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DISCLAIMER 

(MEC ANNUAL REPORT 2020-21)  
 

Every effort has been made to cross -check 

and verify the authenticity of the data. All 

data and statistics used are correct as of FY 

2020-21. Status of Monitored Schemes has 

been updated for the corresponding 

financial year and maybe subject to 

change after the defined period.  

Please note that the level of analysis for this 

report is centered on units. In other words, 

development schemes that are 

implemented in different geographical 

locations are  counted as separate units 

while monitoring.  Hence, the term 'scheme' 

is used synonymously as units even where 

one scheme has multiple units.  Monitoring 

reports that were published have been 

included in the corresponding financial year 

There might be som e monitoring reports that 

were visited in prior years, but have been 

included in the subsequent financial year(s) 

as per the date of being published.  

This report does not contain references to 

third parties, neither does the report endorse 

any such third p arties or their 

product/services nor is the report sponsored, 

endorsed or associated with such third 

parties.  

For any queries or feedback regarding this 

report, please contact MEC official Platform:  

   info@mecsindh.gov.pk  

   www.mecsindh.gov.pk  

3rd Floor , Office of the Director 

General ð Monitoring & Evaluation 

Cell, Tughluq House, Sindh 

Secretariat, Karachi.  

 

 + 0092 (21) 99211927 

 + 0092 (21) 99211418 (Ext-DG)  
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As the custodian of Government of Sindhõs Annual 

Development Plan (ADP) portfolio, it is absolutely 

imperative for the Planning & Development Department to 

employ rigorous monitoring & evaluation mechanisms to oversee the progress of 

ongoing development schemes. Monitoring & Evaluation Cell was formulated to 

ensure that the financial and physical progress of ongoing development schem es 

is satisfactory and to adopt timely course -correction methods for schemes that are 

unsatisfactory.  

It is encouraging to see that the Monitoring & Evaluation Cell is evolving as an 

independent and robust monitoring body to ensure that public sector 

devel opment investments in the province are efficaciously utilized. MECõs primary 

responsibility is to pro -actively monitor the development portfolio with real -time 

reporting on key performance indicators of the schemes for timely rectification 

measures and cou rse-correction.  

This report provides a compendium  of consolidated information of the overall 

monitoring activities undertaken by MEC during 2020 -21 which are illustrative of the 

sheer commitment of P&DD to ensure that the development funds are effectively 

and efficiently utilized to quantifiably improve the lives of people of the province. 

MEC Officials possess adequate technical expertise that is required for a dynamic 

assessment and analysis of financial and physical progress of a diverse portfolio of 

pro jects.  

I congratulate MEC for their laudable monitoring work and commendable 

initiatives to continually add robustness to their systems. It is my hope that this vital 

organization continues on the path of incremental progress by harnessing moder n 

monitoring & evaluation mechanisms and leveraging technological solutions. 

Ultimately, I would like to see MEC as a pro -active organization that contributes 

significantly to improvement in public service delivery vis -à -vis vigorous monitoring 

& evaluatio n across all development schemes undertaken by the Government of 

Sindh.    

 

 

 SYED HASSAN NAQVI  

Chairman P&D Board  

Planning & Development 

Department  

Government of Sindh  
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Over the years, Monitoring & Evaluation Cell has 

endeavored to transform into a dynamic organization with 

robust monitoring & evaluation systems to provide oversight to 

the ongoing development schemes. During the last financial year (i.e. 2020 -21), 

we have  endeavored to amplify the effectiveness of our monitoring initiatives in 

order to achieve the desired outcomes in terms of effective utilization of public 

sector investments translating into improved service delivery.  

This report documents the consolidat ed efforts and accomplishments of the 

M&E Cell in terms of pro -active monitoring & evaluation of a significant portion 

of development portfolio of Sindh, including the ongoing schemes in remote 

and far -flung areas. With renewed commitment to continued exce llence, I am 

distinctly pleased to present the consolidated report of achievements and 

accomplishments of MEC in the last year.  

With smartphone -based real -time reporting, end -to -end process automation 

and a centralized progress monitoring dashboard, MEC h as strengthened its 

M&E system by harnessing technological solutions.  Fully -functional and active 

regional offices at Karachi, Hyderabad, Sukkur and Larkana have the capacity 

and expertise to monitor the progress of a considerable number of provincial 

ADP schemes. With a recently established oversight committee, an additional 

check has been added to the organization to function as a robust internal 

quality filter.  MEC is also working towards end -to -end digitalization of the entire 

planning process with an  integrated platform to create an eco -system for 

evidence -based decision making.  

I would like to acknowledge all the regional field monitoring offices of MEC, MIS 

Directorate and other associated officers for their invigorated efforts to achieve 

the intend ed objectives of the organization. Last but not the least; I would like 

to extend my sincere gratitude to the Research & Training Wing for their 

invaluable contribution in preparing and refining this report. This publication is a 

compendium of meaningful i nsights, observations and analysis vis -à -vis a 

significant portfolio of the Sindh Annual Development Plan . 

 

  

MUHAMMAD ALI KHOSO 

Director General (MEC)  

Planning & Development  

Department  

Government of Sindh  
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This report presents the consolidated overview and analysis of the operations and 

achievements of Monitorin g & Evaluation Cell (MEC), Planning & Development 

Department (Government of Sindh) during fiscal year 2020 -21. The overarching 

focus of this report is to collate and communicate the field monitoring 

observations of the ongoing development schemes undertake n by MEC. The 

observations and analysis of field monitoring visits are recorded and 

communicated electronically from our indigenously -built decision support 

software FilMS (Files Management System . The monitoring & evaluation results are 

juxtaposed with the financial data of the Finance Department. MEC has evolved 

over time to develop robust Monitoring & Evaluation systems to ensure quality 

management, to keep a watch on the progress of development schemes and 

to proactively alert where in terventions are required by the decision taking 

authorities. The benefits of rigorous monitoring are not restricted to the 

government as the ultimate beneficiaries of improved public sector service 

delivery are target communities. MEC team has worked dilig ently over time to 

ensure a dynamic feedback loop with the Administrative Departments to help 

rectify problems identified during monitoring for improved effectiveness & 

efficiency in their respective development works. Ultimately, course -correction 

measure s would help amplify the positive impact of the development schemes 

and projects.  

MEC is pro-actively utilizing the ADP Progress Monitoring Dashboard, established 

with the World Bank support, to closely monitor the progress of all the 

development schemes a nd to digitize the PC -I archives of major schemes for 

electronic record. Similarly, an Oversight Committee was also constituted by DG -

MEC to ensure an additional internal monitoring layer for quality control. MEC is 

also working with USAIDõs Pakistan Capacity Development Service (PCDS) team 

for digitalization of P&DD for end -to -end automation of planning processes. For 

FY 2020-21, the Provincial ADP comprised of 2,246 schemes (2069 ongoing and 

177 new), with an allocation of Rs. 155 billion. Releases of Rs.  98.43 billion were 

made with a utilization of Rs. 84.66 billion (86% of releases; 54.6% of allocation). 

The percentage of satisfactory schemes was 70.2% and for unsatisfactory 

schemes was 29. 8% in FY 2020-21. The response rate for compliance from the lin e 

departments for unsatisfactory reports was 52% . 
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Á To ensure that the Standard of Quality is maintained in 

development projects  

Á To keep a regular watch on the progress of schemes  

Á To enable timely & informed decisions through efficient 

reporting  

Á To promote and enhance institutional learning and 

knowledge through instant availability of chronological 

indicators  

Á To coordinate with various authorities for smooth and 

unhindered implementation  

Á To Review and Evaluate the output & outcome of schemes.  

Ensuring rigorous monitoring and evaluation of public sector development 

schemes for improved service delivery with the following object ives  

 

Improve Public Sector Development Service Delivery Outcomes for 

Amplified Societal Impact  
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Robust monitoring 

and evaluation 

benchmarks  

 

Quality      

Adopt advanced 

techniques and modern 

technological solutions 

for effective and 

efficient end -to -end 

systems 

 

Innovation     

Adhere to the utmost 

level of transparency 

in every part of the 

conduct  

 

Integrity  

Endeavor to improve 

service delivery for 

enhanced societal 

impact  

 

Commitment     
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Monitoring & Evaluation Cell  

Monitoring and Evaluation of the 

progress, outputs and outcomes of the 

provincial development schemes  

Verification of physical and financial 

progress of development schemes 

through field visits  

Identification of bottlenecks and 

their  resolution/escalation  

Preparing mid Ȥyear and annual review 

document of ADP  

Preparing working papers for the 

provincial cabinet on the review of ADP 

 

Scrutiny & compilation of Monthly Progress 

Reports of ADP received from 

Administrative Departments and District 

Governments  

Coordination of federally funded 

projects, Implementation of President, 

PM & CM Directives  

  

FUNCTIONS 
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ADP PROGRESS DASHBOARD  

(WORKFLOW)  

MEC has several quality filters to ensure that the automated and paperless monitoring system 

is transparent. File Management System (FilMS) is an indigenously -built bespoke system that 

ensures efficient monitoring, reporting and evaluation of development s chemes.  

Monitoring & Evaluation Officer (MEO) submits the report after the monitoring visit to the 

Regional Monitoring & Evaluation Officer (RMEO) who ensures that all the technical 

requirements pertaining to the monitoring visit are met. RMEO intimates t he relevant Sector 

Monitoring & Evaluation Officer (SMEO) for validation of report for the requisite compliance 

standards. SMEO then submits the validated reports to the Director for final vetting before 

submission to the Director -General for approval and issuance of letter to the relevant Line 

Department for compliance vis -à -vis the monitoring report findings.   
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ADP Information Management System (AiMS)  Dashboard is an electronic system for holistic 

monitoring of the Provincial ADP portfolio with integration of financial and physical progress of the 

ongoing development schemes with relevant disaggregated indicators and an overlay of geo -

spatial mapping . 

 

 

 

 

  

OBJECTIVE 

To provide an online holistic 

view of the ADP portfolio by 

presenting information on:  

1. GIS Maps with pin -pointed 

location of the development 

schemes  

2. Financial progress as 

reported by FD/FABS 

3. Physical progress reporting 

from the field by the line 

department and MEC  

4. Monthly Progress and 

Issuance of UID  

5. Conducting TCM and 

PDWP meetings  

6. Analytical and Summarized 

Reports  

 

INTEGRATION  

SMARTPHONE APPLICATION 

Previously, the key information required 

on frequent basis from MEC field 

monitors was submitted through an 

online web -based system called FilMS 

that included information on financial 

outlays, key issues faced and status of 

projects (satisfactory/unsatisfactory) 

acquired through field visits.  

Now, t he Smartphone App of the ADP 

Progress Monitoring Dashboard allows 

MEC monitoring officers to submit this 

key information on a real time basis 

through their Smartphone from the field 

with their geo -tagged location with 

pictures to report physical progress a nd 

inform of any issues/obstacles along 

with other details . 

ANALYSIS AND VISUALIZATION 

1. Data visualization in Grids/Charts with 

filters on multiple fields;  

2. One click + real time access to 

information on the web through a simple 

log in;  

3. Data inpu t from Android smartphones 

from field is reflected in real -time in on -

screen  visual and tabular analytical 

reports  

4. Department wise and District/Division 

wise reporting  

5. Comparative Analysis of financial, 

physical and location -based data . 

 

UNIFIED REPORTING 

The dashboard integrates and 

co nsolidates data from various 

sources.  

1. Integration with existing paperless 

workflow automation system of MEC 

called FilMS with quality detailed 

reports  

2. Weekly fetching of data from 

Finance Department  

3. Weekly reports of approved and 

unapproved ADP sc hemes analysis 

& Reporting  

4. QR support to adopt new 

technology and schedule 

TCM/PDWP meetings  

5. Every scheme will have a unique 

ID to enable tracking through the 

years 

 

Conduct TCM / 

PDWP Meetings 

Finance Releases 
Meeting Schedules & 

Notification 

Monthly 

Progress Report 

New Scheme 

Approval Process 

USAID ADP 

Systems 

QR/UID for ADP 

Schemes 

AiMS DASHBOARD 

Field Monitoring  

& Reporting 

Line Departments 

Enter PC-I Data 

Online 
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MEC MONITORING 

PLAN  

 

MEC is responsible for active monitoring 

and rigorous evaluation of ADP schemes 

executed by various departments 

working for Government of Sindh. MECõs 

robust monitoring mechanism is 

manifested through its overall visit plan 

that comprises of 50% routine vi sits, 25% 

visits to ADP schemes that are Likely to be 

Completed (LTBC)/Special Initiatives in 

the corresponding financial year, and 

25% compliance visits.  

The three main categories of monitoring 

visits include First Visits, Revisits and Visits 

for Complia nce. In simple terms, MEC 

team visits a cohort of schemes every 

financial year out of which a subset of 

schemes is revisited.  

It is worth mentioning that the revisits are 

also done for schemes that are termed 

'satisfactory' to ascertain if the satisfactory  

status of those schemes are maintained 

over time. For schemes that are termed 

'unsatisfactory', MEC team issues 

compliance notice to make sure that the 

issues are promptly rectified.  

Once the Department submits para -wise 

replies to indicate compliance of  the 

issues raised by MEC team, the 

'compliance' monitoring visit is 

conducted to ensure that the submitted 

replies have been implemented on the 

ground too. These quality filters ensure 

that the Departments ensure timely 

compliance to improve financial and  

physical progress of the ongoing ADP 

schemes  

50%  

Routine Visits  

25%  

LTBC/SI Visits  

25%  

Compliance Visits  
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THROW-FORWARD ALLOCATION RELEASES EXPENDITURE

 

 

 

 

 

In the post -devolution context, Government of Sindh has been progressively increasing the size of 

its development portfolio to undertake a series of initiatives for the province. The focus of these 

initiatives has been to achieve a balanced growth of infrastructu re, production and social sectors 

for equitable development .   

 

The last 5-year period of Provincial ADP shows that quantum of total development schemes has 

decreased from 27 73 in FY 2016-17 to 2246 schemes in FY 2020 -21. The size of Provincial ADP 

Portfolio has increased in terms of allocations from Rs. 200 billion  in FY 2016-17 to about Rs. 2 33 

billion  in FY 2020-21. Throw-Forward as of June, 2016  was  Rs. 637 billion; making the ratio of throw -

forward to total allocation in FY  2016-17 equal to 3.2:1.  Throw-Forward as of June, 2020 was Rs. 

607 billion; making the ratio of throw -forward to total allocation in FY  2020 -21 equal to 2.6:1.  

 

ADP ON-GOING 

SCHEMES 

NEW 

SCHEMES 

TOTAL 

SCHEMES 

THROW-FORWARD ALLOCATION RELEASES EXPENDITURE UTILIZATION 

% 

2016-17 1,776 995 2,773 637,611 200,000 173,070 157,437 91 

2017-18 2,158 816 2,974 683,189 244,000 182,009 162,676 89 

2018-19 2,226 25 2,251 507,712 223,000 123,229 87,435 70 

2019-20 1,853 852 2,705 606,227 208,000 117,350 81,516 69 

2020-21 2,069 177 2,246 607,570 232,944 149,133 122,949 82 

Rs. million  

FINANCIAL TREND ANALYSIS 

OF PROVINCIAL ADP  

Rs. million  
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Department  Allocation (Rs. Mil)  

AGRICULTURE, SUPPLY & PRICES 2285 

AUQAF, ZAKAT, USHR & R.A. 99 

BOARD OF REVENUE 618 

COMMUNITY DEV: PROGRAM  367 

COOPERATIVE 6 

COVID -19 RESPONSE 5000 

CULTURE, TOUR: & ANTIQ:  832 

EDUCATION SECTOR 21082 

ENERGY  1000 

ENVIRONMENT, C. C. & C.D.  145 

EXCISE & TAXATION 61 

FINANCE 430 

FOOD 50 

FOREST & WILDLIFE 690 

GOVERNOR'S SECRETARIAT 30 

HEALTH 23500 

HOME  666 

HUMAN RIGHTS 5 

HUMAN SETTLEMENT 24 

INDUSTRIES & COMMERCE 636 

INFORMATION  100 

INFORMATION, SCI. & TECH 170 

INVESTMENT 191 

IRRIGATION 11960 

LABOUR & HUMAN RES: 111 

LAW P.A, & PROSECUTION  784 

LINING OF MAIN CANALS 2780 

LIVESTOCK & FISHERIES 1091 

LOCAL GOVERNMENT & HTP 12170 

MATCHING ALLOCATION 5800 

MEGA PROJECTS FOR KARACHI CITY 1940 

MINES & MINERAL DEV: 46 

MINORITIES AFFAIRS 826 

NEW DEVELOPMENT INITIATIVES 15000 

PLANNING & DEVELOPMENT 840 

POPULATION WELFARE 190 

PROVINCIAL ASSEMBLY 686 

PROVINCIAL OMBUDSMAN 5 

PUBLIC HEALTH ENGG: & RD 11596 

REHABILITATION (PDMA) 1805 

SGA&C  612 

SINDH REVENUE BOARD 38 

SOCIAL PROTECTION 3917 

SOCIAL WELFARE 233 

SPORTS & YOUTH AFFAIRS 682 

THAR COAL INFRASTR. DEV: 1745 

TRANSPORT & MASS TRANSIT 6460 

WOMEN DEVELOPMENT 120 

WORKS & SERVICES 15575 

  

DEPARTMENT -WISE ADP BUDGET 

ALLOCATION IN FY 20 20 -21 

The size of Provincial ADP for FY 2020 -21 was 

about Rs. 155 Billion. The ADP portfolio 

comprised of 2246 Schemes (2069 Ongoing 

and 177 New Schemes). The overall portfolio 

also included allocations of Rs. 15 Billion for 

District ADP, Federal Grants of Rs. 8 .3 Billion 

and Foreign Project Assistance of Rs. 54.6 

Billion. The total development outlay for FY 

2020-21 amounted to about Rs. Rs. 233 Billion.   

In terms of ADP allocations, the priority 

departments are Health, Education, Works & 

Services, Local Governm ent, Irrigation, Public 

Health Engineering and Transport & Mass 

Transit.  

The Health department has received the 

highest allocation in FY 2020 -21 and was 

recorded at Rs. 23.5 Billion out of the total 

ADP portfolio of Rs. 155 Billion. This accounts 

for abou t 10.1% of the Total Provincial ADP 

outlay.  

The prioritization of Education is also reflected 

in the Provincial ADP of FY 2020 -21 with 

allocations of about Rs. 21.1 Billion. This adds 

up to Rs. 44.6 Billion which is almost 29% of the 

Provincial ADP portfo lio. Earmarking 

significant allocations for priority sectors 

reflects the resolve and commitment of the 

provincial government towards balanced 

growth and equitable development of the 

province.  
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1,000 
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1,745 
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2,285 

2,780 

3,917 

5,000 

5,800 

6,460 

11,596 

11,960 

12,170 

15,000 

15,575 

21,082 

23,500 

PROVINCIAL OMBUDSMAN

HUMAN RIGHTS

COOPERATIVE

HUMAN SETTLEMENT

GOVERNOR'S SECRETARIAT

SINDH REVENUE BOARD

MINES & MINERAL DEV:

FOOD

EXCISE & TAXATION

AUQAF, ZAKAT, USHR & R.A.

INFORMATION

LABOUR & HUMAN RES:

WOMEN DEVELOPMENT

ENVIRONMENT, C. C. & C.D.

INFORMATION, SCI. & TECH

POPULATION WELFARE

INVESTMENT

SOCIAL WELFARE

COMMUNITY DEV: PROGRAM

FINANCE

SGA&C

BOARD OF REVENUE

INDUSTRIES & COMMERCE

HOME

SPORTS & YOUTH AFFAIRS

PROVINCIAL ASSEMBLY

FOREST & WILDLIFE

LAW P.A, & PROSECUTION
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CULTURE, TOUR: & ANTIQ:

PLANNING & DEVELOPMENT

ENERGY

LIVESTOCK & FISHERIES

THAR COAL INFRASTR. DEV:

REHABILITATION (PDMA)

MEGA PROJECTS FOR KARACHI CITY

AGRICULTURE, SUPPLY & PRICES

LINING OF MAIN CANALS

SOCIAL PROTECTION

COVID-19 RESPONSE

MATCHING ALLOCATION

TRANSPORT & MASS TRANSIT

PUBLIC HEALTH ENGG: & RD

IRRIGATION

LOCAL GOVERNMENT & HTP

NEW DEVELOPMENT INITIATIVES

WORKS & SERVICES

EDUCATION SECTOR

HEALTH

 

 

  

In terms of Departmental allocations for FY 

2020-21, the Government focused on key 

departments that are crucially linked to the 

prioritized sectors of development.  

A total of about Rs. 15.6 Billion was earmarked 

for the Works & Services Department with a 

total of 323 schemes.   

A total of about Rs. 12.2 Billion was earmarked 

for the Local Government & Housing Town 

Planning Department with a total of 326 

schemes.   

A total of about Rs. 12 Billion was earmarked 

for the Irrigation D epartment with a total of 

182 schemes.   

A total of Rs. 21.1 Billion was earmarked for the 

Education sector with a total of 410 schemes.   

A total of Rs. 23.5 Billion was earmarked for the 

Health Department with a total of 192 

schemes.   

A total of about Rs. 11.6 Billion was earmarked 

for the Public Health Engineering Department 

with a total of 234 schemes.   

The combined allocation of the 

af orementioned sectors comprised of almost 

62% of the provincial ADP allocation.  

Rs. million  

ADP ALLOCATION IN FY 

2020 -21 
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The primary domain of the Agriculture, Supply & Prices Department of GoS is to transform 

Sindhõs agriculture into a competitive, productive and sustainable sector with modern 

agricultural practices and technology. Throw-Forward for the department as of Jun e, 

2020 was Rs. 11,680 million  with Rs. 2,285 million  allocated for FY 20 20-21. This translates 

into a throw -forward to allocation ratio of 5.1:1. The Financial releases were Rs. 1,505  

million of which Rs.1,364  million were utilized to complete the developmental schemes for 

the year. 18 schemes were monitored for the Agriculture Department with 25 monitoring 

visits.  
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Monitoring Status  

2.3 25 18 

ADP Allocations 
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The Provincial Health department of GoS is responsible for ensuring quality healthcare 

services for the province with functions including administration, execution, legislation 

and regulation of the healthcare institutions. Throw-Forward for the department  as of 

June, 2020 was Rs. 60,387 million with Rs. 23,500 million allocated for FY 2020 -21. This 

translates into a throw -forward to allocation ratio of 2.6:1. The Releases were Rs. 1,0760  

million of which the department was able to utilize Rs. 7,358  million  in FY 2020-21. 28 

schemes of the Health Department were monitored with 41 visits .  

  

Rs. million  

Health  

Monitoring Status  

23.5  41 28 

ADP Allocations 
in b illion Rupees  
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Education is one of the priority sectors of the Government of Sindh comprising of 5 

Administrative Departments i.e. School Education & literacy Department, College 

Education Department, Universities and Boards Department, Department of 

Empowerment of Perso ns with Disabilities (DEPD), and Sindh Technical Education & 

Vocational Training Authority (STEVTA). Throw-Forward for the department as of June, 

2020 was Rs. 76,201 million with Rs. 21,082 million allocated for FY 2020 -21. This translates 

into a throw -forward to allocation ratio of 3.6:1. The releases amounted to Rs. 14,629  

million out of which an expenditure of Rs.11,629  million was incurred. 59 schemes of the 

Education Sector were monitored with 72 monitoring visits .  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rs. million  

Education  

Monitoring Status  

21.1 72 59 

ADP Allocations 
in b illion Rupees  
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Irrigation Department is responsible for operations, maintenance, development & 

management of irrigation network, surface drainage system and tube -wells in addition 

to flood control and rain water harvesting. Throw-Forward for the department as of June, 

2020 was Rs. 47,029 million with Rs. 11,960 million allocated for FY 2020 -21. This translates 

into a throw -forward to allocation ratio of 3.9:1. The releases against it were Rs. 12,079 

million. The department was able to utilize Rs.11,801 million in the same  year. 29 schemes 

of the Irrigation Department were monitored with 35 monitoring visits .  

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Irrigation  

Rs. million  

Monitoring Status  

12.0 35 29 

ADP Allocations 
in b illion Rupees  
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The Local Government department of GoS is responsible to promote good governance, 

effective delivery of services and transparent decision -making through institutionalized 

participation of the people at local level. Throw-Forward for the  department as of June, 

2020 was Rs. 77,858 million with Rs. 12,170 million allocated for FY 2020 -21. This translates 

into a throw -forward to allocation ratio of 6.4:1.  The releases were recorded at Rs.9,620  

million out of which Rs. 8,681 million were uti lized. 57 schemes of the Local Government 

Department were monitored with 61 monitoring visits .  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rs. million  

Local Government  

Monitoring Status  

12.2 61 57 

ADP Allocations 
in b illion Rupees  
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The Public Health Engineering & Rural Development Department works on designing, 

planning and executing water supply and drainage schemes in urban and rural areas of 

Sindh. Throw-Forward for the department as of June, 2020 was Rs. 33,366 million with Rs. 

11,596 million  allocated for FY 2020 -21. This translates into a throw -forward to allocation 

ratio of 2.9:1. The releases were recorded at Rs. 8,283 million out of which Rs. 6,854 million 

were utilized . 76 schemes of PHE & RD Department were monitored with 89  monitoring 

visits.  

  

Public Health Engineering 

& Rural Development  

Rs. million  

Monitoring Status  

11.6 89 76 

ADP Allocations 
in billion Rupees  
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Works & Services department is directly responsible for development initiatives that are 

concerned with development works such as roads, bridges and other related 

infrastructural initiatives of the Province. Throw-Forward for the department as of June, 

2020 was Rs. 91,216 million with Rs. 15,575 million allocated for FY 2020 -21. This translates 

into a throw -forward to allocation ratio of 5.9:1. The financial releases were Rs. 14,842  

million out of which the expenditures incurred were 14,394 million . 67 sche mes of Works & 

Services Department were monitored with 83 monitoring visits .  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rs. million  

Works & Services  

Monitoring Status  

15.6 83 67 

ADP Allocations 
in b illion Rupees  
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Home Department plays a pivotal role in maintenance of law & order and internal 

security. In addition, there is long list of traditional functions performed by the 

Department. The aforementioned role requires constant support from various attached 

departme nts which include Police Department, Inspectorate General of Prisons and 

Directorate of Civil Defence and Directorate of Reclamation & Probation. Throw-Forward 

for the department as of June, 2020 was Rs. 7,591 million with Rs. 666 million allocated for 

FY 2020-21. This translates into a throw -forward to allocation ratio of 11.4:1. The releases 

amounted to Rs. 493  million. The expenditures incurred were Rs. 477  million. 17 schemes 

of Home Department were monitored with 24 monitoring visits .  

  

Home  

Rs. million  

Monitoring Status  
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Livestock & Fisheries Department caters to the requirements of livestock sector in the 

province. Livestock is increasingly becoming a very important sector of national 

economy, contributing even more than all the other agricultural crops combined. Throw-

Forward for the department as of June, 2020 was Rs. 6,105 million with Rs. 1,091 million 

allocated for FY 2020 -21. This translates into a throw -forward to allocation ratio of 5.6:1. 

The releases were Rs. 499  million. The expenditures incurred were Rs. 417  million. 19 

schemes of Livestock & Fisheries Department were monitored with 29 monitoring visits . 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Livestock and Fisheries  

Rs. million  

Monitoring Status  

1.1 29 19 
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The Law, Parliamentary Affairs & Criminal Prosecution department deals with legal 

matters pertaining to government business. Throw-Forward for the department as of June, 

2020 was Rs. 6,767 million with Rs. 784 million allocated for FY 2020-21. This translates into 

a throw -forward to allocation ratio of 8.6:1. The releases amounted to Rs. 1,182 million out 

of which about Rs. 989  million were utilized. 23 schemes of Law, P.A. & Prosecution 

Department were monitored with 30 monitoring visits . 
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MEC made a total of 638 field monitoring visits to the 500 schemes during FY 2020 -21. This essentially 

meant revisiting several schemes to ensure compliance and improvement in the progress 

indicators. Out of the 638 visits, 362 visits were found satisfactory (57%) and 276 vis its were found 

unsatisfactory (43%). Number of compliances received was 144 (52% of unsatisfactory visits) .    

 

 

 
 

 

 

 

 

 

 

 

 

MEC Team monitored 500 schemes during FY 2020 -21, out of which 351 schemes (70.2%) were 

found satisfactory and 149 schemes (29.8%) were found unsatisfactory .   

 

 

 

 

 

 

 

 

 

57% 52% 43%  

Satisfactory  Unsatisfactory  Compliance  

Monitoring Visits Status  

STATUS OF SCHEMES MONITORED  

FY 20 20 -2 1 

70%  30% 

Satisfactory  Unsatisfactory  

MONITORING PROGRESS  
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S.#. Departments / 

Sectors  

Number of 

Visits 

Satisfactory  Percentage  Un-Satisfactory  Percentage  Compliance 

Received  

Percentage  

1 Agriculture, 

GOS 

25 16 64.0 9 36.0 6 66.7 

2 Auqaf, GOS  11 7 63.6 4 36.4 3 75.0 

3 Board of 

Revenue, GOS  

9 1 11.1 8 88.9 3 37.5 

4 Community 

Development 

Program 

(CDP)  

5 4 80.0 1 20.0 0 0.0 

5 Cooperative, 

GOS 

2 0 0.0 2 100.0 2 100.0 

6 Culture, GOS  22 16 72.7 6 27.3 6 100.0 

7 Education 

and Literacy, 

GOS 

72 45 62.5 27 37.5 14 51.9 

8 Energy, GOS  5 1 20.0 4 80.0 4 100.0 

9 Environment, 

GOS 

1 1 100.0 0 0.0 0 0.0 

10 Excise & 

Taxation, GOS  

5 1 20.0 4 80.0 1 25.0 

11 Food, GOS  2 1 50.0 1 50.0 0 0.0 

12 Forest, Wildlife 

& CDA, GOS  

11 6 54.5 5 45.5 4 80.0 

13 Governor 

Secretariat, 

GOS 

1 1 100.0 0 0.0 0 0.0 

14 Health, GOS  41 27 65.9 14 34.1 9 64.3 

15 Home, GOS  24 12 50.0 12 50.0 8 66.7 

16 Industrial & 

Commerce, 

GOS 

2 1 50.0 1 50.0 1 100.0 

17 Information, 

Science & 

Technology, 

GOS 

3 3 100.0 0 0.0 0 0.0 

18 Investment 

Development, 

GOS 

1 0 0.0 1 100.0 1 100.0 

19 Irrigation 

(Water & 

Drainage), 

GOS 

35 21 60.0 14 40.0 5 35.7 

20 Karachi 

Metropolitan 

Corporation, 

KWSB 

1 1 100.0 0 0.0 0 0.0 

21 Law P.A, & 

Prosecution  

30 14 46.7 16 53.3 12 75.0 

22 Lining of Main 

Canals  

1 1 100.0 0 0.0 0 0.0 

23 Livestock and 

Fisheries, GOS 

29 14 48.3 15 51.7 12 80.0 

24 Local 

Government, 

GOS 

61 38 62.3 23 37.7 2 8.7 

25 Mega 

Schemes for 

Karachi City  

6 5 83.3 1 16.7 1 100.0 

26 Mines & 

Minerals, GOS  

1 1 100.0 0 0.0 0 0.0 

27 Minorities & 

Affairs, GOS  

10 5 50.0 5 50.0 3 60.0 

28 Planning & 

Development, 

GoS 

3 2 66.7 1 33.3 0 0.0 

Department -wise Monitoring Visits in FY 20 20-21   
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29 Population 

Welfare, GOS  

1 1 100.0 0 0.0 0 0.0 

30 Public Health 

Engineering, 

GOS 

65 33 50.8 32 49.2 14 43.8 

31 Rehabilitation 

(PDMA), GOS  

4 2 50.0 2 50.0 2 100.0 

32 Rural 

Development, 

GOS 

24 1 4.2 23 95.8 0 0.0 

33 S.G.A.and 

Coordination, 

GOS 

11 7 63.6 4 36.4 4 100.0 

34 Social 

Welfare, GOS  

1 1 100.0 0 0.0 0 0.0 

35 Sports & Youth 

Affairs, GOS  

20 16 80.0 4 20.0 3 75.0 

36 Thar Coal 

Infrastructure 

Development  

3 0 0.0 3 100.0 1 33.3 

37 Transport & 

Comm. 

(Roads), GOS  

3 1 33.3 2 66.7 2 100.0 

38 Women 

Development, 

GOS 

4 1 25.0 3 75.0 1 33.3 

39 Work and 

Service, GOS  

83 54 65.1 29 34.9 20 69.0 

Total  638 362 56.7 276 43.3 144 52.2 

 

In terms of the focus of the Line Departments in terms of monitoring, MEC monitored ten prioritized 

Departments which accounted for 75.2% (376 out of 500 schemes) of total monitored schemes 

and 72.9% (465 out of 638 visits) of the total monitoring visits.  

The prioritized departments included Education & Literacy Department which comprised of 59 

schemes monitored during FY 2020 -21 with 72 total monitoring visits. Out of 59 schemes, 45 (76.3%) 

were found to be satisfactory and 14 sch emes (23.7%) were found to be unsatisfactory. Out of the 

72 monitoring visits, 45 visits were satisfactory (62.5%) and 27 were unsatisfactory (37.5%).  

Health Department comprised of 28 monitored schemes during FY 2020 -21 with 41 total monitoring 

visits. Out of 28 schemes, 24 (85.7%) were found to be satisfactory and 4 schemes (14.3%) were 

found to be unsatisfactory. Out of the 41 monitoring visits, 27 visits were satisfactory (65.9%) and 14 

were unsatisfactory (34.1%).  

Works & Services Department comprised of 67 monitored schemes during FY 2020 -21 with 83 total 

monitoring visits. Out of 67 schemes, 53 (79.1%) were found to be satisfactory and 14 schemes 

(20.9%) were found to be unsatisfactory. Out of the 83 monitoring visits, 54 visits were satisfactory 

(65.1%) and 29 were unsatisfactory (34.9%).  

Public Health Engineering Department comprised of 52 monitored schemes during FY 2020 -21 with 

65 total monitoring visits. Out of 52 schemes, 33 (63.5%) were found to be satisfactory and 19 

schemes (36.5%) were found to be unsatisfactory. Out of the 65 monitoring visits, 33 visits were 

satisfactory (50.8%) and 32 were unsatisfactory (49.2%).  

Rural Development Department which comprised of 24 schemes monitored during FY 2020 -21 with 

24 total monitoring visits. Out of 24 schemes, 1 (4.2%) was found to be satisfactory and 23 schemes 

(95.8%) were found to be unsatisfactory. Out of the 24 monitoring visits, 1 visit was satisfactory 

(4.2%) and 23 were unsatisfactory (95.8%).  
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Irrigation Department comprised of 29 monitored schemes during FY 2020 -21 with 35 total 

monitoring visits. Out of 29 schemes, 20 (69%) were found to be satisfactory and 9 schemes (31%) 

were found to be unsatisfactory. Out of the 35 monitoring visits, 21 visits were satisfactory (60%) 

and 14 were unsatis factory (40%).  

Livestock & Fisheries Department comprised of 19 monitored schemes during FY 2020 -21 with 56 

total monitoring visits. Out of 19 schemes, 12 (63.2%) were found to be satisfactory and 7 schemes 

(36.8%) were found to be unsatisfactory. Out of t he 29 monitoring visits, 14 visits were satisfactory 

(48.3%) and 15 were unsatisfactory (51.7%).  

Law, Parliamentary Affairs and Criminal Prosecution Department comprised of 23 schemes 

monitored during FY 2020 -21 with 30 total monitoring visits. Out of 23 s chemes, 14 (60.9%) were 

found to be satisfactory and 9 schemes (39.1%) were found to be unsatisfactory. Out of the 30 

monitoring visits, 14 visits were satisfactory (46.7%) and 16 were unsatisfactory (53.3%).  

Local Government Department comprised of 57 sch emes monitored during FY 2020 -21 with 61 

total monitoring visits. Out of 57 schemes, 36 (63.2%) were found to be satisfactory and 21 schemes 

(36.8%) were found to be unsatisfactory. Out of the 61 monitoring visits, 38 visits were satisfactory 

(62.3%) and 2 3 were unsatisfactory (37.7%).  

Agriculture Department which comprised of 18 schemes monitored during FY 2020 -21 with 25 total 

monitoring visits. Out of 18 schemes, 15 (83.3%) were found to be satisfactory and 3 schemes 

(16.7%) were found to be unsatisfacto ry. Out of the 25 monitoring visits, 16 visits were satisfactory 

(64%) and 9 were unsatisfactory (36%) . 

 

 

S.#. Departments / Sectors  Number of 

Schemes Visited  

Satisfactory  Percentage  Un-Satisfactory  Percentage  

1 Agriculture, GOS  18 15 83.3 3 16.7 

2 Auqaf, GOS  7 6 85.7 1 14.3 

3 Board of Revenue, GOS  6 1 16.7 5 83.3 

4 Community 

Development Program 

(CDP)  

4 4 100.0 0 0.0 

5 Cooperative, GOS  0 0 0.0 0 0.0 

6 Culture, GOS  17 16 94.1 1 5.9 

7 Education and Literacy, 

GOS 

59 45 76.3 14 23.7 

8 Energy, GOS  1 1 100.0 0 0.0 

9 Environment, GOS  1 1 100.0 0 0.0 

10 Excise & Taxation, GOS  4 1 25.0 3 75.0 

11 Food, GOS  2 1 50.0 1 50.0 

12 Forest, Wildlife & CDA, 

GOS 

7 6 85.7 1 14.3 

13 Governor Secretariat, 

GOS 

1 1 100.0 0 0.0 

14 Health, GOS  28 24 85.7 4 14.3 

15 Home, GOS  17 12 70.6 5 29.4 

16 Industrial & Commerce, 

GOS 

1 1 100.0 0 0.0 

17 Information, Science & 

Technology, GOS  

3 3 100.0 0 0.0 

Number of Schemes Monitored in FY 20 20-21   
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18 Investment 

Development, GOS  

0 0 0.0 0 0.0 

19 Irrigation (Water & 

Drainage), GOS  

29 20 69.0 9 31.0 

20 Karachi Metropolitan 

Corporation, KWSB  

1 1 100.0 0 0.0 

21 Law P.A, & Prosecution  23 14 60.9 9 39.1 

22 Lining of Main Canals  1 1 100.0 0 0.0 

23 Livestock and Fisheries, 

GOS 

19 12 63.2 7 36.8 

24 Local Government, GOS  57 36 63.2 21 36.8 

25 Mega Schemes for 

Karachi City  

5 5 100.0 0 0.0 

26 Mines & Minerals, GOS  1 1 100.0 0 0.0 

27 Minorities & Affairs, GOS  7 5 71.4 2 28.6 

28 Planning & 

Development, GoS  

3 2 66.7 1 33.3 

29 Population Welfare, GOS  1 1 100.0 0 0.0 

30 Public Health 

Engineering, GOS  

52 33 63.5 19 36.5 

31 Rehabilitation (PDMA), 

GOS 

2 2 100.0 0 0.0 

32 Rural Development, GOS  24 1 4.2 23 95.8 

33 S.G.A.and Coordination, 

GOS 

8 7 87.5 1 12.5 

34 Social Welfare, GOS  1 1 100.0 0 0.0 

35 Sports & Youth Affairs, 

GOS 

17 16 94.1 1 5.9 

36 Thar Coal Infrastructure 

Development  

2 0 0.0 2 100.0 

37 Transport & Comm. 

(Roads), GOS  

1 1 100.0 0 0.0 

38 Women Development, 

GOS 

3 1 33.3 2 66.7 

39 Work and Service, GOS  67 53 79.1 14 20.9 

 Total 500 351 70.2 149 29.8 
 

 

 

 

 

 

MEC team made 638 monitoring visits to 500 ongoing schemes in FY 2020 -21 to determine whether 

the scheme has been satisfactory or unsatisfactory in terms of financial and physical progress. 

Overall, 351 schemes (70.2%) were termed satisfactory and 149 schemes (29.8%) were termed 

unsatisfactory. 81% of the total monitored schemes were directed towards ten prioritized Line 

Departments.  

The following graph illust rates the performance of the Line Departments in terms of the relative 

proportion of schemes termed satisfactory and unsatisfactory . 

 

 

 

DEPARTMENTAL 

PERFORMANCE  
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Disaggregating the monitoring visits and schemes monitored by region illustrates interesting 

findings about the regional progress of development schemes.  

In Karachi Region, MEC Team monitored 108 schemes with 128 monitoring visits. Out of th e 108 

schemes monitored, 81 were found to be satisfactory (75 %) and 27 schemes were found to be 

unsatisfactory (25%). Out of the 128 monitoring visits, 81 visits were found satisfactory (63.3%) and 

47 visits were unsatisfactory (36.7%) . 

Monitoring Summary  of Region -Wise Schemes in FY 20 20-21 

Region  Schemes  Satisfactory  Unsatisfactory  

Hyderabad  161 105 56 

Sukkur 110 84 26 

Karachi  108 81 27 

Larkana  120 81 39 

Head Office*  1 0 1 

Total 500 351 149 
  

In Hyderabad Region, MEC Team monitored 161 schemes with 207 monitoring visits. Out of the 161 

schemes monitored, 105 were found to be satisfactory (65.2%) and 56 schemes were found to be 

unsatisfactory (34.8%). Out of the 207 monitoring visits, 113 visits were found satisfactory (54.6%) 

and 94 visi ts were unsatisfactory (45.4%).  

In Larkana Region, MEC Team monitored 120 schemes with 171 monitoring visits. Out of the 120 

schemes monitored, 81 were found to be satisfactory (67.5%) and 39 schemes were found to be 

unsatisfactory (32.5%). Out of the 171 monitoring visits, 82 visits were found satisfactory (48%) and 

89 visits were unsatisfactory (52%).  

In Sukkur Region, MEC Team monitored 110 schemes with 131 monitoring visits. Out of the 110 

schemes monitored, 84 were found to be satisfactory (76.4%) and  26 schemes were found to be 

unsatisfactory (23.6%). Out of the 131 monitoring visits, 86 visits were found satisfactory (65.6%) and 

45 visits were unsatisfactory (34.4%) . 

Regional Monitoring Visits in FY 2020 -21 

Region  Satisfactory  Unsatisfactory  Total 

Hyderabad  113 94 207 

Sukkur 86 45 131 

Karachi  81 47 128 

Larkana  82 89 171 

Head Office*  0 1 1 

Total 362 276 638 

MONITORING BY REGIONAL 

OFFICES 
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MEC Team visited a total of 500 schemes during FY 2020 -21 with several re -visits for a number of 

schemes. The total number of monitoring visits accumulated to 638. The total ADP portfolio for FY 

2020-21 comprised of 2246 schemes with 2069 ongoing and 177 new schemes. The graph below 

illustrates the field monitoring trend over the years in relation to the total ADP portfolio for the 

corresponding year . 

 

 

 

 

 

 

 

 

 

 

 

FIELD MONITORING OVER 

THE YEARS  
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MEC Team proactively pursued monitoring of 500 schemes along various Line Departments with a 

total of 638 monitoring visits. This reflected the commitment to ensure quality control for 

development schemes, especially those termed unsatisfactory . 

 

Top 10 Departmental Response A gainst Compliance  Response % 

Cooperative  100.0 

Culture  100.0 

Energy  100.0 

Industrial & Commerce  100.0 

Investment Development  100.0 

Mega Schemes for Karachi City  100.0 

Rehabilitation (PDMA)  100.0 

S.G.A. and Coordination  100.0 

Transport & Comm. (Roads)  100.0 

Forest, Wildlife & CDA  80.0 

 

 

 

 

 

 

 

 

 

 

 

In terms of response received from the corresponding department against the compliance sent 

for unsatisfactory status, almost 27 of total 31 departments complied and rectified the issues in the 

time prescribed .   

04 departments failed to comply against the feedbacks generated by MEC for unsatisfactory 

performance.  

The most responsive departments in terms of ensuring full compliance were namely Services 

General Administration & Coordination, Culture, Investment, Industries & Commerce, Energy, 

Mega Schemes for Karachi, Rehabilitation (PDMA), and Transport & Communicat ion (Roads). 

These departments ensured full compliance to rectify and address the issues pertaining to their 

specific schemes.  

18 Departments performed fairly (i.e. partial compliance) against the feedbacks generated by 

the MEC for unsatisfactory performa nce of the respective schemes . 

 

RESPONSES RECEIVED FROM 

LINE DEPARTMENTS  
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With a total of 638 monitoring visits for 500 development schemes for FY 2020 -21, MEC has ensured 

that repeated monitoring visits translate into improved financial and physical progress indicators 

over time. It is evident that repeated visits over the same schemes have considerably improved 

their quality. This is reflected in the fact that out of 638 monitoring visits, 362 visits were found to be 

satisfacto ry (56.7%) and 276 visits were found to be unsatisfactory (43.3%). However, the ultimate 

status of the 500 monitored schemes showed that 351 schemes were termed satisfactory (70.2%) 

and 149 schemes remained unsatisfactory (29.8%). This essentially means th at continuous 

monitoring and repeated visits helped improve the quality of schemes considerably . 

Status 2016-17 2017-18 2018-19 2019-20 2020-21 

Satisfactory  62% 51% 56% 69% 57% 

Unsatisfactory  38% 49% 44% 31% 43% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TREND ANALYSIS OF 

OBSERVATION TYPE  

Note: Before FY 2018 -19, the categories of observation type included Average, Satisfactory and Unsatisfactory status. However, FY 

2018-19 onwards, the òaverageó observation type is now considered unsatisfactory. Hence, now the observation type only 

includes two broad categories of satisfactory and unsatisfactory status.  
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Departments  Percent % Of Unsatisfactory Schemes  

2017-18 2018-19 2019-20 3-Year 

Average  

2020-21 Increase/  

Decrease  

Index  

Agriculture, Supply & Prices  17.0 36.4 38.0 30.5 36.0 5.5 č 

Auqaf, Zakat, Ushr & R.A.  20.0 66.7 42.0 42.9 36.4 -6.5 Ď 

Board of Revenue  29.0 33.3 17.0 26.4 88.9 62.5 č 

Culture, Tour & Antique  30.0 45.5 55.0 43.5 27.3 -16.2 Ď 

Education Sector  17.0 37.4 25.0 26.5 37.5 11.0 č 

Environment & Coastal Development  0.0 50.0 67.0 39.0 0.0 -39.0 Ď 

Forest & Wildlife  14.0 15.4 20.0 16.5 45.5 29.0 č 

Health  43.0 61.2 31.0 45.1 34.1 -10.9 Ď 

Home  7.0 60.0 20.0 29.0 50.0 21.0 č 

Industries & Commerce  33.0 12.5 50.0 31.8 50.0 18.2 č 

Irrigation  31.0 39.7 25.0 31.9 40.0 8.1 č 

Livestock & Fisheries  24.0 44.6 38.0 35.5 51.7 16.2 č 

Local Government & HTP  18.0 40.4 35.0 31.1 37.7 6.6 č 

Minorities Affairs  25.0 16.7 43.0 28.2 50.0 21.8 č 

Planning & Development  8.0 33.3 25.0 22.1 33.3 11.2 č 

Public Health Engineering  20.0 63.9 33.0 39.0 49.2 10.3 č 

Rural Development  10.0 66.7 100.0 58.9 95.8 36.9 č 

SGA & C 33.0 44.4 47.0 41.5 36.4 -5.1 Ď 

Sports & Youth Affairs  24.0 36.4 17.0 25.8 20.0 -5.8 Ď 

Thar Coal Infrastructure Development  24.0 20.0 50.0 31.3 100.0 68.7 č 

Women Development  33.0 50.0 100.0 61.0 75.0 14.0 č 

Works & Services  27.0 36.8 29.0 30.9 34.9 4.0 č 

Average  26.7 41.9 34.2 34.3 34.2 
  

No. of Departments where the % of Unsatisfactory Schemes Decreased  Ď 

 

6 

No. of Departments where the % of Unsatisfactory Schemes Increased  č 

 
16 

 

Unsatisfactory Schemes 4 Year Analysis  
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S. No. Department  1st Visit 

Compliances 

Received  

Revisit(s) 

Compliances 

Received  

Total 

Compliances 

Received  

% Contribution 

of Revisits in 

Compliance  
1 Agriculture, GOS  5 1 6 16.7 

2 Auqaf, GOS  1 2 3 66.7 

3 Board of Revenue, GOS  1 2 3 66.7 

4 Community Development 

Program (CDP)  

0 0 0 n/a  

5 Cooperative, GOS  0 2 2 100.0 

6 Culture, GOS  3 3 6 50.0 

7 Education and Literacy, GOS  8 6 14 42.9 

8 Energy, GOS  4 0 4 0.0 

9 Environment, GOS  0 0 0 n/a  

10 Excise & Taxation, GOS  0 1 1 100.0 

11 Food, GOS  0 0 0 n/a  

12 Forest, Wildlife & CDA, GOS  2 2 4 50.0 

13 Governor Secretariat, GOS  0 0 0 n/a  

14 Health, GOS  2 7 9 77.8 

15 Home, GOS  5 3 8 37.5 

16 Industrial & Commerce, GOS  1 0 1 0.0 

17 Information, Science & 

Technology, GOS  

0 0 0 n/a  

18 Investment Development, 

GOS 

1 0 1 0.0 

19 Irrigation (Water & Drainage), 

GOS 

1 4 5 80.0 

20 Karachi Metropolitan 

Corporation, KWSB  

0 0 0 n/a  

21 Law P.A, & Prosecution  3 9 12 75.0 

22 Lining of Main Canals  0 0 0 n/a  

23 Livestock and Fisheries, GOS  0 12 12 100.0 

24 Local Government, GOS  1 1 2 50.0 

25 Mega Schemes for Karachi 

City  

1 0 1 0.0 

26 Mines & Minerals, GOS  0 0 0 n/a  

27 Minorities & Affairs, GOS  2 1 3 33.3 

28 Planning & Development, 

GoS 

0 0 0 n/a  

29 Population Welfare, GOS  0 0 0 n/a  

30 Public Health Engineering, 

GOS 

9 5 14 35.7 

31 Rehabilitation (PDMA), GOS  2 0 2 0.0 

32 Rural Development, GOS  0 0 0 n/a  

MONITORING OUTCOMES  
Compliance Outcomes in FY 20 20-21 
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33 S.G.A. and Coordination, 

GOS 

1 3 4 75.0 

34 Social Welfare, GOS  0 0 0 n/a  

35 Sports & Youth Affairs, GOS  0 3 3 100.0 

36 Thar Coal Infrastructure 

Development  

0 1 1 100.0 

37 Transport & Comm. (Roads), 

GOS 

1 1 2 50.0 

38 Women Development, GOS  1 0 1 0.0 

39 Work and Service, GOS  12 8 20 40.0 
 

Total 67 77 144 53.5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 54%  
Percentage 

Contribution of 

Revisits in 

Improving 

Compliance  
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REVISITS
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S. No. Department  
Unsatisfactory Visits  

(FY 2019-20) 

Unsatisfactory Visits  

(FY 2020-21) 

1 Agriculture, GOS  8 3 

2 Auqaf, GOS  2 1 

3 Board of Revenue, GOS  0 5 

4 Community Development Program (CDP)  3 0 

5 Cooperative, GOS  7 0 

6 Culture, GOS  18 1 

7 Education and Literacy, GOS  2 14 

8 Energy, GOS  1 0 

9 Environment, GOS  1 0 

10 Excise & Taxation, GOS  0 3 

11 Food, GOS  11 1 

12 Forest, Wildlife & CDA, GOS  3 1 

13 Governor Secretariat, GOS  0 0 

14 Health, GOS  1 4 

15 Home, GOS  0 5 

16 Industrial & Commerce, GOS  0 0 

17 Information, Science & Technology, GOS  0 0 

18 Investment Development, GOS  6 0 

19 Irrigation (Water & Drainage), GOS  0 9 

20 Karachi Metropolitan Corporation, KWSB  3 0 

21 Law P.A, & Prosecution  9 9 

22 Lining of Main Canals  20 0 

23 Livestock and Fisheries, GOS  0 7 

24 Local Government, GOS  0 21 

25 Mega Schemes for Karachi City  0 0 

Unsatisfactory  Status 
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26 Mines & Minerals, GOS  2 0 

27 Minorities & Affairs, GOS  1 2 

28 Planning & Development, GoS  0 1 

29 Population Welfare, GOS  19 0 

30 Public Health Engineering, GOS  2 19 

31 Rehabilitation (PDMA), GOS  5 0 

32 Rural Development, GOS  0 23 

33 S.G.A. and Coordination, GOS  0 1 

34 Social Welfare, GOS  1 0 

35 Sports & Youth Affairs, GOS  0 1 

36 Thar Coal Infrastructure Development  2 2 

37 Transport & Comm. (Roads), GOS  0 0 

38 Women Development, GOS  2 2 

39 Work and Service, GOS  16 14 

 Total 145 149 

1
4

5

1
4

9

2019-20 2020-21

UNSATISFACTORY VISITS 
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FINDINGS 

¶ During FY 2020-21, a total  of  11 Development schemes of Auqaf 

department have been visited by Monitoring & Evaluation Cell, 

Planning Development Department Govt of Sindh. Out of 11 

Schemes , the quality of work on 07 Schemes i.e. 63% w as 

declared satisfactory ; whereas , on 04 Schemes i. e. 37%, quality 

of work was declared unsatisfactory. The major issues observed 

during the monitoring of schemes were delay s in completion of 

scheme s and  change of scope at site without prior approval 

from the  competent authority  

 

RECOMMENDATIONS  

¶ Technical sanction should be made exactly as per the 

component executed physically at site  

¶ Lab Tests should be carried out to check the suitability of 

materials used in construction & test results should be provided 

to  the  MEC team  for verifiability  

¶ Payments may be done as per  the  work done at site after 

proper  verification of quantities by the concerned XEN  

 

AUQAF ZAKAT, USHR & 

RELIGIOUS AFFAIRS   
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FINDINGS 

¶ During FY 2020-21, 22 Development schemes of Culture 

department have been visited by Monitoring & Evaluation 

Cell, Planning Development Department Govt of Sindh  

¶ Out of 22 Schemes , the quality of work on 16 Schemes i.e. 

72% was declared satisfactory, whereas on 06 Schemes i.e. 

28% quality of work was declared unsatisfactory  

¶ The major issues observed during the monitoring of schemes 

included  change of scope at site without prior approval 

from competent authority, duplication of work and 

advance payment  

RECOMMENDATIONS  

¶ E/A should shun the practices of A dvance payment, scope 

change, and address quality -related  issues 

¶ Executing Agency should work diligently  for timely 

completion of schemes. It was observed that due to delay 

in completion of schemes, administrative department is 

using the practice of revision of schemes by increasing the 

cost which is counter -productive  

¶ Keeping in view the social & cultural i mportance of the 

schemes, regular vigilance by the department should be 

maintain ed  to achieve the desired objectives  

¶ In all restoration and conservation work,  the  quality of 

material and water must be maintain ed  

¶ Restoration and conservation work should be done with 

special care to avoid any sort of damage to  the  old structure 

and without disturbing the originality of the archeological 

sites 

¶ In the light of study/survey , priority should be given to those 

areas/components, which are  particularly  vulnerable, and 

need immediate attention  

¶ E/A should hire the technical/ project staff as per PC -I 

because it was observed that the work at site is being 

compromised  when project staff is not hired  

 

CULTURE TOURISM AND 

ANTIQUITIES  
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FINDINGS 

¶ Education and literacy department  is categorized in four 

different categories viz School Education, College 

Education, Universities/Boards and Technical Education . 

Monitoring & Evaluation Cell, P&D Dept. og Govt. of Sindh  

visited  72 schemes of Education an d Literacy 

Department during FY 2020 -21 includ ing  namely the 

cadet college Jacobabad, Establishment of Degree 

College at Garhi Yasin, IBA Thatta, Shaheed Zulfiqar Ali 

Bhutto Law University, Construction of degree colleges, 

Staff hostels in colleges, Early Childhood Education (ECE) 

Intervention Hyderabad, rehabilitation and construction 

of new Schools in Sindh    

¶ A total of 72 schemes were visited by MEC in FY 2020 -21. 

Out of 72 Schemes , the quality of work on 45 Schemes i.e. 

62% was declared satisfactory ; wh ereas , on 27 Schemes 

i.e. 38% quality of work was declared unsatisfactory  

¶ The major issues observed in Education and Literacy 

Department were  that timely data was not provided  

during or  before the visit of schemes for the revenue side. 

(Especially in Schoo ls Education and college Education)  

¶ On Capital side  - inferior quality of form -work, deviation 

from  scope of PC -1, Non -functionality of various 

completed buildings , and  below  average quality of 

concrete work  were the main issues  

RECOMMENDATIONS  

¶ Keeping in view the  social importance of the schemes, 

department should ensure timely procure ment of  

revenue items and provide the related data to MEC  

¶ Executing agency should improve the quality of work 

without the deviation from the  scope  of  work as 

proposed in PC -1 

¶ Department should functionalize the completed 

buildings as per  the  societal needs  

¶ EA should improve the quality of workmanship and 

concrete work at the site to avoid honeycombing. 

Moreover, the quality of formwork should be enhanced 

with the use of plywood  

¶ Vibrator should be used to avoid honeycombing  

EDUCATION   
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FINDINGS 

¶ The forest & wildlife Department of Sindh is graded in four 

different categories viz. Riverine Forests, Irrigated 

Plantations, Protected Forests and Mangrove Forests. 

Monitoring & Evaluation Cell, P &D Dept., Govt . of Sindh 

visited  Eleven schemes of Forest & Wildlife Department 

during FY 2020-21. Out of 11 Schemes , the quality of work 

on 10 Schemes i.e. 91% was  declared satisfactory ; 

whereas , for only 01 Scheme i.e. 09% quality of work was 

declared unsatisfactory  

¶ The major issues observed during the monitoring of 

schemes were that the maintenance of Urban plantation 

was not done as it should be . The issue of grazing is higher 

at different points of canal side & Roadside planation due 

to passage of animals and to address the issue a few forest 

guards are looking after plant ations. Further, it was noted 

that at Roadside & canal side , no brush wood fencing 

were provided for plant protection which leads to 

degradation of plantation  

RECOMMENDATIONS  

¶ Karachi needs urban plantation on urgent basis because 

the average temperature is constantly rising . TBTTP scheme 

is a big  opportunity for Karachi. It is worth mention ing  that 

in the last 2 years,  Karachi got just 200 acres  of  urban 

forestry. Therefore, E/A should expedite Urban plantation in 

Karachi  

¶ Sign-board should be installed at each nursery site with 

plant name a nd species name for ease of identification of  

plants  that  are being  raised in nursery.  

¶ Watering of  young plants should be ensured , particularly 

for urban plantation  

¶ Regular supervision and maintenance of new plantation 

must be carried out because any negligence in 

maintenance could significantly damage the plantation  

¶ Raised micro and macro plantation should be supplied for 

plantation in coming spring season to local f armers, 

landlords, NGOs and other stakeholders on subsidized 

rates. It will facilitate in increasing  the  tree cover in the 

province  

¶ The empty pits must be restocked at earliest and proper 

species should be planted because Gaps in Rows is not 

acceptable  and  when plants are lost, replacement must 

be promptly carried out  

¶ If any area of soil is not suitable for plants, then it should be 

replaced with fertile/clay soil  

¶ Proper maintenance of young plants should be done even 

after the completion of scheme  

FOREST & WILDLIFE    



 

53  
 

Monitoring & Evaluation Cell  

 

  

FINDINGS 

¶ Poor planning & supervision has been observed in 

execution work by the concerned XEN/AEN/Sub 

Engineer  

¶ Issues like Major Seepage, Poor Quality Paint work & 

Misalignment & improper grouting of Marble & Tiles were 

observed at various places  

¶ Plinth Level of Buildings  was  observed at low level with 

respect to internal & external Roads of the scheme  

¶ Lack of Provision of External Drainage of Building & 

Epoxy Flooring & Anti -Bacterial Paint in OT/ICU of 

hospitals in cons truction design was observed  

¶ Over Payment/Expenditure on different components to 

contractor beyond the mentioned cost as per PC -1 was 

observed,  without any prior approval/Technical 

sanction from the competent authority  

¶ Complete Measurement book was  not sha red with the 

MEC team and in some projects wrong billings / 

overpayments we re observed  

¶ Test regime was  totally missing in Buildingõs work. Tests 

like slump test, gradation of fine & coarse aggregates, 

cube crushing test, steel tests (yield & tensile streng th) & 

soil test (classification of soil) were  not carried out in most 

of the cases  

¶ Honey combing was visible in many structures which 

show ed  improper mixing and placement of concrete  

¶ Incomplete information was being shared with the MEC 

Team regarding Reve nue Component of the schemes. 

Mostly , necessary documents we re not provided by the 

E/A 

¶ Early purchasing of Revenue component was  being 

done and expensive machineries we re kept for years 

without using . Sometimes , even the Warranty period of 

machinery expire d  before their installation  

¶ Underutilization and wear & tear of procured items of 

Revenue component have been observed  

¶ No tagging was  done for purpose of identification on 

the items procured under revenue component which 

create d  ambiguity regarding the source of funding i.e. 

Federal, Provincial, Donor Agency or NGO etc. and it 

bec ame  difficult  to decide the duplication of same 

items pro cured through different schemes  

¶ Sindh Government ôNot -for-Saleõ Stamp was found 

missing on various Medicines/consumable items 

procured through various schemes  

¶ Improper budget allocation & release have been 

observed in most of the schemes which delay the 

process of implementation and cost of 

projects/schemes being implemented and lead them 

towards a lengthy process of revision & re -revision 

 

HEALTH  
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RECOMMENDATIONS  

¶ Proper planning, supervision & accountability should 

be ensured by the E/A i.e. concerned XEN/AEN/Sub -

engineer  

¶ Timely provision of all relevant documents regarding 

the Scheme should be ensured by the E/A & A.D , so 

that the Monitoring and Evaluation Functions are 

conducted  smoothly  

¶ The health department should e nsure proper budget 

allocation & releases to avoid any unwanted delay in 

the implementation of schemes & un -necessary 

increase in cost & revision of schemes  

¶ Improvement in quality & pace of construction work is 

required in order to complete the project wit hin 

stipulated time span  

¶ Proper tagging & Timely procurement of revenue 

component should be done by E/A to ensure smooth 

& timely healthcare service delivery to the people  of 

Sindh 

 

HEALTH  

& 
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FINDINGS 

¶ The schemes executed by Irrigation department during the FY 2020 Ȥ21 

include d  feasibility studies of various projects, Schemes for Lining of 

Canals, Distributaries/Minors, Construction of stone pitching, 

Rehabilitation and installation of gates at Regulators, Strengthening of 

Emba nkments of Bunds, and construction of small dams in the rural 

areas  

¶ The total cost of executed works through Irrigation Department 

portfolio was Rs. 104403.117 million  

¶ The total schemes visited by MEC team were 70. Among these , reports 

of 69% Schemes were declared Satisfactory, whereas 31% of the 

schemes were declared Unsatisfactory  

¶ The major issues during the monitoring include d  cracks in panels at 

lining work, gaps/voids in stone pitching work, poor quality of executed 

work due to poor workmanship, improp er earth filling/backfilling along 

walls, slow pace of work etc. During MEC visits, mostly the concerned 

XEN was found reluctant to join MEC visits , so lower -tier officials were 

unable to respond well to the queries of MEC team  

¶ Non -availability of technica l staff on part of administrative department 

as well as of Contractor and Consultants side was  a major issue that 

resulted  in poor quality of work with lesser life than the design life of the 

project. MEC team face d  the issue of unavailability of project 

data/documents at the site. This create d  ambiguity and cause d 

difficulty in verifying the quantum of work & the parameters as 

specified in drawings and the quantities that are paid to contractors. 

It should be made mandatory for  the  irrigation officer to come at the 

site with all the relevant documents  

RECOMMENDATIONS  

¶ There should be a series of national and international trainings for the 

capacity building of Officers and officials of the I rrigation department 

so that they can better plan, monitor and evaluate schemes in future.  

¶ Water losses control mechanism and equity in the distribution of 

irrigation water in growers  can make the system sustainable  

¶ Officers of Irrigation department should bring all relevant documents 

of the project including drawings, laboratory test reports of material in 

use, PC-1, Measurement books and cross -sections etc. at site at the 

time of MEC visit  

¶ Administrative Department should  avoid frequent transfers of 

Executing and supervisory staff from project site so that posted officer 

can focus on project activities without any pressure of being 

transferred elsewhere  

¶ All necessary tests and procedures must be adopted at site to ensure 

quality works  

¶ Work Plan/Work Scheduling should be kept in practice to complete 

the project on  time  

¶ The XEN concerned and AXEN should closely monitor the work and 

check the quality of work during execution of work at site  

IRRIGATION 

& WILDLIFE    
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FINDINGS 

¶ During the year 2020 -21, Livestock & Fisheries Department executed 

various schemes aimed at improving overall department capacity 

and capabilities. Many umbrella schemes were also launched to 

achieve the target  

¶ Under the M&E regime , the issues that were observed in the 

execution of Capital Component of the schemes include d  poor 

quality of work, which was observed on various schemes . Other issues 

included  Unskilled Labor, material of below standard quality being 

used and slow pace of work. It was observed that few of the 

schemes have been left abandoned by the Executing Agency and 

no follow -up  on the scheme has been taken by the concerned 

authorities. On many occasions , the pace of work on many schemes 

is found to lag behind financial progress  

¶ On account of Revenue Component, it is imperative to mention here 

that, lack of planning on part of EA and AD was observed on few 

schemes . For a few schemes, the  Revenue component of the 

scheme has been procured whereas no significant progress on the 

Capital component of the scheme was observed due to which 

revenue items were found placed idle at the stores premises. It was 

observed that no tagging of the revenue items had been performed 

due to which traceability of Plant & Machinery is difficult. Various 

schemes could not achieve the project objectives of PC -1 due to 

thin allocation and releases  

RECOMMENDATIONS  

¶ The department should focus on the completion of the existing 

abandoned schemes as per the PC -I scope and timeline  

¶ The department should improve the quality of work as well as 

workmanship  

¶ The department should ensure that experienced workforce  is 

deputed and good quality material should be procured to ensure 

quality as per mentioned standards  

¶ It is also recommended to impr ove planning and strategy making 

process between EA and AD to use the revenue items effectively 

and efficiently  

¶ The department sh ould  ensure timely flow of funds  so that the work 

does not suffer and also ensure that procurement of required items 

shall be m ade according to SPPRA rules and within stipulated 

timeframe  

¶ For future projects it should be ensured  that the physical progress 

should be at par with Financial Progress  

¶ It is therefore recommended that documentation shall be made 

available to Monitors wel l before the time of visit so as to thoroughly 

check the project parameters  

 

LIVESTOCK & 

FISHERIES  
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FINDINGS 

¶ The schemes executed by Local Government Department  mainly  

include d the rehabilitation and up -gradation of basic infrastructure 

facilities for the public use. Facilities include 

construction/rehabilitation/up -gradation of Roads, Building, 

Infrastructure i.e. Water Supply & Sewerage, Communal & Health 

Facilities 

¶ In financial year 2020 -21, total of 40 schemes were visited by MEC 

Department. Out of 40 Schemes , the work on 27 Schemes i.e., 67.5% 

was  declared satisfactory, while on 11 Schemes i.e. 27.5% was 

declared as unsatisfactory and 1 scheme was marked as ôWorstõ and 

the remaining 1 report is  the  inquiry report fo r the preparation of PC -

I. Out of 27 Satisfactory schemes, 04 were in compliance of previous 

Un-Satisfactory Schemes, while no compliance of 11 Un -satisfactory 

& 1 worst was  received from  the  department  

¶ The major issues encountered during the monitoring of  schemes were 

that  there is lack of planning in design and execution of roads and 

drainage schemes . Proper infrastructure was not provided to 

accommodate the sewerage and stormwater separately  as most of 

the time sewerage and stormwater flows either in sew erage or 

drainage network resulting in choking or overflow ing  of system during 

peak discharge or rainy reason. Furthermore, appropriate slope was 

not maintained in the execution of road to smoothly drain the water. 

Due to improper drainage , water g ot stagn ant which result ed  in 

deterioration and complete failure of roads (from topmost Asphalt 

Layer till Embankment)  

¶ Another  main issue was inadequate allocation and releases of funds 

by the department which delays  complet ion of  the scheme . By the 

time scheme gets to completion, initial work gets deteriorated and 

there is no proper SOPs for the repair and maintenance . Majority of 

the schemes  were revised due to unrealistic/approximate estimate 

by department at the time of preparation of PC -I. Other issues 

included Lack of supervision by field staff during the execution phase, 

frequent transfer and posting of project managers i.e. Project 

Director or Executive Engineer,  NHA/PWD/SHERE/WHO specifications 

not being followed properly in execution and testing of material (i.e. 

soil classification & gradation, bitumen quality test, field density test, 

compaction test, Pressure testing of pipe, stren gth test of concrete & 

steel)  

¶ The KW&SB, within Local Government Department , d id not 

cooperate with the MEC Team , didnõt provide any scheme related 

documents and didnõt accompany/facilitate the MEC Team for the 

field visit  

LOCAL GOVERNMENT & 

MEGA SCHEMES  
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FINDINGS 

¶ On various ADP schemes , Executing Agency (Local Government 

Department) had not provided complete documentation to M&E 

Cell. In few schemes, it was observed while reviewing the 

measurement book that Overpayments and Advance Payments 

were made to the contractor  

RECOMMENDATIONS  

¶ EA should ensure proper sewerage and drainage network flow 

alongside the road. Sewerage and drainage network must be 

separately planned, designed and executed  

¶ The EA should improve the quality of work, workmanship to meet 

the prescribed specification & stand ard and ensure that material 

should be procured from vendor and quarry  

¶ The EA should conduct and provide M&E Cell with detail ed  

Material Testing Reports  

¶ The EA should avoid making overpayment to contractor  

¶ The department sh ould  ensure timely flow of fund s o that the work 

does not suffer and ensure that procurement of required items shall 

be made according to SPPRA rules and within stipulated 

timeframe  

¶ The department sh ould  ensure that experienced work force is 

deputed, and good quality material should be pr ocured to ensure 

quality as per mentioned standards  

¶ On many schemes , the pace of work  was  found to lag  behind the  

financial progress. E/A should ensure  that the physical progress 

shall be at par with Financial Progress  

¶ Monitoring teams have also mentioned that , on several occasions , 

complete project documentation is not provided to monitor the 

on -time document specific checks. It is therefore recommended  

that documentation shall be made available to Monitors well 

before the time of visit so as to thoroughly check the project 

parameters  

 

 

LOCAL GOVERNMENT & 

MEGA SCHEMES  
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FINDINGS 

¶ A total of 20 schemes  were visited by MEC in FY 2020 -21. 

Out of 20 Schemes , the quality of work on 16 Schemes 

were declared satisfactory ; whereas , 04 Schemes were 

declared unsatisfactory  

¶ The major issues observed during the monitoring of 

schemes were  - Inferior qualit y of formwork and average 

quality of concrete work, Delay in release of funds in 

some schemes & Partial/late/no delivery of documents 

from Executive Agency to MEC  

RECOMMENDATIONS  

¶ Keeping in view the social & cultural importance of the 

schemes, department should have to expedite 

vigilance of the schemes on  a  regular basis so that the 

intended  objectives would be achieved within the 

required time frame  

¶ EA should improve the quality of workmanship and 

concrete work at the site to avoid honeycombing  

¶ In the light of study/survey , priority should be given to 

those areas/components, which are vulnerable, and 

need immediate attention  

¶ Payments may be done as pe r work done at the site 

after due verification of quantities by the concerned 

XEN  

¶ Smooth funding as per the allocation from the source is 

necessary and should be released as per the allocation  

¶ E/A should provide all the necessary documents as 

indicated in  the official visit letter by the MEC team  

¶ E/A should ensure proper maintenance of completed 

buildings  

 

SPORTS & YOUTH 

AFFAIRS  



 

      60  
 

Annual  Report 202 1 

 

  

FINDINGS 

¶ Works & Services department executes capital component (i.e. 

construction of building and infrastructure) of many other 

administrative departments like Culture, Home, Health, livestock & 

fisheries etc. However, Works & Services as Administrative 

Department mainly execute s schemes intended at construction of 

various new roads and bridges. Severa l widening/ reconditioning/ 

improvement of road schemes  were also  launched and executed. 

Moreover, scheme involving dualization of roads were also 

included and executed  

¶ In financial year 2018 -19, a  total of 95 schemes were visited by MEC 

Department. Out o f 95 Schemes visited, work on 60 Schemes i.e. 

63% was declared satisfactory, while on 04 Schemes i.e. 04% work 

was declared as ôaverage õ and the work on remaining 31 schemes 

i.e. 33% was declared unsatisfactory. Out of 31 Un -Satisfactory 

schemes, complianc e of 24 schemes were received from 

department after rectification of issues highlighted during the field 

visit, while compliance of 07 scheme s was pending. Similarly, in 

financial year 2019 -20, total of 90 schemes were visited, work on 64 

Schemes i.e. 71% was declared satisfactory, while work on 

remaining 26 Schemes i.e. 29% was declared as unsatisfactory. 

Compliance of 11 schemes were received from department after 

rectification while compliance of 15 schemes was pending  

¶ The major issues encountered during  the monitoring of schemes 

were that topographic survey and data was not taken in 

consideration in alignment of new road and designing of culverts 

and bridges for the smooth flow of rain water without deteriorating 

the road surface . This creat ed  rain cuts or the stretch of road 

completely drain off with water flow. It was further observed that 

fish pounds, agricultural land and water -channel were also flowing 

along the road and mostly provision of the  embankment 

protection was not given in PC -I, resulting in deterioration of 

embankment layers and eventually the complete drain -off of the 

bottom layer  

¶ The other main issues are inadequate allocation and release of 

funds by the department which delays the completion of scheme.  

Initial work gets deteriorated and there is no proper SOPs for the 

repair and maintenance . Majority of the schemes were revised 

due to unrealistic/approximate estimate by department at the 

time of preparation of PC -I, Lack of supervision by field staff during 

the execution phase, frequent t ransfer and posting of project 

managers i.e. Project Director or Executive Engineer,  

NHA/PWD/SHERE/WHO specifications were not followed properly 

in execution and testing of material (i.e. soil classification & 

gradation, bitumen quality test, field densit y test, compaction test, 

Pressure testing of pipe, strength test of concrete & steel) were 

totally missing  

WORKS & 

SERVICES 
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FINDINGS 

¶ There were instances where Executing Agency had not provided 

complete documentation to M&E Cell. In few schemes, it was 

observed while reviewing the measurement book that 

Overpayments and Advance Payments were made to the 

contractor  

RECOMMENDATIONS  

¶ Topographic Survey should be conducted, or existing topographic 

survey data should be utilized in alignment of new road and 

designing of culverts and bridges  

¶ Provision of Embankment protection should be given in PC -I 

wherever required  

¶ The EA should improve the quality of work, workmanship to meet 

the prescribed specification and standard and ensure that 

material should be proc ured from vendor and quarry.  

¶ The EA should conduct and provide M&E Cell with detail Material 

Testing Reports  

¶ The EA should avoid making overpayment to contractor.  

¶ The department sh ould  ensure timely flow of fund so that the work 

does not suffer and ensure that procurement of required items shall 

be made according to SPPRA rules and within stipulated 

timeframe  

¶ The department sh ould  ensure that experienced work force is 

deputed, and good quality material shall be procured to ensure 

quality as per mentioned standards  

¶ On many schemes , the pace of work  was  found to lag  behind  

financial progress. E/A should ensure that the physical progress 

shall be at par with Financial Progress  

¶ Monitoring te ams have also mentioned that on several occasions 

complete project documentation is not provided to monitor the 

on -time document specific checks. It is therefore recommended 

that documentation shall be made available to Monitors well 

before the time of vis it so as to thoroughly check the project 

parameters  
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¶ Capacitate the M&E Cell for prompt publishing of monitoring reports. Steps have been 

taken to reduce the processing time between the monitoring visit & publication of 

reports  

 

¶ Improve the coverage of monitoring by augmenting human resources and physical 

presence. Divisional level presence to be increased by establishing regional offices at 

each Division. Subs equently, the presence will be enhanced at the district level by 

establishing district offices  

 

¶ Equip all the relevant Officers with the required technology to ensure robust monitoring 

and reporting  

 

¶ Incorporate advanced ICT practices for more transparent,  paperless, accurate and live 

reporting with the help of Smart -Phones, Drones, Satellite and other latest technology.  

 

¶ Initiate Third -Party Monitoring of development schemes of Provincial ADP by engaging / 

hiring professional & technical firms through comp etitive / approved process to further 

improve credibility  

 

¶ Increase coordination via coherent framework with all line departments & stakeholders 

to achieve better results by using digital systems  

 

¶ Upgrade, integrate and merge existing FILMS monitoring system with ADP Progress 

Monitoring Dashboard and deploy Dashboard in all the departments of Government of 

Sindh 

 

¶ Establish a centralized system / software i.e. ADP Information Management System (AiMS) 

and Unique Identification (UID) Number Mech anism along with Quick Response (QR) 

code, which enables the issuance of UID & QR code of each Provincial ADP Scheme to 

facilitate tracking of updated status, data and complete history of each scheme  

 

¶ Establish a Data Recovery (DR) site at Hyderabad region  office of MEC as a contingency 

plan to recover and restore its technology infrastructure and operations if and when its 

primary data center falters  

STRATEGIC PLAN  
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Annexure (A)  

DEPARTMENT WISE SCHEMES MONITORED IN FY 2020-21 

ADP# Name of Project  Report 

Type 

Visit Date  Department  Published 

Date  

Location  Cost 

2020-21 

10 

Capacity Building of field 

Extension Staff by Providing 

Training 

and refresher courses. - 

Satisfactory  20-01-2021 Agriculture, 

GOS 

15-04-2021 Shaheed  

Benazirabad  

80.000 

2020-21 

12 

Construction/ Rehabilitation 

of Agriculture Extension 

Offices in  

Sindh. 

Un-

Satisfactory  

20-01-2021 Agriculture, 

GOS 

06-04-2021 Thatta  439.149 

2020-21 

22 

Construction of Office 

Building and Compound 

Wall and  

Rehabilitation of Agriculture 

Enginee ring Workshop 

Ghotki, Larkana & 

Kashmore.  

Satisfactory  16-11-2020 Agriculture, 

GOS 

25-03-2021 Kashmore  150.000 

2020-21 

22 

Construction of Office 

Building and Compound 

Wall and  

Rehabilitation of Agriculture 

Engineering Workshop 

Ghotki, Larkana & 

Kashmore.  

Satisfactory  03-11-2020 Agriculture, 

GOS 

12-01-2021 Larkana  150.000 

2020-21 

24 

Sindh Irrigated Agriculture 

Productivity Enhancement 

Program  

Phase-I Project (World Bank 

Assisted)  (Total Cost 

Rs.30139.75 

M, IDA Share Rs.18686.64 M, 

GoS share: Rs.6120.0 M and  

Farmers share Rs.5333.11 M) 

(C:11651.08 M+R:18488.669 

M)  

Satisfactory  18-03-2021 Agriculture, 

GOS 

31-05-2021 Shikarpur  6,120.000 

2020-21 

24 

Sindh Irrigated Agriculture 

Productivity Enhancement 

Program  

Phase-I Project (World Bank 

Assisted)(Total Cost 

Rs.30139.75 

M, IDA Share Rs.18686.64 M, 

GoS share: Rs.6120.0 M and  

Farmers share Rs.5333.11 M) 

(C:11651.08 M+R:18488.669 

M)  

Satisfactory  16-10-2020 Agriculture, 

GOS 

24-03-2021 Tando 

Allahyar  

6,120.000 

2020-21 

26 

Integrated Water Resource 

Management In Sindh (Total 

Cost  

Rs.2393.495 M GOS Share Rs. 

1932.447 M Farmers Share Rs. 

400.00 M)  

Satisfactory  18-11-2020 Agriculture, 

GOS 

22-02-2021 Matiari  1,932.447 

2020-21 

7 

Dissemination of Agricultural 

Information among the 

Farming  

Community through 

demonstration plots, and 

farmers field day  

Electronic & Print Media 

Phase-II 

Satisfactory  08-09-2020 Agriculture, 

GOS 

23-02-2021 Hyderabad  150.000 

2019-20 

2 

Remedial improvement of 

Marginal Land through 

Satisfactory  22-01-2021 Agriculture, 

GOS 

01-03-2021 Qambar  

Shahdadkot  

101.942 
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ADP# Name of Project  Report 

Type 

Visit Date  Department  Published 

Date  

Location  Cost 

effective measures. 

Hyderabad, Kam ber, Sukkur, 

SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & 

Jamshoro.(Gos -Rs.101.942 +F 

Rs.58.032=159.974 m) 

2019-

202 

Remedial improvement of 

Marginal Land through 

effective measures. 

Hyderabad, Kamber, Sukkur, 

SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & 

Jamshoro.(Gos -Rs.101.942 

+FRs.58.032=159.974 m) 

Satisfactory  06-07-2020 Agriculture, 

GOS 

22-02-2021 Sujawal  101.942 

2019-20 

2 

Remedial improvement of 

Marginal Land through 

effective measures. 

Hyderabad, Kamber, Sukkur, 

SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & 

Jamshoro. (Gos -Rs.101.942 

+F 

Rs.58.032=159.974 m) 

Satisfactory  22-06-2020 Agriculture, 

GOS 

15-10-2020 Sanghar  101.942 

2019-20 

2 

Remedial improvement of 

Marginal Land through 

effective measures. 

Hyderabad, Kamber, Sukkur, 

SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & 

Jamshoro.(Gos -Rs.101.942 +F 

Rs.58.032=159.974 m) 

Un-

Satisfactory  

11-03-2020 Agriculture, 

GOS 

07-10-2020 Qambar  

Shahdadkot  

101.942 

2019-20 

2 

Remedial improvement of 

Marginal Land through 

effective measures. 

Hyderabad, Kamber, Sukkur, 

SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & 

Jamshoro.(Gos -Rs.101.942 +F 

Rs.58.032=159.974 m) 

Satisfactory  17-10-2019 Ag riculture, 

GOS 

04-02-2021 Sukkur 101.942 

2019-20 

26 

Strengthening Agricultural 

Engineering through 

Capacity  

Building of Staff, Youth 

Entrepreneurship through 

Technology support.  

Un-

Satisfactory  

08-01-2021 Agriculture, 

GOS 

22-02-2021 Larkana  225.090 

2019-20 

26 

Strengthening Agricultural 

Engineering through 

Capacity  

Building of Staff, Youth 

Entrepreneurship through 

Technology support.  

Un-

Satisfactory  

09-03-2020 Agriculture, 

GOS 

19-10-2020 Larkana  225.090 

2019-20 

29 

Sindh Irrigated Agriculture 

Productivity Enhancement 

Program  

Phase-I Project (World Bank 

Assisted) (Total Cost 

Rs.30139.75 

M, IDA Share Rs.18686.64 M, 

GoS share: Rs.6120.0 M and  

Farmers share Rs.5333.11 M) 

(C:11651.08 M+R:18488.669 

M)  

Un-

Satisfactory  

19-03-2020 Agricultur e, 

GOS 

10-08-2020 Jacobabad  6,120.000 

2019-20 

30 

Provision of Water Storage 

Tanks to the Farmers of 

Barani and Water Scarcity 

Areas in Sindh (GOS Share 

Rs.107.382 M & Farmer Share 

Satisfactory  20-07-2020 Agriculture, 

GOS 

22-02-2021 Umerkot  107.382 
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ADP# Name of Project  Report 

Type 

Visit Date  Department  Published 

Date  

Location  Cost 

Rs.26.822 M = Total Cost 

Rs.134.204 M) (SDG # 

6) 

2019-20 

31 

Construction of Office 

Building for On -Farm Water 

Management staff (Badin, 

Mirpurkhas, Sanghar, SBA, 

Sukkur, Khairpur,  

Shikarpur, Dadu, Ghotki, 

Kashmore & Jamshoro).  

Un-

Satisfactory  

10-06-2020 Agriculture, 

GOS 

12-01-2021 Shikarpur  96.389 

2019-

2031 

CONSTRUCTION OF OFFICE 

BUILDINGS FOR OFWM 

STAFFAT Ghotki  

Un-

Satisfactory  

08-09-2019 Agriculture, 

GOS 

28-07-2020 Ghotki  8.497 

2019-20 

4 

Strengthening of Tissue 

Culture laboratory for 

production of  

Disease free and high 

yielding Banana plants for 

the growers of  

Sindh (Gos -Rs.146.362 +F 

Rs.13.711=160.073 m) 

Satisfactory  13-07-2020 Agriculture, 

GOS 

05-10-2020 Hyderabad  146.362 

2018-19 

19 

Construction/ rehabilitation 

of Agr iculture Extension 

Offices in  

Sindh (SDG # 2,17).  

Un-

Satisfactory  

14-01-2021 Agriculture, 

GOS 

12-02-2021 Qambar  

Shahdadkot  

439.149 

2018-19 

19 

Construction/ rehabilitation 

of Agriculture Extension 

Offices in  

Sindh (SDG # 2,17).  

Un-

Satisfactory  

08-06-2020 Agriculture, 

GOS 

04-09-2020 Qambar  

Shahdadkot  

439.149 

2018-19 

22 

Subsidy Assistance on 

Agriculture Implements for 

Farmers 

Mechnization Phase -II (SDG 

# 17)  

Satisfactory  04-09-2019 Agriculture, 

GOS 

14-07-2020 Tando 

Allahyar,  

Hyderabad  

151.173 

2018-19 

24 

Replacement of Earth 

Moving Machinery Phase -III 

(SDG # 2)  

Satisfactory  11-09-2019 Agriculture, 

GOS 

05-10-2020 Hyderabad  1,068.000 

2018-19 

35 

Lining of Watercorse  in non -

command area for Lift 

Pump/ Tubewell already 

working in Sindh (Total Cost 

Rs.858.702 M GOS Share 

Rs.695.202 M Farmers Share 

Rs.163.500 M (SDG 

#  6).  

Satisfactory  09-08-2019 Agriculture, 

GOS 

14-07-2020 Khairpur  695.202 

2020-21 

29 

Development, Repair & 

Renovation of Dargah Sakhi 

Abdul  

Wahab Shah Jeelani 

Hyderabad  (Revised) (SDG 

#2.1)  

Satisfactory  16-09-2020 Auqaf, GOS  30-03-2021 Hyderabad  137.355 

2020-21 

30 

Reconstruction of Mosque 

Abul Fazal and its Units at 

Mola Ali  

Qadam Gah Hy derabad 

(SDG #2.1)  

Satisfactory  22-09-2020 Auqaf, GOS  30-03-2021 Hyderabad  185.000 

2019-20 

39 

Construction of Dargah 

Shah Yakeek District Sujawal 

(SDG #2.1  

Satisfactory  26-03-2020 Auqaf, GOS  10-03-2021 Sujawal  7.000 

2019-20 

42 

Up gradation and Extension 

of Dargah Makhdoom 

Bilawal  

District Dadu  

Satisfactory  20-11-2020 Auqaf, GOS  01-04-2021 Dadu  41.000 

2019-20 

42 

Upgradation and Extension 

of Dargah Makhdoom 

Un-

Satisfactory  

16-06-2020 Auqaf, GOS  15-10-2020 Dadu  41.081 



 

      72  
 

Annual  Report 202 1 

ADP# Name of Project  Report 

Type 

Visit Date  Department  Published 

Date  

Location  Cost 

Bilawal  

District Dadu (SDG #2.1)  

2019-20 

43 

Construction of 

Musafirkhana and Allied 

Facilities at Dargah  

Shaheed Dodo Soomro 

(Rupamari)Taluka and 

District Badin  

Satisfactory  25-11-2020 Auqaf, GOS  14-04-2021 Badin  39.195 

2019-20 

43 

Construction of 

Musafirkhana and Allied 

Facilities at Dargah  

Shaheed Dodo Soomro 

(Rupamari) Taluka and 

District Badin  

(SDG #2.1)  

Un-

Satisfactory  

05-09-2019 Auqaf, GOS  11-08-2020 Badin  39.195 

2019-

2044 

Security of Shrines in Sindh @ 

Dargah Hazrat Lal Shahbaz 

Qalander Seh wan Sharif, 

Hazrat Shah Abdul Latif 

Bhitai, Hazrat Sachal 

Sarmast, Hazrat Sakhi 

Wahab Shah, Hazrat 

ShahYakeek, Hazrat Sakhi 

Sultan Manghopir  

Satisfactory  30-12-2019 Auqaf, GOS  30-09-2020 Karachi  267.495 

2019-20 

47 

Construction of Dispensary 

/Minor & Repairs attached 

unit at  

Dargah Luwari Sharif District 

Badin  

Satisfactory  24-09-2020 Auqaf, GOS  27-10-2020 Badin  22.500 

2014-15 

34 

Construction of Makhdoom 

Muhammad Hashim Thatvi 

Academy  

at Makli . (Revised)..  

Un-

Satisfactory  

16-09-2020 Auqaf, GOS  25-02-2021 Thatta  28.833 

2014-15 

34 

Construction of Makhdoom 

Muhammad Hashim Thatvi 

Academy  

at Makli . (Revised).  

Un-

Satisfactory  

12-02-2020 Auqaf, GOS  11-08-2020 Thatta  28.833 

2020-21 

55 

Construction of Office of the 

District Registrar at Karachi &  

Sub-Registrar Offices (22 

Nos) at Head Quarters All 

Districts in 

Sindh (unit visited: Umerkot)  

Un-

Satisfactory  

19-03-2021 Board of 

Revenue, GOS  

07-04-2021 Umerkot  160.200 

2020-21 

57 

Automation of Stamps & 

Registration, 21 districts 

(Revised)  

(SDG #9)..  

Satisfactory  14-04-2021 Board of 

Revenue, GOS  

11-06-2021 Karachi  1,946.624 

2020-21 

57 

Automation of Stamps & 

Registration, 21 districts 

(Revised)  

(SDG #9).  

Un-

Satisfactory  

12-08-2020 Board of 

Revenue, GOS  

23-02-2021 Karachi  1,946.624 

2019-20 

67 

Development of townships in 

major urban centers (50,000 

Nos 

120 square yard plots with all 

civic services) (Revised) new  

Un-

Satisfactory  

24-09-2019 Board of 

Revenue, GOS  

28-07-2020 Karachi  9,420.880 

2019-20 

68 

Construction of Office of 

District Registrar at Karachi 

and  

Sub-Registrar Offices (22 

Nos) at Head Quarters all 

Districts in 

Sindh. 

Un-

Satisfactory  

19-11-2020 Board of 

Revenue, GOS  

10-03-2021 Thatta  155.720 

2018-19 

56 

Creation of GIS for Land 

Administration and Revenue  

Un-

Satisfactory  

01-12-2020 Board of 

Revenue, GOS  

13-04-2021 Ghotki, 

Khairpur, 

Naushero 

648.864 
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Management Informati on 

System 

Feroz, 

Sanghar, 

Shaheed 

Benazirabad

, 

Sukkur 

2018-19 

56 

Creation of GIS for Land 

Administration and Revenue  

Management Information 

System (Re-revised)  

Un-

Satisfactory  

16-11-2020 Board of 

Revenue, GOS  

09-03-2021 Tando 

Mohd. Khan, 

Tando 

Allahyar, 

Mirpurkhas, 

Matiari,  

Hyderabad  

648.860 

2018-19 

56 

Creation of GIS for Land 

Administration and Revenue  

Management Information 

System (Re-revised)(Malir & 

Shah 

Faisal Town) 

Un-

Satisfactory  

13-11-2020 Board of 

Revenue, GOS  

16-03-2021 Karachi  648.860 

2016-

1763 

Construction of Office of 

District Registrar , at Karachi 

and Sub-Registrar Offices (22 

Nos) at Head Quarters all 

Districts inSindh.  

Un-

Satisfactory  

27-01-2020 Board of 

Revenue, GOS  

10-08-2020 Thatta  160.200 

Non -

ADP 

Improvement / 

Rehabilitation of Water & 

Sewerage Line Block - B 

Arafat Town and Batha 

Town, UC No 23 PS101 North  

Nazimabad,DMC Central, 

Karachi  

Satisfactory  07-04-2021 Community 

Development  

Program (CDP)  

27-05-2021 Karachi  5.000 

Non -

ADP 

Improvement / 

Rehabilitation of Water & 

Sewerage Line Block - N 

Arafat Town and Batha 

Town, UC No 23 PS101 North  

Nazimabad,DMC Central, 

Karachi  

Satisfactory  27-02-2020 Community 

Development  

Program (CDP)  

08-09-2020 Karachi  5.000 

2017-18 

80 

Allocation of Community 

Development Program 

(CDP) for  

Sustainable Development 

Goals (SDGs).  

Satisfactory  15-02-2021 Community 

Development  

Program (CDP)  

26-05-2021 Karachi 

Central  

20.000 

Non -

ADP 

Allocation of CDP for 

sustainable development 

goals (Construction of Sports 

Complex ( Tennis Court, 

Squash Court Gymnasium 

Hall ) And Development of 

External area in MDRA  

Community Center DOHS to 

Malir Cantt. Kara chi)  

Satisfactory  25-10-2019 Community 

Development  

Program (CDP)  

26-10-2020 Karachi  15.300 

Non -

ADP 

Construction of Shaheed 

Abdullah Murad Football 

stadium (  

Azaad 11 ) UC Malh, District 

Malir Karachi  

Un-

Satisfactory  

25-10-2019 Community 

Development  

Program (CDP)  

12-10-2020 Karachi  19.869 

2019-20 

72 

Construction of Sindh 

Government Cooperative 

College at  

Hyderabad  

Un-

Satisfactory  

16-11-2020 Cooperative, 

GOS 

30-12-2020 Hyderabad  118.421 

2019-20 

72 

Construction of Sindh 

Government Cooperative 

College  

Hyderabad  

Un-

Satisfactory  

25-09-2019 Cooperative, 

GOS 

28-07-2020 Hyderabad  118.420 
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2020-21 

103 

Establishment of District 

Archives at Larkana 

(C:22.000)  

Satisfactory  18-02-2021 Culture, GOS  14-04-2021 Larkana  22.000 

2020-21 

64 

Establishment of Motels, 

Improvement / Renovation 

of existing  

Motels / Resorts in Sindh at 

Sehwan, Thatta including 

Umerkot  

(Revised) 

(C:574.181+R:60.937) (SDG # 

8).. 

Satisfactory  28-09-2020 Culture, GOS  30-03-2021 Thatta  635.118 

2020-21 

68 

Construction of Auditorium 

Hall, Rest House and Main 

Entrance  

Gate at Dargah Hazrat 

Sardar Ahmed Shah Lakyari 

Taluka 

Saeedabad, District Matiari. 

(C:73.021+R:26.979) (SDG # 

4) 

Satisfactory  18-11-2020 Culture, GOS  12-01-2021 Matiari  100.000 

2020-21 

70 

Establishment & 

Improvement of Samabra 

Inn Larkana  

(Revised) 

(C:127.516+R:20.308) 

Satisfactory  01-06-2021 Culture, GOS  08-06-2021 Larkana  147.824 

2020-

2170 

Establishment & 

Improvement of Samabra 

Inn Larkana (Revised) 

(C:127.516+R:20.308) 

Un-

Satisfactory  

23-12-2020 Culture, GOS  22-02-2021 Larkana  147.824 

2020-21 

72 

Missing Allied Facilities of 

Tourism Information Centre 

PITHM 

Karachi (C:23.420+R:6.580)  

Satisfactory  28-10-2020 Culture, GOS  06-04-2021 Karachi  30.000 

2020-21 

76 

Missing Allied facilities of 

Cultural Complex at Sukkur  

(C:62.938+R:7.062) (SDG # 8)  

Satisfactory  09-12-2020 Culture, GOS  07-06-2021 Sukkur 70.000 

2020-21 

79 

Provision of Missing Allied 

Facilities in Larkana Arts  

Complex, Larkana 

(C:51.306+R:8.694) 

Satisfactory  09-02-2021 Culture, GOS  24-03-2021 Larkana  60.000 

2020-21 

79 

Provision of Missing Allied 

Facilities in Larkana Arts  

Complex, Larkana 

(C:51.306+R:8.694) 

Un-

Satisfactory  

19-11-2020 Culture, GOS  24-12-2020 Larkana  60.000 

2019-20 

82 

Construction of Auditorium 

Hall, Rest House and Main 

Entrance  

Gate at Dargah Hazrat 

Sardar Ahmed Shah Lakyari 

Taluka 

Saeedabad, District Matiari. 

(C:73.021+R:26.979) (SDG # 

4) 

Un-

Satisfactory  

08-08-2019 Culture, GOS  10-08-2020 Matiari  100.000 

2019-20 

94 

Acceleration of A dditional 

Facilities at Culture Centre 

Kamal  

Dero (C:29.200+R:9.237) - 

Un-

Satisfactory  

10-07-2020 Culture, GOS  12-01-2021 Khairpur  38.437 

2019-20 

95 

Construction of Public 

Library with Auditorium in 

Kunri District 

Umerkot (Revised)  

Satisfactory  18-01-2021 Culture, GOS  25-05-2021 Umerkot  95.081 

2018-19 

69 

Construction of Office of the 

Department of Antiquities at  

Karachi and Sub -Offices at 

Jamshoro and Sukkur 

Un-

Satisfactory  

10-09-2020 Culture, GOS  24-12-2020 Sukkur 348.000 
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(Revised) 

(C:330.794+R:17.206) (SDG # 

4,11) 

2017-18 

121 

Construction of Rest House 

at Rani Kot. 

(C:37.374+R:2.24) 

(SDG # 14,15  

Satisfactory  13-02-2020 Culture, GOS  15-06-2021 Jamshoro  39.614 

2017-18 

96 

Conservation / 

Rehabilitation & Rescue of 

Jamia Mosque  

Zangipur Distt. Jacobabad 

(C:47.752+R:0.000) 

(Revised)(SDG #  

11) 

Satisfactory  08-01-2020 Culture, GOS  07-10-2020 Jacobabad  47.752 

2016-17 

102 

Conservation & 

Rehabilitation of  Shah 

Jahan Mosque Thatta  

(C:61.752+R:5.952). 

Satisfactory  08-09-2020 Culture, GOS  20-04-2021 Thatta  67.704 

2016-17 

117 

Re-Construction of Shah 

Abdul Latif Library Ratodero  

(C:31.470+R:8.530) 

Satisfactory  15-01-2020 Culture, GOS  05-10-2020 Larkana  40.000 

2016-17 

119 

Interior & Exterior 

Conservation & Surface 

Decoration of  

Khudabad Mosque, Dadu 

(C:37.884+R:2.116) 

Satisfactory  17-02-2021 Culture, GOS  25-03-2021 Dadu  40.000 

2016-17 

119 

Interior & Exterior 

Conservation & Surface 

Decoration of  

Khudabad Mosque, Dadu 

(C:37.884+R:2.116) 

Un-

Satisfactory  

12-02-2020 Culture, GOS  07-10-2020 Dadu  40.000 

2016-17 

120 

Missing allied facilities at 

Motel Nagarparkar  

Satisfactory  10-07-2019 Culture, GOS  03-09-2020 Tharparkar  20.000 

2016-

17121 

Establishment of Shaheed 

Mohtarma Benazir Bhutto 

Public Library at Taluka Garhi 

Khairo (C:26.070+R:7.930)  

Satisfactory  02-09-2020 Culture, GOS  19-10-2020 Jacobabad  34.000 

2015-16 

65 

Establishment of Cultural 

Complex and Model Library 

at New  

Karachi  

(C:145.573+R:14.895) 

Satisfactory  07-09-2020 Culture, GOS  25-03-2021 Karachi  160.468 

2020-21 

109 

Introduction of Computer 

Education in Middle Schools 

in Sindh 

(2007-08 Programme) (230 

Units)(C: 243.526 + R: 

206.560) (SDG#4)  

Un-

Satisfactory  

10-12-2020 Education and 

Literacy, GOS  

30-03-2021 Hyderabad  525.382 

2020-21 

110 

Early Childhood Education 

(ECE) Intervention 

Hyderabad  

Division (C:16.980 + R:30.979) 

(SDG#4)  

Satisfactory  14-12-2020 Education and 

Literacy,  

GOS 

12-02-2021 Dadu  47.959 

2020-21 

146 

Up-gradation of Primary 

Schools to Middle Schools, 

District  

Thatta.  (05 Units).(C:47.391 + 

R:7.500 ) (SDG#4).  

Un-

Satisfactory  

23-09-2020 Education and 

Literacy,  

GOS 

30-12-2020 Thatta  54.891 

2020-21 

177 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Primary/ Elementary 

Schools) (147 Units) 

(C:713.202+R:176.794) 

(SDG#4)  

Satisfactory  07-04-2021 Education and 

Literacy, GOS  

27-05-2021 Qambar  

Shahdadkot  

889.996 
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2020-21 

177 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Primary/ Elementary 

Schools) (147 Units) 

(C:713.202+R:176.794) 

(SDG#4)  

Un-

Satisfactory  

04-11-2020 Education and 

Literacy, GOS  

24-12-2020 Qambar  

Shahdadkot  

889.996 

2020-21 

235 

Construction of Building for 

Shelter less Primary Schools  

(C:18.087 + R:1.612) 

(SDG#4) - 

Satisfactory  10-03-2021 Education and 

Literacy,  

GOS 

09-06-2021 Naushero 

Feroz 

19.699 

2020-21 

237 

Up-gradation of Primary 

Schools to Middle Schools at 

(i) Government Primary 

School Haji Ismail Marri 

Taluka Khipro, District 

Sanghar & (ii) Government 

Primary Schools Lutu f 

Panhwar Taluka Bhiria City 

(C:18.455 + R:1.726) (SDG#4)  

Un-

Satisfactory  

31-12-2020 Education and 

Literacy, GOS  

08-06-2021 Naushero 

Feroz 

20.181 

2020-21 

237 

Up-gradation of Primary 

Schools to Middle Schools at 

(i) Government Primary 

School Haji Ismail Marri 

Taluka Khipro, District 

Sanghar & (ii) Government 

Primary Schools Lutuf  

Panhwar Taluka Bhiria City 

(C:18.455 + R:1.726) (SDG#4)  

Satisfactory  21-12-2020 Education and 

Literacy, GOS  

10-06-2021 Sanghar  20.181 

2020-21 

242 

Establishment of Single 

Section High Schools in Sindh  

(2008-09 Programme) (53 

Units) (C: 1092.792 + R: 

201.876) (SDG#4).  

Un-

Satisfactory  

11-01-2021 Education and 

Literacy, GOS  

21-05-2021 Karachi 

Malir  

1,293.132 

2020-

21242 

Establishment of Sin gle 

Section High Schools in 

Sindh(2008-09 Programme) 

(53 Units) (C: 1092.792 + R: 

201.876) (SDG#4  

Un-

Satisfactory  

19-10-2020 Education and 

Literacy, GOS  

30-12-2020 Umerkot  1,293.132 

2020-21 

243 

Up-gradation of Middle 

Schools to High Schools (230 

Units) & High Schools to 

Higher Secondary Schools 

(115 Units) in Sindh 

(2007-08 Progamme) (C: 

3049.142 + R: 987.422) 

(SDG#4)  

Un-

Satisfactory  

21-01-2021 Education and 

Literacy, GOS  

07-06-2021 Badin  4,380.344 

2020-21 

245 

Establishment of Public 

School at Qamber  

Shahdadkot -Shahdadkot 

(Revised) (C:544.779 + 

R:52.245) (SDG#4) 

Satisfactory  16-10-2020 Education and 

Literacy, GOS  

01-03-2021 Qambar  

Shahdadkot  

597.024 

2020-21 

249 

Establishment of 

Comprehensive Schools in 

Sindh ( 25 Units ) 

(C: 3550.998 + R: 191.550) 

(SDG#4)  

Satisfactory  23-02-2021 Education and 

Literacy,  

GOS 

07-06-2021 Sanghar  3,742.548 

2020-21 

249 

Establishment of 

Comprehensive Schools in 

Sindh ( 25 Units ) 

(C: 3550.998 + R: 191.550) 

(SDG#4)  

Satisfactory  23-02-2021 Education and 

Literacy,  

GOS 

15-04-2021 Qambar  

Shahdadkot  

3,742.548 

2020-21 

249 

Establishment of 

Comprehensive Schools in 

Sindh ( 25 Units ) 

(C: 3550.998 + R: 191.550) 

(SDG#4)  

Satisfactory  22-02-2021 Education and 

Literacy,  

GOS 

07-06-2021 Shaheed  

Benazirabad  

3,742.548 
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2020-21 

249 

Establishment of 

Comprehensive Schools in 

Sindh ( 25 Units ) 

(C: 3550.998 + R: 191.550) 

(SDG#4) (Taluka Ubaro)  

Satisfactory  17-02-2021 Education and 

Literacy,  

GOS 

07-06-2021 Ghotki  3,742.548 

2020-21 

249 

Establishment of 

Comprehensive Schools in 

Sindh ( 25 Units ) 

(C: 3550.998 + R: 191.550) 

(SDG#4)  

Satisfactory  16-02-2021 Education and 

Literacy,  

GOS 

07-06-2021 Khairpur  3,742.548 

2020-21 

259 

Establishment of Public 

School Thul 

(C:254.133+R:9.890) 

(Revised) (SDG#4)  

Un-

Satisfactory  

19-11-2020 Education and 

Literacy,  

GOS 

08-03-2021 Jacobabad  264.024 

2020-21 

337 

Rehabilitation, Improvement 

/ Renovation & Missing 

Facilities in  

Existing Secondary / Higher 

Secondary Schools (SDG#4)  

Un-

Satisfactory  

18-01-2021 Education and 

Literacy,  

GOS 

12-02-2021 Kashmore  30.132 

2020-21 

361 

ILMI (Infrastructure 

Development) Hyderabad 

Division  (SDG#4)  

Satisfactory  14-01-2021 Education and 

Literacy,  

GOS 

31-05-2021 Dadu  38.903 

2020-21 

372 

Emergent Works of 

Education & Literacy 

Department Sukkur  

Region (SDG#4)  

Un-

Satisfactory  

11-01-2021 Education and 

Literacy, GOS  

22-02-2021 Sukkur, 

Shaheed 

Benazirabad

, 

Larkana  

54.771 

2020-21 

375 

Establishment of Boys / Girls 

Degree Colleges in Sindh (23  

Units) ( Revised) (C:2093.709 

+ R: 200.100) (SDG # 4)...  

Satisfactory  13-01-2021 Education and 

Literacy,  

GOS 

27-05-2021 Karachi 

Malir  

2,293.809 

2020-21 

375 

Establishment of Boys / Girls 

Degree Colleges in Sindh (23  

Units) ( Revised) (C:2093.709 

+ R: 200.100) 

Un-

Satisfactory  

10-11-2020 Education and 

Literacy,  

GOS 

15-03-2021 Tando 

Mohd.  

Khan  

2,293.809 

2020-

21379 

Construction of Women 

Hostels for Teaching Staff in 

the Existing Girls Colleges in 

Sindh (C:410.493 + R:18.270) 

(SDG # 4). 

Un-

Satisfactory  

29-10-2020 Education and 

Literacy, GOS  

06-04-2021 Karachi East  428.763 

2020-21 

393 

Establishment of Girls Degree 

College at Thul District  

Jacobabad (C:87.314 + 

R:8.463) (SDG # 4)  

Un-

Satisfactory  

17-05-2021 Education and 

Literacy,  

GOS 

09-06-2021 Jacobabad  95.777 

2020-21 

393 

Establishment of Girls Degree 

College at Thul District  

Jacobabad (C:87.314 + 

R:8.463) (SDG # 4)  

Un-

Satisfactory  

18-11-2020 Education and 

Literacy,  

GOS 

04-02-2021 Jacobabad  95.777 

2020-21 

396 

Establishment of Degree 

College at Garhi Yasin, 

District  

Shikarpur (C:87.314 + 

R:8.463) (SDG # 4)  

Un-

Satisfactory  

08-02-2021 Education and 

Literacy,  

GOS 

09-04-2021 Shikarpur  95.777 

2020-21 

438 

Establishment of Cadet 

College Jacobabad. 

(C:901.362 +  

R:87.377)  (SDG # 4)  

Satisfactory  05-04-2021 Education and 

Literacy,  

GOS 

10-06-2021 Jacobabad  988.739 

2020-21 

483 

Establishment of Innovation 

& Entrepreneurship Centre 

(IEC)-An  

Extension of MUET at 

Jamshoro (C:47.807 + 

R:147.514)(SDG#4) 

Satisfactory  15-12-2020 Education and 

Literacy, GOS  

22-02-2021 Jamshoro  195.321 

2020-21 

489 

Construction of Girls Hostel 

for M.Phl  / Ph.D  Research 

Satisfactory  17-09-2020 Education and 

Literacy, GOS  

24-03-2021 Karachi  55.685 
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Scholars at International 

Centre for Chemical and 

Biological Sciences  

(ICCBS), University of Karachi 

(C:47.873 +R:7.812) (SDG # 

4).. 

2019-20 

123 

Early Childhood Educat ion 

(ECE) Intervention 

Hyderabad  

Division (C:16.980 + R:30.979) 

(SDG#4)  

Un-

Satisfactory  

21-07-2020 Education and 

Literacy,  

GOS 

07-10-2020 Dadu  47.959 

2019-20 

146 

Construction of Buildings for 

Shelter less Primary Schools  

(C:27.118 + R:2.550) (SDG#4)  

Satisfactory  16-03-2020 Education and 

Literacy,  

GOS 

07-10-2020 Jacobabad  29.668 

2019-20 

153 

Up-gradation of Primary 

Schools to Middle Schools at 

Larkano  

Division (C:73.956 + R: 5.656) 

(SDG#4)  

Satisfactory  03-12-2019 Education and 

Literacy,  

GOS 

05-10-2020 Shikarpur  79.612 

2019-20 

253 

Establishment of Public 

Schools in Sindh (05 Units) 

(Revised)  

(C: 1598.116 + R: 134.483) 

(SDG#4)  

Un-

Satisfactory  

17-12-2019 Education and 

Literacy,  

GOS 

10-08-2020 Tando 

Mohd.  

Khan  

1,332.611 

2019-20 

256 

Establishment of Single 

Section High Schools in Sindh  

(2008-09 Programme) (53 

Units) (C: 1092.792 + R: 

201.876) (SDG#4)  

Satisfactory  08-11-2019 Education and 

Literacy, GOS  

12-02-2021 Naushero 

Feroz 

1,293.132 

2019-20 

259 

Establishment of Public 

School at Kamber -

Shahdadkot  

(Revised) (C:544.779 + 

R:52.245) (SDG#4) 

Un-

Satisfactory  

14-11-2019 Education and 

Literacy,  

GOS 

12-08-2020 Qambar  

Shahdadkot  

597.024 

2019-

20265 

Establishment of 06 Cluster / 

Consolidated Schools in 

District Shikarpur & Kandhkot 

through Up -gradation of 06 

Existing Primary Schools of 

Govt: of Sindh Being 

Managed By Sindh Rural 

Support Organization (SRSO) 

(C: 51.430 + R: 

116.476)(SDG#4)  

Un-

Satisfactory  

04-12-2019 Education and 

Literacy, GOS  

11-08-2020 Shikarpur, 

Kashmore  

167.906 

2019-20 

267 

Rehabilitation of Existing 

High Schools & Higher 

Secondary  

Schools District Thatta 

(AASP)(C: 47.240 + R: 11.230) 

(SDG#4)  

Un-

Satisfactory  

14-11-2019 Education and 

Literacy,  

GOS 

10-08-2020 Thatta  58.470 

2019-20 

269 

Improvement of Existing 

Public School in Hyderabad 

Division 

Satisfactory  21-07-2020 Education and 

Literacy,  

GOS 

23-10-2020 Badin  39.956 

2019-20 

270 

Improvement of Existing 

Public School in Mirpurkhas 

Division 

Un-

Satisfactory  

23-12-2019 Education and 

Literacy,  

GOS 

11-08-2020 Mirpurkhas,  

Tharparkar  

56.580 

2019-20 

277 

Repair, Renovation of 

Existing Boys / Girls Primary / 

Secondary  

Schools at Azamabad Malir 

(C:26.882+R:1.852) (SDG#4)  

Satisfactory  10-12-2019 Education and 

Literacy , 

GOS 

27-07-2020 Karachi  28.734 

2019-20 

285 

Improvement of Existing 

Public School in Larkano 

Division 

(C:52.389 + R:4.193) (SDG#4)  

Satisfactory  11-05-2020 Education and 

Literacy,  

GOS 

12-10-2020 Larkana  56.582 
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2019-20 

290 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Secondary Schools) 

(10 Units) (C:35.530 + R:8.268) 

(SDG # 4)  

Satisfactory  29-08-2019 Education and 

Literacy, GOS  

20-08-2020 Karachi  43.798 

2019-20 

291 

Rehabilitation/Expansion/Im

provement of High Priority 

4560 

Schools (Secondary Schools) 

(6 Units) District Central 

Karachi  

Satisfactory  28-08-2019 Education and 

Literacy,  

GOS 

14-07-2020 Karachi  25.644 

2019-20 

294 

Rehabilitation & Expansion 

of high Priority 4560 Schools( 

Secondary & Higher 

Secondary Schools)(8 Units) 

(Compliance  

Visit) 

Satisfactory  28-08-2019 Education and 

Literacy, GOS  

12-08-2020 Karachi  27.656 

2019-20 

312 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Secondary Schools) 

(16 Units) (C:71.438+R:30.406) 

(SDG#4)  

Satisfactory  13-07-2020 Education and 

Literacy, GOS  

01-09-2020 Larkana  101.844 

2019-20 

321 

Rehabilitation, Improvement 

/ Renovation & Missing 

Facilities in  

Existing Secondary / Higher 

Secondary Schools (SDG#4)  

Un-

Satisfactory  

11-03-2020 Education and 

Literacy,  

GOS 

07-10-2020 Kashmore  30.132 

2019-20 

379 

Repair / Renovation of 

Government Schools Taiser 

Town 

Karachi (C:97.378 + R:6.260) 

(SDG#4)  

Satisfactory  29-11-2019 Education and 

Literacy,  

GOS 

31-08-2020 Karachi  103.635 

2019-20 

381 

ILMI (Infrastructure 

Development) Hyderabad 

Division  (SDG#4)  

Un-

Satisfactory  

20-07-2020 Education and 

Literacy,  

GOS 

05-10-2020 Dadu  38.903 

2019-

20381 

ILMI (Infrastructure 

Development) Hyderabad 

Division  (SDG#4  

Satisfactory  28-05-2020 Education and 

Literacy, GOS 

23-10-2020 Matiari  38.903 

2019-20 

394 

Construction / Re -

construction of Existing 

Offices of Field  

Offices of Education & 

Literacy Department, 

Larkano Division  

(C:46.269 + R:4.026) (SDG#4)  

Satisfactory  07-11-2019 Education and 

Literacy, GOS  

18-08-2020 Qambar  

Shahdadkot  

50.295 

2019-20 

394 

Construction / Re -

construction of Existing 

Offices of Field  

Offices of Education & 

Literacy Department, 

Larkano Division  

(C:46 .269 + R:4.026) (SDG#4)  

Satisfactory  29-10-2019 Education and 

Literacy, GOS  

28-07-2020 Larkana  50.295 

2019-20 

405 

Establishment of Five (5) IBA 

Community Colleges 

(C:498.900  

+ R:251.944) (SDG # 4)  

Satisfactory  26-08-2019 Education and 

Literacy,  

GOS 

14-04-2021 Dadu  750.844 

2019-20 

508 

Establishment of Shaheed 

Mohtarma Benazir Bhutto 

Chair & Convention Centre 

at Karachi University 

(C:345.005 + R:97.036) 

(SDG # 4)  

Un-

Satisfactory  

13-09-2019 Education and 

Literacy, GOS  

10-08-2020 Karachi  442.041 

2019-20 

514 

Development of 

Department of Food 

Satisfactory  19-02-2020 Education and 

Literacy, GOS  

31-08-2020 Karachi  327.343 
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Engineering & Infrastructure 

at NED University of 

Engineering & Technology, 

Karachi (C:159.779 + 

R:167.564) (SDG # 4)(On 

request of  

Education Section)  

2019-20 

518 

Construction of Blocks B&C 

of New Boys Hostel at I.B.A. 

Main Campus, Karachi. Total 

Cost: Rs. 270.590 MGOS 

Share: Rs.230.002 MI.B.A 

Share: Rs. 40.588 M 

(C:175.215 + R:54.788) 

(SDG # 4) Request of 

Education Section  

Satisfactory  17-02-2020 Education and 

Literacy, GOS  

18-08-2020 Karachi  230.002 

2018-19 

114 

Rehabilitation, Improvement 

/ Renovation & Missing 

Facilities in  

Existing Primary / Elementary 

Schools (C:28.10 + R:0.686) 

(SDG # 4)  

Satisfactory  09-12-2019 Education and 

Literacy, GOS  

03-09-2020 Dadu  28.786 

2018-19 

117 

Rehabilitation,Improvement 

/ Renovation & Missing 

Facilities in  

Existing Primary / Elementary 

Schools (SDG # 4)  

Satisfactory  05-01-2021 Education and 

Literacy,  

GOS 

01-03-2021 Kashmore  31.090 

2018-19 

128 

Construction of Shelterless 

Primary School at Village 

Shahal  

Khan Bijarani (C:40.672 + 

R:3.825) (SDG # 4)  

Satisfactory  15-01-2020 Education and 

Literacy,  

GOS 

13-04-2021 Kashmore  44.497 

2018-19 

151 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Primary/ Elementary 

Schools)  (115 Units) 

(C:202.120  

+ R:42.500) (SDG #4) New 

(Central district)  

Satisfactory  15-04-2019 Education and 

Literacy, GOS  

27-11-2020 Karachi  244.620 

2018-

19157 

Rehabilitation/ Expansio n/ 

Improvement of High Priority 

4560Schools (Primary/ 

Elementary Schools) (68 

Units) (SDG # 4)  

Un-

Satisfactory  

20-02-2019 Education and 

Literacy, GOS 

11-08-2020 Tando 

Mohd. Khan  

289.383 

2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Primary/ Elementary 

Schools) (164 Units) 

(C:868.305 + R:74.455) (SDG 

# 4) (Taluka Nara)  

Satisfactory  17-04-2019 Education and 

Literacy, GOS  

21-07-2020 Khairpur  942.760 

2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Primary/ Elementary 

Schools) (164 Units) 

(C:868.305 + R:74.455) (SDG 

# 4) (Taluka Kingri )  

Satisfactory  10-04-2019 Education and 

Literacy, GOS  

03-09-2020 Khairpur  942.760 

2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Pr iority 

4560 

Schools (Primary/ Elementary 

Schools) (164 Units) 

(C:868.305 + R:74.455) (SDG 

# 4) (Taluka Gambat)  

Satisfactory  12-03-2019 Education and 

Literacy, GOS  

14-07-2020 Khairpur  942.760 
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2018-19 

176 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Primary/ Elementary 

Schools) (182 Units) (SDG # 

4) 

Un-

Satisfactory  

09-06-2020 Education and 

Literacy,  

GOS 

22-02-2021 Jacobabad  1,185.040 

2018-19 

186 

Conversion of Selected 

Existing Schools into Model 

Schools 

(Primary, Secondary & 

Higher Secondary of CDGK) 

(Provincial) (Revised) 

(C:1294.587 + R:218.853) 

(SDG # 4)  

Satisfactory  28-08-2019 Education and 

Literacy, GOS  

31-08-2020 Karachi  1,513.440 

2018-19 

188 

Re-construction / 

Rehabilitation / Addition of 

Missing Facilities in 

Primary / Secondary Schools 

of Jamshed, Landhi & 

Korangi  

Towns, Karachi (17 Units) 

(SDG # 4)  

Satisfactory  20-08-2019 Education and 

Literacy, GOS  

28-07-2020 Karachi  480.237 

2018-19 

245 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 

Schools (Secondary Schools) 

(15 Units) (C:104.808 + 

R:15.946) (SDG # 4) 

Satisfactory  21-02-2019 Education and 

Literacy, GOS  

14-07-2020 Shaheed  

Benazirabad  

120.754 

2018-19 

264 

Introducing Smart Teaching 

and Learning at SEF 

Supported  

Schools (INSTAL) (Revised) 

(SDG # 4)  

Satisfactory  15-11-2019 Education and 

Literacy,  

GOS 

27-08-2020 Shaheed  

Benazirabad  

622.435 

2018-19 

264 

Introducing Smart Teaching 

and Learning at SEF 

Supported  

Schools (INSTAL) (Revised) 

(SDG # 4)  

Satisfactory  21-10-2019 Education and 

Literacy,  

GOS 

11-08-2020 Sukkur 622.435 

2017-18 

225 

Rehabilitation / Re -

construction of Existing 

Government Boys  

Primary School A.U Islamia 

Nazimabad, Karachi.  

Satisfactory  20-11-2020 Education and 

Literacy,  

GOS 

07-06-2021 Karachi  28.847 

2016-

17282 

Construction / Re -

construction of Building in 

Existing Secondary Schools 

PAF Base Shahbaz 

Jacobabad. (C: 54.000 + R: 

2.397) 

Un-

Satisfactory  

14-01-2020 Education and 

Literacy, GOS 

01-03-2021 Jacobabad  56.397 

2020-21 

516 

Electrification of Primary 

Health Facilities Through 

Solar PV Technology 

(Revised) (SBA, Ghotki, 

Larkana, Badin, Dadu, 

Jamshoro, Khairpur, 

Shikarpur, Matiari, Sanghar, 

Mirpurkhas,  

T.A.Yar & N.Feroze)  

Un-

Satisfactory  

12-04-2021 Energy, GOS  08-06-2021 Ghotki  505.662 

2020-21 

516 

Electrification of Primary 

Health Facilities Through 

Solar PV Technology 

(Revised) (SBA, Ghotki, 

Larkana, Badin, Dadu, 

Jamshoro, Khairpur, 

Shikarpur, Matiari, Sanghar, 

Mirpurkhas,  

T.A.Yar & N.Feroze)  

Un-

Satisfactory  

12-04-2021 Energy, GOS  15-06-2021 Shikarpur  505.662 
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2020-21 

516 

Electrification of Primary 

Health Facilities Through 

Solar PV Technology 

(Revised) (SBA, Ghotki, 

Larkana, Badin, Dadu, 

Jamshoro, Khairpur, 

Shikarpur, Matiari, Sanghar, 

Mirpurkhas,  

T.A.Yar & N.Feroze)  

Un-

Satisfactory  

12-04-2021 Energy, GOS  24-06-2021 Dadu  505.662 

2020-21 

516 

Electrification of Primary 

Health Facilities Through 

Solar PV Technology 

(Revised) (SBA, Ghotki, 

Larkana, Badin, Dadu, 

Jamshoro, Khairpur, 

Shikarpur, Matiari, S anghar, 

Mirpurkhas,  

T.A.Yar & N.Feroze)  

Un-

Satisfactory  

07-04-2021 Energy, GOS  24-05-2021 Larkana  505.662 

Non -

ADP 

Electrification of Villages 

Installation of Transformer & 

Street  

lights 

Satisfactory  24-11-2020 Energy, GOS  16-03-2021 Jamshoro  10.000 

2019-20 

554 

Improvement of Major 

Fishermen\ 's Settlements 

and Rehabilitation of Flood 

Affected Areas in Coastal 

Areas of Thatta, Sujawal and 

Badin(C:652.534 

+R:127.085)(Re-revised)  

(SDG # 6,9,14,15)  

Satisfactory  07-10-2020 Environment, 

GOS 

27-11-2020 Sujawal, 

Badin  

979.575 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts(5 

units) 

Un-

Satisfactory  

20-05-2021 Excise & 

Taxation, GOS  

07-06-2021 Tando 

Allahyar  

86.476 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts 

(5units 

Un-

Satisfactory  

04-03-2021 Excise & 

Taxation, GOS  

21-05-2021 Umerkot  86.476 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts (5 

units 

Un-

Satisfactory  

20-10-2020 Excise & 

Taxation, GOS  

30-12-2020 Tando 

Allahyar  

86.476 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts (5 

units 

Un-

Satisfactory  

16-10-2020 Excise & 

Taxation, GOS  

30-12-2020 Tando 

Mohd.  

Khan  

86.476 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts 

Satisfactory  16-09-2019 Excise & 

Taxation, GOS  

07-10-2020 Matiari  86.476 

2020-21 

542 

Construction of Open 

Platforms/ Plinth for Grain 

Storage in  

Sindh (SDG # 2)  

Un-

Satisfactory  

07-12-2020 Food, GOS  04-02-2021 Jacobabad  634.843 

2020-

21542 

Construction of Open 

Platforms/ Plinth for Grain 

Storage in Sindh (SDG # 2)  

Satisfactory  09-11-2020 Food, GOS  21-04-2021 Dadu  634.843 

2020-21 

544 

Green Pakistan Program -

Revival of Forestry and 

Wildlife Resources in Pakistan 

(Ten billion Tree Tsunami 

Program, Phase -I Up-scaling 

of GPP) Sindh chapter ( Total 

cost of Rs.  

5827.400 million, GoP share 

of Rs. 2811.050 million and 

Satisfactory  07-05-2021 Forest, Wildlife 

& CDA, GOS  

10-06-2021 Dadu  3,016.350 
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GoS 

share Rs. 3016.350 mi 

2020-21 

544 

Green Pakistan Program -

Revival of Forestry and 

Wildlife Resources in Pakistan 

(Ten billion Tree Tsunami 

Program, Phase -I Up-scaling 

of GPP) Sindh chapter ( Total 

cost of Rs.  

5827.400 million, GoP share 

of Rs. 2811.050 million and 

GoS 

share Rs. 3016.350 mi 

Satisfactory  07-05-2021 Forest, Wildlife 

& CDA, GOS  

10-06-2021 Larkana  3,016.350 

2020-21 

544 

Green Pakistan Program -

Revival of Forestry and 

Wildlife Resources in Pakistan 

(Ten billion Tree Tsunami 

Program, Phase -I Up-scaling 

of GPP) Sindh chapter ( Total 

cost of Rs.  

5827.400 million, GoP share 

of Rs. 2811.050 million and 

GoS 

share Rs. 3016.350 mi 

Satisfactory  06-04-2021 Forest, Wildlife 

& CDA, GOS  

09-06-2021 Shikarpur  3,016.350 

2020-21 

544 

Green Pakistan Program -

Revival of Forestry and 

Wildlife Resources in Pakistan 

(Ten billion Tree Tsunami 

Program, Phase -I Up-scaling 

of GPP) Sindh chapter ( Total 

cost of Rs.  

5827.400 million, GoP share 

of Rs. 2811.050 million and 

GoS 

share Rs. 3016.350 mi 

Un-

Satisfactory  

20-01-2021 Forest, Wildlife 

& CDA, GOS  

09-03-2021 Tando 

Allahyar  

3,016.350 

2020-21 

546 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Tharparkar,  

Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan  

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad, Qamber 

Shahdadkot, SBA, N.Feroze, 

Sanghar & Kashmore)  

(SDG 15) 

Un-

Satisfactory  

08-03-2021 Forest, Wildlife 

& CDA, GOS  

17-05-2021 Dadu  708.000 

2020-21 

546 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Tharparkar,  

Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad, Qamber 

Shahdadkot, SBA, N.Feroze, 

Sanghar & Kashmore)  

(SDG 15) 

Un-

Satisfactory  

28-09-2020 Forest, Wildlife 

& CDA, GOS  

09-04-2021 Shaheed  

Benazirabad  

708.000 

2020-

21546 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Tharparkar,  

Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad,  Qamber 

Shahdadkot, SBA, N.Feroze, 

Sanghar & Kashmore) (SDG 

15) 

Un-

Satisfactory  

07-09-2020 Forest, Wildlife 

& CDA, GOS  

09-04-2021 Sukkur 708.000 
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2020-21 

551 

Rehabilitation & 

Improvement of Haleji and 

Langh  Lake Wildlife 

sanctuary 

(C:107.184+R:43.787) (SDG # 

13,15). 

Un-

Satisfactory  

26-11-2020 Forest, Wildlife 

& CDA, GOS  

15-04-2021 Qambar  

Shahdadkot, 

Thatta  

150.971 

2019-20 

570 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkano, 

Jacobabad,  

Kamber, SBA, N.Feroze, 

Sanghar & Kashmore) (SDG 

15)- 

Satisfactory  23-06-2020 Forest, Wildlife 

& CDA, GOS  

15-10-2020 Sanghar  708.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh (Karachi, 

Hyderabad, Thatta, Badin, 

Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad,  

Qamber, SB  

Satisfactory  15-07-2020 Forest, Wildlife 

& CDA, GOS  

07-10-2020 Ghotki  705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate  

Climate Change Effects in 

Sindh 

Satisfactory  25-06-2019 Forest, Wildlife 

& CDA,  

GOS 

10-07-2020 Badin  705.000 

2019-20 

580 

Constt. of Advisors \ ' block 

and extension/ 

reconstruction of  

Administration Block at Sindh 

Governor House  

(C:15.628+R:4.140) 

Satisfactory  10-06-2020 Governor 

Secretariat, 

GOS 

27-11-2020 Karachi  19.768 

2020-21 

565 

Construction of main store & 

provision for  CC TV & cold 

chain at Liaquat University 

Hospital 

Hyderabad/Jamshoro.  

(C:131.822+R:72.150)(SDG 

#9.1)  

Satisfactory  22-09-2020 Health, GOS  25-05-2021 Jamshoro  203.972 

2020-21 

569 

Establishment of Benazir 

Institute of Urology & 

Transplantation  

(BIUT) @Nawabshah District 

Shaheed Benazir Abad.  

Satisfactory  30-03-2021 Health, GOS  31-03-2021 Shaheed  

Benazirabad  

1,532.926 

2020-21 

586 

Sindh Infectious Diseases 

Control Hospital and 

Research  

Centre at NIPA, Gulshan -e-

Iqbal, Karachi (Revised) (C:  

1076.255+ R: 660.104) (SDG 

#3.6)  

Satisfactory  11-08-2020 Health, GOS  26-04-2021 Karachi  1,736.359 

2020-

21587 

Establishment of Cardiac 

Emergency Centre at Baldia 

Town,Karachi (Revised). (C: 

325.918+R: 146.535) (SDG 

#3.4 & 3.8)  

Satisfactory  10-08-2020 Health, GOS  08-06-2021 Karachi  472.453 

2020-21 

590 

Strengthening of Services 

Hospital, Karachi (Re -re-

revised) (C:  

64.506 +R: 135.978) (SDG #3)  

Satisfactory  30-03-2021 Health, GOS  01-04-2021 Karachi  189.489 
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2020-21 

593 

Expansion and Improvement 

of Abbasi Shaheed Hospital 

to the level of Tertiary Care 

Hospital with  (i) Male 

Nursing School (ii) 

Replacement of Lifts (07 

Nos.) of Existing Building and 

(iii) Health Management 

Information System  

(Revised ) 

(C:1029.310+R:548. 

Un-

Satisfactory  

15-09-2020 Health, GOS  23-10-2020 Karachi  1,577.941 

2020-21 

611 

Strengthening & 

Improvement of Sindh 

Government 36 bedded  

Hospital at Taisar  Town, 

District West Karachi.  

(C:31.769 + R:44.774) 

(SDG#3)  

Satisfactory  19-10-2020 Health, GOS  04-05-2021 Karachi  76.543 

2020-21 

620 

Construction of Divisional 

Warehouse at Sukkur.  

(C:88.930+R:5.312)(SDG#3)  

Satisfactory  19-10-2020 Health, GOS  01-04-2021 Sukkur 94.242 

2020-21 

626 

Construction of 10 bedded 

Hospital Atta Muhammad 

Shahani  

(Alias Firaq Ali) at Village Mir 

Khan Shahani, UC Gadeji, 

Taluka 

Sobho Dero, Khairpur.(C: 

39.005+R: 15.508) (SDG #3)  

Satisfactory  25-11-2020 Health, GOS  07-06-2021 Khairpur  54.513 

2020-21 

627 

Construction of Diagnostic 

Centre with OPD/Referral 

services at  

Village Adur Narejo, UC 

Golo Wahan, Taluka 

Gambat, District  

Khairpur.  (C:37.611+R:8.217) 

(SDG #3)  

Satisfactory  13-01-2021 Health, GOS  09-04-2021 Khairp ur 45.828 

2020-21 

628 

Rehabilitation of building 

and Construction of new 

OPD at RHC Ranipur, Taluka 

Sobho Dero, District Khairpur. 

(Revised)  

(C:72.511+R:21.285) (SDG 

#3)  

Un-

Satisfactory  

15-01-2021 Health, GOS  27-05-2021 Khairpur  93.796 

2020-21 

632 

Construction of RHC at 

Karim Bux, Taluka and District  

Jacobabad. 

(C:42.134+R:19.958)(SDG#3)  

Satisfactory  17-11-2020 Health, GOS  12-02-2021 Jacobabad  62.092 

2020-21 

633 

Construction of RHC in 

Village Dau Jahanpur, 

Taluka Ghari  

Khairo, District Jacobabad. 

(C:45.081+R:19.958)(SDG #3)  

Satisfactory  01-06-2021 Health, GOS  10-06-2021 Jacobabad  65.039 

2020-21 

642 

Upgradation of BHU to RHC 

Bhirya Road, Taluka Bhirya.  

(C:44.374+R:19.958) (SDG#3)  

Un-

Satisfactory  

11-03-2021 Health, GOS  09-06-2021 Naushero 

Feroz 

64.332 

2020-21 

647 

Upgradation of BHU to RHC 

Kundha Khahi.  

(C:44.374+R:19.958)(SDG#3) - 

Un-

Satisfactory  

17-09-2020 Health, GOS  22-02-2021 Naushero 

Feroz 

64.332 

2020-

21653 

Upgradation of Rural Health 

Centre to the level of 

TalukaHeadquarter Hospital, 

Jhuddo, District Mirpurkhas. 

(C:250.219+R:41.918) (SDG 

#3)  

Satisfactory  23-09-2020 Health, GOS  22-02-2021 Mirpurkhas  292.137 
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2020-21 

658 

Construction of Divisional 

Warehouse at Mirpurkhas.  

(C:88.930+R:5.312)(SDG#3)  

Satisfactory  17-09-2020 Health, GOS  14-01-2021 Mirpurkhas  94.242 

2020-21 

733 

Khairpur Medical College at 

Khairpur (Revised). (C: 

518.684+R: 

1057.308) (SDG #3 & 4.3)  

Satisfactory  30-09-2020 Health, GOS  09-04-2021 Khairpur  1,575.992 

2019-20 

592 

Establishment of Benazir 

Institute of Urology & 

Transplantation  

(BIUT) at District Shaheed 

Benazirabad. (C: 332.001+R:  

409.234) (SDG #3)  

Un-

Satisfactory  

15-10-2019 Health, GOS  05-10-2020 Shaheed  

Benazirabad  

741.235 

2019-20 

613 

Expansion and Improvement 

of Abbasi Shaheed Hospital 

to the level of Tertiary Care 

Hospital with  (i) Male 

Nursing School (ii) 

Replacement of Lifts (07 

Nos.) of Existing Building. (iii) 

Health Management 

information System  

(Revised)  

(C:1029.310+R:548.631 

Un-

Satisfactory  

09-07-2019 Health, GOS  28-07-2020 Karachi  1,577.941 

2019-20 

614 

Construction of additional 

Indoor Block at Sindh 

Government  

Hospital, Korangi No. 5, 

Karachi.(C: 203.134+R: 

164.861)  (SDG 

#3)  

Un-

Satisfactory  

26-02-2020 Health, GOS  23-10-2020 Karachi  367.995 

2019-20 

626 

Establishment of 

Administration Block at 

Karachi Institute of  

Heart Diseases, Karachi. 

(C:157.087+R:13.499) (SDG 

#9)(Health Deptt. scheme)  

Satisfactory  10-03-2020 Health, GOS  09-07-2020 Karachi  170.586 

2019-20 

648 

Establishment of Khairpur 

Eye Hospital, District 

Khairpur.(C:  

69.149 +R: 38.251) (SDG #3).  

Satisfactory  13-03-2020 Health, GOS  15-09-2020 Khairpur  107.400 

2019-20 

649 

Construction of Diagnostic 

Center with OPD/Referral 

services at  

Village Adur  Narejo, UC 

Golo Wahan, Taluka 

Gambat, District  

Khairpur. (C:37.611+R:8.217) 

(SDG #3).  

Satisfactory  03-09-2019 Health, GOS  21-07-2020 Khairpur  45.828 

2019-20 

650 

Rehabilitation of building 

and construction of new 

OPD at RHC Ranipur, Taluka 

Sobho Dero, District Khairpur.  

(C:72.511+R:16.770) (SDG 

#3)  

Satisfactory  27-09-2019 Health, GOS  21-07-2020 Khairpur  89.281 

2019-20 

673 

Upgradation of Basic Health 

Unit to the level of Rural 

Health  

Center Kot Mir Jan 

Muhammad, District 

Mirpurkhas. (C:45.372+ 

R:20.499 ) 

Satisfactory  15-07-2020 Health, GOS  10-03-2021 Mirpurkhas  65.871 

2019-

20675 

Upgradation of Basic Health 

Unit to the level of Rural 

Health Center at Kot Mirs 

Landhi, District Mirpurkhas. 

(C:45.372+R:20.499)(SDG#3)  

Satisfactory  23-10-2020 Health, GOS  30-03-2021 Mirpurkhas  65.871 
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2019-20 

689 

Construction of Paramedical 

Institute at Mithi, District  

Tharparkar. (C: 76.494 + R: 

18.470) (SDG #3  

Satisfactory  14-10-2020 Health, GOS  30-03-2021 Tharparkar  94.964 

2019-20 

689 

Construction of Paramedical 

Institute at Mithi, District  

Tharparkar. (C: 76.494 + R: 

18.470) (SDG #3)  

Satisfactory  10-07-2019 Health, GOS  28-07-2020 Tharparkar  94.964 

2019-20 

727 

Establishment of Para 

Medical institute at Karachi.  

(C:741.164+R:392.200 + 

PIU:7.836) (SDG #3 & 4.3)  

Un-

Satisfactory  

15-11-2019 Health, GOS  11-08-2020 Karachi  1,141.200 

2019-20 

742 

Maternal Neonatal Child 

Health Programme in Sindh  

(Revised)(GoS: 

233.519+GoP: 477.016= 

710.535) (SDG #3)  

Un-

Satisfactory  

10-07-2019 Health, GOS  23-02-2021 Karachi  233.519 

2019-20 

746 

Sindh Immunization support 

program (SISP). 

(GoS:7648.920+ 

GoP:400.000 =8048.920) 

(SDG #3)  

Un-

Satisfactory  

14-09-2020 Health, GOS  22-12-2020 Larkana, 

Dadu  

7,648.920 

2019-20 

746 

Sindh Immunization support 

program (SISP). 

(GoS:7648.920+ 

GoP:400.000 =8048.920) 

(SDG #3)  

Un-

Satisfactory  

09-09-2020 Health, GOS  15-12-2020 Shikarpur,  

Kashmore  

7,648.920 

2018-19 

439 

Strengthening of Liaquat 

University Hospital, 

construction of 

administration block, kitchen 

block, neurosurgery block at 

Hyderabad & improvement 

of wards & drainage system 

at  

Hyderabad & Jamshoro. (C: 

167.646+ R:14.973) 

Satisfactory  23-02-2021 Health, GOS  26-05-2021 Hyderabad  182.619 

2018-19 

439 

Strengthening of Liaquat 

University Hospital, 

construction of 

administration block, kitchen 

block, neurosurgery block at 

Hyderabad & improvement 

of wards & drainage system 

at  

Hyderabad & Jamshoro.  

Un-

Satisfactory  

19-09-2019 Health, GOS  23-10-2020 Hyderabad  182.619 

2018-19 

450 

Establishment / Construction 

of 50 bedded Medical & 

Surgical  

ICU and expansion of 

Casualty & OPD Department 

at Ghulam  

Mohammad Mahar Medical 

College Hospital, Sukkur 

(Revised) .. 

Un-

Satisfactory  

30-01-2020 Health, GOS  11-08-2020 Sukkur 282.208 

2018-19 

457 

Establishment of Institute of 

Psychiatry and Trauma Unit  

at  

Sindh Government Hospital 

Saudabad, Karachi. (C: 

100.233+R: 

182.312) (SDG #3).  

Satisfactory  10-02-2020 Health, GOS  01-04-2021 Karachi  282.545 

2018-

19566 

Upgradation of BHU to RHC 

Dari, Taluka Kandhkot. (C: 

41.989+ R: 19.958)(SDG# 3)  

Satisfactory  20-01-2021 Health, GOS  01-04-2021 Kashmore  61.947 
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2018-19 

576 

Upgradation of THQ 

Hospitals to the level of DHQ 

Hospitals  (03  

Nos) at Matiari, Qamber & 

Umerkot (Revised). (C: 

1875.856+R: 

608.005) (SDG #3)  

Satisfactory  14-04-2021 Health, GOS  23-04-2021 Matiari  2,483.861 

2018-19 

576 

Upgradation of THQ 

Hospitals to the level of DHQ 

Hospitals  (03  

Nos) at Matiari, Qamber & 

Umerkot (Revised). (C: 

1875.856+R: 

608.005) (SDG #3) 

Compliance  

Un-

Satisfactory  

24-04-2019 Health, GOS  11-08-2020 Matiari  2,483.861 

2018-19 

581 

Purchase of Land 200 Acres 

and Construction of 

Boundary Wall at Peoples 

University of Health and 

Medical Sciences at 

Shaheed Benazirabad (Re -

revised). (C  49 910+R  120  

521)(SDG #3)  

Satisfactory  18-09-2019 Health, GOS  15-09-2020 Shaheed  

Benazirabad  

170.431 

2020-21 

751 

Construction of Buildings for 

Sindh Police at various 

locations under Po lice 

Package (Karachi, 

Hyderabad, Sujawal, Dadu, 

Thatta, Matiari, Shaheed 

Benazir Abad, Qamber 

Shahdadkot &  

Sukkur) (Revised) (SDG # 16)  

Un-

Satisfactory  

17-03-2021 Home, GOS  27-05-2021 Karachi  642.101 

2020-21 

757 

Improvement / 

Strengthening of Security to 

PTS Larkana 

(Compound Wall with 

Watch Towers) (SDG # 16)  

Satisfactory  21-12-2020 Home, GOS  22-02-2021 Larkana  48.629 

2020-21 

758 

Construction of Police 

Station (Category -C) at 

Melap Bund  

Village Haibat Khan Bajkani 

(SDG # 16)  

Un-

Satisfactory  

16-12-2020 Home, GOS  12-02-2021 Kashmore  29.528 

2020-21 

759 

Construction of Police 

Station (Category -C) at P.S 

Taluka 

Bakrani (SDG # 16)  

Un-

Satisfactory  

07-01-2021 Home, GOS  22-02-2021 Larkana  29.528 

2020-21 

764 

Construction of Police 

Station Building at PS Dehi  

Satisfactory  05-04-2021 Home, GOS  31-05-2021 Badin  34.136 

2020-21 

764 

Construction of Police 

Station Building at PS Dehi 

(SDG # 16)  

Un-

Satisfactory  

11-09-2020 Home, GOS  30-12-2020 Badin  34.136 

2020-21 

765 

Construction of new (03) 

Police Posts in District 

Sujawal at (1)  

PP Bello (2) PP Mureed 

Khoso (3) PP Jati Chowk 

(SDG # 16)  

Un-

Satisfactory  

12-01-2021 Home, GOS  25-05-2021 Sujawal  35.569 

2020-21 

767 

Construction of Special 

Investigation Complex for 10 

Nos Police  

Station (SDG # 16)  

Satisfactory  12-10-2020 Home, GOS  26-04-2021 Karachi  134.584 

2020-21 

771 

Rehabilitation of existing 

Burnt Malkhana at City 

Court  

compound Karachi.  

Satisfactory  20-10-2020 Home, GOS  24-03-2021 Karachi  23.957 



 

89  
 

Monitoring & Evaluation Cell  

ADP# Name of Project  Report 

Type 

Visit Date  Department  Published 

Date  

Location  Cost 

2020-21 

775 

Construction of Residential 

Accommodation for 

Constable &  

Head Constable in Karachi 

(616 Nos) (SDG # 16)  

Un-

Satisfactory  

25-09-2020 Home, GOS  27-05-2021 Karachi  1,171.983 

2020-

21776 

Improvement / 

Strengthening of Security to 

Police Residential Colony of 

District Ghotki (Construction 

of Compound Wall 

with Watch Towers) (SDG # 

16) 

Satisfactory  19-11-2020 Home, GOS  14-04-2021 Ghotki  24.100 

2020-21 

777 

Construction of SSP House 

District Ghotki (SDG # 16)  

Un-

Satisfactory  

18-11-2020 Home, GOS  17-05-2021 Ghotki  13.538 

2020-21 

785 

Extension of District Prison 

Malir Karachi for 1000 

prisoners including raising 

and strengthening of existing 

main compound  

wall (SDG # 16)  

Un-

Satisfactory  

07-10-2020 Home, GOS  30-12-2020 Karachi  359.919 

2020-21 

796 

Construction of Residences 

for Anti -Terrorism Courts 

Judges,  

Prison. 

Satisfactory  14-10-2020 Home, GOS  05-05-2021 Karachi  890.848 

2019-20 

760 

Construction of Compound 

Wall of Police Line Larkano 

(SDG #  

16) 

Un-

Satisfactory  

18-09-2019 Home, GOS  07-10-2020 Larkana  48.467 

2019-20 

763 

Improvement / 

Strengthening of Security to 

PTC Saeedabad  

Karachi (Compound Wall 

with Watch Towers) (SDG # 

16) 

compliance  

Satisfactory  09-10-2019 Home, GOS  12-08-2020 Karachi  49.732 

2019-20 

764 

Improvement / 

Strengthening of Security to 

PTC Larkana  

(Construction of the 

Boundary wall with Watch 

Towers) 

Un-

Satisfactory  

26-08-2019 Home, GOS  04-09-2020 Larkana  48.629 

2019-20 

768 

Construction of Police 

Station (Category -C) at 

Orangi Town  

Karachi (SDG # 16) 

compliance  

Satisfactory  04-10-2019 Home, GOS  13-07-2020 Karachi  29.528 

2019-20 

796 

Construction of Multi Storied 

Flats for Grade -19 / 20 

Officers  

Sindh Police of Karachi (20 

Nos) (SDG # 16) New  

Satisfactory  04-11-2019 Home, GOS  21-07-2020 Karachi  327.502 

2019-20 

814 

Improvement/Strengthening 

of security of Central Prison  

Karachi, Hyderabad, Sukkur 

& Larkano (SDG # 16).  

Satisfactory  24-01-2020 Home, GOS  27-11-2020 Karachi  1,494.441 

2019-20 

815 

Construction of Rooms for 

keeping the spouses with 

convicted prisoners at the 

Sindh Central Prisons 

Karachi, Hyderabad, 

Larkano, Sukkur, Khairpur, 

District Prisons Sukkur & Malir 

Karachi (SDG # 16)  

Un-

Satisfactory  

27-11-2019 Home, GOS  23-02-2021 Karachi  139.926 

2019-20 

829 

Installation of Mobile 

Jammers in various Prisons of  

Sindh Province  

Satisfactory  16-03-2021 Home, GOS  15-04-2021 Hyderabad  88.072 
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2019-20 

829 

Installation of Mobile 

Jammers in various Prisons of 

Sindh 

Province (SDG # 16  

Un-

Satisfactory  

09-03-2020 Home, GOS  27-08-2020 Hyderabad  88.072 

2018-19 

652 

Construction of D.I.G office 

at Karachi (SDG # 16)  

(U/R)(Compliance)  

Satisfactory  05-06-2020 Home, GOS  28-09-2020 Karachi  27.589 

2019-

20837 

Up-gradation of 9 SIEs 

(Thatta, Sanghar, Dadu, 

Hala (Matiari), Badin, S.B.A., 

Sukkur and I.P. Sehwan 

(Jamshoro) & Mirpurkhas).  

Un-

Satisfactory  

07-11-2019 Industrial & 

Commerce, 

GOS 

21-07-2020 Jamshoro  79.518 

2018-19 

678 

Development of 

Infrastructure at SITE Noori 

Abad,  Karachi, Hyderabad 

& Sukkur. (Revised)  

Satisfactory  11-02-2019 Industrial & 

Commerce,  

GOS 

21-07-2020 Sukkur 1,166.630 

2020-21 

834 

Establishment of Research 

Incubators in Public Sector  

Satisfactory  08-10-2020 Information, 

Science &  

Technology, 

GOS 

24-03-2021 Karachi  20.000 

2019-20 

866 

Smart Education Facilities 

and Security System at 

Cadet  

College Larkano  

Satisfactory  24-11-2020 Information, 

Science &  

Technology, 

GOS 

15-04-2021 Larkana  43.912 

2019-20 

867 

Capacity Building in I.T. for 

Sindh Secretariat Employees  

through IBA Karachi  

Satisfactory  30-10-2019 Information, 

Science &  

Technology, 

GOS 

09-07-2020 Karachi  50.000 

2019-20 

879 

Marble City (Revised)  Un-

Satisfactory  

07-11-2019 Investment 

Development,  

GOS 

23-02-2021 Karachi  140.000 

2020-21 

850 

Construction of Surface 

Drainage Scheme in Dobi & 

Akan Wari  

in Taluka & District Sanghar 

(SDG # 6)  

Satisfactory  17-12-2020 Irrigation 

(Water &  

Drainage), 

GOS 

01-04-2021 Sanghar  258.482 

2020-21 

913 

Earth Work along Kurkaim 

Minor from RD -0 to 46+400 

(Revised)  

(SDG # 6)  

Satisfactory  30-11-2020 Irrigation 

(Water &  

Drainage), 

GOS 

03-03-2021 Naushero 

Feroz 

110.003 

2020-21 

916 

Earth Work / Stone Pitching 

along Desert Canal from 

Mile 18 to  

63 Both Sides (Various 

Portions) (SDG # 6)  

Un-

Satisfactory  

11-12-2020 Irrigation 

(Water &  

Drainage), 

GOS 

12-02-2021 Jacobabad  227.665 

2020-21 

920 

Earthwork and Stone 

Pitching along Rice Canal 

RD-130 to  

RD-140 both sides RD -279 NIP 

Side RD-284 IP Side, RD-288, 

289 NIP Side and RD -288 IP 

Side 24500 feet Earth Work 

along stone pitching along 

Noor Wah Branch RD -15 to 

25 both sides Ganwar 

Branch down st  

Satisfactory  11-11-2020 Irrigation 

(Water & 

Drainage), 

GOS 

04-02-2021 Qambar  

Shahdadkot, 

Larkana, 

Dadu  

560.000 

2020-21 

927 

Rehabilitation & Renovation 

of Sump well, water supply 

connection and residential 

building i/c drainage system 

and road  

in barrage colony Sukkur 

(Revised) (SDG # 6) - 

Un-

Satisfactory  

15-02-2021 Irrigation 

(Wat er & 

Drainage), 

GOS 

15-04-2021 Sukkur 239.996 

2020-21 

932 

Construction Pumping 

Scheme along LS Bund mile 

Satisfactory  03-09-2020 Irrigation 

(Water & 

15-10-2020 Dadu  349.986 
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77/2 by pumping Water from 

River Indus for Supplement 

Tail Areas of  

Dadu Canal System (SDG # 

6) 

Drainage), 

GOS 

2020-21 

956 

Construction of Retaining 

Wall along Sehra Branch 

from RD-40 to 42 NIP Side in 

Tharparkaru Shah Irrigation 

Sub-Division and 

Construction of Bridge over 

NaTharparkar Detha Minor 

RD-06 

(Revised) (SDG # 6)  

Un-

Satisfactory  

09-04-2021 Irrigation 

(Water & 

Drainage), 

GOS 

24-05-2021 Naushero 

Feroz 

59.816 

2020-21 

974 

C.C. Lining along Godhu 

Distry from RD-0+00 to 

38+200 

Satisfactory  22-03-2021 Irrigation 

(Water &  

Drainage), 

GOS 

07-06-2021 Naushero 

Feroz 

228.477 

2019-

201030 

Construction of Bridge over 

Dadu Canal at RD -0 To 

28+500 and Pre-stressed 

Bridge across RD -508- 508 at 

Village Phat (SDG # 6) 

Satisfactory  28-08-2019 Irrigation 

(Water & 

Drainage), 

GOS 

27-07-2020 Dadu  99.918 

2019-20 

1048 

CC Lining of Thar Tail Distry 

and Mandhel Distry of 

Umerkot  

Sub Division (Revised) (SDG 

# 6)  

Satisfactory  12-03-2020 Irrigation 

(Water &  

Drainage), 

GOS 

01-09-2020 Umerkot  673.904 

2019-20 

1060 

Sindh Resilience Project 

(World Bank Funded),  Total 

Cost Rs. 

12480.00 M (US $ 120.0 M) - 

WB Share Rs. 10316.70 M, 

GoS Share Rs. 2163.18 M. 

Irrigation Component (Rs. 

9,984.00 M), (IDA -SUF Share 

(83 %) Rs. 8,320 M,  GoS 

Share (17 %) Rs. 

1664.00 M) (SDG #  

Satisfactory  10-03-2020 Irrigation 

(Water & 

Drainage), 

GOS 

07-10-2020 Jamshoro  1,664.000 

2019-20 

1061 

C C Lining of Gajra Branch 

(Revised) (SDG # 6)  

Un-

Satisfactory  

24-06-2020 Irrigation 

(Water &  

Drainage), 

GOS 

04-02-2021 Shaheed  

Benazirabad  

1,123.204 

2019-20 

1074 

C.C. Lining of Naukot Branch 

Canal System and Akuto 

Distry of  

Mithrao Division (SDG # 6)  

Satisfactory  19-11-2019 Irrigation 

(Water &  

Drainage), 

GOS 

07-10-2020 Mirpurkhas  1,832.000 

2019-20 

1077 

C.C. Lining of Akal Minor RD -

0/0 to 13/0 (Tail) and Bhan 

Minor  

RD-0/0 to 14/0 (Tail) off -takes 

from Naukot Branch 

ofMithrao  

Canal including Structures 

(SDG # 6)  

Satisfactory  03-12-2019 Irrigation 

(Water & 

Drainage), 

GOS 

03-09-2020 Mirpurkhas  140.000 

2019-20 

1227 

Lining of Channels in Nara 

Canal Area Water Board,  

Mirpurkhas.  

Satisfactory  24-03-2020 Irrigation 

(Water &  

Drainage), 

GOS 

01-09-2020 Mirpurkhas  2,560.000 

2019-20 

727 

Sanction Link Drain for Drain 

Out Rainy/Surplus Water of 

Four Dehs Kas, Dhan dh 

Dhabho, Ali Pur and Soomra, 

UC Mula Katiyar and 

Extension of Bukhari Link 

Drain at RD -8 to 16 & Dhandi 

Link Drain RD-10 to 16 Deh 

Satisfactory  03-02-2020 Irrigation 

(Water & 

Drainage), 

GOS 

22-02-2021 Tando 

Mohd. Khan  

322.163 
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Seerani and Sathia, Taluka  

Bulri Shah Kar 

2019-20 

904 

Construction of Link Drain at 

RD 0.0 to 25 out -falling in 

Seerani Branch Drain at RD 

40 IP side for Village Pir 

Buksho and ARO Pusio, U.C 

Seerani; (ii) Construction of 

Link Drain RD 0.0 to 14  

out -falling in 6 -R Tando Bago 

Sub -Drain at RD 22 IP side for 

Vi 

Un-

Satisfactory  

12-11-2020 Irrigation 

(Water & 

Drainage), 

GOS 

24-03-2021 Badin  119.278 

2019-20 

904 

Construction of Link Drain at 

RD 0.0 to 25 out -falling in 

Seerani  

Branch Drain at RD 40 IP side 

for Villages  

Un-

Satisfactory  

16-09-2019 Irrigation 

(Water &  

Drainage), 

GOS 

10-08-2020 Badin  119.278 

2019-20 

939 

Rehabilitation of Sub Drain 

M.1L & Resectioning of 

Mirpurkhas  

Main Drain  (SDG # 6)  

Un-

Satisfactory  

11-09-2019 Irrigation 

(Water &  

Drainage), 

GOS 

27-07-2020 Mirpurkhas  83.377 

2019-20 

940 

Construction of 02 Nos 

Pumping Scheme in Taluka 

Manjhand  

(SDG # 6  

Satisfactory  06-10-2020 Irrigation 

(Water &  

Drainage), 

GOS 

10-03-2021 Jamshoro  30.227 

2019-

20941 

Construction of Village Road 

Bridge on Sim Nala in Daur 

and Surface Drainage 

Scheme (Waghori & Daghki) 

and Installation of New Tube 

well in Taluka Jhando Maree  

Satisfactory  23-08-2019 Irrigation 

(Water & 

Drainage), 

GOS 

01-09-2020 Tando 

Allahyar  

157.848 

2019-20 

942 

Construction of Small 

Surface Drainage Pumping 

Stations at  

Sabu Raho and Kehi (SDG # 

6) 

Satisfactory  17-09-2019 Irrigation 

(Water &  

Drainage), 

GOS 

13-07-2020 Matiari  155.518 

2019-20 

949 

Rehabilitation of Drainage 

Scheme R.B.B. Colony  

Satisfactory  19-05-2021 Irrigation 

(Water &  

Drainage), 

GOS 

07-06-2021 Jamshoro  9.874 

2019-20 

949 

Rehabilitation of Drainage 

Scheme R.B.B Colony 

Jamshoro.  

COMPLAINCE VISIT 

Un-

Satisfactory  

30-12-2019 Irrigation 

(Water &  

Drainage), 

GOS 

27-07-2020 Jamshoro  9.874 

2019-20 

950 

Re-construction of 06 No. 

Village Road Bridges along 

DPOD at  

RD-89, 110, KPOD at RD-84, 

LBOD Spinal Drain at RD -

159,161 

& 261 and 10 Nos. RCC Pipe 

Inlets along Dhoro Purean 

(SDG #  

6) 

Satisfactory  04-11-2020 Irrigation 

(Water & 

Drainage), 

GOS 

22-02-2021 Tharparkar  438.655 

2019-20 

950 

Re-construction of 06 No. 

Village Road Bridges along 

DPOD at  

RD-89, 110, KPOD at RD-84, 

LBOD Spinal Drain at RD -159, 

161 & 261 and 10 Nos. RCC 

Pipe Inlets along Dhoro 

Purean  

(SDG # 6)  

Un-

Satisfactory  

18-03-2020 Irrigation 

(Water & 

Drainage), 

GOS 

11-08-2020 Tharparkar  438.655 

2019-20 

975 

Revitalization of Mechanical 

Wing of Irrigation 

Satisfactory  15-03-2021 Irrigation 

(Water &  

25-05-2021 Hyderabad  150.000 
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Department (SDG  

# 6  

Drainage), 

GOS 

2019-20 

976 

Rehabilitation of Gates in 

Rohri Canal Circle through 

Mechanical  

Circle (SDG # 6)  

Un-

Satisfactory  

05-12-2019 Irrigation 

(Water &  

Drainage), 

GOS 

28-07-2020 Hyderabad  150.000 

2019-20 

977 

Providing Retaining Wall, 

Stone Pitching and Earth 

Work along  

Ghotki Feeder at RD -51, 

58,60, 63, 127, RD-323, 324, 

347, 348 

& 397 (SDG # 6) - 

Un-

Satisfactory  

25-09-2020 Irrigation 

(Water & 

Drainage), 

GOS 

15-12-2020 Ghotki  298.027 

2019-20 

995 

Construction of Pumping 

Scheme along MNV Drain 

for Feeding  

Tail of Pakka Distry and 

Khudabad Minor (SDG # 6)  

Satisfactory  04-09-2020 Irrigation 

(Water &  

Drainage), 

GOS 

04-02-2021 Dadu  129.868 

2018-19 

747 

Construction of Pacca 

Saline Surface Drain in Deh 

Jakhrao, Deh  

Dodan Ja Kand, Tando 

Mitha Khan,Saraji Surface 

Drainage scheme Deh 12 in 

Jamrao and Loharo and  

Satisfactory  19-10-2020 Irrigation 

(Water & 

Drainage), 

GOS 

24-03-2021 Umerkot  230.158 

2018-19 

789 

Construction of Regulator at 

Dhoro Puran Intersection RD -

261 

of LBOD (SDG # 6  

Un-

Satisfactory  

09-10-2020 Irrigation 

(Water &  

Drainage), 

GOS 

24-03-2021 Badin  84.843 

2018-19 

799 

Revitalization of Mechanical 

Wing of 20 (SDG # 6  

Un-

Satisfactory  

28-05-2020 Irrigation 

(Water &  

Drainage), 

GOS 

23-10-2020 Hyderabad  150.000 

2018-

19877 

Enhancing Capacity of New 

Support Channel from Raj -

Wah RD-34 to Kakol Wah RD -

40. Rehabilitation of Kakol 

Wah from RD -40 to RD-49 

and Two Gates of Raj Wah 

at Manjan  (SDG # 6) 

Un-

Satisfactory  

22-12-2020 Irrigation 

(Water & 

Drainage), 

GOS 

09-04-2021 Larkana  314.810 

2017-18 

1070 

Construction of C.C Lining of 

Kotdigi Main Drain from  

RD-82+000 to 99+000 (SDG # 

6) 

Satisfactory  10-02-2020 Irrigation 

(Water &  

Drainage), 

GOS 

28-07-2020 Khairpur  152.262 

Non -

ADP 

Installation of Electrical Item 

For Improvement Street Light  

System at the Area of 

Sector, 5 -b, , S-c, 11 -a North 

Karachi, DMC Central, PS -98 

(Work No.06)  

Satisfactory  28-02-2020 Karachi 

Metropolitan  

Corporation, 

KWSB 

01-09-2020 Karachi  4.000 

2020-21 

1027 

Construction of  Residential & 

Studio Apartments  at Bath 

Island  

Bungalows No. 2,3 & 4 

Karachi (SDG # 16) (Revised)  

Satisfactory  15-10-2020 Law P.A, & 

Prosecution  

21-05-2021 Karachi  842.522 

2020-21 

1077 

Construction of Compound 

Wall around the One Court 

Building  

at Mirpur Bathoro (District 

Thatta)  

Satisfactory  20-01-2021 Law P.A, & 

Prosecution  

27-05-2021 Sujawal  7.338 

2019-20 

1159 

Construction of 4 Bungalows 

for Judicial Officers Civil 

Judge &  

Sr. Civil Judge at Pano Aqil & 

Rohri District Sukkur (SDG # 

16). 

Un-

Satisfactory  

29-01-2020 Law P.A, & 

Prosecution  

07-10-2020 Sukkur 22.426 
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2019-20 

1160 

Construction of 2 Nos. 

Bungalows at Matiari (SDG # 

16) 

(Revised)  

Un-

Satisfactory  

18-08-2020 Law P.A, & 

Prosecution  

07-10-2020 Matiari  20.381 

2019-20 

1164 

Construction of Two (02) 

Residences for Judicial 

Officers / Staff  

Quarters at Nasirabad 

(Category -II) (SDG # 16)  

Satisfactory  02-09-2019 Law P.A, & 

Prosecution  

18-08-2020 Qambar  

Shahdadkot  

28.384 

2019-20 

1172 

Conversion of Old Court 

Kotri to Judges Residential 

Flats (SDG 

# 16) (Revised)  

Satisfactory  16-07-2020 Law P.A, & 

Prosecution  

15-09-2020 Jamshoro  27.472 

2019-20 

1179 

Provision of Bar Room & 

Library in Judl: Distt: across 

the Sindh  

(SDG # 16)  

Satisfactory  17-03-2020 Law P.A, & 

Prosecution  

08-09-2020 Mirpurkhas  87.213 

2019-20 

1182 

Construction of Four (04) No. 

Court at Pano Aqil (Revised)  

(SDG # 16)  

Un-

Satisfactory  

05-09-2019 Law P.A, & 

Prosecution  

28-07-2020 Sukkur 97.059 

2019-20 

1183 

Construction of Courts (4 

Nos.) at Gambat (Revised) 

(SDG # 16)  

Satisfactory  29-08-2019 Law P.A, & 

Prosecution  

14-07-2020 Khairpur  122.116 

2019-20 

1184 

Construction of Courts (2 

Nos.) at Rato Dero (Revised) 

(SDG #  

16) 

Satisfactory  22-01-2020 Law P.A, & 

Prosecution  

07-10-2020 Larkana  179.955 

2019-20 

1186 

Construction of Courts (32 

Nos.) at District Court 

Building, Korangi  Karachi 

(Re-Revised) 

(Cap:1131.920+Rev:129.601)  

(SDG # 16)  

Satisfactory  29-11-2019 Law P.A, & 

Prosecution  

25-02-2021 Karachi  1,261.521 

2019-20 

1187 

Construction of 

Underground Car Parking 

and Auditorium Hall  

at High Court Circuit Bench 

Hyderabad (Revised)  

Satisfactory  09-07-2020 Law P.A, & 

Prosecution  

15-09-2020 Hyderabad  129.200 

2019-

201189 

Construction of Courts (3 

Nos.) at 

Matli (C:89.831+R:2.364)(SDG 

# 16)  

Un-

Satisfactory  

12-06-2020 Law P.A, & 

Prosecution  

30-12-2020 Badin  92.195 

2019-20 

1189 

Construction of Courts (3 

Nos.) at Matli  

(C:89.831+R:2.364)(SDG # 

16) 

Un-

Satisfactory  

20-03-2020 Law P.A, & 

Prosecution  

10-08-2020 Badin  92.195 

2019-20 

1192 

Construction of One Court 

Building at (Golarchi) S.F. 

Rahu  

(SDG # 16)  

Un-

Satisfactory  

11-06-2020 Law P.A, & 

Prosecution  

30-12-2020 Badin  37.960 

2019-20 

1192 

Construction of One Court 

Building at (Golarchi) S.F. 

Rahu  

(SDG # 16  

Un-

Satisfactory  

19-03-2020 Law P.A, & 

Prosecution  

10-08-2020 Badin  37.960 

2019-20 

1195 

Construction of 01 Court 

Building at Taluka 

Mehrabpur (SDG #  

16) 

Satisfactory  16-09-2019 Law P.A, & 

Prosecution  

14-07-2020 Naushero 

Feroz 

32.998 

2019-20 

1203 

Construction of Five (05) 

Court Building at 

Shahdadkot (SDG #  

16) 

Un-

Satisfactory  

24-01-2020 Law P.A, & 

Prosecution  

10-08-2020 Qambar  

Shahdadkot  

141.064 

2019-20 

1209 

Construction of additional 

Court / Record Room  for 

Satisfactory  09-12-2019 Law P.A, & 

Prosecution  

10-03-2021 Karachi  193.956 
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District West and Extension 

of Bar Room 

(C:176.683+R:17.273) (SDG # 

16) 

new  

2019-20 

1225 

Construction of 

officers/officials residential 

accommodation for  

the prosecutors in Sindh  

Un-

Satisfactory  

10-03-2021 Law P.A, & 

Prosecution  

21-05-2021 Umerkot  359.161 

2019-20 

1225 

Construction of 

officers/officialõs residential 

accommodation for  

the prosecutors in Sindh  

Un-

Satisfactory  

24-11-2020 Law P.A, & 

Prosecution  

30-12-2020 Umerkot  359.161 

2019-20 

1225 

Construction of 

officers/officialõs residential 

accommodation for  

the prosecutors in Sindh 

(SDG # 16  

Un-

Satisfactory  

12-11-2020 Law P.A, & 

Prosecution  

30-12-2020 Tando 

Mohd.  

Khan  

359.161 

2019-20 

1225 

Construction of officers 

officialsõ residential 

accommodation for  

the prosecutors in Sindh  

Un-

Satisfactory  

24-12-2019 Law P.A, & 

Prosecution  

27-07-2020 Tando 

Mohd.  

Khan  

359.610 

2018-19 

1017 

Construction of Two (02) 

Courts at Qamber MiroKhan 

(SDG #  

16) 

Un-

Satisfactory  

10-06-2019 Law P.A, & 

Prosecution  

07-10-2020 Qambar  

Shahdadkot  

48.833 

2018-19 

1025 

Construction of Record 

Room adjacent to Judicial  

Complex, Badin (SDG # 16)  

Satisfactory  06-11-2020 Law P.A, & 

Prosecution  

09-03-2021 Badin  6.721 

2018-19 

1027 

Construction of offices for 

the Prosecutors in Sindh.  

Un-

Satisfactory  

13-04-2021 Law P.A, & 

Prosecution  

19-05-2021 Umerkot  256.826 

2018-19 

1028 

Construction of 

officers/officials residential 

accommodation for  

the prosecutors in Sindh(SDG 

# 16  

Un-

Satisfactory  

30-01-2020 Law P.A, & 

Prosecution  

27-07-2020 Tando 

Mohd.  

Khan  

359.161 

2018-19 

1028 

Construction of 

officers/officialõs residential 

accommodation for  

the prosecutors in Sindh 

(SDG # 16)  

Un-

Satisfactory  

22-01-2020 Law P.A, & 

Prosecution  

11-08-2020 Umerkot  359.161 

2018-19 

989 

Improvement/Rehabilitation

/Renovation of City Courts 

Buildings,  

Karachi Campus I & II 

(Revised) (SDG # 16) new  

Satisfactory  29-08-2019 Law P.A, & 

Prosecution  

13-07-2020 Karachi  135.256 

2018-19 

990 

Construction of Compound 

Wall of Sindh Judicial 

Academy at  

Karachi (Revised)(SDG # 16)  

Satisfactory  11-09-2019 Law P.A, & 

Prosecution  

21-07-2020 Karachi  78.876 

2020-

211091 

C.C. Lining of Maldasi Minor 

from RD-0+000 to Tail 

Satisfactory  12-11-2020 Lining of Main 

Canals  

14-04-2021 Matiari  134.110 

2020-21 

1109 

Provision of Sheds, improved 

laboratory for Semen 

collection, preparation and 

preservation for genetically 

improved Animals  

(Revised) (C: 150.528 + R: 

93.039) (SDG #2)  

Satisfactory  14-09-2020 Livestock and 

Fisheries, GOS 

22-02-2021 Hyderabad  243.567 

2020-21 

1112 

Establishment of Bio -safety 

Level Laboratories & Quality  

Enhancement Cell for Highly 

Pathogenic Virus Vaccine  

Development (Revised) 

Satisfactory  24-09-2020 Livestock and 

Fisheries, GOS 

24-05-2021 Karachi  270.553 
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(C:147.553 + R:123.000)(SDG 

# 2)...  

2020-21 

1116 

Expansion  of Poultry 

Hatcheries & Backyard 

Farming in Sindh including 

Poultry Controlled 

Atmosphere Shed (Revised) 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot &  

Karachi)(C:125.591 + 

R:121.785) (SDG # 2) 

Un-

Satisfactory  

12-01-2021 Livestock and 

Fisheries, GOS 

08-06-2021 Ghotki  247.376 

2020-21 

1118 

Pilot Project on 

Establishment of Mobile 

Artificial Insemination & 

Extension Service Units in 

Sindh (Phase -I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal)  

Satisfactory  25-11-2020 Livestock and 

Fisheries, GOS 

27-05-2021 Sanghar  73.673 

2020-21 

1118 

Pilot Project on 

Establishment of Mobile 

Artificial Insemination & 

Extension Service Units in 

Sindh (Phase -I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal)  

Un-

Satisfactory  

23-11-2020 Livestock and 

Fisheries, GOS 

09-06-2021 Shikarpur  73.673 

2020-21 

1118 

Pilot Project on 

Establishment of Mobile 

Artificial Insemination & 

Extension Service Units in 

Sindh (Phase -I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal)  

Satisfactory  13-11-2020 Livestock and 

Fisheries, GOS 

09-06-2021 Sukkur 73.673 

2020-21 

1119 

Conservation and Protection 

of Indigenous Poultry breeds 

in Sindh (Dadu, Thatta, 

Sujawal, Jamshoro, 

Hyderabad, Sukkur & 

Karachi)  

Satisfactory  14-12-2020 Livestock and 

Fisheries, GOS 

27-05-2021 Sukkur 59.486 

2020-21 

1132 

Completion of Missing 

Schemes of Livestock & 

Fisheries 

Department (Hyd., M.Khas, 

Thatta, T.M. Khan, Sanghar & 

Jamshoro) (C:82.074 + 

R:2.000) (SDG #2)- 

Un-

Satisfactory  

28-01-2021 Livestock and 

Fisheries, GOS 

07-06-2021 Sanghar  84.074 

2019-20 

1239 

Establishment of Cattle 

Colonies with District and 

Private  

Participation Phase -I 

(Revised)  

Un-

Satisfactory  

18-02-2021 Livestock and 

Fisheries, GOS 

16-04-2021 Tharparkar  1,441.450 

2019-

201241 

Surveillance  and 

Characterization of 

Circulating Pathogens of 

Poultry in Sindh including 

Avian Influenza 

Containment Programme 

(Revised) (Karachi,Sukkur, 

Larkano, Hyd. 

M.Khas,Tharparkar & Thatta) 

(C: 99.103 + R: 169.530)(SDG 

#12).  

Satisfactory  10-03-2020 Livestock and 

Fisheries, GOS 

14-09-2020 Tharparkar, 

Mirpurkhas, 

Hyderabad  

268.633 

2019-20 

1245 

Pilot Project on 

Establishment of Mobile 

Artificial Insemination & 

Un-

Satisfactory  

14-11-2019 Livestock and 

Fisheries, GOS 

07-10-2020 Dadu  73.673 
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Extension Service Units in 

Sindh (Phase -I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal)  

2019-20 

1256 

Strengthening and 

Improvement of Fish and 

Shrimp Hatcheries in Sindh 

(Karachi, Thatta, Badin, 

Dadu, N.Feroze, Shikarpur &  

Sukkur) (C: 579.963 + R: 

204.068) (SDG #2  

Satisfactory  09-10-2020 Livestock and 

Fisheries, GOS 

15-03-2021 Badin  784.013 

2019-20 

1256 

Strengthening & 

improvement of fish shrimp 

Hatcheries in Sindh  

at Hawks Bay District west 

Karachi.  

Un-

Satisfactory  

10-12-2019 Livestock and 

Fisheries, 

GOS 

11-08-2020 Karachi  784.013 

2019-20 

1256 

Strengthening and 

Improvement of Fish and 

Shrimp Hatcheries in Sindh 

(Karachi,Thatta, Badin, 

Dadu, N.Feroze, Shikarpur &  

Sukkur) (C: 579.963 + R: 

204.068) (SDG #2)  

Un-

Satisfactory  

12-11-2019 Livestock and 

Fisheries, GOS 

27-07-2020 Badin  784.013 

2019-20 

1257 

Rehabilitation of Pilot Shrimp 

Farm Garho as Training &  

Research Ce ntre (C: 118.044 

+ R: 143.748) (SDG #2)  

Un-

Satisfactory  

18-11-2020 Livestock and 

Fisheries, 

GOS 

12-04-2021 Thatta  261.792 

2019-20 

1257 

Rehabilitation of Pilot Shrimp 

Farm Garho as Training &  

Research Center (C: 118.044 

+ R:143.748) (SDG#2)  

Un-

Satisfactory  

02-12-2019 Livestock and 

Fisheries, 

GOS 

21-07-2020 Thatta  261.792 

2019-20 

1258 

Model Village for Fishermen 

at Hawks Bay, Zero Point 

Badin,  

Manchar lake & Keenjhar 

lake Thatta (C:430.295 + R: 

51.530) 

Un-

Satisfactory  

05-11-2020 Livestock and 

Fisheries, 

GOS 

30-12-2020 Badin  481.825 

2019-20 

1258 

Model Village for Fishermen 

at Hawks Bay, Zero Point 

Badin, Manchar lake & 

Keenjhar lake Thatta 

(C:430.295 + R: 51.530) 

(SDG #11)  

Un-

Satisfactory  

09-10-2019 Livestock and 

Fisheries, GOS 

01-09-2020 Badin  481.825 

2019-20 

1259 

Establishment of Fish Bio 

Diversity Hatchery & Training 

and  

Extension Institute at 

Manchar Lake, District 

Jamshoro  

(C:157.748 + R: 39.950) (SDG 

#2  

Satisfactory  05-03-2020 Livestock and 

Fisheries, GOS 

31-08-2020 Jamshoro  197.698 

2019-

201262 

Completion of Missing 

Schemes of Livestock & 

FisheriesDepartment (Hyd., 

M.Khas, Thatta, T.M. Khan, 

Sanghar & Jamshoro) 

(C:82.074 + R:2.000) (SDG 

#2)  

Un-

Satisfactory  

10-11-2020 Livestock and 

Fisheries, GOS 

26-05-2021 Tando 

Mohd. Khan  

84.074 

2019-20 

1262 

Completion of Missing 

Schemes of Livestock & 

Fisheries 

Department (Hyd., M.Khas, 

Thatta, T.M. Khan, Sanghar & 

Jamshoro) (C:82.074 + 

R:2.000) (SDG #2 

Un-

Satisfactory  

29-01-2020 Livestock and 

Fisheries, GOS 

10-08-2020 Tando 

Mohd. Khan  

84.074 
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2018-19 

1034 

Expansion of Poultry 

Hatcheries & Backyard 

Farming in Sindh including 

Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, 

Kashmore,Tharparkar, 

Umerkot & Karachi)  

(C:125.591 + R: 121.785)(SDG 

#2).  

Satisfactory  09-10-2018 Livestock and 

Fisheries, GOS 

11-08-2020 Naushero 

Feroz 

247.376 

2018-19 

1036 

Introduction of High Yielding 

Boer Goat Breed in Sindh  

(Khairpur, Larkana, 

Hyderabad,Matiari, SBA, T. 

Allahyar, Badin& Umerkot)(R: 

59.500)(SDG #5  

Un-

Satisfactory  

16-01-2020 Livestock and 

Fisheries, GOS 

11-08-2020 Hyderabad  59.500 

2018-19 

1037 

Provision of Model 

Veterinary Centres in the 

Arid Zone of Sindh 

(Tharparkar, Khairpur, 

Dadu,Jamshoro,  Ghotki, 

Hyderabad,Umerkot & T. 

Allahyar ) (C:43.318 + R: 

5.984)(SDG 

#2) - 

Satisfactory  15-05-2020 Livestock and 

Fisheries, GOS 

09-04-2021 Khairpur  49.302 

2018-19 

1039 

Provision for Purchase of Hay 

and Silage making 

machines for  

Progressive Dairy farmers for 

Enhancement of Milk & 

Meat  

Production in Sindh (R: 

26.484) (SDG #2)..  

Satisfactory  15-02-2019 Livestock and 

Fisheries, GOS 

14-09-2020 Sukkur 26.484 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X -

Ray Plants for District 

Veterinary Hospitals (Sukkur, 

Khairpur,Shaheed Benazir 

Abad,Hyderabad, Karachi, 

Badin,Thatta, N. Feroze & 

Shikarpur) (C: 8.340 + R:  

49.337)(SDG #2)  

Un-

Satisfactory  

14-10-2019 Livestock and 

Fisheries, GOS 

27-11-2020 Karachi  57.677 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X -

Ray Plants for District 

Veterinary Hospitals (Sukkur, 

Khairpur,Shaheed Benazir 

Abad,Hyderabad, Karachi, 

Badin,Thatta, N. Feroze & 

Shikarpur)  (C: 8.340 + R: 

49.337)(SDG #2)..  

Satisfactory  30-04-2019 Livestock and 

Fisheries, GOS 

12-02-2021 Naushero 

Feroz 

57.677 

2018-19 

1055 

Construction of Veterinary 

Centre at Village Ahmed 

Khan  

Bhurgri Taluka Kot G. 

Muhammad District Mirpur 

Khas (C: 4.085  

+R:1.000) (SDG #2 

Satisfactory  13-01-2020 Livestock and 

Fisheries, GOS 

31-08-2020 Mirpurkhas  5.085 

2018-

191056 

Construction of Veterinary 

Centre at Saeedpur 

TalukaMehrabpur District N. 

Feroze (C: 5.000 + R:1.000) 

(SDG #2)..  

Satisfactory  16-01-2020 Livestock and 

Fisheries,GOS 

31-08-2020 Naushero 

Feroz 

6.000 

2020-21 

1161 

Revamping of Gujjar Nallah 

including Service road (SDG 

# 6).  

Satisfactory  08-03-2021 Local 

Government, 

GOS 

27-05-2021 Karachi  1,100.000 
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2020-21 

1172 

Water Supply scheme at 

Kirar Solangi village, 

Qasimabad,  

Hyderabad (SDG # 6)  

Satisfactory  24-02-2021 Local 

Government, 

GOS 

25-05-2021 Hyderabad  110.559 

2020-21 

1179 

Drainage system of Gharo, 

Sakro, Dhabeji, Jungshahi, 

Gujjo  

and Buhara Town (SDG # 6)  

Un-

Satisfactory  

21-01-2021 Local 

Government, 

GOS 

19-05-2021 Thatta  87.257 

2020-21 

1186 

Construction of C.C Roads & 

Culverts in Various Villages of  

Union Council Haji Daim 

Khan Dhamarah, Taluka 

Shahdadpur, Distric t 

Sanghar  

Satisfactory  18-12-2020 Local 

Government, 

GOS 

08-03-2021 Sanghar  50.000 

2020-21 

1203 

Construction of opern 

drainage system including 

CC topping of  

different streets of Khairpur 

City - 

Un-

Satisfactory  

15-12-2020 Local 

Government, 

GOS 

27-05-2021 Khairpur  50.000 

2020-21 

1233 

Improvement of Water Front 

Development at Manora 

Beach,  

Karachi (Revised)  

Satisfactory  15-03-2021 Local 

Government, 

GOS 

08-06-2021 Karachi  650.000 

2020-21 

1265 

Construction of Office 

Building for UC Haji Daim 

Khan Dhamrah,  

Taluka Shahdadpur, District 

Sanghar  (SDG # 9) - 

Satisfactory  27-11-2020 Local 

Government, 

GOS 

07-06-2021 Sanghar  6.188 

2020-21 

1279 

Construction/Reconditioning 

of Road Jacobabad -Thul 

Road to  

RQC Highway Mile 0/0 -9/4 

(15.29 km) (SDG # 9)  

Un-

Satisfactory  

21-10-2020 Local 

Government, 

GOS 

24-12-2020 Jacobabad  431.777 

2020-21 

1305 

Construction of road from 

Nawabshah Saeedabad 

Carriageway near Palio 

Magsi to Cadet College 

along west Nawabshah 

scarp  

drain (5.00 Km) (SDG # 9)  

Satisfactory  08-04-2021 Local 

Government, 

GOS 

27-05-2021 Shaheed  

Benazirabad  

88.529 

2020-21 

1317 

Improvement /  

Rehabilitation of Mirza 

Adam Khan Road from  

Mauripur Road to Dhobi 

Ghat (Garden More), Lyari, 

KMC (SDG 

# 9). (Revisit after grace 

period)  

Satisfactory  25-05-2021 Local 

Government, 

GOS 

21-06-2021 Karachi 

South 

136.647 

2020-21 

1320 

Rehabilitation / 

Improvement of different 

roads in Lyari, Karachi  

(SDG # 9)  

Un-

Satisfactory  

18-01-2021 Local 

Government, 

GOS 

19-05-2021 Karachi 

South 

100.000 

2020-21 

1322 

Construction of road from 

Hyderabad Bypass towards 

Saeed  

Khan Shakh  via Dargah 

Shah Bukhari (Dual 

Carriageway (SDG  

# 9)  

Satisfactory  05-10-2020 Local 

Government, 

GOS 

22-02-2021 Hyderabad  124.520 

2020-21 

1339 

Widening and 

Reconditioning of Road from 

Kaka pir Y -Junction  

to Manora Check Post (6 

km) (Revised) (SDG # 9).  

Satisfactory  25-11-2020 Local 

Government, 

GOS 

25-03-2021 Karachi  456.640 
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2020-

211404 

Up-gradation of Rural Health 

Centre Chuhar Jamali to the 

level of Taluka Hospital Shah 

Bander at Chuhar Jamali (24 

Bedded and Musafirkhana) 

District Sujawal (C: 27.118+R: 

20.551) (SDG #  

Un-

Satisfactory  

17-02-2021 Local 

Government, 

GOS 

08-06-2021 Sujawal  47.669 

2020-21 

1422 

Establishment of Covered 

Market at Old Bus Stand 

Khairpur - 

Un-

Satisfactory  

29-10-2020 Local 

Government, 

GOS 

07-06-2021 Khairpur  100.000 

2020-21 

1437 

Construction of Retention 

Weir / Dam at Khand Jhang 

near  

Tapo Moidan, UC -3, GADAP 

Town, Karachi (SDG # 6)  

Satisfactory  11-03-2021 Local 

Government, 

GOS 

26-04-2021 Karachi  379.846 

2019-20 

1299 

Reconstruction of Azam 

Basti Nallah, Karachi (SDG # 

6) 

Satisfactory  22-07-2020 Local 

Government, 

GOS 

10-03-2021 Karachi  52.000 

2019-20 

1316 

Drainage and Water supply 

scheme for Dando City, 

Taluka 

Tando Ghulam Hyder, 

District T.M.Khan  

Satisfactory  06-08-2019 Local 

Government, 

GOS 

24-03-2021 Tando 

Mohd.  

Khan  

65.950 

2019-20 

1317 

Drainage and Water supply 

scheme for Dambalo, District 

Badin  

(SDG # 6)  

Satisfactory  19-08-2019 Local 

Government, 

GOS 

24-03-2021 Badin  71.425 

2019-20 

1319 

Water Supply scheme 

Doongri to Bhansar  to be 

operated on  

Solar energy (SDG # 6)  

Un-

Satisfactory  

02-10-2019 Local 

Government, 

GOS 

03-09-2020 Tharparkar  22.154 

2019-20 

1328 

Providing Drainage system 

for Muhalla Alyani Samo, 

Bachlani  

Samo to Kot Abdullah Samo, 

Jamshoro (SDG # 6)  

Satisfactory  14-07-2020 Local 

Government, 

GOS 

07-10-2020 Jamshoro  42.056 

2019-20 

1359 

Construction of CC paver 

streets / Surface drains at 

Hyderi  

Shaikh Goth, Ghafoor Shah 

colony & Adho Khan Jatoi 

villages  

PS-47, Hyderabad (SDG # 9  

Satisfactory  24-10-2020 Local 

Government, 

GOS 

15-03-2021 Hyderabad  65.700 

2019-20 

1359 

Construction of CC paver 

streets / Surface drains at 

Hyderi  

Shaikh Goth, Ghafoor Shah 

colony & Adho Khan Jatoi 

villages  

PS-47, Hyderabad (SDG # 9)  

Satisfactory  22-08-2019 Local 

Government, 

GOS 

05-04-2021 Hyderabad  65.700 

2019-20 

1415 

Construction of road from 

Mendhre -jo-Par to village 

Khalifo  

Missri Samejo UC-

Khokhrapar, Taluka and 

District Umerkot  

0/0 -2/0 (3.2 Kms) (SDG # 9)  

Satisfactory  10-03-2020 Local 

Government, 

GOS 

14-09-2020 Umerkot  45.918 

2019-20 

1416 

Widening /Reconditioning of 

link road from Tail Mori to 

Tando  

Allahyar Sugar Mill via 

Sobhraj mile 2/0 -5/6 (6.03 

Kms) (SDG #  

9) 

Satisfactory  15-10-2019 Local 

Government, 

GOS 

14-07-2020 Tando 

Allahyar  

77.409 
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2019-20 

1422 

Construction and 

Rehabilitation of Hyderabad 

Rural Road  

Taluka Tando Jam(SDG # 9)  

Satisfactory  25-11-2019 Local 

Government, 

GOS 

03-09-2020 Hyderabad  1,560.157 

2019-

201428 

Construction/Reconditioning 

of Roads district Larkano 

(SDG # 9)  

Un-

Satisfactory  

13-11-2019 Local 

Government, 

GOS 

10-08-2020 Larkana  608.532 

2019-20 

1437 

Revival Surrounding of 

Empress Market and its 

adjoining Areas  

Saddar (Phase -I)(Revised) 

(SDG # 9)  

Satisfactory  22-10-2019 Local 

Government, 

GOS 

15-09-2020 Karachi  1,005.200 

2019-20 

1439 

Rehabilitation & widening of 

road from Bakrani Bridge to 

village  

Syed Bachal Shah via 

Village Gul Mulo Tunio (SDG 

# 9)  

Satisfactory  20-02-2020 Local 

Government, 

GOS 

31-08-2020 Larkana  53.301 

2019-20 

1459 

Construction of Roads, CC 

Flooring & Sewerage System 

in Safoora Goth, Sachal 

Goth, Shar Goth, Noor 

Muhammad Goth Dalmia, 

Chisti Nagar, Lassi Goth, 

Mughal Hazara Goth (SDG #  

9)(LTBC) 

Satisfactory  11-03-2020 Local 

Government, 

GOS 

02-03-2021 Karachi  49.010 

2019-20 

1461 

Construction of Road along 

Non -Inspection path of 

Bagari cannal (LS) from 

Wakro Police Community 

centre mile 0/0 -5/0  

(Phase -I) (SDG # 9)  

Satisfactory  01-09-2020 Local 

Government, 

GOS 

12-10-2020 Shikarpur  53.468 

2019-20 

1462 

Construction of Road along 

non -Inspection path of 

Bagari  

Cannal (LS) from Wakro 

Police Community centre 

mile 5/0 -10/0 (Phase -II) (SDG 

# 9)  

Satisfactory  02-09-2020 Local 

Government, 

GOS 

12-10-2020 Shikarpur  55.668 

2019-20 

1480 

Construction of road from 

Northern Bypass to Khyber 

Chowk  

(SDG # 9)  

Satisfactory  23-07-2019 Local 

Government, 

GOS 

27-07-2020 Karachi  45.500 

2019-20 

1484 

Construction / Rehabilitation 

of Road from Sanjar Chang 

to  

village Ramzan Khaskheli via 

Rehar village  

Un-

Satisfactory  

21-09-2020 Local 

Government, 

GOS 

09-03-2021 Tando 

Allahyar  

31.253 

2019-20 

1491 

Repair and Rehabilitation of 

Road from Sabu Khan 

Chang via  

Kirar Chang upto Serani 

Bhugra, Memon Road, 

Taluka Badin  

(SDG # 9)  

Satisfactory  09-12-2019 Local 

Government, 

GOS 

31-08-2020 Badin  53.891 

2019-20 

1496 

Repair & Rehabilitation of 

Road from Ansari Sugar Mills 

to Mitho  

Khan Chang via Rahim Ali 

Chang, Taluka Tando 

Ghulam Hyder  

(SDG # 9)  

Satisfactory  18-10-2019 Local 

Government, 

GOS 

09-07-2020 Tando 

Mohd. Khan  

24.951 

2019-20 

1501 

Construction of Road from 

Village Murad Ali Khoso to 

village  

Satisfactory  09-03-2020 Local 

Government, 

GOS 

14-09-2020 Umerkot  34.901 
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Allah Dino Khoso, Taliuka 

Samaro (SDG # 9)  

2019-20 

1513 

Construction / 

Reconditioning of Road (9 

Units) in UC Jamali,  

Taluka Shahdadkot (15.6 km) 

(SDG # 9)  

Satisfactory  18-09-2019 Local 

Government, 

GOS 

13-10-2020 Qambar  

Shahdadkot  

114.591 

2019-20 

1518 

Rehabilitation of Roads in 

different Streets of 

Muslimabad near  

People's Secretariat Karachi 

(5.5 Kms) (SDG # 9)  

Un-

Satisfactory  

17-07-2020 Local 

Government, 

GOS 

23-02-2021 Karachi  56.000 

2019-

201538 

Improvement/Construction 

of Road From Tando 

Ghulam Ali Sugar Mill Road 

and Main Naga Road Via 

Mamadawal Deh -

155,160.154 & B Deh -161,150, 

7th Mile Mori Digri  Minor 

Deh 149-A&B, Deh 143 A&B 

Mile 0/0 -15/0 (24.15 Kms)  

Satisfactory  21-10-2019 Local 

Government, 

GOS 

14-07-2020 Mirpurkhas  190.000 

2019-20 

1577 

Improvement of Moinabad 

Road from Jinnah Avenue to 

Liaquat  

Govt. Girls College, 

Surrounding Malir Town 

Karachi(Technical  

Committee meeting 

decision)  

Satisfactory  07-10-2019 Local 

Government, 

GOS 

25-08-2020 Karachi  90.000 

2019-20 

1581 

Rehabilitation / 

Improvement of Hijri Road 

from Monina Town  

Police station to Suparco  

Road Karachi (Technical 

Committee  

Decision)  

Satisfactory  05-11-2019 Local 

Government, 

GOS 

27-07-2020 Karachi  175.000 

2019-20 

1594 

Construction of New Building 

of  TB Hospital at Khairpur. 

(C:  

140.690+R: 18.439) (SDG # 3)  

Un-

Satisfactory  

12-06-2020 Local 

Government, 

GOS 

09-07-2020 Khairpur  159.129 

2019-20 

1625 

Improvement / 

Rehabilitation of different 

Parks (Bakhtawar Park)  

in NA-248, Karachi (SDG # 

11) 

Un-

Satisfactory  

05-12-2019 Local 

Government, 

GOS 

21-07-2020 Karachi  27.500 

2019-20 

1645 

Feasibility Study -- Integrated 

Medical Hazardous Waste  

Management Project, 

Mirpurkahas(SDG # 12)  

Satisfactory  07-11-2019 Local 

Government, 

GOS 

15-03-2021 Mirpurkhas  21.853 

2018-19 

1078 

Construction of Drainage 

system at UCs Mori, Babarloi  

Ma chyoon Tando Masti, 

Therhi, Nizamani,Shadi 

Shaheed (SDG  

# 6)  

Satisfactory  24-09-2019 Local 

Government, 

GOS 

31-08-2020 Khairpur  139.555 

2018-19 

1087 

Construction / replacement 

of new and sewerage 

system lines 

under Lyari Development 

Package (Revised) (SDG # 

6) 

Un-

Satisfactory  

16-09-2019 Local 

Government, 

GOS 

05-05-2021 Karachi  437.968 

2018-19 

1182 

Construction of Union 

Council Office, Haji 

Muhammad Jat at  

Adam Jat, Taluka Bulri Shah 

Karim, District Tando 

Satisfactory  08-05-2019 Local 

Government, 

GOS 

03-09-2020 Tando 

Mohd. Khan  

7.168 
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Muhammad  

Khan (SDG # 9)  

2018-19 

1184 

Construction of Union 

Council office of UC Mitha 

Khan Chandio at village 

Mitha Khan Chandio,Taluka 

and District Badin  (SDG  

#9)  

Satisfactory  14-05-2019 Local 

Government, 

GOS 

09-07-2020 Badin  3.945 

2018-19 

1226 

Construction of Link Road 

from Larkana Circular and at 

mile 2/0  

to village Islam Din Malgani 

(SDG #9)  

Un-

Satisfactory  

05-02-2021 Local 

Government, 

GOS 

31-05-2021 Larkana  11.550 

2018-19 

1227 

Reconditioning of road from 

Moen -jo-Daro Radhan Road 

to  Jukhra,UC -Tatre(3.00 Km) 

(SDG #9)  

Un-

Satisfactory  

24-02-2021 Local 

Government, 

GOS 

31-05-2021 Larkana  19.799 

2018-

191326 

Construction of Road from 

KWSB pump house to Shell 

Pump, UC-4, 7 & 8 Karachi 

(SDG # 9)  

Un-

Satisfactory  

11-09-2019 Local 

Government, 

GOS 

26-04-2021 Karachi  87.606 

2018-19 

1392 

Improvement of 100 ft, road 

Azam basti, Kashmir Colony 

Double  Road, Syed Ameer 

Maviya Road and Tipu  

Sultan Road including streets 

of Manzoor Colony and 

Mahamoodabad Karachi 

(SDG # 9)  

Un-

Satisfactory  

10-09-2019 Local 

Government, 

GOS 

10-08-2020 Karachi  103.000 

2018-19 

1421 

Rehabilitation / Renovation 

of Jaral  Shah Dargah at 

Larkana.  

Satisfactory  25-01-2021 Local 

Government, 

GOS 

31-05-2021 Larkana  30.000 

2018-19 

1432 

Constt: of Union Council 

Office at UC Pir Shahnawaz, 

Aminani,  UC Yaar 

Muhammad Kalhoro & UC 

Khudabad (SDG # 11)  

Satisfactory  13-05-2020 Local 

Government, 

GOS 

12-10-2020 Dadu  30.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

19-08-2020 Local 

Government, 

GOS 

24-11-2020 Jacobabad  4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

19-08-2020 Local 

Government, 

GOS 

12-11-2020 Kashmore  4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Local 

Government, 

GOS 

24-12-2020 Sujawal, 

Badin  

4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Local 

Government, 

GOS 

15-12-2020 Jamshoro  4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Local 

Government, 

GOS 

15-12-2020 Tando 

Mohd.  

Khan  

4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Local 

Government, 

GOS 

12-11-2020 Sukkur 4,000.000 

2020-21 

1482 

Widening of Bridge over 

Orangi Nallah near Habib 

Bank (SDG #  

9). 

Satisfactory  21-09-2020 Mega 

Schemes for 

Karachi  

City  

15-03-2021 Karachi  125.356 



 

      104  
 

Annual  Report 202 1 

ADP# Name of Project  Report 

Type 

Visit Date  Department  Published 

Date  

Location  Cost 

2020-21 

1484 

Providing and laying 24 dia 

MS pipeline from Habib Bank 

to  

Pump No.3 for the 

improvement of Water 

Supply of Baldia Town  

(SDG # 9)  

Satisfactory  16-10-2020 Mega 

Schemes for 

Karachi  

City  

19-05-2021 Karachi  399.580 

2019-20 

1668 

Construction and 

remodeling of 12000 Road 

Landhi, Korangi  

(SDG # 9).  

Satisfactory  09-11-2020 Mega 

Schemes for 

Karachi  

City  

27-11-2020 Karachi  2,032.440 

2019-20 

1668 

Construction and 

remodeling of 12000 Road 

Landhi, Korangi  

(SDG # 9)  

Un-

Satisfactory  

06-12-2019 Mega 

Schemes for 

Karachi  

City  

15-09-2020 Karachi  2,032.440 

2018-19 

1475 

Construction of Drig  Road 

Underpass along Shahrah -e-

Faisal with restoration of 

existing Right Turn Bridge 

(Revised) (SDG #  

9) 

Satisfactory  20-09-2019 Mega 

Schemes for 

Karachi  

City  

12-10-2020 Karachi  1,654.999 

2018-

191486 

Construction and 

improvement of road from 

Fuwara Chow k to Garden 

via Abdullah Haroon Road 

and back to Fawara Chowk 

via Zaibunissa road (Revised) 

(SDG # 9)  

Satisfactory  19-09-2019 Mega 

Schemes for 

Karachi City  

10-03-2021 Karachi  1,004.589 

2019-20 

1681 

Environmental Impact 

Assessment due to Mining 

Activities in  

Sindh (Karachi, Hyderabad, 

Sukkur, Thatta, Jamshoro, 

Khairpur  

& Tharparkar). 

(Revised)(LTBC). 

Satisfactory  22-06-2020 Mines & 

Minerals, GOS  

27-11-2020 Karachi  22.827 

2020-21 

1497 

Repair / Renovation of 

various Mandirs in Sindh.  

Satisfactory  06-01-2020 Minorities & 

Affairs, GOS  

15-04-2021 Naushero 

Feroz 

75.829 

2020-21 

1504 

Repair/ Renovation of 

Gaushala Pir Jo Goth 

Khairpur  

Un-

Satisfactory  

16-12-2020 Minorities & 

Affairs, GOS  

08-06-2021 Khairpur  39.962 

2020-21 

1510 

Reconstruction and 

Rehabilitation of Jind Pir Old 

Sukkur 

Satisfactory  22-10-2020 Minorities & 

Affairs, GOS  

08-03-2021 Sukkur 38.418 

2019-20 

1688 

Implementation of various 

Development Schemes of 

Minorities  

in Sindh (Jamshoro Guru 

Balpur, Bula Khan Unit) 

Un-

Satisfactory  

10-11-2020 Minorities & 

Affairs, GOS  

17-02-2021 Jamshoro  704.565 

2019-20 

1688 

Implementation of various 

Development Schemes of 

Minorities in Sindh 

(Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, 

Larkano, Kashmore, Sukkur, 

N.Feroze, Dadu, SBA, 

Sanghar, Mirpurkhas, 

Umerkot, Tharparkar, Matiari, 

Jacobabad,  

Jamshoro, Thatta, Shikarp  

Un-

Satisfactory  

19-11-2019 Minorities & 

Affairs, GOS  

18-08-2020 Jamshoro  704.565 

2019-20 

1688 

Implementation of various 

Development Schemes of 

Minorities in Sindh 

(Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, 

Larkano, Kashmore, Sukkur, 

Un-

Satisfactory  

07-10-2019 Minorities & 

Affairs, GOS  

11-08-2020 Tando 

Allahyar, 

Mirpurkhas, 

Matiari  

704.565 
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N.Feroze, Dadu, SBA, 

Sanghar, Mirpurkhas, 

Umerkot, Tharparkar, Matiari, 

Jacobabad,  

Jamshoro, Thatta, Shikarp  

2019-20 

1689 

Repair / Renovation of 

various Mandirs in Karachi 

Division. 

Satisfactory  18-02-2020 Minorities & 

Affairs, GOS  

17-03-2021 Karachi  95.394 

2019-20 

1693 

Repair / Renovation of 

various Mandirs in 

Hyderabad Division  

(Hyderabad, Tando 

Allahyar, T.M Khan, Matiari, 

Badin, Thatta, Jamshoro, 

Dadu & SBA  

Un-

Satisfactory  

20-03-2020 Minorities & 

Affairs, GOS  

30-12-2020 Badin  289.663 

2019-20 

1695 

Construction of Minority 

Religious Places in Sindh  

Satisfactory  13-03-2020 Minorities & 

Affairs, GOS  

31-08-2020 Shikarpur  132.548 

2019-20 

1695 

Construction of Minority 

Religious Places in Sindh  

Satisfactory  12-03-2020 Minorities & 

Affairs, GOS  

07-10-2020 Kashmore  132.548 

2020-21 

1520 

Research & Training for 

Planning & Development & 

Human  

Resource Development (Re -

Revised) (SDG # 9 & 17)..  

Satisfactory  05-04-2021 Planning & 

Development,  

GoS 

21-05-2021 Karachi  129.968 

2020-

211523 

Reconstruction, Renovation 

& Rehabilitation of 

Divisional/ District & Sub-

Divisional Offices -cum - 

Residences of Bureau of 

Statistics, Sindh. (C:165.065 m 

+ R:17.370 m) (Revised) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M.Khan, 

Sukkur, Ghotki, Larkana , 

Jaco  

Un-

Satisfactory  

16-10-2020 Planning & 

Development, 

GoS 

31-05-2021 Shikarpur, 

Jacobabad  

302.150 

2019-20 

1814 

Reconstruction, Renovation 

& Rehabilation of Divisional/ 

District  

& Sub-Divisional Offices -

cum - Residences of Bureau 

of Statistics, Sindh. 

(C:165.065 m + R:17.370 m) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M.Khan, 

Sukkur, Ghotki, Larkano, 

Jacobabad, Shik  

Satisfactory  16-07-2020 Planning & 

Development, 

GoS 

30-03-2021 Karachi  182.435 

2018-19 

1542 

Establishment of RHS-A 

Center at Garhi Khairo  

(C:19.862+R:7.200) (SDG # 3, 

5) 

Satisfactory  10-10-2019 Population 

Welfare, GOS  

28-07-2020 Jacobabad  27.062 

2020-21 

1547 

Water Supply Scheme 

Jhangara Taluka Sehwan  

Satisfactory  14-01-2021 Public Health 

Engineering,  

GOS 

09-03-2021 Jamshoro  60.860 

2020-21 

1578 

Rehabilitation of Urban 

Water Supply Scheme 

Nawabshah  

Town for Additional Rising 

main 28 Dia from Rohri 

Canal Water  

Works up to UF Plant QUEST 

Un-

Satisfactory  

28-10-2020 Public Health 

Engineering, 

GOS 

07-06-2021 Shaheed  

Benazirabad  

486.862 

2020-21 

1596 

Rehabilitation of Water 

Supply Scheme Keti Bandar  

Un-

Satisfactory  

09-04-2021 Public Health 

Engineering,  

GOS 

08-06-2021 Thatta  187.219 

2020-21 

1600 

Water Supply Scheme 

Abdullah Khoso & Adjoining 

Satisfactory  04-03-2021 Public Health 

Engineering,  

GOS 

17-05-2021 Dadu  20.000 
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Villages UC  

Gozo Taluk KM Shah  

2020-21 

1601 

Water Supply Scheme 

Chandan Wara Burira & 

Adjoining  

Villages U.C Goza Taluka K.N 

Shah 

Satisfactory  05-03-2021 Public Health 

Engineering,  

GOS 

17-05-2021 Dadu  15.000 

2020-21 

1602 

Water Supply Scheme 

Rehmoon Tunio  Taluka 

Mehar  

Satisfactory  05-05-2021 Public Health 

Engineering,  

GOS 

14-06-2021 Dadu  20.000 

2020-21 

1602 

Water Supply Scheme 

Rehmoon Tunio  Taluka 

Mehar  

Un-

Satisfactory  

20-11-2020 Public Health 

Engineering,  

GOS 

24-12-2020 Dadu  20.000 

2020-21 

1603 

Water Supply Scheme 

Nawab jo Patt Taluka Mehar  

Satisfactory  06-05-2021 Public Health 

Engineering,  

GOS 

10-06-2021 Dadu  20.000 

2020-21 

1603 

Water Supply Scheme 

Nawab jo Patt Taluka Mehar  

Un-

Satisfactory  

03-03-2021 Public Health 

Engineering,  

GOS 

09-04-2021 Dadu  20.000 

2020-21 

1640 

Improvement & Extension of 

Drainage Scheme Phulji 

Station  

Taluka Dadu (SDG # 6)  

Satisfactory  03-06-2021 Public Health 

Engineering,  

GOS 

14-06-2021 Dadu  27.400 

2020-21 

1640 

Improvement & Extension of 

Drainage Scheme Phulji 

Station  

Taluka Dadu (SDG # 6)  

Un-

Satisfactory  

18-02-2021 Public Health 

Engineering,  

GOS 

19-04-2021 Dadu  27.400 

2020-21 

1642 

Improvement / Extension of 

Drainage Scheme Qamber  

Shahdadkot  (SDG # 6)  

Un-

Satisfactory  

15-03-2021 Public Health 

Engineering,  

GOS 

31-05-2021 Qambar  

Shahdadkot  

648.500 

2020-21 

1644 

Improvement & Extension of 

Drainage scheme Naudero  

(Revised) (SDG # 6)  

Satisfactory  03-05-2021 Public Health 

Engineering,  

GOS 

26-05-2021 Larkana  368.506 

2020-

211644 

Improvement & Extension of 

Drainage scheme 

Naudero (Revised) (SDG # 6)  

Un-

Satisfactory  

12-10-2020 Public Health 

Engineering, G

OS 

24-12-2020 Larkana  368.506 

2020-21 

1646 

Construction of Surface 

Drains C.C. Block of various  

U.Cs/Villages of Taluka 

Shikarpur (SDG # 6)  

Satisfactory  28-12-2020 Public Health 

Engineering,  

GOS 

12-02-2021 Shikarpur  94.839 

2020-21 

1659 

Drainage Scheme Badhani 

(Improvement / Extension)  

(SDG #  

6) 

Un-

Satisfactory  

24-03-2021 Public Health 

Engineering,  

GOS 

19-04-2021 Kashmore  71.343 

2020-21 

1662 

Drainage Scheme Dargah 

Nasir Faqir Jalalani & Wassan  

Muhalla (SDG # 6).  

Un-

Satisfactory  

11-11-2020 Public Health 

Engineering,  

GOS 

24-05-2021 Khairpur  34.534 

2020-21 

1672 

Rehabilitation of non - 

functional water supply and 

drainage  

schemes (Revised)(SDG # 6)  

Un-

Satisfactory  

22-02-2021 Public Health 

Engineering,  

GOS 

09-04-2021 Qambar  

Shahdadkot  

5,269.000 

2020-21 

1672 

Rehabilitation of non - 

functional water supply and 

drainage  

schemes (Revised)(SDG # 6)  

Un-

Satisfactory  

17-12-2020 Public Health 

Engineering,  

GOS 

12-02-2021 Jacobabad  5,269.000 

2020-21 

1672 

Rehabilitation of non - 

functional water supply and 

drainage schemes 

(Revised)(SDG # 6) (Water 

Supply Scheme Lakha  

road District N. Feroze Unit 

Cost : 13 M)  

Satisfactory  14-10-2020 Public Health 

Engineering, 

GOS 

03-03-2021 Naushero 

Feroz 

5,269.000 
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2020-21 

1678 

Enhancement & 

Augmentation of Existing 

Disposal Works i.e  

Construction of Collecting 

Tank, Screening Chamber, 

RCC Nala  

& CC Drains & Paver Block 

for Various Disposal Works 

Under  

Short Term Program Larkana 

City  

Satisfactory  05-04-2021 Public Health 

Engineering, 

GOS 

17-05-2021 Larkana  346.754 

2020-21 

1678 

Enhancement & 

Augmentation of Existing 

Disposal Works i.e  

Construction of Collecting 

Tank, Screening Chamber, 

RCC Nala  

& CC Drains & Paver Block 

for Various Disposal Works 

Under  

Short Term Program Larkana 

City  

Un-

Satisfactory  

24-12-2020 Public Health 

Engineering, 

GOS 

04-02-2021 Larkana  346.754 

2020-21 

1684 

Rehabilitation of Rural 

Drainage Scheme of Village 

satpuri Deh -23 

Satpur UC Phunal Khan 

Chandio Tluka Sakrand.  

Satisfactory  24-11-2020 Public Health 

Engineering,  

GOS 

09-06-2021 Shaheed  

Benazirabad  

34.430 

2020-21 

1700 

Improvement & Extension of 

Urban Drainage Scheme 

Behlani  

along with CC Block.  

Satisfactory  28-09-2020 Public Health 

Engineering,  

GOS 

08-03-2021 Naushero 

Feroz 

30.000 

2020-21 

1730 

Drainage Scheme for Village 

Nawab Wali Mohammad 

(ADP 

No.2125 2017-18) 

Satisfactory  24-02-2021 Public Health 

Engineering,  

GOS 

09-04-2021 Shaheed  

Benazirabad  

29.073 

2019-20 

1857 

W/S from Bakhoro  Canal 

Scheme including Filter Plant 

(SDG #  

6) 

Satisfactory  13-11-2019 Public Health 

Engineering,  

GOS 

03-09-2020 Sanghar  356.187 

2019-20 

1858 

Improvement and Extension 

Urban Water Supply Scheme  

Shahdadpur including 

filtration (SDG # 6)  

Un-

Satisfactory  

14-11-2019 Public Health 

Engineering,  

GOS 

11-08-2020 Sanghar  451.448 

2019-

201870 

Improvement & Extension of 

Water Supply Scheme 

SojhroGorar Taluka Mehar 

(SDG#6)  

Satisfactory  08-11-2019 Public Health 

Engineering, G

OS 

01-09-2020 Dadu  10.754 

2019-20 

1871 

Construction of Filtration 

Plant at Mehar (SDG # 6)  

Satisfactory  07-01-2020 Public Health 

Engineering,  

GOS 

04-09-2020 Dadu  305.016 

2019-20 

1873 

Improvement / Extension of 

Water  Supply Scheme 

Warah  

(SDG # 6)  

Satisfactory  07-07-2020 Public Health 

Engineering,  

GOS 

08-09-2020 Qambar  

Shahdadkot  

275.674 

2019-20 

1881 

Establishment of 17 Water 

Testing Laboratories at 

District Head  

Quarter Level (SDG # 6) - 

Satisfactory  13-07-2020 Public Health 

Engineering,  

GOS 

09-04-2021 Ghotki  165.605 

2019-20 

1937 

Construction of Drainage 

Scheme for Daud Goth & 

Yousuf Goth  

Baldia Town (SDG # 6)  

Satisfactory  28-10-2019 Public Health 

Engineering,  

GOS 

01-09-2020 Karachi  218.425 

2019-20 

1962 

Improvement / Extension of 

Drainage Scheme Kamber 

(SDG #  

6) 

Un-

Satisfactory  

24-02-2020 Public Health 

Engineering,  

GOS 

12-10-2020 Qambar  

Shahdadkot  

648.500 
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2019-20 

2001 

Rehabilitation of non - 

functional water supply and 

drainage  

schemes (Revised)(SDG # 6)  

Un-

Satisfactory  

17-02-2020 Public Health 

Engineering,  

GOS 

18-08-2020 Sujawal  5,269.000 

2019-20 

2001 

Rehabilitation of non - 

functional water supply and 

drainage  

schemes (Revised)(SDG # 6  

Un-

Satisfactory  

10-02-2020 Public Health 

Engineering,  

GOS 

18-08-2020 Badin  5,269.000 

2019-20 

2001 

Rehabilitation of non - 

functional water supply and 

drainage  

schemes (Revised)(SDG # 6)  

Satisfactory  07-02-2020 Public Health 

Engineering,  

GOS 

14-01-2021 Hyderabad  5,269.000 

2019-20 

2001 

Rehabilitation of Non -

Functional Water Supply & 

Drainage  

Schemes in Sindh (Revised)  

Un-

Satisfactory  

12-12-2019 Public Health 

Engineering,  

GOS 

27-07-2020 Badin  4,590.000 

2019-20 

2001 

Rehabilitation of non - 

functional water supply and 

drainage  

schemes (Revised)(SDG # 6) 

(W/S scheme Maserji Wah)  

Satisfactory  10-10-2019 Public Health 

Engineering,  

GOS 

18-08-2020 Naushero 

Feroz 

5,269.000 

2019-20 

2001 

Rehabilitation of non - 

functional water supply and 

drainage schemes 

(Revised)(SDG # 6) 

(Drainage Scheme Malhar 

Khan  

Rajpur).  

Satisfactory  09-10-2019 Public Health 

Engineering, 

GOS 

27-07-2020 Naushero 

Feroz 

5,269.000 

2019-20 

2001 

Rehabilitation of Urban 

Water Supply and drainage 

Scheme  

village Bohar Taluka jati  

Un-

Satisfactory  

23-08-2019 Public Health 

Engineering,  

GOS 

10-08-2020 Sujawal  5,269.000 

2019-20 

2001 

Rehabilitation of Urban 

Water Supply and drainage 

Scheme  

village Jagir Taluka jati  

Un-

Satisfactory  

23-08-2019 Public Health 

Engineering,  

GOS 

31-08-2020 Sujawal  5,269.000 

2019-20 

2001 

Rehabilitation of Non -

Functional Water Supply & 

Drainage  

Schemes in Sind h (Revised) 

Village Ishaque Samo  - 

District  

Badin.  

Un-

Satisfactory  

23-08-2019 Public Health 

Engineering, 

GOS 

28-07-2020 Badin  4,590.000 

2019-

202001 

Rehabilitation of Non -

Functional Water Supply & 

Drainage Schemes in Sindh 

(Revised) ©ûò(Drainage 

scheme village Khor wah 

District Badin.  

Un-

Satisfactory  

23-08-2019 Public Health 

Engineering, 

GOS 

14-01-2021 Badin  4,590.000 

2019-20 

2009 

Construction of C.C Blocks & 

Earth Work in UC 2 Uc 3 & UC 

9 

Nawabshah City. - 

Satisfactory  22-07-2020 Public Health 

Engineering,  

GOS 

12-02-2021 Shaheed  

Benazirabad  

28.040 

2019-20 

2052 

Construction of C -C Block 

and C -C Drainage (Open 

Drain) in  

UC-I & II Taluka Rato Dero  

Satisfactory  11-06-2020 Public Health 

Engineering,  

GOS 

07-10-2020 Larkana  173.377 

2019-20 

2053 

Improvement / Extension 

Water Supply Scheme 

Khararo Syed  

and Khararo Charan (ADP 

No.1971 2016-17) 

Un-

Satisfactory  

16-07-2020 Public Health 

Engineering,  

GOS 

14-01-2021 Umerkot  34.830 

2019-20 

2055 

Water Supply scheme Ahori 

District Umerkot(ADP 

Satisfactory  20-05-2021 Public Health 

Engineering,  

GOS 

04-06-2021 Umerkot  24.612 
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No.2004 

2017-18 

2019-20 

2055 

Water Supply scheme Ahori 

District Umerkot(ADP 

No.2004 

2017-18) 

Un-

Satisfactory  

14-07-2020 Public Health 

Engineering,  

GOS 

19-08-2020 Umerkot  24.612 

2019-20 

2058 

Drainage Schemes Jinan 

Soomro (ADP No.2103 2017 -

18) 

Un-

Satisfactory  

22-11-2019 Public Health 

Engineering,  

GOS 

21-07-2020 Tando 

Mohd.  

Khan  

30.274 

2019-20 

2062 

Water Supply Scheme Allah 

Dino Solangi (ADP No.2046  

2017-18) 

Satisfactory  11-11-2019 Public Health 

Engineering,  

GOS 

12-08-2020 Sukkur 14.500 

2019-20 

2069 

Rehabilitation of Water 

Supply Scheme Saban 

Balhoro.(ADP  

No.2036 2017-18) 

Un-

Satisfactory  

16-06-2020 Public Health 

Engineering,  

GOS 

10-08-2020 Dadu  7.956 

Non -

ADP 

Urban Water Supply Scheme 

Benazirabad (PSDP # 2018 -

19) 

Un-

Satisfactory  

20-11-2019 Public Health 

Engineering,  

GOS 

08-09-2020 Shaheed  

Benazirabad  

1,567.000 

2018-19 

1580 

Improvement & Extension 

Water Supply Scheme Bhirya 

City  

(Revised) (SDG # 6)  

Satisfactory  18-06-2019 Public Health 

Engineering,  

GOS 

27-07-2020 Naushero 

Feroz 

98.370 

2018-19 

1632 

Improvement / Extension of 

Drainage Scheme Dadu City 

(SDG 

# 6)  

Satisfactory  11-09-2020 Public Health 

Engineering,  

GOS 

08-02-2021 Dadu  589.700 

2018-19 

1638 

Construction of R.C.C 

covered main Nala at 

various villages (06  

Nos.) (Revised) (SDG # 6)  

Un-

Satisfactory  

20-01-2020 Public Health 

Engineering,  

GOS 

05-10-2020 Qambar  

Shahdadkot  

442.780 

2018-19 

1641 

Construction of C.C Block 

and CC drains in various 

villages (10  

Nos) Taluka Rato Dero (SDG 

# 6)  

Satisfactory  03-09-2019 Public Health 

Engineering,  

GOS 

27-07-2020 Larkana  216.300 

2018-19 

1662 

Improvement & Extension of 

Drainage scheme Halani 

Taluka 

Mehrabpur (SDG # 6).  

Satisfactory  18-03-2019 Public Health 

Engineering,  

GOS 

15-09-2020 Naushero 

Feroz 

62.442 

2018-19 

1685 

Rehabilitation of non - 

functional water supply and 

drainage schemes 

(Revised)(SDG # 6) (Water 

Supply Scheme Murad  

Gopang).  

Satisfactory  28-02-2020 Public Health 

Engineering, 

GOS 

01-09-2020 Khairpur  4,590.900 

2018-19 

1734 

Installation of Solar Lights in 

Rural Sindh, Phase -II 

Un-

Satisfactory  

12-08-2020 Public Health 

Engineering,  

GOS 

24-12-2020 Sujawal  1,500.000 

2018-19 

1734 

Installation of Solar Lights in 

Rural Sindh, Phase -II 

Un-

Satisfactory  

12-08-2020 Public Health 

Engineering,  

GOS 

15-12-2020 Jamshoro  1,500.000 

2018-19 

1734 

Installation of Solar Lights in 

Rural Sindh, Phase -II 

Un-

Satisfactory  

12-08-2020 Public Health 

Engineering,  

GOS 

15-12-2020 Tando 

Allahyar  

1,500.000 

2018-

191734 

Installation of Solar Lights in 

Rural Sindh, Phase -II 

Un-

Satisfactory  

12-08-2020 Public Health 

Engineering, G

OS 

12-11-2020 Mirpurkhas  1,500.000 

2017-18 

2032 

Water Supply Scheme 

Village Fakir Muhammad 

Brihmani Taluka  

K. N. Shah (SDG # 6)  

Satisfactory  23-01-2020 Public Health 

Engineering,  

GOS 

12-10-2020 Dadu  16.659 
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2017-18 

2090 

Rural Drainage Scheme 

Detha Station UC -Narajani 

Taluka 

Hyderabad (SDG # 6  

Un-

Satisfactory  

24-02-2020 Public Health 

Engineering,  

GOS 

30-12-2020 Hyderabad  25.086 

2016-17 

1800 

Water Supply Scheme from 

Sathio Wah to Village 

Hidayatullah  

Katohar & other Villages .  

Satisfactory  20-02-2020 Public Health 

Engineering,  

GOS 

12-02-2021 Khairpur  12.700 

2020-21 

1776 

Establishment of Regional 

Offices of PDMA (SDG # 13)  

(C:861.338+R:30.515 

Satisfactory  17-06-2021 Rehabilitation 

(PDMA),  

GOS 

18-06-2021 Mirpurkhas  891.853 

2020-21 

1776 

Establishment of Regional 

Offices of PDMA (SDG # 13)  

(C:861.338+R:30.515) 

Satisfactory  07-05-2021 Rehabilitation 

(PDMA),  

GOS 

27-05-2021 Larkana  891.853 

2020-21 

1776 

Establishment of Regional 

Offices of PDMA (SDG # 13)  

Un-

Satisfactory  

19-04-2021 Rehabilitation 

(PDMA),  

GOS 

08-06-2021 Mirpurkhas  891.853 

2020-21 

1776 

Establishment of Regional 

Offices of PDMA (SDG # 13)  

(C:861.338+R:30.515) 

Un-

Satisfactory  

26-11-2020 Rehabilitation 

(PDMA),  

GOS 

22-12-2020 Larkana  891.853 

2020-21 

1766 

Supply & Installation of Solar 

LED Street Lights in Rural 

Sindh 

Phase II 

Un-

Satisfactory  

21-08-2020 Rural 

Development, 

GOS 

12-11-2020 Dadu  1,531.000 

2020-21 

1766 

Installation of Solar Lights in 

Rural Sindh(Phase -II) 

Un-

Satisfactory  

17-08-2020 Rural 

Development, 

GOS 

12-11-2020 Karachi  1,531.000 

2020-21 

1766 

Installation of Solar Lights in 

Rural Sindh, Phase II (SDG # 

7) 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-12-2020 Larkana  1,531.000 

2020-21 

1766 

Installation of Solar Lights in 

Rural Sindh, Phase II (SDG # 

7) 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

12-11-2020 Sukkur 1,531.000 

2020-21 

1766 

Installation of Solar Lights in 

Rural Sindh, Phase II (SDG # 

7) 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-12-2020 Khairpur  1,531.000 

2019-20 

2123 

Installation of Solar Tube 

Wells for Water Supply in 

different villages of Taluka 

Thana Bola Khan and 

Sehwan  

(C:68.000+R:0.000) (SDG #6)  

Satisfactory  08-07-2020 Rural 

Development, 

GOS 

16-03-2021 Jamshoro  68.000 

2018-19 

1734 

Installation of Solar Lights in 

Rural Sindh, Phase -II 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Tando 

Mohd.  

Khan  

1,500.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh(Phase -I) 

Un-

Satisfactory  

24-08-2020 Rural 

Development, 

GOS 

12-11-2020 Karachi  3,296.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh(Phase -I) 

Un-

Satisfactory  

24-08-2020 Rural 

Development, 

GOS 

24-12-2020 Thatta  2,000.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh Hyderabad 

Division 

District Dadu  

Un-

Satisfactory  

19-08-2020 Rural 

Development, 

GOS 

12-11-2020 Dadu  3,200.000 

Non -

ADP 

Installation of Solar Lights in 

Rural Sindh (SDG # 7) 

Un-

Satisfactory  

17-08-2020 Rural 

Development, 

GOS 

11-11-2020 Shikarpur  3,200.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-12-2020 Sujawal  3,200.000 
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2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

15-12-2020 Jamshoro  3,200.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Hyderabad  3,200.000 

2017-

182265 

Installation of Solar Lights in 

Rural Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

15-12-2020 Tando 

Allahyar  

3,200.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Tando 

Mohd.  

Khan  

3,200.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Mirpurkhas  3,200.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh (SDG # 7) - 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

12-11-2020 Sukkur 3,200.000 

2015-16 

1514 

Installation of Solar lights in 

Municipal & Town 

Committees of  

Sindh (Roshan Sindh 

Program)  

Un-

Satisfactory  

17-08-2020 Rural 

Development, 

GOS 

12-11-2020 Karachi 

Malir  

4,000.000 

2015-16 

1514 

Installation of Solar lights in 

Municipal & Town 

Committees of  

Sindh (Roshan Sindh 

Program)  

Un-

Satisfactory  

17-08-2020 Rural 

Development, 

GOS 

15-10-2020 Thatta  4,000.000 

2015-16 

1514 

Installation of Solar Lights in 

Municipal & Town 

Committees of  

Sindh ( Roshan Sindh 

Program) Hyderabad 

Division, District  

Dadu  

Un-

Satisfactory  

14-08-2020 Rural 

Development, 

GOS 

12-11-2020 Dadu  4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Hyderabad  4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Mirpurkhas  4,000.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town 

Committees of  

Sindh 

Un-

Satisfactory  

12-08-2020 Rural 

Development, 

GOS 

24-11-2020 Tando 

Allahyar  

4,000.000 

2020-21 

1783 

Renovation & rehabilitation 

of Sindh Secretariat Building 

No.3, 5  

& 6.  

Satisfactory  09-10-2020 S.G.A.and 

Coordination,  

GOS 

15-04-2021 Karachi  58.980 

2020-21 

1784 

Renovation & rehabilitation 

of flats at GOR -II, SMCHS 

Un-

Satisfactory  

15-01-2021 S.G.A.and  

Coordination,  

GOS 

06-04-2021 Karachi  58.052 

2020-21 

1785 

Construction of Circuit 

House, Larkana  

Un-

Satisfactory  

26-02-2021 S.G.A.and 

Coordination,  

GOS 

14-06-2021 Larkana  72.081 

2020-21 

1789 

Construction of office -cum -

residence of Assistant  

Commissioner/ Mukhtiarkar 

Salehpat. - 

Un-

Satisfactory  

07-01-2021 S.G.A.and 

Coordination,  

GOS 

10-06-2021 Sukkur 66.136 

2020-21 

1796 

Establishment of 

Commissioner Club at 

District South Karachi  

Satisfactory  09-09-2020 S.G.A.and 

Coordination,  

GOS 

14-01-2021 Karachi 

South 

204.304 
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2019-20 

2148 

Construction of Circuit 

House, Nawabshah.  

Satisfactory  11-09-2019 S.G.A.and 

Coordination,  

GOS 

09-07-2020 Shaheed  

Benazirabad  

59.736 

2019-20 

2149 

Construction of residence of 

Chief Justice Sindh High 

Court at  

Bath Island, Karachi 

(Revised)(LTBC). 

Satisfactory  13-05-2020 S.G.A.and 

Coordination,  

GOS 

25-02-2021 Karachi  152.578 

2019-20 

2160 

Construction of office 

accommodation for Deputy 

Commissioner  

(South) Karachi  

Satisfactory  19-11-2019 S.G.A.and 

Coordination,  

GOS 

01-09-2020 Karachi  385.970 

2019-20 

2166 

Renovation of Circuit House 

at Thatta, Badin, Mirpurkhas,  

Sanghar and Dadu  

Satisfactory  15-11-2019 S.G.A.and 

Coordination,  

GOS 

31-08-2020 Dadu  200.655 

2019-

202169 

Construction of boundary 

wall at 275 acres and allied 

works in Senwa Cooperative 

Housing Society land 

situated at Deh Allah Phihai 

Distt: Malir Karachi.  

Satisfactory  14-12-2020 S.G.A.and 

Coordination, 

GOS 

22-02-2021 Karachi  131.533 

2018-19 

1742 

Rehabilitation and 

reconstruction of residential 

area of  

Commissioner Office (4, 

Club Road), Karachi.  

Un-

Satisfactory  

10-02-2021 S.G.A.and 

Coordination,  

GOS 

15-04-2021 Karachi  67.553 

2020-21 

1816 

Establishment & 

Strengthening of Darul 

Aman at Mirpurkhas &  

Jacobabad (Revised) (C: 

154.680 + R: 32.014 ) (SDG # 

2) 

Satisfactory  16-12-2020 Social Welfare, 

GOS 

22-02-2021 Mirpurkhas  186.694 

2020-21 

1825 

Construction of Sports 

Stadium Covering remaining 

Districts in Sindh (8 Units)  

(N.Feroze, Khairpur, Ghotki, 

Qamber Shahdadkot, 

Kashmore, Dadu, T.M. Khan 

and Matiari.) (SDG #  

3) 

Un-

Satisfactory  

16-11-2020 Sports & Youth 

Affairs, GOS  

07-06-2021 Ghotki  519.400 

2020-21 

1826 

Construction of Athletic 

Track and Football Ground 

at Karachi,  

Sukkur & Larkana  

Satisfactory  10-02-2021 Sports & Youth 

Affairs,  

GOS 

01-04-2021 Larkana  579.874 

2020-21 

1827 

Construction of Sports 

Stadium at Karachi (5 Units) 

Gulberg,  

New Karachi, Landhi, Orangi 

and Baldia Towns  (Revised)  

Satisfactory  11-02-2021 Sports & Youth 

Affairs,  

GOS 

17-06-2021 Karachi 

Korangi  

862.629 

2020-21 

1832 

Laying of Synthetic Hockey 

Turf at Shikarpur  

Satisfactory  07-10-2020 Sports & Youth 

Affairs,  

GOS 

08-03-2021 Shikarpur  99.000 

2020-21 

1833 

Construction of Multipurpose 

Sports Hall at Government 

Girls 

Degree College Shaikh Zaid 

Centre University Road  

Gulshan -e-Iqbal, Karachi..  

Satisfactory  19-01-2021 Sports & Youth 

Affairs, GOS  

25-03-2021 Karachi  62.800 

2020-21 

1836 

Construction of Sports 

Stadium i/c Indoor Hall at 

Khanpur  

Satisfactory  22-12-2020 Sports & Youth 

Affairs,  

GOS 

07-06-2021 Ghotki  65.990 

2020-21 

1837 

Construction of Players 

Hostel at Garhi Khairo  

Satisfactory  09-10-2020 Sports & Youth 

Affairs,  

GOS 

08-03-2021 Jacobabad  65.000 
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2020-21 

1841 

Construction of Squash 

Court, Synthetic Futsul 

Ground  and  

Synthetic Tennis Court at 

Scouts Ground Gulshan -e-

Iqbal, Karachi  

Satisfactory  29-01-2021 Sports & Youth 

Affairs, GOS  

27-05-2021 Karachi  61.140 

2020-21 

1845 

Construction of Football 

Ground at Marip ur, Karachi.  

Satisfactory  26-03-2021 Sports & Youth 

Affairs,  

GOS 

05-05-2021 Karachi  59.980 

2020-21 

1846 

Construction of Multipurpose 

Hall and Grassy Ground PHQ  

Mirpur Mathelo  

Satisfactory  17-11-2020 Sports & Youth 

Affairs,  

GOS 

17-05-2021 Ghotki  65.990 

2020-21 

1871 

Construction of Youth Hostel 

at Kashmore  

Satisfactory  15-12-2020 Sports & Youth 

Affairs,  

GOS 

01-03-2021 Kashmore  59.987 

2019-20 

2195 

Construction of Athletic 

Track and Football Ground 

at Karachi,  

Sukkur & Larkano  

Un-

Satisfactory  

08-07-2020 Sports & Youth 

Affairs,  

GOS 

15-10-2020 Larkana  579.874 

2019-

202199 

Installation of Sports Flood 

Lights and players Hostel at 

Luqman Hockey Stadium 

Khairpur (C:58.969+R:4.026) 

(SDG # 3)  

Satisfactory  20-11-2019 Sports & Youth 

Affairs,GOS 

15-09-2020 Khairpur  62.995 

2019-20 

2203 

Laying of Synthetic Football 

Truf at Mirpurkhas  

(C:98.600+R:0.400) 

Satisfactory  15-06-2020 Sports & Youth 

Affairs,  

GOS 

09-09-2020 Mirpurkhas  99.000 

2019-20 

2213 

Construction of Sports 

Ground and Indoor Hall at 

Dhoro Naro  

Town 

Satisfactory  17-06-2020 Sports & Youth 

Affairs,  

GOS 

08-09-2020 Umerkot  29.872 

2019-20 

2219 

Construction of Malakhra 

Ground  Near Dargah 

Hazrat Ahmed  

Shah Lakyari, Taluka 

Saeedabad  

Satisfactory  09-06-2020 Sports & Youth 

Affairs,  

GOS 

18-09-2020 Matiari  27.000 

2019-20 

2241 

Construction of Youth Hostel 

at Kashmore  

Un-

Satisfactory  

09-07-2020 Sports & Youth 

Affairs,  

GOS 

15-10-2020 Kashmore  59.987 

2018-19 

1795 

Construction of Malakhara 

Stadium at SehwanSharif  

Satisfactory  09-11-2020 Sports & Youth 

Affairs,  

GOS 

06-04-2021 Jamshoro  59.638 

2018-19 

1795 

Construction of Malakhara 

Stadium at Sehwan Sharif 

(SDG #3)  

Un-

Satisfactory  

10-10-2019 Sports & Youth 

Affairs,  

GOS 

10-08-2020 Jamshoro  59.638 

2018-19 

1828 

Construction of Sports 

Stadium i/c Indoor Hall at 

Sarhad  

(C:73.228+R:0.772)(SDG # 3)  

Satisfactory  19-08-2019 Sports & Youth 

Affairs,  

GOS 

14-07-2020 Ghotki  44.000 

2020-21 

1891 

Boring & Installation of 250 

Nos. Tube wells on Solar 

Energy for  

Assured Supply of 100 

cusecs for Thar Coal from 

LBOD Spinal 

Drain RD-362.(Revised)  

Un-

Satisfactory  

22-07-2020 Thar Coal 

Infrastructure  

Development  

03-09-2020 Matiari, 

Tharparkar  

1,936.266 

2018-19 

1848 

Additional and External 

Development of Thar Lodge 

at Islamkot  

Un-

Satisfactory  

28-01-2020 Thar Coal 

Infrastructure  

Development  

04-09-2020 Tharparkar  80.680 

2016-17 

2225 

Establishment of Mines 

Rescue Station & 

Occupational Disease  

Centre at Lakhra (Revised  

Un-

Satisfactory  

06-10-2020 Thar Coal 

Infrastructure  

Development  

30-12-2020 Jamshoro  207.932 
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2019-20 

2271 

Upgradation of Traffic 

Signals in Karachi, 

Hyderabad, Sukkur,  

Larkano and Mirpurkhas 

(Phase -I) 

Un-

Satisfactory  

12-01-2021 Transport & 

Comm.  

(Roads), GOS  

22-02-2021 Larkana  143.220 

2019-20 

2271 

Upgradation of Traffic 

Signals in Karachi, 

Hyderabad, Sukkur,  

Larkano and Mirpurkhas 

(Phase -I) 

Un-

Satisfactory  

09-03-2020 Transport & 

Comm.  

(Roads), GOS  

07-10-2020 Larkana  143.220 

2018-19 

1868 

Construction of bus Terminal 

at Garhi Khairo  

Satisfactory  06-04-2021 Transport & 

Comm.  

(Roads), GOS  

28-05-2021 Jacobabad  185.781 

2018-19 

1869 

Implementation of Gender 

Reforms Action Plan (GRAP) 

Sindh (Revised) (R: 544.770) 

(Karachi, SBA, Shikarpur, 

Sukkur, Larkana, Mirpurkhas, 

Jamshoro and Hyderabad) 

(SDG# 5, 16, 3,  

4).. 

Satisfactory  08-04-2021 Women 

Development, 

GOS 

15-06-2021 Karachi  544.770 

2018-19 

1869 

Implementation of Gender 

Reforms Action Plan (GRAP) 

Sindh (Revised) (R: 544.770) 

(Karachi, SBA, Shikarpur, 

Sukkur, Larkana, Mirpurkhas, 

Jamshoro and 

Hyderabad)(SDG# 5, 16, 3,  

4) 

Un-

Satisfactory  

11-01-2021 Women 

Development, 

GOS 

09-03-2021 Hyderabad  544.770 

2018-

191869 

Implementation of Gender 

Reforms Action Plan (GRAP) 

Sindh (Revised) (R: 544.770) 

(Karachi, SBA, Shikarpur, 

Sukkur, Larkana, Mirpurkhas, 

Jamshoro and Hyderabad) 

(SDG# 5, 16, 3,4) 

Un-

Satisfactory  

09-08-2019 Women 

Development, 

GOS 

18-08-2020 Karachi  544.770 

2018-19 

1872 

Advocacy  for Women 

Empowerment in Sin dh (R: 

49.386) (SDG 

# 5&10  

Un-

Satisfactory  

16-12-2020 Women 

Development, 

GOS 

22-02-2021 Hyderabad  49.386 

2020-21 

1924 

Construction of road 

network for better Rural 

access by Provincial 

Government in Lower Sindh 

250.0 Kms (Badin, Sanghar, 

Thatta, Tharparkar, 

Mirpurkhas, Dadu, 

Hyderabad)  

(SDG # 9)  

Un-

Satisfactory  

12-10-2020 Work and 

Service, GOS  

22-02-2021 Dadu  1,305.395 

2020-21 

1934 

W/R of N©ûÊFeroze 

Paddidan Phull Meet Kot 

Kumb Kot Lalu  

Road Mile 0/0 -24/0 (38.61 

Kms) (Revised) (SDG # 9)  

Satisfactory  14-04-2021 Work and 

Service, GOS  

04-05-2021 Naushero 

Feroz 

476.628 

2020-21 

1946 

W/R of road from Mounder 

Naka to Gul Muhammad 

Dawach  

mile 0/0 -10/0 (16.00 Kms) 

(SDG # 9)  

Satisfactory  02-06-2021 Work and 

Service, GOS  

08-06-2021 Dadu  217.074 

2020-21 

1946 

W/R of road from Mounder 

Naka to Gul Muhammad 

Dawach  

mile 0/0 -10/0 (16.00 Kms) 

(SDG # 9)  

Un-

Satisfactory  

25-11-2020 Work and 

Service, GOS  

22-02-2021 Dadu  217.074 

2020-21 

1951 

Widening / Reconditioning 

of road from Jati to Ladyoon 

Satisfactory  08-12-2020 Work and 

Service, GOS  

09-03-2021 Sujawal  306.209 
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mile  

0/0 -15/7 (25.00 Kms) (SDG # 

9) 

2020-21 

1973 

Reconditioning of road 

Larkana Qamber 

Shahdadkot road to village 

Rawal Miyani via Aabri i/c 

Construction of approach 

road (from Graveyard) to 

GGPS Aabri (5.83 Kms) i/c 

(115 Rft 

Pre-Stress Bridge) (5.83 Kms) 

(SDG # 9)  

Satisfactory  06-10-2020 Work and 

Service, GOS  

12-01-2021 Qambar  

Shahdadkot  

97.781 

2020-21 

1975 

W/R of road from Miro Khan 

to Rato Dero Shahdadkot 

Motorway  

via vilage Sha -Jo-Lao Road 

(14.00 Kms) (SDG # 9)  

Satisfactory  05-04-2021 Work and 

Service, GOS  

17-05-2021 Qambar  

Shahdadkot  

247.174 

2020-21 

1975 

W/R of road from Miro Khan 

to Rato Dero Shahdadkot 

Motorway  

via vilage Sha -Jo-Lao Road 

(14.00 Kms) (SDG # 9)  

Un-

Satisfactory  

03-09-2020 Work and 

Service, GOS  

15-12-2020 Qambar  

Shahdadkot  

247.174 

2020-21 

1978 

Widening / Reconditioning 

of road from Qamber 

Shahdadkot to  

Dost Ali Banglow (15.08 Kms) 

(SDG # 9)  

Satisfactory  15-02-2021 Work and 

Service, GOS  

30-03-2021 Qambar  

Shahdadkot  

338.326 

2020-21 

1978 

Widening / Reconditioning 

of road from Qamber 

Shahdadkot to  

Dost Ali Banglow  (15.08 Kms) 

(SDG # 9)  

Un-

Satisfactory  

21-09-2020 Work and 

Service, GOS  

24-12-2020 Qambar  

Shahdadkot  

338.326 

2020-21 

1980 

W/R of Jacobabad Thull 

Road (37.00 Kms) (SDG # 9)  

Un-

Satisfactory  

19-10-2020 Work and 

Service, GOS  

04-02-2021 Jacobabad  1,950.048 

2020-21 

1981 

W/R of Jacobabad 

Dodapur Garhi Khairo road 

upto Sheranpur  

(24.00 Kms) (SDG # 9)  

Un-

Satisfactory  

10-12-2020 Work and 

Service, GOS  

12-02-2021 Jacobabad  1,050.406 

2020-

211983 

Dualization / Improvement 

of road from Nawabshah to 

Buchery Chowdagi with 

asphalt concrete 2 (10.00 

Kms) (SDG # 9)  

Un-

Satisfactory  

19-01-2021 Work and 

Service, GOS  

01-04-2021 Shaheed Ben

azirabad  

612.169 

2020-21 

1991 

Reconditioning of road from 

Mirpur Mathelo to Mathelo 

(Asphalt)  

(13.00 Kms) (SDG # 9)  

Satisfactory  16-03-2021 Work and 

Service, GOS  

07-06-2021 Ghotki  131.896 

2020-21 

1992 

W/R of road from Moen Jo 

Daro Road to Veehar via 

Karani  

(15.00 Kms) (SDG # 9)  

Un-

Satisfactory  

13-01-2021 Work and 

Service, GOS  

12-02-2021 Larkana  158.417 

2020-21 

2002 

Widening / Reconditioning 

and Rehabilitation of road 

from Khairpur Shadi 

Shaheed Road at mile 3.0 to 

Shah Waryam Usta Gahi 

road via Khadim Hussain 

Katohar with link Gundero,  

Sonon Shaikh & Kajalo 

Katohar road (20.00 Kms) 

(SDG # 9)  

Satisfactory  20-10-2020 Work and 

Service, GOS  

04-02-2021 Khairpur  385.709 

2020-21 

2004 

Improvement of road from 

Matli Tando Ghulam Ali 

Dumbalo  

Satisfactory  22-10-2020 Work and 

Service, GOS  

15-03-2021 Badin  462.201 
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road i/c Improvement of 

Bypass (37.40 Kms) (SDG # 9)  

2020-21 

2005 

Widening / Reconditioning 

of road from N.H Way (Sabu 

Rahu) to connect N.H Way 

Punho Gudaro road @ 

Darya Khan Wah via  

Ali Bux Sanjrani Daim Khan 

Lakho and Bheda village 

road (10.0  

Kms) (SDG # 9)  

Satisfactory  26-10-2020 Work and 

Service, GOS  

03-03-2021 Shaheed  

Benazirabad  

158.572 

2020-21 

2036 

Reconditioning of road from 

Tharparkarushah to 

Naushero  

Feroze (Asphalt concrete) 

(10.50 Kms) (SDG # 9)  

Satisfactory  16-09-2020 Work and 

Service, GOS  

15-10-2020 Naushero 

Feroz 

312.035 

2020-21 

2043 

W/R of road from Khandu to 

Tando Adam (15.00 Kms) 

with  

asphalt (SDG # 9)  

Satisfactory  06-04-2021 Work and 

Service, GOS  

07-06-2021 Sanghar  544.301 

2020-21 

2044 

W/R of road from Kandiari to 

Piromal road mile 0/0 -6/2 

(10.40 

Kms) (Asphalt Surface) (SDG 

# 9)  

Satisfactory  07-04-2021 Work and 

Service, GOS  

07-06-2021 Sanghar  256.174 

2020-21 

2109 

W/R OF ROAD FROM CADET 

COLLAGE PANOAQIL TO 

NIRCH REGULATOR MILE 0/0-

4/4 (7.20 KMS) 

Satisfactory  28-09-2020 Work and 

Service, GOS  

18-01-2021 Sukkur 111.105 

2020-21 

2112 

Construction of road from 

Chachro vakiro to Aday -Jo-

Tar mile 

0/0 -44/0 = 44 -0 (M) = 70.84 

Kms curtailed length 61.14 

Kms 

(Revised) (SDG # 9)  

Satisfactory  16-10-2020 Work and 

Service, GOS  

27-11-2020 Tharparkar  816.899 

2020-21 

2124 

Construction of road from 

bypass  Hingorija to to 

Samyoon  

(3.21 Kms) (SDG # 9)  

Un-

Satisfactory  

18-02-2021 Work and 

Service, GOS  

10-03-2021 Khairpur  58.546 

2020-21 

2132 

Construction  of road from 

Guru Balpuri Ghar to Toung 

Sharif 

(16.00 Kms)  (SDG # 9)  

Satisfactory  23-11-2020 Work and 

Service, GOS  

09-03-2021 Jamshoro  218.010 

2020-

212135 

Construction of link road 

from Kandhkot Saifal road at 

Sobho Ogahi to Lahi Pul Vi 

Jangu Essani Raza 

Mohammad Bangwar upto 

Kandhkot Malguzar  road 

mile 0/0 -10/2 (15.00 Kms)  

(SDG# 9)  

Satisfactory  11-06-2021 Work and 

Service, GOS  

11-06-2021 Kashmore  199.989 

2020-21 

2135 

Construction of link road 

from Kandhkot Saifal road at 

Sobho Ogahi to Lahi Pul Vi 

Jangu Essani Raza 

Mohammad Bangwar upto 

Kandhkot Malguzar road 

mile 0/0 -10/2 (15.00 Kms)  

(SDG 

# 9)  

Un-

Satisfactory  

26-01-2021 Work and 

Service, GOS  

22-02-2021 Kashmore  199.989 

2020-21 

2137 

Construction/W/R of from 

Larkana New Bus Stand I.P 

Side of  

Rice Canal to Naudero 

Un-

Satisfactory  

27-10-2020 Work and 

Service, GOS  

18-01-2021 Larkana  499.912 
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Regulator Road (17.71 Kms)  

(SDG # 9)  

2020-21 

2146 

Construction of Tando Jam 

Bypass Road along 

Hyderabad - 

Mirpurkhas road (9.66 Kms) 

(SDG # 9)  

Satisfactory  10-09-2020 Work and 

Service, GOS  

10-03-2021 Hyderabad  1,699.386 

2020-21 

2149 

Construction of road from 

Larkana Qamber 

Shahdadkot road @ Point 

Railway Phattak to connect 

Qamber Shahdadkot 

Wagan  

road (5.83 Kms) (SDG # 9)  

Satisfactory  15-01-2021 Work and 

Service, GOS  

01-04-2021 Qambar  

Shahdadkot  

348.198 

2020-21 

2234 

Construction of road from 

Kot Lalu Nawab Shah Road 

to  

Wadero Abdullah Lakhejo 

Kabool Ahmed Rajper 

Liaquat Rajer and Korhi Jalal 

Ji (13.00 Kms) 

Satisfactory  29-03-2021 Work and 

Service, GOS  

17-05-2021 Khairpur  75.794 

2020-21 

2239 

Sindh Provincial Road 

Improvement Project 

Assisted by Asian 

Development Bank (328 

Kms), ADB Assisted (Total 

Rs.22750.00 million(87% ADB 

Loan Rs.20670.10 million, 13% 

GOS Share Rs.2079.90 

million) (SDG # 9)  

Satisfactory  17-11-2020 Work and 

Service, GOS  

08-06-2021 Tando 

Allahyar  

2,079.900 

2020-21 

2243 

Construction of Chief 

Engineer Building Office / 

Residence  

Sukkur (SDG # 9) 

Satisfactory  10-09-2020 Work and 

Service, GOS  

03-03-2021 Sukkur 48.738 

2020-21 

2244 

Construction of Chief 

Engineer Highways Office / 

Residence  

Sukkur (SDG # 9) 

Un-

Satisfactory  

22-09-2020 Work and 

Service, GOS  

22-02-2021 Sukkur 48.738 

2020-21 

2245 

Constn: of Resdl: 

Accommodation for Officer 

of Works &  

Services Deptt: at 

Hyderabad (SDG # 9)  

Satisfactory  04-02-2021 Work and 

Service, GOS  

07-06-2021 Hyderabad  111.964 

Non -

ADP 

Solar Street Light of Dargah 

Pir Baqar Shah & Installation 

of 15  

KVA Solar Plant at THQ, 

Taluka Thana Bola Khan  

Un-

Satisfactory  

09-03-2020 Work and 

Service, GOS  

12-08-2020 Jamshoro  27.450 

2019-20 

2295 

Construction of various 

roads in District Khairpur & 

Naushahro  

Feroze.(15 Km) (SDG #9) - 

Satisfactory  29-12-2020 Work and 

Service, GOS  

08-03-2021 Naushero 

Feroz 

255.939 

2019-

202318 

W/R of Road from National 

Highway Kamoon Shaheed 

to Khambhra mile 0/0 -7/0 

(11.27 kms) (SDG #9) - 

Un-

Satisfactory  

15-03-2021 Work and 

Service, GOS  

24-05-2021 Ghotki  145.149 

2019-20 

2318 

W/R of Road from National 

Highway Kamoon Shaheed 

to  

Khambhra mile 0/0 -7/0 

(11.27 kms) (SDG #9)  

Un-

Satisfactory  

30-06-2020 Work and 

Service, GOS  

05-10-2020 Ghotki  145.149 

2019-20 

2321 

Improvement of road from 

Artillery Chak to Eido Nohrio 

Goth  

mile 0/0 -5/0 (8.00 Kms). (SDG 

#9)  

Satisfactory  23-10-2019 Work and 

Service, GOS  

12-08-2020 Badin  122.766 
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2019-20 

2334 

Improvement / Construction 

of road from Bathoro to 

Dewan  

Sugar Mill along Fateh Wah 

Road mile 0/0 -7/0 (11.27 

kms) 

Satisfactory  09-12-2020 Work and 

Service, GOS  

16-02-2021 Sujawal  108.461 

2019-20 

2334 

Improvement / Construction 

of road from Bathoro to 

Dewan  

Sugar Mill along Fateh Wah 

Road mile 0/0 -7/0 (11.27 

kms) (SDG 

#9)  

Un-

Satisfactory  

24-09-2019 Work and 

Service, GOS  

21-07-2020 Sujawal  108.461 

2019-20 

2342 

W/R of road from Chuhar  

Jamali Shah Bandar Road to 

village  

Haji Allah Dino Mandro road 

mile 0/0 -6/6 (10.86 Kms) 

(SDG #9)  

Satisfactory  04-11-2019 Work and 

Service, GOS  

15-09-2020 Sujawal  139.940 

2019-20 

2347 

Reconditioning of road from 

Sui Line purani via Attal 

Mazari upto  

Pat Feeder (9.65Kms) (SDG 

#9)  

Un-

Satisfactory  

25-03-2021 Work and 

Service, GOS  

31-05-2021 Kashmore  93.715 

2019-20 

2358 

W/R of road from Village 

Qaim Behan to Village 

Punhal  

Bhambhro 18 to 2 0Ft Phase-I 

(7.00 Kms). (SDG #9) - 

Satisfactory  13-05-2020 Work and 

Service, GOS  

15-12-2020 Sukkur 76.033 

2019-20 

2365 

W/R of road from Darro jo 

Jhoke Sharif via Abral 0.00 - 

20.91 

kms (SDG #9)  

Satisfactory  06-11-2019 Work and 

Service, GOS  

27-07-2020 Sujawal  478.182 

2019-20 

2381 

Widening / Reconditioning 

of road from Dera to Badeh 

road  

(10.00 Kms) (SDG #9)  

Satisfactory  08-04-2021 Work and 

Service, GOS  

31-05-2021 Qambar  

Shahdadkot  

165.475 

2019-20 

2381 

Widening / Reconditioning 

of road from Dera to Badeh 

road  

(10.00 Kms) (SDG #9)  

Un-

Satisfactory  

22-06-2020 Work and 

Service, GOS  

12-02-2021 Qambar  

Shahdadkot  

165.475 

2019-20 

2387 

Widening and 

Reconditioning Road from 

Hajana Stop Majeed  

Bridge to link road Taxi Stand 

Kot Bunglow at Imam 

Bargah  

Mirwah Canal Road (3.62 

Kms) (SDG #9) - 

Satisfactory  18-05-2020 Work and 

Service, GOS  

08-09-2020 Khairpur  79.150 

2019-20 

2395 

Widening and 

reconditioning of road from 

Jarwar to Yaro Lund  

i/c Jarwar Bypass (14.40 

Kms) (SDG #9)  

Satisfactory  27-07-2020 Work and 

Service, GOS  

15-10-2020 Ghotki  153.486 

2019-20 

2398 

Reconditioning of road from 

Mirpur Mathelo to Mathelo 

(Asphalt)  

(13.00 Kms) (SDG #9)  

Un-

Satisfactory  

28-07-2020 Work and 

Service, GOS  

15-10-2020 Ghotki  131.896 

2019-

202399 

W/R of road from Larkano 

Airport Road from Hatti to 

Rasheed Waggan via 

Dargah Mashori  Shareef 

Taluka Bakrani (8.00 Kms) 

(SDG #9)  

Satisfactory  16-03-2021 Work and 

Service, GOS  

19-04-2021 Larkana  108.310 

2019-20 

2399 

W/R of road from Larkano 

Airport Road from Hatti to 

Un-

Satisfactory  

20-01-2020 Work and 

Service, GOS  

11-08-2020 Larkana  108.310 
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Rasheed  

Waggan via Dargah Mashori  

Shareef Taluka Bakrani (8.00 

Kms) (SDG #9)  

2019-20 

2401 

Reconditioning of kario - 

Khorwah road at point 

Khaskheli oil  

field to village Ali 

Muhammad Maheri, UC 

Dubi, Taluka Shahee d  

Fazil Rahoo (Golarchi) (9.50 

Km) (SDG #9)  

Satisfactory  10-07-2019 Work and 

Service, GOS  

13-07-2020 Badin  76.168 

2019-20 

2428 

Rehabilitation/Reconstructio

n of Road from Thatta to 

Sujawal  

(30 Kms)  (SDG # 11)  

Satisfactory  08-11-2019 Work and 

Service, GOS  

21-07-2020 Thatta  1,421.025 

2019-20 

2526 

Construction of road from 

Diplo Sajai Gurrah Bah to 

Naukot  

road mile 0/0 -35/0 = 35 -0 (M) 

= 56.35 Kms.(SDG #9)  

Satisfactory  14-11-2019 Work and 

Service, GOS  

23-02-2021 Tharparkar  492.692 

2019-20 

2533 

Construction of road from 

Gujjo - Jung Shahi -

Nooriabad Road  

mile 2/4 -39/0 = 36 -4 = (M) = 

58.76 Kms (SDG 

#9)(Completed)  

Un-

Satisfactory  

11-09-2020 Work and 

Service, GOS  

30-12-2020 Thatta  161.193 

2019-20 

2543 

Const. of road from Nindo 

Luwari  Sharif Road to village 

Haji 

Muhammad Boohar Sunhi 

Gooni inspection path mile 

0/0 -4/3 (7.04 Kms) (SDG #9  

Satisfactory  13-05-2020 Work and 

Service, GOS  

07-10-2020 Badin  89.468 

2019-20 

2550 

Construction of road from 

Haji Allah Dino Mandro to 

Jend  

Zangejo mile 0/0 -6/0 (9.65 

Km) (SDG #9)  

Satisfactory  24-10-2019 Work and 

Service, GOS  

15-09-2020 Sujawal  138.007 

2019-20 

2554 

Construction of Road from 

Moaj Khan Stop at Nasarpur 

road to  

Quba Stop v ia Village Pir 

Muhammad Chachak (5.5 

Km) (SDG 

#9)  

Satisfactory  20-09-2019 Work and 

Service, GOS  

09-07-2020 Tando 

Allahyar  

88.630 

2019-20 

2568 

Constructing of road from 

Chachro to Khinsar (32.40 

Km). 

(Revised)  (SDG #9)  

Satisfactory  07-09-2020 Work and 

Service, GOS  

30-03-2021 Tharparkar  508.462 

2019-20 

2584 

Construction of road from 

village Lakhnio to Kheme Jo 

Par town  

(5.00 km)   (SDG #9)  

Satisfactory  08-08-2019 Work and 

Service, GOS  

13-07-2020 Tharparkar  76.021 

2019-20 

2595 

Construction of road from 

Chachro Waori Hirar Vaghiji - 

Veri 

Bahroo to Dano Dhandhal 

mile 0/0 -78/0 = 78 -0 (M) = 

125.58 

Kms.(SDG# 9)  

Satisfactory  03-09-2019 Work and 

Service, GOS  

15-09-2020 Tharparkar  1,272.456 

2019-20 

2600 

Construction of road from 

Mithi Diplo Road at Point 

Winger Well to Saghror 

Taranjowat Bhadoro to 

Dodo Jat, mile 0/0 -40/0  

(64.36 Kms)  (SDG #9)  

Satisfactory  04-09-2019 Work and 

Service, GOS  

05-10-2020 Tharparkar  574.800 
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2019-

202605 

Construction of road from 

Kunri to Kantio Cheel Bund 

Khuri0/0 -21/6 (35.00 Kms) 

(SDG #9)  

Satisfactory  05-09-2019 Work and 

Service, GOS  

15-09-2020 Tharparkar  787.620 

2019-20 

2612 

Construction of Road from 

Islamkot upto Singhario 

Road near  

Thar Coal Block -V (6 Kms) 

(SDG # 11)  

Satisfactory  06-08-2019 Work and 

Service, GOS  

03-09-2020 Tharparkar  202.774 

2019-20 

2618 

Connecting Thatta Bypass 

with Hyderabad - Thatta 

road (8.0  

Kms) (Revised) (SDG # 

6)(LTBC). 

Satisfactory  19-05-2020 Work and 

Service, GOS  

04-06-2021 Thatta  750.719 

2019-20 

2683 

Construction of road from 

Kot Lalu Nawab Shah Road 

to  

Wadero Abdullah Lakhejo 

Kabool Ahmed Rajper 

Liaquat Rajer and Korhi Jalal 

Ji (13 Km) 

Un-

Satisfactory  

30-12-2019 Work and 

Service, GOS  

12-08-2020 Khairpur  75.794 

2019-20 

2687 

Construction of road from 

Chakar Khan Sihol to 

Ghulam  

Mohammad Sihol Mile 0/0 -

2/0 (3.20kms  

Un-

Satisfactory  

23-12-2020 Work and 

Service, GOS  

04-02-2021 Dadu  36.748 

2019-20 

2695 

Construction of road from 

Salahuddin Ayoubi road to 

Junejo  

Town, Jamshed Town, 

Karachi (Phase -II) (5.00 

Km)(LTBC) 

Satisfactory  13-03-2020 Work and 

Service, GOS  

03-09-2020 Karachi  54.452 

2019-20 

2699 

Sindh Provincial Road 

Improvement Project 

Assisted by Asian 

Development Bank (328 

Kms), ADB Assisted (Total 

Rs.22750.00million (87% ADB 

Loan Rs.20670.10 million, 13% 

GOS Share Rs.2079.90 

million) (SDG # 9)  

Satisfactory  23-08-2019 Work and 

Service, GOS  

05-10-2020 Badin  2,079.900 

2019-20 

2699 

Sindh Provincial Road 

Improvement Project 

Assisted by Asian 

Development Bank (328 

Kms), ADB Assiste (Total 

Rs.22750.00 million (87% ADB 

Loan Rs.20670.10 million, 13% 

GOS  Share 

Rs.2079.90 million) (SDG # 9)  

Satisfactory  20-08-2019 Work and 

Service, GOS  

05-10-2020 Mirpurkhas  2,079.900 

2019-20 

699 

Upgradation of existing RHC 

Kunri to the level of THQ at 

Kunri, 

District Umerkot (C: 

153.628+R:41.918=195.546 

Satisfactory  13-12-2019 Work and 

Service, GOS  

27-07-2020 Umerkot  195.546 

2018-19 

2079 

Construction of road from 

Chakar Khan Sihol to 

Ghulam  

Mohammad to Gul 

Mohammad Khudadad 

Pathan Mile 0/0 -2/0 

(3.20kms) 

Un-

Satisfactory  

24-12-2020 Work and 

Service, GOS  

08-03-2021 Dadu  40.003 

2018-19 

2090 

Construction of Road from 

Sagyoon Khan Wahan Road 

to  Shah 

Nawaz Kalhoro UC Sagyoon 

Taluka Sobhodero Road mile 

Un-

Satisfactory  

13-01-2020 Work and 

Service, GOS  

12-10-2020 Khairpur  25.744 
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0/0 - 

1/2 (2.0 km)(SDG #9).  

2018-19 

2103 

Construction of road 

National Highway village 

Abdullah Buriro to  

village Sanwan Buriro U/C 

Dharas Moro (3.00 Km).(SDG 

#9)  

Satisfactory  25-06-2019 Work and 

Service, GOS  

14-07-2020 Naushero 

Feroz 

36.934 

2018-

192140 

Construction of Tando Jam 

Bypass Road along 

Hyderabad -Mirpurkhas road 

(9.66 Km) (SDG #9)  

Satisfactory  13-06-2019 Work and 

Service, GOS  

30-03-2021 Hyderabad  1,699.386 

2018-19 

2152 

Construction of new road 

from Sheikh Bhirkio road to 

village Haji  

Bago Tagri (5.00 Km) (SDG 

#9)  

Satisfactory  08-07-2019 Work and 

Service, GOS  

13-07-2020 Hyderabad  41.193 

2018-19 

2180 

Construction of road from 

Dubar to Bhelani Mile 0/0 -

12/0 (19.30  

KM)- 

Un-

Satisfactory  

31-03-2021 Work and 

Service, GOS  

09-06-2021 Sukkur 161.628 

2018-19 

2180 

Construction of road from 

Dubar to Bhelani Mile 0/0 -

12/0 (19.30  

KM).. 

Un-

Satisfactory  

10-01-2020 Work and 

Service, GOS  

11-08-2020 Sukkur 161.628 

2018-19 

2201 

Construction of Bilawal 

Bhutto Zardari Flyover Bridge 

Jail 

Phatak (Railway Crossing) 

Jacobabad (S DG# 9)  

Un-

Satisfactory  

25-01-2019 Work and 

Service, GOS  

25-03-2021 Jacobabad  582.748 

2017-18 

2849 

Construction  of road from 

village Mohammad Waris 

Bhurt to Haji  

Shah Mohammad  Panhwar 

via village Mitho Mari Road 

Mile  

0/0 -2/7. (4.60 Km) (SDG # 9) - 

Satisfactory  28-12-2020 Work and 

Service, GOS  

07-06-2021 Naushero  

Feroz 

51.273 

Non -

ADP 

M&R of road from Chakar 

Khan Sihol to Ghulam 

Mohammad  to  

Gul Mohammad  Mile 0/0 -

2/0 (3.20kms  

Un-

Satisfactory  

23-12-2020 Work and 

Service, GOS  

04-02-2021 Dadu  10.715 
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LIST OF RE-VISITED SCHEMES IN FY 2020-21 

ADP# Name of Project  
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Visit Date  Department  

Published 
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Location  Cost 

2020-21 

10 

Capacity Building of field Extension 

Staff by Providing Training and 

refresher courses. - 

Satisfactory  20-01-2021 
Agriculture, 

GOS 
15-04-2021 

Shaheed  

Benazirabad  
80.000 

2020-21 

22 

Construction of Office Building and 

Compound Wall and  

Rehabilitation of Agriculture 

Engineering Workshop Ghotki, 

Larkana & Kashmore.  

Satisfactory  16-11-2020 
Agriculture, 

GOS 
25-03-2021 Kashmore  150.000 

2019-20 

2 

Remedial improvement of Marginal 

Land through effective measures. 

Hyderabad, Kamber, Sukkur, SBA, 

Dadu, T.A.Yar, T.M.Khan, Sujawal & 

Jamshoro.(Gos -Rs.101.942 +F 

Rs.58.032=159.974 m) 

Satisfactory  22-01-2021 
Agriculture, 

GOS 
01-03-2021 

Qambar  

Shahdadkot  
101.942 

2019-20 

31 

Construction of Office Building for 

On -Farm Water Management staff 

(Badin, Mirpurkhas, Sanghar, SBA, 

Sukkur, Khairpur,  

Shikarpur, Dadu, Ghotki, Kashmore 

& Jamshoro).  

Un-

Satisfactory  
10-06-2020 

Agriculture, 

GOS 
12-01-2021 Shikarpur  96.389 

2018-19 

19 

Construction/ rehabilitation of 

Agriculture Extension Offices in  

Sindh (SDG # 2,17).  

Un-

Satisfactory  
14-01-2021 

Agriculture, 

GOS 
12-02-2021 

Qambar  

Shahdadkot  
439.149 

2018-19 

22 

Subsidy Assistance on Agriculture 

Implements for Farmers  

Mechanization Phase -II (SDG # 17) 

Satisfactory  04-09-2019 
Agriculture, 

GOS 
14-07-2020 

Tando 

Allahyar, 

Hyderabad  

151.173 

2018-19 

24 

Replacement of Earth Moving 

Machinery Phase -III (SDG # 2) 
Satisfactory  11-09-2019 

Agriculture, 

GOS 
05-10-2020 Hyderabad  1,068.000 

2018-19 

35 

Lining of Watercourse in non -

command area for Lift Pump/ Tube 

well already working in Sindh (Total 

Cost Rs.858.702 M GOS Share 

Rs.695.202 M Farmers Share 

Rs.163.500 M (SDG 

#  6 ). 

Satisfactory  09-08-2019 
Agriculture, 

GOS 
14-07-2020 Khairpur  695.202 

2019-20 

39 

Construction of Dargah Shah 

Yakeek District Sujawal (SDG #2.1  
Satisfactory  26-03-2020 Auqaf, GOS  10-03-2021 Sujawal  7.000 

2019-20 

42 

Up gradation and Extension of 

Dargah Makhdoom Bilawal  

District Dadu  

Satisfactory  20-11-2020 Auqaf, GOS  01-04-2021 Dadu  41.000 

2019-20 

43 

Construction of Musafirkhana  and 

Allied Facilities at Dargah  

Shaheed Dodo Soomro 

(Rupamari)Taluka and District Badin  

Satisfactory  25-11-2020 Auqaf, GOS  14-04-2021 Badin  39.195 

2019-20 

44 

Security of Shrines in Sindh @ 

Dargah Hazrat Lal Shahbaz 

Qalander Sehwan Sharif, Hazrat 

Shah Abdul Latif Bhitai, Hazrat 

Sachal Sarmast, Hazrat Sakhi 

Wahab Shah, Hazrat Shah  

Yakeek, Hazrat Sakhi Sultan 

Manghopir  

Satisfactory  30-12-2019 Auqaf, GOS  30-09-2020 Karachi  267.495 

2019-20 

47 

Construction of Dispensary /Minor & 

Repairs attached unit at  

Dargah Luwari Sharif District Badin  

Satisfactory  24-09-2020 Auqaf, GOS  27-10-2020 Badin  22.500 

2014-15 

34 

Construction of Makhdoom 

Muhammad Hashim Thatvi 

Academy at Makli . (Revised)..  

Un-

Satisfactory  
16-09-2020 Auqaf, GOS  25-02-2021 Thatta  28.833 

2020-21 

55 

Construction of Office of the District 

Registrar at Karachi &  

Un-

Satisfactory  
19-03-2021 

Board of 

Revenue, GOS  
07-04-2021 Umerkot  160.200 
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Sub-Registrar Offices (22 Nos) at 

Head Quarters All Districts in  

Sindh (unit visited: Umerkot)  

2020-21 

57 

Automation of Stamps & 

Registration, 21 districts (Revised) 

(SDG #9)..  

Satisfactory  14-04-2021 
Board of 

Revenue, GOS  
11-06-2021 Karachi  1,946.624 

2019-20 

67 

Development of townships in major 

urban centers (50,000 Nos  

120 square yard plots with all civic 

services) (Revised) new  

Un-

Satisfactory  
24-09-2019 

Board of 

Revenue, GOS  
28-07-2020 Karachi  9,420.880 

Non -

ADP 

Improvement / Rehabilitation of 

Water & Sewerage Line Block - B 

Arafat Town and Batha Town, UC 

No 23 PS101 North 

Nazimabad,DMC Central, Karachi  

Satisfactory  07-04-2021 

Community 

Development  

Program (CDP)  

27-05-2021 Karachi  5.000 

Non -

ADP 

Improvement / Rehabilitation of 

Water & Sewerage Line Block - N 

Arafat Town and Batha Town, UC 

No 23 PS101 North 

Nazimabad,DMC Central, Karachi  

Satisfactory  27-02-2020 

Community 

Development  

Program (CDP)  

08-09-2020 Karachi  5.000 

2017-18 

80 

Allocation of Community 

Development Program (CDP) for  

Sustainable Development Goals 

(SDGs). 

Satisfactory  15-02-2021 

Community 

Development  

Program (CDP)  

26-05-2021 
Karachi 

Central  
20.000 

2020-21 

103 

Establishment of District Archives at 

Larkana (C:22.000)  
Satisfactory  18-02-2021 Culture, GOS  14-04-2021 Larkana  22.000 

2020-21 

64 

Establishment of Motels, 

Improvement / Renovation of 

existing  

Motels / Resorts in Sindh at Sehwan, 

Thatta including Umerkot  

(Revised) (C:574.181+R:60.937) 

(SDG # 8)..  

Satisfactory  28-09-2020 Culture, GOS  30-03-2021 Thatta  635.118 

2020-21 

68 

Construction of Auditorium Hall, 

Rest House and Main Entrance  

Gate at Dargah Hazrat Sardar 

Ahmed Shah Lakyari Taluka  

Saeedabad, District Matiari. 

(C:73.021+R:26.979) (SDG # 4)  

Satisfactory  18-11-2020 Culture, GOS  12-01-2021 Matiari  100.000 

2020-21 

70 

Establishment & Improvement of 

Samabra Inn Larkana  

(Revised) (C:127.516+R:20.308)  

Satisfactory  01-06-2021 Culture, GOS  08-06-2021 Larkana  147.824 

2020-21 

79 

Provision of Missing Allied Facilities in 

Larkana Arts  

Complex, Larkana 

(C:51.306+R:8.694) 

Satisfactory  09-02-2021 Culture, GOS  24-03-2021 Larkana  60.000 

2019-20 

95 

Construction of Public Library with 

Auditorium in Kunri District  

Umerkot (Revised)  

Satisfactory  18-01-2021 Culture, GOS  25-05-2021 Umerkot  95.081 

2017-18 

121 

Construction of Rest House at Rani 

Kot. (C:37.374+R:2.24) (SDG # 14,15  
Satisfactory  13-02-2020 Culture, GOS  15-06-2021 Jamshoro  39.614 

2017-18 

96 

Conservation / Rehabilitation & 

Rescue of Jamia Mosque  

Zangipur Distt. Jacobabad 

(C:47.752+R:0.000) (Revised)(SDG #  

11) 

Satisfactory  08-01-2020 Culture, GOS  07-10-2020 Jacobabad  47.752 

2016-17 

102 

Conservation & Rehabilitation of  

Shah Jahan Mosque Thatta  

(C:61.752+R:5.952). 

Satisfactory  08-09-2020 Culture, GOS  20-04-2021 Thatta  67.704 

2016-17 

117 

Re-Construction of Shah Abdul Latif 

Library Ratodero  

(C:31.470+R:8.530) 

Satisfactory  15-01-2020 Culture, GOS  05-10-2020 Larkana  40.000 

2016-17 

119 

Interior & Exterior Conservation & 

Surface Decoration of  

Khudabad Mosque, Dadu 

(C:37.884+R:2.116) 

Satisfactory  17-02-2021 Culture, GOS  25-03-2021 Dadu  40.000 
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2016-17 

120 

Missing allied facilities at Motel 

Nagarparkar  
Satisfactory  10-07-2019 Culture, GOS  03-09-2020 Tharparkar  20.000 

2016-17 

121 

Establishment of Shaheed 

Mohtarma Benazir Bhutto Public  

Library at Taluka Garhi Khairo 

(C:26.070+R:7.930) 

Satisfactory  02-09-2020 Culture, GOS  19-10-2020 Jacobabad  34.000 

2015-16 

65 

Establishment of Cultural Complex 

and Model Library at New  

Karachi  (C:145.573+R:14.895)  

Satisfactory  07-09-2020 Culture, GOS  25-03-2021 Karachi  160.468 

2020-21 

109 

Introduction of Computer 

Education in Middle Schools in 

Sindh 

(2007-08 Programme) (230 Units)(C: 

243.526 + R: 206.560) (SDG#4)  

Un-

Satisfactory  
10-12-2020 

Education and 

Literacy, GOS  
30-03-2021 Hyderabad  525.382 

2020-21 

110 

Early Childhood Education (ECE) 

Intervention Hyderabad  

Division (C:16.980 + R:30.979) 

(SDG#4)  

Satisfactory  14-12-2020 
Education and 

Literacy, GOS  
12-02-2021 Dadu  47.959 

2020-21 

177 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560  

Schools (Primary/ Elementary 

Schools) (147 Units) 

(C:713.202+R:176.794) (SDG#4)  

Satisfactory  07-04-2021 
Education and 

Literacy, GOS  
27-05-2021 

Qambar  

Shahdadkot  
889.996 

2020-21 

235 

Construction of Building for Shelter 

less Primary Schools 

(C:18.087 + R:1.612) (SDG#4) - 

Satisfactory  10-03-2021 
Education and 

Literacy, GOS  
09-06-2021 

Naushero 

Feroz 
19.699 

2020-21 

242 

Establishment of Single Section High 

Schools in Sindh  

(2008-09 Programme) (53 Units) (C: 

1092.792 + R: 201.876) (SDG#4)..  

Un-

Satisfactory  
11-01-2021 

Education and 

Literacy, GOS  
21-05-2021 Karachi Malir  1,293.132 

2020-21 

245 

Establishment of Public School at 

Qamber  

Shahdadkot -Shahdadkot (Revised) 

(C:544.779 + R:52.245) (SDG#4)  

Satisfactory  16-10-2020 
Education and 

Literacy, GOS  
01-03-2021 

Qambar  

Shahdadkot  
597.024 

2020-21 

249 

Establishment of Comprehensive 

Schools in Sindh ( 25 Units ) (C: 

3550.998 + R: 191.550) (SDG#4)  

Satisfactory  23-02-2021 
Education and 

Literacy, GOS  
15-04-2021 

Qambar  

Shahdadkot  
3,742.548 

2020-21 

249 

Establishment of Comprehensive 

Schools in Sindh ( 25 Units ) (C: 

3550.998 + R: 191.550) (SDG#4) 

(Taluka Ubaro)  

Satisfactory  17-02-2021 
Education and 

Literacy, GOS  
07-06-2021 Ghotki  3,742.548 

2020-21 

337 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in  

Existing Secondary / Higher 

Secondary Schools (SDG#4)  

Un-

Satisfactory  
18-01-2021 

Education and 

Literacy, GOS  
12-02-2021 Kashmore  30.132 

2020-21 

361 

ILMI (Infrastructure Development) 

Hyderabad Division  (SDG#4)  
Satisfactory  14-01-2021 

Education and 

Literacy, GOS  
31-05-2021 Dadu  38.903 

2020-21 

393 

Establishment of Girls Degree 

College at Thul District  

Jacobabad (C:87.314 + R:8.463) 

(SDG # 4)  

Un-

Satisfactory  
17-05-2021 

Education and 

Literacy, GOS  
09-06-2021 Jacobabad  95.777 

2020-21 

396 

Establishment of Degree College at 

Garhi Yasin, District  

Shikarpur (C:87.314 + R:8.463) (SDG 

# 4)  

Un-

Satisfactory  
08-02-2021 

Education and 

Literacy, GOS  
09-04-2021 Shikarpur  95.777 

2020-21 

483 

Establishment of Innovation & 

Entrepreneurship Centre (IEC) -An  

Extension of MUET at Jamshoro 

(C:47.807 + R:147.514)(SDG#4)  

Satisfactory  15-12-2020 
Education and 

Literacy, GOS  
22-02-2021 Jamshoro  195.321 

2019-20 

146 

Construction of Buildings for Shelter 

less Primary Schools 

(C:27.118 + R:2.550) (SDG#4)  

Satisfactory  16-03-2020 
Education and 

Literacy, GOS  
07-10-2020 Jacobabad  29.668 

2019-20 

253 

Establishment of Public Schools in 

Sindh (05 Units) (Revised) (C: 

1598.116 + R: 134.483) (SDG#4)  

Un-

Satisfactory  
17-12-2019 

Education and 

Literacy, GOS  
10-08-2020 

Tando Mohd. 

Khan  
1,332.611 
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2019-20 

256 

Establishment of Single Section High 

Schools in Sindh  

(2008-09 Programme) (53 Units) (C: 

1092.792 + R: 201.876) (SDG#4)  

Satisfactory  08-11-2019 
Educat ion and 

Literacy, GOS  
12-02-2021 

Naushero 

Feroz 
1,293.132 

2019-20 

277 

Repair, Renovation of Existing Boys / 

Girls Primary / Secondary  

Schools at Azamabad Malir 

(C:26.882+R:1.852) (SDG#4)  

Satisfactory  10-12-2019 
Education and 

Literacy, GOS  
27-07-2020 Karachi  28.734 

2019-20 

290 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560  

Schools (Secondary Schools) (10 

Units) (C:35.530 + R:8.268) (SDG # 4)  

Satisfactory  29-08-2019 
Education and 

Literacy, GOS  
20-08-2020 Karachi  43.798 

2019-20 

291 

Rehabilitation/Expansion/Improvem

ent of High Priority 4560  

Schools (Secondary Schools) (6 

Units) District Central Karachi  

Satisfactory  28-08-2019 
Education and 

Literacy, GOS  
14-07-2020 Karachi  25.644 

2019-20 

294 

Rehabilitation & Expansion of high 

Priority 4560 Schools( Secondary & 

Higher Secondary Schools)(8 Units) 

(Compliance  

Visit) 

Satisfactory  28-08-2019 
Education and 

Literacy, GOS  
12-08-2020 Karachi  27.656 

2019-20 

405 

Establishment of Five (5) IBA 

Community Colleges (C:498.900  

+ R:251.944) (SDG # 4)  

Satisfactory  26-08-2019 
Education and 

Literacy, GOS  
14-04-2021 Dadu  750.844 

2019-20 

518 

Construction of Blocks B&C of New 

Boys Hostel at I.B.A. Main Campus, 

Karachi. Total Cost: Rs. 270.590 

MGOS Share: Rs.230.002 MI.B.A 

Share: Rs. 40.588 M (C:175.215 + 

R:54.788) 

(SDG # 4) Request of Education 

Section  

Satisfactory  17-02-2020 
Education and 

Literacy, GOS  
18-08-2020 Karachi  230.002 

2018-19 

117 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in  

Existing Primary / Elementary 

Schools (SDG # 4)  

Satisfactory  05-01-2021 
Education and 

Literacy, GOS  
01-03-2021 Kashmore  31.090 

2018-19 

128 

Construction of Shelterless Primary 

School at Village Shahal  

Khan Bijarani  (C:40.672 + R:3.825) 

(SDG # 4)  

Satisfactory  15-01-2020 
Education and 

Literacy, GOS  
13-04-2021 Kashmore  44.497 

2017-18 

225 

Rehabilitation / Re -construction of 

Existing Government Boys  

Primary School A.U Islamia 

Nazimabad, Karachi.  

Satisfactory  20-11-2020 
Education and 

Literacy, GOS  
07-06-2021 Karachi  28.847 

Non -

ADP 

Electrification of Villages Installation 

of Transformer & Street lights  
Satisfactory  24-11-2020 Energy, GOS  16-03-2021 Jamshoro  10.000 

2019-20 

554 

Improvement of Major Fishermen\ 's 

Settlements and Rehabilitation of 

Flood Affected Areas in Coastal 

Areas of Thatta, Sujawal and 

Badin(C:652.534 +R:127.085)(Re -

revised)  

(SDG # 6,9,14,15)  

Satisfactory  07-10-2020 
Environment, 

GOS 
27-11-2020 

Sujawal, 

Badin  
979.575 

2019-20 

557 

Construction of Offices of Excise & 

Taxation in New Districts(5 units)  

Un-

Satisfactory  
20-05-2021 

Excise & 

Taxation, GOS  
07-06-2021 

Tando 

Allahyar  
86.476 

2019-20 

557 

Construction of Offices of Excise & 

Taxation in New Districts  

(5units 

Un-

Satisfactory  
04-03-2021 

Excise & 

Taxation, GOS  
21-05-2021 Umerkot  86.476 

2019-20 

557 

Construction of Offices of Excise & 

Taxation in New Districts (5 units  

Un-

Satisfactory  
16-10-2020 

Excise & 

Taxation, GOS  
30-12-2020 

Tando Mohd. 

Khan  
86.476 

2020-21 

551 

Rehabilitation & Improvement of 

Haleji and Langh Lake Wildlife 

sanctuary (C:107.184+R:43.787) 

(SDG # 13,15).  

Un-

Satisfactory  
26-11-2020 

Forest, Wildlife 

& CDA, GOS  
15-04-2021 

Qambar 

Shahdadkot, 

Thatta  

150.971 

2019-20 

570 

Enhancing Tree Cover on State 

Forest Lands in Sindh (Badin, Thar, 

Jamshoro, T.Allahyar, Matiari, 

Satisfactory  23-06-2020 
Forest, Wildlife 

& CDA, GOS  
15-10-2020 Sanghar  708.000 
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Umerkot, T.M.Khan  

Sukkur, Dadu, Khairpur, Ghotki, 

Shikarpur, Larkano, Jacobabad,  

Kamber, SBA, N.Feroze, Sanghar & 

Kashmore) (SDG 15) - 

2018-19 

421 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate  

Climate Change Effects in Sindh  

Satisfactory  25-06-2019 
Forest, Wildlife 

& CDA, GOS  
10-07-2020 Badin  705.000 

2019-20 

580 

Constt. of Advisors \ ' block and 

extension/ reconstruction of  

Administration Block at Sindh 

Governor House  

(C:15.628+R:4.140) 

Satisfactory  10-06-2020 

Governor 

Secretariat, 

GOS 

27-11-2020 Karachi  19.768 

2020-21 

569 

Establishment of Benazir Institute of 

Urology & Transplantation  

(BIUT) @Nawabshah District 

Shaheed Benazir Abad.  

Satisfactory  30-03-2021 Health, GOS  31-03-2021 
Shaheed  

Benazirabad  
1,532.926 

2020-21 

590 

Strengthening of Services Hospital, 

Karachi (Re -re-revised) (C:  

64.506 +R: 135.978) (SDG #3)  

Satisfactory  30-03-2021 Health, GOS  01-04-2021 Karachi  189.489 

2020-21 

626 

Construction of 10 bedded Hospital 

Atta Muhammad Shahani  

(Alias Firaq Ali) at Village Mir Khan 

Shahani, UC Gadeji, Taluka  

Sobho Dero, Khairpur.(C: 39.005+R: 

15.508) (SDG #3)  

Satisfactory  25-11-2020 Health, GOS  07-06-2021 Khairpur  54.513 

2020-21 

627 

Construction of Diagnostic Centre 

with OPD/Referral services at  

Village Adur Narejo, UC Golo 

Wahan, Taluka Gambat, District  

Khairpur.  (C:37.611+R:8.217) (SDG 

#3)  

Satisfactory  13-01-2021 Health, GOS  09-04-2021 Khairpur  45.828 

2020-21 

628 

Rehabilitation of building and 

Construction of new OPD at RHC 

Ranipur, Taluka Sobho Dero, District 

Khairpur. (Revised)  

(C:72.511+R:21.285) (SDG #3)  

Un-

Satisfactory  
15-01-2021 Health, GOS  27-05-2021 Khairpur  93.796 

2020-21 

632 

Construction of RHC at Karim Bux, 

Taluka and District  

Jacobabad. 

(C:42.134+R:19.958)(SDG#3)  

Satisfactory  17-11-2020 Health, GOS  12-02-2021 Jacobabad  62.092 

2020-21 

633 

Construction of RHC in Village Dau 

Jahanpur, Taluka Ghari  

Khairo, District Jacobabad. 

(C:45.081+R:19.958)(SDG #3)  

Satisfactory  01-06-2021 Health, GOS  10-06-2021 Jacobabad  65.039 

2020-21 

658 

Construction of Divisional 

Warehouse at Mirpurkhas. 

(C:88.930+R:5.312)(SDG#3)  

Satisfactory  17-09-2020 Health, GOS  14-01-2021 Mirpurkhas  94.242 

2020-21 

733 

Khairpur Medical College at 

Khairpur (Revised). (C: 518.684+R:  

1057.308) (SDG #3 & 4.3)  

Satisfactory  30-09-2020 Health, GOS  09-04-2021 Khairpur  1,575.992 

2019-20 

626 

Establishment of Administration 

Block at Karachi Institute of  

Heart Diseases, Karachi. 

(C:157.087+R:13.499) (SDG 

#9)(Health Deptt. scheme)  

Satisfactory  10-03-2020 Health, GOS  09-07-2020 Karachi  170.586 

2019-20 

648 

Establishment of Khairpur Eye 

Hospital, District Khairpur.(C:  

69.149 +R: 38.251) (SDG #3).  

Satisfactory  13-03-2020 Health, GOS  15-09-2020 Khairpur  107.400 

2019-20 

673 

Upgradation of Basic Health Unit to 

the level of Rural Health  

Center Kot Mir Jan Muhammad, 

District Mirpurkhas. (C:45.372+ 

R:20.499 ) 

Satisfactory  15-07-2020 Health, GOS  10-03-2021 Mirpurkhas  65.871 

2019-20 

689 

Construction of Paramedical 

Institute at Mithi, District  
Satisfactory  14-10-2020 Health, GOS  30-03-2021 Tharparkar  94.964 
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Tharparkar. (C: 76.494 + R: 18.470) 

(SDG #3  

2018-19 

439 

Strengthening of Liaquat University 

Hospital, construction of 

administration block, kitchen block, 

neurosurgery block at Hyderabad & 

improvement of wards & drainage 

system at  

Hyderabad & Jams horo. (C: 

167.646+ R:14.973) 

Satisfactory  23-02-2021 Health, GOS  26-05-2021 Hyderabad  182.619 

2018-19 

450 

Establishment / Construction of 50 

bedded Medical & Surgical  

ICU and expansion of Casualty & 

OPD Department at Ghulam  

Mohammad Mahar Medical 

College Hospital, Sukkur (Revised)..  

Un-

Satisfactory  
30-01-2020 Health, GOS  11-08-2020 Sukkur 282.208 

2018-19 

457 

Establishment of Institute of 

Psychiatry and Trauma Unit  at  

Sindh Government Hospital 

Saudabad, Karachi. (C: 100.233+R:  

182.312) (SDG #3).  

Satisfactory  10-02-2020 Health, GOS  01-04-2021 Karachi  282.545 

2018-19 

566 

Upgradation of BHU to RHC Dari, 

Taluka Kandhkot. (C: 41.989  

+ R: 19.958)(SDG# 3)  

Satisfactory  20-01-2021 Health, GOS  01-04-2021 Kashmore  61.947 

2018-19 

576 

Upgradation of THQ Hospitals to the 

level of DHQ Hospitals  (03  

Nos) at Matiari, Qamber & Umerkot 

(Revised). (C: 1875.856+R:  

608.005) (SDG #3)  

Satisfactory  14-04-2021 Health, GOS  23-04-2021 Matiari  2,483.861 

2018-19 

581 

Purchase of Land 200 Acres and 

Construction of Boundary Wall at 

Peoples University of Health and 

Medical Sciences at Shaheed 

Benazirabad (Re -revised). (C  49 

910+R  120 

521)(SDG #3)  

Satisfactory  18-09-2019 Health, GOS  15-09-2020 
Shaheed  

Benazirabad  
170.431 

2020-21 

757 

Improvement / Strengthening of 

Security to PTS Larkana  

(Compound Wall with Watch 

Towers) (SDG # 16)  

Satisfactory  21-12-2020 Home, GOS  22-02-2021 Larkana  48.629 

2020-21 

758 

Construction of Police Station 

(Category -C) at Melap Bund  

Village Haibat Khan Bajka ni (SDG # 

16) 

Un-

Satisfactory  
16-12-2020 Home, GOS  12-02-2021 Kashmore  29.528 

2020-21 

759 

Construction of Police Station 

(Category -C) at P.S Taluka  

Bakrani (SDG # 16)  

Un-

Satisfactory  
07-01-2021 Home, GOS  22-02-2021 Larkana  29.528 

2020-21 

764 

Construction of Police Station 

Building at PS Dehi  
Satisfactory  05-04-2021 Home, GOS  31-05-2021 Badin  34.136 

2020-21 

796 

Construction of Residences for Anti -

Terrorism Courts Judges, Prison.  
Satisfactory  14-10-2020 Home, GOS  05-05-2021 Karachi  890.848 

2019-20 

763 

Improvement / Strengthening of 

Security to PTC Saeedabad  

Karachi (Compound Wall with 

Watch Towers) (SDG # 16)  

compliance  

Satisfactory  09-10-2019 Home, GOS  12-08-2020 Karachi  49.732 

2019-20 

768 

Construction of Police Station 

(Category -C) at Orangi Town  

Karachi (SDG # 16) compliance  

Satisfactory  04-10-2019 Home, GOS  13-07-2020 Karachi  29.528 

2019-20 

796 

Construction of Multi Storied Flats 

for Grade -19 / 20 Officers  

Sindh Police of Karachi (20 Nos) 

(SDG # 16) New  

Satisfactory  04-11-2019 Home, GOS  21-07-2020 Karachi  327.502 

2019-20 

814 

Improvement/Strengthening of 

security of Central Prison  

Karachi, Hyderabad, Sukkur & 

Larkano (SDG # 16).  

Satisfactory  24-01-2020 Home, GOS  27-11-2020 Karachi  1,494.441 
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2019-20 

829 

Installation of Mobile Jammers in 

various Prisons of  

Sindh Province  

Satisfactory  16-03-2021 Home, GOS  15-04-2021 Hyderabad  88.072 

2018-19 

652 

Construction of D.I.G office at 

Karachi (SDG # 16) 

(U/R)(Compliance)  

Satisfactory  05-06-2020 Home, GOS  28-09-2020 Karachi  27.589 

2018-19 

678 

Development of Infrastructure at 

SITE Noori Abad, Karachi, 

Hyderabad & Sukkur. (Revised)  

Satisfactory  11-02-2019 

Industrial & 

Commerce, 

GOS 

21-07-2020 Sukkur 1,166.630 

2020-21 

850 

Construction of Surface Drainage 

Scheme in Dobi & Akan Wari in 

Taluka & District Sanghar (SDG # 6)  

Satisfactory  17-12-2020 

Irrigation (Water 

& Drainage), 

GOS 

01-04-2021 Sanghar  258.482 

2020-21 

913 

Earth Work along Kurkaim  Minor 

from RD-0 to 46+400 (Revised) (SDG 

# 6)  

Satisfactory  30-11-2020 

Irrigation (Water 

& Drainage), 

GOS 

03-03-2021 
Naushero 

Feroz 
110.003 

2020-21 

916 

Earth Work / Stone Pitching along 

Desert Canal from Mile 18 to  

63 Both Sides (Various Portions) 

(SDG # 6)  

Un-

Satisfactory  
11-12-2020 

Irrigation (Water 

& Drainage), 

GOS 

12-02-2021 Jacobabad  227.665 

2020-21 

920 

Earthwork and Stone Pitching along 

Rice Canal RD -130 to  

RD-140 both sides RD -279 NIP Side 

RD-284 IP Side, RD-288, 

289 NIP Side and RD -288 IP Side 

24500 feet Earth Work along stone 

pitching along Noor Wah Branch 

RD-15 to 25 both sides Ganwar 

Branch down st  

Satisfactory  11-11-2020 

Irrigation (Water 

& Drainage), 

GOS 

04-02-2021 

Qambar 

Shahdadkot, 

Larkana, 

Dadu  

560.000 

2020-21 

932 

Construction Pumping Scheme 

along LS Bund mile 77/2 by 

pumping Water from River Indus for 

Supplement Tail Areas of  

Dadu Canal System (SDG # 6)  

Satisfactory  03-09-2020 

Irrigation (Water 

& Drainage), 

GOS 

15-10-2020 Dadu  349.986 

2019-20 

1030 

Cons truction of Bridge over Dadu 

Canal at RD -0 To 28+500 and  

Pre-stressed Bridge across RD -508- 

508 at Village Phat (SDG #  

6) 

Satisfactory  28-08-2019 

Irrigation (Water 

& Drainage), 

GOS 

27-07-2020 Dadu  99.918 

2019-20 

1048 

CC Lining of Thar Tail Distry and 

Mandhel Distry of Umerkot  

Sub Division (Revised) (SDG # 6)  

Satisfactory  12-03-2020 

Irrigation (Water 

& Drainage), 

GOS 

01-09-2020 Umerkot  673.904 

2019-20 

1060 

Sindh Resilience Project (World Bank 

Funded),  Total Cost Rs. 

12480.00 M (US $ 120.0 M) - WB 

Share Rs. 10316.70 M, GoS Share Rs. 

2163.18 M. Irrigation Component 

(Rs. 9,984.00 M), (IDA-SUF Share (83 

%) Rs. 8,320 M,  GoS Share (17 %) Rs. 

1664.00 M) (SDG #  

Satisfactory  10-03-2020 

Irrigation (Water 

& Drainage), 

GOS 

07-10-2020 Jamshoro  1,664.000 

2019-20 

1061 

C C Lining of Gajra Branch 

(Revised) (SDG # 6)  

Un-

Satisfactory  
24-06-2020 

Irrigation (Water 

& Drainage), 

GOS 

04-02-2021 
Shaheed  

Benazirabad  
1,123.204 

2019-20 

1077 

C.C. Lining of Akal Minor RD -0/0 to 

13/0 (Tail) and Bhan Minor  

RD-0/0 to 14/0 (Tail) off -takes from 

Naukot Branch ofMithrao  

Canal including Structures (SDG # 

6) 

Satisfactory  03-12-2019 

Irrigation (Water 

& Drainage), 

GOS 

03-09-2020 Mirpurkhas  140.000 

2019-20 

727 

Sanction Link Drain for Drain Out 

Rainy/Surplus Water of Four Dehs 

Kas, Dhandh Dhabho, Ali Pur and 

Soomra, UC Mula Katiyar and 

Extension of Bukhari Link Drain at 

RD-8 to 16 & Dhandi Link Drain RD -

10 to 16 Deh Seerani and Sathia, 

Taluka 

Bulri Shah Kar  

Satisfactory  03-02-2020 

Irrigation (Water 

& Drainage), 

GOS 

22-02-2021 
Tando Mohd. 

Khan  
322.163 
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2019-20 

904 

Construction of Link Drain at RD 0.0 

to 25 out -falling in Seerani  Branch 

Drain at RD 40 IP side for Village Pir 

Buksho and ARO Pusio, U.C Seerani; 

(ii) Construction of Link Drain RD 0.0 

to 14  

out -falling in 6 -R Tando Bago Sub -

Drain at RD 22 IP side for Vi  

Un-

Satisfactory  
12-11-2020 

Irrigation (Water 

& Drainage), 

GOS 

24-03-2021 Badin  119.278 

2019-20 

939 

Rehabilitation of Sub Drain M.1L & 

Resectioning of Mirpurkhas  

Main Drain  (SDG # 6)  

Un-

Satisfactory  
11-09-2019 

Irrigation (Water 

& Drainage), 

GOS 

27-07-2020 Mirpurkhas  83.377 

2019-20 

941 

Construction of Village Road Bridge 

on Sim Nala in Daur and  

Surface Drainage Scheme 

(Waghori & Daghki) and Installation 

of New Tubewell in Taluka Jhando 

Maree  

Satisfactory  23-08-2019 

Irrigation (Water 

& Drainage), 

GOS 

01-09-2020 
Tando 

Allahyar  
157.848 

2019-20 

949 

Rehabilitation of Drainage Scheme 

R.B.B. Colony 
Satisfactory  19-05-2021 

Irrigation (Water 

& Drainage), 

GOS 

07-06-2021 Jamshoro  9.874 

2019-20 

950 

Re-construction of 06 No. Village 

Road Bridges along DPOD at  

RD-89, 110, KPOD at RD-84, LBOD 

Spinal Drain at RD -159,161 

& 261 and 10 Nos. RCC Pipe Inlets 

along Dhoro Purean (SDG #  

6) 

Satisfactory  04-11-2020 

Irrigation (Water 

& Drainage), 

GOS 

22-02-2021 Tharparkar  438.655 

2019-20 

975 

Revitalization of Mechanical Wing 

of Irrigation Department (SDG  

# 6  

Satisfactory  15-03-2021 

Irrigation (Water 

& Drainage), 

GOS 

25-05-2021 Hyderabad  150.000 

2019-20 

976 

Rehabilitation of Gates in Rohri 

Canal Circle through Mechanical  

Circle (SDG # 6)  

Un-

Satisfactory  
05-12-2019 

Irrigation (Water 

& Drainage), 

GOS 

28-07-2020 Hyderabad  150.000 

2019-20 

995 

Construction of Pumping Scheme 

along MNV Drain for Feeding  

Tail of Pakka Distry and Khudabad 

Minor (SDG # 6)  

Satisfactory  04-09-2020 

Irrigation (Water 

& Drainage), 

GOS 

04-02-2021 Dadu  129.868 

2018-19 

877 

Enhancing Capacity of New 

Support Channel from Raj -Wah RD-

34 to Kakol Wah RD -40. 

Rehabilitation of Kakol Wah from 

RD-40 to RD-49 and Two Gates of 

Raj Wah at Manjan  (SDG #  

6) 

Un-

Satisfactory  
22-12-2020 

Irrigation (Water 

& Drainage ), 

GOS 

09-04-2021 Larkana  314.810 

Non -

ADP 

Installation of Electrical Item For 

Improvement Street Light  

System at the Area of Sector, 5 -b, , 

S-c, 11 -a North Karachi, DMC 

Central, PS-98 (Work No.06)  

Satisfactory  28-02-2020 

Karachi 

Metropolitan  

Corporation, 

KWSB 

01-09-2020 Karachi  4.000 

2019-20 

1159 

Construction of 4 Bungalows for 

Judicial Officers Civil Judge & Sr. 

Civil Judge at Pano Aqil & Rohri 

District Sukkur (SDG # 16).  

Un-

Satisfactory  
29-01-2020 

Law P.A, & 

Prosecution  
07-10-2020 Sukkur 22.426 

2019-20 

1179 

Provision of Bar Room & Library in 

Judl: Distt: across the Sindh  

(SDG # 16)  

Satisfactory  17-03-2020 
Law P.A, & 

Prosecution  
08-09-2020 Mirpurkhas  87.213 

2019-20 

1183 

Construction of Courts (4 Nos.) at 

Gambat (Revised) (SDG # 16) 
Satisfactory  29-08-2019 

Law P.A, & 

Prosecution  
14-07-2020 Khairpur  122.116 

2019-20 

1184 

Construction of Courts (2 Nos.) at 

Rato Dero (Revised) (SDG #  

16) 

Satisfactory  22-01-2020 
Law P.A, & 

Prosecution  
07-10-2020 Larkana  179.955 

2019-20 

1187 

Construction of Underground Car 

Parking and Auditorium Hall at High 

Court Circuit Bench Hyderabad 

(Revised)  

Satisfactory  09-07-2020 
Law P.A, & 

Prosecution  
15-09-2020 Hyderabad  129.200 
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2019-20 

1189 

Construction of Courts (3 Nos.) at 

Matli  

(C:89.831+R:2.364)(SDG # 16)  

Un-

Satisfactory  
20-03-2020 

Law P.A, & 

Prosecution  
10-08-2020 Badin  92.195 

2019-20 

1192 

Construction of One Court Building 

at (Golarchi) S.F. Rahu  

(SDG # 16  

Un-

Satisfactory  
19-03-2020 

Law P.A, & 

Prosecution  
10-08-2020 Badin  37.960 

2019-20 

1203 

Construction of Five (05) Court 

Building at Shahdadkot (SDG #  

16) 

Un-

Satisfactory  
24-01-2020 

Law P.A, & 

Prosecution  
10-08-2020 

Qambar  

Shahdadkot  
141.064 

2019-20 

1209 

Construction of additional Court / 

Record Room  for District West and 

Extension of Bar Room 

(C:176.683+R:17.273) (SDG # 16)  

new  

Satisfactory  09-12-2019 
Law P.A, & 

Prosecution  
10-03-2021 Karachi  193.956 

2019-20 

1225 

Construction of officers/officialõs 

residential accommodation for the 

prosecutors in Sindh 

Un-

Satisfactory  
10-03-2021 

Law P.A, & 

Prosecution  
21-05-2021 Umerkot  359.161 

2018-19 

1025 

Construction of Record Room 

adjacent to Judicial  

Complex, Badin (SDG # 16)  

Satisfactory  06-11-2020 
Law P.A, & 

Prosecution  
09-03-2021 Badin  6.721 

2018-19 

1027 

Construction of offices for the 

Prosecutors in Sindh.  

Un-

Satisfactory  
13-04-2021 

Law P.A, & 

Prosecution  
19-05-2021 Umerkot  256.826 

2018-19 

1028 

Construction of officers/officialõs 

residential accommodation for the 

prosecutors in Sindh(SDG # 1 6 

Un-

Satisfactory  
30-01-2020 

Law P.A, & 

Prosecution  
27-07-2020 

Tando Mohd. 

Khan  
359.161 

2018-19 

989 

Improvement/Rehabilitation/Renov

ation of City Courts Buildings, 

Karachi Campus I & II (Revised) 

(SDG # 16) new  

Satisfactory  29-08-2019 
Law P.A, & 

Prosecution  
13-07-2020 Karachi  135.256 

2018-19 

990 

Construction of Compound Wall of 

Sindh Judicial Academy at  

Karachi (Revised)(SDG # 16)  

Satisfactory  11-09-2019 
Law P.A, & 

Prosecution  
21-07-2020 Karachi  78.876 

2020-21 

1112 

Establishment of Bio-safety Level 

Laboratories & Quality  

Enhancement Cell for Highly 

Pathogenic Virus Vaccine  

Development (Revised) (C:147.553 

+ R:123.000)(SDG # 2)...  

Satisfactory  24-09-2020 
Livestock and 

Fisheries, GOS 
24-05-2021 Karachi  270.553 

2020-21 

1116 

Expansion  of Poultry Hatcheries & 

Backyard Farming in Sindh 

including Poultry Controlled 

Atmosphere Shed (Revised) 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot &  

Karachi)(C:125.591 + R:121.785) 

(SDG # 2)  

Un-

Satisfactory  
12-01-2021 

Livestock and 

Fisheries, GOS 
08-06-2021 Ghotki  247.376 

2020-21 

1118 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase -I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal)  

Satisfactory  25-11-2020 
Livestock and 

Fisheries, GOS 
27-05-2021 Sanghar  73.673 

2020-21 

1118 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase -I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal)  

Un-

Satisfactory  
23-11-2020 

Livestock and 

Fisheries, GOS 
09-06-2021 Shikarpur  73.673 

2020-21 

1118 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase -I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal)  

Satisfactory  13-11-2020 
Livestock and 

Fisheries, GOS 
09-06-2021 Sukkur 73.673 

2020-21 

1119 

Conservation and Protection of 

Indigenous Poultry breeds in Sindh 
Satisfactory  14-12-2020 

Livestock and 

Fisheries, GOS 
27-05-2021 Sukkur 59.486 
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(Dadu, Thatta, Sujawal, Jamshoro, 

Hyderabad, Sukkur & Karachi)  

2019-20 

1239 

Establishment of Cattle Colonies 

with District and Private  

Participation Phase -I (Revised)  

Un-

Satisfactory  
18-02-2021 

Livestock and 

Fisheries, GOS 
16-04-2021 Tharparkar  1,441.450 

2019-20 

1241 

Surveillance  and Characterization 

of Circulating Pathogens of Poultry 

in Sindh including Avian Influenza 

Containment Programme (Revised) 

(Karachi,Sukkur, Larkano, Hyd. 

M.Khas, 

Tharparkar & Thatta) (C: 99.103 + R: 

169.530)(SDG #12).  

Satisfactory  10-03-2020 
Livestock and 

Fisheries, GOS 
14-09-2020 

Tharparkar, 

Mirpurkhas, 

Hyderabad  

268.633 

2019-20 

1256 

Strengthening and Improvement of 

Fish and Shrimp Hatcheries in Sindh 

(Karachi, Thatta, Badin, Dadu, 

N.Feroze, Shikarpur &  

Sukkur) (C: 579.963 + R: 204.068) 

(SDG #2  

Satisfactory  09-10-2020 
Livestock and 

Fisheries, GOS 
15-03-2021 Badin  784.013 

2019-20 

1256 

Strengthening & improvement of 

fish shrimp Hatcheries in Sindh at 

Hawks Bay District west Karachi.  

Un-

Satisfactory  
10-12-2019 

Livestock and 

Fisheries, GOS 
11-08-2020 Karachi  784.013 

2019-20 

1257 

Rehabilitation of Pilot Shrimp Farm 

Garho as Training & Research 

Centre (C: 118.044 + R: 143.748) 

(SDG #2)  

Un-

Satisfactory  
18-11-2020 

Livestock and 

Fisheries, GOS 
12-04-2021 Thatta  261.792 

2019-20 

1258 

Model Village for Fishermen at 

Hawksbay, Zero Point Badin, 

Manchar lake & Keenjhar lake 

Thatta (C:430.295 + R: 51.530)  

Un-

Satisfactory  
05-11-2020 

Livestock and 

Fisheries, GOS 
30-12-2020 Badin  481.825 

2018-19 

1037 

Provision of Model Veterinary 

Centres in the Arid Zone of Sindh 

(Tharparkar, Khairpur, 

Dadu,Jamshoro,  Ghotki, 

Hyderabad,Umerkot & T. Allahyar ) 

(C:43.318 + R: 5.984)(SDG 

#2) - 

Satisfactory  15-05-2020 
Livestock and 

Fisheries, GOS 
09-04-2021 Khairpur  49.302 

2018-19 

1045 

Provision for purchase of Ultrasound 

machines and X -Ray Plants for 

District Veterinary Hospitals (Sukkur, 

Khairpur,Shaheed Benazir 

Abad,Hyderabad, Karachi, 

Badin,Thatta, N. Feroze & Shikarpur) 

(C: 8.340 + R: 

49.337)(SDG #2)  

Un-

Satisfactory  
14-10-2019 

Livestock and 

Fisheries, GOS 
27-11-2020 Karachi  57.677 

2018-19 

1055 

Construction of Veterinary Centre 

at Village Ahmed Khan  

Bhurgri Taluka Kot G. Muhammad 

District Mirpur Khas (C: 4.085  

+R:1.000) (SDG #2 

Satisfactory  13-01-2020 
Livestock and 

Fisheries, GOS 
31-08-2020 Mirpurkhas  5.085 

2018-19 

1056 

Construction of Veterinary Centre 

at Saeedpur Taluka  

Mehrabpur District N. Feroze (C: 

5.000 + R:1.000) (SDG #2).  

Satisfactory  16-01-2020 
Livestock and 

Fisheries, GOS 
31-08-2020 

Naushero 

Feroz 
6.000 

2020-21 

1279 

Construction/Reconditioning of 

Road Jacobabad -Thul Road to  

RQC Highway Mile 0/0 -9/4 (15.29 

km) (SDG # 9)  

Un-

Satisfactory  
21-10-2020 

Local 

Government, 

GOS 

24-12-2020 Jacobabad  431.777 

2019-20 

1359 

Construction of CC paver streets / 

Surface drains at Hyderi  

Shaikh Goth, Ghafoor Shah colony 

& Adho Khan Jatoi villages  

PS-47, Hyderabad (SDG # 9  

Satisfactory  24-10-2020 

Local 

Government, 

GOS 

15-03-2021 Hyderabad  65.700 

2019-20 

1416 

Widening /Reconditioning of link 

road from Tail Mori to Tando  

Allahyar Sugar Mill via Sobhraj mile 

2/0 -5/6 (6.03 Kms) (SDG #  

9) 

Satisfactory  15-10-2019 

Local 

Government, 

GOS 

14-07-2020 
Tando 

Allahyar  
77.409 
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2019-20 

1422 

Construction and Rehabilitation of 

Hyderabad Rural Road  

Taluka Tando Jam(SDG # 9)  

Satisfactory  25-11-2019 

Local 

Government, 

GOS 

03-09-2020 Hyderabad  1,560.157 

2019-20 

1437 

Revival Surrounding of Empress 

Market and its adjoining Areas  

Saddar (Phase -I)(Revised) (SDG # 

9) 

Satisfactory  22-10-2019 

Local 

Government, 

GOS 

15-09-2020 Karachi  1,005.200 

2019-20 

1439 

Rehabilitation & widening of road 

from Bakrani Bridge to village  

Syed Bachal Shah via Village Gul 

Mulo Tunio (SDG # 9)  

Satisfactory  20-02-2020 

Local 

Government, 

GOS 

31-08-2020 Larkana  53.301 

2019-20 

1461 

Construction of Road along non -

Inspection path of Bagari cannal 

(LS) from Wakro Police Community 

centre mile 0/0 -5/0  

(Phase -I) (SDG # 9)  

Satisfactory  01-09-2020 

Local 

Gov ernment, 

GOS 

12-10-2020 Shikarpur  53.468 

2018-19 

1226 

Construction of Link Road from 

Larkana Circular and at mile 2/0 to 

village Islam Din Malgani (SDG #9)  

Un-

Satisfactory  
05-02-2021 

Local 

Government, 

GOS 

31-05-2021 Larkana  11.550 

2018-19 

1227 

Reconditioning of road from Moen -

jo-Daro Radhan Road to  

Jukhra,UC -Tatre(3.00 Km) (SDG #9)  

Un-

Satisfactory  
24-02-2021 

Local 

Government, 

GOS 

31-05-2021 Larkana  19.799 

2018-19 

1421 

Rehabilitation / Renovation of Jaral 

Shah Dargah at Larkana.  
Satisfactory  25-01-2021 

Local 

Government, 

GOS 

31-05-2021 Larkana  30.000 

2018-19 

1432 

Constt: of Union Council Office at 

UC Pir Shahnawaz, Aminani, UC 

Yaar Muhammad Kalhoro & UC 

Khudabad (SDG # 11)  

Satisfactory  13-05-2020 

Local 

Government, 

GOS 

12-10-2020 Dadu  30.000 

2015-16 

1514 

Installation of Solar Light in 

Municipal and Town Committees of  

Sindh 

Un-

Satisfactory  
12-08-2020 

Local 

Government, 

GOS 

12-11-2020 Sukkur 4,000.000 

2019-20 

1668 

Construction and remodeling of 

12000 Road Landhi, Korangi  

(SDG # 9). 

Satisfactory  09-11-2020 

Mega Schemes 

for Karachi  

City  

27-11-2020 Karachi  2,032.440 

2020-21 

1497 

Repair / Renovation of various 

Mandirs in Sindh.  
Satisfactory  06-01-2020 

Minorities & 

Affairs, GOS  
15-04-2021 

Naushero 

Feroz 
75.829 

2019-20 

1689 

Repair / Renovation of various 

Mandirs in Karachi Division.  
Satisfactory  18-02-2020 

Minorities & 

Affairs, GOS  
17-03-2021 Karachi  95.394 

2020-21 

1523 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ District  

& Sub-Divisional Offices -cum - 

Residences of Bureau of Statistics, 

Sindh. (C:165.065 m + R:17.370 m) 

(Revised) (Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M.Khan, Sukkur, 

Ghotki, Larkana, Jaco  

Un-

Satisfactory  
16-10-2020 

Planning & 

Development, 

GoS 

31-05-2021 
Shikarpur, 

Jacobabad  
302.150 

2020-21 

1602 

Water Supply Scheme Rehmoon 

Tunio  Taluka Mehar  
Satisfactory  05-05-2021 

Public Health 

Engineering, 

GOS 

14-06-2021 Dadu  20.000 

2020-21 

1603 

Water Supply Scheme Nawab jo 

Patt Taluka Mehar  
Satisfactory  06-05-2021 

Public Health 

Engineering, 

GOS 

10-06-2021 Dadu  20.000 

2020-21 

1640 

Improvement & Extension of 

Drainage Scheme Phulji Station  

Taluka Dadu (SDG # 6)  

Satisfactory  03-06-2021 

Public Health 

Engineering, 

GOS 

14-06-2021 Dadu  27.400 

2020-21 

1642 

Improvement / Extension of 

Drainage Scheme Qamber  

Shahdadkot  (SDG # 6)  

Un-

Satisfactory  
15-03-2021 

Public Health 

Engineering, 

GOS 

31-05-2021 
Qambar  

Shahdadkot  
648.500 

2020-21 

1644 

Improvement & Extension of 

Drainage scheme Naudero  

(Revised) (SDG # 6)  

Satisfactory  03-05-2021 

Public Health 

Engineering, 

GOS 

26-05-2021 Larkana  368.506 

2020-21 

1646 

Construction of Surface Drains C.C. 

Block of various  

U.Cs/Villages of Taluka Shikarpur 

(SDG # 6)  

Satisfactory  28-12-2020 

Public Health 

Engineering, 

GOS 

12-02-2021 Shikarpur  94.839 
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2020-21 

1659 

Drainage Scheme Badhani 

(Improvement / Extension)  (SDG #  

6) 

Un-

Satisfactory  
24-03-2021 

Public Health 

Engineering, 

GOS 

19-04-2021 Kashmore  71.343 

2020-21 

1672 

Rehabilitation of non - functional 

water supply and drainage 

schemes (Revised)(SDG # 6)  

Un-

Satisfactory  
22-02-2021 

Public Health 

Engineering, 

GOS 

09-04-2021 
Qambar  

Shahdadkot  
5,269.000 

2020-21 

1678 

Enhancement & Augmentation of 

Existing Disposal Works i.e 

Construction of Collecting Tank, 

Screening Chamber, RCC Nala  

& CC Drains & Paver Block for 

Various Disposal Works Under  

Short Term Program Larkana City  

Satisfactory  05-04-2021 

Public Health 

Engineering, 

GOS 

17-05-2021 Larkana  346.754 

2020-21 

1730 

Drainage Scheme for Village 

Nawab Wali Mohammad (AD P 

No.2125 2017-18) 

Satisfactory  24-02-2021 

Public Health 

Engineering, 

GOS 

09-04-2021 
Shaheed  

Benazirabad  
29.073 

2019-20 

1871 

Construction of Filtration Plant at 

Mehar (SDG # 6)  
Satisfactory  07-01-2020 

Public Health 

Engineering, 

GOS 

04-09-2020 Dadu  305.016 

2019-20 

1873 

Improvement / Extension of Water  

Supply Scheme Warah  

(SDG # 6)  

Satisfactory  07-07-2020 

Public Health 

Engineering, 

GOS 

08-09-2020 
Qambar  

Shahdadkot  
275.674 

2019-20 

1937 

Construction of Drainage Scheme 

for Daud Goth & Yousuf Goth  

Baldia Town (SDG # 6)  

Satisfactory  28-10-2019 

Public Health 

Engineering, 

GOS 

01-09-2020 Karachi  218.425 

2019-20 

2001 

Rehabilitation of non - functional 

water supply and drainage 

schemes (Revised)(SDG # 6)  

Un-

Satisfactory  
17-02-2020 

Public Health 

Engineering, 

GOS 

18-08-2020 Sujawal  5,269.000 

2019-20 

2001 

Rehabilitation of non - functional 

water supply and drainage 

schemes (Revised)(SDG # 6)  

Satisfactory  07-02-2020 

Public Health 

Engineering, 

GOS 

14-01-2021 Hyderabad  5,269.000 

2019-20 

2001 

Rehabilitation of Non -Functional 

Water Supply & Drainage  

Schemes in Sindh (Revised)  

Un-

Satisfactory  
12-12-2019 

Public Health 

Engineering, 

GOS 

27-07-2020 Badin  4,590.000 

2019-20 

2001 

Rehabilitation of non - functional 

water supply and drainage 

schemes (Revised)(SDG # 6) (W/S 

scheme Maserji Wah)  

Satisfactory  10-10-2019 

Public Health 

Engineering, 

GOS 

18-08-2020 
Naushero 

Feroz 
5,269.000 

2019-20 

2001 

Rehabilitation of non - functional 

water  supply and drainage 

schemes (Revised)(SDG # 6) 

(Drainage Scheme Malhar Khan  

Rajpur).  

Satisfactory  09-10-2019 

Public Health 

Engineering, 

GOS 

27-07-2020 
Naushero 

Feroz 
5,269.000 

2019-20 

2001 

Rehabilitation of Urban Water 

Supply and drainage Scheme 

village Jagir Taluka jati  

Un-

Satisfactory  
23-08-2019 

Public Health 

Engineering, 

GOS 

31-08-2020 Sujawal  5,269.000 

2019-20 

2001 

Rehabilitation of Non -Functional 

Water Supply & Drainage  

Schemes in Sindh (Revised) Village 

Ishaque Samo  - District  

Badin.  

Un-

Satisfactory  
23-08-2019 

Public Health 

Engineering, 

GOS 

28-07-2020 Badin  4,590.000 

2019-20 

2001 

Rehabilitation of Non -Functional 

Water Supply & Drainage  

Schemes in Sindh (Revised) 

©ûò(Drainage scheme village Khor 

wah District Badin.  

Un-

Satisfactory  
23-08-2019 

Public Health 

Engineering, 

GOS 

14-01-2021 Badin  4,590.000 

2019-20 

2009 

Construction of C.C Blocks & Earth 

Work in UC 2 Uc 3 & UC 9  

Nawabshah City. - 

Satisfactory  22-07-2020 

Public Health 

Engineering, 

GOS 

12-02-2021 
Shaheed  

Benazirabad  
28.040 

2019-20 

2055 

Water Supply schme Ahori Distrct 

Umerkot(ADP No.2004  

2017-18 

Satisfactory  20-05-2021 

Public Health 

Engineering, 

GOS 

04-06-2021 Umerkot  24.612 

Non -

ADP 

Urabn Water Supply Scheme 

Benzirabad (PSDP # 2018 -19) 

Un-

Satisfactory  
20-11-2019 

Public Health 

Engineering, 

GOS 

08-09-2020 
Shaheed  

Benazirabad  
1,567.000 
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2018-19 

1580 

Improvement & Extension Water 

Supply Scheme Bhirya City  

(Revised) (SDG # 6)  

Satisfactory  18-06-2019 

Public Health 

Engineering, 

GOS 

27-07-2020 
Naushero 

Feroz 
98.370 

2018-19 

1632 

Improvement / Extension of 

Drainage Scheme Dadu City (SDG  

# 6)  

Satisfactory  11-09-2020 

Public Health 

Engineering, 

GOS 

08-02-2021 Dadu  589.700 

2018-19 

1638 

Construction of R.C.C covered 

main Nala at various villages (06  

Nos.) (Revised) (SDG # 6)  

Un-

Satisfactory  
20-01-2020 

Public Health 

Engineering, 

GOS 

05-10-2020 
Qambar  

Shahdadkot  
442.780 

2018-19 

1641 

Construction of C.C Block and CC 

drains in various villages (10  

Nos) Taluka Rato Dero (SDG # 6)  

Satisfactory  03-09-2019 

Public Health 

Engineering, 

GOS 

27-07-2020 Larkana  216.300 

2018-19 

1685 

Rehabilitation of non - functional 

water supply and drainage 

schemes (Revised)(SDG # 6) (Water 

Supply Scheme Murad  

Gopang).  

Satisfactory  28-02-2020 

Public Health 

Engineering, 

GOS 

01-09-2020 Khairpur  4,590.900 

2017-18 

2032 

Water Supply Scheme Village Fakir 

Muhammad Brihmani Taluka  

K. N. Shah (SDG # 6)  

Satisfactory  23-01-2020 

Public Health 

Engineering, 

GOS 

12-10-2020 Dadu  16.659 

2016-17 

1800 

Water Supply Scheme from Sathio 

Wah to Village Hidayatullah  

Katohar & other Villages .  

Satisfactory  20-02-2020 

Public Health 

Engineering, 

GOS 

12-02-2021 Khairpur  12.700 

2020-21 

1776 

Establishment of Regional Offices of 

PDMA (SDG # 13) 

(C:861.338+R:30.515 

Satisfactory  17-06-2021 
Rehabilitation 

(PDMA), GOS  
18-06-2021 Mirpurkhas  891.853 

2020-21 

1776 

Establishment of Regional Offices of 

PDMA (SDG # 13) 

(C:861.338+R:30.515) 

Satisfactory  07-05-2021 
Rehabilitation 

(PDMA), GOS  
27-05-2021 Larkana  891.853 

2017-18 

2265 

Installation of Solar Lights in Rural 

Sindh 

Un-

Satisfactory  
12-08-2020 

Rural 

Development, 

GOS 

24-11-2020 Hyderabad  3,200.000 

2017-18 

2265 

Installation of Solar Lights in Rural 

Sindh 

Un-

Satisfactory  
12-08-2020 

Rural 

Development, 

GOS 

15-12-2020 
Tando 

Allahyar  
3,200.000 

2017-18 

2265 

Installation of Solar Lights in Rural 

Sindh 

Un-

Satisfactory  
12-08-2020 

Rural 

Development, 

GOS 

24-11-2020 Mirpurkhas  3,200.000 

2015-16 

1514 

Installation of Solar Lights in 

Municipal & Town Committies of  

Sindh ( Roshan Sindh Program) 

Hyderabad Division, District  

Dadu  

Un-

Satisfactory  
14-08-2020 

Rural 

Development, 

GOS 

12-11-2020 Dadu  4,000.000 

2020-21 

1789 

Construction of office -cum -

residence of Assistant  

Commissioner/ Mukhtiarkar 

Salehpat. - 

Un-

Satisfactory  
07-01-2021 

S.G.A.and 

Coordination, 

GOS 

10-06-2021 Sukkur 66.136 

2019-20 

2148 

Construction of Circuit House, 

Nawabshah.  
Satisfactory  11-09-2019 

S.G.A.and 

Coordination, 

GOS 

09-07-2020 
Shaheed  

Benazirabad  
59.736 

2019-20 

2149 

Construction of residence of Chief 

Justice Sindh High Court at  

Bath Island, Karachi 

(Revised)(LTBC). 

Satisfactory  13-05-2020 

S.G.A.and 

Coordination, 

GOS 

25-02-2021 Karachi  152.578 

2019-20 

2169 

Construction of boundary wall at 

275 acres and allied works in  

Senwa  Cooperative Housing 

Society land situated at Deh Allah  

Phihai Distt: Malir Karachi.  

Satisfactory  14-12-2020 

S.G.A.and 

Coordination, 

GOS 

22-02-2021 Karachi  131.533 

2020-21 

1825 

Construction of Sports Stadium 

Covering remaining Districts in Sindh 

(8 Units)  (N.Feroze, Khairpur, Ghotki, 

Qamber Shahdadkot, Kashmore, 

Dadu, T.M. Khan and Matiari.) (SDG 

#  

3) 

Un-

Satisfactory  
16-11-2020 

Sports & Youth 

Affairs, GOS  
07-06-2021 Ghotki  519.400 
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2020-21 

1826 

Construction of Athletic Track and 

Football Ground at Karachi, Sukkur 

& Larkana  

Satisfactory  10-02-2021 
Sports & Youth 

Affairs, GOS  
01-04-2021 Larkana  579.874 

2020-21 

1827 

Construction of Sports Stadium at 

Karachi (5 Units) Gulberg, New 

Karachi, Landhi, Orangi and Baldia 

Towns  (Revised)  

Satisfactory  11-02-2021 
Sports & Youth 

Affairs, GOS  
17-06-2021 

Karachi 

Korangi  
862.629 

2020-21 

1832 

Laying of Synthetic Hockey Turf at 

Shikarpur  
Satisfactory  07-10-2020 

Sports & Youth 

Affairs, GOS  
08-03-2021 Shikarpur  99.000 

2020-21 

1833 

Construction of Multipurpose Sports 

Hall at Government Girls  

Degree College Shaikh Zaid Centre 

University Road  

Gulshan -e-Iqbal, Karachi.  

Satisfactory  19-01-2021 
Sports & Youth 

Affairs, GOS  
25-03-2021 Karachi  62.800 

2020-21 

1837 

Construction of Players Hostel at 

Garhi Khairo  
Satisfactory  09-10-2020 

Sports & Youth 

Affairs, GOS  
08-03-2021 Jacobabad  65.000 

2020-21 

1871 

Construction of Youth Hostel at 

Kashmore  
Satisfactory  15-12-2020 

Sports & Youth 

Affairs, GOS  
01-03-2021 Kashmore  59.987 

2018-19 

1795 

Construction of Malakhara Stadium 

at SehwanSharif  
Satisfactory  09-11-2020 

Sports & Youth 

Affairs, GOS  
06-04-2021 Jamshoro  59.638 

2018-19 

1848 

Additional and External 

Development of Thar Lodge at 

Islamkot  

Un-

Satisfactory  
28-01-2020 

Thar Coal 

Infrastructure  

Development  

04-09-2020 Tharparkar  80.680 

2018-19 

1868 

Construction of bus Terminal at 

Garhi Khairo  
Satisfactory  06-04-2021 

Transport & 

Comm. 

(Roads), GOS  

28-05-2021 Jacobabad  185.781 

2018-19 

1869 

Implementation of Gender Reforms 

Action Plan (GRAP) Sindh (Revised) 

(R: 544.770) (Karachi, SBA, Shikarpur, 

Sukkur, Larkana, 

Mirpurkhas,Jamshoro and 

Hyderabad) (SDG# 5, 16, 3,  

4).. 

Satisfactory  08-04-2021 

Women 

Development, 

GOS 

15-06-2021 Karachi  544.770 

2018-19 

1869 

Implementation of Gender Reforms 

Action Plan (GRAP) Sindh (Revised) 

(R: 544.770) (Karachi, SBA, Shikarpur, 

Sukkur, Larkana, 

Mirpurkhas,Jamshoro and 

Hyderabad)(SDG# 5, 16, 3,  

4) 

Un-

Satisfactory  
11-01-2021 

Women 

Development, 

GOS 

09-03-2021 Hyder abad  544.770 

2018-19 

1872 

Advocacy  for Women 

Empowerment in Sindh (R: 49.386) 

(SDG 

# 5&10  

Un-

Satisfactory  
16-12-2020 

Women 

Development, 

GOS 

22-02-2021 Hyderabad  49.386 

2020-21 

1934 

W/R of N©ûÊFeroze Paddidan Phull 

Meet Kot Kumb Kot Lalu  

Road Mile 0/0 -24/0 (38.61 Kms) 

(Revised) (SDG # 9)  

Satisfactory  14-04-2021 
Work and 

Service, GOS  
04-05-2021 

Naushero 

Feroz 
476.628 

2020-21 

1946 

W/R of road from Mounder Naka to 

Gul Muhammad Dawach  mile 0/0 -

10/0 (16.00 Kms) (SDG # 9)  

Satisfactory  02-06-2021 
Work and 

Service, GOS  
08-06-2021 Dadu  217.074 

2020-21 

1973 

Reconditioning of road Larkana 

Qamber Shahdadkot road to 

village Rawal Miyani via Aabri i/c 

Construction of approach road 

(from Graveyard) to GGPS Aabri 

(5.83 Kms) i/c (115 Rft  

Pre-Stress Bridge) (5.83 Kms) (SDG # 

9) 

Satisfactory  06-10-2020 
Work and 

Service, GOS 
12-01-2021 

Qambar  

Shahdadkot  
97.781 

2020-21 

1975 

W/R of road from Miro Khan to Rato 

Dero Shahdadkot Motorway via 

village Sha -Jo-Lao Road (14.00 Kms) 

(SDG # 9)  

Satisfactory  05-04-2021 
Work and 

Service, GOS  
17-05-2021 

Qambar  

Shahdadkot  
247.174 

2020-21 

1978 

Widening / Reconditioning of road 

from Qamber Shahdadkot to  

Dost Ali Banglow (15.08 Kms) (SDG 

# 9)  

Satisfactory  15-02-2021 
Work and 

Service, GOS  
30-03-2021 

Qambar  

Shahdadkot  
338.326 
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2020-21 

1981 

W/R of Jacobabad Dodapur  Garhi 

Khairo road upto Sheranpur  

(24.00 Kms) (SDG # 9)  

Un-

Satisfactory  
10-12-2020 

Work and 

Service, GOS  
12-02-2021 Jacobabad  1,050.406 

2020-21 

1991 

Reconditioning of road from Mirpur 

Mathelo to Mathelo (Asphalt) 

(13.00 Kms) (SDG # 9)  

Satisfactory  16-03-2021 
Work and 

Service, GOS  
07-06-2021 Ghotki  131.896 

2020-21 

2112 

Construction of road from Chachro 

vakiro to Aday -Jo-Tar mile 

0/0 -44/0 = 44 -0 (M) = 70.84 Kms 

curtailed length 61.14 Kms  

(Revised) (SDG # 9)  

Satisfactory  16-10-2020 
Work and 

Service, GOS  
27-11-2020 Tharparkar  816.899 

2020-21 

2135 

Construction of link road from 

Kandhkot Saifal road at Sobho 

Ogahi to Lahi Pul Vi Jangu Essani 

Raza Mohammad Bangwar upto 

Kandhkot Malguzar road mile 0/0 -

10/2 (15.00 Kms)  (SDG  

# 9) 

Satisfactory  11-06-2021 
Work and 

Service, GOS  
11-06-2021 Kashmore  199.989 

2020-21 

2146 

Construction of Tando Jam Bypass 

Road along Hyderabad -Mirpurkhas 

Road (9.66 Kms) (SDG # 9)  

Satisfactory  10-09-2020 
Work and 

Service, GOS  
10-03-2021 Hyderabad  1,699.386 

2020-21 

2234 

Construction of road from Kot Lalu 

Nawab Shah Road to  

Wadero Abdullah Lakhejo Kabool 

Ahmed Rajper Liaquat Rajer and 

Korhi Jalal Ji (13.00 Kms)  

Satisfactory  29-03-2021 
Work and 

Service, GOS  
17-05-2021 Khairpur  75.794 

Non -

ADP 

Solar Street Light of Dargah Pir 

Baqar Shah & Installation of 15  

KVA Solar Plant at THQ, Taluka 

Thana Bola Khan  

Un-

Satisfactory  
09-03-2020 

Work and 

Service, GOS  
12-08-2020 Jamshoro  27.450 

2019-20 

2295 

Construction of various roads in 

District Khairpur & Naushahro  

Feroze.(15 Km) (SDG #9) - 

Satisfactory  29-12-2020 
Work and 

Service, GOS  
08-03-2021 

Naushero 

Feroz 
255.939 

2019-20 

2318 

W/R of Road from National 

Highway Kamoon Shaheed to  

Khambhra  mile 0/0 -7/0 (11.27 kms) 

(SDG #9) - 

Un-

Satisfactory  
15-03-2021 

Work and 

Service, GOS  
24-05-2021 Ghotki  145.149 

2019-20 

2334 

Improvement / Construction of 

road from Bathoro to Dewan  

Sugar Mill along Fateh Wah Road 

mile 0/0 -7/0 (11.27 kms)  

Satisfactory  09-12-2020 
Work and 

Service, GOS  
16-02-2021 Sujawal  108.461 

2019-20 

2347 

Reconditioning of road from Sui 

Line purani via Attal Mazari upto  

Pat Feeder (9.65Kms) (SDG #9)  

Un-

Satisfactory  
25-03-2021 

Work and 

Service, GOS  
31-05-2021 Kashmore  93.715 

2019-20 

2358 

W/R of road from Village Qaim 

Behan to Village Punhal  

Bhambhro 18 to 20Ft Phase -I (7.00 

Kms). (SDG #9) - 

Satisfactory  13-05-2020 
Work and 

Service, GOS  
15-12-2020 Sukkur 76.033 

2019-20 

2365 

W/R of road from Darro jo Jhoke  

Sharif via Abral 0.00 - 20.91 kms 

(SDG #9)  

Satisfactory  06-11-2019 
Work and 

Service, GOS  
27-07-2020 Sujawal  478.182 

2019-20 

2381 

Widening / Reconditioning of road 

from Dera to Badeh road  

(10.00 Kms) (SDG #9)  

Satisfactory  08-04-2021 
Work and 

Service, GOS  
31-05-2021 

Qambar  

Shahdadkot  
165.475 

2019-20 

2387 

Widening and Reconditioning Road 

from Hajana Stop Majeed  

Bridge to link road Taxi Stand Kot 

Bunglow at Imam Bargah  

Mirwah Canal Road (3.62 Kms) 

(SDG #9) - 

Satisfactory  18-05-2020 
Work and 

Service, GOS  
08-09-2020 Khairpur  79.150 

2019-20 

2399 

W/R of road from Larkano Airport 

Road from Hatti to Rasheed  

Waggan via Dargah Mashori 

Shareef Taluka Bakrani (8.00 Kms) 

(SDG #9)  

Satisfactory  16-03-2021 
Work and 

Service, GOS  
19-04-2021 Larkana  108.310 

2019-20 

2543 

Const. of road from Nindo Luwari 

Sharif Road to village Haji  
Satisfactory  13-05-2020 

Work and 

Service, GOS  
07-10-2020 Badin  89.468 
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Muhammad Boohar Sunhi Gooni 

inspection path mile 0/0 -4/3 (7.04 

Kms) (SDG #9 

2019-20 

2595 

Construction of road from Chachro 

Waori Hirar Vaghiji - Veri  

Bahroo to Dano Dhandhal mile 0/0 -

78/0 = 78 -0 (M) = 125.58  

Kms.(SDG# 9)  

Satisfactory  03-09-2019 
Work and 

Service, GOS  
15-09-2020 Tharparkar  1,272.456 

2019-20 

2612 

Construction of Road from Islamk ot 

upto Singhario Road near  

Thar Coal Block -V (6 Kms) (SDG # 

11) 

Satisfactory  06-08-2019 
Work and 

Service, GOS  
03-09-2020 Tharparkar  202.774 

2019-20 

2699 

Sindh Provincial Road Improvement 

Project Assisted by Asian 

Development Bank (328 Kms), ADB 

Assisted (Total Rs.22750.00million 

(87% ADB Loan Rs.20670.10 million, 

13% 

GOS Share Rs.2079.90 million) (SDG 

# 9)  

Satisfactory  23-08-2019 
Work and 

Service, GOS  
05-10-2020 Badin  2,079.900 

2019-20 

699 

Upgradation of existing RHC Kunri 

to the level of THQ at Kunri, District 

Umerkot (C: 

153.628+R:41.918=195.546 

Satisfactory  13-12-2019 
Work and 

Service, GOS  
27-07-2020 Umerkot  195.546 

2018-19 

2079 

Construction of road from Chakar 

Khan Sihol to Ghulam  

Mohammad to Gul Mohammad 

Khudadad  Pathan Mile 0/0 -2/0 

(3.20kms) 

Un-

Satisfactory  
24-12-2020 

Work and 

Service, GOS  
08-03-2021 Dadu  40.003 

2018-19 

2090 

Construction of Road from Sagyoon 

Khan Wahan Road to Shah  

Nawaz Kalhoro UC Sagyoon Taluka 

Sobhodero Road mile 0/0 - 

1/2 (2.0 km)(SDG #9).  

Un-

Satisfactory  
13-01-2020 

Work and 

Service, GOS  
12-10-2020 Khairpur  25.744 

2018-19 

2180 

Construction of road from Dubar to 

Bhelani Mile 0/0 -12/0 (19.30  

KM)- 

Un-

Satisfactory  
31-03-2021 

Work and 

Service, GOS  
09-06-2021 Sukkur 161.628 

2018-19 

2201 

Construction of Bilawal Bhutto 

Zardari Flyover Bridge Jail  

Phatak (Railway Crossing) 

Jacobabad (SDG# 9)  

Un-

Satisfactory  
25-01-2019 

Work and 

Service, GOS  
25-03-2021 Jacobabad  582.748 

2017-18 

2849 

Construction of road from village 

Mohammad Waris Bhurt to Haji  

Shah Mohammad Panhwar via 

village Mitho Mari Road Mile  

0/0 -2/7. (4.60 Km) (SDG # 9) - 

Satisfactory  28-12-2020 
Work and 

Service, GOS  
07-06-2021 

Naushero 

Feroz 
51.273 
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Annexure (C)  

PROGRESS SUMMARY OF PSDP FY 2020-21 SCHEMES 

EXECUTED BY GOVERNMENT OF SINDH 

  

Name of the Department 
No. of 

Schemes 
Estimated 

Cost 

Expenditure 
up to June 

2020 

Throw-
forward 
as on 01-

07-20 

Allocation 
2020-21 

Funds 
authorized 
by Federal 

Govt: 

Fund 
received 
by GoS 

Climate Change Division  1 2,811 808 2,003 991 100 100 

Finance Division  3 17,564 11,078 6,486 3,592 - - 

Water Resources Division 

(Water)  
6 104,128 72,736 31,392 3,719 2,579 2,579 

Grand Total  10 124,503 84,623 39,880 8,303 2,679 2,679 
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Annexure (D)  

MEC OFFICES & TEAM MEMBERS 

 

 

 

 

 MIS DIRECTORATE 

Sarfaraz Ahmed   Khan  Assistant Director  (Programming)  

Mohsin Ali Awan  Assistant Director (Coord)  

Tufail Ahmed   Shaikh Assistant Director (Content Management)  

Ashraf Baloch  Sr. Programmer  

Bilal Bin Ismail Programmer (OS)  

Parkash Kumar  Programmer (GIS)  

Teerath Kumar  Network Admin  

Avinash Sharma  System Support Engineer  

  

SECRETARIAT HEAD OFFICE 

Muhammad Ali Khoso  Director General (MEC)  

Gulan Khan     Khaskheli  Director (A&A)  

Sarfraz Ali Shaikh Deputy Director (A&A)  

Javed  Ali      Khawaja  Sector Monitoring Officer (SMO) Ȥ Social Sector  

Saeed Ahmed         Nizamani  Procurement Specialist  

Muhammad Hanif  Assistant Director (A&A)  

M. Javed Khan  Assistant Director  

Naweed Saleh Memon  System Analyst  

HafeezȤurȤRehman            Janwari  Assistant Director (HR)  

Sallah Saleh      Thebo   Admin & Accounts Officer  
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REGIONAL MONITORING OFFICE HYDERABAD 

Tufail Ahmed Abro  Regional Monitoring Officer  

Muhammad Azeem Jarwar  MEO(Roads)  

Muhammad Salman Shaikh  MEO(Education)  

Aurangzeb Vistro  MEO(Irrigation)  

Muhammad Amir    Arain  MEO(Health)  

Muhammad Naeem Korejo  MEO(Agriculture)  

Dr. Shamsuddin   Mahesar  MEO(Live/Stock)  

Ghulamullah Mahar  MEO (Building)  

Imran  Khan  MEO(Road)  

 

REGIONAL MONITORING OFFICE KARACHI 

Fateh Uddin   Sector Monitoring Officer Ȥ SMO Ȥ Infrastructure  

Aziz Ur Rehman Channa  Regional Monitoring Officer (RMO)  

Shah Faisal MEO (Livestock & Fish)  

Dr. Mohsin Siddiqui  MEO (Health)  

Shafquat Shah  MEO (Health)  

Muhammad Hanif Hingoro  MEO (Social Sector)  

Abdul Qayoom  MEO (Water Supply & Drainage)  

Umair Aslam  MEO (Roads)  

Bilal Ahmed  MEO (Education)  

Rabia Muhammad Ali  MEO (Building)  

Moin Umer  MEO (Buildings)  

Shabbir Ahmed Pandhiani  Evaluation Officer  

Thakur Das Evaluation Officer  

Nadeem Ahmed Daudpota  System Support Engineer  
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REGIONAL MONITORING OFFICE SUKKUR 

Shahzeb Ahmed   Shaikh Regional Monitoring Officer (RMO)  

Rasheed Ahmed Jumani  MEO (Agriculture)  

Kashif Anwar  MEO (WS&D) 

Dr. Shazia Mahar  MEO (Livestock & Fisheries)  

Rameez Bajkani  MEO (Roads)  

Shuja Ahmed               Lanjar  Programmer  

 

 

REGIONAL MONITORING OFFICE LARKANA 

Sarfraz Ali Memon  Regional Monitoring Officer (RMO)  

Ahmed Hussain Mahar  MEO (Agriculture)  

Nisar Ahmed   Khatti  MEO (Irrigation)  

Jahanzeb Mallah  MEO (Education)  

  Dr. Jahangir Khan Chandio  MEO (Live Stock & Fisheries)  

Mohsan Ali Memon  MEO (Social Sector)  

Muhammad Hanif Abro                MEO (Buildings)  

Ghulam Murtaza  Khan  System Support Engineer  
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MONITORING & EVALUATION CELL 

PLANNING & DEVELOPMENT DEPARTMENT 

GOVERNMENT OF SINDH 

 

Office of the Director General ð 

Monitoring & Evaluation Cell,  

3rd Floor  ̪Tughluq House, Sindh 

Secretariat,  

Karachi, Sindh  

 

Visit our website:  

www.mecsindh.gov.pk  

 

 

 

 

KARACHI REGIONAL  

OFFICE 

 

Barrack# 92, Sindh 

Secretariate, opposite Sindh 

Assembly,  

Karachi.  

+0092 (22) 99204634 

+0092 (22) 99204636 

 

 

 

HYDERABAD REGIONAL  

OFFICE 

 

MEC, P&D Department, 

Shahbaz Building, Thandi 

Sarak,  

Hyderabad.  

+0092 (22) 9201334 

 

 

 

SUKKUR REGIONAL  

OFFICE 

 

Bungalow No A -128, Sindhi 

Muslim Corporate Housing 

Society, Airport Road,  

Sukkur. 

+0092 (71) 9310737 

+0092 (71) 9310738 

 

 

 

LARKANA REGIONAL  

OFFICE 

 

Bungalow No. 20, Street No. 3, 

Shahbaz Colony,  

Larkana.  

+0092 (74) 4752101 

+0092 (74) 4752182 

 

MIS DIRECTORATE 

9th Floor, Vital FOAKH Tower, Shahrah -e-Faisal, Karachi  

 

 


