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  EXECUTIVE SUMMRY 

 
In order to assess the performance of the development schemes being 
executed by various administrative departments, Planning and 
Development Department undertook Mid- Year Review of ADP 2021-22. 
These meetings were held from 11th January, 2022 till 2nd February, 2022 as 
per department-wise schedule to ascertain the financial and physical 
progress of development schemes along with course-correction measures.  
 
During Current Financial Year 2021-22, the size of Annual Development 
Programme (ADP) increased from Rs. 155.000 billion to Rs. 222.500 billion in 
comparison to Last financial year 2020-21. Overall total development outlay 
(Allocation) in 2021-22 is Rs. 329.966 billion that included Rs. 222.500 billion for 
Provincial ADP and Rs. 30.000 billion for District ADP, Rs. 71.164 billion for FPA 
and Federal PSDP grant of Rs. 6.302 billion for GOS executed schemes. 
Following is the comparison of current and last year’s financial progress. 
 
Progress on 1669 new schemes and 1646 ongoing schemes (3315 total 
schemes) were reviewed with the total allocation of Rs. 222.5 Billion for CFY. 
For the ongoing schemes, Rs. 138.784 Million were allocated as of 31st 
December, 2021 out of which Rs.  73.152 Million (53%) were released and Rs. 
43.663 Million (60% of Releases) were utilized. For the new schemes, Rs. 83.716 
Million were allocated for CFY out which Rs. 4.723 Million (6%) were  released 
and Rs. 0.114 Million (2% of releases) were utilized. 
 
In terms of Likely to be Completed (LTBC) schemes, there were 1034 LTBC 
schemes as per the ADP Book. As per Mid-Year Review, 825 out of the 1034 
(80%) were ascertained to be LTBC.  
 
To ensure adequate availability of funds, the following release strategy for 
development funds was adopted: 
 

 Release of funds in one go during 1st quarter for schemes carrying 
allocation up to Rs.50 million and will be completed by June, 2022. 
This translated into a total of Rs. 14.098 Billion allocated for 603 
schemes. As of 31st December, 2021,  Rs. 12.451 Billion were released 
out of which Rs. 5.652 Billion were utilized 
 

 Release of funds in two equal instalments for schemes carrying full 
allocation of more than Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022. This translated into a total of Rs. 19.572 
Billion allocated for 269 schemes. As of 31st December, 2021  Rs. 12.267 
Billion were released out of which Rs. 7.897 Billion were utilized 
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 Release of funds in three equal instalments for schemes carrying full 

allocation of more than Rs.100 million and will be completed by June, 
2022. This translated into a total of Rs. 42.561 Billion allocated for 162 
schemes. As of 31st December, 2021, Rs. 24.787 Billion were released 
out of which Rs. 16.827 Billion were utilized 

 
 Release of funds in two equal instalments for foreign-aided projects. 

This translated into a total of Rs. 4.340 Billion allocated for 25 schemes. 
As of 31st December, 2021  Rs. 2.555 Billion were released out of which 
Rs. 0.812 Billion were utilized 

 
 Quarterly release of funds for rest of the ongoing schemes for the 

years. This translated into a total of Rs. 58.212 Billion allocated for 587  
schemes. As of 31st December, 2021, Rs. 21.092 Billion were released 
out of which Rs. 12.474 Billion were utilized 

 
 Quarterly release of funds for new schemes as and when approved 

during the years. This translated into a total of Rs. 83.716 Billion 
allocated for 1669 schemes. As of 31st December, 2021, Rs. 4.722 
Billion were released out of which Rs. 0.114 Billion were utilized 
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In  order  to  assess  the  performance  of  the  development  schemes  being  executed  by 

various  administrative  departments,  Planning  and Development Department  undertook Mid‐ 

Year  Review  of  ADP  2021‐22.  These  meetings  were  held  from  11th  January,  2022  till  2nd 

February, 2022 as per department‐wise schedule attached to ascertain the financial and physical 

progress of development schemes along with course‐correction measures. (Annexure‐A) 

During Current Financial Year 2021‐22, the size of Annual Development Programme (ADP) 

increased from Rs. 155.000 billion to Rs. 222.500 billion in comparison to Last financial year 2020‐ 

21. Overall total development outlay (Allocation) in 2021‐22 is Rs. 329.966 billion that included 

Rs. 222.500 billion for Provincial ADP and Rs. 30.000 billion for District ADP, Rs. 71.164 billion for 

FPA  and  Federal  PSDP grant  of  Rs.  6.302 billion  for GOS  executed  schemes.  Following  is  the 

comparison of current and last year’s financial progress 

 

(Rs. in Billion) 
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Provincial  District  Federal Grant Foreign Project Assistance 
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SUMMARY OF ADP 2021-22 
 

(as on 31st December, 2021)  
 

Rs. In Billion 
 

DESCRIPTION 
 

No. 
ALLOCATION 2021‐22  FUNDS RELEASED   

% 
Expend. 
31.12.21 

% of 
Exp. Capital  Revenue  Total  Capital  Revenue  Total 

 
 

On‐Going 

 
 

1646 

 
 

107.088 

 
 

31.696 
 

138.784 
 

64.628 
 

8.524 
 

73.152 

 
 

53% 

 
 

43.663 
 

60% 

New  1669  67.638  16.077  83.716  4.710  0.013  4.723  06%  0.114  02% 

Sub‐Total  3315  174.727  47.773  222.500  69.338  8.537  77.875  35%  43.777  56% 

Funds Released 
/N‐ADP 

‐  ‐  ‐  ‐  0.176  ‐  0.176 
  

00% 

Total Provincial  3315  174.727  47.773  222.500  69.514  8.537  78.051  35%  43.777  56% 

District ADP 
        

 

84% 

 
 

8.365 

 

On‐Going 
 

20.000  ‐  20.000  16.703  ‐  16.703  50% 

New 
 

10.000 
 

10.000 
  

0.000  00% 

Total Districts  30.000  30.000  16.703  16.703  56%  8.365  50% 

Total 
(Prov+Dist) 

3315  204.727  47.773  252.500  86.218  8.537  94.754  38%  52.142  55% 

Federal Grant  ‐  ‐  ‐  06.302  0.000  0.000  1.348  00%  0.871  65% 

Foreign Project 
Assistance 

   
71.164 

  
23.056  32%  9.599  42% 

Grand Total  3315  204.727  47.773  329.966  86.218  8.537  119.159  36%  62.612  53% 

 

 

The  Summary  of  the  Department  wise  ADP  2021‐22  with  releases  &  expenditures  as  on 

31.12.2021, number of likely to be completed (LTBC) schemes with full funding, number of LTBC 

Schemes confirmed by Administrative Departments during Mid‐Year review meetings, Schemes 

with  zero  releases,  Schemes  with  zero expenditure against  released funds, Schemes with un‐

satisfactory M&E report and number of pending PC‐IVs of schemes completed in last 5 years is 

attached (Annexure‐B). 
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ANALYSIS OF ADP 2021-22 
 

Below is the comparative graphical representation of current ADP 2021‐22 and last year’s 

ADP 2020‐21 (Allocation, Release and Expenditure) analysis based on the mid‐year data  for both 

financial years respectively. 

Rs. in Billion) 
 

 

Below is the graphical representation of ADP 2021‐22 (# of LTBC as per ADP, number of New 

Schemes, number of Non‐LTBC Schemes as per ADP, number of LTBC as per Mid‐Year Review, 

number of Non‐LTBC as per Mid‐Year Review) analysis based on the finance data till 31st Dec‐ 

2021 (Annexure‐“B”).  
 

250.00 
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100.00 
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50.00 
43.78    38.40 

0.00 

2021‐22 (upto 31 DEC) 2020‐21 (upto 31 DEC) 

Allocation Releases Expenditure
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825
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� Number of New Schemes

� Number of LTBC Schemes as per ADP
 Number of LTBC Schemes as informed by 
Administrative Departments during Mid‐Year Review 
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RELEASE STRATEGY OF ADP 2021-22 
 

 
Rs. in Billion 

 
RELEASE STRATEGY 

 

# OF 
SCHEMES

 
ALLOCATION

 
RELEASES 

 
EXPENDITURE

 

Release of funds in one go during 1st 
quarter  for  schemes  carrying 
allocation up to Rs.50 million and will 
be  completed  by  June,  2022 
(Annexure‐I) 

 
 
 

603 

 
 
 

14.098

 
 
 

12.451 

 
 
 

5.652

 

Release  of  funds  in  two  equal 
instalments for schemes carrying full 
allocation of more than Rs.50 million 
&  upto  Rs.100  million  and  will  be 
completed by June, 2022  
(Annexure‐II) 

 
 

 
269 

 
 

 
19.572

 
 

 
12.267 

 
 

 
7.897

 

Release  of  funds  in  three  equal 
instalments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 2022 
(Annexure‐III) 

 
 
 

162 

 
 
 

42.561

 
 
 

24.787 

 
 
 

16.827

 

Release  of  funds  in  two  equal 
instalments  for  Foreign  Aided 
Projects 
(Annexure‐IV) 

 

 
25 

 

 
4.340

 

 
2.555 

 

 
0.812

 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
587 

 
58.212

 
21.092 

 
12.474

 

Quarterly  release  of  funds  for  new 
schemes as & when approved during 
the year 

 
 

1669 

 
 

83.716

 
 

4.722 

 
 

0.114

Total 
 

3315 
 

222.500
 

77.875 
 

43.777
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STATUS OF NEW ADP SCHEMES 
 

Approving Forum (PDWP/DDWP) wise New schemes status of ADP 2021‐22 based on 

the data till 31st Dec‐2021 is provided below: 
 

Approving 
Forum 

# of Total 
Schemes 

PC‐I  Status 

Not Received Received  Approved  In‐Process 

PDWP  508  93  415  270  145 

DDWP  1161  146  1015  966  49 

Total  1669  239  1430  1236  194 

 

Note: As per current status till 31 Jan 2022, out of 1669 Schemes (PDWP/DDWP), 1335 

schemes     were approved, while 158 were in process. Total 1493 PC‐Is have been received, 

176 PC‐Is were still awaited. 

 

 
Graphical representation: 

194 239

1236
PC‐I Not Received

PC‐I Approved 

In‐Process 
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Social Sector 
 
Auqaf, Zakat, Usher & R.A. 
 
Auqaf, Zakat, Usher & Religious Affairs department has 22 number of On-going 
Schemes for CFY with an allocation of Rs. 339.06 million, releases as on 31st December 
2021 of Rs. 312.08 million and expenditure of Rs. 108.53 million (34.8% of release). 20 
of the On-going schemes are likely to be Completed as per ADP and Mid-year 
review. 20 PC – IV documents  have been pending from the department since last 5 
years. 
 
The department has of total of 32 new schemes for CFY Schemes with an allocation 
of Rs. 160.940 million, releases as on 31st December 2021 of Rs. 35.422 million and 
expenditure of Rs. 0.000 million (00.0% of release). 
 
 

LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 22 339.060 312.078 108.525 34.77% 

New 32 160.940 35.422 0.000 0.00% 

Total 54 500.000 347.500 108.525 31.23% 
 
 
 
 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Auqaf, Zakat, Ushr & 
R.A. 22 32 54 20 13 2 20 
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RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in one go during 
1st quarter for schemes carrying 
allocation up to Rs.50 million and 
will be completed by June, 2022 

 
20 

 
285.096 

 
285.096 

 
96.032 

Quarterly release of funds for rest 
ongoing schemes during the year 

2 53.964 26.982 12.493 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

32 160.940 35.422 0.000 

Total 54 500.000 347.500 108.525 

 

 A.D. has not incurred expenditure against 04 schemes for which funds have been 
released. 

 There are 20 schemes with likely to be completed (LTBC) status. 

 There are 02 Unsatisfactory Monitoring Reports, compliance response from A.D on 
01 report is pending. 

 

(Rs. in Million) 
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RECOMMENDATIONS 
 

 A.D. should submit compliance response of MEC unsatisfactory report, at the 

earliest. 

 F.D should resolve issue of late transfer of funds to assignment account. 

 A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 
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Culture, Tourism, Antiquities & Archives 
 
Culture, Tourism, Antiquities & Archives department has 47 number of On-going 
Schemes for CFY with an allocation of Rs. 1657.50 million, releases as on 31st 
December 2021 of Rs. 1227.827 million and expenditure of Rs. 705.219 million (57.44% 
of release). 19 of the On-going schemes are likely to be Completed as per ADP and 
Mid-year review. 10 PC – IV documents  have been pending from the department 
since last 5 years. 
 
The department has of total of 15 new schemes for CFY Schemes with an allocation 
of Rs. 342.500 million, releases as on 31st December 2021 of Rs. 38.125 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

47 1657.500 1227.827 705.219 57.44% 

New 15 342.500 38.125 0.000 0.00% 

Total 62 2000.000 1265.952 705.219 55.71% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in one go during 1 
quarter 
for schemes carrying allocation up to 
Rs.50 million and will be completed by 
June, 2022 

 
15 

 
377.328 

 
320.210 

 
176.122 

Release of funds in two equal     

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Culture, Tourism, 
Antiquities & Archives 47 15 62 19 19 6 10 
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installments for schemes carrying full 
allocation of more than Rs.50 million & 
up to Rs.100 million and will be 
completed by June, 2022 

03 183.920 112.346 33.089 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 2022 

 
01 

 
630.737 

 
610.637 

 
378.537 

Quarterly release of funds for rest 
ongoing schemes during the year 28 465.515 184.634 117.471 
Quarterly release of funds for new 
schemes as & when approved during 
the year 

 

15 

 

342.500 

 

38.125 

 

0.000 

Total 62 2000.000 1265.952 705.219 
 

 C, T, A&A Department has not incurred expenditure against 06 schemes for which 
funds have been released. 

 There are 05 scheme with zero release, 01 scheme was started before July-2012, 19 
schemes are with likely to be completed (LTBC) status and 04 schemes are under 
revision. 

 There are 06 MEC Unsatisfactory Monitoring Reports and compliance response from 
A.D on 04 unsatisfactory reports is awaited.  

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D. should review and submit confirmed list of LTBC schemes of C.F.Y. with expected 
date / month of completion to P&DD, at the earliest. 

 A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, 
at the earliest. 

 A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 

 A.D must submit remaining PC-Is of new / revise schemes to the P&DD, at the earliest. 
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Education  
 

(School Education & Literacy Department) 
 
School Education & Literacy Department has 117 number of On-going Schemes for 
CFY with an allocation of Rs. 10759.316 million, releases as on 31st December 2021 of 
Rs. 4870.765 million and expenditure of Rs. 2319.158 million (47.61% of release). 90 of 
the On-going schemes are likely to be completed as per ADP and Mid-year review. 
311 PC – IV documents  have been pending from the department since last 5 years. 
 
The department has of total of 186 new schemes for CFY Schemes with an allocation 
of Rs. 3240.684 million, releases as on 31st December 2021 of Rs. 197.129 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
 

LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

117 10759.316 4870.765 2319.158 47.61% 

New 186 3240.684 197.129 0.000 0.00% 

Total 303 14000.000 5067.894 2319.158 47.61% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1ST  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
61 

 
1506.091 

 
1329.248 

 
431.894 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

School Education 117 186 303 90 75 22 311 
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Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
12 

 
862.994 

 
431.049 

 
199.480 

Release of funds in three equal 
installments for schemes carrying 
full allocation of more than 
Rs.100 million and will be 
completed by June, 2022 

 
17 

 
4710.753 

 
1946.591 

 
1105.204 

Release of funds in two equal 
installments for Foreign Aided 
Projects 

02 200.000 67.863 45.789 

Quarterly release of funds for rest 
ongoing schemes during the year 25 3479.478 1096.014 536.790 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

186 3040.684 197.129 0.000 

Total 303 13800.000 5067.894 2319.158 
 

 SE&L Department has not incurred expenditure against 13 schemes for which funds 
have been released. 

 There are 14 schemes with zero releases, 09 schemes which were started before 
July-2012, 14 schemes are under revision and 90 schemes are with likely to be 
completed (LTBC) status. 

 There are 22 Unsatisfactory Monitoring Reports, compliance response from A.D on 
14 reports is pending. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

1
3
1
5
0
.0

6
0
3
1
.7

3
0
8
4
.8

1
4
0
0
0
.0

4
5
7
9
.0

2
1
9
8
.8

A L LOCAT ION RELEASE EXPENDITURE

Dec‐20 Dec‐21



Page | 15  
 
 

RECOMMENDATIONS 

 
 A.D must submit revised / corrected list of LTBC schemes based on factual position 

discussed during meeting with expected date of expiry (month-wise). 

 A.D must submit list of schemes previously included in list of current year’s LTBC 
schemes but due to specific mentioned reason cannot be completed in C.F.Y. 

 A.D must submit DROs of full remaining amount for LTBC schemes to F.D. 

 As proposed by A.D, A.D should submit revise PC-Is of schemes started in 2008 
having ADP # 164, 165, 166, 170, 183, 285 & 286 and close these schemes in C.F.Y. 

 A.D should submit DROs of all schemes to F.D where only revenue component is 
remaining. 

 A.D. should submit compliance responses of unsatisfactory monitoring schemes to 
MEC, at earliest. 

 A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised 
ADP schemes to P&DD, at the earliest. 

 

(College Education) 
 
College Education Department has 43 number of On-going Schemes for CFY with an 
allocation of Rs. 2959.034 million, releases as on 31st December 2021 of Rs. 1761.635 
million and expenditure of Rs. 897.574 million (50.95% of release). 26 of the On-going 
schemes are likely to be completed as per ADP and Mid-year review. 49 PC – IV 
documents  have been pending from the department since last 5 years. 
 
The department has of total of 64 new schemes for CFY Schemes with an allocation 
of Rs. 1040.967 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
 

LTBC SCHEMES STATUS 

 
 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

College Education 43 64 107 26 22 3 49 
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RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

43 2959.034 1761.635 897.574 50.95% 

New 64 1040.967 0.000 0.000 0.00% 

Total 107 4000.000 1761.635 897.574 50.95% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
17 

 
470.713 

 
445.976 

 
107.777 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
09 

 
755.156 

 
422.081 

 
171.929 

Quarterly release of funds for rest 
ongoing schemes during the year 

17 1733.165 893.579 617.867 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

64 1040.967 0.000 0.000 

Total 107 4000.000 1761.635 897.574 
 

 College Education Department has not incurred expenditure against 03 schemes 
for which funds have been released. 

 There are 02 schemes with zero releases, 01 scheme which was started before July-
2012, 02 schemes are under revision and 26 schemes are with likely to be 
completed (LTBC) status. 

 There are 03 Unsatisfactory Monitoring Reports, compliance response from A.D on 
02 reports are pending. 
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(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 

 A.D must submit revised / corrected list of LTBC schemes based on factual position 
discussed during the meeting with expected date and month of completion. 

 A.D should submit DROs for full amount of remaining funds of revenue component 
for all LTBC schemes to F.D (where only revenue component is remaining). 

 For ADP#468, AD to submit modified PC-I in P&DD, at the earliest. 

 Concerned section of P&D & A.D should reconcile the status of approved schemes 
and concurrences issued so far, the concerned section of P&DD to issue all pending 
concurrences (if any), at earliest. 

 A.D. should submit compliance responses of unsatisfactory monitoring schemes to 
MEC, at earliest. 

 A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / 
revised ADP schemes to P&DD, at the earliest. 
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(Universities & Boards) 
 
Universities & Boards Department has 41 number of On-going Schemes for CFY with 
an allocation of Rs. 4273.163 million, releases as on 31st December 2021 of Rs. 1306.747 
million and expenditure of Rs. 502.945 million (38.49% of release). 10 of the On-going 
schemes are likely to be completed as per ADP and Mid-year review. 9 PC – IV 
documents  have been pending from the department since last 5 years. 
 
The department has of total of 19 new schemes for CFY Schemes with an allocation 
of Rs. 1726.83 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
 

LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

41 4273.163 1306.747 502.945 38.49% 

New 19 1726.837 0.000 0.000 0.00% 

Total 60 6000.000 1306.747 502.945 38.49% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 
1st quarter for schemes carrying 
allocation up to Rs.50 million and 
will be completed by June, 2022 

 
02 

 
87.643 

 
87.643 

 
45.300 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 

 
02 

 
171.893 

 
85.946 

 
15.439 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Universities & Boards 41 19 60 10 10 3 9 
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completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying 
full allocation of more than 
Rs.100 million and will be 
completed by June, 2022 

 
06 

 
905.701 

 
264.465 

 
76.458 

Quarterly release of funds for rest 
ongoing schemes during the year 31 3107.926 868.693 365.747 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

19 1726.837 0.000 0.000 

Total 60 6000.000 1306.747 502.945 
 

 U&B Department has not incurred expenditure against 15 schemes for which funds 
have been released. 
 

 There are 07 schemes with zero releases, 08 schemes which were started before 
July-2012, 10 schemes are under revision and 10 schemes are with likely to be 
completed (LTBC) status. 
 

 There are 03 Unsatisfactory Monitoring Reports, compliance response from A.D on 
02 reports is pending. 

(Rs. in Million)  
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RECOMMENDATIONS 
 

 A.D to make an internal assessment of the LTBC schemes of C.F.Y. and provide 
a list of LTBC to P&DD within one week. 

 
 The pace of execution is very slow, A.D should improve pace of work of all 

schemes. 
 

 A separate meeting will be held to discuss 10 to 15 big schemes of U&B 
Department within 15 days, so A.D should complete its home work and come 
up with full preparation to discuss and decide way forward for smooth 
execution and completion of these schemes. 

 
 A.D should submit compliance response of unsatisfactory monitoring 

schemes, at the earliest. 
 

 A.D should submit PC-IV of all completed schemes & remaining PC-Is of new 
/ revised ADP schemes to P&DD, at the earliest. 

 
 Coordination section of P&DD should get list of pending PC-IVs from all 

sections and prepare a consolidated list to decide a way forward. 
 

 A separate / dedicated section or a desk within coordination section of P&DD 
may be established to deal with PC-IVs of all departments. 

 

 

(STEVTA) 
 

Sindh Technical Education Vocational Training Authority (STEVTA) has 19 number of 
On-going Schemes for CFY with an allocation of Rs. 1173.751 million, releases as on 
31st December 2021 of Rs. 480.729 million and expenditure of Rs. 172.937 million 
(35.97% of release). 12 of the On-going schemes are likely to be completed as per 
ADP and Mid-year review. 2 PC – IV documents  have been pending from the 
department since last 5 years. 
 
The department has of total of 4 new schemes for CFY Schemes with an allocation 
of Rs. 26.250 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
 

LTBC SCHEMES STATUS 
Department / Sector  

On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

STEVTA 19 4 23 12 8 1 2 
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RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

19 1173.751 480.729 172.937 35.97% 

New 04 26.250 0.000 0.000 0.00% 

Total 23 1200.001 480.729 172.937 35.97% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
05 

 
165.115 

 
118.652 

 
37.322 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
07 

 
576.261 

 
215.932 

 
62.664 

Quarterly release of funds for rest 
ongoing schemes during the year 

07 432.374 146.145 72.950 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

04 26.250 0.000 0.000 

Total 23 1200.001 480.729 172.937 
 

 It was observed that STEVTA has not incurred expenditure against 10 schemes for 
which funds have been released. 

 There are 12 schemes with likely to be completed (LTBC) status and 01 scheme is 
under revision. 

 There is 01 Unsatisfactory Monitoring Report, compliance response from A.D is 
pending. 
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(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 As committed, A.D must complete 12 LTBC schemes within C.F.Y. 

 A.D. should submit compliance response of unsatisfactory monitoring scheme, at 
the earliest. 

 A.D should submit remaining PC-IVs and PC-Is of new / revised ADP schemes to 
P&DD, at the earliest. 

 

(Empowerment of Persons with Disabilities) 
 
Empowerment of Persons with Disabilities Department (EoPD) has 05 number of On-
going Schemes for CFY with an allocation of Rs. 418.573 million, releases as on 31st 
December 2021 of Rs. 115.969 million and expenditure of Rs. 16.951 million (14.62% of 
release). 4 of the On-going schemes are likely to be completed as per ADP and Mid-
year review. No PC – IV documents  have been pending from the department since 
last 5 years. 
 
The department has of total of 10 new schemes for CFY Schemes with an allocation 
of Rs. 381.427 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
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LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

05 418.573 115.969 16.951 14.62% 

New 10 381.427 0.000 0.000 0.00% 

Total 15 800.000 115.969 16.951 14.62% 
 
 

RELEASE STRATEGY  

Release Strategy 

 

No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for 
schemes carrying allocation up to 
Rs.50 million and will be completed 
by June, 2022 

 
03 

 
61.567 

 
36.606 

 
0.000 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 
million and will be completed by 
June, 
2022 

 
01 

 
157.006 

 
29.363 

 
16.951 

Quarterly release of funds for rest 
ongoing schemes during the year 

01 200.000 50.000 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

10 381.427 0.000 0.000 

Total 15 800.000 115.969 16.951 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Emp. of Persons With 
Disabilities 5 10 15 4 4 1 0 
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 A.D. has not incurred expenditure against 03 schemes for which funds have been 
released. 

 There is 01 scheme with zero releases, and 04 schemes are with likely to be 
completed (LTBC) status. 

 There is 01 Unsatisfactory Monitoring Report, compliance response from A.D is 
pending  

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 

 A.D & E.A must improve pace of work of all schemes in order to avoid unnecessary 
delays and close the schemes on time. 

 A.D must provide list of LTBC schemes with exact date / month of completion of 
each scheme to P&DD. 

 A.D. should submit compliance responses of unsatisfactory monitoring scheme, at 
the earliest. 

 A.D should submit remaining PC-Is of new / revised ADP schemes to P&DD, at the 
earliest. 
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Environment, Climate Change & Coastal 
 

Environment, Climate Change & Coastal Department has 06 number of On-going 
Schemes for CFY with an allocation of Rs. 384.296 million, releases as on 31st 
December 2021 of Rs. 28.280 million and expenditure of Rs. 3.547 million (12.54% of 
release). 6 of the On-going schemes are likely to be completed as per ADP and Mid-
year review. No PC – IV documents  have been pending from the department since 
last 5 years. 
 
The department has of total of 16 new schemes for CFY Schemes with an allocation 
of Rs. 815.704 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   

 
Number of Schemes 

 
Allocation 

Releases 
as on 

07.01.2022 

Expenditure 
as on 

07.01.2022 
%age of 
Release 

On-
Going 06 384.296 28.280 3.547 12.54% 

New 16 815.704 0.000 0.000 0.00% 

Total 22 1200.000 28.280 3.547 12.54% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
01 

 
13.950 

 
0.000 

 
0.000 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
05 

 
370.346 

 
28.280 

 
3.547 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Environment, C. C. & 
C.D. 6 16 22 6 1 2 0 



Page | 26  
 
 

& upto Rs.100 million and will 
be completed by June, 2022 
Quarterly release of funds for new 
schemes as & when approved during 
the year 

16 815.704 0.000 0.000 

Total 22 1200.000 28.280 3.547 
 

 It was observed that Environment, CC & CD has five (05) ongoing schemes with zero 
releases, one scheme approved before July, 2012 and six (06) schemes (04 from 
Environment & 02 from Coastal Development) are with likely to be completed (LTBC) 
status. 

 There are five (05) schemes for which Plan Period is expired. 

 There is two (02) Unsatisfactory Monitoring Reports, compliance response from A.D 
on 01 report is pending. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D must complete all LTBC schemes of the department within C.F.Y. 

 For ADP scheme # 680, AD must resubmit the compliance response to MEC, P&DD, 
at earliest. 

 A.D must close ADP scheme # 679 & 680 at reduced cost and scope within C.F.Y. 

 A.D must submit PC-I remaining new schemes, at the earliest. 
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Health 
 
Health Department has 96 number of On-going Schemes for CFY with an allocation 
of Rs. 12950.000 million, releases as on 31st December 2021 of Rs. 4470.456 million and 
expenditure of Rs. 1342.973 million (30.04% of release). 36 of the On-going schemes 
are likely to be completed as per ADP and Mid-year review. 43 PC – IV documents  
have been pending from the department since last 5 years. 
 
The department has of total of 75 new schemes for CFY Schemes with an allocation 
of Rs. 5550.000 million, releases as on 31st December 2021 of Rs. 50.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

96 12950.000 4470.456 1342.973 30.04% 

New 75 5550.000 50.000 0.000 0.00% 

Total 171 18500.000 4520.456 1342.973 29.71% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
12 

 
387.018 

 
273.447 

 
116.787 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than 

 
07 

 
551.637 

 
328.360 

 
76.631 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Health  96 75 171 36 19+6*=25 36 43 



Page | 28  
 
 

Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying 
full allocation of more than 
Rs.100 million and will be completed 
by June, 2022 

 
17 

 
5725.568 

 
2255.571 

 
417.168 

Release of funds in two equal 
installments for Foreign Aided 
Projects 

02 165.324 59.130 0.000 

Quarterly release of funds for rest 
ongoing schemes during the year 58 6120.453 1553.949 732.388 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

75 5550.000 50.000 0.000 

Total 171 18500.000 4520.456 1342.973 
 
 

 Health Department has not incurred expenditure against 26 schemes for which 
funds have been released. 

 There are 32 schemes with zero release, 10 schemes which were started before 
July-2012, 48 schemes are under revision and 36 schemes are with likely to be 
completed (LTBC) status. 

 There are 36 schemes with Unsatisfactory Monitoring Reports, compliance 
response of 08 reports from A.D is pending. 

 PC-IVs of 43 schemes completed in during last 5 years are awaited. 
 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D. must submit compliance replies of MEC un-satisfactory reports for release of 
funds and early completion of schemes. 

 A.D. to submit revise/confirmed list of LTBC to P&DD, at earliest. 

 A.D. must submit PC-Is of remaining new / revised schemes, at the earliest. 

 A.D. must furnish PC-IVs of remaining completed schemes, at the earliest. 
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Human Rights 
 

Human Rights Department has no On-going Schemes for CFY with an no allocation, 
releases and expenditures as on 31st December 2021. No On-going schemes are likely 
to be completed as per ADP and Mid-year review. However, 3 PC – IV documents  
have been pending from the department since last 5 years. 
 
The department has of total of 02 new schemes for CFY Schemes with an allocation 
of Rs. 35.000 million, with zero releases and expenditures incurred on the same till 31st 
December 2021.  

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

00 0.000 0.000 0.000 0.00% 

New 02 35.000 0.000 0.000 0.00% 

Total 02 35.000 0.000 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

 
02 

 
35.000 

 
0.000 

 
0.000 

Total 02 35.000 0.000 0.000 
 

 there is no ongoing scheme of Human Rights Department. There are 02 new 
schemes in current year. 

 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Human Rights 0 2 2 0 0 0 3 
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(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should prepare PC-I of ADP scheme # 961 and submit to concerned 
forum for approval, at the earliest. 

 
 A.D should submit PC-IV of all completed schemes & remaining PC-I of new 

ADP scheme to P&DD, at the earliest. 
 

 Once execution is started, A.D. should submit MPR to P&DD on regular basis. 
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Information, Science & Technology 
 
Information, Science & Technology Department has 05 number of On-going 
Schemes for CFY with an allocation of Rs. 401.429 million, releases as on 31st 
December 2021 of Rs. 174.690 million and expenditure of Rs. 129.068 million (73.88% 
of release). 04 of the On-going schemes are likely to be completed as per ADP and 
Mid-year review. Pending PC – IV documents  have not been provided from the 
department since last 5 years. 
 
The department has of total of 04 new schemes for CFY Schemes with an allocation 
of Rs. 98.571 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

05 401.429 174.690 129.068 73.88% 

New 04 98.571 0.000 0.000 0.00% 

Total 09 500.000 174.690 129.068 73.88% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
03 

 
63.160 

 
63.160 

 
22.960 

Release of funds in three equal 
installments for schemes carrying full 

 
 

 
 

 
 

 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Information, Science & 
Technology 5 4 9 4 4 0 NP 
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allocation of more than Rs.100 
million and will be completed by 
June, 2022 

01 164.150 70.000 70.000 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
01 

 
174.119 

 
41.530 

 
36.108 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

04 98.571 0.000 0.000 

Total 09 500.000 174.690 129.068 
 
 

 I, S&T Department has 04 schemes are with likely to be completed (LTBC) status. 
 

 There are 11 schemes completed in last 5 years and PC-IV of all 11 completed 
schemes is not submitted by I, S&T Department. 
 

 There are 04 new schemes of I, S&T Department, PC-I of only 01 new scheme is 
submitted 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should submit remaining PC-Is of new / revised ADP schemes to P&DD, at the 
earliest. 

 A.D must provide list of LTBC schemes with expected date & month of completion to 
P&DD, at the earliest 

1
7
0
.0

8
2
.4

0
.3

5
0
0
.0

1
7
4
.7

5
9
.1

A L LOCAT ION RELEASE EXPENDITURE

Dec‐20 Dec‐21



Page | 34  
 
 

Information 
 
Information Department has 07 number of On-going Schemes for CFY with an 
allocation of Rs. 86.976 million, releases as on 31st December 2021 of Rs. 74.642 million 
and expenditure of Rs. 19.550 million (26.19% of release). 07 of the On-going schemes 
are likely to be completed as per ADP and Mid-year review. 09 PC – IV documents  
have been pending from the department since last 5 years. 
 
The department has of total of 02 new schemes for CFY Schemes with an allocation 
of Rs. 113.024 million, releases as on 31st December 2021 of Rs. 00.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

07 86.976 74.642 19.550 26.19% 

New 02 113.024 0.000 0.000 0.00% 

Total 09 200.000 74.642 19.550 26.19% 
 
 

RELEASE STRATEGY  

Release Strategy 
No. of 

Schemes Allocation Releases Expenditure 
st 

Release of funds in one go during 1 
quarter 

for schemes carrying allocation up 
to Rs.50 million and will be 
completed by June, 2022 

 
07 

 
86.976 

 
74.642 

 
19.550 

Quarterly release of funds for new 
schemes as & when approved 02 113.024 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Information 7 2 9 7 7 1 9 
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during the year 
Total 09 200.000 74.642 19.550 

 

 The overall summary of major aspects is as under; 

 There are 07 schemes with likely to be completed (LTBC) status. 

 There is 01 Unsatisfactory Monitoring Report, compliance response from A.D on 01 
report is pending. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should submit PC-IV of all completed schemes to P&DD, at earliest. 

 A.D should submit PC-Is of new / revised ADP schemes to P&DD, at the earliest. 

 A.D must include 1% TPM component in all new schemes. 
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Labour & Human Resources 
 

Labour & Human Resources Department has 01 number of On-going Scheme for CFY 
with an allocation of Rs. 52.436 million, releases as on 31st December 2021 of Rs. 33.196 
million and expenditure of Rs. 31.521 million (94.95% of release). 01 of the On-going 
schemes are likely to be completed as per ADP and Mid-year review. 01 PC – IV 
documents  have been pending from the department since last 5 years. 
 
The department has of total of 07 new schemes for CFY Schemes with an allocation 
of Rs. 47.564 million, releases as on 31st December 2021 of Rs. 00.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 52.436 33.196 31.521 94.95% 

New 07 47.564 0.000 0.000 0.00% 

Total 08 100.000 33.196 31.521 94.95% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
01 

 
52.436 

 
33.196 

 
31.521 

Quarterly release of funds for new 
schemes as & when approved 

07 47.564 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Labour & Human Res: 1 7 8 1 5 0 1 
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during the year 
Total 08 100.000 33.196 31.521 

 
 Labour & Human Resources Department has 01 scheme with likely to be 

completed (LTBC) status. 
 It was observed that there are only 01 ongoing scheme of Labour and Human 

Resources Department and it has utilized almost 95% of the amount released till 
date. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should complete ADP scheme # 1234 within C.F.Y. 

 A.D should submit PC-Is of all remaining new scheme, at the earliest. 

 A.D should submit PC-IVs of all completed schemes, at the earliest. 

 A.D. should include 1% TPM component in all new schemes. 
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Local Government & HTP 
 
Local Government & HTP Department has 264 number of On-going Scheme for CFY 
with an allocation of Rs. 16924.314 million, releases as on 31st December 2021 of Rs. 
11386.460 million and expenditure of Rs. 6287.234 million (55.22% of release). 155 of 
the On-going schemes are likely to be completed as per ADP and Mid-year review. 
No pending PC – IV documents  have been provided from the department since last 
5 years. 
 
The department has of total of 291 new schemes for CFY Schemes with an allocation 
of Rs. 8575.686 million, releases as on 31st December 2021 of Rs. 1056.392 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

264 16924.314 11386.460 6287.234 55.22% 

New 291 8575.686 1056.392 0.000 0.00% 

Total 555 25500.000 12442.852 6287.234 50.53% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

st 
Release of funds in one go during 1 
quarter 
for schemes carrying allocation up 
to Rs.50 million and will be 
completed by June, 2022 

 
113 

 
2760.822 

 
2468.353 

 
1369.876 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Local Government & 
HTP 264 291 555 155 131 16 NP 
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Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million 
and will be completed by June, 
2022 

 
34 

 
2550.671 

 
1935.855 

 
1139.487 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more 
than Rs.100 million and will be 
completed by June, 2022 

 
08 

 
1537.695 

 
1188.927 

 
972.143 

Release of funds in two equal 
instalments for Foreign Aided 
Projects 

04 390.000 182.500 22.219 

Quarterly release of funds for rest 
ongoing schemes during the year 105 9685.126 5610.825 2783.508 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

291 8575.686 1056.392 0.000 

Total 555 25500.0 12442.852 6287.234 
 

 The LG&HTP Department has not incurred expenditure against 64 schemes for which 
funds have been released. 

 There are 39 schemes with zero releases, 05 schemes were started before July-2012, 
19 schemes are under revision and 155 schemes are with likely to be completed 
(LTBC) status. 

 There are 16 Unsatisfactory Monitoring Reports, compliance response from A.D on 13 
reports is pending. 

Rs. in Million)  
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Matching Allocation 
 
Matching Allocation has 01 number of On-going Scheme for CFY with an allocation 
of Rs. 1000.000 million, releases as on 31st December 2021 of Rs. 250.000 million and 
expenditure of Rs. 0.000 million (0.00% of release). No On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV documents  
have been provided from the department since last 5 years. 
 
The department has of total of 0 new schemes for CFY Schemes with an allocation 
of Rs. 0.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 1000.000 250.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 01 1000.000 250.000 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

01 1000.000 250.000 0.000 

Total 01 1000.000 250.000 0.000 
 

 There is 01 scheme against which release is allowed but no expenditure has been 
incurred. 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Matching Allocation 12 3 15 0 0 0 0 
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(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should submit PC-IV of all completed schemes & PC-I of new & revised ADP 
scheme to P&DD, at the earliest. 

 A.D. has to provide updated list of LTBC of 2021-22 with expected date of completion 
of each scheme to P&D Department till 19th January, 2022. 

 A.D. must submit compliance responses of unsatisfactory reports to MEC, at earliest. 
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Minorities Affairs 
 
Minorities Affairs Department has 13 number of On-going Scheme for CFY with an 
allocation of Rs. 762.000 million, releases as on 31st December 2021 of Rs. 363.497 
million and expenditure of Rs. 58.235 million (16.02% of release). 12 On-going schemes 
are likely to be completed as per ADP and Mid-year review. 14 pending PC – IV 
documents  have been provided from the department since last 5 years. 
 
The department has of total of 47 new schemes for CFY Schemes with an allocation 
of Rs. 238.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

13 762.000 363.497 58.235 16.02% 

New 47 238.000 0.000 0.000 0.00% 

Total 60 1000.000 363.497 58.235 16.02% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
08 

 
182.204 

 
182.204 

 
20.251 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
03 

 
233.974 

 
151.388 

 
37.984 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Minorities Affairs 13 47 60 12 10 11 14 
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& upto Rs.100 million and will 
be completed by June, 2022 
Release of funds in three equal 
instalments for schemes carrying full 
allocation of more than 
Rs.100 million and will be completed 
by June, 2022 

 
01 

 
226.202 

 
0.000 

 
0.000 

Quarterly release of funds for rest 
ongoing schemes during the year 01 119.620 29.905 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

47 238.000 0.000 0.000 

Total 60 1000.000 363.497 58.235 
 

 Minority Affairs Department has not incurred expenditure against 06 schemes for 
which funds have been released. 
 

 There is 01 scheme with zero release, 12 schemes with likely to be completed 
(LTBC) status and 01 scheme was started before July-2012. 
 

 There are 11 schemes with Unsatisfactory Monitoring Reports and compliance 
response from A.D is pending for 09 unsatisfactory reports. 
 

(Rs. in Million)  
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RECOMMENDATIONS 

 
 A.D. must improve utilization of funds for timely completion of schemes. 
 A.D. should submit PC-IV of all completed schemes in the P&DD at the earliest. 
 A.D. should submit PC-I of remaining scheme in the P&DD at the earliest. 
 A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, 

P&DD. 
 A.D. to submit updated list of LTBC schemes including expected date and month of 

completion to P&DD, at the earliest. 
 A.D. should include 1% TPM component in all new schemes. 
 A.D may include small repair / renovation schemes in annual M&R budget of the 

department instead of proposing such smaller works in annual development plan. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Page | 45  
 
 

Planning & Development 
 
Planning & Development Department has 09 number of On-going Scheme for CFY 
with an allocation of Rs. 1134.208 million, releases as on 31st December 2021 of Rs. 
398.904 million and expenditure of Rs. 91.089 million (22.83% of release). No On-going 
schemes are likely to be completed as per ADP and Mid-year review. No pending 
PC – IV documents  have been provided from the department since last 5 years. 
 
The department has of total of 08 new schemes for CFY Schemes with an allocation 
of Rs. 1425.792 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

09 1134.208 398.904 91.089 22.83% 

New 08 1425.792 0.000 0.000 0.00% 

Total 17 2560.000 398.904 91.089 22.83% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for Foreign Aided 
Projects 

03 659.208 327.154 85.456 

Quarterly release of funds for rest 
ongoing schemes during the year 

06 475.000 71.750 5.633 

Quarterly release of funds for new 
schemes as & when approved during 

08 1425.792 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Planning & 
Development 9 8 17 0 1 1 0 
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the year 
Total 17 2560.000 398.904 91.089 

 
 The Planning & Development Department has not incurred expenditure against 

01 scheme for which funds have been released. 
 

 There are 02 schemes with zero release & 02 schemes are under revision. 
 

 There is 01 scheme with Unsatisfactory Monitoring Reports and compliance 
response is from AD is awaited. 
 

 04 schemes were completed during last 5 years, PC-IV of all 04 schemes are 
received. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 For ADP scheme # 2002 (RT Wing), AD should close the scheme on reduced cost & 
submit PC-IV. 

 For ADP scheme # 2003 (KNIP), PD should allocate Rs. 100.000 million in capital 
component and Rs. 100.000 million in revenue component in next year budget. 

 For ADP scheme # 2009, CE (B) Hyderabad should submit proforma to FD for release 
of units other than unsatisfactory. DG (BOS) should submit compliance of 
unsatisfactory reports to MEC. 

 For ADP scheme # 2013, 2014 & 2016, DG (MEC) should complete & close these 
schemes on reduced cost / scope within C.F.Y. 
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Provincial Ombudsman 
 
Provincial Ombudsman Department has 01 number of On-going Scheme for CFY 
with an allocation of Rs. 3.750 million, releases as on 31st December 2021 of Rs. 0.938 
million and expenditure of Rs. 0.000 million (0.00% of release). No On-going schemes 
are likely to be completed as per ADP and Mid-year review. No pending PC – IV 
documents  have been provided from the department since last 5 years. 
 
The department has a total of 03 new schemes for CFY Schemes with an allocation 
of Rs. 46.250 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 3.750 0.938 0.000 0.00% 

New 03 46.250 0.000 0.000 0.00% 

Total 04 50.000 0.938 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

01 3.750 0.938 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

03 46.250 0.000 0.000 

Total 04 50.000 0.938 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Provincial Ombudsman 1 3 4 0 0 1 NP 
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 There are 01 ongoing schemes of A.D, funds are released but no expenditure is 
incurred, the scheme was started in year 2007 and now it is under revision. 
 

 There are 03 new scheme of A.D. 
 
 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D must accelerate preparation and submission of remaining PC-Is of new / 
revise schemes to P&DD. 
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Population Welfare 
 
Population Welfare Department has 04 number of On-going Scheme for CFY with an 
allocation of Rs. 279.892 million, releases as on 31st December 2021 of Rs. 215.497 
million and expenditure of Rs. 24.553 million (0.00% of release). 01 On-going scheme 
are likely to be completed as per ADP and Mid-year review. No pending PC – IV 
documents  have been provided from the department since last 5 years. 
 
The department has a total of 08 new schemes for CFY Schemes with an allocation 
of Rs. 70.108 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

04 279.892 215.497 24.553 11.39% 

New 08 70.108 0.000 0.000 0.00% 

Total 12 350.000 215.497 24.553 11.39% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will 
be completed by June, 2022 

 
01 

 
60.371 

 
60.370 

 
18.589 

Quarterly release of funds for rest 
ongoing schemes during the year 

03 219.521 155.127 5.964 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Population Welfare 4 8 12 1 9 1 0 
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Quarterly release of funds for new 
schemes as & when approved during 
the year 

08 70.108 0.000 0.000 

Total 12 350.000 215.497 24.553 
 

 There are total four (04) ongoing schemes of Population Welfare 
Department, out of which one (01) scheme has zero expenditure despite 
amount is released. 

 One (01) scheme of Population Welfare Department is under revision and one 
(01) scheme is with likely to be completed (LTBC) status 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D must complete nine (09) ADP schemes i.e. 2018, 2020, 2023, 2024, 2025, 2026, 
2027, 2028 & 2029 out of total twelve (12) ADP schemes of the department within 
C.F.Y. 

 A.D must submit request for re-appropriation of funds at earliest. 

 A.D must submit MPR of all schemes to the concerned technical section of P&DD 
and MEC on monthly basis 
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Public Health Engineering 
 
Public Health Engineering Department has 151 number of On-going Scheme for CFY 
with an allocation of Rs. 11428.443 million, releases as on 31st December 2021 of Rs. 
6314.480 million and expenditure of Rs. 2817.306 million (44.62% of release). 128 On-
going schemes are likely to be completed as per ADP and Mid-year review. 229 
pending PC – IV documents  have been provided from the department since last 5 
years. 
 
The department has a total of 08 new schemes for CFY Schemes with an allocation 
of Rs. 70.108 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

151 11428.443 6314.480 2817.306 44.62% 

New 150 4071.557 865.852 61.951 7.15% 

Total 301 15500.000 7180.332 2879.258 40.10% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
84 

 
1652.190 

 
1565.024 

 
507.551 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will 

 
27 

 
1998.358 

 
1226.147 

 
633.191 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Public Health 
Engineering 151 150 301 128 99 22 229 
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be completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 
2022 

 
17 

 
5479.964 

 
2710.721 

 
1373.263 

Quarterly release of funds for rest 
ongoing schemes during the year 23 2297.931 812.588 303.301 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

150 4071.557 865.852 61.951 

Total 301 15500.000 7180.332 2879.258 
 

 Public Health Engineering (PHE) Department has not incurred expenditure against 20 
schemes for which funds have been released. 

 There are 07 schemes with zero releases, 04 schemes which were started before July-
2012, 07 schemes are under revision and 128 schemes are with likely to be completed 
(LTBC) status. 

 There are 22 Unsatisfactory Monitoring Reports, compliance response from A.D on 16 
reports are pending. 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D. should submit confirmed list of LTBC schemes within C.F.Y. along with expected 
date and month of completion. 

 A.D must float a Summary to the Honorable Chief Minister, Sindh through P&D 
Department to seek earliest resolution to the non-availability of land issue in various 
schemes of PHE Department. 

 A.D. should submit compliance response of 16 unsatisfactory monitoring reports, at 
the earliest. 

 A.D should submit PC-IV of all completed schemes & remaining PC-Is of new ADP 
schemes to P&DD, at the earliest. 

 AD should take 1% TPM to all new schemes. 
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Rural Development 
 
Rural Development Department has 29 number of On-going Scheme for CFY with an 
allocation of Rs. 490.686 million, releases as on 31st December 2021 of Rs. 420.686 
million and expenditure of Rs. 305.274 million (72.57% of release). 27 On-going 
schemes are likely to be completed as per ADP and Mid-year review. 87 pending PC 
– IV documents  have been provided from the department since last 5 years. 
 
The department has a total of 45 new schemes for CFY Schemes with an allocation 
of Rs. 509.314 million, releases as on 31st December 2021 of Rs. 66.588 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

29 490.686 420.686 305.274 72.57% 

New 45 509.314 66.588 0.000 0.00% 

Total 74 1000.000 487.274 305.274 62.65% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
27 

 
420.686 

 
420.686 

 
305.274 

Quarterly release of funds for rest 
ongoing schemes during the year 

02 70.000 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Rural Development 29 45 74 27 33 9 87 
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Quarterly release of funds for new 
schemes as & when approved during 
the year 

45 509.314 66.588 0.000 

Total 74 1000.000 487.274 305.274 
 

 Rural Development Department (RDD) has not incurred expenditure against 02 
schemes for which funds have been released. 
 

 There are 02 schemes with zero releases and 27 schemes are with likely to be 
completed (LTBC) status. 
 

 There are 09 Unsatisfactory Monitoring Reports, compliance replies from A.D on all 
09 reports are pending. 
 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D. should confirm and submit list of LTBC schemes within C.F.Y. along with expected 
date and month of completion. 

 A.D. should submit compliance response of unsatisfactory monitoring schemes, at 
the earliest. 

 A.D. should submit PC-IV of all completed schemes & remaining PC-Is of new ADP 
schemes to P&DD, at the earliest. 

 A.D. should submit MPR to P&DD regularly. 
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Social Welfare 
 
Social Welfare Department has 06 number of On-going Scheme for CFY with an 
allocation of Rs. 217.527 million, releases as on 31st December 2021 of Rs. 58.884 million 
and expenditure of Rs. 24.479 million (41.57% of release). 05 On-going schemes are 
likely to be completed as per ADP and Mid-year review. 01 pending PC – IV 
documents  have been provided from the department since last 5 years. 
 
The department has a total of 30 new schemes for CFY Schemes with an allocation 
of Rs. 582.473 million, releases as on 31st December 2021 of Rs. 00.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

06 217.527 58.884 24.479 41.57% 

New 30 582.473 0.000 0.000 0.00% 

Total 36 800.000 58.884 24.479 41.57% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

st 
Release of funds in one go during 1 
quarter 
for schemes carrying allocation up 
to Rs.50 million and will be 
completed by June, 2022 

 
03 

 
40.046 

 
15.544 

 
0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Social Welfare 6 30 36 5 3* 0 1 
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Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million 
and will be completed by June, 
2022 

 
01 

 
67.904 

 
28.607 

 
22.118 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed 
by June, 2022 

 
01 

 
108.267 

 
14.726 

 
2.361 

Quarterly release of funds for rest 
ongoing schemes during the year 01 1.310 0.008 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

30 582.473 0.000 0.000 

Total 36 800.000 58.884 24.479 
 

 There are 06 ongoing schemes and 30 new schemes of Social Welfare Department, 
there are 04 schemes for which funds have been released but expenditure is not 
incurred. 

 There are 05 schemes with likely to be completed (LTBC) status and 01 scheme is 
under revision 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D. to submit revise/ confirmed list of LTBC to P&DD, at earliest. 

 A.D. must submit PC-Is of remaining new / revised schemes, at the earliest. 

 A.D. must furnish PC-IV of remaining completed scheme, at the earliest. 
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Sports & Youth Affairs 
 
Sports & Youth Affairs Department has 39 number of On-going Scheme for CFY with 
an allocation of Rs. 1800.000 million, releases as on 31st December 2021 of Rs. 1166.874 
million and expenditure of Rs. 649.066 million (55.62% of release). 32 On-going 
schemes are likely to be completed as per ADP and Mid-year review. 76 pending PC 
– IV documents  have been provided from the department since last 5 years. 
 
The department has a total of 40 new schemes for CFY Schemes with an allocation 
of Rs. 1000.000 million, releases as on 31st December 2021 of Rs. 14.375 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

39 1800.000 1166.874 649.066 55.62% 

New 40 1000.000 14.375 0.000 0.00% 

Total 79 2800.000 1181.249 649.066 54.95% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
28 

 
654.762 

 
605.284 

 
310.236 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
03 

 
196.689 

 
165.885 

 
94.354 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Sports & Youth Affairs 39 40 79 32 - 4 76 
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& upto Rs.100 million and will be 
completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 
million and will be completed by 
June, 2022 

 
01 

 
312.616 

 
67.322 

 
23.645 

Quarterly release of funds for rest 
ongoing schemes during the year 07 635.933 328.383 220.831 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

40 1000.000 14.375 0.000 

Total 79 2800.000 1181.249 649.066 
 

 Sports & Youth Affairs Department has not incurred expenditure against 01 scheme 
for which funds have been released. 

 There are 03 schemes with zero releases, 04 schemes which were started before July-
2012, 04 schemes are under revision, 32 schemes are with likely to be completed 
(LTBC) status and plan period of 01 scheme is expired. 

 There are 03 Unsatisfactory Monitoring Reports of MEC, compliance responses from 
A.D on 03 reports are pending. 

  

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D should submit confirmed list of LTBC schemes of C.F.Y with expected date and 
month of completion to P&DD, at the earliest. 

 A.D should submit compliance response of unsatisfactory monitoring schemes, at the 
earliest. 

 A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 

 A.D must submit remaining new /revised PC-Is to the P&DD, at the earliest. 

 A.D should submit MPR to the concerned section of P&DD and MEC on regular basis. 

 A.D should submit list of schemes where revision is required or 15% additional funds is 
required to P&DD. 
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Social Protection & PRP 
 
Social Protection & PRP Department has 08 number of On-going Scheme for CFY with 
an allocation of Rs. 6000.00 million, releases as on 31st December 2021 of Rs. 1475.696 
million and expenditure of Rs. 11.429 million (0.77% of release). 01 On-going schemes 
are likely to be completed as per ADP and Mid-year review. 01 pending PC – IV 
documents  have been provided from the department since last 5 years. 
 
The department has no new schemes for CFY Schemes, therefore; release position 
at 31st December 2021 remains zero (00.00). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

08 6000.000 1475.696 11.429 0.77% 

New 00 0.000 0.000 0.000 0.00% 

Total 08 6000.000 1475.696 11.429 0.77% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 
million and will be completed by 
June, 2022 

 
01 

 
1322.478 

 
316.008 

 
11.429 

Quarterly release of funds for rest 
ongoing schemes during the year 

07 4677.522 1159.688 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Social Protection & PRP 8 0 8 1 0 0 1 



Page | 63  
 
 

Total 08 6000.000 1475.696 11.429 
 

 There are total 08 ongoing schemes of SP&PR, AD has not incurred expenditure 
against 06 schemes for which funds have been released. 

 SP&PR has 01 scheme with zero releases and 01 scheme is with likely to be completed 
(LTBC) status.  

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D. should review and submit confirmed list of LTBC schemes of C.F.Y. with expected 
date / month of completion to P&DD, at the earliest. 

 A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, 
at the earliest. 

 A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 

 A.D must submit remaining PC-Is of new / revise schemes to the P&DD, at the earliest. 

 

 

3
9
1
7
.0

1
0
9
1
.8

6
4
8
.6

6
0
0
0
.0

1
4
7
5
.7

9
.5

A L LOCAT ION RELEASE EXPENDITURE

Dec‐20 Dec‐21



Page | 64  
 
 

Women Development 
 
Women Development Department has 10 number of On-going Scheme for CFY with 
an allocation of Rs. 296.000 million, releases as on 31st December 2021 of Rs. 113.285  
million and expenditure of Rs. 39.646 million (35.00% of release). 07 On-going schemes 
are likely to be completed as per ADP and Mid-year review. 05 pending PC – IV 
documents  have been provided from the department since last 5 years. 
 
The department has a total of 01 new schemes for CFY Schemes with an allocation 
of Rs. 24.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

10 296.000 113.285 39.646 35.00% 

New 01 24.000 0.000 0.000 0.00% 

Total 11 320.000 113.285 39.646 35.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
06 

 
121.722 

 
61.892 

 
20.546 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
02 

 
144.241 

 
36.624 

 
18.312 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Women Development 10 1 11 7 7 2 5 
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& upto Rs.100 million and will be 
completed by June, 2022 
Release of funds in two equal 
installments for Foreign Aided Projects 

 
01 

 
29.037 

 
14.519 

 
0.789 

Quarterly release of funds for rest 
ongoing schemes during the year 01 1.000 0.250 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

 
01 

 
24.000 

 
0.000 

 
0.000 

Total 11 320.000 113.285 39.646 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D must complete seven LTBC schemes within C.F.Y. 

 A.D must submit revised PC-Is of ADP schemes # 2607, 2608 & 2610 as per given 
deadlines. 

 A.D must submit MPRs to P&DD on regular basis. 

 The A.D must submit compliance replies of un-satisfactory MEC report, at earliest. 

 A.D. must furnish PC-IV of 05 completed schemes during of last 05 years. 
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Production Sector 
 

Agriculture, Supply & Prices 
 
Agriculture, Supply & Prices Department has 21 number of On-going Scheme for CFY 
with an allocation of Rs. 2044.891 million, releases as on 31st December 2021 of Rs. 
1299.143 million and expenditure of Rs. 870.878 million (63.50% of release). 15 On-
going schemes are likely to be completed as per ADP and Mid-year review. 13 
pending PC – IV documents  have been provided from the department since last 5 
years. 
 
The department has a total of 22 new schemes for CFY Schemes with an allocation 
of Rs. 2955.109 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

21 2044.891 1299.143 870.878 63.50% 

New 22 2955.109 0.000 0.000 00.00% 

Total 43 5000.000 1299.143 870.878 Total 
 
 
 
 
 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Agriculture, Supply & 
Prices 21 22 43 15 7+6*=13 6 13 



Page | 67  
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1 
quarter 
for schemes carrying allocation up to 
Rs.50 million and will be completed by 
June, 2022 

 
09 

 
217.375 

 
63.094 

 
14.655 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than 
Rs.50 million & upto Rs.100 million and 
will be completed by June, 2022 

 
04 

 
312.998 

 
173.090 

 
157.471 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 
2022 

 
02 

 
632.962 

 
521.881 

 
346.461 

Release of funds in two equal 
installments for Foreign Aided Projects 01 316.441 237.331 175.535 

Quarterly release of funds for rest 
ongoing schemes during the year 05 565.115 303.747 176.757 

Quarterly release of funds for new 
schemes as & when approved during 
the year 

22 2955.109 0.000 0.000 

Total 43 5000.000 1299.143 870.878 
 
 

 Agriculture Department has not incurred expenditure against 02 schemes for which 
funds have been released.  

 There are 07 schemes with zero release, 01 scheme which was started before July-
2012, 01 scheme is under revision and 15 schemes are with likely to be completed 
(LTBC) status.  

 There are 06 schemes with Unsatisfactory Monitoring Reports, compliance response of 
05 reports from A.D is pending.  

 There are 37 schemes completed in last 5 years, out of which, PC-IVs of 24 schemes 
are received by P&DD and PC-IVs of remaining 13 schemes are still awaited. 
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(Rs. in Million) 
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Food 
 
Food Department has 02 number of On-going Scheme for CFY with an allocation of 
Rs. 250.000 million, releases as on 31st December 2021 of Rs. 25.000 million and 
expenditure of Rs. 12.234 million (48.94% of release). No On-going schemes are likely 
to be completed as per ADP and Mid-year review. 01 pending PC – IV document  
have been provided from the department since last 5 years. 
 
The department has a total of 01 new schemes for CFY Schemes with an allocation 
of Rs. 50.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

02 250.000 25.000 12.234 48.94% 

New 01 50.000 0.000 0.000 0.00% 

Total 03 300.000 25.000 12.234 48.94% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
02 

 
250.000 

 
25.000 

 
12.234 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

01 50.000 0.000 0.000 

Total 03 300.000 25.000 12.234 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Food 2 1 3 0 0 2 1 
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 There are 02 ongoing schemes of Food Department, out of which one scheme has 
zero releases. There are 02 MEC unsatisfactory monitoring reports for which 
compliance response from A.D is awaited. There is 01 new scheme of A.D. 

 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 
 

 A.D. should submit proforma for release of funds on remaining units of ADP 
scheme # 270 except 02 MEC unsatisfactory units i.e. Jacobabad and Matiari. 

 
 A.D. should submit compliance responses of MEC unsatisfactory reports, at the 

earliest. 

 

 

 

 

 

5
0
.0

3
3
.8

2
2
.6

3
0
0
.0

1
2
.5

1
1
.8

A L LOCAT ION RELEASE EXPENDITURE

Dec‐20 Dec‐21



Page | 71  
 
 

Forest & Wildlife 
 
Forest & Wildlife Department has 09 number of On-going Scheme for CFY with an 
allocation of Rs. 1500.000 million, releases as on 31st December 2021 of Rs. 536.082 
million and expenditure of Rs. 440.427 million (82.16% of release). 05 On-going 
schemes are likely to be completed as per ADP and Mid-year review. 04 pending PC 
– IV documents  have been provided from the department since last 5 years. 
 
The department has no new schemes for CFY, therefore; release position at 31st 
December 2021 remains zero (00.00). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

09 1500.000 536.082 440.427 82.16% 

New 00 0.000 0.000 0.000 0.00% 

Total 09 1500.000 536.082 440.427 82.16% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
01 

 
39.500 

 
39.500 

 
25.385 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 

 
02 

 
141.429 

 
12.188 

 
0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Forest & Wildlife 9 0 9 5 2+1*=3 5 4 
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completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than 
Rs.100 million and will be completed 
by June, 2022 

 
02 

 
226.771 

 
86.747 

 
55.581 

Quarterly release of funds for rest 
ongoing schemes during the year 04 1092.300 397.647 359.462 

Total 09 1500.000 536.082 440.427 
 

 F&WL Department has not incurred expenditure against 01 scheme for which 
funds have been released. 
 

 There are 03 schemes with zero releases, 01 scheme was started before July-2012 
and there are 05 schemes with likely to be completed (LTBC) status. 

 
 There are 05 unsatisfactory reports of F&WL Department, out of which compliance 

replies of 02 reports are awaited. 
 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 For ADP Scheme # 728, AD to inaugurate the scheme and submit PC-IV. 

 For ADP Scheme # 731, AD was advised to complete the scheme in reduced scope. 

 A.D to submit compliance of remaining schemes to MEC, at the earliest. 

 A.D. must submit PC-IV of all completed schemes to P&DD, at earliest. 

 A.D. must submit MPR regularly to concerned technical section of P&DD and MEC, 
at earliest. 
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Livestock & Fisheries 
 
Livestock & Fisheries Department has 17 number of On-going Scheme for CFY with an 
allocation of Rs. 1249.500 million, releases as on 31st December 2021 of Rs. 2277.220 
million and expenditure of Rs. 90.672 million (32.71% of release). 13 On-going schemes 
are likely to be completed as per ADP and Mid-year review. 34 pending PC – IV 
document  have been provided from the department since last 5 years. 
 
The department has a total of 14 new schemes for CFY Schemes with an allocation 
of Rs. 550.500 million, releases as on 31st December 2021 of Rs. 24.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

17 1249.500 277.220 90.672 32.71% 

New 14 550.500 24.000 0.000 0.00% 

Total 31 1800.000 301.220 90.672 30.10% 
 
 

RELEASE STRATEGY  

Release Strategy 

 

No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
09 

 
237.859 

 
47.078 

 
16.265 

Release of funds in two equal     

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Livestock & Fisheries 17 14 31 13 1 + 12* 15 34 
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installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

03 222.635 12.775 9.582 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 2022 

 
01 

 
117.445 

 
37.691 

 
3.225 

Quarterly release of funds for rest 
ongoing schemes during the year 04 671.561 179.676 61.599 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

14 550.500 24.000 0.000 

Total 31 1800.000 301.220 90.672 
 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D may expedite the progress of work on on-going schemes for effective utilization 
of funds and their timely completion. 

 A.D should submit PC-Is of 02 remaining new schemes to P&DD, at earliest. 

 A.D must rectify un-satisfactory MEC reports for utilization funds and early completion 
of schemes. 

1
0
9
1
.0

2
7
7
.6

9
8
.5

1
8
0
0
.0

3
0
1
.2

8
8
.7

A L LOCAT ION RE L EA S E EXP END I TURE

Dec‐20 Dec‐21



Page | 75  
 
 

 A.D should submit PC-IV of all remaining completed schemes to P&DD, at earliest. 

 The Monthly Progress Report is not being submitted by A.D regularly. AD must submit 
MPR to P&D on regular basis before the 10th of each month. 

 A.D may send proposed World Bank Scheme to Debt Committee of Finance 
Department for its approval. 

 A.D should submit list of LTBC schemes along with expected date and month of 
completion to P&DD, at the earliest. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page | 76  
 
 

Industries & Commerce 
 

Industries & Commerce Department has 09 number of On-going Scheme for CFY with 
an allocation of Rs. 777.724 million, releases as on 31st December 2021 of Rs. 453.257 
million and expenditure of Rs. 241.678 million (53.32% of release). 06 On-going schemes 
are likely to be completed as per ADP and Mid-year review. No pending PC – IV 
document  have been provided from the department since last 5 years. 
 
The department has a total of 13 new schemes for CFY Schemes with an allocation 
of Rs. 722.276 million, releases as on 31st December 2021 of Rs. 79.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

09 777.724 453.257 241.678 53.32% 

New 13 722.276 79.000 0.000 0.00% 

Total 22 1500.000 532.257 241.678 45.41% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
03 

 
41.803 

 
31.970 

 
0.000 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more 
than Rs.50 million & upto Rs.100 

 
02 

 
152.424 

 
108.721 

 
58.504 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Industries & Commerce 9 13 22 6 5 6 NP 
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million and will be completed by 
June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more 
than Rs.100 million and will be 
completed by June, 2022 

 
01 

 
293.842 

 
193.936 

 
96.800 

Quarterly release of funds for rest 
ongoing schemes during the year 03 289.655 118.630 86.374 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

13 722.276 79.000 0.000 

Total 22 1500.000 532.257 241.678 
 

 Industries Department has not incurred expenditure against 04 schemes for which 
funds have been released. 
 

 There is 01 scheme with zero release, 02 schemes were started before July-2012 
and 06 schemes are with likely to be completed (LTBC) status and 02 schemes are 
under revision. 
 

 There are 06 schemes with Unsatisfactory Monitoring Report and compliance 
response from A.D on 03 unsatisfactory reports is awaited. 

 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D should submit PC-IV of all completed schemes & PC-I of new & revised ADP 
scheme to P&DD, at the earliest. 

 A.D. has to provide updated list of LTBC of 2021-22 with expected date of completion 
of each scheme to P&D Department till 19th January, 2022. 

 A.D. must submit compliance responses of unsatisfactory reports to MEC, at earliest. 
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Mines & Minerals 
 
Mines & Minerals Department has 01 number of On-going Scheme for CFY with an 
allocation of Rs. 39.800 million, releases as on 31st December 2021 of Rs. 39.800 million 
and expenditure of Rs. 0.000 million (0.00% of release). 01 On-going schemes are likely 
to be completed as per ADP and Mid-year review. 01 pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 01 new schemes for CFY Schemes with an allocation 
of Rs. 60.200 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 39.800 39.800 0.000 0.00% 

New 01 60.200 0.000 0.000 0.00% 

Total 02 100.000 39.800 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
01 

 
39.800 

 
39.800 

 
0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

01 60.200 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Mines & Mineral Dev: 1 1 2 1 1 0 1 
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Total 02 100.000 39.800 0.000 

 

 Mines & Mineral Development Department has only 01 on going scheme against 
which no funds are released and utilized further this scheme is also with likely to be 
completed (LTBC) status. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D & E.A should submit PC-Is of under revision schemes to P&DD within 15 days. 

 A.D. should submit compliance response of unsatisfactory monitoring scheme, at the 
earliest. 
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Infrastructure Sector 
 

Board of Revenue 
 

Board of Revenue has 03 number of On-going Scheme for CFY with an allocation of Rs. 
175.000 million, releases as on 31st December 2021 of Rs. 2.500 million and expenditure 
of Rs. 0.000 million (0.00% of release). No On-going schemes are likely to be completed 
as per ADP and Mid-year review. No pending PC – IV document  have been provided 
from the department since last 5 years. 
 
The department has no new schemes, therefore; release position remains at zero 
(0.00) at 31st December 202. 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

03 175.000 2.500 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 03 175.000 2.500 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

03 175.000 2.500 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Board Of Revenue 3 0 3 0 1 4 0 
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Total 03 175.000 2.500 0.000 
 

 There are 03 ongoing schemes of BOR, it has not incurred expenditure against 01 
schemes for which funds have been released. 
 

 There are 02 scheme with zero release, 01 schemes was started before July-2012, 
no scheme is with likely to be completed (LTBC) status and 01 scheme is under 
revision. There is no new scheme of BOR in C.F.Y. 
 

 There are 04 MEC Unsatisfactory Monitoring Reports and compliance response 
from A.D on 04 unsatisfactory reports is awaited. 

 
 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D & E.A should submit PC-Is of under revision schemes to P&DD within 15 days. 

 A.D. should submit compliance response of unsatisfactory monitoring scheme, at the 
earliest. 
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Cooperative 
 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 11.000 0.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 01 11.000 0.000 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
01 

 
11.000 

 
0.000 

 
0.000 

Total 01 11.000 0.000 0.000 
 
 

 There is only 01 ongoing scheme of A.D, scheme has zero releases, it was started 
in year 2012 and is under revision, further scheme has MEC unsatisfactory 
monitoring report for which compliance replies are not submitted by A.D. 

 
 
 
 
 
 
 
 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Cooperative 1 0 1 0 0 1 0 
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(Rs. in Million)  
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Energy 
 

Energy Department has 03 number of On-going Scheme for CFY with an allocation of 
Rs. 1275.000 million, releases as on 31st December 2021 of Rs. 420.830 million and 
expenditure of Rs. 22.839 million (5.43% of release). 01 On-going schemes are likely to 
be completed as per ADP and Mid-year review. 05 pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 04 new schemes for CFY Schemes with an allocation 
of Rs. 1225.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

03 1275.000 420.830 22.839 5.43% 

New 04 1225.000 0.000 0.000 0.00% 

Total 07 2500.000 420.830 22.839 5.43% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 
million and will be completed by 
June, 2022 

 
01 

 
924.960 

 
308.320 

 
0.000 

Release of funds in two equal 
installments for Foreign Aided 

01 100.000 50.000 22.839 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Energy 3 4 7 1 - 0 5 
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Projects 

Quarterly release of funds for rest 
ongoing schemes during the year 

01 250.040 62.510 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

04 1225.000 0.000 0.000 

Total 07 2500.000 420.830 22.839 
 

 There are total 03 ongoing and 04 new schemes of Energy Department. 
 

 There are 02 schemes for which funds are released but no expenditure is incurred 
and 01 scheme is with likely to be completed (LTBC) status. 
 

 Total 05 schemes of Energy Department were completed in last five years for 
which PC-IVs are not submitted to P&DD. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should submit remaining PC-I of new ADP schemes to P&DD, at the earliest. 

 A.D should submit PC-IV of remaining completed schemes to P&DD, at the earliest. 

 A.D must plan allocations / releases on priority schemes for timely completion. 
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Excise & Taxation 
 

Excise & Taxation Department has 04 number of On-going Scheme for CFY with an 
allocation of Rs. 108.756 million, releases as on 31st December 2021 of Rs. 39.947 million 
and expenditure of Rs. 36.310 million (90.90% of release). 02 On-going schemes are likely 
to be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 06 new schemes for CFY Schemes with an allocation 
of Rs. 147.244 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

04 108.756 39.947 36.310 90.90% 

New 06 147.244 0.000 0.000 0.00% 

Total 10 256.000 39.947 36.310 90.90% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 
1st  quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
01 

 
27.684 

 
0.000 

 
0.000 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
01 

 
68.895 

 
34.447 

 
34.447 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Excise & Taxation 4 6 10 2 2 3 NP 
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& upto Rs.100 million and will be 
completed by June, 2022 
Release of funds in two equal 
installments for Foreign Aided Projects 

 
01 

 
12.000 

 
5.500 

 
1.863 

Quarterly release of funds for rest 
ongoing schemes during the year 

 

01 

 

0.177 

 

0.000 

 

0.000 
Quarterly release of funds for new 
schemes as & when approved 
during the year 

 

06 

 

147.244 

 

0.000 

 

0.000 

Total 10 256.000 39.947 36.310 
 

 It was observed that Excise & Taxation Department has two (02) ongoing schemes 
with zero releases, one (01) scheme approved before July, 2012, one (01) scheme 
is under revision and two (02) schemes are with likely to be completed (LTBC) 
status. 

 There are three (03) Unsatisfactory Monitoring Reports of MEC, compliance 
response from A.D for all unsatisfactory reports is pending. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D must focus on LTBC schemes, submit DROs to F.D for timely release of funds and 
complete the schemes within C.F.Y. 

 AD / EA must submit the compliance replies of MEC observations of 3 un-satisfactory 
reports related to ADP scheme # 701, at earliest. 
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Finance  

 

Finance  Department has 03 number of On-going Scheme for CFY with an allocation 
of Rs. 305.638 million, releases as on 31st December 2021 of Rs. 152.819 million and 
expenditure of Rs. 20.133 million (13.17% of release). 02 On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 06 new schemes for CFY Schemes with an allocation 
of Rs. 194.362 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

03 305.638 152.819 20.133 13.17% 

New 06 194.362 0.000 0.000 0.00% 

Total 09 500.000 152.819 20.133 13.17% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
02 

 
105.638 

 
52.819 

 
14.578 

Release of funds in two equal 
installments for Foreign Aided 

 
01 

 
200.000 

 
100.000 

 
5.555 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Finance 3 6 9 2 1 0 NP 
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Projects 
Quarterly release of funds for new 
schemes as & when approved during 
the year 

 
06 

 
194.362 

 
0.000 

 
0.000 

Total 09 500.000 152.819 20.133 
 

 There are 03 on-going schemes of FD, there is 01 scheme for which funds have 

been released but expenditure have not incurred. 

 There are 02 schemes of FD with likely to be completed (LTBC) status. 

 There are 06 new schemes of FD. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D must submit remaining PC-Is of new schemes to P&DD, at the earliest 
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Governor's Secretariat 
 

Governor's Secretariat has 01 number of On-going Scheme for CFY with an allocation 
of Rs. 8.348 million, releases as on 31st December 2021 of Rs. 4.208 million and 
expenditure of Rs. 2.040 million (48.47% of release). 01 On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 01 new schemes for CFY Schemes with an allocation 
of Rs. 51.652 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 8.348 4.208 2.040 48.47% 

New 01 51.652 0.000 0.000 0.00% 

Total 02 60.000 4.208 2.040 48.47% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
01 

 
8.348 

 
4.208 

 
2.040 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

01 51.652 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Governor's Secretariat 1 1 2 1 0 0 NP 
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Total 02 60.000 4.208 2.040 

 

 There is 01 ongoing scheme of Governor Secretariat, this scheme is with LTBC status 
and there is one new scheme. 

 

(Rs. in Million)  
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Home  
 

Home Department has 43 number of On-going Scheme for CFY with an allocation of 
Rs. 1508.069 million, releases as on 31st December 2021 of Rs. 852.337 million and 
expenditure of Rs. 474.460 million (55.67% of release). 24 On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 12 new schemes for CFY Schemes with an allocation 
of Rs. 7491.931 million, releases as on 31st December 2021 of Rs. 18.750 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

43 1508.069 852.337 474.460 55.67% 

New 12 7491.931 18.750 0.000 0.00% 

Total 55 9000.000 871.087 474.460 54.47% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
14 

 
252.463 

 
203.291 

 
90.428 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
09 

 
556.427 

 
255.418 

 
113.367 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Home 43 12 55 24 6+4*=10 10 NP 
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& upto Rs.100 million and will be 
completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 
million and will be completed by 
June, 
2022 

 
01 

 
103.567 

 
34.522 

 
11.279 

Quarterly release of funds for rest 
ongoing schemes during the year 19 595.612 359.106 259.387 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

12 7491.931 18.750 0.000 

Total 55 9000.000 871.087 474.460 
 
 

 Home Department has not incurred expenditure against 09 schemes for which 
funds have been released. 

 
 There are 10 schemes with zero releases, 03 schemes which were started before 

July-2012, 04 schemes are under revision and 24 schemes are with likely to be 
completed (LTBC) status. 

 
 There are 10 schemes with Unsatisfactory Monitoring Reports, compliance 

response of 06 reports from A.D is pending. 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D must submit remaining PC-Is of new / revised schemes to the P&DD, at the 
earliest. 

 A.D / E.A must increase pace of work on slow moving schemes for effective utilization 
of funds. 

 The A.D. must rectify un-satisfactory MEC reports for utilization funds and early 
completion of schemes. 

 A.D. must furnish remaining PC-IV of completed schemes to P&DD, at the earliest. 

 AD should submit updated/ confirmed list of LTBC along with expected date and 
month of completion to P&DD, at the earliest. 
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Human Settlement, SD&SH 
 
The Human Settlement, SD&SH Department was absent in the mid-term progress review 
meeting, therefore, no data could be captured for analysis. 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

- - - - - 

New - - - - - 

Total - - - - - 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

-  
- 

 
- 

 
- 

 
- 

Total - - - - 

 

(Rs. in Million)  

 

 

 

 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Human Settlement, 
SD&SH - - - - - - - 
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Investment 
 

Investment Department has 04 number of on-going Scheme for CFY with an allocation 
of Rs. 250.000 million, releases as on 31st December 2021 of Rs. 63.211 million and 
expenditure of Rs. 15.322 million (24.24% of release). 04 On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 00 new schemes for CFY Schemes with an allocation 
of Rs. 00.000 million, releases as on 31st December 2021 of Rs. 00.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
 

LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

04 250.000 63.211 15.322 24.24% 

New 00 0.000 0.000 0.000 0.00% 

Total 04 250.000 63.211 15.322 24.24% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
01 

 
62.759 

 
15.230 

 
0.000 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 

 
01 

 
114.607 

 
37.820 

 
11.149 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Investment 4 0 4 2 1 0 0 
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million and will be completed by 
June, 2022 
Release of funds in two equal 
installments for Foreign Aided Projects 

01 20.322 10.161 4.173 

Quarterly release of funds for rest 
ongoing schemes during the year 01 52.312 0.000 0.000 

Total 04 250.000 63.211 15.322 
 
 

 There are total 04 on going schemes of Investment Department, AD has not 
incurred expenditure against 01 scheme for which funds have been released. 
 

 There is 01 scheme with zero releases and 02 schemes are with likely to be 
completed (LTBC) status. There is no new scheme of AD. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D. should review and submit confirmed list of LTBC schemes of C.F.Y. with expected 
date / month of completion to P&DD, at the earliest. 

 A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, 
at the earliest. 

 A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 

 A.D must submit remaining PC-Is of new / revise schemes to the P&DD, at the earliest. 
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Irrigation 
 

Irrigation Department has 138 number of on-going Scheme for CFY with an allocation 
of Rs. 14626.667 million, releases as on 31st December 2021 of Rs. 10922.929 million and 
expenditure of Rs. 7399.830 million (67.75% of release). 83 On-going schemes are likely 
to be completed as per ADP and Mid-year review. 185 pending PC – IV document  
have been provided from the department since last 5 years. 
 
The department has a total of 84 new schemes for CFY Schemes with an allocation 
of Rs. 2373.333 million, releases as on 31st December 2021 of Rs. 586.878 million and 
expenditure of Rs. 32.459 million (5.53% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

138 14626.667 10922.929 7399.830 67.75% 

New 84 2373.333 586.878 32.459 5.53% 

Total 222 17000.000 11509.807 7432.289 64.57% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
35 

 
1048.451 

 
970.315 

 
295.817 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
25 

 
1808.975 

 
1285.198 

 
722.611 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes as 

per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending 

Since last 5 
years 

Irrigation 138 84 222 83 46+24*=70 7 185** 
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& upto Rs.100 million 
and will be completed by June, 
2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed 
by June, 2022 

 
23 

 
6216.422 

 
4788.151 

 
3590.471 

Release of funds in two equal 
installments for Foreign Aided 
Projects 

03 920.000 562.500 204.998 

Quarterly release of funds for rest 
ongoing schemes during the year 52 4632.819 3316.765 2585.933 

Total 222 17000.000 11509.80
7 

7432.289 

 

 Irrigation Department has not incurred expenditure against 33 schemes for which 
funds have been released. 

 There are 10 schemes with zero release, 02 schemes were started before July-2012, 
08 schemes are under revision & 83 schemes are with likely to be completed (LTBC) 
status. Further, the Forum observed that pace of work / utilization by A.D has been 
slowed down as compared to last year. 

 There are 07 schemes with Unsatisfactory Monitoring Report and compliance 
response from A.D is pending for 05 unsatisfactory reports.  

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised 
ADP schemes to P&DD, at the earliest. 

 A.D. must provide updated / confirmed list of LTBC schemes including expected 
date and month of completion to P&D Department, at the earliest. 

 A.D should arrange a separate meeting and finalize the schemes, which needs to 
be closed at downward exposure /cost, submit revised PC-Is to concerned forum, 
after approval submit PC-IVs to close the schemes. 

 A.D must submit DROs for full amount of LTBC schemes with revenue component 
only. 

 A.D. should. A.D. should submit compliance responses of remaining unsatisfactory 
schemes to MEC, P&DD, at the earliest. 
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Law P.A, & Prosecution 
 
Law P.A, & Prosecution Department has 55 number of on-going Scheme for CFY with 
an allocation of Rs. 1328.971 million, releases as on 31st December 2021 of Rs. 877.149 
million and expenditure of Rs. 636.320 million (72.54% of release). 26 On-going schemes 
are likely to be completed as per ADP and Mid-year review. 27 pending PC – IV 
document  have been provided from the department since last 5 years. 
 
The department has a total of 04 new schemes for CFY Schemes with an allocation 
of Rs. 171.029 million, releases as on 31st December 2021 of Rs. 63.486 million and 
expenditure of Rs. 63.486 million (100.00% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

55 1328.971 877.149 636.320 72.54% 

New 04 171.029 63.486 63.486 100.00% 

Total 59 1500.000 940.635 699.806 74.40% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st 
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
18 

 
177.644 

 
172.981 

 
82.347 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than 

 
07 

 
472.487 

 
358.597 

 
237.569 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Law P.A, & Prosecution 55 4 59 26 2+14*=1
6 10 27 
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Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 
2022 

 
01 

 
155.465 

 
68.191 

 
59.411 

Quarterly release of funds for rest 
ongoing schemes during the year 29 523.375 277.380 256.993 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

04 171.029 63.486 63.486 

Total 59 1500.000 940.635 699.806 
 
 

 Law, P.A. & Prosecution Department has not incurred expenditure against 16 
schemes for which funds have been released. 
 

 There are 13 schemes with zero releases, 06 schemes which were started before 
July-2012, 22 schemes are under revision and 26 schemes are with likely to be 
completed (LTBC) status. 
 

 There are 10 Unsatisfactory Monitoring Reports, compliance response from A.D on 
06 reports is pending. 

 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D & E.A should submit PC-Is of under revision and new schemes at earliest. 

 A.D & E.A should improve utilization of funds, arrange re-appropriation for those 
schemes where schemes can be completed within permissible additional cost of 15% 
and close those schemes where revision is not justified at curtailed scope to clean 
development portfolio of Law Department, at earliest. 

 A.D. should submit compliance response of unsatisfactory monitoring scheme, at the 
earliest. 

 A.D should submit PC-IV of all completed schemes to P&DD, at earliest. 
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Lining of Main Canals 
 

Lining of Main Canals has 16 number of on-going Scheme for CFY with an allocation of 
Rs. 5000.000 million, releases as on 31st December 2021 of Rs. 4331.979 million and 
expenditure of Rs. 3484.238 million (80.43% of release). 15 On-going schemes are likely 
to be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 01 new schemes for CFY Schemes with an allocation 
of Rs. 5000.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.000% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

16 5000.000 4331.979 3484.238 80.43% 

New 01 5000.000 0.000 0.000 0.00% 

Total 17 10000.000 4331.979 3484.238 80.43% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 
million & upto Rs.100 million and will 
be completed by June, 2022 

 
01 

 
55.000 

 
55.000 

 
50.746 

Release of funds in three equal 
installments for schemes carrying full 

    

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Lining Of Main Canals 16 1 17 15 15 1 - 
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allocation of more than Rs.100 
million and will be completed 
by June, 2022 

14 4121.929 4071.211 3433.492 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
01 

 
823.071 

 
205.768 

 
0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

01 5000.000 0.000 0.000 

Total 17 10000.000 4331.979 3484.238 
 
 

 There is 01 scheme of lining of main canals for which funds have been released 
but no expenditure has incurred. 

 
 15 schemes of lining of main canals are with likely to be completed (LTBC) status. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised 
ADP schemes to P&DD, at the earliest. 

 A.D. must provide updated / confirmed list of LTBC schemes including expected 
date and month of completion to P&D Department, at the earliest. 

 A.D should arrange a separate meeting and finalize the schemes, which needs to 
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be closed at downward exposure /cost, submit revised PC-Is to concerned forum, 
after approval submit PC-IVs to close the schemes. 

 A.D must submit DROs for full amount of LTBC schemes with revenue component 
only. 

  A.D. should submit compliance responses of remaining unsatisfactory schemes to 
MEC, P&DD, at the earliest. 
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Mega Projects for Karachi City 
 

Mega Projects for Karachi City has 06 number of on-going Scheme for CFY with an 
allocation of Rs. 1395.321 million, releases as on 31st December 2021 of Rs. 1062.507 
million and expenditure of Rs. 570.242 million (53.67% of release). 04 On-going schemes 
are likely to be completed as per ADP and Mid-year review. No pending PC – IV 
document  have been provided from the department since last 5 years. 
 
The department has a total of 13 new schemes for CFY Schemes with an allocation 
of Rs. 6604.679 million, releases as on 31st December 2021 of Rs. 856.888 million and 
expenditure of Rs. 0.000 million (0.000% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

06 1395.321 1062.507 570.242 53.67% 

New 13 6604.679 856.888 0.000 0.00% 

Total 19 8000.000 1919.395 570.242 29.71% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million & 
upto Rs.100 
million and will be completed by June, 
2022 

 
 

02 

 
 

162.245 

 
 

114.257 

 
 

32.861 

Release of funds in three equal 
installments for schemes carrying full 

 
02 

 
1233.074 

 
948.250 

 
537.381 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Mega Projects for 
Karachi City 6 13 19 4 2 0 NP 
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allocation of more than Rs.100 million 
and will be 
completed by June, 2022 
Quarterly release of funds for rest 
ongoing schemes during the year 

02 0.002 0.000 0.000 

Quarterly release of funds for new 
schemes as & when approved during 
the year 

13 6604.679 856.888 0.000 

Total 19 8000.000 1919.395 570.242 
 
 

 There is 01 scheme of Mega schemes for Karachi City for which funds have been 
released but expenditure have not incurred. 
 

 There are 02 schemes with zero releases, 04 schemes are with likely to be 
completed (LTBC) status and 02 schemes with under revision. 

 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D. should provide updated confirmed list of LTBC schemes of C.F.Y along with 
expected date / month of completion of each scheme to P&DD, at the earliest. 

 AD should submit consolidated list of schemes in which additional funds within 
15% permissible limit are required with proper justifications to P&DD, at the earliest. 

 AD should claim remaining revenue component of LTBC schemes as per policy. 

 A.D. should submit Monthly Progress Report (MPR) of every scheme to P&DD & 
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MEC on regular basis. 

 A.D. should submit compliance responses of unsatisfactory monitoring schemes, 
at the earliest. 

 A.D should submit remaining PC-Is of new / revised ADP schemes to P&DD, at the 
earliest. 

 A.D should submit PC-IV of remaining completed schemes to P&DD, at the 
earliest. 
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New Development Initiatives  
 
New Development Initiatives has no on-going Scheme for CFY; therefore, the release 
position of the same remains zero. However, there is a new scheme is in process of the 
department with no likelihood of being completed as per ADP. 

 
LTBC SCHEMES STATUS 

 

  

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

New Development 
Initiatives 0 1 1 0 0 0 0 
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Provincial Assembly  
 

Provincial Assembly of Sindh has 01 number of on-going Scheme for CFY with an 
allocation of Rs. 300.000 million, releases as on 31st December 2021 of Rs. 225.000 million 
and expenditure of Rs. 147.236 million (65.44% of release). No On-going schemes are 
likely to be completed as per ADP and Mid-year review. No pending PC – IV document  
have been provided from the department since last 5 years. 
 
The department has no new scheme; hence, release position remains zero for the 
same. 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

01 300.000 225.000 147.236 65.44% 

New 00 0.000 0.000 0.000 0.00% 

Total 01 300.000 225.000 147.236 65.44% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
01 

 
300.000 

 
225.000 

 
147.236 

Total 01 300.000 225.000 147.236 
 
there is one ongoing scheme of Provincial Assembly and A.D has utilized 65% of the 
released amount. 

 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Provincial Assembly 1 0 1 0 0 0 NP 
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(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 E.A may expedite the pace of work on the scheme for effective utilization of funds. 
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Rehabilitation (PDMA) 
 
Provincial Disaster Management Authority has 04 number of On-going Scheme for CFY 
with an allocation of Rs. 2300.000 million, releases as on 31st December 2021 of Rs. 
930.665 million and expenditure of Rs. 177.838 million (19.11% of release). 01 On-going 
schemes are likely to be completed as per ADP and Mid-year review. No pending PC 
– IV document  have been provided from the department since last 5 years. 
 
The department has no new scheme; hence, release position remains zero for the 
same. 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

04 2300.000 930.665 177.838 19.11% 

New 00 0.000 0.000 0.000 0.00% 

Total 04 2300.000 930.665 177.838 19.11% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will 
be completed by June, 2022 

 
01 

 
54.000 

 
27.000 

 
0.000 

Release of funds in two equal 
installments for Foreign Aided 
Projects 

 
01 

 
253.000 

 
126.500 

 
4.875 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Rehabilitation (PDMA) 4 0 4 1 1 0 NP 



Page | 115  
 
 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
02 

 
1993.000 

 
777.165 

 
172.963 

Total 04 2300.000 930.665 177.838 
 

 There are 04 ongoing schemes of Rehabilitation Department, A.D has not incurred 
expenditure against 01 scheme for which funds have been released. 
 

 There is 01 scheme with likely to be completed (LTBC) status and 01 scheme is 
under revision. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 AD should submit status / brief in written showing physical & financial status of all ADP 
schemes along with issues / bottlenecks and anticipations of AD to P&DD by Friday, 
04th February, 2022, for further perusal of worthy Chairman, P&D Board. 

 A.D should submit MPR regularly to the EPR Section of P&DD and MEC. 
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Services General Administration & Coordination  
 

SGA & C Department has 26 number of on-going Scheme for CFY with an allocation of 
Rs. 2452.024 million, releases as on 31st December 2021 of Rs. 1041.806 million and 
expenditure of Rs. 492.067 million (47.23% of release). 11 On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 09 new schemes for CFY Schemes with an allocation 
of Rs. 1047.976 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.000% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

26 2452.024 1041.806 492.067 47.23% 

New 09 1047.976 0.000 0.000 0.00% 

Total 35 3500.000 1041.806 492.067 47.23% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
03 

 
101.428 

 
50.871 

 
12.037 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 

 
04 

 
283.649 

 
206.437 

 
87.271 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

SGA&C 26 9 35 11 5+3*=8 3 0 
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& upto Rs.100 million and will be 
completed by June, 2022 
Release of funds in three equal 
installments for schemes carrying full 
allocation of more than Rs.100 million 
and will be completed by June, 2022 

 
04 

 
580.492 

 
376.353 

 
285.945 

Quarterly release of funds for rest 
ongoing schemes during the year 15 1486.455 408.145 106.814 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

09 1047.976 0.000 0.000 

Total 35 3500.000 1041.806 492.067 
 

 SGA&CD has not incurred expenditure against 07 schemes for which funds have 
been released. 
 

 There are 03 scheme with zero release, 02 schemes were started before July-2012, 
11 schemes are with likely to be completed (LTBC) status and 04 schemes are 
under revision 
 

 There are 03 MEC Unsatisfactory Monitoring Reports. 

 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D. should submit confirmed list of LTBC schemes of C.F.Y to P&DD, at the earliest. 

 A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, 
at the earliest. 

 A.D must submit remaining PC-Is of new / revise scheme to P&DD, at the earliest. 

 A.D should submit remaining PC-IV of completed schemes to P&DD, at the earliest. 
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Sindh Revenue Board 
 

SGA & C Department has 02 number of on-going Scheme for CFY with an allocation of 
Rs. 100.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.00% of release). No On-going schemes are likely to 
be completed as per ADP and Mid-year review. No pending PC – IV document  have 
been provided from the department since last 5 years. The department has no new 
scheme. 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

02 100.000 0.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 02 100.000 0.000 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

02 100.000 0.000 0.000 

Total 02 100.000 0.000 0.000 
 

 There are 02 ongoing schemes of SRB, both schemes have zero release and there is 
no new scheme of SRB in C.F.Y. 

 

 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Sindh Revenue Board 2 0 2 0 0 0 0 
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(Rs. in Million)  
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Thar Coal Infrastructure Dev. 
 
Thar Coal Infrastructure Development has 03 number of on-going Scheme for CFY with 
an allocation of Rs. 169.294 million, releases as on 31st December 2021 of Rs. 0.000 million 
and expenditure of Rs. 0.000 million (0.00% of release). 3 On-going schemes are likely to 
be completed as per ADP and Mid-year review. 7 pending PC – IV document  have 
been provided from the department since last 5 years. 
 
The department has a total of 04 new schemes for CFY Schemes with an allocation 
of Rs. 89.500 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

03 169.294 0.000 0.000 0.00% 

New 04 89.500 0.000 0.000 0.00% 

Total 07 258.794 0.000 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

03 169.294 0.000 0.000 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

04 89.500 0.000 0.000 

Total 07 258.794 0.000 0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Thar Coal 
Infrastructure. Dev: 3 4 7 3 3* 3 7 
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 Thar Coal Infrastructure Development has 03 schemes where no funds are released 
in C.F.Y. 

 There are 03 schemes which were started before July-2012 and 03 schemes are 
under revision. 

 There are 02 Unsatisfactory Monitoring Reports by MEC and compliance response for 
both reports from A.D is pending. 

Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 

 A.D should submit PC-IVs of all completed schemes to P&DD at the earliest. 

 A.D should submit PC-I of remaining new scheme to P&DD, at the earliest. 

 For ADP scheme # 2574, 2575 & 2576, A.D may close all 03 ongoing schemes on 
curtailed scope and submit revised PC-Is to P&DD within 15 days and for remaining 
revenue component of all 03 ongoing schemes take one (01) non-ADP scheme. 

 AD should submit compliance of unsatisfactory reports to MEC, at the earliest 
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Transport & Mass Transit 
 

Transport & Mass Transit Department has 13 number of on-going Scheme for CFY with 
an allocation of Rs. 1768.000 million, releases as on 31st December 2021 of Rs. 709.524 
million and expenditure of Rs. 31.566 million (4.45% of release). 03 On-going schemes 
are likely to be completed as per ADP and Mid-year review. 01 pending PC – IV 
document  have been provided from the department since last 5 years. 
 
The department has a total of 06 new schemes for CFY Schemes with an allocation of 
Rs. 6432.000 million, releases as on 31st December 2021 of Rs. 0.000 million and 
expenditure of Rs. 0.000 million (0.0% of release). 

 
LTBC SCHEMES STATUS 

 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

13 1768.000 709.524 31.566 4.45% 

New 06 6432.000 0.000 0.000 0.00% 

Total 19 8200.000 709.524 31.566 4.45% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

Release of funds in two equal 
installments for schemes carrying 
full allocation of more than 
Rs.50 million & upto Rs.100 million 
and will be completed by June, 
2022 

 
03 

 
263.489 

 
80.805 

 
0.000 

Release of funds in two equal 02 529.419 499.419 1.564 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Transport & Mass Transit 13 6 19 3 0 1 1 
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installments for Foreign Aided 
Projects 
Quarterly release of funds for rest 
ongoing schemes during the year 

08 975.092 129.300 30.002 

Quarterly release of funds for new 
schemes as & when approved 
during the year 

06 6432.000 0.000 0.000 

Total 19 8200.000 709.524 31.566 
 
 

 Transport & Mass Transit Department has not incurred expenditure against five (05) 
schemes for which funds have been released. 

 
 There are six (06) schemes with zero release, two (02) schemes which were started 

before July-2012, three (03) schemes are with likely to be completed (LTBC) status 
and five (05) schemes are under revision. 

 
 Plan period of five (05) schemes is expired, A.D has not submitted PC-IV of one (01) 

scheme. 
 

 There is one (01) scheme with Unsatisfactory Monitoring Report; compliance 
response from A.D is pending. 

 

(Rs. in Million)  
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RECOMMENDATIONS 

 A.D must submit PC-Is of 05 new schemes, at earliest. 

 A.D must submit compliance replies of MEC unsatisfactory reports at earliest. 

 A.D must close all LTBC schemes within C.F.Y 

 A.D must submit DROs to F.D still pending, specially schemes with LTBC status and 
only revenue component. 

 For ADP # 2586, A.D must discuss the matter / fate of this scheme with their 
Administrative Secretary and come up with solution, at earliest. 

 A.D. must submit PC-IV of 01 completed scheme. 
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Works & Services  
 
Works & Services Department has 299 number of on-going Scheme for CFY with an 
allocation of Rs. (17130.775 + 236.250)million, releases as on 31st December 2021 of Rs. 
(16090.768 + 51.133)million and expenditure of Rs. (12761.230 + 0.000)million. 211 On-
going schemes are likely to be completed as per ADP and Mid-year review. No 
pending PC – IV document  have been provided from the department since last 5 
years. 
 
The department has a total of 401 new schemes for CFY Schemes with an allocation 
of Rs. 12632.975 million, releases as on 31st December 2021 of Rs. 3996.969 million and 
expenditure of Rs. 0.000 million (0.0% of release). 
 

LTBC SCHEMES STATUS 

 
Building Sector 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

06 236.250 51.133 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 06 236.250 51.133 0.000 0.00% 
 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for 
schemes carrying allocation up to 
Rs.50 million and will be completed 
by June, 2022 

 
03 

 
40.724 

 
26.133 

 
0.000 

Department / Sector  
On-Going 
Schemes 

 
New 

Schemes 

 
Total 

Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
Pending Since 

last 5 years 

Works & Services 299 401 700 211 174 14 NP 



Page | 127  
 
 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than Rs.50 million 
& upto Rs.100 million and will be 
completed by June, 2022 

 
01 

 
95.426 

 
0.000 

 
0.000 

Quarterly release of funds for rest 
ongoing schemes during the year 

02 100.100 25.000 0.000 

Total 06 236.250 51.133 0.000 
 
 

 The W&S Department (Building) has not incurred expenditure against 03 schemes 
for which funds have been released. 
 

 There are 03 schemes of Buildings with zero release, 01 scheme which was started 
before July, 2012, 01 Scheme is under revision and 04 schemes are with likely to be 
completed (LTBC) status. 
 

 There are 02 schemes with Unsatisfactory Monitoring Reports, compliance 
response of both schemes from A.D is pending. 

 

(Rs. in Million)  
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Roads Sector 
RELEASE POSITION   
 

Number of Schemes 
 

Allocation 
Releases 

as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-
Going 

293 17130.775 16090.768 12761.230 79.31% 

New 401 12632.975 3996.969 0.000 0.00% 

Total 694 29763.750 20087.736 12761.230 63.53% 

 
 

RELEASE STRATEGY  

Release Strategy No. of 
Schemes Allocation Releases Expenditure 

 
Release of funds in one go during 1st  
quarter for schemes carrying 
allocation up to Rs.50 million and will 
be completed by June, 2022 

 
89 

 
2522.236 

 
2451.433 

 
1854.927 

Release of funds in two equal 
installments for schemes carrying full 
allocation of more than 
Rs.50 million & upto Rs.100 million and 
will be completed by June, 2022 

 
83 

 
5912.200 

 
5283.694 

 
4163.552 

Release of funds in three equal 
installments for schemes carrying full 
allocation of more than 
Rs.100 million and will be completed 
by June, 2022 

 
35 

 
6225.700 

 
5566.638 

 
4516.914 

Release of funds in two equal 
installments for Foreign Aided 
Projects 

01 345.403 345.403 275.731 

Quarterly release of funds for rest 
ongoing schemes during the year 85 2125.236 2443.600 1950.106 
Quarterly release of funds for new 
schemes as & when approved 
during the year 

401 12632.975 3996.969 0.000 

Total 694 29763.750 20087.73 12761.230 
 

 The W&S Department has not incurred expenditure against 25 schemes of Road 
Sector for which funds have been released. 

 There are 11 schemes of road sector with zero releases, 15 schemes which were 
started before July, 2012, 09 schemes are under revision and 207 schemes are with 
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likely to be completed (LTBC) status. 

 There are 12 schemes with Unsatisfactory Monitoring Reports, compliance response 
of 07 reports from A.D is pending. 

(Rs. in Million)  

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS 
 A.D must provide list of 119 completed schemes by Today and list of remaining LTBC 

schemes (with month wise expected date of completion in C.F.Y) within 02 to 03 
days. 

 A.D. must accelerate the work for schemes where funds are released but no 
expenditure has incurred. 

 A.D. should submit PC-Is of remaining new schemes to P&DD. 
 Meeting of concerned forum (PDWP/DDWP) should be arranged at earliest so 

received PC-Is of new schemes may be approved. 
 A.D. to deduct funds for 1% TPM in all new schemes. 
 A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, 

at the earliest. 
 A.D. to update MPR showing the physical progress in percentage (%) along with 

financial progress i.e. in the updated release position received from FD (add column 
in MPR). 

 A.D. to submit PC-IV of all completed schemes in the concerned section of P&DD at 
the earliest. 
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DEPARTMENT-WISE STATUS OF LTBC SCHEMES 

 

S# Department / Sector On-Going 
Schemes 

New 
Schemes 

Total 
Schemes 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per MYR 

Schemes/ Units 
with 

Unsatisfactory 
M&E Report 

PC-IVs 
pending 
since last 
5 years 

1 Agriculture, Supply & Prices 21 22 43 15 7+6*=13 6 13 

2 Auqaf, Zakat, Usher & R.A. 22 32 54 20 13 2 20 

3 Board Of Revenue 3 0 3 0 1 4 0 

4 Cooperative 1 0 1 0 0 1 0 

5 Culture, Tourism, Antiquities 
& Archives 46 15 61 19 19 6 10 

  Education Sector             

6 (i)  School Education 117 186 303 90 75 22 311 

7 (ii) College Education 43 64 107 26 22 3 49 

8 (iii) Emp. Of Persons with 
      Disabilities 5 10 15 4 4 1 0 

9     (iv) STEVTA 19 4 23 12 8 1 2 

10     (v) Universities & Boards 41 19 60 10 10 3 9 

11 Energy  3 4 7 1   0 5 

12 Environment, C. C. & C.D.  6 16 22 6 1 2 0 

13 Excise & Taxation 4 6 10 2 2 3 NP 

14 Finance 3 6 9 2 1 0 NP 

15 Food 2 1 3 0 0 2 1 

16 Forest & Wildlife 9 0 9 5 2+1*=3 5 4 

17 Governor's Secretariat 1 1 2 1 0 0 NP 

18 Health 96 75 171 36 19+6*=25 36 43 

19 Home  43 12 55 24 6+4*=10 10 NP 

20 Human Rights 0 2 2 0 0 0 3 

21 Human Settlement, SD&SH 3 3 6 2   0 NP 

22 Industries & Commerce 9 13 22 6 5 6 NP 

23 Information 7 2 9 7 7 1 9 

24 Information, Sci. & Tech 5 4 9 4 4 0 NP 

25 Investment 4 0 4 2 1 0 0 
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26 Irrigation 138 84 222 83 46+24*=70 7 
185** 

27 Lining Of Main Canals 16 1 17 15 15 1 

28 Labour & Human Res: 1 7 8 1 5 0 1 

29 Law P.A, & Prosecution  55 4 59 26 2+14*=16 10 27 

30 Livestock & Fisheries 17 14 31 13 1+12*=13 15 34 

31 Local Government & HTP 264 291 555 155 131 16 NP 

32 Matching Allocation 12 3 15 0 0 0 0 

33 Mega Projects for Karachi 
City 6 13 19 4 2 0 NP 

34 Mines & Mineral Dev: 1 1 2 1 1 0 1 

35 Minorities Affairs 13 47 60 12 10 11 14 

36 New Development Initiatives 0 1 1 0 0 0 0 

37 Planning & Development 9 8 17 0 1 1 0 

38 Population Welfare 4 8 12 1 9 1 0 

39 Provincial Assembly 1 0 1 0 0 0 NP 

40 Provincial Ombudsman 1 3 4 0 0 1 NP 

  Public Health Engg: & Rd               

41 (i)  Public Health     
     Engineering 151 150 301 128 99 22 229 

42 (ii) Rural Development 29 45 74 27 33 9 87 

43 Rehabilitation (PDMA) 4 0 4 1 1 0 NP 

44 SGA&C 26 9 35 11  5+3*=8 3 0 

45 Sindh Revenue Board 2 0 2 0 0 0 0 

46 Social Protection & PRP 8 0 8 1 0 0 1 

47 Social Welfare 6 30 36 5 3* 0 1 

48 Sports & Youth Affairs 39 40 79 32   4 76 

49 Thar Coal Infrastructure Dev. 7 5 12 3 3* 3 7 

50 Transport & Mass Transit 13 6 19 3 0 1 1 

51 Women Development 10 1 11 7 7 2 5 

52 Works & Services 299 401 700 211 174 14 NP 

  TOTAL 1645 1669 3314 1034 825 235 1148 

 

  
* subject to release of remaining balance of allocated funds / Subject to release of Additional funds / Issuance of NOC from P&D / 
Subject to clearance from (MEC/CMIET) / additional funds through re-appropriation required/Subject to Clearance from MEC 

NP = Not Provided yet by AD / Section 

** Total Number of PC-IV pending since 5 years for the Department of Irrigation and Limning of Canals 
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ANNEXURES 
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SCHEDULE OF MEETINGS (ANNEXURE-“A”) 
 

Dated 11.01.2022 (Tuesday) 
 
 

 

Sr. No. Name of Department 
No. of 

Schemes 

Schedule Time 
10:30 A.M to 11:30 A.M 

 
1 

Social Welfare Department 
(rescheduled on 02.02.2022) 

 
36 

 
10:30 A.M. to 11:00 A.M. 

2 Population Welfare Department 12 11:00 A.M. to 11:30 A.M. 

 Total:- 48  

 
 

Dated 12.01.2022 (Wednesday) 
 
 

 

Sr. No. Name of Department 
No. of 

Schemes 

Schedule Time 
10:30 A.M to 11:30 A.M 

1 
Environment, C.C. & Coastal Dev: 
Deptt. 

22 10:30 A.M. to 11:00 A.M. 

2 Excise & Taxation Department 10 11:00 A.M. to 11:30 A.M. 

 Total:- 32  

 
 

Sr. No. Name of Department 
No. of 

Schemes 

Schedule Time 
02:00 P.M. to 05:00 P.M. 

 
 
 
 

1 

Local Government & HTP 
Department 

 
 Local Government 

 
 Mega Projects for Karachi City 

 
 Matching Allocation LG (KW&SB) 

 
(rescheduled on 02.02.2022) 

 
 
 

555 
 

19 
 

3 

 
 
 
 

02:00 P.M. to 05:00 P.M. 

 Total:- 577  

1st Day 

2ndDay 
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Dated 13.01.2022 (Thursday) 
 
 

 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

03:45 P.M to 04:45 P.M 

1 Transport & Mass Transit Department 19 03:45 P.M. to 04:15 P.M. 

2 Forest & Wild Life Department 9 04:15 P.M. to 04:45 P.M. 

 Total:- 28  

 
 
 

Dated 14.01.2022 (Friday) 
 

 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

10:30 A.M to 12:30 P.M 

 

 
1 

Works & Services Department
 
 Roads 

 
 Buildings 

 
 

694 
 

6 

 
 

10:30 A.M. to 12:30 P.M. 

 Total:- 700  

 

Dated 17.01.2022 (Monday) 
 

 

 
Sr. No. 

 
Name of Department 

No. of 
Schemes 

Schedule Time 
10:30 A.M to 11:30 A.M 

1 Women Dev. Department 11 10:30 A.M. to 11:00 A.M. 

 
 

2 

 
Finance Department 

(rescheduled on 02.02.2022) 

 
 

9 

 

 
11:00 A.M. to 11:30 A.M. 

 Total:- 20  

3rdDay 

4th Day 

5thDay 
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Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

02:00 P.M. to 05:00 P.M. 

1 School Education 303 02:00 P.M. to 03:00 P.M. 

2 College Education 107 03:00 P.M. to 03:45 P.M. 

3 
Employees of Persons with 
Disabilities 

15 03:45 P.M. to 04:00 P.M. 

4 STEVTA 23 04:00 P.M. to 04:20 P.M. 

5 Universities & Boards 60 04:20 P.M. to 05:00 P.M. 

 Total:- 508  

 
 

Dated 18.01.2022 (Tuesday) 
 

 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

10:30 A.M to 12:00 Noon 

 

 
1 

Industries & Commerce Department 
 
 Industries 

 
 Matching Allocation (Industries 

Comp:) 

 
 

22 
 

1 

 

 
10:30 A.M. to 11:00 A.M. 

 
2 

 
Energy Department 

 
(held on 19.01.2022 with Thar Coal) 

 
7 

 
11:00 A.M. to 11:30 A.M. 

3 Information, Science & Technology 
Deptt: 

9 11:30 A.M. to 12:00 Noon. 

 
Total:- 39 

 

 
 
 

 
Sr. No. 

 
Name of Department 

No. of 
Schemes 

Schedule Time 
02:00 P.M. to 05:00 P.M. 

 

1 

 
 
Health Department 

 
(rescheduled on 01.02.2022) 

 
 

171 

 
 

02:00 P.M. to 05:00 P.M. 

 
Total:- 171 

 

6thDay 
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Dated 19.01.2022 (Wednesday) 
 

 
 

 
Sr. No. 

 
Name of Department 

No. of 
Schemes 

Schedule Time 
10:30 A.M to 11:30 A.M 

1 Livestock & Fisheries Department 31 10:30 A.M. to 11:00 A.M. 

2 
Thar Coal Infrastr. Dev: 
(except Irrigation) 

7 11:00 A.M. to 11:30 A.M. 

 
Total:- 38 

 

 
 
 

 
Sr. No. 

 
Name of Department 

No. of 
Schemes 

Schedule Time 
02:00 P.M. to 05:00 P.M. 

 

 
1 

Public Health Engg: & Rural Dev. 
Deptt. 

 
 Public Health Engineering 

 
 Rural Development 

 
 

301 
 

74 

 
 

02:00 P.M. to 05:00 P.M. 

 
Total:- 375 

 

 
 

Dated 20.01.2022 (Thursday) 
 

 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

02:00 P.M. to 05:00 P.M. 

1 Law, P.A, & Prosecution Department 59 02:00 P.M. to 02:45 P.M. 

2 Auqaf, Zakat, Ushr & Religious 
Affairs Deptt: 

54 02:45 P.M. to 03:25 P.M. 

3 Minority Affairs Department 60 03:25 P.M. to 04:20 P.M. 

4 
Labour & Human Resources 
Department 

8 04:20 P.M. to 04:40 P.M. 

5 Information Department 9 04:40 P.M. to 05:00 P.M. 

 
Total:- 190 

 

7thDay 

8th Day 
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Dated 24.01.2022 (Monday) 
 

 

Sr. No. Name of Department 
No. of 

Schemes 

Schedule Time 
10:30 A.M. to 01:30 P.M. 

1 Irrigation Department 
 Irrigation Department 
 Lining of Main Canals 
 Matching Allocation (Irrigation 

Comp:) 
 Thar Coal Infrastr. Dev: (Irrig: 

Comp:) 

 
222 
17 
7 
5 

 
 
 

10:30 A.M. to 01:30 P.M. 

 
Total:- 251 

 

 
 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

02:00 P.M. to 05:00 P.M. 

1 Sports & Youth Affairs Department 79 02:00P.M. to 03:00P.M. 

2 Home Department 55 03:00 P.M. to 04:00 P.M. 

3 
Provincial Assembly / Sindh Assembly 
Building 

1 04:00 P.M. to 04:10 P.M. 

4 
Rehabilitation Department (PDMA) 
(rescheduled on 01.02.2022) 

4 04:10 P.M. to 04:20 P.M. 

5 Governor’s Secretariat Department 2 04:20 P.M. to 04:30 P.M. 

6 Co-operative Department 1 04:30 P.M. to 04:40 P.M. 

7 Food Department. 3 04:40 P.M. to 04:50 P.M. 

8 Human Rights Department 2 04:50 P.M. to 05:00 P.M. 

 Total:- 147  

9th Day 
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Dated 25.01.2022 (Tuesday) 
 

 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

02:00 P.M. to 05:30 P.M. 

1 
Culture, Tourism & Antiquities 
Department 

62 02:00 P.M. to 03:00 P.M. 

2 Mines & Mineral Dev. Department 2 03:00 P.M. to 03:20 P.M. 

3 Board of Revenue 3 03:20 P.M. to 03:30 P.M. 

4 Sindh Revenue Board 2 03:30 P.M. to 03:40 P.M. 

5 
Investment Department 
(rescheduled on 02.02.2022) 4 03:40 P.M. to 03:50 P.M. 

6 Provincial Ombudsman 4 03:50 P.M. to 04:00 P.M. 

7 SGA&C Department (including ZDA) 35 04:00 P.M. to 04:30 P.M. 

 
8 

Human Settlement, SD&SH 
Department 

 
6 

 
04:30 P.M. to 04:45 P.M. 

 
 

9 

Agriculture, Supply & Prices 
Department 
 Agriculture 
 Matching Allocation (Agriculture 

Comp:) 

 
 

43 
4 

 

 
04:45 P.M. to 05:30 P.M. 

 
Total:- 165 

 

10th Day 
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Dated 26.01.2022 (Wednesday) 

 
 

Sr. No. Name of Department No. of 
Schemes 

Schedule Time 
02:00 P.M. to 05:00 P.M. 

 Poverty (Social Protection &   

 Poverty Reduction)   

 
Social Protection 
ADP # 2451 

 
8 

 

 
1 

Poverty Reduction 
ADP # 2452 
ADP # 2453 

ADP # 2454 
ADP # 2455 

 
1 

 
 

7 

 
 
 

02:00P.M. to 02:45P.M. 

 ADP # 2556   

 ADP # 2457   

 ADP # 2458   

 

2 

Planning & Development 
Department 
(Economic Policy & Research (EPR) 
Section) 

 

17 

 
 
 
 
 
 
 
 

02:45P.M. to 04:30P.M. 

1 Statistical & Economic Research 8 

 i) PC SDGs Implementation 1 

 ii) Director General (Research & 
Training Wing) 

2 

 iii) Project Director (KNIP) 1 

 iv) Secretary (Planning) 4 

2 Director General (Bureau of Statistics) 4 

3 Director General (Monitoring & Evaluation 
Cell) 

4 

4 Water Supply & Sanitation (MSDP) 1 

 

3 
New Development Initiative 
ADP#2000 

1 04:30P.M. to 05:00 P.M. 

 Total:- 26  

 
 
 
 
 
 
 
 

11th Day 
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Dated 01.02.2022 (Tuesday) 
 
 

 

Rescheduled 
 

 
Sr. No. 

 
Name of Department 

No. of 
Schemes 

Schedule Time 
10:30 A.M. to 12:30 P.M. 

1 Health Department 171 10:30 A.M. to 12:00 Noon 

2 Rehabilitation Department (PDMA) 4 12:00 Noon to 12:30 P.M. 

 
Total:- 175 

 

 
Dated 02.02.2022 (Wednesday) 

 
 

Rescheduled 
 

Sr. No. Name of Department 
No. of 

Schemes 
Schedule Time 

10:30 A.M to 12:00 Noon 

1 Social Welfare Department 36 10:30 A.M. to 11:00 A.M. 

2 Finance Department 9 11:00 A.M. to 11:30 A.M. 

3 Investment Department 4 11:30 A.M. to 12.00 Noon 

 
Total:- 49 

 

 
 

Sr. No. Name of Department 
No. of 

Schemes 

Schedule Time 
02:00 P.M. to 05:00 P.M. 

1 Local Government & HTP 
Department 

 
 Local Government 

 
 Mega Projects for Karachi City 

 
 Matching Allocation LG (KW&SB) 

 
 

555 
 

19 
 

3 

 
 
 
 

02:00 P.M. to 05:00 P.M. 

 
Total:- 577 

 

 
 
 

12th Day 

13th Day 
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 STATUS OF MID YEAR REVIEW DEPARTMENT WISE ( ANNEXURE - "B")  
 

 

S# 

 

Department / Sector 
Throwfwd 

as on 
01.07.21 

 
No. of 

Schemes 

 
Allocation 

2021-22 
Estt: Cost 

Expend. 
Upto 

30.06.21 

Releases 
Jul -Dec, 

21 

Expend. 
Jul-Dec, 

21 

% 
Against 
Releases 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per 
MYR 

Schemes 
with Zero 
Releases 

Schemes 
with Zero 

Expenditure

Schemes/ Units 
with 

UnSatisfactory 
M&E Report 

PC-IVs 
pending 
since 5 
years 

1 Agriculture, Supply & Prices 20091.081 43 5000.000 25007.251 4916.170 1280.146 799.593 62.46% 15 7+6*=13 7 2 6 13 

2 Auqaf, Zakat, Ushr & R.A. 1054.735 54 500.000 1341.544 321.809 334.009 106.245 31.81% 20 13 0 4 2 20 

3 Board Of Revenue 394.609 3 175.000 2593.713 2199.104 2.500 0.000 0.00% 0 1 2 1 4 0 

4 Cooperative 11.000 1 11.000 118.421 107.421 0.000 0.000 0.00% 0 0 1 0 1 0 

5 
Culture, Tourism, Antiquities 
& Archives 

4904.228 61 1942.802 9680.570 4776.342 1230.027 645.612 52.49% 19 19 5 6 6 10 

 
Education Sector 

              

6 (i) School Education 34588.017 303 14000.000 62021.131 27433.114 4578.983 2198.754 48.02% 90 75 14 16 22 311 

7 (ii) College Education 13430.559 107 4000.000 23786.802 10356.243 1608.779 859.381 53.42% 26 22 2 4 3 49 

8 
(iii) Emp. Of Persons With 
Disabilities 

1664.106 15 800.000 1984.409 320.303 115.969 15.317 13.21% 4 4 1 3 1 0 

9 (iv) STEVTA 5349.242 23 1200.001 8164.306 2815.064 440.729 166.014 37.67% 12 8 0 10 1 2 

10 (v) Universities & Boards 27780.916 60 6000.000 40187.945 12407.029 1208.924 468.222 38.73% 10 10 7 16 3 9 

11 Energy 3668.229 7 2500.000 3877.570 209.341 420.830 21.672 5.15% 1 
 

0 2 0 5 

12 Environment, C. C. & C.D. 3649.500 22 1200.000 4739.468 1089.968 28.280 3.547 12.54% 6 1 5 0 2 0 

13 Excise & Taxation 331.124 10 256.000 782.362 451.238 39.947 36.310 90.90% 2 2 2 0 3 NP 

14 Finance 6704.108 9 500.000 7395.985 691.877 152.819 20.133 13.17% 2 1 0 1 0 NP 

15 Food 1002.665 3 300.000 1252.651 249.986 12.500 11.784 94.27% 0 0 1 0 2 1 

16 Forest & Wildlife 3772.900 9 1500.000 5761.307 1988.407 536.082 426.281 79.52% 5 2+1*=3 3 1 5 4 

17 Governor'S Secretariat 208.348 2 60.000 219.768 11.420 4.208 2.040 48.47% 1 0 0 0 0 NP 

18 Health 54591.759 171 18500.000 87324.693 32732.934 3999.651 1286.943 32.18% 36 19+6*=25 32 26 36 43 
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S# 

 

Department / Sector 
Throwfwd 

as on 
01.07.21 

 
No. of 

Schemes 

 
Allocation 

2021-22 

 

Estt: Cost 
Expend. 

Upto 
30.06.21 

Releases 
Jul -Dec, 

21 

Expend. 
Jul-Dec, 

21 

% 
Against 
Releases 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per 
MYR 

Schemes 
with Zero 
Releases 

Schemes 
with Zero 

Expenditure

Schemes/ Units 
with 

UnSatisfactory
M&E Report 

PC-IVs 
pending 
since 5 
years 

19 Home 38568.640 55 9000.000 44266.084 5697.444 802.337 434.630 54.17% 24 6+4*=10 10 10 10 NP 

20 Human Rights 140.000 2 35.000 140.000 0.000 0.000 0.000 0.00% 0 0 0 0 0 3 

21 Human Settlement, SD&SH 114.478 6 50.000 161.904 47.426 21.275 0.000 0.00% 2 
 

0 3 0 NP 

22 Industries & Commerce 3675.521 22 1500.000 4907.581 1232.060 323.780 241.678 74.64% 6 5 1 4 6 NP 

23 Information 301.072 9 200.000 307.534 6.462 74.642 18.504 24.79% 7 7 0 0 1 9 

24 Information, Sci. & Tech 964.417 9 500.000 1079.292 114.875 174.690 59.068 33.81% 4 4 0 1 0 NP 

25 Investment 350.585 4 250.000 2620.375 2269.790 63.211 15.322 24.24% 2 1 1 1 0 0 

26 Irrigation 80717.348 222 17000.000 124565.820 43848.472 10552.670 7248.767 68.69% 83 46+24*=70 10 35 7 
 

185** 

29 Lining Of Main Canals 11592.379 17 10000.000 21004.859 9412.480 4331.979 3484.238 80.43% 15 15 0 1 1 

27 Labour & Human Res: 130.000 8 100.000 164.994 34.994 33.196 31.521 94.95% 1 5 0 0 0 1 

28 Law P.A, & Prosecution 6011.213 59 1500.000 10663.028 4651.815 927.314 580.730 62.62% 26 2+14*=16 13 17 10 27 

30 Livestock & Fisheries 6800.306 31 1800.000 11227.951 4427.645 301.220 88.674 29.44% 13    1+12*=13 10 2 15 34 

31 Local Government & Htp 88077.800 555 25500.000 131035.406 42957.606 10840.855 6077.119 56.06% 155 131 39 72 16 NP 

32 Matching Allocation 62042.769 15 7703.000 75608.383 13565.614 1020.000 738.194 72.37% 0 0 8 1 0 0 

33 
Mega Projects For Karachi 
City 

9642.301 19 8000.000 14678.110 5035.809 1751.839 570.242 32.55% 4 2 2 1 0 NP 

34 Mines & Mineral Dev: 280.600 2 100.000 280.600 0.000 39.800 0.000 0.00% 1 1 0 1 0 1 

35 Minorities Affairs 2833.831 60 1000.000 4448.849 1615.018 279.933 55.720 19.90% 12 10 2 6 11 14 

36 New Development Initiatives 5000.000 1 5000.000 5000.000 0.000 0.000 0.000 0.00% 0 0 0 0 0 0 

37 Planning & Development 4110.817 17 2560.000 6146.454 2035.637 398.904 90.086 22.58% 0 1 2 1 1 0 

38 Population Welfare 1849.837 12 350.000 3066.503 1216.666 215.497 19.503 9.05% 1 9 0 1 1 0 

39 Provincial Assembly 422.987 1 300.000 5266.320 4843.333 150.000 147.236 98.16% 0 0 0 0 0 NP 
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S# 

 

Department / Sector 
Throwfwd 

as on 
01.07.21 

 
No. of 

Schemes 

 
Allocation 

2021-22 

 

Estt: Cost 
Expend. 

Upto 
30.06.21 

Releases 
Jul -Dec, 

21 

Expend. 
Jul-Dec, 

21 

% 
Against 
Releases 

LTBC 
Schemes 

as per 
ADP 

LTBC 
Schemes 

as per 
MYR 

Schemes 
with Zero 
Releases 

Schemes 
with Zero 

Expenditure

Schemes/ Units 
with 

UnSatisfactory
M&E Report 

PC-IVs 
pending 
since 5 
years 

40 Provincial Ombudsman 108.122 4 50.000 165.000 56.878 0.938 0.000 0.00% 0 0 0 1 1 NP 

 
Public Health Engg: & Rd 

              

41 
(i) Public Health 
Engineering 

37852.120 301 15500.000 59077.815 21225.695 6344.582 2732.183 43.06% 128 99 7 24 22 229 

42 (ii) Rural Development 2445.049 74 1000.000 5074.512 2629.463 484.774 297.758 61.42% 27 33 2 2 9 87 

43 Rehabilitation (PDMA) 3018.486 4 2300.000 3838.078 819.592 733.242 161.659 22.05% 1 1 0 1 0 NP 

44 SGA&C 30617.597 35 3500.000 34602.931 4019.917 942.307 457.068 48.51% 11 
 

5+3*=8 3 7 3 0 

45 Sindh Revenue Board 2460.170 2 100.000 2460.170 0.000 0.000 0.000 0.00% 0 0 2 0 0 0 

46 Social Protection & Prp 16321.438 8 6000.000 20790.584 4469.146 1475.696 9.518 0.64% 1 0 1 6 0 1 

47 Social Welfare 2570.527 36 800.000 2894.334 323.807 58.884 23.401 39.74% 5 3* 0 4 0 1 

48 Sports & Youth Affairs 4516.294 79 2800.000 8016.075 3499.781 1030.587 561.895 54.52% 32 
 

3 4 4 76 

49 Thar Coal Infrastr. Dev: 3350.789 12 980.000 22674.232 19323.443 222.531 72.819 32.72% 3 3* 4 1 3 7 

50 Transport & Mass Transit 27525.053 19 8200.000 31211.500 3686.447 709.524 24.246 3.42% 3 0 6 5 1 1 

51 Women Development 695.471 11 320.000 1124.121 428.650 94.973 39.011 41.08% 7 7 2 1 2 5 

52 Works & Services 102886.939 700 30000.000 160158.016 57271.077 17450.955 12414.588 71.14% 211 174 14 31 14 NP 

  
TOTAL 

 
741192.082 

 
3314 

 
222442.802

 
1104967.311

 
363844.813

 
77846.517 

 
43763.225

 
56.22% 

 
1034 

 
825 

 
224 

 
336 

 
235 

 
1148 

 

* subject to release of remaining balance of allocated funds / Subject to release of Additional funds / Issuance of NOC from P&D / Subject to clearance from (MEC/CMIET) / additional funds through 
re-appropriation required/Subject to Clearance from MEC 

NP = Not Provided yet by AD / Section 

** Total Number of PC-IV pending since 5 years for the Department of Irrigation and Linning 
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ANNEXURE - I 

LIKELY	TO	BE	COMPLETED	SCHEMES	HAVING	ALLOCATION	LESS	THAN	50	MILLION	RELEASES	IN	ONE	GO	
(TOTAL	603	SCHEMES)	

	

	
Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21 

Throwfwd 
as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

1 4 
Establishment of Cotton & Sugarcane Research 
Institute Ghotki 

Agriculture, 
Supply & Prices 

Ghotki 
Approved 
17.12.15 

155.499 135.329 20.170 20.170 20.170 5.222 

	

2 

	

10 

Dissemination of Agricultural Information
among the Farming Community through
demonstration plots, and farmers field day 
Electronic & Print Media Phase-II 

	
Agriculture, 

Supply & Prices 

	

Sindh 

	
Approved 
02.11.16 

	

150.000

	

128.512

	

21.488

	

21.488

	

0.000

	

0.000 

3 11 
Construction of Office of the Directorate of
Agriculture Extension Sukkur Division. 

Agriculture, 
Supply & Prices 

Sukkur 
Approved
31.10.16 

62.327 51.379 10.948 10.948 10.500 5.346 

4 13 
Capacity Building of Field Extension Staff by
Providing Training and refresher courses. 

Agriculture, 
Supply & Prices 

SBA & 
Jacobabad 

Approved
08.09.17 

80.000 40.844 39.156 39.156 9.023 1.960 

5 14 
Completion of Remaining works of pesticide
testing laboratory at Tandojam 

Agriculture, 
Supply & Prices 

Hyderabad 
Approved
28.10.18 

10.000 5.000 5.000 5.000 4.000 1.507 

6 21 
Revamping of Seed Development and
Production facilities 

Agriculture, 
Supply & Prices 

Sindh 
Approved
07.11.17 

179.999 144.880 35.119 35.119 0.000 0.000 

	
7 
	

23 
Establishment of Directorate General Research 
& Training for Agricultural Engineering & 
Water Management 

Agriculture, 
Supply & Prices 

	
Hyderabad 

Approved 
29.08.19 

	
46.050

	
18.041

	
28.009

	
28.009

	
7.000

	
0.000 

	

8 

	

24 

Feasibility Study of On Farm Drainage and
Designing System (Ghotki, Kashmore, N.Feroze, 
Sanghar, Badin, Thatta, T.M.Khan & 
Mirpurkhas) 

	
Agriculture, 

Supply & Prices 

	

Sindh 

	
Approved 
29.08.19 

	

42.150

	

6.255

	

35.895

	

35.895

	

12.401

	

0.000 

	

9 

	

35 

Construction of Office Building for On-Farm
Water Management staff (Badin, Mirpurkhas,
Sanghar, SBA, Sukkur, Khairpur, Shikarpur, 
Dadu, Ghotki, Kashmore & Jamshoro). 

	
Agriculture, 

Supply & Prices 

	

Sindh 

	
Approved 
11.12.15 

	

96.389

	

74.799

	

21.590

	

21.590

	

0.000

	

0.000 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21 

Throwfwd 
as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
10 
	

44 
Development, Repair & Renovation of Dargah 
Sakhi Abdul Wahab Shah Jeelani Hyderabad 
(Revised) (SDG #2.1) 

Auqaf, Zakat, 
Ushr & RA 

Hyderabad 
Approved 
04.03.14 

137.355 124.717 12.638 12.638 12.638 5.141 

	
	

11 

	
	

46 

Construction of Musafirkhana, Lavatory Blocks
and up-gradation of Graves at Dargah Usman 
Shah Mirpurkhas Road Hyderabad and Allied
Facilities at Dargah Baba Salahuddin Kotri 
(SDG #2.1) 

	

Auqaf, Zakat, 
Ushr & RA 

	

Hyderabad 
& Jamshoro

	

Approved 
21.02.17 

	
	

38.951

	
	

10.000

	
	

28.951

	
	

28.951

	
	

28.951

	
	

0.000 

	
12 
	

47 
Construction of Mosque, Musafirkhana & Allied 
Facilities at Dargah Saman Shah Sarkar, District
Badin (SDG #2.1) 

Auqaf, Zakat, 
Ushr & RA 

	
Badin 

Approved 
20.04.17 

	
40.000

	
11.250

	
28.750

	
28.750

	
28.750

	
12.608 

	
13 
	

48 
Construction of Dargah Hazrat Shah Abdul 
Rehman (Meerani Meer), Taluka New
Saeedabad District Matiari (SDG#2.1) 

Auqaf, Zakat, 
Ushr & RA 

	
Matiari 

Approved 
26.01.18 

	
79.202

	
39.376

	
39.826

	
39.826

	
39.826

	
0.000 

	
14 
	

50 
Reconstruction of Musafirkhana / Construction 
of main Entrance Gate / Water Tank at Dargah
Shah Abdul Latif Bhittai at Bhitshah 

Auqaf, Zakat, 
Ushr & RA 

Matiari 
Approved 
10.10.19 

19.257 1.204 18.053 18.053 18.053 4.354 

15 51 
Construction of Dargah Makhdoom Nooh Hala
District Matiari 

Auqaf, Zakat, 
Ushr & RA 

Matiari 
Approved
10.10.19 

17.327 1.083 16.244 16.244 16.244 5.334 

16 52 
Rehabilitation of Masjid & Tomb at main Jamia 
Masjid Mehar Taluka Mehar District Dadu 

Auqaf, Zakat, 
Ushr & RA 

Dadu 
Approved 
10.10.19 

11.868 0.737 11.131 11.131 11.131 8.780 

	

17 

	

53 

Reconstruction of Shrine, Construction of
Musafirkhana and other Allied Units at Dargah
Syed Ubhan Shah Taluka Kot Diji District 
Khairpur Mirs 

	
Auqaf, Zakat, 
Ushr & RA 

	

Khairpur 

	
Approved 
10.10.19 

	

10.047

	

0.626

	

9.421

	

9.421

	

9.421

	

9.348 

	
18 
	

54 
Construction of Compound Wall and other 
Allied Facilities at Dargah & Graveyard Shaikh
Tayyab Nangal District Khairpur 

Auqaf, Zakat, 
Ushr & RA 

	
Khairpur 

Approved 
10.10.19 

	
8.093

	
2.023

	
6.070

	
6.070

	
6.070

	
2.548 

	
19 
	

55 
Construction & Provision of Allied Facilities at 
Dargah Sare-Faqeer Hadi Gham Kusar Taluka
Kingri District Khairpur 

Auqaf, Zakat, 
Ushr & RA 

	
Khairpur 

Approved 
15.01.20 

	
12.028

	
0.752

	
11.276

	
11.276

	
11.276

	
0.000 
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20 
	

56 
Rehabilitation & Reconstruction of Dargah 
Adham Sultan (Abu Bin Abdullah) Taluka Kot
Diji District Khairpur Mirs 

Auqaf, Zakat, 
Ushr & RA 

Khairpur 
Approved 
10.10.19 

11.950 2.988 8.962 8.962 8.962 4.771 

21 57 
Rehabilitation of Dargah Hazrat Tharu Shah
District N.Feroze 

Auqaf, Zakat, 
Ushr & RA 

N.Feroze 
Approved
10.10.19 

12.216 0.764 11.452 11.452 11.452 0.000 

	
22 
	

58 
Construction of Mosque at Village Saindad 
Bhanbhan Taluka Mehrabpur District N.Feroze 

Auqaf, Zakat, 
Ushr & RA 

	
N.Feroze 

Approved 
10.10.19 

	
7.859

	
0.491

	
7.368

	
7.368

	
7.368

	
3.475 

	

23 

	

59 

Construction Work of Roza, Musafirkhana for
(Male & Female) at Dargah Syed Gambal Shah
Lakyari village Talti Taluka Sehwan District 
Jamshoro 

	
Auqaf, Zakat, 
Ushr & RA 

	

Jamshoro 

	
Approved 
15.01.20 

	

14.044

	

0.878

	

13.166

	

13.166

	

13.166

	

7.769 

	
24 
	

60 
Construction of Boundary Wall at Dargah, 
Mazar & Mosque at Pir Syed Bilawal Shah 
Jilani at T.M.Khan 

Auqaf, Zakat, 
Ushr & RA 

T.M. Khan 
Approved 
10.10.19 

2.025 0.127 1.898 1.898 1.898 1.830 

25 61 
Construction of Remaining Works at Dargah
Khairuddin Shah Jeay Shah District Sukkur 

Auqaf, Zakat, 
Ushr & RA 

Sukkur 
Approved
15.01.20 

8.155 0.510 7.645 7.645 7.645 2.734 

26 62 
Construction of Compound Wall of Graveyard
Sui Kandhar at Taluka Tando Adam 

Auqaf, Zakat, 
Ushr & RA 

Sanghar 
Approved
10.10.19 

9.927 0.621 9.306 9.306 9.306 8.736 

	
27 
	

63 
Repair & Maintenance of Dargah and Graveyard 
Qasim Shah Kuharo at Taluka Tando Adam 

Auqaf, Zakat, 
Ushr & RA 

Sanghar 
Approved 
10.10.19 

5.216 0.326 4.890 4.890 4.890 2.104 

	

28 

	

64 

Provision of Fiber Glass Shade, Installation of RO
plants and Establishment of Museum at Dargah
Qalander Lal Shahbaz Sehwan Sharif District
Jamshoro 

	
Auqaf, Zakat, 
Ushr & RA 

	

Jamshoro 

	
Approved 
10.10.19 

	

22.238

	

1.375

	

20.863

	

20.863

	

20.863

	

6.942 

	
29 
	

65 
Provision of Fiber Glass Shade and
Improvement of Water Supply at Dargah 
Abdullah Shah Ashabi 

Auqaf, Zakat, 
Ushr & RA 

Thatta 
Approved 
10.10.19 

18.300 1.114 17.186 17.186 17.186 7.276 

	
30 
	

103 
Establishment of Amjad Sabri Institute of Sufi
Music and Qawali at Karachi.(Revised) 
(C:24.277+R:25.129) 

Culture, Tourism,
Antiquities & 

Archivves 

	
Karachi 

Approved 
17.09.20 

	
49.406

	
1.187

	
48.219

	
48.219

	
24.151

	
0.000 
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31 
	

106 
Provision of Missing Allied Facilities in Larkano 
Arts Complex, Larkano. (Revised)
(C:73.012+R:18.948) 

Culture, Tourism, 
Antiquities & 

Archivves 
Larkano 

Approved 
24.12.20 

91.960 60.000 31.960 31.960 31.960 16.528 

	
32 
	

109 
Provision of Missing Allied Facilities in Culture 
Centre at Nagarparkar. (C:20.920+R:9.080) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Tharparkar 

Approved 
14.11.19 

	
30.000

	
17.500

	
12.500

	
12.500

	
12.500

	
2.095 

	
	

33 

	
	

115 

Provision of Additional Allied Facilities & 
External Development at Sindh Institute for
Music & Performing Arts & DR. N.A Balouch
Institute at Jamshoro. 
(C:50.688+R:9.312) 

	
Culture, Tourism, 

Antiquities & 
Archivves 

	
	

Jamshoro 

	

Approved 
14.11.19 

	
	

60.000

	
	

15.000

	
	

45.000

	
	

45.000

	
	

36.138

	
	

26.744 

	
34 
	

121 
Establishment of Auditorium at Dadu. 
(C:42.208+R:24.830) (Revised) (ADP NO.83 of
2019-20) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Dadu 

Approved 
03.04.19 

	
67.038

	
39.971

	
27.067

	
27.067

	
27.067

	
11.524 

	
35 
	

122 
Construction of Public Library with Auditorium
in Kunri District Umerkot (C:77.155+R:17.926)
(Revised) (ADP No.95 of 2019-20) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Umerkot 

Approved 
04.03.19 

	
95.081

	
50.170

	
44.911

	
44.911

	
44.911

	
31.331 

	

36 

	

123 

Provision of Ferry service at Sukkur and Keenjhar
Lake to facilitate the Tourists. (Revised) 
(C:92.529+R:7.039) 
(ADP NO.84 of 2019-20) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Sukkur & 

Thatta 

	
Approved 
4/12/2018

	

99.568

	

69.345

	

30.223

	

30.223

	

30.223

	

20.872 

	
37 
	

125 
Preservation of Old Chief Court Session Court
Khairpur (Revised) (C:139.979+R:14.311) 
(ADP NO.78 of 2019-20) 

Culture, Tourism,
Antiquities & 

Archivves 

	
Khairpur 

Approved 
04.06.18 

	
154.290

	
123.683

	
30.607

	
30.607

	
30.132

	
24.624 

	
38 
	

126 
Restoration and Conservation of Kotdigi Fort 
District Khairpur (C:147.060+R:0.000) (ADP 
NO.81 of 2019-20) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Khairpur 

Approved 
17.02.17 

	
147.060

	
136.220

	
10.840

	
10.840

	
10.840

	
0.000 

	
39 
	

140 
Provision of Missing Allied Facilities in Baqar 
Lake Resort at District Sanghar.
(C:31.577+R:8.422) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Sanghar 

Approved 
14.11.19 

	
40.000

	
10.000

	
30.000

	
30.000

	
30.000

	
21.875 
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40 

	

142 

Provision of Missing Allied facilities and
Extension of Pakistan Institute of Tourism &
Hotel Management (PITHM) Karachi 
(C:14.430+R:15.570) 

Culture, Tourism, 
Antiquities & 

Archivves 

	

Karachi (S)

	
Approved 
14.11.19 

	

30.000

	

6.375

	

23.625

	

23.625

	

11.055

	

11.055 

	
41 
	

150 
Missing Allied Facilities at Site office Bhodesar, 
Nagarparkar. (C:25.457+R:4.543) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Tharparkar 

Approved 
14.11.19 

	
30.000

	
7.500

	
22.500

	
22.500

	
18.857

	
0.130 

	
42 
	

158 
Establishment of District Archives at Sukkur 
(C:14.830+R:7.170) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Larkano 

Approved 
19.09.16 

	
22.000

	
17.250

	
4.750

	
4.750

	
0.000

	
0.000 

	
43 
	

159 
Establishment of District Archives at Larkana. 
(C:22.000) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Larkano 

Approved 
19.09.16 

	
22.000

	
9.624

	
12.376

	
12.376

	
12.376

	
0.000 

	
44 
	

160 
Establishment of District Archives at Khairpur 
(C:14.830+R:7.170) 

Culture, Tourism,
Antiquities & 

Archivves 
Larkano 

Approved 
19.09.16 

22.000 19.250 2.750 2.750 0.000 0.000 

	
	
	

45 

	
	
	

167 

	
	
Early Childhood Education (ECE) Intervention,
Hyderabad Division (Phase-II ) (C:15.057 +
R:27.537) (SDG#4) 

	
	

Education 
(School) 

Hyderabad, 
Matiari, T.M 
Khan, T.A 
Yar, Dadu, 
Jamshoro, 
Thatta & 

Badin 

	
	

Approved 
31.10.16 

	
	
	

42.594

	
	
	

41.158

	
	
	

1.436

	
	
	

1.436

	
	
	

1.436

	
	
	

0.189 

	
46 
	

168 
Up-gradation of Primary Schools to Middle 
Schools, District Thatta (05 Units) (C:47.391 +
R:7.500 ) (SDG#4) 

Education 
(School) 

	
Thatta 

Approved 
11.07.17 

	
54.891

	
27.820

	
27.071

	
27.071

	
0.000

	
0.000 

	
47 
	

169 
Up-gradation of Primary Schools to Elementary
Schools, District Khairpur (06 Units) 
(C:56.993+R:9.000) (SDG#4) 

Education 
(School) 

	
Khairpur 

Approved 
11.07.17 

	
65.993

	
47.609

	
18.384

	
18.384

	
9.384

	
0.000 

	
48 
	

172 
Rehabilitation/ Expansion/ Improvement of High
Priority 4560 Schools (Primary / Elementary 
Schools) (146 Units) (SDG#4) 

Education 
(School) 

T.A.Yar 
Approved 
26.01.18 

214.198 164.243 49.955 49.955 49.955 12.542 
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49 

	

174 

Rehabilitation / Expansion/ Improvement of High
Priority 4560 Schools (Primary / Elementary
Schools) (118 Units) 
(C:261.868+R:68.587) (SDG#4) 

	
Education 
(School) 

	

Jamshoro 

	
Approved 
26.01.18 

	

330.455

	

320.455

	

10.000

	

10.000

	

10.000

	

9.503 

	
50 
	

190 
Construction of Six Room Buildings for 
Shelterless Primary Schools (01 Unit) (C: 
12.597 + R: 1.210) (SDG#4) 

Education 
(School) 

	
T.M. Khan 

Approved 
28.08.19 

	
13.807

	
0.000

	
13.807

	
13.807

	
0.000

	
0.000 

	
51 
	

191 
Construction of Six Room Buildings for 
Shelterless Primary Schools (01 Unit) (C: 
12.154 + R: 1.210) (SDG#4) 

Education 
(School) 

	
T.A.Yar 

Approved 
28.08.19 

	
13.364

	
3.426

	
9.938

	
9.938

	
8.728

	
2.034 

	
52 
	

192 
Construction of Six Room Buildings for 
Shelterless Primary Schools (01 Unit) (C: 
12.597 + R: 1.210) (SDG#4) 

Education 
(School) 

	
Sujawal 

Approved 
28.08.19 

	
13.807

	
4.194

	
9.613

	
9.613

	
8.403

	
1.832 

	
53 
	

193 
Construction   of   Six   Room   Buildings   for
Shelterless Primary Schools (01 Unit) (C: 
12.374 + R: 1.210) (SDG#4) 

Education 
(School) 

Ghotki 
Approved 
28.08.19 

13.584 0.000 13.584 13.584 12.251 0.000 

	
54 
	

194 
Construction of Six Room Buildings for 
Shelterless Primary Schools (01 Unit) (C: 
12.374 + R: 1.210) (SDG#4) 

Education 
(School) 

	
Kashmore 

Approved 
28.08.19 

	
13.584

	
6.374

	
7.210

	
7.210

	
6.000

	
1.319 

	
55 
	

195 
Construction of Six Room Buildings for 
Shelterless Primary Schools (01 Unit) (C: 
12.374 + R: 1.210) (SDG#4) 

Education 
(School) 

	
Shikarpur 

Approved 
28.08.19 

	
13.584

	
2.503

	
11.081

	
11.081

	
9.871

	
3.276 

	

56 

	

196 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (06 Units)
(SDG#4) 

	
Education 
(School) 

	

Hyderabad 

	
Approved 
28.08.19 

	

23.899

	

11.235

	

12.664

	

12.664

	

12.664

	

11.132 

	

57 

	

197 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (05 Units)
(SDG#4) 

	
Education 
(School) 

	

Badin 

	
Approved 
28.08.19 

	

24.475

	

21.989

	

2.486

	

2.486

	

2.486

	

2.265 
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58 

	

198 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (06 Units)
(SDG#4) 

	
Education 
(School) 

	

Thatta 

	
Approved 
28.08.19 

	

23.128

	

2.891

	

20.237

	

20.237

	

20.237

	

0.736 

	

59 

	

199 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (05 Units)
(SDG#4) 

	
Education 
(School) 

	

Sujawal 

	
Approved 
28.08.19 

	

24.923

	

8.302

	

16.621

	

16.621

	

16.621

	

3.142 

	

60 

	

200 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (05 Units)
(SDG#4) 

	
Education 
(School) 

	

Matiari 

	
Approved 
28.08.19 

	

24.327

	

22.634

	

1.693

	

1.693

	

1.693

	

0.280 

	

61 

	

201 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (05 Units)
(SDG#4) 

	
Education 
(School) 

	

T.M. Khan 

	
Approved 
28.08.19 

	

22.488

	

5.622

	

16.866

	

16.866

	

16.866

	

0.000 

	

62 

	

202 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (04 Units)
(SDG#4) 

	
Education 
(School) 

	

T.A.Yar 

	
Approved 
28.08.19 

	

24.879

	

1.520

	

23.359

	

23.359

	

23.359

	

0.000 

	

63 

	

203 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (05 Units)
(SDG#4) 

	
Education 
(School) 

	

Jamshoro 

	
Approved 
28.08.19 

	

24.017

	

0.000

	

24.017

	

24.017

	

24.017

	

0.091 

	

64 

	

204 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (04 Units)
(SDG#4) 

	
Education 
(School) 

	

Shikarpur 

	
Approved 
28.08.19 

	

25.008

	

8.328

	

16.680

	

16.680

	

16.680

	

6.141 

	

65 

	

205 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (04 Units)
(SDG#4) 

	
Education 
(School) 

	
Karachi 
(Kor) 

	
Approved 
28.08.19 

	

23.368

	

11.000

	

12.368

	

12.368

	

12.368

	

6.158 
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66 

	

206 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (03 Units)
(SDG#4) 

	
Education 
(School) 

	

Karachi (M)

	
Approved 
28.08.19 

	

22.469

	

10.000

	

12.469

	

12.469

	

12.469

	

5.959 

	

67 

	

207 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (03 Units)
(SDG#4) 

	
Education 
(School) 

	

Karachi (M)

	
Approved 
28.08.19 

	

24.435

	

11.435

	

13.000

	

13.000

	

13.000

	

7.552 

	

68 

	

208 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (03 Units)
(SDG#4) 

	
Education 
(School) 

	

Karachi (E)

	
Approved 
28.08.19 

	

25.162

	

4.579

	

20.583

	

20.583

	

20.583

	

10.644 

	

69 

	

209 

Rehabilitation of High Enrollment Dangerous
Primary Schools with Additional Class Rooms
and Provision of Missing Facilities (03 Units)
(SDG#4) 

	
Education 
(School) 

	

Karachi (S)

	
Approved 
28.08.19 

	

25.000

	

21.800

	

3.200

	

3.200

	

3.200

	

1.348 

70 298 
Establishment of Public School Thul
(C:254.133+R:9.890) (Revised) (SDG#4) 

Education 
(School) 

Jacobabad 
Approved
18.08.17 

264.024 219.422 44.602 44.602 34.712 0.000 

71 302 
Construction   /   Re-Construction   GGHS   Qazi
Ahmed Taluka Qazi Ahmed (SDG#4) 

Education 
(School) 

S.B.A 
Approved
20.06.17 

32.833 27.554 5.279 5.279 5.279 2.599 

	
72 
	

303 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Secondary Schools) (8 
Units) (SDG#4) 

Education 
(School) 

	
T.A.Yar 

Approved 
26.01.18 

	
17.945

	
14.350

	
3.595

	
3.595

	
3.595

	
0.455 

	
73 
	

304 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Secondary Schools) (11
Units) (SDG#4) 

Education 
(School) 

	
T.M. Khan 

Approved 
26.01.18 

	
60.574

	
40.779

	
19.795

	
19.795

	
19.795

	
1.476 

	

74 

	

305 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Secondary Schools) (5 
Units) (C:42.971+R:1.650) (SDG#4) 

	
Education 
(School) 

	

Mirpurkhas

	
Approved 
26.01.18 

	

44.621

	

42.971

	

1.650

	

1.650

	

0.000

	

0.000 
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75 

	

306 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Secondary Schools) (08
Units) (C:102.055+R:12.902) (SDG#4) 

	
Education 
(School) 

	

Ghotki 

	
Approved 
26.01.18 

	

114.957

	

91.489

	

23.468

	

23.468

	

10.566

	

2.789 

	
	

76 

	
	

309 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 38.765 + R: 2.815) 
(SDG#4) 

	

Education 
(School) 

	
	

Badin 

	

Approved 
22.11.19 

	
	

41.580

	
	

8.397

	
	

33.183

	
	

33.183

	
	

30.368

	
	

16.060 

	
	

77 

	
	

310 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.965 + R: 4.163) 
(SDG#4) 

	

Education 
(School) 

	
	

Thatta 

	

Approved 
22.11.19 

	
	

44.128

	
	

0.100

	
	

44.028

	
	

44.028

	
	

39.865

	
	

0.000 

	
	

78 

	
	

311 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 40.000 + R: 3.395) 
(SDG#4) 

	

Education 
(School) 

	
	

Sujawal 

	

Approved 
22.11.19 

	
	

43.395

	
	

2.813

	
	

40.582

	
	

40.582

	
	

37.187

	
	

5.611 

	
	

79 

	
	

312 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 40.000 + R: 5.000) 
(SDG#4) 

	

Education 
(School) 

	
	

Dadu 

	

Approved 
22.11.19 

	
	

45.000

	
	

2.813

	
	

42.187

	
	

42.187

	
	

37.187

	
	

15.661 

	
	

80 

	
	

313 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.782 + R: 3.134) 
(SDG#4) 

	

Education 
(School) 

	
	

Matiari 

	

Approved 
22.11.19 

	
	

42.916

	
	

5.264

	
	

37.652

	
	

37.652

	
	

34.518

	
	

8.615 
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81 

	
	

314 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.712 + R: 4.295) 
(SDG#4) 

	

Education 
(School) 

	
	

T.M. Khan 

	

Approved 
22.11.19 

	
	

44.007

	
	

2.813

	
	

41.194

	
	

41.194

	
	

36.899

	
	

1.892 

	
	

82 

	
	

315 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 40.000 + R: 4.214) 
(SDG#4) 

	

Education 
(School) 

	
	

T.A.Yar 

	

Approved 
22.11.19 

	
	

44.214

	
	

0.050

	
	

44.164

	
	

44.164

	
	

39.950

	
	

0.481 

	
	

83 

	
	

316 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 40.000 + R: 3.134) 
(SDG#4) 

	

Education 
(School) 

	
	

Jamshoro 

	

Approved 
22.11.19 

	
	

43.134

	
	

0.000

	
	

43.134

	
	

43.134

	
	

40.000

	
	

0.000 

	
	

84 

	
	

318 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 40.000 + R: 2.923) 
(SDG#4) 

	

Education 
(School) 

	
	

Tharparkar 

	

Approved 
22.11.19 

	
	

42.923

	
	

2.683

	
	

40.240

	
	

40.240

	
	

37.317

	
	

5.916 

	
	

85 

	
	

319 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 40.000 + R: 2.923) 
(SDG#4) 

	

Education 
(School) 

	
	

Umerkot 

	

Approved 
22.11.19 

	
	

42.923

	
	

2.683

	
	

40.240

	
	

40.240

	
	

37.317

	
	

5.448 

	
	

86 

	
	

321 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 45.000 + R: 4.500) 
(SDG#4) 

	

Education 
(School) 

	
	

Sanghar 

	

Approved 
22.11.19 

	
	

49.500

	
	

12.375

	
	

37.125

	
	

37.125

	
	

32.625

	
	

15.334 



Page | 154   

	
	
Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21 

Throwfwd 
as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
	

87 

	
	

322 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 45.411 + R: 3.134) 
(SDG#4) 

	

Education 
(School) 

	
	

N.Feroze 

	

Approved 
22.11.19 

	
	

48.545

	
	

12.136

	
	

36.409

	
	

36.409

	
	

33.275

	
	

16.549 

	
	

88 

	
	

324 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 42.897 + R: 2.321) 
(SDG#4) 

	

Education 
(School) 

	
	

Khairpur 

	

Approved 
22.11.19 

	
	

45.218

	
	

11.305

	
	

33.913

	
	

33.913

	
	

31.592

	
	

24.645 

	
	

89 

	
	

325 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 47.122 + R: 1.572) 
(SDG#4) 

	

Education 
(School) 

	
	

Ghotki 

	

Approved 
22.11.19 

	
	

48.694

	
	

12.174

	
	

36.520

	
	

36.520

	
	

34.948

	
	

10.163 

	
	

90 

	
	

327 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 44.537 + R: 4.295) 
(SDG#4) 

	

Education 
(School) 

	
	

Kamber 

	

Approved 
22.11.19 

	
	

48.832

	
	

12.208

	
	

36.624

	
	

36.624

	
	

32.329

	
	

18.049 

	
	

91 

	
	

328 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 45.450 + R: 3.812) 
(SDG#4) 

	

Education 
(School) 

	
	

Shikarpur 

	

Approved 
22.11.19 

	
	

49.262

	
	

12.316

	
	

36.946

	
	

36.946

	
	

33.134

	
	

18.265 

	
	

92 

	
	

329 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 45.450 + R: 2.767) 
(SDG#4) 

	

Education 
(School) 

	
	

Kashmore 

	

Approved 
22.11.19 

	
	

48.217

	
	

12.054

	
	

36.163

	
	

36.163

	
	

33.396

	
	

0.000 



Page | 155   

	
	
Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21 

Throwfwd 
as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
	

93 

	
	

330 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 45.819 + R: 3.681) 
(SDG#4) 

	

Education 
(School) 

	
	

Jacobabad 

	

Approved 
22.11.19 

	
	

49.500

	
	

12.375

	
	

37.125

	
	

37.125

	
	

33.444

	
	

14.919 

	
	

94 

	
	

331 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.685 + R: 1.940) 
(SDG#4) 

	

Education 
(School) 

	
	

Karachi (E)

	

Approved 
22.11.19 

	
	

41.625

	
	

2.602

	
	

39.024

	
	

39.023

	
	

37.083

	
	

18.798 

	
	

95 

	
	

332 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.603 + R: 3.757) 
(SDG#4) 

	

Education 
(School) 

	
	
Karachi (W)

	

Approved 
22.11.19 

	
	

43.360

	
	

2.710

	
	

40.650

	
	

40.650

	
	

36.893

	
	

22.761 

	
	

96 

	
	

334 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.993 + R: 5.000) 
(SDG#4) 

	

Education 
(School) 

	
	
Karachi (C)

	

Approved 
22.11.19 

	
	

44.993

	
	

2.812

	
	

42.181

	
	

42.181

	
	

37.181

	
	

27.175 

	
	

97 

	
	

335 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 39.011 + R: 4.439) 
(SDG#4) 

	

Education 
(School) 

	

Karachi 
(Kor) 

	

Approved 
22.11.19 

	
	

43.450

	
	

2.716

	
	

40.734

	
	

40.734

	
	

36.295

	
	

17.297 

	
	

98 

	
	

336 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (01 Unit) (C: Rs. 37.440 + R: 3.182) 
(SDG#4) 

	

Education 
(School) 

	
	
Karachi (M)

	

Approved 
22.11.19 

	
	

40.622

	
	

2.539

	
	

38.083

	
	

38.083

	
	

34.901

	
	

8.269 
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99 

	

337 

Provision of Essential Amenities in the Existing
Auditorium Hall and Installation of Surveillance
System at GGHS Mira Taluka City Hyderabad
(C: Rs. 10.913 + R: 4.575) (SDG#4) 

	
Education 
(School) 

	

Hyderabad 

	
Approved 
28.08.19 

	

15.488

	

5.839

	

9.649

	

9.649

	

5.074

	

0.401 

	
100 

	
339 

Construction of Hostel Block and Other 
Facilities in Existing Public School Korangi 
Karachi (SDG#4) 

Education 
(School) 

Karachi 
(Kor) 

Approved 
28.08.19 

	
58.834

	
19.592

	
39.242

	
39.242

	
39.242

	
16.207 

	
101 

	
340 

Establishment of Girls Academic Block in 
Public School Gadap, Karachi (C: 40.278 + R:
3.320) (SDG#4) 

Education 
(School) 

	
Karachi (M)

Approved 
28.08.19 

	
43.598

	
13.413

	
30.185

	
30.185

	
26.865

	
9.715 

	

102 

	

417 

Construction of Office of the Chief Engineer &
Superintending Engineer Education Works
Sukkur (C:81.508 + R: 6.193 ) (Revised) 
(SDG#4) 

	
Education 
(School) 

	

Sukkur 

	
Approved 
31.08.20 

	

87.701

	

58.137

	

29.564

	

29.564

	

28.630

	

12.588 

	
103 

	
419 

Schools Improvement through Adopt a Schools 
Intervention Shaheed Benazirabad Division (02
units) (C:25.851+R:0.990) (SDG#4) 

Education 
(School) 

S.B.A, 
N.Feroze & 

Sanghar 

Approved 
23.09.16 

	
26.841

	
26.346

	
0.495

	
0.495

	
0.000

	
0.000 

	
	
	
104 

	
	
	

420 

	
	

ILMI (Infrastructure Development) Hyderabad 
Division (SDG#4) 

	
	

Education 
(School) 

Hyderabad, 
Matiari, T.M 
Khan, T.A 
Yar, Dadu, 
Jamshoro, 
Thatta & 

Badin 

	
	

Approved 
23.09.16 

	
	
	

38.903

	
	
	

38.298

	
	
	

0.605

	
	
	

0.605

	
	
	

0.605

	
	
	

0.321 

	
	
	
105 

	
	
	

422 

	
	
Schools Improvement Through Adopt a School
Intervention Hyderabad Division Phase-II
(AASP) (C:55.406+R:6.630) (SDG#4) 

	
	

Education 
(School) 

Hyderabad, 
Matiari, T.M 
Khan, T.A 
Yar, Dadu, 
Jamshoro, 
Thatta & 

Badin 

	
	

Approved 
17.05.17 

	
	
	

62.036

	
	
	

30.496

	
	
	

31.540

	
	
	

31.540

	
	
	

24.910

	
	
	

13.854 
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106 

	
472 

Construction of Auditorium Hall in Existing 
Girls Degree College Hala District Matiari 
(C.36.310 + R.3.535) (SDG#4) 

Education 
(College) 

Matiari 
Approved 
31.10.16 

39.845 33.383 6.462 6.462 2.927 0.000 

	
107 

	
481 

Establishment of Degree College in existing 
Nasarpur Higher Secondary School Tando Allah
Yar (C:25.000 + R:2.500) (SDG#4) 

Education 
(College) 

	
T.A.Yar 

Approved 
26.09.19 

	
27.500

	
0.000

	
27.500

	
27.500

	
25.000

	
0.933 

	
108 

	
482 

Establishment of Degree College in existing 
Thano Bola Khan Higher Secondary School 
Jamshoro (C:25.000 + R:2.500) (SDG#4) 

Education 
(College) 

	
Jamshoro 

Approved 
26.09.19 

	
27.500

	
0.000

	
27.500

	
27.500

	
25.000

	
0.000 

	
109 

	
483 

Establishment of Degree College in existing 
Chachro Higher Secondary School Tharparkar 
(C:24.989 + R:2.500) (SDG#4) 

Education 
(College) 

	
Tharparkar 

Approved 
26.09.19 

	
27.489

	
1.718

	
25.771

	
25.771

	
23.271

	
6.120 

	

110 

	

484 
Establishment of Degree College in existing
Chuhar Jamali Higher Secondary School District 
Sujawal (C:25.250 + R:2.500) (SDG#4) 

	
Education 
(College) 

	

Sujawal 

	
Approved 
26.09.19 

	

27.750

	

1.734

	

26.016

	

26.016

	

23.516

	

6.343 

	

111 

	

485 

Establishment of Degree College in existing
Warha Higher Secondary School District
Kamber Shahdad Kot (C:25.905 + R:1.851) 
(SDG#4) 

	
Education 
(College) 

	

Kamber 

	
Approved 
26.09.19 

	

27.756

	

6.939

	

20.817

	

20.817

	

18.966

	

0.750 

	
112 

	
486 

Establishment of Degree College in existing 
Nasirabad Higher Secondary School District 
Larkano (C:25.838 + R:1.851) (SDG#4) 

Education 
(College) 

Kamber 
Approved 
26.09.19 

27.689 6.250 21.439 21.439 19.588 7.087 

	
113 

	
487 

Establishment of Degree College in existing 
Islam Kot Higher Secondary School District 
Mirpurkhas (C:24.989 + R:2.500) (SDG#4) 

Education 
(College) 

	
Tharparkar 

Approved 
26.09.19 

	
27.489

	
1.718

	
25.771

	
25.771

	
23.271

	
0.056 

	
114 

	
488 

Establishment of Degree College in existing
Dhoro Naro Higher Secondary School District 
Umerkot (C:25.905 + R:1.851) (SDG#4) 

Education 
(College) 

Umerkot 
Approved 
26.09.19 

25.000 6.865 18.135 18.135 15.635 6.952 

	
115 

	
489 

Establishment of Degree College in existing
Manjhand Higher Secondary School District 
Jamshoro (C:25.000 + R:2.500) (SDG#4) 

Education 
(College) 

	
Jamshoro 

Approved 
26.09.19 

	
27.500

	
0.000

	
27.500

	
27.500

	
25.000

	
0.053 
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116 490 
Construction / Reconstruction of Boys Degree
College Sukkur (SDG#4) 

Education 
(College) 

Sukkur 
Approved
26.09.19 

50.518 12.631 37.887 37.887 37.887 17.045 

	
117 

	
491 

Rehiblitation & Provision of Missing Facilities 
in C&S Govt. Boys College Shikarpur (C:49.963
+ R:5.000) (SDG#4) 

Education 
(College) 

	
Shikarpur 

Approved 
26.09.19 

	
50.963

	
6.370

	
44.593

	
44.593

	
44.593

	
11.390 

118 493 
Reconstruction of Building in existing Boys
Degree College Badin (SDG#4) 

Education 
(College) 

Badin 
Approved
26.09.19 

53.241 3.328 49.913 49.913 49.913 5.224 

119 494 
Improvement / Repair of D.J. Science College
South Karachi (SDG#4) 

Education 
(College) 

Karachi (S)
Approved
26.09.19 

39.228 2.450 36.778 36.778 36.778 19.900 

	
120 

	
495 

Rehabilitation / Addition of Missing Facilities 
Govt. for Women College Shahrah-e-Liaquat 
Saddar Karachi (SDG#4) 

Education 
(College) 

	
Karachi (S)

Approved 
26.09.19 

	
39.608

	
2.476

	
37.132

	
37.132

	
37.132

	
2.189 

	
121 

	
496 

Improvement / Renovation of Govt.Boys Degree 
College Gulzar-e-Hijri East Karachi (SDG#4) 

Education 
(College) 

	
Karachi (E)

Approved 
26.09.19 

	
19.999

	
1.250

	
18.749

	
18.749

	
18.749

	
13.697 

122 497 
Remaining Work of Law College Halla District
Matiari (SDG#4) 

Education 
(College) 

Matiari 
Approved
26.09.19 

20.000 1.250 18.750 18.750 18.750 8.106 

	
	

123 

	
	

574 

Repair & Renovation of Existing 21 Special
Education Institutes of Sindh Excluding Centres
of Excellence (Badin, Larkano, N.Feroze, SBA,
Sanghar, M.Khas, Jamshoro, Dadu, Khairpur,
Karachi, Matiari & Shikarpur) (C:223.89 + 
R:8.905) (SDG#4) 

	
	

Education (Emp)

	
	

Sindh 

	
	
Approved 
25.11.16 

	
	

232.795

	
	

223.890

	
	

8.905

	
	

8.905

	
	

0.000

	
	

0.000 

	
124 

	
575 

Audio Visual Library at Special Education 
Complex, Gulistan-e-Jauhar (C:1.910 +
R:21.888) (SDG#4) 

	
Education (Emp)

	
Karachi (E)

Approved 
28.09.17 

	
23.798

	
0.000

	
23.798

	
23.798

	
23.798

	
0.000 

	
125 

	
576 

Centre for Attention Deficit   Hyper / Activity
Disorder (ADH/AD) and Dyslexia Children, 
Korangi (C:53.509 + R:28.864) (SDG#4) 

	
Education (Emp)

Karachi 
(Kor) 

Approved 
20.11.17 

	
82.373

	
53.509

	
28.864

	
28.864

	
12.808

	
0.000 

	
126 

	
592 

Modernization of Government College   of
Technology, SITE Karachi & Mirpurkhas (Phase 
I) (C:87.057 + R:10.904) (SDG # 1,4,9) 

Education 
(STEVTA) 

Karachi & 
Mirpurkhas

Approved 
08.01.16 

97.961 53.842 44.119 44.119 33.215 32.997 
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127 

	

598 

Establishment of Government Vocational 
Training Centres for Girls (04 Units)
(Mirpurkhas, Sanghar & N.Feroze) (C:59.928 +
R:14.422) (SDG # 1,4,9) 

	
Education 
(STEVTA) 

Mirpurkhas, 
Sanghar & 
N.Feroze 

	
Approved 
27.09.16 

	

74.350

	

46.326

	

28.024

	

28.024

	

13.602

	

6.249 

	
128 

	
599 

Up-gradation of Government Vocational Centres 
for Girls at Naushehro Feroze (C:21.571 + 
R:7.795) (SDG # 1,4,9) 

Education 
(STEVTA) 

	
N.Feroze 

Approved 
27.09.16 

	
29.365

	
5.500

	
23.865

	
23.865

	
16.070

	
0.000 

129 603 
Re-construction of Vocational  Training Center
at Diplo (C:36.825 + R:5.407) (SDG # 1,4,9) 

Education 
(STEVTA) 

Tharparkar 
Approved
10.10.17 

42.232 1.250 40.982 40.982 35.575 0.000 

	
130 

	
607 

Establishment of Government Vocational 
Training Center (Girls at Kamal Dero Taluka 
Gambat (SDG # 1,4,9) 

Education 
(STEVTA) 

	
Khairpur 

Approved 
21.05.20 

	
30.000

	
1.875

	
28.125

	
28.125

	
20.190

	
0.000 

	
	
131 

	
	

631 

Construction of Additional Facilities Class
Rooms and Auditorium Hall at Shaheed Zulfiqar 
Ali Bhutto University of Law City Campus,
Karachi (C:84.401 + R:10.522) (SDG#4) 

	
	
Education (U&B)

	

Karachi 
(Kor) 

	

Approved 
25.04.17 

	
	

94.923

	
	

52.586

	
	

42.337

	
	

42.337

	
	

42.337

	
	

0.000 

132 645 Establishment of IBA Campus Thatta Education (U&B) Thatta 
Approved
22.04.15 

997.880 952.574 45.306 45.306 45.306 45.300 

	
	
133 

	
	

679 

Study of Environment & Health Impacts of
Pesticides & Chemical Fertilizer in Sindh
(Larkano, Mirpurkhas, Jacobabad, Kashmore,
Ghotki, Sukkur, SBA, T.A.Yar, Thatta & Badin)
(SDG # 13) 

	

Enviroment & 
CDA 

	
	

Sindh 

	

Approved 
15.05.12 

	
	

33.000

	
	

19.050

	
	

13.950

	
	

13.950

	
	

0.000

	
	

0.000 

	
134 

	
709 

Strengthening of Excise & Taxation Department 
(Re-revised) (SDG # 9) 

Excise & Taxation Sindh 
Approved 
13.04.17 330.844 302.980 27.864 27.684 0.000 0.000 

	
135 

	
728 

Completion of leftover/remaining targets of 
Bahman Nature Park Larkano (C:
44.802+R:15.198) (SDG # 15) 

	
Forest & Wildlife

	
Larkano 

Approved 
23.10.19 

	
60.000

	
20.500

	
39.500

	
39.500

	
39.500

	
23.334 
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136 

	
732 

Constt. of Advisors' block and extension/ 
reconstruction of Administration Block at Sindh
Governor House (C:15.628+R:4.140) 

Governor's 
Secretariat 

Karachi (S)
Approved 
29.11.17 

19.768 11.420 8.348 8.348 4.208 2.040 

	
137 

	
734 

Renovation works at Sindh Government Lyari 
General Hospital, Karachi (Revised) 
(C: 56.622+R: 6.500) (SDG # 3&9) 

	
Health 

	
Karachi (S)

Approved 
10.07.20 

	
63.122

	
18.500

	
44.622

	
44.622

	
44.622

	
40.964 

	

138 

	

775 
Strengthening & Improvement of Sindh
Government 36 bedded Hospital at Taisar Town, 
District West Karachi (C:31.769 + R:44.774) 

	

Health 

	

Karachi (W)

	
Approved 
12.01.18 

	

76.543

	

34.028

	

42.515

	

42.515

	

42.515

	

0.000 

139 778 
Construction of Divisional Warehouse at
Sukkur. (C:88.930+R:5.312)(SDG#3) 

Health Sukkur 
Approved
27.09.17 

94.242 49.955 44.287 44.287 44.287 34.119 

	
140 

	
782 

Construction of Divisional Warehouse at 
Shaheed Benazirabad. 
(C:88.930+R:5.312)(SDG#3) 

Health S.B.A 
Approved 
27.09.17 

94.242 49.993 44.249 44.249 44.249 28.557 

	
141 

	
783 

Upgradation of RHC Daur to the level of Taluka 
Hospital Daur (Revised) 
(C: 35.534+R: 56.457) (SDG# 3) 

	
Health 

	
S.B.A 

Approved 
29.04.21 

	
91.991

	
65.195

	
26.796

	
26.796

	
26.796

	
2.093 

	
142 

	
795 

Establishment of Thalassemia Day Care Centre 
at Dargah Jaral Shah, Larkano.
(C:13.224+R:8.762)(SDG #3,9) 

	
Health 

	
Larkano 

Approved 
27.09.17 

	
21.986

	
19.186

	
2.800

	
2.800

	
0.000

	
0.000 

	
143 

	
797 

Upgradation of BHU to RHC Bhirya Road, 
Taluka Bhirya. 
(C:44.374+R:19.958) (SDG#3) 

	
Health 

	
N.Feroze 

Approved 
27.02.18 

	
64.332

	
20.477

	
43.855

	
43.855

	
0.000

	
0.000 

144 799 
Upgradation of BHU to RHC at Gher Gaju.
(C:45.890+R:19.958)(SDG#3) 

Health N.Feroze 
Approved
27.02.18 

65.848 23.525 42.323 42.323 42.323 0.840 

	
145 

	
805 

Construction of Rural Health Centre, Taluka 
Shuja Abad, District Mirpurkhas. 
(C: 110.915 + R: 19.499) (SDG #3) 

	
Health 

	
Mirpurkhas

Approved 
27.09.16 

	
130.414

	
118.346

	
12.068

	
12.068

	
12.068

	
9.914 

	
146 

	
819 

Upgradation of BHU to RHC Diyani, UC 
Karampur, Taluka Tangwani. 
(C: 41.989 + R: 19.958)(SDG# 3) 

Health Kashmore 
Approved 
27.11.17 61.947 37.499 24.448 24.448 4.490 0.000 
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147 

	
820 

Upgradation of BHU to RHC Sher Muhammad 
Bijarani, UC Saifal, Taluka Tangwani.
(C:41.989+R:19.958)(SDG# 3) 

Health Kashmore 
Approved 
27.11.17 61.947 29.892 32.055 32.055 12.097 0.000 

	

148 

	

902 

Establishment of Sindh Safe Blood Transfusion
Services Project (Phase-II) (Government of
Germany through KfW Bank Rs. 88.294+ GoS
Rs. 27.000 =115.294) 

	

Health 

	

Sindh 

	
Approved 
02.05.18 

	

27.000

	

0.000

	

27.000

	

27.000

	

0.000

	

0.000 

	

149 

	

908 

Improvement / Strengthening of Security to
Police RTC Hyderabad at Ganjo Takkar
(Compound Wall with Watch Towers) (SDG #
16) 

	

Home 

	

Hyderabad 

	
Approved 
31.05.16 

	

48.629

	

39.586

	

9.043

	

9.043

	

9.043

	

5.149 

	
150 

	
909 

Improvement / Strengthening of Security to 
SCTC Sakrand (Compound Wall with Watch 
Towers) (SDG # 16) 

Home S.B.A 
Approved 
31.05.16 

48.629 23.619 25.010 25.010 25.010 18.178 

	
151 

	
910 

Improvement / Strengthening of Security to PTC 
Saeedabad Karachi (Compound Wall with 
Watch Towers) (SDG # 16) 

	
Home 

	
Karachi (W)

Approved 
31.05.16 

	
49.732

	
31.416

	
18.316

	
18.316

	
18.316

	
11.603 

	
152 

	
911 

Improvement / Strengthening of Security to PTS 
Larkano (Compound Wall with Watch Towers)
(SDG # 16) 

	
Home 

	
Larkano 

Approved 
31.05.16 

	
48.629

	
47.480

	
1.149

	
1.149

	
1.149

	
0.000 

	
153 

	
912 

Construction of Police Station (Category-C) at 
Melap Bund Village Haibat Khan Bajkani (SDG
# 16) 

Home Kashmore 
Approved 
05.10.16 

29.528 22.787 6.741 6.741 0.000 0.000 

154 917 
Construction of Police Station  Building  at PS
Dehi (SDG # 16) 

Home Badin 
Approved
27.09.17 

34.136 25.554 8.582 8.582 8.582 3.443 

	
155 

	
918 

Construction of new (03) Police Posts in District 
Sujawal at (1) PP Bello (2) PP Mureed Khoso
(3) PP Jati Chowk (SDG # 16) 

	
Home 

	
Sujawal 

Approved 
27.09.17 

	
35.569

	
15.088

	
20.482

	
20.481

	
0.000

	
0.000 

156 919 
Establishment   of   Licensing   Branch   in   the
premises of Saudabad Police Line (SDG # 16) 

Home 
Karachi 
(Kor) 

Approved
27.09.17 

65.566 25.623 39.943 39.943 39.943 10.955 

157 923 Construction of Malkhana at city Court Karachi Home Karachi (S)
Approved
17.01.19 

29.838 14.500 15.338 15.338 15.338 14.218 
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158 925 Construction of Police Station at Phulji Home Dadu 
Approved

19.9.19 
44.998 5.626 39.373 39.373 39.373 4.130 

	

159 

	

938 

PC-II for Sindh Police Video Surveillance
System Extension (Installation of 10,000
Cameras at 2000 New locations in Karachi City)
(SDG # 16) 

	

Home 

	

Karachi 

	
Approved 
06.10.16 

	

10.900

	

5.450

	

5.450

	

5.450

	

3.815

	

0.000 

	
160 

	
949 

Construction of missing facilities i/c 
construction of HRSTank (30000 gallons) at 
YOIS & C.P Women Sindh at Karachi. 

	
Home 

	
Karachi (E)

Approved 
08.3.21 

	
32.563

	
0.375

	
32.188

	
32.188

	
32.188

	
6.129 

	
	
161 

	
	

952 

Construction of partition wall for keeping
Juvenile and Women prisoners i/c complete
Rehabiltation building of old District Prison
Mirpurkhas declared as YOIS & Women Jail for 
Mirpurkhas Division. 

	
	

Home 

	
	

Mirpurkhas

	

Approved 
08.3.21 

	
	

10.909

	
	

0.375

	
	

10.534

	
	

10.534

	
	

10.534

	
	

0.000 

	
	
162 

	
	

959 

	

Installation of Mobile Jammers in various 
Prisons of Sindh Province (SDG # 16) 

	
	

Home 

Karachi, 
Hyderabad, 
Khairpur, 
Sukkur & 
Larkano 

	

Approved 
20.02.13 

	
	

88.072

	
	

67.757

	
	

20.315

	
	

20.315

	
	

0.000

	
	

0.000 

	
	
163 

	
	

962 

	
Provision of basic facilities of Sewerage / CC
Drain / CC topping in different Katchi Abadis in
Sindh 

	
	
Human Settlement

Karachi, 
Hyderabad, 
Khairpur, 
Sukkur & 

SBA 

	

Approved 
17.02.17 

	
	

40.000

	
	

28.029

	
	

11.971

	
	

11.971

	
	

8.434

	
	

0.000 

164 964 
Upgradation plan of CC Drain & CC Flooring at
Katchi Abadis Jogi Jamali Colony, Khairpur 

Human Settlement Khairpur 
Approved
06.01.20 

10.000 0.625 9.375 9.375 9.375 0.000 

165 968 
Small Industrial Estate, Ghotki 
(50 acres) (Revised) 

Industries Ghotki 
Approved
24.05.11 

29.658 20.262 9.396 9.396 9.396 0.000 

	
166 

	
969 

Up-gradation of 9 SIEs (Thatta, Sanghar, Dadu, 
Hala (Matiari), Badin, S.B.A., Sukkur and I.P.
Sehwan (Jamshoro) & Mirpurkhas). 

	
Industries 

	
Sindh 

Approved 
30.09.05 

	
79.518

	
69.685

	
9.833

	
9.833

	
0.000

	
0.000 
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167 

	
989 

Establishment of Museum of Antique Printing & 
Allied Machines in Sindh Government Press, 
Karachi. (Revised) 

Industries Karachi (S)
Approved 
02.02.17 

41.400 18.826 22.574 22.574 22.574 0.000 

168 990 
Construction of District Information office at
Badin (C: 11.073+R: 01.762) 

Information Badin 
Approved
24.01.20 

12.835 0.935 11.900 11.900 10.138 1.368 

169 991 
Construction of District Information office at
Jamshoro (C: 12.629+R: 01.762) 

Information Jamshoro 
Approved
24.01.20 

14.391 1.800 12.591 12.591 10.829 5.307 

170 992 
Construction of District Information office at
Matiari (C: 11.982+R: 01.762) 

Information Matiari 
Approved
24.01.20 

13.744 1.718 12.026 12.026 10.264 0.988 

	
171 

	
993 

Construction of District Information office at 
Tando Allahyar 
(C:12.629+ R: 01.762) 

	
Information 

	
T.A.Yar 

Approved 
24.01.20 

	
14.391

	
0.900

	
13.491

	
13.491

	
11.729

	
2.779 

	
172 

	
994 

Construction of District Information office at 
Tando Muhammad Khan 
(C: 10.515+R: 01.762) 

	
Information 

	
T.M. Khan 

Approved 
24.01.20 

	
12.277

	
0.767

	
11.510

	
11.510

	
9.748

	
5.298 

173 995 
Construction of District Information office at
Thatta (C: 11.138+R: 01.762) 

Information Thatta 
Approved
09.10.20 

12.900 0.171 12.729 12.729 10.967 1.966 

174 996 
Construction of District Information office at
Sujawal (C: 11.138+R: 01.762) 

Information Sujawal 
Approved
09.10.20 

12.900 0.171 12.729 12.729 10.967 0.799 

	
175 

	
1000 

Information & Computing Technology System at 
Pakistan Steel Cadet College Karachi (Revised) 

	
Information S&T

	
Karachi (M)

Approved 
24.01.20 

	
40.000

	
10.000

	
30.000

	
30.000

	
30.000

	
18.038 

176 1001 
E-Portal for all Government of Sindh
Departments (Phase-I) (Revised) 

Information S&T Karachi (S)
Approved
11.11.20 

43.208 40.000 3.208 3.208 3.208 1.927 

	
	
177 

	
	

1003 

	

I.T and WiFi Facilitation Centre at Umerkot / 
Kunri 

	
	
Information S&T

	
	

Umerkot 

	

Approved 
22.01.21 

	
	

29.952

	
	

0.000

	
	

29.952

	
	

29.952

	
	

29.952

	
	

2.995 

	
178 

	
1012 

Establishment of Planning, Monitoring    &
Evaluation Cell in Irrigation & Power 
Department (Re-Revised) 

Irrigation Karachi (S)
Approved 
18.08.17 83.500 63.663 19.837 19.837 9.918 0.000 
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179 

	
1013 

Feasibility Study to Revisit Inherent Design 
Problems of Ruk Complex and other
Distribution Structure. 

Irrigation Sukkur 
Approved 
29.01.16 

21.425 0.000 21.425 21.425 0.000 0.000 

	
	
	
180 

	
	
	

1014 

Feasibility Study of Present Network of Kalri
Baghar Feeder and Kinjhar Lake and Suggesting
Measure for Up-Gradation of Same to Enhance
Water Requirement (1200 Cusecs for K-IV
Project) from Kinjhar Lake to Karachi Water And 
Sewerage Board (Revised) 

	
	
	

Irrigation 

	
	
	

Thatta 

	
	

Approved 
22.03.19 

	
	
	

77.628

	
	
	

37.086

	
	
	

40.542

	
	
	

40.542

	
	
	

0.000

	
	
	

0.000 

181 1017 
Ground Water Investigation and Mapping in
Sindh. 

Irrigation Sindh 
Approved
05.12.19 

50.000 6.250 43.750 43.750 37.500 0.000 

	
	

182 

	
	

1023 

Construction of 1RE Sub-Drain RD-0 to 35
(Village Abdul Wahab Khoso), Sub-Drain Qubo
Saeed Khan, 3LA Sub Drain RD-0 to 37 and
Extension of 3R Sub-Drain RD - 18 to 32 of
Shahdadkot System in Drainage Division 
Larkano (Revised) (SDG # 6) 

	
	

Irrigation 

	
	

Kamber 

	
	
Approved 
12.02.16 

	
	

162.000

	
	

127.894

	
	

34.106

	
	

34.106

	
	

34.106

	
	

0.000 

	
183 

	
1024 

Rehabilitation of Existing Tubewells and Small 
Surface Drainage Scheme Dingro, Jari Agro 
(SDG#6) 

	
Irrigation 

Ghotki & 
Sukkur 

Approved 
28.01.12 

	
199.823

	
151.153

	
48.670

	
48.670

	
48.670

	
3.323 

	

184 

	

1025 

Construction of Pumping Stations of 80 Cusecs to 
Control Water Logging Salinity and Drain out 
monsoon Water at Chamber, Tando Allahyar 
(SDG # 6) 

	

Irrigation 

	

T.A.Yar 

	
Approved 
03.01.13 

	

195.200

	

178.756

	

16.444

	

16.444

	

16.444

	

0.000 
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185 

	
	
	
	
	
	

1027 

Remodeling and CC Lining of Carrier Drain of
Talpur Wada Pump Station, Construction of Sim
Drainage Channel near Jumani, and Bridge over
Sim Nala Village Haji Shah & near at Pir Musafir
and MG-1L Sub-Drain near Village Jalbani and 
KN-1L Sub-Drain Shah Hussain & Other Taluka
Kotdiji, and Re-condition of Metallic Road, Street 
Light & Brick Lining of D/Channel of T/wells, 
Construction of Retaining wall of MB-1L and
Rehabilitation of Water Course Crossing and 
Resectioning Earth Work Excavation over Main
Drain Branch & Sub Drain (SDG # 6) 

	
	
	
	
	
	

Irrigation 

	
	
	
	
	
	

Khairpur 

	
	
	
	
	

Approved 
21.02.13 

	
	
	
	
	
	

199.591

	
	
	
	
	
	

199.591

	
	
	
	
	
	

0.000

	
	
	
	
	
	

26.790

	
	
	
	
	
	

26.790

	
	
	
	
	
	

0.000 

186 1029 
Rehabilitation of Karo Naro Surface Drain RD-0
to 270 & Sub Surface Drains (SDG # 6) 

Irrigation 
Ghotki & 
Sukkur 

Approved
07.01.14 

296.013 295.958 0.055 21.222 21.222 0.000 

	
187 

	
1030 

Construction / Extension of Sub-Drain S-2R 
from RD-24+674 to 72+194 in Taluka & District
Sanghar (SDG # 6) 

	
Irrigation 

	
Sanghar 

Approved 
27.01.15 

	
154.103

	
111.872

	
42.231

	
42.231

	
42.231

	
0.000 

	
	

188 

	
	

1040 

Rehabilitation of EKTD Main Drain of 109 RDs
and other structural works of Tubewell Division
Khairpur and Supplying & Fixing of new 
Generator sets, Additional Transformers 500,
300, 200 KVA in Pumping Stations F, B, G and
Talpur Wada (SDG # 6) 

	
	

Irrigation 

	
	

Khairpur 

	
	
Approved 
03.03.15 

	
	

195.000

	
	

146.820

	
	

48.180

	
	

48.180

	
	

48.180

	
	

1.700 

	
	
189 

	
	

1041 

Construction of Burkoro Drain and Wagharji to
Kot Mirsin Taluka Kot Ghulam Muhammad,
Murree Minor Drain Taluka Digri, Tando Jan
Muhammad Drain and Drainage for Deh Sinhori
UC Digri (SDG # 6) 

	
	

Irrigation 

	
	

Mirpurkhas

	

Approved 
13.01.15 

	
	

340.740

	
	

296.853

	
	

43.887

	
	

43.887

	
	

43.887

	
	

0.000 
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190 

	

1043 

	

Installation of 100 New Tubewells (SDG # 15) 

	

Irrigation 

Larkano, 
Shikarpur, 
Kamber & 

Sukkur 

	
Approved 
27.01.15 

	

560.600

	

512.022

	

48.578

	

48.578

	

48.578

	

28.026 

	
	

191 

	
	

1045 

Installation of 11 Nos New Tubewells in Deh
Noor Bozdar, Tali, Chownro, Pir Shahbazi & 
others, Renovation of Pump Houses and
Replacement of Old Pumps Motors and Panels for
26 Nos Sumps /Pumps of Tubewell Division 
Khairpur (SDG # 6) 

	
	

Irrigation 

	
	

Khairpur 

	
	
Approved 
05.06.15 

	
	

186.827

	
	

175.492

	
	

11.335

	
	

11.335

	
	

11.335

	
	

0.393 

192 1050 
Rehabilitation   of   Drainage   Scheme   R.B.B.
Colony (SDG # 6) 

Irrigation Jamshoro 
Approved
23.08.17 

9.874 0.625 9.249 9.249 9.249 5.000 

	
193 

	
1054 

Construction of Pumping Station for Disposal of 
Sim Water in Deh Durma, Taluka Tando Adam
(SDG # 6) 

Irrigation Sanghar 
Approved 
08.09.17 

97.029 85.394 11.635 26.189 26.189 5.531 

	
194 

	
1055 

Re-alignment / Re-construction of Damaged 
Portion of KPOD from RD. (+) 20 to (-) 25 
(Total 45 RDs) (SDG # 6) 

	
Irrigation 

	
Badin 

Approved 
14.09.17 

	
480.592

	
509.740

	
-29.148

	
42.940

	
42.940

	
21.559 

	

195 

	

1058 
Rehabilitation works of Drains Jhore Pattar Sub
Drain, Khanani Sub Drain, 2-L South Sakro Sub
Drain and Allied Structures (SDG#6). 

	

Irrigation 

	

Thatta 

	
Approved 
05.12.19 

	

31.578

	

7.895

	

23.683

	

23.683

	

23.683

	

0.000 

	

196 

	

1089 
Rehabilitation / Repair of Residences, Divisional 
Offices & Sub-Divisions with Construction of 
Camp Office of Rohri Canal Circle (SDG # 6) 

	

Irrigation 

	

S.B.A 

	
Approved 
29.11.12 

	

154.503

	

114.992

	

39.511

	

39.511

	

39.511

	

1.929 

	
	
197 

	
	

1091 

Rehabilitation & Reconstruction of Rain
Damaged Office Blocks and Residence in Nara
Canal Area Water Board (New) (Sukkur,
Khairpur, Sanghar, Umerkot, Mithi & 
Mirpurkhas) (SDG # 6) 

	
	

Irrigation 

	
	

Sindh 

	

Approved 
29.11.12 

	
	

199.921

	
	

156.515

	
	

43.406

	
	

43.406

	
	

43.406

	
	

0.443 



Page | 167   

	
	
Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21 

Throwfwd 
as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

198 1092 
Rehabilitation of Ratodero Branch from RD- 0
to Tail (SDG # 6) 

Irrigation Larkano 
Approved
29.11.12 

171.215 141.516 29.699 29.699 29.699 0.000 

	
	
	
199 

	
	
	

1100 

Construction of Pumping Station along Mado
Distry RD-6 for supplement Mado Distry and
leading Channels from Ghar Main Drain to Mado
Distry and Construction of Pumping Station along
Ghar Main Drain for supplement to tail areas of
Mirwah Distry Ex Ghar Branch 
(SDG # 6) 

	
	
	

Irrigation 

	
	

Kamber & 
Dadu 

	
	

Approved 
18.02.15 

	
	
	

124.258

	
	
	

91.870

	
	
	

32.388

	
	
	

32.388

	
	
	

32.388

	
	
	

15.085 

	

200 

	

1105 

Stone Apron / Stone Pitching at RD-23, 24, 25
Right Side and Left Side at RD-140 to 146 L/Side
& RD-184 to 186 L/Side Upper Nara 
Canal (SDG # 6) 

	

Irrigation 

	

Sukkur 

	
Approved 
06.02.15 

	

327.097

	

327.097

	

0.000

	

15.171

	

15.171

	

11.400 

	
	
201 

	
	

1108 

Rehabilitation & Renovation of Irrigation Colony 
No.1 Kashmore including Electric works and 
Construction of office Block and Residence of
Tori Sub Division at Tori Damaged during 
Flood-2010 (SDG # 6) 

	
	

Irrigation 

	
	

Kashmore 

	

Approved 
22.04.15 

	
	

178.820

	
	

144.001

	
	

34.819

	
	

34.819

	
	

34.819

	
	

23.190 

	
202 

	
1120 

Construction and Rehabilitation of Structures 
along Ghaibidero System Larkano Division 
Larkano (Revised) (SDG # 6) 

Irrigation Kamber 
Approved 
16.07.20 

37.741 16.673 21.068 21.068 21.068 0.277 

203 1124 
Lining of Chatto Distry and Kinjhar Minor
(SDG # 6) 

Irrigation Sujawal 
Approved
14.09.17 

219.745 219.745 0.000 10.000 10.000 9.995 

	
	
204 

	
	

1125 

C C Lining of Government Lift Channel @ RD
158 R / Side and RD 171 R / Side along Upper
Nara Canal and Stone Apron @ RD 52 to 54 R /
Side and RD - 96 L / Side of Upper Nara Canal
(SDG # 6) 

	
	

Irrigation 

	
	

Sukkur 

	

Approved 
27.11.17 

	
	

211.590

	
	

211.590

	
	

0.000

	
	

30.618

	
	

30.618

	
	

20.000 

205 1132 
C.C. Lining along Godhu Distry from RD-0+00
to 38+200 

Irrigation N.Feroze 
Approved
27.01.20 

228.477 228.477 0.000 34.272 34.272 31.786 
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206 

	
1134 

Construction of new pumping scheme near 
Bhambhra village in Shahbaz Irrigation Division
Sehwan. 

Irrigation Jamshoro 
Approved 
05.12.19 

46.226 12.500 33.726 40.659 40.659 35.268 

207 1140 
Repair of Gates and Structures   of Gharkano
Distry RD-352 & RD-397 

Irrigation Ghotki 
Approved
22.01.20 

30.112 7.000 23.112 23.112 23.112 6.500 

	
208 

	
1151 

Stone Pitching / Earthwork along weak portions
of Begari Canal Mile 47 to 53 (wherever 
necessary) 

	
Irrigation 

	
Jacobabad 

Approved 
27.01.20 

	
190.884

	
190.692

	
0.192

	
28.600

	
28.600

	
27.700 

209 1168 
Rehabilitation of Shah Awais Pumping Scheme
in Shahbaz Irrigation Division Sehwan 

Irrigation Dadu 
Approved
15.01.21 

16.457 0.000 16.457 16.457 16.457 0.000 

210 1169 
Construction of 01 No. New Pumping Scheme
Near Village Noorpur in Taluka Manjhand 

Irrigation Dadu 
Approved
15.01.21 

36.042 0.000 36.042 36.042 36.042 0.000 

	
211 

	
1229 

Construction of Dams / Reservoirs of Rainy 
Water in Natural Flows of Hills in Taluka 
Nagarparkar U.C. Adhigam (SDG # 6) 

Irrigation 
Tharparkar 
& Umerkot 

Approved 
07.11.17 

191.192 159.253 31.939 31.939 31.939 0.000 

	

212 

	

1230 

Construction for Raising of Crest Level of Taki
Dam in Central Kohistan and Construction of
Diversion Bund of Existing Reservoir Village 
Waryal Khoso Taluka Manjhand. 

	

Irrigation 

	

Jamshoro 

	
Approved 
20.01.20 

	

139.300

	

139.254

	

0.046

	

11.632

	

11.632

	

7.841 

	
213 

	
1247 

Construction   of   Two   (02)   Residences   for
Judicial Officers / Staff Quarters at Nasirabad 
(Category-II) (SDG # 16) 

Law & 
Prosecution 

Kamber 
Approved 
27.10.17 

28.384 21.527 6.857 6.857 6.857 2.408 

214 1248 
Construction of Five (05) No. Bungalows at
Shahdadkot (SDG # 16) 

Law & 
Prosecution 

Kamber 
Approved
27.10.17 

55.966 46.069 9.897 9.897 9.897 1.753 

	
215 

	
1249 

Construction of Three (03) Nos. Bungalows at 
Kandhkot (2 for ADJ, 1 for Sr. Civil Judge, 3
for Judicial Magistrate) [Cat-II] (SDG # 16) 

Law & 
Prosecution 

	
Kashmore 

Approved 
27.10.17 

	
35.490

	
35.172

	
0.318

	
0.318

	
0.318

	
0.317 

	

216 

	

1250 
Construction of Two (02) Nos. Bungalows at
Kashmore (One for ADJ, One for Sr. Civil Judge,
Two for Judicial Magistrate) (SDG # 16) 

	
Law & 

Prosecution 

	

Kashmore 

	
Approved 
27.10.17 

	

23.345

	

23.339

	

0.006

	

0.006

	

0.006

	

0.000 
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217 1251 
Construction of One (01) Residence at
Tangwani (SDG # 16) 

Law & 
Prosecution 

Kashmore 
Approved
27.10.17 

9.787 8.278 1.509 1.509 1.509 0.835 

218 1252 
Construction of Three Bungalows for Judges at
Gambat (SDG # 16) 

Law & 
Prosecution 

Khairpur 
Approved
27.10.17 

32.477 27.394 5.083 5.083 5.083 0.295 

219 1253 
Construction of Two Bungalows for Judges at
Mirwah (SDG # 16) 

Law & 
Prosecution 

Khairpur 
Approved
27.10.17 

27.530 23.676 3.854 3.854 3.854 0.530 

220 1255 
Conversion   of   Old   Court   Kotri   to   Judges
Residential Flats (SDG # 16) (Revised) 

Law & 
Prosecution 

Jamshoro 
Approved
24.05.18 

27.472 26.629 0.843 0.843 0.843 0.000 

221 1259 
Construction   of   District   Court   Building   at
Kamber (Re-Revised) (SDG # 16) 

Law & 
Prosecution 

Kamber 
Approved
09.02.12 

257.810 257.469 0.341 0.341 0.341 0.000 

	

222 

	

1263 
Constt: of Two Courts building for Civil Judge 
& Judicial Magistrate at Rohri (Cap: Rs. 62.110
+ Rev Rs. 8.100) (SDG # 16) (Revised) 

	
Law & 

Prosecution 

	

Sukkur 
Approved 
07.02.19 

	

70.210

	

33.418

	

36.792

	

36.792

	

36.792

	

0.000 

	
223 

	
1265 

Construction of Courts (4 Nos.) at Gambat 
(Revised) (SDG # 16) 

Law & 
Prosecution 

	
Khairpur 

Approved 
14.07.17 

	
122.116

	
89.084

	
33.032

	
33.032

	
33.032

	
22.463 

224 1271 
Construction of One Court Building at
(Golarchi) S.F. Rahu (SDG # 16) 

Law & 
Prosecution 

Badin 
Approved
29.08.16 

37.960 37.910 0.050 0.050 0.050 0.000 

225 1275 
Construction of Two Courts Building (1 ADJ &
1 SCJ) (SDG # 16) 

Law & 
Prosecution 

S.B.A 
Approved
07.09.16 

44.041 45.422 -1.381 0.001 0.000 0.000 

226 1277 
Construction of Courts (2 Nos) Building District
Ghotki (1 ADJ & 1 JM) (SDG # 16) 

Law & 
Prosecution 

Ghotki 
Approved
07.09.16 

48.397 46.228 2.169 2.169 2.169 0.401 

227 1285 Construction of One Court at Nara (SDG # 16) 
Law & 

Prosecution 
Khairpur 

Approved
27.10.17 

38.319 30.443 7.876 7.876 7.876 7.099 

228 1288 
Construction of District Court Building (8 Nos.),
Matiari (SDG # 16) 

Law & 
Prosecution 

Matiari 
Approved
27.10.17 

32.267 31.688 0.579 0.579 0.579 0.000 

	
	
229 

	
	

1291 

Construction of Record Room alongwith Store
Room & Provision of Elevator / Lift Facilities and
Construction of Cafeteria at High Court Circuit,
Larkano 
(C: 23.320+R: 1.680) 

	

Law & 
Prosecution 

	
	

Larkano 

	

Approved0 
4.10.19 

	
	

25.000

	
	

1.563

	
	

23.438

	
	

23.437

	
	

21.757

	
	

21.272 
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230 

	
1298 

Construction of Prosecution Office, Hyderabad 
over 8 Court Building 5th Floor. (SDG # 16) 

Law & 
Prosecution 

Hyderabad 
Approved 
04.02.20 

45.000 0.000 45.000 45.000 42.018 0.000 

	
231 

	
1318 

Rehabilitation and Renovation of Liquid 
Nitrogen Gas Plant at Hyderabad (R:20.000) 
(SDG #2) 

Livestock & 
Fisheries 

	
Hyderabad 

Approved 
04.08.17 

	
20.000

	
5.439

	
14.561

	
14.561

	
0.000

	
0.000 

	

232 

	

1319 

Establishment of Bio-safety Level Laboratories &
Quality Enhancement Cell for Highly Pathogenic
Virus Vaccine Development (Re- Revised)
(C:147.553 + R:133.447)(SDG # 2) 

	
Livestock & 

Fisheries 

	
Karachi 
(Kor) 

	
Approved 
24.05.19 

	

281.000

	

265.777

	

15.223

	

15.223

	

10.753

	

4.746 

	
	
233 

	
	

1323 

Expansion of Poultry Hatcheries & Backyard 
Farming in Sindh including Poultry Controlled
Atmosphere Shed (Revised) (N.Feroze, Ghotki,
Kashmore, Tharparkar, Umerkot & 
Karachi)(C:125.591 + R:121.785) (SDG # 2) 

	

Livestock & 
Fisheries 

	
	

Sindh 

	

Approved 
17.06.10 

	
	

247.376

	
	

241.117

	
	

6.259

	
	

6.259

	
	

0.000

	
	

0.000 

	

234 

	

1324 

Introduction of High Yielding Boer Goat Breed in
Sindh ( Khairpur, Larkana, Hyderabad, Matiari,
SBA, T. Allahyar, Badin & Umerkot) 
(R: 59.500) (SDG #5) 

	
Livestock & 

Fisheries 

	

Sindh 

	
Approved 
04.05.15 

	

59.500

	

15.054

	

44.446

	

44.446

	

0.000

	

0.000 

	
	

235 

	
	

1325 

Pilot Project on Establishment of Mobile
Artificial Insemination & Extension Service Units
in Sindh (Phase-I), (Sukkur, Shikarpur,
Jacobabad, Sanghar, Dadu, Jamshoro & Sujawal)
(R: 73.673)(SDG #2) 

	
	

Livestock & 
Fisheries 

	
	

Sindh 

	
	
Approved 
19.08.16 

	
	

73.673

	
	

59.337

	
	

14.336

	
	

14.336

	
	

0.000

	
	

0.000 

	

236 

	

1327 

Installation of Liquid Nitrogen Gas Bouzers
(Storage Tanks) for Cryogenic Storage and
Transportation System at Rohri and Karachi 
(R:50.000) (SDG # 2) 

	
Livestock & 

Fisheries 

	
Ghotki & 
Sukkur 

	
Approved 
21.02.20 

	

50.000

	

9.675

	

40.325

	

40.325

	

36.325

	

9.546 

	
237 

	
1339 

Rehabilitation of Pilot Shrimp Farm Garho as
Training & Research Centre (C: 118.044 + R: 
143.748) (SDG #2) 

Livestock & 
Fisheries 

	
Thatta 

Approved 
08.09.11 

	
261.792

	
211.933

	
49.859

	
49.859

	
0.000

	
0.000 
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238 

	

1340 
Model Village for Fishermen at Hawksbay, Zero 
Point Badin, Manchar lake & Keenjhar lake
Thatta (C:430.295 + R: 51.530) (SDG #11) 

	
Livestock & 

Fisheries 

	
Badin, Dadu 

& Thatta 

	
Approved 
19.01.07 

	

481.825

	

466.680

	

15.145

	

15.145

	

0.000

	

0.000 

	

239 

	

1342 

Completion of Missing Schemes of Livestock & 
Fisheries Department (Hyd., M.Khas, Thatta,
T.M. Khan, Sanghar & Jamshoro) (C:82.074 +
R:2.000) (SDG #2) 

	
Livestock & 

Fisheries 

	

Sindh 

	
Approved 
21.09.16 

	

84.074

	

46.369

	

37.705

	

37.705

	

0.000

	

0.000 

	
240 

	
1352 

Construction of (55 Nos) Tough Tiles / Paver 
roads and drainage schemes in District
Kashmore (SDG # 6) 

LG (Water 
Supply) 

	
Kashmore 

Approved 
24.05.13 

	
126.931

	
103.361

	
23.570

	
23.570

	
0.000

	
0.000 

241 1353 
Providing Water Supply & Drainage schemes at
various places of District SBA (SDG # 6) 

LG (Water 
Supply) 

S.B.A 
Approved
16.04.14 

425.000 399.998 25.002 25.002 0.000 0.000 

	
242 

	
1356 

Construction   of   sewerage   pumping   stations,
sewerage lines, supply of Machinery in PS-49, 
Latifabad, Hyderabad (SDG # 6) 

LG (Water 
Supply) 

	
Hyderabad 

Approved 
04.11.16 

	
100.000

	
67.499

	
32.501

	
32.501

	
32.501

	
0.000 

243 1359 
Construction of CC drain and CC Block Malik
Muhalla (SDG # 6) 

LG (Water 
Supply) 

Kashmore 
Approved
29.05.16 

10.000 5.000 5.000 5.000 5.000 0.000 

244 1360 
Construction of Drainage/Tough Tile from Sui
gas Muhalla Kashmore (SDG # 6) 

LG (Water 
Supply) 

Kashmore 
Approved
29.05.16 

10.000 5.000 5.000 5.000 5.000 0.000 

	
245 

	
1361 

Construction of  Drainage/Tough Tile from Pir 
Fateh Shah upto Murad Wash Kashmore (SDG
# 6) 

LG (Water 
Supply) 

	
Kashmore 

Approved 
29.05.16 

	
10.000

	
5.000

	
5.000

	
5.000

	
5.000

	
0.000 

	

246 

	

1362 
Repair/Rehabilitation of main Pumping Station
and manhole and Construction of Tough Tile 
Main pumping station line, Kashmore (SDG # 6)

	
LG (Water 

Supply) 

	

Kashmore 

	
Approved 
29.05.16 

	

10.000

	

5.000

	

5.000

	

5.000

	

5.000

	

0.000 

	
247 

	
1363 

Construction of CC drains/Boundary wall  and 
Tough Tile at graveyard Muhalla, Kashmore 
(SDG # 6) 

LG (Water 
Supply) 

	
Kashmore 

Approved 
29.05.16 

	
10.000

	
5.000

	
5.000

	
5.000

	
5.000

	
0.000 

248 1374 
Water Supply scheme at Kirar Solangi village,
Qasimabad, Hyderabad (SDG # 6) 

LG (Water 
Supply) 

Hyderabad 
Approved
27.11.17 

110.559 86.910 23.649 23.649 23.649 17.940 
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249 1375 
Improvement of Sewerage System of Sachal
Colony, Larkano City (SDG # 6) 

LG (Water 
Supply) 

Larkano 
Approved
08.11.17 

50.000 3.750 46.250 46.250 46.250 17.465 

250 1376 
Drainage and Water supply scheme for
Dambalo, District Badin (SDG # 6) 

LG (Water 
Supply) 

Badin 
Approved
08.09.17 

71.425 33.519 37.906 37.906 37.906 19.216 

251 1377 Providing Sewerage lines in PS-24 (SDG # 6) 
LG (Water 

Supply) 
S.B.A 

Approved
05.10.17 

60.409 45.437 14.972 14.972 14.972 0.780 

252 1378 
Providing Water Supply lines in PS-24 (SDG #
6) 

LG (Water 
Supply) 

S.B.A 
Approved
05.10.17 

60.000 36.335 23.665 23.665 23.665 16.121 

	
253 

	
1379 

Const: of Drain & Paver I/C Disposal Works for 
village Kalri, Bhai Khan Shaikh, Goro Shaikh,
Wadi Patni, Sarwar Shaikh (SDG # 6) 

LG (Water 
Supply) 

	
Sukkur 

Approved 
21.09.17 

	
111.280

	
81.950

	
29.330

	
29.330

	
29.330

	
29.312 

254 1380 
Drainage system of Gharo, Sakro, Dhabeji,
Jungshahi, Gujjo and Buhara Town (SDG # 6) 

LG (Water 
Supply) 

Thatta 
Approved
08.11.17 

87.257 39.229 48.028 48.028 0.000 0.000 

	
	

255 

	
	

1382 

Rehabilitation of Water Supply System By 
Providing & Laying 16” Dia M.S Pipe from 48”
Dia Pipe To Kashmir Road to Corporation Gate
for Improvement of Water Supply System
Mehmoodabad, Chanesar Goth, Azam Basti in
Jamshed Town, Karachi 

	
	

LG (Water 
Supply) 

	
	

Karachi (S)

	
	
Approved 
08.02.17 

	
	

98.675

	
	

65.141

	
	

33.534

	
	

33.534

	
	

33.534

	
	

32.877 

	

256 

	

1386 

Construction of C.C Roads & Culverts in Various 
Villages of Union Council Haji Daim Khan
Dhamarah, Taluka Shahdadpur, District 
Sanghar 

	
LG (Water 

Supply) 

	

Sanghar 
Approved 
12.01.18 

	

50.000

	

31.250

	

18.750

	

18.750

	

18.750

	

13.918 

257 1387 
Rehabilitation of Old Water Treatment Plant
Jamshoro Road Hyderabad (SDG # 6) 

LG (Water 
Supply) 

Hyderabad 
Approved
25.08.17 

191.393 155.067 36.326 36.326 36.326 18.093 

258 1389 
Rehabilitation of Northern Sewage Treatment
Plant (SDG # 6) 

LG (Water 
Supply) 

Hyderabad 
Approved
08.11.17 

100.000 67.499 32.501 32.501 32.501 0.000 

259 1396 
CC   Block   Roads   in   Various   Villages   of
Qasimabad PS-47 (SDG # 9) 

LG (Water 
Supply) 

Hyderabad 
Approved
08.12.17 

299.000 293.850 5.150 5.150 5.150 0.000 
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260 

	
	
	

1419 

Construction of Underground Tank and Providing 
& Fixing of 02 Nos Turbine (DWT Pumps Type 
B-12. B/6 (100 HP) and Providing and Laying of 
250 MM, 200, 110MM P.E Pipe Line at
Corporation Gate, Water Pumping Station for
Improvement of Water Supply in Azam Basti,
Azam Town Partially and Akhtar 
Colony under Jamshed Town 

	
	
	

LG (Water 
Supply) 

	
	
	

Karachi (E)

	
	

Approved 
23.08.19 

	
	
	

44.098

	
	
	

1.563

	
	
	

42.535

	
	
	

42.535

	
	
	

42.535

	
	
	

0.000 

	
261 

	
1420 

Providing and Laying Water System Facility for 
Residents of Green Town, Golden Town and 
Azeempura UC-12 Shah Faisal Town 

LG (Water 
Supply) 

Karachi 
(Kor) 

Approved 
23.08.19 

	
35.092

	
2.500

	
32.592

	
32.592

	
32.592

	
25.918 

	
	

262 

	
	

1421 

Rehabilitation/Replacement/Improvement of 
Water Supply System by P/L 12” dia (315MM),
6”   dia   (160   MM)   &   4”   Dia   (110   MM)
Polyethylene    pipeline    from    underpass    to
Siddique-e-Akbar Masjid & interlink streets of
Block No. 7& Clifton, District, South, Karachi. 

	
	

LG (Water 
Supply) 

	
	

Karachi (S)

	

Approved 
23.08.19 

	
	

35.910

	
	

2.500

	
	

33.410

	
	

33.410

	
	

33.410

	
	

21.176 

	
	
263 

	
	

1422 

Replacement of P/F, 12 dia (315MM), 6” 
(160MM) & 4” dia (11MM) Polyethylene
pipeline in Block No. 5 & Different Areas for the
Improvement of Water Supply position in Clifton, 
District South, Karachi 

	

LG (Water 
Supply) 

	
	

Karachi (S)

	
Approved 
23.08.19 

	
	

32.340

	
	

2.188

	
	

30.152

	
	

30.152

	
	

30.152

	
	

18.970 

	
264 

	
1423 

Rehabilitation / Improvement and replacement of 
water and sewerage system in UC-29, 30 and 31
Saddar, DMC South 

LG (Water 
Supply) 

	
Karachi (S)

Approved 
23.08.19 

	
29.130

	
1.876

	
27.255

	
27.255

	
27.255

	
9.591 

	

265 

	

1424 

Construction of Underground Tank one lac
gallon capacity at Ismail Shaheed Park, Shah Beg
lane Pir Muhammad road Lyari, DMC 
South Karachi 

	
LG (Water 

Supply) 

	

Karachi (S)
Approved 
23.08.19 

	

27.000

	

1.782

	

25.218

	

25.218

	

25.218

	

6.732 
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266 

	
	
	

1425 

Emergent Providing Laying of 18” Dia, 12” Dia
P.E pipe Line 12” Dia Sluice Value I/C
Construction of CC Block Masonry Chamber and
Fixing of 02 Nos DWT vertical Turbine Pumps at
Green Belt Mehmoodabad for Improvement of
Water Supply in Chanessar Goth, Azam Basti and
Mehmoodabad No. 1, 2 in 
Jamshed Town 

	
	
	

LG (Water 
Supply) 

	
	
	

Karachi (E)

	
	

Approved 
23.08.19 

	
	
	

21.103

	
	
	

0.647

	
	
	

20.456

	
	
	

20.456

	
	
	

20.456

	
	
	

0.000 

	

267 

	

1428 
Providing & Laying RCC Sewerage Pipe Line
24" Dia, 15' Dia in Ahsanabad Sector-1 & 2 UC- 
31, Scheme-33 (Sew), District East-B, Karachi 

	
LG (Water 

Supply) 

	

Karachi (E)

	
Approved 
21.04.20 

	

45.952

	

11.488

	

34.464

	

34.464

	

34.464

	

34.464 

	
268 

	
1429 

Rehabiliation/Improvement of Sewerage System 
of UC-14 (Fatima Jinnah), North Karachi. 

LG (Water 
Supply) 

Karachi (C)
Approved 
12.03.20 

18.020 1.126 16.894 16.894 16.894 10.322 

	

269 

	

1430 

Rehabiliation/Improvement of Water 
Infrastruture in Different Places of UC-14 Fatima
jinnah, Sector 11/E, North Karachi 
District Central. 

	
LG (Water 

Supply) 

	

Karachi (C)

	
Approved 
12.03.20 

	

19.262

	

2.408

	

16.854

	

16.854

	

16.854

	

5.324 

270 1435 
Construction of CC Paver, Drain U.C Nasirabad
& U.C Tamachai District sukkur 

LG (Water 
Supply) 

Sukkur 
Approved
12.05.20 

46.000 11.500 34.500 34.500 34.500 29.032 

	
	
271 

	
	

1436 

Construction of CC Paver, Drain Various Wards
of Town Committee Bagrani & CC Paver and
Drain Bedil Bekas Tunnel to via Bedil Beks 
Dargha to Beri Chowk M.C Rohri District 
Sukkur 

	

LG (Water 
Supply) 

	
	

Sukkur 

	

Approved 
12.05.20 

	
	

57.521

	
	

14.380

	
	

43.141

	
	

43.141

	
	

43.141

	
	

14.146 

272 1437 
Construction of Staff Quarter for Sweeper M.C
Rohri 

LG (Water 
Supply) 

Sukkur 
Approved
12.05.20 

47.000 2.938 44.062 44.062 44.062 0.000 

273 1438 
Construction of Road  1-12/Km and CC Paver
and Drain in Village Wah Burira. 

LG (Water 
Supply) 

Sukkur 
Approved
12.05.20 

30.000 7.500 22.500 22.500 22.500 18.807 
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274 

	
1439 

Construction of Road (Paver Block & C.C 
Drain) at Village Amir Bux, Nappar, Safar 
Napar and Village noor Muhmmad Napaer 

LG (Water 
Supply) 

Sukkur 
Approved 
12.05.20 

14.000 3.500 10.500 10.500 10.500 2.028 

	
275 

	
1440 

Construction of CC Paver and CC Drain at Ward 
3 and Ward 4 Kandhra Town Taluka Rohri 

LG (Water 
Supply) 

	
Sukkur 

Approved 
12.05.20 

	
60.000

	
15.000

	
45.000

	
45.000

	
45.000

	
24.032 

	
276 

	
1441 

Construction of CC Pavers, CC Drains and Road 
Works @ Different Streets of Sachlpur Ward 
Kandhra Town Taluka Rohri 

LG (Water 
Supply) 

	
Sukkur 

Approved 
12.05.20 

	
50.000

	
12.500

	
37.500

	
37.500

	
37.500

	
36.849 

	
277 

	
1442 

Construction of Paver Block and CC Drain at 
Different Street Salepat Taluka Rohari District
Sukkur. 

LG (Water 
Supply) 

	
Sukkur 

Approved 
12.05.20 

	
20.000

	
1.125

	
18.875

	
18.875

	
18.875

	
16.853 

	
278 

	
1617 

Construction of Town Committee at Village 
Punhal Khan Chandio Taluka Sakrand District
Shaheed Benazirabad (SDG # 9) 

	
LG (Bldgs) 

	
S.B.A 

Approved 
17.01.14 

	
27.483

	
18.465

	
9.018

	
9.018

	
9.018

	
0.000 

	
279 

	
1619 

Construction of Municipal Committee Hall 
Kingri and Gambat, District Khairpur (Cap: 
96.219 M+Rev: 20 M) (SDG # 9) 

LG (Bldgs) Khairpur 
Approved 
13.04.17 

116.219 75.412 40.807 40.807 40.807 0.000 

280 1620 
Construction of Mayor Office, Sukkur (SDG #
9) 

LG (Bldgs) Sukkur 
Approved
27.11.17 

59.990 48.743 11.247 11.247 11.247 11.247 

281 1621 
Construction of Sukkur Municipal Corporation,
Sukkur (SDG # 9) 

LG (Bldgs) Sukkur 
Approved2

7.11.17 
72.047 63.196 8.851 8.851 8.851 0.000 

	
282 

	
1622 

Construction of office building for district 
Council, District Kashmore at Kandhkot (SDG
# 9) 

	
LG (Bldgs) 

	
Kashmore 

Approved 
09.03.18 

	
50.000

	
12.500

	
37.500

	
37.500

	
37.500

	
0.000 

	
283 

	
1623 

Construction of Office Building of Town 
Committee Husri, District Hyderabad (SDG #
9) 

	
LG (Bldgs) 

	
Hyderabad 

Approved 
21.03.18 

	
19.800

	
2.475

	
17.325

	
17.325

	
17.325

	
0.000 

284 1625 
Construction   of   Town   Committee   Naukot,
Taluka Jhudo District Mirpurkhas (SDG # 9) 

LG (Bldgs) Mirpurkhas
Approved
12.01.18 

20.000 2.500 17.500 17.500 17.500 0.000 
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285 

	
1626 

Construction / Renovation / Rehabilitation of 
Office Building for Town Committee Garhi 
Khairo (SDG # 9) 

LG (Bldgs) Jacobabad 
Approved 
12.01.18 

20.000 2.500 17.500 17.500 17.500 0.000 

286 1627 
Construction of Union Council Mitha Khan
Chandio, Taluka and District Badin 

LG (Bldgs) Badin 
Approved
09.03.18 

3.945 2.641 1.304 1.304 1.304 1.241 

287 1631 
Constt: / Reconditioning of roads (22 Nos) in
District Kashmore at Kandhkot (SDG # 9) 

LG (Roads) Kashmore 
Approved
24.05.13 

123.845 111.461 12.384 12.384 12.384 0.000 

	
288 

	
1634 

Widening /Reconditioning of link road from Tail 
Mori to Tando Allahyar Sugar Mill via Sobhraj
mile 2/0-5/6 (6.03 Kms) (SDG # 9) 

LG (Roads) T.A.Yar 
Approved 
18.02.15 

77.409 64.795 12.614 12.614 12.614 0.000 

	

289 

	

1638 
Construction of Storm Water Drains and
Rehabilitation of Damaged roads of Nawabshah
Town during rains 2011. (Revised) (SDG # 9) 

	

LG (Roads) 

	

S.B.A 

	
Approved 
14.11.14 

	

484.650

	

450.024

	

34.626

	

34.626

	

34.626

	

0.000 

	
290 

	
1640 

Construction of Bus Terminal and Taxi Stand 
Ratodero and Naudero Cities of Taluka
Ratodero (2 Nos.) (SDG # 9) 

LG (Roads) Larkano 
Approved 
09.02.12 

153.896 135.892 18.004 18.004 18.004 0.000 

	
	
291 

	
	

1643 

Construction of road from Tando Jan
Muhammad Dehi road at point 57 Mori to village 
Muhammad Salim Dada Deh 197 and Link to
Muhammad Asif Deh 201 District Mirpur Khas
(4.5 Km) (SDG # 9) 

	
	

LG (Roads) 

	
	

Mirpurkhas

	

Approved 
04.02.16 

	
	

49.809

	
	

48.731

	
	

1.078

	
	

8.549

	
	

6.349

	
	

0.000 

292 1644 
Improvement of road in Unit Nos. 2,7,8,9,10 &
11 latifabad, Hyderabad (SDG # 9) 

LG (Roads) Hyderabad 
Approved
25.03.16 

80.000 68.689 11.311 11.311 11.311 0.000 

	
293 

	
1649 

Re-construction of road and storm water drain at 
4400 road from Road 7000 to Road 5000 New
Karachi (SDG # 9) 

	
LG (Roads) 

	
Karachi (C)

Approved 
29.09.16 

	
40.000

	
31.209

	
8.791

	
8.791

	
8.791

	
7.870 

	

294 

	

1650 

Construction/ Improvement of road, retaining
wall along right side of old Phulleli Canal from
Byepass to Paretabad Bridge Mile 0/0 -3/2 
(Phase-I) (SDG # 9) 

	

LG (Roads) 

	

Hyderabad 

	
Approved 
18.01.17 

	

817.000

	

907.050

	

-90.050

	

32.500

	

0.000

	

0.000 
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295 

	

1651 
Construction of Internal Roads, CC Flooring and 
Water / Sewerage System in Constituency NA-
252 Jamshed District East KMC (SDG # 9) 

	

LG (Roads) 

	

Karachi (E)

	
Approved 
29.09.16 

	

38.152

	

1.250

	

36.902

	

36.902

	

36.902

	

36.899 

	
	
296 

	
	

1654 

Construction of road from K.N Shah Boriri road
to Kakar Piaro road via Wadero Khuda Bux
Junejo on Kakar Minor & Connecting to Hyder
Punar village Mile 0/0-6/0 (9.65 Kms) (SDG #
9) 

	
	

LG (Roads) 

	
	

Dadu 

	

Approved 
17.01.17 

	
	

75.000

	
	

65.945

	
	

9.055

	
	

9.055

	
	

9.055

	
	

0.000 

297 1657 
Construction / Recondition of road in Taluka
Hala (4 Units) (SDG # 9) 

LG (Roads) Matiari 
Approved
09.09.16 

273.189 234.711 38.478 38.478 38.478 30.868 

	
	
298 

	
	

1658 

Widening /Reconditioning of road from Bulri
Shah Karim – Tando Mohammad Khan at Sathio 
Stop (7/0) to Mullakatiar – Tando Mohammad
Khan at mile 6/0 (mile 0/0-6/2 = 10 km) 
(Revised) (SDG # 9) 

	
	

LG (Roads) 

	
	

T.M. Khan 

	

Approved 
07.11.19 

	
	

150.675

	
	

136.133

	
	

14.542

	
	

14.542

	
	

14.542

	
	

14.469 

	
299 

	
1659 

Construction of road from Rozi Gondar Road at 
Raboo Goth to Adam Goal Goth via Eid 
Muhammad Gabool Goth (1.0 km) (SDG # 9) 

	
LG (Roads) 

	
Karachi (M)

Approved 
08.04.15 

	
12.633

	
0.500

	
12.133

	
12.133

	
12.133

	
12.128 

	

300 

	

1660 

Construction of road from Sadiq Bikick &
Bachayo Bikick Goth, Ali Muhammad Khaskheli
Goth, Moedan Road (1.5 km) (SDG # 
9) 

	

LG (Roads) 

	

Karachi (W)
Approved 
08.04.15 

	

19.798

	

0.500

	

19.298

	

19.298

	

19.298

	

19.289 

	
301 

	
1661 

Widening / Reconditioning of road from Haji 
Juma Jokhio Goth Dumlotee No.03 to Waja Ali
Muhammad Goth (2.0 km) (SDG # 9) 

LG (Roads) Karachi (M)
Approved 
08.04.15 18.230 0.500 17.730 17.730 17.730 17.727 

	

302 

	

1662 

Improvement of Surrounding Road of Hai Dad
Muhammad new Graveyard Shafi Eleven Football
Ground, Jamot Mohallah, Memon 
Goth, Malir Karachi (SDG # 9) 

	

LG (Roads) 

	

Karachi (M)
Approved 
08.04.15 

	

15.663

	

0.500

	

15.163

	

15.163

	

15.163

	

15.160 
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303 

	
1663 

Improvement / Rehabilitation of roads work & 
sewerage system Gulshan-e-Faisal, Bath island
Karachi (6.1 km) (Revised) (SDG # 9) 

LG (Roads) Karachi (S)
Approved 
29.05.20 

195.362 149.020 46.342 46.342 46.342 44.442 

304 1667 
Rehabilitation / Improvement of different roads
in Lyari, Karachi (SDG # 9) 

LG (Roads) Karachi (S)
Approved
13.10.17 

100.000 71.688 28.312 28.313 28.313 27.311 

305 1668 
Construction of Road Dodapur Garhi Khairo
Road to Jafferabad Buledi 10 Km (SDG # 9) 

LG (Roads) Jacobabad 
Approved
13.10.17 

104.891 87.327 17.564 17.564 17.564 15.970 

	
306 

	
1669 

Construction / Reconditioning of Roads (7 units) 
in UC Arzi Bhutto, Taluka Sijawal Junejo (18.4
km) (SDG # 9) 

LG (Roads) Kamber 
Approved 
09.10.17 

164.681 145.139 19.543 19.543 19.543 18.940 

	
307 

	
1671 

Construction / Reconditioning of Road (14 
Units) in UC Seelra, Taluka Shahdadkot (14.7
km) (SDG # 9) 

	
LG (Roads) 

	
Kamber 

Approved 
14.09.17 

	
112.562

	
95.621

	
16.941

	
16.941

	
16.941

	
2.168 

	
308 

	
1672 

Construction / Reconditioning of Roads (02
Units) in Shahdadkot City, Taluka Shahdadkot 
(6 km) (SDG # 9) 

	
LG (Roads) 

	
Kamber 

Approved 
14.09.17 

	
70.000

	
30.131

	
39.869

	
39.869

	
39.869

	
16.222 

	
309 

	
1675 

Construction of road from Baloch Colony 
Expressway to Korangi Causeway District East,
KMC Karachi (SDG # 9) 

LG (Roads) 
Karachi 
(Kor) 

Approved 
09.03.18 

85.681 68.436 17.245 17.245 17.245 17.240 

310 1676 
Rehabilitation of road of different streets of
P.E.C.H.S Block-6 Karachi (SDG # 9) 

LG (Roads) Karachi (E)
Approved
09.03.18 

40.003 6.250 33.753 33.753 33.753 33.739 

311 1677 
Rehabilitation of roads of Different Streets of
S.M.C.H.S Block-B Karachi (SDG # 9) 

LG (Roads) Karachi (E)
Approved
09.03.18 

45.007 6.250 38.757 38.757 38.757 38.757 

	
	
	
312 

	
	
	

1678 

Improvement/ Construction of Road from Tando 
Ghulam Ali Digri Sugar Mill Road and main
Naga Road via Mandra Walla Deh 155, Deh
160, Deh 154-A & B, Deh 161, Deh 150 
7th Mile Mori, Digri Minor Road, Deh 149 - A&B
and Deh 143-A&B. Mile 0/0-15/0=24.15 
km 

	
	
	

LG (Roads) 

	
	
	

Mirpurkhas

	
	

Approved 
03.01.13 

	
	
	

190.000

	
	
	

177.934

	
	
	

12.066

	
	
	

12.066

	
	
	

12.066

	
	
	

2.811 
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313 

	
	

1687 

Construction of Road # 15 from Dalmia Road to
K-Electric Grid Station via Jamia Masjid Zia-ul-
Islam Including RCC Sewerage Line System and 
Providing and Fixing Street Lights Block-19
Gulshan-e-Iqbal District East Karachi (1.67 Km)

	
	

LG (Roads) 

	
	

Karachi (E)

	
	
Approved 
08.08.19 

	
	

56.238

	
	

14.060

	
	

42.178

	
	

42.178

	
	

42.178

	
	

22.091 

	

314 

	

1688 

Construction of Access Road around Malir 
Campus of Sindh Madressat-ul-Islam University
(SMIU), Education City in Gadap Town Karachi 
(2.44 km) 

	

LG (Roads) 

	

Karachi (M)

	
Approved 
08.08.19 

	

44.774

	

1.500

	

43.274

	

43.274

	

43.274

	

27.032 

	
315 

	
1689 

Construction of road and CC flooring and 
replacement of sewerage system in UC-29, 30,
31 Saddar DMC South Karachi (1.37 km) 

	
LG (Roads) 

	
Karachi (S)

Approved 
08.08.19 

	
36.165

	
1.500

	
34.665

	
34.665

	
34.665

	
20.817 

	

316 

	

1690 

Construction of road from Deno machine to
village Abdul Waheed Otho Mir Muhammad
Otho Mir Muhammad Pali and Daulo road Mile
0/0-1/6 +330 (2.91 km) 

	

LG (Roads) 

	

S.B.A 

	
Approved 
29.08.19 

	

31.150

	

7.788

	

23.362

	

23.362

	

23.362

	

18.888 

	
317 

	
1691 

Construction of road from NHW to village 
Bahar Ji Khoor via Morial Hotipoto Mile 0/0-1/2
(2.0 km) 

	
LG (Roads) 

	
S.B.A 

Approved 
29.08.19 

	
21.185

	
5.296

	
15.889

	
15.889

	
15.889

	
13.019 

	
318 

	
1692 

Construction of main road Ghatahar (Bypass) to 
Ghatahar Beer Sharif Road, Taluka Kamber 
(1.60 km) 

LG (Roads) Kamber 
Approved 
08.08.19 

39.806 9.952 29.854 29.854 29.854 1.499 

	
319 

	
1698 

Reconstruction of Abdullah Shah Ghazi Goth 
Scheme 33, Internal street Roads District West
Karachi (1.67 Km) 

	
LG (Roads) 

	
Karachi (W)

Approved 
08.08.19 

	
48.431

	
1.000

	
47.431

	
47.431

	
47.431

	
47.430 

320 1700 
Rehabilitation/Re-construction Road of UC Pipri
District Malir Karachi (2.74 Km) 

LG (Roads) Karachi (M)
Approved
08.08.19 

52.438 5.000 47.438 47.438 47.438 12.506 

	
321 

	
1701 

Widening/Improvement of Road from Shahrah-e 
Faisal VIP Gate to VVIP Lounge in P.A.F Base
Karachi (1.10 Km) 

	
LG (Roads) 

	
Karachi (E)

Approved 
08.08.19 

	
33.764

	
3.750

	
30.014

	
30.014

	
30.014

	
16.914 
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322 

	
1702 

Reconditioning of road from N.H Aliabad to 
village Qasim Rahu (Mile 0/0-3/5) (in portions)
(4.42 km) 

LG (Roads) S.B.A 
Approved 
29.08.19 

30.760 7.690 23.071 23.071 23.071 23.070 

	

323 

	

1703 

Reconditioning of road from Majeed Kerio-
Mehrabpur road to Vill Dado Gohram Faqeer
Zardari, UC Marvi, Taluka Sakrand Mile 0/0-3/5
(5.80 km) 

	

LG (Roads) 

	

S.B.A 

	
Approved 
29.08.19 

	

46.683

	

11.670

	

35.014

	

35.014

	

35.014

	

35.013 

	
324 

	
1704 

Reconditioning of road NHW kareemabad to 
village Ramzan Rahu road Mile  0/0-2/2 (3.62
km) 

	
LG (Roads) 

	
S.B.A 

Approved 
29.08.19 

	
26.307

	
3.288

	
23.019

	
23.019

	
23.019

	
13.932 

325 1705 
Restoration   of   Road   Bashirabad   Phatak   to
Salhani Check Post (Remaining portion) 

LG (Roads) Sukkur 
Approved
27.01.20 

43.667 2.729 40.938 40.938 38.497 38.497 

	

326 

	

1707 

Improvement/ Rehabilitation of Drainage System
and Road Carpeting at Miran Muhammad Shah
Road & Surrounding Area in 
KDA Scheme # 1, Karachi (2.28 km) 

	

LG (Roads) 

	

Karachi (E)

	
Approved 
08.08.19 

	

51.004

	

5.000

	

46.004

	

46.004

	

46.004

	

46.004 

	
327 

	
1713 

Rehabilitation of Road of shahnawaz Goth & 
Yousuf Goth near to Surjani 4K Chowrangi, 
District West karachi (1.52 Km) 

	
LG (Roads) 

	
Karachi (W)

Approved 
08.08.19 

	
49.170

	
3.073

	
46.097

	
46.097

	
46.097

	
7.236 

	
	
	
328 

	
	
	

1718 

Improvement / Development of Roads, Footpath
i/c cleaning & covering of storm water drain in
front of Railway track towards Agha Khan Jamat 
Khana via Total Pump, Service road of
Khayaban-e-Roomi & connecting internal roads, 
Clifton District South (3.2 km) 

	
	
	

LG (Roads) 

	
	
	

Karachi (S)

	
	

Approved 
21.04.20 

	
	
	

46.091

	
	
	

11.522

	
	
	

34.569

	
	
	

34.569

	
	
	

34.569

	
	
	

0.000 
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329 

	
	
	

1719 

Improvement / Development of Roads, Footpath
i/c cleaning & covering of storm water drain in
front of Schon Circle towards Jan Broast, KFC,
Bakhtawar Park via Nehray-e-Khayam & 
connecting internal roads of Clifton Block-5,
Saddar Division DMC South (2.75 km) 

	
	
	

LG (Roads) 

	
	
	

Karachi (S)

	
	

Approved 
21.04.20 

	
	
	

42.730

	
	
	

10.682

	
	
	

32.048

	
	
	

32.048

	
	
	

32.048

	
	
	

0.000 

	
	
330 

	
	

1720 

Rehabilitation of roads in front of Farooq-e-
Azam Mosque, Police Quarters, St. Micheal
School towards Street # 2 to 6 & connecting roads 
of Clifton Block-7 District South Karachi (2.7
km) 

	
	

LG (Roads) 

	
	

Karachi (S)

	

Approved 
21.04.20 

	
	

44.105

	
	

11.026

	
	

33.079

	
	

33.079

	
	

33.079

	
	

0.000 

	
	

331 

	
	

1838 

Rehabilitation of District Council Medical
Dispensaries (13 Nos), Maternity Homes (09
Nos) and Construction/ Rehabilitation of
Dispensaries (02 Nos) in District Khairpur (24
Units). 
(C: 89.681+R: 11.265) (SDG # 3) 

	
	

LG (Health) 

	
	

Khairpur 

	
	
Approved 
17.04.12 

	
	

100.946

	
	

86.880

	
	

14.066

	
	

14.066

	
	

2.801

	
	

0.212 

	

332 

	

1840 

Up-gradation of Basic Health Unit (BHU) to the
level of Rural Health Centre (RHC) at Kolab Jail,
Taluka Kingri, District Khairpur. 
(C:44.695+R:14.448) (SDG # 3) 

	

LG (Health) 

	

Khairpur 

	
Approved 
08.01.14 

	

59.143

	

43.697

	

15.446

	

15.446

	

0.998

	

0.000 

	

333 

	

1841 

Construction of BHU at Village Khuwaja Ghulam
Rasool UC Noorpur, Taluka Kingri, District
Khairpur. 
(C: 20.073+R: 3.145) (SDG # 3) 

	

LG (Health) 

	

Khairpur 

	
Approved 
11.02.14 

	

23.218

	

19.186

	

4.032

	

4.032

	

0.887

	

0.000 
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334 

	
	
	

1842 

Construction of Government Dispensary at
Village (i) Qadir Bux Jalbani UC Machyoon
Taluka and District Khairpur (ii) Hafeez Chandio
Taluka Kingri District Khairpur (iii) Kumbai
Metlo UC Pir Mangio Taluka and District 
Khairpur (iv) Pir Bux Metlo UC Morai Taluka
and District Khairpur. (C: 18.000+R: 
6.000) (SDG # 3) 

	
	
	

LG (Health) 

	
	
	

Khairpur 

	
	
	
Approved 
17.12.12 

	
	
	

24.000

	
	
	

13.781

	
	
	

10.219

	
	
	

10.219

	
	
	

4.219

	
	
	

0.000 

	
335 

	
1846 

Construction of 10 Bedded Hospital at Village 
Mazarjo, Taluka Khanpur, District Shikarpur. 
(C: 52.775+R: 7.225) (SDG # 3) 

	
LG (Health) 

	
Shikarpur 

Approved 
02.01.15 

	
60.000

	
49.487

	
10.513

	
10.513

	
3.288

	
0.000 

	
336 

	
1847 

Construction of 10 Bedded Hospital at Village 
Bacha Bund, Taluka Pithoro, District Umerkot.
(C: 52.760+R: 7.240) (SDG # 3) 

	
LG (Health) 

	
Umerkot 

Approved 
15.05.15 

	
60.000

	
14.363

	
45.637

	
45.637

	
38.397

	
0.927 

	

337 

	

1850 

Construction of 10 Bedded Hospital at Village Ali
Nawaz Shahani, Union Council Sohelo, Taluka
Daur, District Shaheed Benazirabad. 
(C:52.744+R:7.256) (SDG # 3) 

	

LG (Health) 

	

S.B.A 

	
Approved 
15.05.15 

	

60.000

	

52.744

	

7.256

	

7.256

	

0.000

	

0.000 

	

338 

	

1851 

Construction of 10 Bedded Hospital at Village
Khadim Hussain Zardari, Taluka Shahdadpur,
District Sanghar. (C: 53.637+R: 6.363) (SDG #
3) 

	

LG (Health) 

	

Sanghar 

	
Approved 
15.05.15 

	

60.000

	

47.410

	

12.590

	

12.590

	

6.227

	

6.227 

	
339 

	
1852 

Up-gradation of BHU to RHC at Khawaja Goth
Sultanabad District Tando Allahyar. 
(C: 49.826+R: 5.876) (SDG # 3) 

	
LG (Health) 

	
T.A.Yar 

Approved 
04.02.15 

	
55.702

	
48.763

	
6.939

	
6.939

	
0.000

	
0.000 

	

340 

	

1853 

Construction of 10 Bedded Hospital at Village
Ghohram Khan Chandio Taluka Tando Ghulam
Hyder, District T.M. Khan. (C: 38.667+R: 
4.655) (SDG # 3) 

	

LG (Health) 

	

T.M. Khan 

	
Approved 
02.01.15 

	

43.322

	

34.357

	

8.965

	

8.965

	

4.310

	

0.000 

341 1854 
Rehabilitation   /   Renovation   of   Jaral   Shah
Dargah at Larkano (Re-Revised) 

LG (Others) Larkano 
Approved
06.04.18 

30.000 20.537 9.463 9.463 9.463 0.000 
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342 

	
1855 

Renovation & Rehabilitation of Temples in 
Various UC's of Sukkur, Shikarpur & Jacobabad
(SDG # 11) 

LG (Others) 
Sukkur, 

Shikarpur &
Jacobabad 

Approved 
04.02.16 

55.000 40.211 14.789 14.789 0.000 0.000 

343 1858 
Constt: of 05 Nos. Union Council Offices in PS-
73 (C:40.000+R:5.000) (SDG # 11) 

LG (Others) Jamshoro 
Approved
21.09.16 

45.000 40.000 5.000 5.000 0.000 0.000 

344 1861 
Construction of Parks at Landhi Kotal
Chowrangi, Karachi 

LG (Others) Karachi (C)
Approved
06.04.18 

40.000 3.750 36.250 36.250 36.250 0.000 

	
	
	
	
	
345 

	
	
	
	
	

1864 

Construction of Compound Wall Around
Graveyard Village Rajab Dayo, Graveyard M.C
Rohri, Bakaar Graveyard, Khai Dargha Hyder Ali
Shah, Fazalabab Graveyard, Massan Road 
Graveyard, Makhdoom Family Graveyard, Kot
Mir Yaqoob Ali Shah Graveyard, Near Railway
Station Graveyard, Kot Jan Ali Shah Graveyard,
Gul Shah Graveyard, Memon Muhallah
Graveyard, Kachi Abadi Graveyard, Sakhi Deen
Panah Graveyard Taluka Rohri 

	
	
	
	
	

LG (Others) 

	
	
	
	
	

Sukkur 

	
	
	

	
Approved 
12.05.20 

	
	
	
	
	

61.000

	
	
	
	
	

15.250

	
	
	
	
	

45.750

	
	
	
	
	

45.750

	
	
	
	
	

45.750

	
	
	
	
	

30.014 

346 1865 
Construction of CC Paver, Drain, at UC Sangrar
& Iklas Ali 

LG (Others) Sukkur 
Approved
12.05.20 

17.940 1.121 16.819 16.819 16.819 9.062 

347 1866 
Construction / Rehabilitation of Hindu Massan
Rohri M.C Rohri, District Sukkur 

LG (Others) Sukkur 
Approved
29.05.20 

26.299 6.575 19.724 19.724 19.724 18.442 

348 1867 Beautification of M.C Rohri District Sukkur LG (Others) Sukkur 
Approved
29.05.20 

51.953 12.988 38.965 38.965 38.965 37.538 

	
349 

	
1868 

Construction Of Boundary Wall of Graveyard in 
UC-02 Muslimabad NA-238, DMC, Malir, 
Karachi 

LG (Others) Karachi (M)
Approved 
29.05.20 

27.315 6.830 20.485 20.485 20.485 4.415 

	

350 

	

1870 

Rehabilitation and Construction / Re-
construction of veterinary Hospital / Dispensaries
and Centres in District Khairpur 
(39 Units) (C:137.511+R:1.461) (SDG # 2) 

	

LG (Others) 

	

Khairpur 

	
Approved 
27.04.12 

	

138.972

	

124.195

	

14.777

	

14.777

	

0.000

	

0.000 
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351 1876 
Purchase of Vehicles for Sanitation & other
Departments of M.C Rohri (SDG # 15) 

LG (Others) Sukkur 
Approved
12.05.20 

34.900 0.000 34.900 34.900 0.000 0.000 

352 1898 
Feasibility Study -- Integrated Industrial Waste
Management Project, Nooriabad(SDG # 12) 

LG (Solid Waste) Jamshoro 
Approved
04.11.16 

21.726 7.000 14.726 14.726 0.000 0.000 

	
	
353 

	
	

1938 

Environmental Mapping of Mining areas of Sindh 
for conservation of minerals and natural resources 
(Karachi, Hyderabad, Sukkur, Thatta, Jamshoro,
Khairpur, Thar, Dadu, Sanghar & 
Kamber) 

	
	
Mines & Minerals

	
	

Sindh 

	
Approved 
16.02.17 

	
	

39.800

	
	

0.000

	
	

39.800

	
	

39.800

	
	

39.800

	
	

0.000 

	
	
354 

	
	

1940 

Construction/Repair/Renovation/ Restoration of 
Religious Places of Minorities in Sindh (Karachi,
Ghotki, Thatta, Sukkur, Matiari, Shikarpur,
Sanghar, Tharparkar, Larkano, Umerkot &
Khairpur Mirs) 

	
	
Minorities Affairs

	
	

Sindh 

	

Approved 
23.01.12 

	
	

99.063

	
	

76.102

	
	

22.961

	
	

22.961

	
	

22.961

	
	

0.000 

	
	
355 

	
	

1941 

Repair / Renovation of various Mandirs in Sindh 
(Karachi, Dadu, Thatta, Tharparkar, Jamshoro, 
Hyderabad, Larkano, N.Feroze, Khairpur Mirs,
Matiari & T.Allahyar) (Revised) 

	
	
Minorities Affairs

	
	

Sindh 

	

Approved 
22.01.19 

	
	

75.829

	
	

47.383

	
	

28.446

	
	

28.446

	
	

28.446

	
	

0.000 

	

356 

	

1942 

Reconstruction / Uplift / Expansion of Minorities 
Places in Sindh (Karachi, Shikarpur, Jamshoro,
Umerkot, Thatta & Hyderabad) 
(Revised) 

	

Minorities Affairs

	

Sindh 

	
Approved 
22.01.19 

	

62.691

	

37.982

	

24.709

	

24.709

	

24.709

	

0.000 

357 1945 
Repair / Renovation of various Mandirs in
Karachi Division 

Minorities Affairs Karachi 
Approved
28.07.15 

95.394 85.509 9.885 9.885 9.885 0.000 

	

358 

	

1946 

	
Repair / Renovation of various Mandirs in 
Sukkur Division 

	

Minorities Affairs

Sukkur, 
Ghotki, 

Khairpur & 
N.Feroze 

	
Approved 
27.07.15 

	

149.703

	

132.428

	

17.275

	

17.275

	

17.275

	

12.857 
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359 

	
	

1947 

	
	
Repair / Renovation of various Mandirs in 
Larkano Division 

	
	

Minorities Affairs

Larkano, 
Kamber, 

Shikarpur, 
Kashmore & 
Jacobabad 

	
	
Approved 
27.07.15 

	
	

149.860

	
	

110.595

	
	

39.265

	
	

39.265

	
	

39.265

	
	

2.715 

360 1950 
Construction of Minority Religious Places in
Sindh 

Minorities Affairs Sindh 
Approved
21.11.16 

132.548 98.663 33.885 33.885 33.885 2.488 

361 1951 
Repair   /   Renovation   /   Re-construction   of
Shamshan Ghat (Massan) at Larkano 

Minorities Affairs Larkano 
Approved
15.03.18 

14.938 9.160 5.778 5.778 5.778 0.000 

362 2038 
Rural Water Supply Scheme at Allah Bux
Jhokio Goth, UC Darsano Channo 

PHED Karachi (M)
Approved
05.8.2019

20.000 2.500 17.500 17.500 17.500 9.905 

363 2039 
Rural Water Supply Scheme: Ali Muhammad
Brohi Goth UC 30 Chasma Taluka Bin Qasim 

PHED Karachi (M)
Approved
05.8.2019

20.000 3.750 16.250 16.250 16.250 5.067 

	
364 

	
2041 

Drinking Water Supply Line for Neik 
Muhammad & Khair Muhammad and Murad 
Goth UC-5 Allah Phai District West Karachi. 

	
PHED 

	
Karachi (W)

Approved 
05.08.19 

	
14.232

	
3.558

	
10.674

	
10.674

	
10.674

	
7.748 

	
365 

	
2049 

Water Supply Line from Dhaknio to Bachu 
Mahendro-Ji-Dhani and Dargah Mehar Ali 
Faqeer (SDG # 6). 

	
PHED 

	
Tharparkar 

Approved 
05.08.19 

	
10.975

	
2.100

	
8.875

	
8.875

	
8.875

	
7.629 

366 2050 
Water Supply Scheme Sokliyo   to Veeranio
Sokliyo to Behrao Via Rahirari (SDG # 6). 

PHED Tharparkar 
Approved
11.12.19 

36.900 4.612 32.288 32.288 32.288 9.998 

367 2052 
Water Supply Scheme Village Umer Khokhar
Taluka Mirpur Bathoro (SDG # 6) 

PHED Sujawal 
Approved
17.07.17 

19.934 6.250 13.684 13.684 13.684 8.270 

368 2053 
Water Supply Scheme Soomar Village (SDG #
6). 

PHED Sujawal 
Approved
05.08.19 

20.000 1.250 18.750 18.750 18.750 16.073 

369 2054 Water Supply Scheme Raj Malik  (SDG # 6). PHED Sujawal 
Approved
05.08.19 

13.093 0.818 12.275 12.275 12.275 3.037 

	
370 

	
2055 

Water Supply Scheme at UC Dhabeji Taluka 
Mirpur Sakro and UCs Tando Hafiz Shah and
Ongar (SDG # 6) 

	
PHED 

	
Thatta 

Approved 
30.05.13 

	
172.328

	
163.384

	
8.944

	
8.944

	
8.944

	
1.682 
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371 2057 
Water Supply Scheme Jhimpir Taluka Thatta
(SDG # 6). 

PHED Thatta 
Approved
05.08.19 

20.000 5.000 15.000 15.000 15.000 3.489 

372 2059 
Water Supply Scheme Jumma Khan Gabol Deh
Amri Taluka Manjhand (SDG # 6). 

PHED Jamshoro 
Approved
05.08.19 

29.978 6.351 23.627 23.627 23.627 0.000 

373 2062 
Rehabilitation of Urban Water Supply Scheme
Nindo City (SDG # 6). 

PHED Badin 
Approved
04.09.19 

25.000 1.563 23.437 23.437 23.437 0.000 

374 2063 
Improvement/Extention Water Supply Scheme
Kadhan Town. (SDG # 6). 

PHED Badin 
Approved
04.09.19 

49.095 9.620 39.475 39.475 39.475 8.139 

	
375 

	
2065 

Construction of Water Supply for Bachal Shah 
Miani and Village Gul Lubano UC-24& 26 
Taluka Sukkur (SDG # 6) 

	
PHED 

	
Sukkur 

Approved 
24.10.16 

	
61.889

	
48.421

	
13.468

	
13.468

	
13.468

	
2.488 

376 2066 
Improvement & Extension Water Supply
Scheme Bhirya City (Revised) (SDG # 6). 

PHED N.Feroze 
Approved
20.04.17 

98.370 72.447 25.923 25.923 25.923 7.370 

377 2067 Water Supply Scheme Daharki (SDG # 6) PHED Ghotki 
Approved
01.03.13 

199.400 166.402 32.998 32.998 32.998 0.000 

378 2071 
Water Supply Scheme Mir Mushtaque Ahmed
Bijarani UC Karampur Taluka Tangwani 

PHED Kashmore 
Approved
11.12.19 

10.000 0.625 9.375 9.375 9.375 4.733 

379 2074 
Rural Water Supply Scheme Boohar Mathyoon
Taluka Kamber  (SDG # 6). 

PHED Kamber 
Approved
04.09.19 

20.000 2.500 17.500 17.500 17.500 5.198 

380 2075 
Rural Water Supply Scheme Lakhtiya Taluka
Kamber (SDG # 6). 

PHED Kamber 
Approved
05.08.19 

10.000 0.625 9.375 9.375 9.375 2.842 

381 2076 
Rural Water Supply Scheme Khair Muhammad
Buriro Taluka Warah (SDG # 6). 

PHED Kamber 
Approved
04.09.19 

10.000 1.875 8.125 8.125 8.125 5.177 

382 2077 
Water Supply Scheme Village Kot Ghulam Shah
UC Rowanti Taluka Kamber (SDG # 6). 

PHED Kamber 
Approved
04.09.19 

15.000 0.938 14.062 14.062 14.062 10.581 

	
383 

	
2080 

Feasibility study for Water Supply Scheme for 
Larkano City from Dadu Canal Source (SDG #
6). 

	
PHED 

	
Larkano 

Approved 
05.08.19 

	
10.000

	
0.000

	
10.000

	
10.000

	
10.000

	
0.000 

	
384 

	
2083 

Rural Water Supply Scheme:Zahid Hussain 
Umrani & adjoining Villages, Taluka
Shahdadpur 

	
PHED 

	
Sanghar 

Approved 
04.09.19 

	
25.000

	
3.126

	
21.874

	
21.874

	
21.874

	
10.045 
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385 2084 
Rehabilitation of Water Supply Scheme
Perumal 

PHED Sanghar 
Approved
31.01.18 

23.044 15.044 8.000 8.000 8.000 2.300 

386 2131 
Improvement & Extention of Drainage Scheme
Mulla Essa Goth Old Thano 

PHED Karachi (M)
Approved
05.08.19 

50.000 9.375 40.625 40.625 40.625 17.938 

387 2132 
Rehabilitation   of   Urban   Drainage   Scheme
Mirpur Sakro \(SDG # 6) 

PHED Thatta 
Approved
01.03.13 

150.152 118.309 31.843 31.843 31.843 11.512 

388 2133 Drainage Scheme Gujjo City District Thatta PHED Thatta 
Approved
05.08.19 

20.000 2.500 17.500 17.500 17.500 3.803 

	

389 

	

2135 

Drainage Scheme Subhanallah Colony
including Nala from Zone "B" Kotri upto 
Subhanallah Colony Disposal of Kotri Town 
(SDG # 6) 

	

PHED 

	

Jamshoro 

	
Approved 
01.03.13 

	

127.000

	

80.814

	

46.186

	

46.186

	

46.186

	

0.000 

390 2137 Drainage Scheme Gulab Laghare Taluka Matli PHED Badin 
Approved
05.08.19 

40.000 2.500 37.500 37.500 37.500 2.574 

391 2138 
Drainage Scheme Misri Khan Jarwar alongwith
Disposal Taluka Tando Allahyar 

PHED T.A.Yar 
Approved
05.08.19 

25.000 6.250 18.750 18.750 18.750 0.838 

392 2139 
Improvement & Extention of Urban Drainage
Scheme Tando Allahyar Phase II. 

PHED T.A.Yar 
Approved
04.09.19 

75.000 31.750 43.250 43.250 43.250 9.817 

393 2141 
CC   Paving   Blocks   &   Drains   for   Various
Villages of UC Patni Taluka Rohri (SDG # 6). 

PHED Sukkur 
Approved
08.12.17 

60.000 49.375 10.625 10.625 10.625 7.294 

	
394 

	
2142 

CC Paving Blocks & Drains for Various 
Villages of UC Loung Bhatti Taluka Rohri 
(SDG # 6). 

	
PHED 

	
Sukkur 

Approved 
08.12.17 

	
80.000

	
49.999

	
30.001

	
30.001

	
30.001

	
18.777 

	
395 

	
2143 

CC paving Blocks & Drains for various Villages 
of UC Roshanabad street Taluka Rohri. 

PHED Sukkur 
Approved 
08.12.17 

80.000 49.950 30.050 30.050 30.050 18.017 

396 2144 
Drainage   Scheme   Village   Hussain   Kalwhar
Taluka Pano Aqil (SDG # 6). 

PHED Sukkur 
Approved
04.09.19 

15.000 11.806 3.194 3.194 3.194 0.000 

397 2145 
Upgradation & Extension of Drainage Scheme
Khanpur Town (SDG # 6). 

PHED Shikarpur 
Approved
04.09.19 

52.620 9.867 42.753 42.753 42.753 5.628 

398 2148 
Drainage Scheme Mian- jo - Goth District
Shikarpur (SDG # 6). 

PHED Shikarpur 
Approved
04.09.19 

40.000 5.000 35.000 35.000 35.000 9.119 
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399 

	
2149 

Construction of Surface Drains C.C. Block of 
various U.Cs/Villages of Taluka Shikarpur 
(SDG # 6) 

PHED Shikarpur 
Approved 
29.03.13 

94.839 59.594 35.245 35.245 35.245 0.000 

400 2151 
Rehabitlitation of Drainage Scheme Perumal
(SDG # 6). 

PHED Sanghar 
Approved
31.01.18 

30.223 5.625 24.598 24.598 24.598 4.449 

	
	
401 

	
	

2153 

Rural Drainage Scheme village Lal Khan leghari 
& Soomar Khan Legahri & improvement of
Water Supply Scheme: of Village Jaffar Khan
Leghari & Lal Khan leghari Taluka Sinjhoro. 

	
	

PHED 

	
	

Sanghar 

	

Approved 
04.09.19 

	
	

30.000

	
	

5.625

	
	

24.375

	
	

24.375

	
	

24.375

	
	

8.540 

	
402 

	
2155 

Rural Drainage Scheme Haroon Faqeer 
Bhambhro, Taluka ShahdadpurSacha Dino Sand
Taluka Tando Adam (SDG#6) 

	
PHED 

	
Sanghar 

Approved 
23.05.17 

	
14.415

	
11.302

	
3.113

	
3.113

	
3.113

	
0.201 

403 2160 
Rural Drainage Scheme Abri Taluka Kamber
(SDG # 6). 

PHED Kamber 
Approved
05.08.19 

20.000 5.000 15.000 15.000 15.000 5.863 

404 2161 
Rural   Drainage   Scheme   Aali   Khabhar   UC
Khabhar Taluka Warah (SDG # 6). 

PHED Kamber 
Approved
05.08.19 

20.000 5.276 14.724 14.724 14.724 12.128 

405 2162 
Rural Drainage Scheme Mubarakpur Taluka
Miro Khan (SDG # 6). 

PHED Kamber 
Approved
05.08.19 

15.000 3.750 11.250 11.250 11.250 5.437 

406 2163 
Improvement & Extension of Drainage Scheme
Naudero (Revised) (SDG # 6) 

PHED Larkano 
Approved
27.01.15 

368.506 337.390 31.116 31.944 31.944 0.413 

	
407 

	
2168 

Improvement & Extension of Drainage Scheme
Aadilpur including Shaikh Muhalla Taluka 
Ghotki (SDG # 6) 

	
PHED 

	
Ghotki 

Approved 
24.07.17 

	
51.300

	
41.182

	
10.118

	
10.118

	
10.118

	
0.000 

	
408 

	
2170 

Rehabilition of Rural Drainage Scheme of 
Village Mian Shora, Deh & UC Jamal Keereo
Taluka Sakrand (SDG # 6). 

	
PHED 

	
S.B.A 

Approved 
07.11.17 

	
35.911

	
25.719

	
10.192

	
10.192

	
10.192

	
5.357 

	
409 

	
2171 

Rehabilition of Rural Drainage Scheme of 
Village Satpuri Deh-23 Satpur UC Phunal Khan
Chandio Tluka Sakrand 

PHED S.B.A 
Approved 
11.12.17 

34.430 27.987 6.443 6.443 6.443 2.999 

410 2172 Drainage Scheme Shahpur Jahania (SDG # 6). PHED S.B.A 
Approved
05.08.19 

32.933 8.233 24.700 24.700 24.700 8.763 
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411 2174 
Rural Drainge Scheme Dalel Dero UC-Punhal
Khan Chandio (SDG # 6). 

PHED S.B.A 
Approved
11.01.21 

37.311 0.188 37.123 37.123 37.123 5.773 

412 2176 
Rural Drainage Scheme Village Gohram Mari,
UC Gohram Mari, Taluka Sakrand (SDG # 6). 

PHED S.B.A 
Approved
18.02.21 

24.115 0.000 24.115 24.115 24.115 0.000 

413 2177 
Rural   Drainage   Scheme   Landhi,   UC   Jamal
Kerio, Taluka Sakrand (SDG # 6). 

PHED S.B.A 
Approved
18.02.21 

26.210 0.000 26.210 26.210 26.210 0.000 

414 2178 
Construction of C.C Blocks & Earth Work in
UC 2 Uc 3 & UC 9 Nawabshah City. 

PHED S.B.A 
Approved
26.02.18 

28.040 22.430 5.610 5.610 5.610 1.804 

415 2179 
Construction of C.C Blocks & Earth Work in
UC 6 UC 7 & UC 8 Nawabshah City. 

PHED S.B.A 
Approved
26.05.17 

30.590 27.146 3.444 3.444 3.444 0.394 

416 2180 
Drainage Scheme Muhalla WAPDA Colony of
Sakrand recommended by 

PHED S.B.A 
Approved
26.02.18 

31.045 27.945 3.100 3.100 3.100 2.631 

417 2182 
Improvement & Extension of Urban Drainage
Scheme Behlani alongwith CC Block. 

PHED N.Feroze 
Approved
04.09.19 

30.000 7.500 22.500 22.500 22.500 9.290 

418 2184 
Construction of Underground Drainage Scheme
Kashmore Town (SDG # 6) 

PHED Kashmore 
Approved
25.02.15 

48.185 10.746 37.439 37.439 0.000 0.000 

	
419 

	
2185 

Rehabilitation and improvement of Karampur 
Drainage scheme Taluka Tangwani, District 
Kashmore 

PHED Kashmore 
Approved 
20.01.20 

64.104 32.052 32.052 32.052 32.052 11.128 

	
420 

	
2186 

Improvement and Extension of Drainage 
Scheme Tangwani, Taluka Tangwani, District 
Kashmore (SDG # 6). 

	
PHED 

	
Kashmore 

Approved 
20.01.20 

	
94.318

	
47.159

	
47.159

	
47.159

	
47.159

	
14.550 

421 2187 
Rural Drainage Scheme Rasaldar Taluka
Tangwani (SDG # 6). 

PHED Kashmore 
Approved
20.01.20 

37.546 18.773 18.773 18.773 18.773 6.591 

422 2188 
Improvement & Extension Drainage Scheme
Badhni (SDG # 6). 

PHED Kashmore 
Approved
14.05.16 

71.343 28.739 42.604 42.604 0.000 0.000 

423 2190 
Drainage Scheme Dargah Nasir Faqir Jalalani &
Wassan Muhalla (SDG # 6) 

PHED Khairpur 
Approved
30.09.16 

34.534 27.411 7.123 7.123 0.000 0.000 

424 2194 
Construction of Drainage Scheme for Ahmed
pur & Rahuja Taluka Kingri (SDG # 6) 

PHED Khairpur 
Approved
24.07.17 

51.058 40.632 10.426 10.426 10.426 0.000 
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425 

	
2195 

Drainage Scheme Village Dargah Haji Hussain 
Shah Jillani, Pakka Chang Taluka Faiz Gunj 
(SDG # 6) 

PHED Khairpur 
Approved 
24.07.17 

99.423 93.859 5.564 5.564 5.564 0.901 

426 2196 
Drainage Scheme at Village Talpur Wada UC
Naseer Fakir Jalalani (SDG # 6). 

PHED Khairpur 
Approved
31.01.18 

64.105 20.000 44.105 44.105 44.105 10.097 

427 2197 
Drainage System of Village Adur Narejo Deh
Golo Wahan Taluka Gambat (SDG # 6). 

PHED Khairpur 
Approved
05.08.19 

15.000 3.750 11.250 11.250 11.250 7.200 

428 2199 
Improvement & Extension of Drainage Scheme
Gadeji Taluka Sobho Dero (SDG # 6). 

PHED Khairpur 
Approved
05.08.19 

30.000 7.500 22.500 22.500 22.500 10.059 

429 2200 
Improvement & Extention of Drainage Scheme
Piryalo Taluka Kingri (SDG # 6). 

PHED Khairpur 
Approved
04.09.19 

30.000 7.500 22.500 22.500 22.500 22.062 

430 2201 
Rural Draiange Scheme Maghanwari Taluka
Kingri 

PHED Khairpur 
Approved
04.09.19 

25.000 6.250 18.750 18.750 18.750 18.746 

	
431 

	
2202 

Construction of Surface Drains & Paver Bock
for Village Amaad Abad, Taluka Faiz Ganj, 
District Khairpur 

PHED Khairpur 
Approved 
29.05.20 

5.642 0.706 4.936 4.936 4.936 4.448 

	
432 

	
2203 

Construction of Surface Drains & Paver Bock 
for Village Haji Ali Nawaz Rajper, UC 
Karoondi, Taluka Faiz Ganj, District Khairpur 

	
PHED 

	
Khairpur 

Approved 
29.05.20 

	
13.325

	
2.499

	
10.826

	
10.826

	
10.826

	
10.825 

433 2319 
Rural   Drainage   Scheme   Detha   Station   UC
Narojani (ADP-1608/ 2018-19) (SDG # 6). 

PHED Hyderabad 
Approved
30.12.16 

25.086 20.279 4.807 4.807 4.807 3.540 

	

434 

	

2320 

Disposal of Sewerage/Sullage into K.B Feeder i/c
Treatment Plant Behar Colony Khanzada Colony
and Ghareebabad etc. (ADP 
No.1612/2018-19) (SDG # 6). 

	

PHED 

	

Jamshoro 

	
Approved 
21.07.11 

	

99.400

	

60.493

	

38.907

	

38.907

	

38.907

	

0.000 

435 2321 
Drainge Scheme UC-2 Nango Lane Kotri (ADP
No.1614/2018-19) 

PHED Jamshoro 
Approved
05.12.16 

57.976 46.284 11.692 11.692 11.692 1.242 

436 2322 
Sewerage Facilities at PMA Nur Goth Village at
Gujjo (ADP No.1611/2018-19) 

PHED Thatta 
Approved
15.10.15 

10.082 6.928 3.154 3.154 3.154 0.000 
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437 

	

2325 

Construction of Water Supply Scheme from
Canal Source to Tube Well Source for Village
Malhir Pato Taluka Kotdiji (ADP No.1594/2018
19) (SDG # 6). 

	

PHED 

	

Khairpur 

	
Approved 
29.09.16 

	

12.554

	

6.586

	

5.968

	

5.968

	

5.968

	

3.748 

438 2328 
Drainage Scheme Miro Khan (ADP
No.1639/2018-19) (SDG # 6). 

PHED Kashmore 
Approved
14.11.14 

119.278 95.876 23.402 23.402 23.402 9.612 

	

439 

	

2329 
Construction of Power & Drainage Scheme for
Village Qadir Bux Mugheri UC Wagan Taluka
Warah (ADP No.1640/2018-19) (SDG # 6). 

	

PHED 

	

Kamber 

	
Approved 
24.07.17 

	

8.458

	

5.857

	

2.601

	

2.601

	

2.601

	

1.786 

440 2330 
Rural Drainage Scheme Khabri Taluka Lakhi
(Non-ADP of 2018-19) (SDG # 6). 

PHED Shikarpur 
Approved
05.12.17 

17.627 0.000 17.627 17.627 17.627 1.686 

	
441 

	
2331 

Repair of Rehabilitation of Water Supply 
Scheme Chach Jahan Khan (ADP
No.1837/2019-20) (SDG # 6). 

	
PHED 

	
Sujawal 

Approved 
17.08.17 

	
29.902

	
7.500

	
22.402

	
22.402

	
22.402

	
3.563 

	
442 

	
2332 

Sewerage Scheme at Jumma Jakhio Goth 
Dumlottee of UC Kharo Malir (ADP
No.2015/2019-20) (SDG # 6). 

	
PHED 

	
Karachi (M)

Approved 
12.11.19 

	
30.000

	
0.000

	
30.000

	
30.000

	
30.000

	
16.451 

	
443 

	
2333 

Drainage Scheme Village Gahand UC Daulatpur 
Taluka Kazi Ahmed (ADP No.1976/2019-20) 
(SDG # 6). 

PHED S.B.A 
Approved 
22.09.16 

34.575 19.099 15.476 15.476 15.476 3.735 

444 2334 
Drainage Scheme Village Dewan and Sawan
Shaito (ADP No.1980/2019-20) (SDG # 6). 

PHED N.Feroze 
Approved
30.09.16 

40.000 36.158 3.842 3.842 3.842 0.723 

445 2335 
Drainage Scheme Moharam Khan Rajpar (ADP
No.2063/2019-20) (SDG # 6). 

PHED N.Feroze 
Approved
27.01.17 

8.291 4.546 3.745 3.745 3.745 0.094 

	

446 

	

2336 

Construction of Link Road from Nawabshah
"WARR" Road (Survey No. 73 / 76) Deh
Lakhmir to Nawabshah Shahdadpur Road 
Taluka Nawabshah (SDG # 1, 9, 11) 

	
Rural 

Development 

	

S.B.A 

	
Approved 
25.11.16 

	

20.000

	

15.000

	

5.000

	

5.000

	

5.000

	

2.334 
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447 

	

2337 

Repair & Maintenanceof Metalled Road from 
Budho Pitafi to Village Gullo Pitafi Taluka,
Mirpur Mathelo, District Ghotki. 
(SDG # 1, 9, 11) 

	
Rural 

Development 

	

Ghotki 

	
Approved 
13.03.20 

	

12.000

	

0.750

	

11.250

	

11.250

	

11.250

	

0.000 

	

448 

	

2338 

Construction of Link Road Saleem Khan Khoso
to Suhbat Khan Bajkani UC Jagirabad Taluka
Tangwani District Kashmore (2.5 km) (SDG #
1, 9, 11) 

	
Rural 

Development 

	

Kashmore 

	
Approved 
11.12.19 

	

18.000

	

4.500

	

13.500

	

13.500

	

13.500

	

10.513 

	
	

449 

	
	

2339 

Construction of Road from Village Khuhro Sharif 
to Village Khahi Qasim via Bachal Shah Bhiria
and Construction of Road from Jama Masjid
Noor-e-Muhammadi Village Lal Khan Rind to
Link Road Mohabat Dero Halani, Taluka
Kandiaro. (SDG # 1, 9, 11) 

	
	

Rural 
Development 

	
	

N.Feroze 

	
	
Approved 
11.12.19 

	
	

36.000

	
	

9.000

	
	

27.000

	
	

27.000

	
	

27.000

	
	

26.194 

	
450 

	
2340 

Construction of Road Village Sukhial Jatoi to 
Soomra Panhwar via Ali Sher Indher Village.
(SDG # 1, 9, 11) 

Rural 
Development 

	
Sukkur 

Approved 
11.12.19 

	
60.000

	
15.000

	
45.000

	
45.000

	
45.000

	
44.546 

	

451 

	

2341 

Construction of Lalu Waggan Road from Village 
Muhammad Khan to Azeem Brohi UC Noor
Abad Taluka Warah district Kamber- 
Shahdadkot (3km)(SDG # 1, 9, 11) 

	
Rural 

Development 

	

Kamber 

	
Approved 
11.12.19 

	

16.000

	

4.000

	

12.000

	

12.000

	

12.000

	

11.168 

	

452 

	

2342 
Construction of Road from Village Khair
Mohammad Jarwar to Village Misri Khan Jarwar
district Tando Allahyar.(SDG # 1, 9, 11) 

	
Rural 

Development 

	

T.A.Yar 

	
Approved 
11.12.19 

	

16.000

	

4.000

	

12.000

	

12.000

	

12.000

	

11.727 

	

453 

	

2343 

Construction of Road from Village Haji Rustam
Mehari to Village Manik Mangrio UC-Rahoki
Taluka Shaheed Fazil Raho. (3KM) (SDG # 1,
9, 11) 

	
Rural 

Development 

	

Badin 

	
Approved 
11.12.19 

	

20.000

	

2.500

	

17.500

	

17.500

	

17.500

	

6.334 
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454 

	

2344 
Construction of Road from Mir Sharique Talpur
to Dr. Muhammad Hassan Kapri Village Deh 168 
UC Kangoro Taluka Digri (SDG # 1, 9, 11) 

	
Rural 

Development 

	

Mirpurkhas

	
Approved 
11.12.19 

	

8.000

	

2.000

	

6.000

	

6.000

	

6.000

	

5.945 

	
455 

	
2345 

Construction / Improvement of Road Abdul 
Rasheed Baloch Taluka Ghorabari (2km) (SDG
# 1, 9, 11) 

Rural 
Development 

	
Thatta 

Approved 
11.12.19 

	
10.000

	
1.250

	
8.750

	
8.750

	
8.750

	
2.085 

	
456 

	
2346 

Improvement / Construction of Link Road from 
Darro Barrage Village Jadaarhi UC Darro 
Taluka Bathoro. (1km)(SDG # 1, 9, 11) 

Rural 
Development 

	
Sujawal 

Approved 
11.12.19 

	
8.000

	
1.000

	
7.000

	
7.000

	
7.000

	
5.947 

	
457 

	
2347 

Constrcution of Metalled Road from National 
Highway to Village Kamal Babar UC Sekhat
Taluka & District Matiari. (SDG # 1, 9, 11) 

Rural 
Development 

	
Matiari 

Approved 
11.12.19 

	
10.000

	
1.875

	
8.125

	
8.125

	
8.125

	
0.102 

	
458 

	
2348 

Construction of Road Village Yaqoob Sobho to
Rahoo Halipota at Kumb Shakh UC Bhali Dino 
Sathio Bulri Shah Karim.(SDG # 1, 9, 11) 

Rural 
Development 

T.M. Khan 
Approved 
11.12.19 

14.000 0.875 13.125 13.125 13.125 0.000 

	
	
459 

	
	

2349 

Construction of Link Road Laya Shakh from
Village Mir Liaquat Ali Khan Brohi to Village Ali 
Abad Bhutto via Mubarak Brohi via Village Allah 
Dino via Village Siraj Brohi Taluka Garhi Khairo
District Jacobabad. (SDG # 1, 9, 11) 

	

Rural 
Development 

	
	

Jacobabad 

	

Approved 
11.12.19 

	
	

15.425

	
	

1.928

	
	

13.497

	
	

13.497

	
	

13.497

	
	

4.210 

	

460 

	

2350 

Construction of Road from Village Varasham 
Shodo to Ali Murad Barejo, U.C Sari, Taluka
Thana Bulla Khan, District Jamshoro. 
(1.5 km) (SDG # 1, 9, 11) 

	
Rural 

Development 

	

Jamshoro 

	
Approved 
11.12.19 

	

12.000

	

3.000

	

9.000

	

9.000

	

9.000

	

8.503 

	
	
	
461 

	
	
	

2351 

Construction of Road from Mehar Gaji Khawar to
Village Karam Khan Khoso i/c retaining wall,
C.C flooring Abdullah Colony Bhutto Muhalla,
Taluka Mehar and construction of Road at 
Village Ghulam Haider Jaisar (Lalya), Dadu 
Moro Bridge. (SDG # 1, 9, 11) 

	
	

Rural 
Development 

	
	
	

Dadu 

	
	

Approved 
11.12.19 

	
	
	

60.000

	
	
	

15.000

	
	
	

45.000

	
	
	

45.000

	
	
	

45.000

	
	
	

27.989 
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462 2352 
Re-Construction / Repair of Road Karama Bagh
Muhammad Pur.(SDG # 1, 9, 11) 

Rural 
Development 

Larkano 
Approved
11.12.19 

18.000 4.500 13.500 13.500 13.500 13.187 

	
463 

	
2353 

Constrution of Road from Rano Solangi to 
Village Qamer Ali Shar via Kaloo Khan Lashari
(SDG # 1, 9, 11) 

Rural 
Development 

	
Umerkot 

Approved 
11.12.19 

	
16.000

	
4.000

	
12.000

	
12.000

	
12.000

	
3.342 

	
	
464 

	
	

2354 

Construction of Link Road from Dim Shakh to
Village Jaffar Khan Jalalani and constuction of
Road from Village Kamil Khan Jalalani to
Village Wazir Mangrio, Taluka Sinjhoro. (1.5 
km) (SDG # 1, 9, 11) 

	

Rural 
Development 

	
	

Sanghar 

	

Approved 
11.12.19 

	
	

13.000

	
	

3.250

	
	

9.750

	
	

9.750

	
	

9.750

	
	

9.396 

	
465 

	
2355 

Construction of Road from Syed Akbar Shah 
Colony to Bridge Ali Bahar Wah Taluka Thari
Mirwah. (2 km) (SDG # 1, 9, 11) 

Rural 
Development 

	
Khairpur 

Approved 
11.12.19 

	
17.653

	
3.318

	
14.335

	
14.335

	
14.335

	
13.075 

	
	
466 

	
	

2356 

Construction of Metalled Road / C.C Drain /
Paver Block from Jurio Chandio to Haji Allah
Dito House via Allah Warayo Chandio to Syed
Zulfiqar Ali Shah Dargah, Mumtaz 
Colony.(SDG # 1, 9, 11) 

	

Rural 
Development 

	
	

Larkano 

	

Approved 
11.12.19 

	
	

27.806

	
	

6.952

	
	

20.854

	
	

20.854

	
	

20.854

	
	

20.834 

467 2357 
Construction of Internal   Roads / Streets of
Areeja Village (SDG # 1, 9, 11) 

Rural 
Development 

Larkano 
Approved
11.12.19 

36.000 9.000 27.000 27.000 27.000 19.435 

468 2358 
Construction of Road Wado Wahan Taluka
Bakrani. (SDG # 1, 9, 11) 

Rural 
Development 

Larkano 
Approved
11.12.19 

16.000 4.000 12.000 12.000 12.000 11.840 

	
469 

	
2359 

Construction   of   Road   from   Neer   Waro   to
Village & farm Haji Javaid Ahmed Memon 
Taluka Thari Mirwah. (4 Km) (SDG # 1, 9, 11) 

Rural 
Development 

	
Khairpur 

Approved 
11.12.19 

	
30.000

	
7.500

	
22.500

	
22.500

	
22.500

	
18.782 

	
470 

	
2360 

Construction / Re-surfacing of Road situated in 
UC Shah Ghazi Mohalla (Station Road) (SDG #
1, 9, 11) 

Rural 
Development 

Jacobabad 
Approved 
11.12.19 

20.000 5.000 15.000 15.000 15.000 4.765 

471 2401 
Provision of Drainage System with C.C Toping
at Tando Meer Ali (C:10.000) (SDG #6) 

Rural 
Development 

Khairpur 
Approved
11.12.19 

10.000 1.250 8.750 8.750 8.750 7.297 
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472 

	

2402 

Construction of C.C Drain / Paver Block from
I.B Khuro Public School to Baghan Shah Hotel
via Roshan Chandio Shakh. (C:12.000)(SDG #6)

	
Rural 

Development 

	

Larkano 

	
Approved 
11.12.19 

	

12.000

	

0.750

	

11.250

	

11.250

	

11.250

	

8.207 

473 2418 
Renovation & rehabilitation of flats at GOR-II,
SMCHS 

SGA&C Karachi (E)
Approved
11.11.15 

58.052 22.446 35.606 35.606 35.606 5.061 

	
474 

	
2423 

Construction of office -cum-residence of 
Assistant Commissioner/ Mukhtiarkar Salehpat. 

	
SGA&C 

	
Sukkur 

Approved 
29.08.16 

	
66.136

	
43.690

	
22.446

	
22.446

	
0.000

	
0.000 

	
475 

	
2426 

Construction of office accommodation for 
Deputy Commissioner (South) Karachi
(Revised) 

	
SGA&C 

	
Karachi (S)

Approved 
29.07.20 

	
508.985

	
465.609

	
43.376

	
43.376

	
15.265

	
1.005 

	
476 

	
2461 

Strengthening and Up-gradation of Social 
Welfare Training Institute at Karachi. (C:24.389
+ R:23.377) (SDG#1,2,4,5 & 10) 

	
Social Welfare 

	
Karachi (E)

Approved 
09.12.15 

	
47.766

	
36.137

	
11.629

	
11.629

	
7.782

	
0.000 

477 2462 
Strengthening of Social Welfare Department
(R:21.984) (SDG#1,2,4,5 & 10) 

Social Welfare Karachi (S)
Approved
08.11.17 

21.984 1.500 20.484 20.484 7.684 0.000 

	

478 

	

2463 

Construction of the Office of Additional
Director, District Central Karachi at New
Karachi (C:49.581 + R:7.855) (SDG#1,2,4,5 &
10) 

	

Social Welfare 

	

Karachi (C)

	
Approved 
08.11.17 

	

57.436

	

49.503

	

7.933

	

7.933

	

0.078

	

0.000 

479 2496 
Construction of Mini Sports Complex at Kunri
(Revised) (C:65.250+R:2.240) (SDG # 3) 

Sports & Youth 
Affairs 

Umerkot 
Approved
11.03.20 

67.490 39.844 27.646 27.646 25.406 0.200 

	
480 

	
2501 

Construction of Malakhara Stadium at Sehwan 
Sharif (Revised) (C:57.000+R:2.000) 

Sports & Youth 
Affairs 

	
Dadu 

Approved
21.02.12 

	
59.000

	
23.855

	
35.145

	
35.145

	
33.145

	
0.000 

481 2502 
Construction of Sports Stadium i/c Indoor Hall 
at Khanpur 

Sports & Youth 
Affairs 

Ghotki 
Approved
08.09.17 65.990 65.990 0.000 9.898 9.898 0.000 

482 2503 
Construction of Players Hostel at Ghotki 
(C:51.893+R:9.381) 

Sports & Youth 
Affairs 

Ghotki 
Approved
08.09.17 61.274 47.274 14.000 14.000 4.619 4.036 
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483 

	
2504 

Rehabilitation and Improvement of Sports 
Complex at Ghotki 

Sports & Youth 
Affairs 

Ghotki 
Approved 
08.09.17 55.000 53.414 1.586 1.586 1.586 1.585 

	
484 

	
2505 

Construction of Pavilion and Multipurpose 
Ground at Ranipur, Khairpur (Revised) 

Sports & Youth 
Affairs 

	
Khairpur 

Approved 
11.03.20 

	
40.153

	
5.000

	
35.153

	
35.153

	
35.153

	
17.579 

	
485 

	
2506 

Construction of Squash Court, Synthetic Futsul 
Ground and Synthetic Tennis Court at Scouts
Ground Gulshan-e-Iqbal. 

Sports & Youth 
Affairs 

	
Karachi (E)

Approved 
08.09.17 

	
61.140

	
61.140

	
0.000

	
4.279

	
4.279

	
2.240 

	
486 

	
2508 

Construction of Synthetic Tenniss Court at 
Public School, Hyderabad (Revised) 

Sports & Youth 
Affairs 

	
Hyderabad 

Approved 
11.03.20 

	
30.463

	
6.129

	
24.334

	
24.334

	
24.334

	
12.553 

	
487 

	
2509 

Construction of Multipurpose Hall and Grassy 
Ground PHQ Mirpur Mathelo 

Sports & Youth 
Affairs 

	
Ghotki 

Approved 
08.09.17 

	
65.990

	
35.734

	
30.256

	
30.256

	
30.256

	
9.760 

	
488 

	
2510 

Construction   of   Sports   Ground   at Jaggan, 
Shikarpur (Revised) (C:39.842+R:0.156) 

Sports & Youth 
Affairs 

Shikarpur 
Approved 
29.07.19 39.998 14.500 25.498 25.498 25.342 21.632 

	
489 

	
2511 

Construction of Malakhra Ground Near Dargah 
Hazrat Ahmed Shah Lakyari, Taluka Saeedabad 

Sports & Youth 
Affairs 

	
Matiari 

Approved 
08.09.17 

	
27.000

	
27.000

	
0.000

	
4.050

	
4.050

	
0.000 

	
490 

	
2512 

Construction of Sports Ground at Thul City
Taluka Thul District Jacobabad 
(C:41.117+R:0.156) 

Sports & Youth 
Affairs 

	
Jacobabad 

Approved 
29.07.19 

	
41.273

	
10.318

	
30.955

	
30.955

	
30.799

	
18.334 

	

491 

	

2513 

Installation of Flood Litghts with stand by
Generator and External Works at Football Turf
Stadium Public School, Hyderabad (Phase-I) 
(C:49.813+R:0.186) 

	
Sports & Youth 

Affairs 

	

Hyderabad 
Approved 
29.07.19 

	

49.999

	

3.125

	

46.874

	

46.874

	

46.874

	

14.872 

492 2514 
Construction of Multipurpose Sports Ground,
Volly Ball Arena Khan Ghar (C:41.808) 

Sports & Youth 
Affairs 

Ghotki 
Approved
11.03.20 

41.808 2.613 39.195 39.195 39.195 26.537 
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493 

	
2515 

Construction of Synthetic Athletic Track and 
Grassy Football Ground at Cadet College Steel
Mill Karachi (C:43.666+R:0.196) 

Sports & Youth 
Affairs 

Karachi (M)
Approved 
29.07.19 

43.862 10.966 32.896 32.896 32.700 18.545 

494 2516 
Construction of Sports Ground (Graceful) at
Sarhad District Ghotki 

Sports & Youth 
Affairs 

Ghotki 
Approved
11.03.20 

43.737 0.000 43.737 43.737 0.000 0.000 

495 2517 
Construction of Ladies Gym   at   Larkano
(C:14.318+R:5.990) 

Sports & Youth 
Affairs 

Larkano 
Approved
29.07.19 

20.308 5.077 15.231 15.231 9.241 8.514 

496 2518 
Construciton   of   Sports   Ground   at   Ubauro
District Ghotki (C:41.515) 

Sports & Youth 
Affairs 

Ghotki 
Approved
11.03.20 

41.515 10.379 31.136 31.136 31.136 7.762 

497 2520 
Construction of Multipurpose Sports Hall at
Umerkot (Revised) (C:41.790) 

Sports & Youth 
Affairs 

Umerkot 
Approved
11.03.20 

41.790 10.500 31.290 31.290 31.290 10.483 

	
498 

	
2521 

Installation of Flood Litghts and Allied Works 
@ Hockey Ground S.B.A 

Sports & Youth 
Affairs 

	
S.B.A 

Approved 
11.03.20 

	
36.575

	
2.286

	
34.289

	
34.289

	
34.289

	
13.822 

	
499 

	
2522 

Construction of Sports Ground at Dahrki District 
Ghtoki (C:36.575) 

Sports & Youth 
Affairs 

Ghotki 
Approved 
11.03.20 36.575 2.286 34.289 34.289 34.289 6.417 

	
500 

	
2525 

Construction of Grassy Football Ground at Nasir 
Colony 32/E Korangi Karachi 

Sports & Youth 
Affairs 

Karachi 
(Kor) 

Approved 
11.03.20 

	
32.476

	
8.119

	
24.357

	
24.357

	
24.357

	
11.759 

	

501 

	

2526 

Rehabilitation & Provision of Missing Facilities
at Sports Ground of Govt. College of Education
Block-15, F.B Area Opp. Heart Hospital, 
Karachi 

	
Sports & Youth 

Affairs 

	

Karachi (C)

	
Approved 
11.03.20 

	

9.999

	

2.500

	

7.499

	

7.499

	

7.499

	

5.457 

502 2564 Youth Entrepreniership Programme 
Sports & Youth 

Affairs 
Sindh 

Approved
24.02.17 

30.000 20.311 9.689 9.689 9.689 3.838 

	
503 

	
2566 

Rural Youth Empowerment Programme 
(Through Private Sector) 

Sports & Youth 
Affairs 

Sindh 
Approved 
27.11.17 20.000 18.500 1.500 1.500 0.000 0.000 

504 2567 
Youth Health Awareness Programme in Sukkur
Division 

Sports & Youth 
Affairs 

Sukkur 
Approved
11.03.20 

9.990 2.500 7.490 7.490 7.490 7.347 
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505 2568 
Youth Health Awareness Programme in Larkano
Division 

Sports & Youth 
Affairs 

Larkano 
Approved
11.03.20 

9.990 2.500 7.490 7.490 7.490 7.447 

506 2569 
Construciton of Youth Development Center at
Kambar (C:54.978+R:5.022) 

Sports & Youth 
Affairs 

Kamber 
Approved
29.07.19 

60.000 15.000 45.000 45.000 39.978 29.510 

	
507 

	
2605 

Establishment of Women Development 
Complex at SBA 
(Revised) (R: 44.767) (SDG # 1, 4, 5, 8 & 9) 

Women 
Development 

	
S.B.A 

Approved 
29.09.20 

	
44.767

	
20.277

	
24.490

	
24.490

	
16.305

	
3.023 

	
508 

	
2607 

Establishment of Day Care Centers at Karachi, 
Jamshoro & Sukkur (Revised) (R: 69.149) 
(SDG # 5) 

Women 
Development 

Karachi, 
Jamshoro &

Sukkur 

Approved 
10.07.19 

	
69.149

	
44.458

	
24.691

	
24.691

	
6.173

	
0.395 

	
509 

	
2610 

Repair and Maintenance of Existing Building of 
Women Training Institute at Shaheed
Benazirabad (C:36.920) (SDG # 1,4, 5,8 & 9) 

Women 
Development 

	
S.B.A 

Approved 
29.11.17 

	
36.920

	
17.031

	
19.889

	
19.889

	
19.889

	
0.245 

	
510 

	
2612 

Renovation of Existing Building of Women
Development Complex at Sanghar (C: 
21.772+R:1.980) (SDG # 1,4, 5,8 & 9) 

Women 
Development 

Sanghar 
Approved 
06.02.20 

23.752 8.907 14.845 14.845 12.865 12.389 

	
511 

	
2614 

Repair / Renovation and Improvement of 
Services of Darul Aman Sukkur (C:14.160 + 
R:15.840) (SDG # 2) 

Women 
Development 

	
Sukkur 

Approved 
18.10.19 

	
30.000

	
7.500

	
22.500

	
22.500

	
6.660

	
3.858 

	
512 

	
2620 

Reconditioning of road from kashmore to 
Badani via Gehalpur mile 0/0-20/0(32.18 Kms).
(SDG # 9) 

	
Works & Services

	
Kashmore 

Approved 
29.08.12 

	
192.932

	
186.918

	
6.014

	
6.014

	
6.014

	
2.100 

	
513 

	
2629 

Improvement of road from Dehi to Tando Jan 
Muhammad mile 0/0- 16/0 (25.76 Kms) (SDG #
9) 

	
Works & Services

	
Badin 

Approved 
25.05.16 

	
405.919

	
405.919

	
0.000

	
0.100

	
0.100

	
0.000 

514 2631 
W/R of Road from Mathelo to Jarwar mile 0/0-
6/0 (9.60 Kms) (SDG # 9 ) 

Works & Services Ghotki 
Approved
27.03.13 

136.599 87.037 49.562 49.562 49.562 11.293 

	
515 

	
2636 

W/R of road from RQC Lakhi Ghulam Shah to 
Khanpur upto Shikarpur Rustam road (13.50 
Kms) (SDG # 9) 

	
Works & Services

	
Shikarpur 

Approved 
29.05.15 

	
199.381

	
155.867

	
43.514

	
43.514

	
0.000

	
0.000 
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516 

	
2637 

Improvement / Construction of road from 
Bathoro to Dewan Sugar Mill along Fateh Wah
road mile 0/0-7/0 (11.27 Kms) (SDG # 9) 

Works & Services Sujawal 
Approved 
20.11.15 

108.461 64.433 44.028 44.028 44.028 10.875 

	
517 

	
2643 

W/R of road from Chuhar Jamali Shah Bandar 
road to village Haji Allah Dino Mandro road 
mile 0/0- 6/6 (10.86 Kms) (SDG # 9) 

	
Works & Services

	
Sujawal 

Approved 
11.06.15 

	
139.940

	
104.961

	
34.979

	
34.979

	
34.979

	
22.856 

	
518 

	
2647 

W/R of road from 60th mile road to Nawabshah 
Daur road mile 0.0- (6.01 Kms) (SDG # 9) 

	
Works & Services

	
S.B.A 

Approved 
26.01.16 

	
167.022

	
125.328

	
41.694

	
41.694

	
41.694

	
13.129 

	
519 

	
2649 

Reconditioning  of  road from Salehpat 
Sikandarabad to  Village Allah  Warayo
Bhambhro (9.00 Kms) (SDG # 9) 

	
Works & Services

	
Sukkur 

Approved 
26.08.16 

	
66.224

	
52.125

	
14.099

	
14.099

	
14.099

	
14.098 

	
520 

	
2650 

W/R of road from Village Qaim Behan to 
Village Punhal Bhambhro 18 to 20Ft Phase-I 
(7.00 Kms) (SDG # 9) 

	
Works & Services

	
Sukkur 

Approved 
26.08.16 

	
76.033

	
59.853

	
16.180

	
16.180

	
16.180

	
12.789 

521 2651 
Improvement of road from Jhangara Kai to Bado
Jabal (28.00 Kms) (SDG # 9) 

Works & Services Jamshoro 
Approved
24.10.16 

187.122 146.404 40.718 40.718 40.718 22.192 

	
522 

	
2652 

W/R Sanghar to Khipro via Chotiariyoon Tando
Mitha Khan and Loon Khan Road (53.10 Kms) 
(with asphalt Surface) (SDG # 9) 

	
Works & Services

	
Sanghar 

Approved 
27.03.17 

	
1479.286

	
1479.286

	
0.000

	
0.100

	
0.100

	
0.000 

	
523 

	
2657 

W/R of road from Miro Khan to Rato Dero 
Shahdadkot Motorway via vilage Sha-Jo-Lao 
road mile 0/0-9/0 (14.48 Kms) (SDG # 9) 

	
Works & Services

	
Kamber 

Approved 
13.10.17 

	
247.174

	
213.064

	
34.110

	
34.110

	
34.110

	
34.107 

	
524 

	
2659 

Widening / Reconditioning of road from Kamber 
to Dost Ali Banglow mile 0/0-9/3 (15.08 Kms)
(SDG # 9) 

Works & Services Kamber 
Approved 
27.10.17 

338.326 308.197 30.129 30.129 30.129 29.951 

	
	
525 

	
	

2660 

W/R of road from Tando Allahyar Bypass to
Jhando Mari road to connect Berani road via 
Piyaro Lund, Mureed Hotel Dhabi Farm,
Allahdad Brohi and Meero Rind (33.80 Km) 
(SDG # 9) 

	
	
Works & Services

	
	

T.A.Yar 

	

Approved 
24.07.17 

	
	

729.272

	
	

729.273

	
	

-0.001

	
	

0.100

	
	

0.100

	
	

0.000 
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526 

	

2661 

	
W/R of Jacobabad Thull road (37.00 Kms) 
(SDG # 9) 

	

Works & Services

	

Jacobabad 

	
Approved 
11.08.17 

	

1950.048

	

1950.049

	

-0.001

	

0.100

	

0.000

	

0.000 

527 2662 
W/R of Jacobabad Dodapur Garhi Khairo road
upto Sheranpur (24.00 Kms) (SDG # 9) 

Works & Services Jacobabad 
Approved
11.08.17 

1050.406 1049.808 0.598 0.100 0.000 0.000 

	

528 

	

2663 

Widening and Reconditioning road from Hajana
Stop Majeed Bridge to link road Taxi Stand Kot
Bunglow at Imam Bargah Mirwah Canal road
mile 0/0-2/2 (3.62 Kms) (SDG # 9) 

	

Works & Services

	

Khairpur 

	
Approved 
31.07.17 

	

79.150

	

41.849

	

37.301

	

37.301

	

37.301

	

25.074 

	

529 

	

2666 

W/R of road from N.H.Way bypass Panju Bag
road to village Rais Ibrahim Chachar & Old
Sardar Khan Ghoto village (10.00 Kms) (SDG #
9) 

	

Works & Services

	

Ghotki 

	
Approved 
26.01.18 

	

120.994

	

104.497

	

16.497

	

16.497

	

16.497

	

16.496 

	
530 

	
2668 

Widening & Reconditioning of road from Jarwar 
to Yaro Lund i/c Jarwar Bypass mile 0/0-9/0 
(14.40 Kms) (SDG # 9). 

	
Works & Services

	
Ghotki 

Approved 
09.10.17 

	
153.486

	
113.486

	
40.000

	
40.000

	
40.000

	
39.999 

	
531 

	
2671 

Reconditioning of road from Mirpur Mathelo to 
Matherlo mile 0/0-8/0 (Asphalt) (13.00 Kms) 
(SDG # 9) 

Works & Services Ghotki 
Approved 
09.10.17 

131.896 89.883 42.013 42.013 42.013 40.820 

	
532 

	
2673 

Improvement of road from Kario Ganhwar to 
Shaheed Fazil Rahoo (Golarchi) (19.20 Kms) 
(SDG # 9) 

	
Works & Services

	
Badin 

Approved 
14.09.17 

	
392.980

	
392.983

	
-0.003

	
0.100

	
0.100

	
0.000 

	
	
533 

	
	

2678 

Rehabilitation / Restoration of road of Taluka 
Thull Damaged due to Super Flood 2010 &
Heavy Rain 2012 Reconditioning / Rehabilitation
of Thull Tangwani road (10.00 Kms) (Modified) 
(SDG # 9) 

	
	
Works & Services

	
	

Kashmore 

	

Approved 
25.02.19 

	
	

99.899

	
	

58.670

	
	

41.229

	
	

41.229

	
	

41.229

	
	

21.433 

534 2689 
Improvement road from Johi Barrage to Ali
Akbar Shah village. (5.40 Kms) (SDG # 9) 

Works & Services Dadu 
Approved
02.10.19 

38.290 9.572 28.718 28.718 28.718 28.710 
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535 

	
2690 

Reconditioning of road from Baga Mori to 
village Dilawar Solangi via village Sajjan Abro
UC Jubair Jee (5.43 Kms) (SDG # 9) 

Works & Services Dadu 
Approved 
02.10.19 

58.926 14.732 44.194 44.194 44.194 40.027 

	
536 

	
2691 

Improvement of road from Patt Moori to village 
Dangar via link road village Andal Chandio UC
Patt (6.44 Kms) (SDG # 9) 

	
Works & Services

	
Dadu 

Approved 
02.10.19 

	
47.260

	
8.862

	
38.398

	
38.398

	
38.398

	
31.618 

	
537 

	
2692 

Widening & Reconditioning of road from 
Chowdagi to Phulji Village (4.00 Kms) (SDG #
9) 

	
Works & Services

	
Dadu 

Approved 
02.10.19 

	
31.419

	
7.855

	
23.564

	
23.564

	
23.564

	
23.549 

538 2695 
Reconditioning of road from Masu Bhurguri to
Mureed Sipio (3.00 Kms) (SDG # 9) 

Works & Services Hyderabad 
Approved
29.10.19 

28.889 7.222 21.667 21.667 21.667 20.805 

539 2696 
Reconditioning of road from Masu Bhurguri to
Sangi (6.00 Kms) (SDG # 9) 

Works & Services Hyderabad 
Approved
19.09.19 

51.966 6.496 45.470 45.470 45.470 31.654 

	
540 

	
2697 

Reconditioning of road from Palijani to Gul
Muhammad Panhwar Road (3.80 Kms) (SDG # 
9) 

Works & Services Matiari 
Approved 
29.10.19 

29.327 7.332 21.995 21.995 21.995 21.987 

	

541 

	

2698 

Reconditioning of road from Jam Distry to
Jummu Khoso / Zafar Shah Kot (3.20 Kms)
(Actual Reconditoning / Construction) (SDG #
9) 

	

Works & Services

	

Matiari 

	
Approved 
29.10.19 

	

29.840

	

5.595

	

24.245

	

24.245

	

24.245

	

19.953 

542 2699 
Reconditioning of road from Hashim Khaskheli
to Mitho Khaskheli (3.22 Kms) (SDG # 9) 

Works & Services Matiari 
Approved
29.10.19 

27.912 6.978 20.934 20.934 20.934 20.910 

	
543 

	
2700 

Reconditioning of road from Tahir Hingoro road 
to Wahab Shah Station (3.22 Kms) (SDG # 9) 

	
Works & Services

	
Matiari 

Approved 
19.09.19 

	
27.899

	
6.975

	
20.924

	
20.924

	
20.924

	
16.291 

	
544 

	
2710 

Reconditioning of link road from Moro Bandhi 
road to village Qamaruddin Chandio to Morcho
road (7.28 Kms) (SDG # 9) 

	
Works & Services

	
N.Feroze 

Approved 
02.10.19 

	
66.273

	
16.568

	
49.705

	
49.705

	
49.705

	
48.073 

	
545 

	
2712 

Reconditioning of road from Daur - Moro road 
to village Haji Noor Muhammad Dahri via 
Aijazabad road (4.00 Kms) (SDG # 9) 

Works & Services S.B.A 
Approved 
19.09.19 

46.476 11.619 34.857 34.857 34.857 34.856 
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546 

	
2717 

Reconditioning of road from Bathoro -Sujawal 
@ KM 72.40 (Amra Stop ) to Village Rawal
Kundra (7.00 Kms) (SDG # 9) 

Works & Services Sujawal 
Approved 
24.09.19 

60.742 15.186 45.556 45.556 45.556 25.151 

	
547 

	
2721 

Reconditioning of link road from Darro - 
Bathoro road to village Usman Zaunr (3.50 
Kms) (SDG # 9) 

	
Works & Services

	
Sujawal 

Approved 
24.09.19 

	
26.545

	
6.636

	
19.909

	
19.909

	
19.909

	
19.895 

548 2726 
Reconditioning of link road at Tando Soomro
road to Nasarpur City (3.00 Kms) (SDG # 9) 

Works & Services T.A.Yar 
Approved
29.10.19 

40.874 10.219 30.655 30.655 30.655 0.303 

	
549 

	
2727 

Reconditioning of link road village Mall Khan 
Thebo to Yousuf Mirbahar (3.00 Kms) (SDG #
9) 

	
Works & Services

	
T.A.Yar 

Approved 
27.11.19 

	
41.843

	
10.461

	
31.382

	
31.382

	
31.382

	
24.517 

550 2728 
Reconditioning of road from Piyaro Lund to
Wanhyal Thebo (5.60 Kms) (SDG # 9) 

Works & Services T.A.Yar 
Approved
27.11.19 

52.687 9.879 42.808 42.808 39.533 36.690 

551 2745 
W/R of road from Ghotki to Qadirpur (6.00
Kms) (SDG # 9) 

Works & Services Ghotki 
Approved
27.11.19 

53.290 13.323 39.967 39.967 39.967 35.143 

	

552 

	

2746 

Reconditioning / Construction of road from Yaro 
Lund Landhyoon and approach to Dahar Wah
Bridge to Landhyoon Chowk (5.22 Kms) 
(SDG # 9) 

	

Works & Services

	

Ghotki 

	
Approved 
19.09.19 

	

45.691

	

11.423

	

34.268

	

34.268

	

34.268

	

21.316 

553 2747 
Reconditioning of road from Shahpur to Jewan
Ghar road via Lohi (3.5 Kms) (SDG # 9) 

Works & Services Ghotki 
Approved
27.11.19 

25.102 6.276 18.826 18.826 18.826 18.823 

	
554 

	
2759 

Reconditioning of road from Jaggan to Mir Altaf 
Ali Bhayoo road 0/0-3/1 (5.00 Kms) (SDG # 9) 

	
Works & Services

	
Shikarpur 

Approved 
19.09.19 

	
34.971

	
8.743

	
26.228

	
26.228

	
26.228

	
24.250 

	
555 

	
2760 

Reconditioning of road from Garhi Yasin to 
Dilawar Marfai via Agha Farm road 0/0-5/0 
(8.00 Kms) (SDG # 9) 

	
Works & Services

	
Shikarpur 

Approved 
19.09.19 

	
52.551

	
13.138

	
39.413

	
39.413

	
39.413

	
36.733 

	

556 

	

2761 

Reconditioning of road from Yaseen Wah to
Marri Pur Hajjan Shah road 0/0-4/3 (7.00 Kms)
(SDG # 9) 

	

Works & Services

	

Shikarpur 

	
Approved 
19.09.19 

	

50.878

	

12.720

	

38.158

	

38.158

	

38.158

	

20.637 
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22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
	
557 

	
	

2762 

Reconditioning of road from Garhi Yaseen Indus
Highway to village Jado Kalhoro via village 
Mohail, Hameed Jair Mairi (5.43 Kms) (SDG # 9)

	
	
Works & Services

	
	

Shikarpur 

	

Approved 
27.11.19 

	
	

47.498

	
	

11.875

	
	

35.623

	
	

35.623

	
	

35.623

	
	

31.387 

	
558 

	
2764 

Reconditioning of road from Arrore Bachal
Shah road to Salehpat Sikandarabad road via 
Riazabad mile 0/0-3/6 (6.00 Kms) (SDG # 9) 

	
Works & Services

	
Sukkur 

Approved 
27.11.19 

	
45.370

	
11.343

	
34.027

	
34.027

	
34.027

	
33.897 

	
559 

	
3018 

Construction of Road from Sanhri Sarak to Noor 
Wah mile 0/0-18/6 (31.98 Kms) (SDG # 9) 

	
Works & Services

	
Jacobabad 

Approved 
06.06.15 

	
133.129

	
102.365

	
30.764

	
30.764

	
30.764

	
0.000 

	
560 

	
3021 

Construction of link road from Cheeta Chowk to 
Haji Arab via Mokaryar Haji Adam Nohri mile
0/0-9/3 (15.00 Kms) (SDG # 9) 

	
Works & Services

	
Umerkot 

Approved 
07.05.08 

	
121.500

	
101.717

	
19.783

	
19.783

	
19.783

	
18.250 

	
	
561 

	
	

3025 

Construction of road from Karo Khaho to Saifal
Nai Baran along RBOD link to Mir Garhi
(Amanullah Memon Farm) i/c 250 Rft. Pre-
stressed Bridge mile 0/0- 7/0 (11.27 Kms) (SDG
# 9) 

	
	
Works & Services

	
	

Thatta 

	

Approved 
20.11.13 

	
	

188.535

	
	

167.602

	
	

20.933

	
	

20.933

	
	

49.213

	
	

48.702 

562 3026 
Construction of road from byepass Hingorija to
to Samyoon (3.21 Kms) (SDG # 9) 

Works & Services Khairpur 
Approved
23.01.13 

58.546 27.763 30.783 30.783 0.000 0.000 

	

563 

	

3027 

Construction of Road from Sagyoon Khan Wahan
Road to Shah Nawaz Kalhoro UC Sagyoon
Taluka Sobhodero Road mile 0/0- 1/2 
(2.0 km) (SDG # 9) 

	

Works & Services

	

Khairpur 

	
Approved 
23.01.13 

	

25.744

	

7.056

	

18.688

	

18.688

	

0.000

	

0.000 

564 3032 
Construction of road from Guru Balpuri Ghar to
Toung Sharif (16.00 Kms) (SDG # 9) 

Works & Services Jamshoro 
Approved
24.10.16 

218.010 177.007 41.003 41.003 41.003 0.000 

	
	
565 

	
	

3035 

Construction of link road from Kandhkot Saifal
road at Sobho Ogahi to Lahi Pul Vi Jangu Essani 
Raza Mohammad Bangwar upto Kandhkot
Malguzar road mile 0/0-10/2. (15.00 Kms) (SDG
# 9) 

	
	
Works & Services

	
	

Kashmore 

	

Approved 
14.10.16 

	
	

199.989

	
	

167.429

	
	

32.560

	
	

32.560

	
	

32.560

	
	

27.273 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21 

Throwfwd 
as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	

566 

	

3037 

Construction / Improvement of road from
Shikarpur Railway Crossing to New Bus
Terminal via Sabzi Mandi (Dual Carriagway) 
(4.43 Kms) (Revised) (SDG # 9) 

	

Works & Services

	

Sukkur 

	
Approved 
09.02.18 

	

726.706

	

685.390

	

41.316

	

41.316

	

41.316

	

31.891 

567 3046 
Construction of road from Kandao to Alam
Tobo via Hakal Pat (10.00 Kms) (SDG # 9) 

Works & Services Ghotki 
Approved
09.10.17 

107.582 65.185 42.397 42.397 42.397 25.725 

	
568 

	
3061 

Construction of road from Mithi Intersection to 
Naukot (Upto ADB Project End Point) (42.00
Kms) (SDG # 11) 

	
Works & Services

	
Tharparkar 

Approved 
07.11.16 

	
3057.070

	
3057.071

	
-0.001

	
0.100

	
0.100

	
0.000 

	
569 

	
3062 

Construction of road Naukot, Jhuddo & Tando 
Jan Muhammad Bypasses (20.00 Kms) (SDG #
11) 

	
Works & Services

	
Tharparkar 

Approved 
31.08.16 

	
1638.870

	
1638.872

	
-0.002

	
0.100

	
0.000

	
0.000 

	
570 

	
3067 

Construction of road from Khan Sahib Abdul 
Rehman to village Banhon Korejo (3.00 Kms)
(SDG # 9) 

	
Works & Services

	
Badin 

Approved 
08.01.20 

	
46.397

	
11.599

	
34.798

	
34.798

	
34.798

	
18.602 

571 3069 
Construction of road from village Mureed Dero
village KT Sujawal (3.75 Kms) (SDG # 9) 

Works & Services Dadu 
Approved
02.10.19 

37.793 9.448 28.345 28.345 28.345 17.842 

	
572 

	
3074 

Construction of road from Chowdagi to KK 
Nizamani (3.50  Kms) (Actual Reconditioning)
(SDG # 9) 

	
Works & Services

	
Matiari 

Approved 
24.09.19 

	
34.034

	
8.508

	
25.526

	
25.526

	
25.526

	
25.526 

	

573 

	

3075 

Construction of road from Bhit Shah Tando
Adam road to Sher Khan Malokhani via Chutto
Malokhani (3.00 Kms) (Actual Reconditioning /
Construction) (SDG # 9) 

	

Works & Services

	

Matiari 

	
Approved 
13.02.20 

	

26.623

	

6.656

	

19.967

	

19.967

	

19.967

	

8.983 

	
574 

	
3076 

Construction of road from Karachi Hotel to Amb 
Mori via Yameen Kamrade Deh 266 (7.00 Kms)
(SDG # 9) 

	
Works & Services

	
Mirpurkhas

Approved 
24.09.19 

	
64.669

	
16.167

	
48.502

	
48.502

	
48.502

	
47.834 

	
	
575 

	
	

3079 

Construction of road from Dalore Mangrari road
to Raja Shaukat Ali via Shafi Rajput, Misri Shah, 
Rahim Bux Kaloi and Ghulam Ali Kaloi road 
(5.60 Kms) (12' width TST) (SDG # 9) 

	
	
Works & Services

	
	

Sanghar 

	

Approved 
24.09.19 

	
	

47.800

	
	

11.950

	
	

35.850

	
	

35.850

	
	

35.850

	
	

27.044 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 
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Date of
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Estimated 
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June' 21 
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01.07.21 
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22 
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as on 

31.12.21

Expd. as 
on 

31.12.21 

	
576 

	
3080 

Construction of road from Jam Sahab Ali 
Circular road from Jam Nawaz Ali to Berani 
Tando Adam road (3.40 Kms) (SDG # 9) 

Works & Services Sanghar 
Approved 
24.09.19 

27.807 6.952 20.855 20.855 20.855 15.900 

	
577 

	
3081 

Construction of link road from main Piromal 
road to village Turk Bhugti link road to village
Karim Bhugti (6.00 Kms) (SDG # 9) 

	
Works & Services

	
Sanghar 

Approved 
24.09.19 

	
59.106

	
14.776

	
44.330

	
44.330

	
44.330

	
43.978 

	
578 

	
3082 

Construction of link road to village Sher 
Muhammad Mari road (from Bobi Stand to Jam
Nando Mari) (6.00 Kms) (SDG # 9) 

	
Works & Services

	
Sanghar 

Approved 
24.09.19 

	
59.570

	
14.892

	
44.678

	
44.678

	
44.678

	
44.676 

	
579 

	
3084 

Construction of link road from Baqa Halepoto 
road to village Noor Nabi Halepoto (3.20 Kms)
(SDG # 9) 

	
Works & Services

	
T.A.Yar 

Approved 
08.01.20 

	
50.409

	
3.150

	
47.259

	
47.259

	
47.259

	
0.258 

580 3086 
Construction of road from Kheme Jo Par to
Laplo Hothi (3.00 Kms) (SDG # 9) 

Works & Services Tharparkar 
Approved
24.09.19 

40.228 10.057 30.171 30.171 30.171 30.042 

581 3087 
Construction of road from Antri to Chibarko
road (3.00 Kms) (SDG # 9) 

Works & Services Tharparkar 
Approved
24.09.19 

55.781 13.945 41.836 41.836 41.836 38.339 

	

582 

	

3093 

Construction of road from Rehmatullah Baloch
to Yaqoob Ghorai Baloch via Chackar Khan
Baloch and Wasand Baloch (3.50 Kms) (SDG #
9) 

	

Works & Services

	

Thatta 

	
Approved 
24.09.19 

	

42.071

	

10.518

	

31.553

	

31.553

	

31.553

	

29.542 

	
583 

	
3094 

Construction / Reconditioning of road from 
village Ayo Dakhan to Sahib Khan Khushk 
(2.00 Kms) (SDG # 9) 

Works & Services Ghotki 
Approved 
19.09.19 

25.572 6.393 19.179 19.179 19.179 19.158 

	
	

584 

	
	

3095 

Construction of road from village Sardar Shah to 
village Muhammad Mureed Pitafi upto Ditha
Bhaya approched to QaboolShah Kaheri and
approached Elahi Bux Sud Ghulam Nabi Sameejo 
to village Chutto Dakhan and approach Shaman
Ali Korai (2.60 Kms) 

	
	

Works & Services

	
	

Ghotki 

	
	
Approved 
21.09.20 

	
	

27.394

	
	

5.505

	
	

21.889

	
	

21.889

	
	

21.889

	
	

11.067 

	
585 

	
3096 

Construction   of   road   from   village   Shaikh
Suleman to Camp Shaikh Suleman (3.50 Kms) 
(SDG # 9) 

Works & Services Ghotki 
Approved 
19.09.19 

40.959 10.240 30.719 30.719 30.719 30.693 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 
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Date of
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ure upto 
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01.07.21 
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for 2021-

22 
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as on 

31.12.21

Expd. as 
on 

31.12.21 

	
586 

	
3098 

Construction / Reconditioning of road from
National Highway to Muhala Dan Khan Mahar
Taluka Daharki (3.00 Kms) (SDG # 9) 

	
Works & Services

	
Ghotki 

Approved 
19.09.19 

	
42.032

	
10.508

	
31.524

	
31.524

	
31.524

	
28.469 

	

587 

	

3099 

Construction / Reconditioning of road from
village Allahayar Shaikh to village Ahmed Khan 
Phull Bridge via village Attur Khan & village
Shahzado Khan (5.20 Kms) (SDG # 9) 

	

Works & Services

	

Ghotki 

	
Approved 
19.09.19 

	

58.883

	

14.721

	

44.162

	

44.162

	

44.162

	

44.018 

588 3101 
Construction of road from Mataro Jakhrani to
Salar Shakh (3.20 Kms) (SDG # 9) 

Works & Services Jacobabad 
Approved
19.09.19 

41.480 10.370 31.110 31.110 31.110 15.520 

	
589 

	
3103 

Reconditioning   of   road   from   Sardar   Naik
Muhammad Jakhrani village to Mir Mumtaz 
Khan village at Bahu (4.00 Kms) (SDG # 9) 

Works & Services Jacobabad 
Approved 
19.09.19 

34.165 8.540 25.625 25.625 25.625 22.699 

	

590 

	

3109 

Reconditioning of road from village Ali Bux
Kanhar to village Hasu Kanhar Talo Bhando Jeha
Masjid to Began Maitlo Lalan Shah (3.00 
Kms) (SDG # 9) 

	

Works & Services

	

Khairpur 

	
Approved 
19.09.19 

	

49.501

	

12.376

	

37.125

	

37.125

	

37.125

	

26.688 

	

591 

	

3110 

Construction of road from link road village Abdul 
Rasheed to village Ghulam Muhammad village
Muhammad Sharif village Juma Khan 
Jagirani (4.82 Kms) (SDG # 9) 

	

Works & Services

	

Khairpur 

	
Approved 
08.01.20 

	

59.046

	

16.000

	

43.046

	

43.046

	

43.046

	

24.949 

592 3119 
Construction of road from Abdal Shakh to
Rahim Bux Bakhrani (5.60 Kms) (SDG # 9) 

Works & Services Shikarpur 
Approved
08.01.20 

52.785 13.195 39.590 39.590 39.590 35.347 

593 3120 
Construction / W/R of road from Bhiro Bridge
to village Trighatti (7.50 Kms) (SDG # 9) 

Works & Services Sukkur 
Approved
02.10.19 

57.592 14.396 43.196 43.196 43.196 38.287 

	
594 

	
3297 

Construction of Road from Haji Mohammad 
Hassan Chang to Fakir Amir bux majeedano &
Wali Mohammad Majeedano (12.47 Kms) 

	
Works & Services

	
Khairpur 

Approved 
20.02.08 

	
72.730

	
72.730

	
0.000

	
6.500

	
6.500

	
0.000 

	

595 

	

3298 

Construction of road from Pateji Regulator to
Mehar - Faridabad road mile 3/0 via Ganja Saeed
Jo Goth along Kakol Branch mile 0/0- 6/2 
(10 Kms) 

	

Works & Services

	

Dadu 

	
Approved 
28.01.12 

	

78.157

	

76.315

	

1.842

	

1.842

	

1.842

	

1.842 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location 

of Scheme/ 
District 
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Date of
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Estimated 
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ure upto 
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as on 

01.07.21 

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
596 

	
3304 

Reconditioning of Link road from Pir Javario to 
Ahmed Khan Rustmani via Ghulam Hussain 
Laghari (5.63) (2017-18) 

Works & Services T.A.Yar 
Approved 
26.08.16 

40.961 43.575 -2.614 3.489 3.489 0.000 

	
597 

	
3306 

Improvement of road from Hatim Jatoi to Phulji
Station road mile 0/0-6/7 (11.06 Kms). (2019- 
20) 

	
Works & Services

	
Dadu 

Approved 
03.05.16 

	
102.441

	
83.368

	
19.073

	
19.073

	
19.073

	
19.073 

	
598 

	
3307 

Construction of road from Gujjo - Jung Shahi -
Nooriabad road mile 2/4-39/0 = 36-4 = (M) = 
58.76 Kms. (2019-20) 

	
Works & Services

	
Thatta 

Approved 
08.11.03 

	
161.193

	
158.670

	
2.523

	
2.523

	
0.000

	
0.000 

	
599 

	
3308 

Construction of road Qadar Dino Shah to Rajan 
Shah Mori via Haji Abbas Charan (5 Kms) 
(2019-20) 

	
Works & Services

	
Sujawal 

Approved 
13.05.15 

	
108.379

	
68.950

	
39.429

	
39.429

	
39.429

	
28.945 

	
	
600 

	
	

3309 

Construction of Link road from Choudhri
Munawar (Bashir Ahmed Arain) road to village
Muhammad Rafique Lahori and surrounding of
various villages approaches road i/c 15 RFT 
Bridge 6.40 Km (2019-20) 

	
	
Works & Services

	
	

S.B.A 

	

Approved 
26.05.17 

	
	

79.285

	
	

73.325

	
	

5.960

	
	

5.960

	
	

5.960

	
	

0.000 

601 3312 
Construction of Chief Engineer Building Office
/ Residence Sukkur (SDG # 9) 

Works & Services Sukkur 
Approved
13.02.17 

48.738 47.735 1.003 8.296 8.296 0.000 

	
602 

	
3313 

Construction of Chief Engineer Highways 
Office / Residence Sukkur (SDG # 9) 

	
Works & Services

	
Sukkur 

Approved 
13.02.17 

	
48.738

	
48.698

	
0.040

	
7.350

	
0.000

	
0.000 

	
603 

	
3315 

Asset Management System and automation of
composite schedule of rates for W&S Deptt. 
(SDG # 9) 

	
Works & Services

	
Sindh 

Approved 
24.03.14 

	
56.619

	
31.541

	
25.078

	
25.078

	
17.837

	
0.000 

 
Total :-

   
51836.782 38187.621 13649.161 14098.443 12451.249 5651.887 
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ANNEXURE - II 

LIKELY	TO	BE	COMPLETED	SCHEMES	HAVING	ALLOCATION	MORE	THAN	RS.	50	M	&	UPTO	RS.	100	M	
RELEASE	IN	2	EQUAL	INSTALMENTS	(TOTAL	269	SCHEMES)	

	
	
Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location of 

Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21

Throwfw 
d as on 
01.07.21

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21 

Expd. as 
on 

31.12.21 

1 1 
Establishment of Dry land Farming Research 
Institute at Mithi 

Agriculture, 
Supply & Prices 

Tharparkar 
Approved 
01.10.19 

133.907 34.223 99.684 99.684 84.749 84.008 

2 2 Bio Saline Agriculture Research & Development
Agriculture, 

Supply & Prices 
Badin & 

Thatta 
Approved 
09.08.19 

90.360 27.167 63.193 63.193 47.723 37.632 

	

3 

	

16 

Construction of Agriculture Rest House,
Officers Bungalows and Officials Quarters on the
existing plot of Agriculture Extension Sindh, 
Near Odean Cinema, Hyderabad. 

	
Agriculture, 

Supply & Prices 

	

Hyderabad 

	
Approved 
07.11.19 

	

99.985

	

18.750

	

81.235

	

81.235

	

40.618

	

29.923 

	

4 

	

28 

Construction of Office Building and Compound
Wall and Rehabilitation of Agriculture
Engineering Workshop Ghotki, Larkano & 
Kashmore. 

	
Agriculture, 

Supply & Prices 

Ghotki, 
Larkano & 
Kashmore 

	
Approved 
27.11.17 

	

150.000

	

81.114

	

68.886

	

68.886

	

0.000

	

0.000 

	
5 
	

110 
Provision of Missing Allied Facilities in Culture 
Centre at Kotri. (Revised) (C:57.918+R:14.172) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Jamshoro 

Approved 
24.12.20 

	
72.090

	
11.250

	
60.840

	
60.840

	
30.420

	
8.414 

	

6 

	

116 

Provision of Additional Allied Facilities & 
External Development of Culture Department
offices Near Rumi Graveyard at Northern 
Bypass, Karachi (C:59.468+R:20.532) 

Culture, Tourism, 
Antiquities & 

Archivves 

	

Karachi (W)

	
Approved 
14.11.19 

	

80.000

	

20.000

	

60.000

	

60.000

	

50.934

	

18.235 

	
	

7 

	
	

124 

Protection, Preservation and Promotion of
Protected Archaeological Sites and Monuments
in Sindh (Revised) (C:836.198+R:154.802) (ADP
NO.74 of 2019-20) 

	
Culture, Tourism, 

Antiquities & 
Archivves 

	
	

Sindh 

	

Approved 
09.02.18 

	
	

991.000

	
	

927.920

	
	

63.080

	
	

63.080

	
	

30.992

	
	

3.110 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location of 

Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
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ure upto 
June' 21

Throwfw 
d as on 
01.07.21

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21 

Expd. as 
on 

31.12.21 

	
8 
	

171 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary 
Schools) (140 Units) (SDG#4) 

Education 
(School) 

Hyderabad 
Approved 
26.01.18 

361.692 307.347 54.345 54.345 27.173 2.202 

	
9 
	

173 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary 
Schools) (68 Units) (SDG#4) 

Education 
(School) 

	
T.M. Khan 

Approved 
26.01.18 

	
289.383

	
218.259

	
71.124

	
71.124

	
35.562

	
0.292 

	

10 

	

176 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (136 Units) (C:540.409+R:13.042)
(SDG#4) 

	
Education 
(School) 

	

Matiari 

	
Approved 
26.01.18 

	

553.409

	

463.995

	

89.414

	

89.414

	

38.186

	

12.773 

	

11 

	

292 

Re-construction / Rehabilitation / Addition of
Missing Facilities of Primary / Secondary Schools
in Saddar, Orangi and Baldia Towns 
Karachi (SDG#4) 

	
Education 
(School) 

	
Karachi (S 

(W) 

	
Approved 
20.12.12 

	

612.257

	

558.498

	

53.759

	

53.759

	

53.759

	

48.253 

	

12 

	

300 

Purchase of Security Equipment and Construction
of Boundary Wall & Other Remaining Work at
Public School Shikarpur 
(C:78.534+R:14.292) (SDG#4) 

	
Education 
(School) 

	

Shikarpur 

	
Approved 
20.06.17 

	

92.826

	

32.498

	

60.328

	

60.328

	

23.643

	

0.000 

	
13 
	

307 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Secondary Schools) (7 
Units) (C:93.023+R:51.420) (SDG#4) 

	
Education 
(School) 

	
Kamber 

	
Approved 
26.01.18 

	
144.443

	
74.416

	
70.027

	
70.027

	
9.304

	
2.108 

	
	

14 

	
	

308 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (02 Units) (C: Rs. 79.955 + R: 10.000)
(SDG#4) 

	

Education 
(School) 

	
	

Hyderabad 

	

Approved 
22.11.19 

	
	

89.955

	
	

5.622

	
	

84.333

	
	

84.333

	
	

37.167

	
	

23.536 

	
	

15 

	
	

317 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (02 Units) (C: Rs. 88.830 + R: 5.846)
(SDG#4) 

	

Education 
(School) 

	
	

Mirpurkhas 

	

Approved 
22.11.19 

	
	

94.676

	
	

11.834

	
	

82.842

	
	

82.842

	
	

38.498

	
	

15.554 
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Sr 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location of 

Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21

Throwfw 
d as on 
01.07.21

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21 

Expd. as 
on 

31.12.21 

	
	

16 

	
	

320 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (02 Units) (C: Rs. 86.264 + R: 9.000)
(SDG#4) 

	

Education 
(School) 

	
	

S.B.A 

	

Approved 
22.11.19 

	
	

95.264

	
	

23.816

	
	

71.448

	
	

71.448

	
	

31.224

	
	

17.970 

	
	

17 

	
	

323 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (02 Units) (C: Rs. 88.734 + R: 3.310)
(SDG#4) 

	

Education 
(School) 

	
	

Sukkur 

	

Approved 
22.11.19 

	
	

92.044

	
	

23.011

	
	

69.033

	
	

69.033

	
	

32.862

	
	

17.259 

	
	

18 

	
	

326 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (02 Units) (C: Rs. 89.724 + R: 6.816)
(SDG#4) 

	

Education 
(School) 

	
	

Larkano 

	

Approved 
22.11.19 

	
	

96.540

	
	

24.135

	
	

72.405

	
	

72.405

	
	

32.795

	
	

32.789 

	
	

19 

	
	

333 

Provision of Missing / Additional Facilities and
Renovation of Existing High Schools along with
Feeder Primary School at distance of 1.5 K.M
Radius (02 Units) (C: Rs. 81.766 + R: 7.766)
(SDG#4) 

	
Education 
(School) 

	
	

Karachi (S) 

	
Approved 
22.11.19 

	
	

89.532

	
	

5.596

	
	

83.936

	
	

83.936

	
	

38.085

	
	

20.084 

	
20 
	

473 
Establishment of Degree College at Khipro 
District Sanghar (C:88.480 + R:9.000) (SDG#4)

Education 
(College) 

	
Sanghar 

Approved 
26.09.19 

	
97.480

	
24.370

	
73.110

	
73.110

	
32.055

	
27.959 

	
21 
	

474 
Establishment of Degree College at Pithoro
District Umer kot (C:90.761 + R:7.901) (SDG#4)

Education 
(College) 

	
Umerkot 

Approved 
26.09.19 

	
98.662

	
24.666

	
73.996

	
73.996

	
33.048

	
5.811 

	
22 
	

475 
Establishment of Degree College Mirpur 
Bathoro District Sujawal  (C:9192.789 +
R:6.211) (SDG#4) 

Education 
(College) 

	
Sujawal 

Approved 
26.09.19 

	
99.000

	
5.625

	
93.375

	
93.375

	
43.582

	
0.000 

	
23 
	

476 
Establishment of   Degree College at Nagar
Parkar Distirct Tharparkar (C:90.978 + R:7.901) 
(SDG#4) 

Education 
(College) 

	
Tharparkar 

Approved 
26.09.19 

	
98.879

	
6.180

	
92.699

	
92.699

	
42.399

	
16.887 
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24 
	

477 
Establishment of Girls Degree College at 
Jamesabad Kot Ghulam Muhammad District 
Mirpurkhas (C:90.978 + R:7.901) (SDG#4) 

Education 
(College) 

Mirpurkhas 
Approved 
26.09.19 

98.879 6.180 92.699 92.699 42.399 13.963 

	
25 
	

478 
Establishment   of   Degree   College at Garhi 
Khairo District Jacobabad (C:89.089 + R:7.963)
(SDG#4) 

Education 
(College) 

	
Jacobabad 

Approved 
26.09.19 

	
97.052

	
18.198

	
78.854

	
78.854

	
35.446

	
11.107 

	
26 
	

479 
Establishment of Girls Degree College at Tando 
Jam District Hyderabad (C:92.789 + R:6.21) 
(SDG#4) 

Education 
(College) 

	
Hyderabad 

Approved 
26.09.19 

	
99.000

	
6.188

	
92.812

	
92.812

	
43.301

	
37.262 

	
27 
	

480 
Establishment of Girls Degree College at Rohri 
District Sukkur (C: 87.131+ R:8.620) (SDG#4) 

Education 
(College) 

	
Sukkur 

Approved 
26.09.19 

	
95.751

	
11.250

	
84.501

	
84.501

	
37.941

	
12.947 

	
28 
	

492 
Construction of Building for existing Degree 
College Daulatpur District Sh.Benazirabad
(C:88.480 + R:9.000) (SDG#4) 

Education 
(College) 

	
S.B.A 

Approved 
26.09.19 

	
97.480

	
24.370

	
73.110

	
73.110

	
36.555

	
15.962 

	
29 
	

590 
Establishment of Vocational Training Centre at 
Kashmore (C:74.434 + R:35.911) (Revised) 
(SDG # 1,4,9) 

Education 
(STEVTA) 

Kashmore 
Approved 
06.02.15 

110.345 56.394 53.952 53.952 9.020 2.835 

	
	

30 

	
	

594 

Rehabilitation / Renovation and Re-construction
of TEVT Institutes in Sindh Phase-II (Karachi,
Sukkur, S.B.A, Kashmore, Larkano & Umerkot)
(C:129.926 + R:20.074) (SDG # 1,4,9) 

	

Education 
(STEVTA) 

	
	

Sindh 

	

Approved 
18.08.16 

	
	

150.000

	
	

54.284

	
	

95.716

	
	

95.716

	
	

37.821

	
	

13.828 

	
	
	

31 

	
	
	

595 

Construction / Re-Construction and Raising of
Boundary Walls along-with Fixing of Barbed
Wires / Grills & Main Gates and Construction of 
Guard Rooms at TEVTA Institutions 
(Karachi, Larkano, Khairpur Mirs, Mirpurkhas,
Kamber, N.Feroze, Umerkot, Ghotki,
Tharparkar, Sanghar & Kashmore) (SDG # 
1,4,9) 

	
	
	

Education 
(STEVTA) 

	
	
	

Sindh 

	
	
	
Approved 
10.08.16 

	
	
	

199.645

	
	
	

115.079

	
	
	

84.566

	
	
	

84.566

	
	
	

42.283

	
	
	

19.794 
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32 

	

597 
Rehabilitation / Renovation and Re-Construction 
of TEVT Institutes in Sindh Phase-III (4 Units)
(C:111.014 + R:7.008) (SDG # 1,4,9) 

	
Education 
(STEVTA) 

	
Badin, Ghotki 

& Karachi 

	
Approved 
25.11.16 

	

118.022

	

20.500

	

97.522

	

97.522

	

45.257

	

0.000 

	
	
	

33 

	
	
	

600 

Establishment of Vocational Centres for girls (04
Units), (i) Village Punhal Khan Chandio Taluka
Sakrand District S.B.A, (ii) Drib Pir Mehar Ali 
Shah Taluka Kingri District Khairpur, 
(iii) Village Noorabad Taluka Warah District
Kamber and (iv) village Dassor Taluka Jhando
Mari District T. A. Yar (C:71.053 + R:19.310)
(SDG # 1,4,9) 

	
	
	

Education 
(STEVTA) 

	
	

S.B.A, 
Khairpur, 
Kamber & 
T. A. Yar 

	
	
	
Approved 
10.10.17 

	
	
	

90.363

	
	
	

1.375

	
	
	

88.988

	
	
	

88.988

	
	
	

34.839

	
	
	

17.360 

	
34 
	

602 
Establishment of Skill Development Center for 
Women with Disabilities in Karachi (C:39.985 +
R:19.407) (SDG # 1,4,9) 

Education 
(STEVTA) 

	
Karachi (C) 

Approved 
08.02.18 

	
59.392

	
2.500

	
56.892

	
56.892

	
18.743

	
0.000 

	
35 
	

605 
Establishment of Syed Qutab Ali Shah 
Government Polytechnic Institute at Shujjabad
(C:57.313 + R:42.687) (SDG # 1,4,9) 

Education 
(STEVTA) 

Mirpurkhas 
Approved 
10.10.17 

100.000 1.375 98.625 98.625 27.969 0.000 

	
	

36 

	
	

614 

Establishment of Department of Serobiology and 
providing power generation by gas along with
heat recovery system at Ojha Campus of Dow
University of Health Sciences, Karachi 
(C:310.811 + R:99.454) 

	
	
Education (U&B)

	
	

Karachi (E) 

	

Approved 
11.01.12 

	
	

410.265

	
	

310.811

	
	

99.454

	
	

99.454

	
	

49.726

	
	

0.000 

	
	

37 

	
	

629 

Construction of Girls Hostel for M.Phl / Ph.D
Research Scholars at International Centre for
Chemical and Biological Sciences (ICCBS), 
University of Karachi (C:108.666 +R:20.612)
(Revised) (SDG#4) 

	
	
Education (U&B)

	
	

Karachi (E) 

	

Approved 
18.02.21 

	
	

129.278

	
	

56.839

	
	

72.439

	
	

72.439

	
	

36.220

	
	

1.742 

	
38 
	

680 
Strengthening of Environmental Monitoring 
System in EPA Sindh (SDG # 13) 

Enviroment & 
CDA 

Karachi, 
Hyderabad &

Sukkur 

Approved 
29.10.13 

	
140.000

	
71.489

	
68.511

	
68.511

	
0.000

	
0.000 
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39 
	

681 
Environmental Awareness and Education for 
Protection and Conservation of Natural
Resources in Sindh (SDG #13) 

Enviroment & 
CDA 

Sindh 
Approved 
29.10.13 

115.000 48.750 66.250 66.250 0.000 0.000 

	
40 
	

682 
Development & Upgradation of Environmental 
Profile of Sindh through Environmental
Information System (SDG #13) 

Enviroment & 
CDA 

	
Sindh 

Approved 
07.11.17 

	
99.000

	
0.000

	
99.000

	
99.000

	
0.000

	
0.000 

	
	

41 

	
	

695 

Improvement of Major Fishermen's Settlements
and Rehabilitation of Flood Affected Areas in
Coastal Areas of Thatta, Sujawal and Badin
(C:652.534 +R:127.085)(Re-revised) (SDG #
6,9,14 & 15) 

	

Enviroment & 
CDA 

	
Thatta, 

Sujawal & 
Badin 

	

Approved 
20.10.17 

	
	

979.575

	
	

922.034

	
	

57.541

	
	

57.541

	
	

28.280

	
	

3.547 

42 696 
Palm Oil Production in Coastal Belt of Sindh
(SDG # 02) 

Enviroment & 
CDA 

Thatta 
Approved 
25.11.16 

107.689 28.645 79.044 79.044 0.000 0.000 

43 710 
Integration / upgradation of Tax Database and
Online Tax Collection (SDG # 9) 

Excise & 
Taxation 

Karachi (E) 
Approved 
06.05.16 

120.000 51.105 68.895 68.895 34.447 34.447 

44 711 
Construction   of   Treasury   Office   at   Sukkur
(C:57.978 + R:34.997) 

Finance Sukkur 
Approved 
21.10.16 

92.975 41.877 51.098 51.098 25.549 14.578 

45 712 Construction of Treasury Office at Khairpur Finance Khairpur 
Approved 
29.09.20 

54.540 0.000 54.540 54.540 27.270 0.000 

	
46 
	

730 
Rehabilitation   &   Improvement   of   Haleji   &
Langh Lake Wildlife Sanctuary 
(C:107.184+R:43.787) (SDG # 13 & 15) 

Forest & Wildlife
Thatta & 
Kamber 

Approved 
16.05.14 

150.971 62.102 88.869 88.869 0.000 0.000 

	

47 

	

731 

Conservation & Management of Biodiversity and 
Development of Eco-Tourism at Deh Akro- II,
Wetland Complex Wildlife Sanctuary
(C:26.323+R:46.60) (SDG # 13 & 15) 

	

Forest & Wildlife

	

S.B.A 

	
Approved 
09.08.12 

	

72.932

	

20.372

	

52.560

	

52.560

	

12.188

	

0.000 

	
48 
	

766 
Construction of 100 bedded Hospital at PIB 
Colony, Karachi 
(C: 355.425+R: 122.125) 

Health Karachi (E) 
Approved 
20.12.12 477.550 397.998 79.552 79.552 79.552 0.000 

	
49 
	

771 
Construction of Divisional Warehouse at 
Karachi. (C:88.930+R:5.312)(SDG #3) 

	
Health 

	
Karachi (Kor)

Approved 
27.09.17 

	
94.242

	
43.721

	
50.521

	
50.521

	
50.521

	
22.570 
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50 
	

772 
Strengthening & Improvement of 50 bedded 
Hospital, Azam Basti at Jamshed Town, 
Karachi. (C:71.222+R:69.918) 

Health Karachi (E) 
Approved 
12.01.18 

141.140 74.462 66.678 66.678 66.678 0.000 

	
51 
	

786 
Upgradation of RHC to the level of THQ 
Hospital at Thari Mirwah, District Khairpur. 
(C:186.290+R:47.686)(SDG #3) 

	
Health 

	
Khairpur 

Approved 
22.09.16 

	
233.976

	
142.500

	
91.476

	
91.476

	
45.738

	
6.739 

52 794 
Construction of Divisional Warehouse at
Larkano. (C:88.930+R:5.312)(SDG#3) 

Health Larkano 
Approved 
27.09.17 

94.242 3.000 91.242 91.242 45.621 5.693 

	

53 

	

806 

Upgradation of Rural Health Centre to the level
of Taluka Headquarter Hospital, Jhuddo, District 
Mirpurkhas. 
(C:250.219+R:41.918) (SDG #3) 

	

Health 

	

Mirpurkhas 

	
Approved 
22.09.16 

	

292.137

	

209.969

	

82.168

	

82.168

	

40.250

	

37.285 

	
54 
	

830 
Establishment of 200 bedded Infectious 
Diseases Control Hospitals at Divisional
Headquarter of Sindh (PC-II) (R: 90.000) 

Health Sindh 
Approved 
09.10.20 90.000 0.000 90.000 90.000 0.000 0.000 

55 914 
Establishment of Traffic Police Head Quarter at
Chowkundi Karachi (SDG # 16) 

Home Karachi (M)
Approved 
26.12.16 

78.049 27.644 50.405 50.405 25.203 6.404 

	

56 

	

943 

Extension of District Prison Malir Karachi for
1000 prisoners including raising and 
strengthening of existing main compound wall
(SDG # 16) 

	

Home 

	

Karachi (M)

	
Approved 
21.04.11 

	

359.919

	

301.707

	

58.212

	

58.212

	

0.000

	

0.000 

	

57 

	

944 
Improvement/Strengthening of security of
Central Prison Karachi, Hyderabad, Sukkur & 
Larkano (SDG # 16) 

	

Home 

Karachi, 
Hyderabad, 
Sukkur & 
Larkano 

	
Approved 
07.11.13 

	

1494.441

	

1443.930

	

50.511

	

50.511

	

25.256

	

8.411 

	
	

58 

	
	

945 

Construction of Rooms for keeping the spouses
with convicted prisoners at the Sindh Central 
Prisons Karachi, Hyderabad, Larkano, Sukkur, 
Khairpur, District Prisons Sukkur & Malir
Karachi (SDG # 16) 

	
	

Home 

Karachi, 
Hyderabad, 

Larkano, 
Sukkur & 
Khairpur 

	

Approved 
26.12.14 

	
	

139.926

	
	

77.045

	
	

62.881

	
	

62.881

	
	

0.000

	
	

0.000 
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59 

	
	

947 

Construction of new Watch Towers (10) Nos 
including construction of consultant, Jailor &
Record Rooms, external lavatory blocks and
repalcement of various roofs of barracks at
Central Prison Karachi. 

	
	

Home 

	
	

Karachi (E) 

	

Approved 
08.3.21 

	
	

53.132

	
	

0.625

	
	

52.507

	
	

52.507

	
	

26.254

	
	

10.524 

	
60 
	

948 
Construction of new Watch Towers (10 Nos)
and internal roads / paths at District Prison Malir 
Karachi. 

	
Home 

	
Karachi (M)

Approved 
08.3.21 

	
76.377

	
0.875

	
75.502

	
75.502

	
75.502

	
75.360 

	
	

61 

	
	

950 

Construction of boundary wall around Jail &
Residential Colony i/c strengthening of existing
main wall, rehabilitation of Watch Towers (4 Nos)
& improement of drainage at Central Prison 
Larkano. 

	
	

Home 

	
	

Larkano 

	

Approved 
08.3.21 

	
	

76.983

	
	

0.875

	
	

76.108

	
	

76.108

	
	

38.054

	
	

4.721 

	
62 
	

951 
Construction of Additional Barracks (4 Nos)
each for 50 prisoners capacity and security cells 
(10 Nos) at District Prison Shikarpur. 

Home Shikarpur 
Approved 

08.3.21 
65.925 0.750 65.175 65.175 32.588 0.000 

	
63 
	

958 
Construction of 100 flats for Prison staff at 
Central Prison Hyderabad (Phase-1) (SDG # 16)

	
Home 

	
Hyderabad 

Approved 
09.02.18 

	
101.126

	
36.000

	
65.126

	
65.126

	
32.563

	
7.948 

64 970 
Improvement of Basic Infrastructure of Small
Industrial Estate, Larkana 

Industries Larkano 
Approved 
17.12.19 

86.692 21.673 65.019 65.019 32.510 32.431 

	
65 
	

981 
Construction   of   RCC   Nullah   from   Estate
Avenue to Moriro Jo Qabristan and from RCC 
Road Culvert to Lyari River at SITE Karachi. 

	
Industries 

	
Karachi (W)

Approved 
17.01.20 

	
99.891

	
12.486

	
87.405

	
87.405

	
43.703

	
26.073 

66 1008 Investment Promotion in Sindh (Revised) Investment Sindh 
Approved 
17.01.14 

173.085 110.326 62.759 62.759 15.230 0.000 

	
	

67 

	
	

1016 

Procurement of Consultancy Services for
Feasibility Study for 50 Nos. New Small Dams
in Sindh Province and Impact Assessment of
already Constructed Dams / Post Construction 
Study with Evaluation and Preparation of PC-V.

	
	

Irrigation 

	
	

Jamshoro 

	
	
Approved 
05.12.19 

	
	

72.947

	
	

15.000

	
	

57.947

	
	

57.947

	
	

0.000

	
	

0.000 
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68 
	

1026 
Construction of Surface Drainage Scheme in 
Dobi & Akan Wari in Taluka & District Sanghar
(SDG # 6) 

Irrigation Sanghar 
Approved 
03.01.13 

258.482 167.158 91.324 91.324 91.324 90.700 

	
	

69 

	
	

1031 

Restoration of 200 Nos Existing Tube wells under 
closed in Major Faults & Reboring of 50 Nos 
Bore Failure Tubewells & Pacca Sim Nala from
Wali Muhammad Kandhro to Babar Jo 
Goth P4L Main Nala in Khairpur (SDG # 6) 

	
	

Irrigation 

	
	

Khairpur 

	

Approved 
14.02.14 

	
	

450.000

	
	

381.525

	
	

68.475

	
	

68.475

	
	

68.475

	
	

34.410 

	
	

70 

	
	

1035 

Construction of Sub-Drain (2L) of Panhwaro
Main Drain System RD-0 to 12+500 in Deh
Lakhtia Khai Meenho & Excavation of Ghar
Main Drain from Thorhi Bajar to Sodhar Village 
& Excavation of Panhwaro Drains System with
Damage Structure (SDG # 6) 

	
	

Irrigation 

	
	

Kamber 

	
	
Approved 
18.02.15 

	
	

499.676

	
	

445.034

	
	

54.642

	
	

54.642

	
	

27.321

	
	

8.121 

	
71 
	

1036 
Surface Drainage Scheme in Deh 28 and Deh 38 
Dad, UC Chaneser-I, Taluka Nawabshah, SBA
(SDG # 15) 

Irrigation S.B.A 
Approved 
27.01.15 

189.182 149.591 39.591 67.968 48.173 1.910 

	
	

72 

	
	

1038 

Construction of Pacca Saline Surface Drain in
Deh Jakhrao, Deh Dodan Ja Kand, Tando Mitha
Khan, Saraji Surface Drainage scheme Deh 12 
in Jamrao and Loharo and Construction of Sim
Nala for 1000 Acres in Deh Kunri Taluka 
Khipro (SDG # 6) 

	
	

Irrigation 

	
	

Sanghar & 
Umerkot 

	
	
Approved 
27.01.15 

	
	

230.158

	
	

166.042

	
	

64.116

	
	

64.116

	
	

0.000

	
	

0.000 
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73 

	
	
	
	
	

1039 

Re-boring of 25 Nos Bore failure Tubewells
including Restoration of old direct disposal
arrangement and Re-furbishment of SCARP 
Tubewells and Installation of 15 Nos New
Tubewells in different Dehs in Tubewell
Division No.II Hala & Surface Drainage scheme
Gul Muhammad Dero Deh Narli, Taluka Matiari 
and Deh Rahoki, Deh Pangrio Rahittee and Deh
Ujano Taluka Saeedabad and Deh Khan
Muhammad Dero in Deh Kariqadeer, Matiari 
(SDG # 6) 

	
	
	
	
	

Irrigation 

	
	
	
	
	

Matiari 

	
	
	
	

Approved 
26.12.14 

	
	
	
	
	

374.786

	
	
	
	
	

347.696

	
	
	
	
	

27.090

	
	
	
	
	

85.000

	
	
	
	
	

85.000

	
	
	
	
	

13.545 

	
74 
	

1046 
Construction of New Drainage Scheme Matli 
Phalkara Jahejo Out Fall Drain in LBOD RD-0
to RD-150 (Revised) (SDG # 6) 

	
Irrigation 

	
Badin 

Approved 
08.04.19 

	
697.000

	
617.317

	
79.683

	
79.683

	
39.842

	
36.914 

	
75 
	

1047 
Surface Drainage Scheme near Village Alam 
Khan Odho (left over pocket) (Revised) (SDG #
6 & 15) 

Irrigation Jacobabad 
Approved 
09.03.17 

399.872 322.061 77.811 77.811 38.906 21.492 

	
76 
	

1060 
Rehabilitation/Restoration of 1-R, 2-R, 3-L, 4-L
& 4-R Bathoro Branch Drain & its system 
(SDG#6) 

	
Irrigation 

	
T.M. Khan 

Approved 
06.05.20 

	
65.788

	
16.447

	
49.341

	
59.200

	
59.000

	
42.830 

	
77 
	

1090 
Renovation of VIP Rest House office Block and 
Boat Club at Keenjhar Lake of Hillaya Sub- 
Division (Revised) (SDG # 6) 

	
Irrigation 

	
Thatta 

Approved 
14.10.16 

	
185.750

	
112.682

	
73.068

	
73.068

	
36.534

	
15.625 

78 1096 
Earth Work along Kurkaim Minor from RD-0 to
46+400 (Revised) (SDG # 6) 

Irrigation N.Feroze 
Approved 
07.08.14 

110.003 33.500 76.503 76.503 38.252 6.107 

	
	

79 

	
	

1103 

Constructing Relief Escape for Nasrat Branch at
RD-195 NIP side and Constructing Relief Escape
for Gajrah Branch at RD-60 NIP side and
Constructing Relief Escape for tail of Nasrat
Branch system along Chan Bandhni 
distry at RD-22 (SDG # 6) 

	
	

Irrigation 

	
	

S.B.A 

	
	
Approved 
18.02.15 

	
	

98.400

	
	

55.000

	
	

43.400

	
	

58.160

	
	

36.460

	
	

0.000 
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80 

	

1104 

Rehabilitation & Renovation of Sump well, water 
supply connection and residential building i/c
drainage system and road in barrage colony 
Sukkur (Revised) (SDG # 6) 

	

Irrigation 

	

Sukkur 

	
Approved 
14.02.19 

	

239.996

	

161.820

	

78.176

	

78.176

	

39.088

	

0.000 

	
81 
	

1116 
Providing & Installation of Solar Energy System 
at 132 Mile Dadu Canal (Tail) Pumping Station
(SDG # 6) 

	
Irrigation 

	
Jamshoro 

Approved 
18.08.16 

	
199.820

	
123.525

	
76.295

	
76.295

	
76.295

	
37.690 

	
82 
	

1122 
Providing Embankment and Common Bank at 
Thull Mohabbad Chori from Hakim Shah 
Regulator of Warach Branch (SDG # 6) 

	
Irrigation 

	
Kamber 

Approved 
06.10.17 

	
84.498

	
20.000

	
64.498

	
64.498

	
32.249

	
0.000 

83 1131 
Stone Pitching along RMC from RD-811 to 825
NIP Side in Tando Adam Sub-Division-II. 

Irrigation Matiari 
Approved 
22.01.20 

93.493 23.000 70.493 84.516 70.494 70.322 

	

84 

	

1136 

Construction of Retaining Wall along Dadu Canal 
at RD-22+500 to 24+000 both sides near ASF
Camp Begum Nasrat Bhutto Airport 
Sukkur in Northern Dadu Division Larkano. 

	

Irrigation 

	

Sukkur 

	
Approved 
05.12.19 

	

66.996

	

16.000

	

50.996

	

50.996

	

25.498

	

12.666 

	
	

85 

	
	

1139 

Earth work along Kalri Baghar Feeder Upper at
RD 12.0 to 13.0 Right side RD 27.0 to 28 Lt.
side RD 36 0 to Lt side RD 120.0 to 142.0 and
Stone Masonry wall and Raising & strengthening
the Bank of Link Canal from RD 
2.40 to 25.0 (Various Reaches) 

	
	

Irrigation 

	
	

Jamshoro 

	
	
Approved 
20.01.20 

	
	

165.000

	
	

106.314

	
	

58.686

	
	

83.436

	
	

83.436

	
	

83.435 

	
86 
	

1142 
Restoration of Akram Wah including Raising of
Banks & construction of additional span @ 
Regulator RD 110. 

	
Irrigation 

	
T.M. Khan 

Approved 
02.06.20 

	
99.000

	
25.000

	
74.000

	
74.000

	
74.000

	
74.000 

	
87 
	

1143 
Rehabilitation of Sunny Guni (Raj wah) & Ali 
wah system. 

Irrigation Badin 
Approved 
06.05.20 

93.790 25.000 68.790 73.123 73.123 65.515 

88 1155 
Construction of Pre-Stresed Road Bridge over
Nasrat Branch at RD-35 

Irrigation N.Feroze 
Approved 
22.01.20 

79.030 5.000 74.030 74.030 37.015 26.529 

89 1156 
Construction of Bridge over Rohri canal near
Golo Peer. 

Irrigation Sanghar 
Approved 
17.03.20 

103.254 25.000 78.254 93.740 93.740 63.435 
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90 

	
	

1157 

Providing Stone Apron, Stone Pitching, Earth 
Work along L.S Bund Mile 18/0 to 20/0 in
Northern Dadu Division Larkano. Total Cost
Rs.241.586 Million) (GOP Share 65%) & (GOS
Share 35%) - NDRMF 

	
	

Irrigation 

	
	

Larkano 

	

Approved 
21.01.20 

	
	

90.230

	
	

5.500

	
	

84.730

	
	

84.730

	
	

42.365

	
	

0.000 

	
91 
	

1171 
Construction of 02 Nos. New Pumping Schemes
Near Village Dari Gancha and Village Kalri in 
Taluka Manjhand 

	
Irrigation 

	
Dadu 

Approved 
15.01.21 

	
57.538

	
0.000

	
57.538

	
57.538

	
28.769

	
0.000 

92 1234 
Up-Gradation & Rehabilitation of NILAT at
Karachi (Revised) (C:68.190+R:19.240) 

Labour & HR Karachi (E) 
Approved 
29.01.19 

87.430 34.994 52.436 52.436 33.196 31.521 

93 1244 
Construction of Staff Colony of Circuit Court
Larkano (Revised) (SDG # 16) 

Law & 
Prosecution 

Larkano 
Approved 
26.12.14 

150.120 97.594 52.526 52.526 52.526 26.263 

	
94 
	

1264 
Construction of Four (04) No. Court at Pano 
Aqil (Revised) (SDG # 16) 

Law & 
Prosecution 

Sukkur 
Approved 
10.07.19 

95.990 19.097 76.893 76.893 38.447 38.270 

	
95 
	

1266 
Construction of Courts (2 Nos.) at Rato Dero 
(Revised) (SDG # 16) 

Law & 
Prosecution 

	
Larkano 

Approved 
23.02.18 

	
179.955

	
94.465

	
85.490

	
85.490

	
85.490

	
50.117 

	
96 
	

1278 
Construction of Car Parking/ Conference 
Hall/Offices/ Courts in depression portion at 
District Court Sukkur (SDG # 16) 

Law & 
Prosecution 

	
Sukkur 

Approved 
25.11.16 

	
129.613

	
70.556

	
59.057

	
59.057

	
59.057

	
39.343 

	

97 

	

1287 
Construction of additional Court / Record Room
for District West and Extension of Bar Room
(Revised) (C:300.742+R:32.815) (SDG # 16) 

	
Law & 

Prosecution 

	

Karachi (W)

	
Approved 
10.03.20 

	

333.557

	

255.921

	

77.636

	

77.636

	

77.636

	

44.778 

	

98 

	

1290 

Rehabilitation of Old Sessions Court Building /
Re-Construction of Compound Wall and
External Work at Judicial Complex District Badin

	
Law & 

Prosecution 

	

Badin 

	
Approved0 

4.10.19 

	

72.950

	

12.065

	

60.885

	

60.885

	

30.443

	

1.437 
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99 

	

1292 
Construction of Connecting Bridge of Steel
Frame and Wooden Floor between Civil Court
and Sessions Court Hyderabad 

	
Law & 

Prosecution 

	

Hyderabad 

	
Approved 
05.06.20 

	

60.000

	

0.000

	

60.000

	

60.000

	

15.000

	

0.000 

	
100 

	
1305 

Cement Concrete Lining of Kandi Minor from 
RD-0 to 21 

Linning of Main 
Canals 

	
Ghotki 

Approved 
12.5.20 

	
127.766

	
91.942

	
35.824

	
55.000

	
55.000

	
50.746 

	
101 

	
1322 

Establishment of Cattle Colonies with District 
and Private Participation Phase-I (Revised) 
(C: 1377.272 + R : 64.178)(SDG #2) 

Livestock & 
Fisheries 

Khaipur, 
Tharparkar &

Umerkot 

Approved 
23.01.12 

	
1441.450

	
1344.169

	
97.281

	
97.281

	
0.000

	
0.000 

	

102 

	

1338 

Strengthening and Improvement of Fish and
Shrimp Hatcheries in Sindh (Karachi, Thatta,
Badin, Dadu, N.Feroze, Shikarpur & Sukkur) 
(C: 579.963 + R: 204.068) (SDG #2) 

	
Livestock & 

Fisheries 

	

Sindh 

	
Approved 
28.04.07 

	

784.013

	

711.159

	

72.854

	

72.854

	

0.000

	

0.000 

103 1343 
Introduction of Snakehead and Catfish
Aquaculture at Hyderabad (R:60.000) 

Livestock & 
Fisheries 

Hyderabad 
Approved 
12.11.19 

60.000 7.500 52.500 52.500 12.775 9.582 

104 1351 
Sewerage System (Phase-II) Works at Taluka
Qasimabad Hyderabad (SDG # 6) 

LG (Water 
Supply) 

Hyderabad 
Approved 
29.05.15 

1283.930 1212.431 71.499 71.499 35.750 0.000 

105 1357 
Rehabilitation of Drainage System in Thull City
(SDG # 6) 

LG (Water 
Supply) 

Jacobabad 
Approved 
14.10.16 

162.843 68.749 94.094 94.094 47.047 23.815 

	
106 

	
1369 

Rehabilitation / Improvement and Extension of 
Water and Sewerage network in Orangi Town
and other areas in Karachi (SDG # 6) 

LG (Water 
Supply) 

	
Karachi (W)

Approved 
12.01.18 

	
198.335

	
114.922

	
83.413

	
83.413

	
83.413

	
39.971 

	
	
107 

	
	

1371 

Upgradation of drainage system i/c Construction
of Open Surface drains, Pumping Station and CC 
paver streets and roads at Noor Khan Chang Ward 
25, PS-47, Qasimabad, Hyderabad (SDG # 6) 

	

LG (Water 
Supply) 

	
	

Hyderabad 

	

Approved 
07.09.17 

	
	

265.551

	
	

166.912

	
	

98.639

	
	

98.639

	
	

98.639

	
	

78.335 
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108 

	
	

1373 

P/L/J Testing of 60" dia PE pipe water supply
Rising Main from Canal Intake Pumping Station
to Pre-settlement lagoons i/c interconnection and 
allied works, Hyderabad (SDG # 6) 

	

LG (Water 
Supply) 

	
	

Hyderabad 

	

Approved 
27.11.17 

	
	

323.945

	
	

257.500

	
	

66.445

	
	

66.445

	
	

33.223

	
	

20.645 

	
	
109 

	
	

1383 

Construction of Underground Tank and Pumping
Station and New Machinery Accessories at
Banaras for Improvement of Water Supply in
Hilly Areas in UC # 5 to 8 Site 
Town 

	

LG (Water 
Supply) 

	
	

Karachi (W)

	

Approved 
23.02.18 

	
	

95.124

	
	

16.875

	
	

78.249

	
	

78.249

	
	

78.249

	
	

67.290 

	

110 

	

1384 

Urban Water supply scheme Sehwan
improvement & Extension (Phase-II) Balance
work of Filtration Plant, Taluka Sehwan, District
Jamshoro 

	
LG (Water 

Supply) 

	

Jamshoro 
Approved 
09.02.18 

	

193.182

	

93.740

	

99.442

	

99.442

	

49.721

	

0.000 

	

111 

	

1385 

Construction of RCC Nallah including paver
Block and replacement of P.E Pipe lines in the
route of RCC Nallah for Sehwan Town, District
Jamshoro 

	
LG (Water 

Supply) 

	

Jamshoro 
Approved 
09.02.18 

	

189.562

	

106.245

	

83.317

	

83.317

	

83.317

	

40.069 

	
	
112 

	
	

1403 

P/L/J & Testing 20" dia P.E Rising main from
LD-1 P/Station to SSTP Constrcution of Sump
Well Providing Fixing pump set at LD- 1Pumping
Station Unit No. 4 Latifabad 
Hyderabad 

	

LG (Water 
Supply) 

	
	

Hyderabad 

	

Approved 
23.08.19 

	
	

99.918

	
	

6.250

	
	

93.668

	
	

93.668

	
	

46.834

	
	

40.830 

	
113 

	
1404 

Improvement / Rehabilitation of Sewerage 
System at Junejo Colony Taluka Latifabad &
District Hyderabad 

LG (Water 
Supply) 

Hyderabad 
Approved 
23.08.19 80.000 5.000 75.000 75.000 37.500 14.575 

	

114 

	

1417 

Rehabilitation/Replacement/Improvement of 
Sewerage, System by replacement P/L 36” dia,
24” dia 18” dia & 12” dia Sewerage Line at 
Block No. 7, Clifton, District South, Karachi. 

	
LG (Water 

Supply) 

	

Karachi (S) 
Approved 
23.08.19 

	

73.420

	

10.250

	

63.171

	

63.171

	

31.586

	

31.487 
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115 

	

1418 
Providing and Laying Sewerage System Facility 
for Residents of Green Town, Golden Town and
Azeempura UC-12 Shah Faisal Town 

	
LG (Water 

Supply) 

	

Karachi (Kor)
Approved 
23.08.19 

	

67.200

	

4.376

	

62.824

	

62.824

	

62.824

	

62.824 

	
	

116 

	
	

1427 

Providing and Fixing CC paving block Dr.
Ghulam Rasool to Baloch Chowk Resham Gali
Aga Khan Hospital razzaq Kumbhar Chowk,
Jamia Masjid old National Bank & Various
Streets at Town Committee Mirpur Sakro 
District Thatta 

	
	

LG (Water 
Supply) 

	
	

Thatta 

	
	
Approved 
29.08.19 

	
	

95.000

	
	

2.969

	
	

92.031

	
	

92.031

	
	

46.016

	
	

0.000 

	
	

117 

	
	

1431 

Rehabilitation of Old/Unserviceable/ Damaged 
36" Dia and 18" Dia by Providing Laying 36"dia
and 18" Dia Sewerage System from Lucky Star
Via Rafiqui H.J Road Shahrah-e- Faisal Core
Headquarter to Saddar Police 
Station Clifton/Saddar District South 

	
	

LG (Water 
Supply) 

	
	

Karachi (S) 

	
	

Appoved 
03.04.20 

	
	

100.351

	
	

25.055

	
	

75.296

	
	

75.296

	
	

75.296

	
	

59.213 

118 1432 
Construction of RCC Nalla in Uc-02
Muslimabad NA-238, DMC Malir Karachi 

LG (Water 
Supply) 

Karachi (M)
Approved 
15.01.21 

104.985 26.246 78.739 78.739 39.370 38.518 

	
119 

	
1434 

Construction of Cover Drain/Repair of exisitbg 
Drain Ward No. 1,2,3,4,5,6,7,8,9 & 10 MC 
Rohri District Sukkur 

LG (Water 
Supply) 

	
Sukkur 

Approved 
12.05.20 

	
82.797

	
20.699

	
62.098

	
62.098

	
62.098

	
60.715 

	
120 

	
1443 

Construction of Paving block CC Drain and
Water Supply for various Streets and Villages of 
UC Arrore, District Sukkuar 

LG (Water 
Supply) 

	
Sukkur 

Approved 
29.05.20 

	
115.800

	
28.950

	
86.850

	
86.850

	
86.850

	
85.324 

	
121 

	
1445 

Construction of Paving Block CC Drains for 
Various Streets & Villages of UC Kotri, District
Sukku 

LG (Water 
Supply) 

	
Sukkur 

Approved 
29.05.20 

	
87.800

	
21.950

	
65.850

	
65.850

	
32.925

	
14.795 

	
122 

	
1632 

Construction of Overhead Bridge over New 
National Highway at Shah Hussain By-pass 
Chowk (3922 Rft) (Revised) (SDG # 9) 

LG (Roads) Khairpur 
Approved 
03.03.16 

1605.175 1544.299 60.876 60.876 30.438 0.000 
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123 

	
1637 

Construction and Rehabilitation of Hyderabad 
Rural Road Taluka Tando Jam (SDG # 9) 

LG (Roads) Hyderabad 
Approved 
14.05.15 

1560.157 1585.919 -25.762 100.000 0.000 0.000 

124 1639 
Construction/ Reconditioning of Rural Roads of
District Shaheed Benazirabad (SDG # 9) 

LG (Roads) S.B.A 
Approved 
16.04.14 

600.530 542.058 58.472 58.472 29.236 8.901 

	
125 

	
1653 

Construction / Widening / Reconditioning of
various roads (08 Nos.) of Taluka Sakrand 
(23.347 km) (Revised) (SDG # 9) 

	
LG (Roads) 

	
S.B.A 

Approved 
17.03.20 

	
282.542

	
229.002

	
53.540

	
53.540

	
53.540

	
53.098 

	
126 

	
1655 

Widening and Reconditioning of Roads of City 
Khairpur (SDG # 9) 

	
LG (Roads) 

	
Khairpur 

Approved 
30.03.17 

	
270.000

	
211.375

	
58.625

	
58.625

	
29.313

	
0.000 

	
127 

	
1664 

Improvement / Rehabilitation of Mirza Adam 
Khan Road from Mauripur Road to Dhobi Ghat
(Garden More), Lyari, KMC (SDG # 9) 

	
LG (Roads) 

	
Karachi (S) 

Approved 
30.03.17 

	
136.647

	
84.800

	
51.847

	
51.847

	
51.847

	
51.847 

	

128 

	

1666 

Construction of Road from Village Toung
Shareef to Thana Ahmed Khan mile 0/0 - 12/4 (20
km), Taluka Thana Bula Khan, District 
Jamshoro (SDG # 9) 

	

LG (Roads) 

	

Jamshoro 

	
Approved 
30.05.17 

	

247.581

	

170.161

	

77.420

	

77.420

	

38.710

	

31.217 

	
129 

	
1670 

Construction / Reconditioning of Roads (16 
units) in UC Mastoi, Taluka Sijawal Junejo (30
km) (SDG # 9) 

	
LG (Roads) 

	
Kamber 

Approved 
27.11.17 

	
206.528

	
137.173

	
69.355

	
69.355

	
34.678

	
28.721 

	
130 

	
1673 

Re-Conditioning   of   Dual   Carriage   way   of
Sehwan Town (3.28 Kms), Taluka Sehwan 
Sharif, District Jamshoro (SDG # 9) 

	
LG (Roads) 

	
Jamshoro 

Approved 
09.02.18 

	
209.252

	
127.500

	
81.752

	
81.752

	
81.752

	
32.922 

	
131 

	
1679 

Construction of Road from Indus Highway to 
Adam Camp Jamshoro I/c M/Structure @ Mile
0/0-5/0. Taluka Kotri, District Jamshoro 

	
LG (Roads) 

	
Jamshoro 

Approved 
29.08.19 

	
67.779

	
4.236

	
63.543

	
63.543

	
31.772

	
0.000 

	
132 

	
1706 

Improvement/ Rehabilitation of Drainage 
System and Road Network Work in Karsaz 
Service Road, Karachi (3.05 km) 

LG (Roads) Karachi (E) 
Approved 
08.08.19 

67.410 16.853 50.557 50.557 25.279 0.000 
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133 

	
1717 

Improvement / Rehabilitation of Mubarak 
Shaheed Road from Cannt General Hospital to
Shahrah-e-Faisal, Karachi (1 km) 

LG (Roads) Karachi (S) 
Approved 
28.11.19 

124.472 31.110 93.363 93.362 93.362 92.827 

	
134 

	
1722 

Construction of paver, CC block, Asphalt road 
i/c drain in Pano Aqil District Sukkur (2.768 
km) 

	
LG (Roads) 

	
Sukkur 

Approved 
12.05.20 

	
78.180

	
19.545

	
58.635

	
58.635

	
58.635

	
57.324 

135 1857 
Constt: of Play Ground, Public Park & Library
at Sakrand Town (SDG # 8) 

LG (Others) S.B.A 
Approved 
06.09.16 

87.340 3.125 84.215 84.215 42.108 0.000 

136 1862 
Development of Benazir Bhutto Family Park,
Scheme- 33 Gulzar-e-Hijri (SDG # 11) 

LG (Others) Karachi (E) 
Approved 
05.10.17 

90.224 1.250 88.974 88.974 44.487 0.000 

	

137 

	

1863 
Construction Boundary Wall, Internal Paths, 
External Road, Water Supply System & External
/ Internal Electrical Work for Graveyard Sukkur 

	

LG (Others) 

	

Sukkur 

	
Approved 
29.08.19 

	

84.767

	

15.894

	

68.873

	

68.873

	

68.873

	

54.950 

138 1919 
Construction of U-Turn at Natha Khan Bridge
(SDG # 9) 

Mega Project for
Karachi 

Karachi (Kor)
Approved 
10.08.16 

214.466 118.489 95.977 95.977 47.989 0.000 

	
139 

	
1922 

Construction of SWD from Star Gate to Chakora 
Nallah Shahra-e- Faisal, Karachi (SDG # 9) 

Mega Project for 
Karachi 

	
Karachi (E) 

Approved 
02.05.18 

	
198.806

	
132.538

	
66.268

	
66.268

	
33.134

	
32.861 

	

140 

	

1948 

Repair / Renovation of various Mandirs in
Hyderabad Division (Hyderabad, Tando
Allahyar, T.M Khan, Matiari, Badin, Thatta, 
Jamshoro, Dadu & SBA) 

	
Minorities 

Affairs 

	

Sindh 

	
Approved 
28.07.15 

	

289.663

	

191.337

	

98.326

	

98.326

	

0.000

	

0.000 

	

141 

	

1949 

	
Repair / Renovation of various Mandirs in 
Mirpurkhas Division 

	
Minorities 

Affairs 

Mirpurkhas, 
Tharparkar, 
Umerkot & 

Sanghar 

	
Approved 
28.07.15 

	

284.507

	

222.327

	

62.180

	

62.180

	

31.090

	

0.926 

142 1952 
Reconstruction of Anandpur Ashram Clifton
Karachi (Revised) 

Minorities 
Affairs 

Karachi (S) 
Approved 
24.05.21 

78.160 4.692 73.468 73.468 36.734 36.733 
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143 

	

2018 

Construction of office/ hostel/ residential building
for Population Welfare Training Institute (PWTI) 
at Karachi 
(Re-revised)(C: 200.134+ R:33.239)(SDG#3,5) 

	
Population 

Welfare 

	

Karachi (E) 
Approved 
12.01.18 

	

233.373

	

173.002

	

60.371

	

60.371

	

60.370

	

13.539 

	
144 

	
2042 

Improvement / Extension and Distribution of 
Water Supply Scheme Mirpurkhas City (SDG #
6) 

	
PHED 

	
Mirpurkhas 

Approved 
25.08.17 

	
586.216

	
531.802

	
54.414

	
54.414

	
27.207

	
13.329 

	

145 

	

2043 

Replacement of Damaged Rising Main East
Jamrao Water works to Khipro Bus Stand Booster
Pumping Station for Water Supply 
Scheme Mirpurkhas City. 

	

PHED 

	

Mirpurkhas 

	
Approved 
04.09.19 

	

100.000

	

25.000

	

75.000

	

75.000

	

37.500

	

37.001 

	
146 

	
2044 

Improvement of Raw Water Source for Satellite 
Town Water Works Urban Water Supply 
Scheme Mirpurkhas City (SDG # 6) 

PHED Mirpurkhas 
Approved 
29.05.20 

79.668 4.979 74.689 74.689 37.345 21.784 

	
	
147 

	
	

2045 

Replacement of Pumping Machinery,
Renovation of Civil Structure and Extention of
Pipped W/S System (3 Nos.) Maintained by Pak 
Army in Taluka Umerkot and Chhachhro (SDG # 
6) 

	
	

PHED 

	
	

Umerkot 

	

Approved 
22.04.15 

	
	

102.390

	
	

3.750

	
	

98.640

	
	

98.640

	
	

49.320

	
	

0.000 

	
148 

	
2046 

Change of Source and Rehabilitation of existing 
Urban Water Scheme Supply Diplo (SDG # 6) 

PHED Tharparkar 
Approved 
13.01.15 

246.600 166.413 80.187 80.187 40.094 11.523 

	

149 

	

2056 

Water Supply Scheme from Keenjhar-Gujjo 
Canal to Village Mungar Khan, Sajjan, Safar,
Chanessar, Jokhio, Gul Muhammad Jokhio
Taluka Thatta (SDG # 6) 

	

PHED 

	

Thatta 

	
Approved 
12.01.18 

	

121.769

	

22.500

	

99.269

	

99.269

	

49.635

	

49.156 

150 2058 
Improvement & Extension of Water Supply
Scheme for Kotri City (SDG # 6) 

PHED Jamshoro 
Approved 
27.10.17 

160.900 65.369 95.531 95.531 47.766 12.101 

151 2061 
Improvement/Extention Water Supply Scheme
Matiari City (SDG # 6). 

PHED Matiari 
Approved 
04.09.19 

100.000 25.000 75.000 75.000 37.500 27.567 

152 2068 
Water Supply Scheme (Filtration) Sakrand Town
(SDG#6) 

PHED S.B.A 
Approved 
28.05.14 

400.473 331.338 69.135 69.135 34.568 9.516 
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153 

	

2069 

Rehabilitation of Urban Water Supply Scheme
Nawabshah Town for Additional Rising main 28"
Dia from Rohri Canal Water Works up to 
UF Plant QUEST 

	

PHED 

	

S.B.A 

	
Approved 
15.11.17 

	

486.862

	

397.038

	

89.824

	

89.824

	

0.000

	

0.000 

154 2073 
Improvement / Extension of   Water   Supply
Scheme Warah (SDG # 6). 

PHED Kamber 
Approved 
25.08.17 

275.674 213.064 62.610 62.610 31.305 27.449 

155 2078 
Urban Water Supply Scheme Thull Town (SDG
# 6) 

PHED Jacobabad 
Approved 
08.09.11 

585.700 518.289 67.411 67.411 33.706 9.194 

	
156 

	
2079 

Water Supply Scheme at Village Talpur Wada 
UC Naseer Fakir Jalalani, Taluka Kotdiji (SDG
# 6). 

	
PHED 

	
Khairpur 

Approved 
31.01.18 

	
79.755

	
20.000

	
59.755

	
59.755

	
29.878

	
19.292 

	
157 

	
2082 

Improvement & Extension of Urban Water 
Supply Scheme Shahdadpur Tando Adam Zone-
A including filteration 

PHED Sanghar 
Approved 
12.01.18 

99.790 12.500 87.290 87.290 43.645 31.029 

158 2085 
Rural Water Supply Scheme Village Jaggan
bhayo (Shifting of Source) 

PHED Shikarpur 
Approved 
04.09.19 

96.520 24.130 72.390 72.390 36.195 28.981 

159 2130 
Improvement & Extention of Urban Drainage
Scheme Tando Jam (SDG # 6). 

PHED Hyderabad 
Approved 
05.08.19 

100.000 25.393 74.607 74.607 37.304 10.722 

160 2136 Drainage Scheme Kaloi Town PHED Tharparkar 
Approved 
04.09.19 

60.000 3.750 56.250 56.250 28.125 13.627 

161 2140 Drainage Scheme Pano Akil (SDG # 6) PHED Sukkur 
Approved 
18.01.17 

276.536 211.110 65.426 65.420 32.710 24.791 

162 2154 Sanghar Drainage Scheme Ph-IV (SDG # 6) PHED Sanghar 
Approved 
10.12.09 

322.781 224.328 98.453 98.453 49.227 15.152 

163 2157 
Basic Human Facilities of Drainage Scheme Johi
(SDG#6) 

PHED Dadu 
Approved 
03.05.13 

322.100 259.233 62.867 62.892 31.446 32.424 

164 2165 
C.C   Drains   &   Paving   Blocks   at   Various
Locations of Larkano City (SDG # 6). 

PHED Larkano 
Approved 
05.08.19 

100.000 25.000 75.000 75.000 75.000 68.056 

165 2167 Drainage Scheme Mirpur Mathelo (SDG # 6) PHED Ghotki 
Approved 
12.02.13 

380.884 312.097 68.787 68.787 34.394 1.976 
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166 

	
2175 

Rural Drainage Scheme Mashak (Old) Mashak 
(New) & A.Hameed Para, UC Gohram Mari, 
Taluka Sakrand (SDG # 6). 

PHED S.B.A 
Approved 
18.02.21 

62.209 0.000 62.209 62.209 31.105 11.349 

167 2192 
Improvement of Drainage System Sobhodero
(SDG # 6) 

PHED Khairpur 
Approved 
30.09.16 

99.727 48.162 51.565 51.565 25.783 8.476 

168 2198 
Improvement & Extention of Drainage Scheme
Pir-jo-Goth Taluka Kingri (SDG # 6). 

PHED Khairpur 
Approved 
04.12.19 

128.800 32.200 96.600 96.600 96.600 59.537 

	
169 

	
2324 

Water Supply Scheme Sarhari Taluka 
Shahdadpur (ADP No.1571/ 2018-19) (SDG #
6). 

PHED Sanghar 
Approved 
03.05.13 

140.433 73.578 66.855 66.855 33.428 11.800 

	
170 

	
2326 

Construction of RCC Covered Main Nala at 
Various Village (06 Nos.) (Revised) (ADP 
No.1638/2018-19) (SDG # 6). 

	
PHED 

	
Kamber 

Approved 
14.11.14 

	
442.780

	
384.205

	
58.575

	
58.575

	
29.288

	
9.114 

	

171 

	

2413 

Strengthening Tsunami and Earthquake 
Preparedness in Coastal Area of Sindh Province
(Cost Rs. 180 M + GoS Share 54.0 M (30%),
NDRMF Share Rs. 126 M (70%) 

	
Rehabilitation 

(PDMA) 

Badin, Thatta, 
Sujawal & 

Karachi 

	
Approved 
04.12.19 

	

54.000

	

0.000

	

54.000

	

54.000

	

27.000

	

0.000 

172 2424 
Construction of Govt: Rest House at Ghari
Khairo, Distt: Jacobabad 

SGA&C Jacobabad 
Approved 
24.01.17 

75.000 18.750 56.250 56.250 28.125 0.000 

	
173 

	
2425 

Uplifting of Rear Side Road & Beautification of
internal road of Secretariat Buildings and 
renovation in Secretariat Building No.I 

SGA&C Karachi (S) 
Approved 
25.11.16 

149.891 62.497 87.394 87.394 43.697 42.358 

	

174 

	

2435 

Construction of boundary wall at 275 acres and
allied works in Senwa Cooperative Housing
Society land situated at Deh Allah Phihai Distt:
Malir Karachi 

	

SGA&C 

	

Karachi (M)

	
Approved 
21.03.18 

	

131.533

	

43.590

	

87.943

	

87.943

	

87.943

	

43.071 

	
175 

	
2447 

Establishment of Divisional Office of Central 
Records Office (CRO), GoS (1st Phase) 

SGA&C 
Hyderabad & 
Mirpurkhas 

Approved 
16.09.19 62.062 10.000 52.062 52.062 2.975 1.532 

	
176 

	
2464 

Establishment of Rehabilitation Center for Drug
Addicts at Karachi (C:63.238 + R:10.690) (SDG 
# 3) 

	
Social Welfare 

	
Karachi (C) 

Approved 
08.11.17 

	
73.928

	
6.024

	
67.904

	
67.904

	
28.607

	
21.041 
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177 

	
2507 

Construction of Squash Court at Public School 
Hyderabad (Revised) 

Sports & Youth 
Affairs 

	
Hyderabad 

Approved
11.03.20 

	
96.349

	
13.764

	
82.585

	
82.585

	
41.293

	
40.228 

	
	
178 

	
	

2563 

	

Construction of Regional Youth Development 
Centres in Sindh (5 Units) 

	

Sports & Youth 
Affairs 

Hyderabad, 
Larkano, 

Mirpurkhas, 
Khairpur, 

S.B.A 

	

Approved 
24.12.09 

	
	

328.711

	
	

267.107

	
	

61.604

	
	

61.604

	
	

30.802

	
	

7.089 

	
179 

	
2565 

Construction of Regional Youth Development 
Centre at Shikarpur (Revised)
(C:54.978+R:5.022) 

Sports & Youth 
Affairs 

Shikarpur 
Approved 
29.07.19 60.000 7.500 52.500 52.500 47.478 40.428 

180 2577 
Water Carrier from Nabisar Reservoir to Thar
Coal Field-II (Revised) 

Thar Coal Tharparkar 
Approved 
29.01.16 

15652.690 15588.028 64.662 64.662 0.000 0.000 

181 2595 
Automation of  PTA, RTA, DRTA and Public
Transport. 

Transport & 
Mass Transit 

Sindh 
Approved 
06.01.20 

93.000 0.000 93.000 93.000 0.000 0.000 

	

182 

	

2596 

	
Construction of Bus Shelters in Hyderabad, 
Sukkur, Larkano & Shaheed Benazirabad 

	
Transport & 
Mass Transit 

Hyderabad, 
Sukkur, 
Larkano, 

S.B.A 

	
Approved 
22.01.21 

	

80.814

	

4.038

	

76.776

	

76.776

	

38.388

	

0.000 

	
	

183 

	
	

2597 

Establishment of DRTAs offices at Hyderabad,
Thatta, Badin, Mirpur khas. Sanghar. Umerkot,
Tharparkar, SBA, Naushahro Feroze, Khairpur,
Sukkur, Ghotki, Shikarpur, Jacoabad, Larkano 
and Dadu (C:86.083+R:8.880) 

	
	

Transport & 
Mass Transit 

	
	

Sindh 

	
	
Approved 
07.01.21 

	
	

94.963

	
	

1.250

	
	

93.713

	
	

93.713

	
	

42.417

	
	

0.000 

	
	

184 

	
	

2608 

Establishment of Women Complaint Cells at
Sanghar, Kamber, Kashmore, Jamshoro,
Khairpur, Shikarpur, Badin, Ghotki, Naushero 
Feroze, Thatta, T.A. Yar, Umerkot, Tharparkar,
Dadu & Matiari. 
(R: 76.90) (SDG # 4, 5 & 16) 

	
	

Women 
Development 

	
	

Sindh 

	
	
Approved 
07.10.16 

	
	

76.900

	
	

1.297

	
	

75.603

	
	

75.603

	
	

0.000

	
	

0.000 
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185 

	
2613 

Establishment & Strengthening of Darul Aman 
at Mirpurkhas & Jacobabad (Revised) 
(C: 154.680 + R: 32.014 ) (SDG # 2) 

Women 
Development 

Mirpurkhas & 
Jacobabad 

Approved 
16.05.17 

186.694 118.056 68.638 68.638 18.312 18.312 

	

186 

	

2618 

Improvement of road from Al Noor Sugar Mill to
village Hubeeri road mile 0/0-17/5 (28.36 Kms)
UC Shikarpur Jabanyo, Khar Sawri 
Hubeeri (Revised) (SDG # 9) 

	
Works & 
Services 

	

S.B.A 

	
Approved 
09.03.18 

	

213.149

	

161.913

	

51.236

	

51.236

	

25.618

	

18.433 

	
187 

	
2621 

W/R of road from Digri to Rajo Khanani via 
Bhudho Qambrani Deh-170 Mile 0/0 - 20/4 
(33.0 Kms) (Revised) (SDG # 9) 

Works & 
Services 

	
Badin 

Approved 
09.10.17 

	
516.242

	
435.685

	
80.557

	
80.557

	
80.557

	
80.547 

	
188 

	
2624 

W/R of N’Feroze Paddidan Phull Meet Kot 
Kumb Kot Lalu Road Mile 0/0-24/0 (38.61 
Kms) (Revised) (SDG # 9) 

Works & 
Services 

	
N.Feroze 

Approved 
11.08.17 

	
476.628

	
404.433

	
72.195

	
72.195

	
72.195

	
64.983 

	
189 

	
2625 

W/R of road from 60 mile road to 3 Chak
Suhello road mile 0/0-13/0 (Asphalt) (Revised) 
(SDG # 9) 

Works & 
Services 

S.B.A 
Approved 
11.03.21 

322.230 225.604 96.626 96.626 96.626 96.626 

	

190 

	

2626 

W/R of road from National Highway @ mile
209 Nawab Wali Muhammad to connect
Doulatpur Pubjo road via Ramzan Rahu road mile
0/0-6/4 (10.40 Kms) (SDG # 9) 

	
Works & 
Services 

	

S.B.A 

	
Approved 
31.12.12 

	

157.032

	

95.500

	

61.532

	

61.532

	

30.766

	

30.766 

191 2628 
Improvement of road from Seerani to  Ahmed
Rajo mile 0/0- 15/4 (24.95 Kms) (SDG # 9) 

Works & 
Services 

Badin 
Approved 
27.01.14 

360.582 279.000 81.582 81.582 40.791 40.791 

192 2630 
W/R of road Kotri Sher Shah Soori road mile
0/0-9/6 (15.70 Kms) (SDG # 9) 

Works & 
Services 

Jamshoro 
Approved 
29.04.13 

193.851 130.567 63.284 63.284 63.284 43.188 

	

193 

	

2641 

Reconditioning of road from Sindh Small
Industries to Gulshan Iqbal Qureshi vilage via
Mehran Marble Shwaim Facotri to Qureshi Goth
(16.09 Kms) (SDG # 9) 

	
Works & 
Services 

	

Sukkur 

	
Approved 
18.02.15 

	

278.006

	

216.805

	

61.201

	

61.201

	

30.601

	

0.000 

	
194 

	
2644 

Widening / Reconditioning of Road from Agra 
to Sobodero via Haji Mohammad Tahir Khuhro
Road mile 0/0-5/0 (7.0 KMS) (SDG # 9) 

Works & 
Services 

	
Khairpur 

Approved 
06.02.15 

	
160.810

	
79.939

	
80.871

	
80.871

	
40.436

	
40.436 
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195 

	
2645 

Improvement/Reconditioning of road Bucha 
Bund to Ghulam Nabi Shah (23.35 Kms) (SDG
# 9) 

Works & 
Services 

Umerkot 
Approved 
20.12.15 

179.278 82.500 96.778 96.778 48.389 36.195 

196 2646 
Improvement / Reconditioning of various roads
Khairpur (8 Units) (SDG # 9) 

Works & 
Services 

Khairpur 
Approved 
06.05.16 

219.949 164.273 55.676 55.676 55.676 51.797 

	
197 

	
2656 

Widening   /   Reconditioning   of   road   from
Nasirbad to Gaji Khuhawar mile 0/0-6/4 (10.50 
Kms) (SDG # 9) 

Works & 
Services 

	
Kamber 

Approved 
09.10.17 

	
189.752

	
116.622

	
73.130

	
73.130

	
73.130

	
70.550 

	
198 

	
2658 

Reconditioning of road from Shahdadkot to 
Baro Daro mile 0/0-15/0 (24.14 Kms) (SDG # 9)

Works & 
Services 

	
Kamber 

Approved 
13.10.17 

	
210.804

	
134.789

	
76.015

	
76.015

	
76.015

	
76.014 

	
199 

	
2665 

Improvement of road from Juno Agham to 
Wassayo Bhutto mile 0/0-13/0 (20.80 Kms) 
(SDG # 9) 

Works & 
Services 

	
Larkano 

Approved 
20.10.17 

	
230.183

	
178.500

	
51.683

	
51.683

	
51.683

	
44.888 

	

200 

	

2667 

Reconditioning of road from Mirpur Mathelo Dad
Laghari road to Dera Sardar Ahmed Ali Khan
Pitafi via Dad Leghari (20.00 Kms) (SDG 
# 9) 

	
Works & 
Services 

	

Ghotki 

	
Approved 
09.10.17 

	

208.189

	

151.911

	

56.278

	

56.278

	

56.278

	

56.201 

	
201 

	
2670 

W/R of road from Nawabshah Kazi Ahmed to 
connect National Highway along Rain Shakh 
road (5.00 Kms) (SDG # 9) 

Works & 
Services 

	
S.B.A 

Approved 
27.11.17 

	
160.549

	
100.120

	
60.429

	
60.429

	
30.215

	
11.439 

202 2672 
W/R of road from Moen Jo Daro road to Veehar
via Karani (15.00 Kms) (SDG # 9) 

Works & 
Services 

Larkano 
Approved 
20.10.17 

158.417 102.496 55.921 55.921 27.960 1.818 

	

203 

	

2674 

Rehabilitation / Improvement of road from Indus 
Highway at Jhole Lal Pump to Tori Bunglow via 
Hafiz Rabnawaz Chachar, Habat and Sheralabad
(10.00 Kms) (SDG # 9) 

	
Works & 
Services 

	

Kashmore 

	
Approved 
18.08.17 

	

136.425

	

79.360

	

57.065

	

57.065

	

57.065

	

47.118 

	

204 

	

2675 

Reconditioning of road from Jam Sahib to
connect Nawabshah-Sanghar road via
Preetamabad Porho Khan and Mirza Abad road
(21.00 Km) (SDG # 9) 

	
Works & 
Services 

	

S.B.A 

	
Approved 
19.02.18 

	

404.287

	

336.963

	

67.324

	

67.324

	

67.324

	

67.322 
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205 

	
	

2680 

Widening / Reconditioning of road from N.H Way 
(Sabu Rahu) to connect N.H Way Punho Gudaro 
road @ Darya Khan Wah via Ali Bux Sanjrani 
Daim Khan Lakho and Bheda village road (10.0 
Kms) (SDG # 9) 

	

Works & 
Services 

	
	

S.B.A 

	

Approved 
09.03.18 

	
	

158.572

	
	

104.892

	
	

53.680

	
	

53.680

	
	

53.680

	
	

53.680 

	
206 

	
2688 

Improvement of road from K.N Shah Burira
road to Mado via Satani Chandio (10.50 Kms) 
(SDG # 9) 

Works & 
Services 

	
Dadu 

Approved 
02.10.19 

	
75.330

	
18.832

	
56.498

	
56.498

	
56.498

	
53.259 

	
207 

	
2702 

Reconditioning of road from Zair Pir - Hala 
Road to Maldasee via Abdul Wahid Buriro 
(10.00 Kms) (SDG # 9) 

Works & 
Services 

	
Matiari 

Approved 
02.10.19 

	
82.338

	
20.585

	
61.753

	
61.753

	
61.753

	
53.752 

	
208 

	
2705 

Improvement and W/R of road from Khattri 
Bhugti Farm to Dargah Lashkar Shah mile 0/0-
6/4 (10.00 Kms) (SDG # 9) 

Works & 
Services 

	
Mirpurkhas 

Approved 
20.02.20 

	
109.971

	
27.493

	
82.478

	
82.478

	
82.478

	
74.151 

	
209 

	
2706 

Reconditioning / Construction of road from 
Bhiria road Railway Station upto village Sattar
Dino Mangrio road (10.00 Kms) (SDG # 9) 

Works & 
Services 

N.Feroze 
Approved 
02.10.19 

97.847 24.462 73.385 73.385 73.385 65.522 

	
210 

	
2707 

Reconditioning / Construction of road from
National Highway Khahi Qasim to Molhan via 
village Moosa Memon (9.65 Kms) (SDG # 9) 

Works & 
Services 

	
N.Feroze 

Approved 
19.09.19 

	
90.653

	
22.663

	
67.990

	
67.990

	
67.990

	
51.668 

	
211 

	
2711 

W/R of road from Rahib Shah to Amri Sakrand 
via Pattasho Khaskheli (5.00 Kms) (SDG # 9) 

Works & 
Services 

	
S.B.A 

Approved 
19.09.19 

	
72.518

	
18.130

	
54.388

	
54.388

	
27.194

	
27.194 

	
212 

	
2718 

Reconditioning of road from Qadir Dino Shah 
Mori to Banoo (9.50 Kms) (Revised) (SDG # 9) 

Works & 
Services 

Sujawal 
Approved 
29.03.21 

94.308 7.495 86.813 86.813 43.407 17.322 

	
213 

	
2719 

Reconditioning of road from Chuhar Jamali -
Shah Bunder road to Qadir Dino Shah (11.0 
Kms) (SDG # 9) 

Works & 
Services 

	
Sujawal 

Approved 
12.02.20 

	
114.334

	
28.584

	
85.750

	
85.750

	
85.750

	
78.552 

	
214 

	
2720 

Reconditioning of link road from Saeedpur to
old Bhorano Bungalow i/c village links (10.40 
Kms) (Revised) (SDG # 9) 

Works & 
Services 

	
Sujawal 

Approved 
29.03.21 

	
94.706

	
9.450

	
85.256

	
85.256

	
42.628

	
16.659 
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on 
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215 

	

2722 

Improvement of road from Bathoro-Khorwah
road mile 2/4 to Jhoke Shareef via Gul
Mohammad Rahoo & Dali Dal road mile 0/0-
7/4 (12.00 Kms) (SDG # 9) 

	
Works & 
Services 

	

Sujawal 

	
Approved 
07.11.19 

	

104.496

	

26.124

	

78.372

	

78.372

	

78.372

	

39.174 

216 2723 
Improvement of road from Matli to Dando mile
0/0-12/0 (Phase-I) (7.00 Kms) (SDG # 9) 

Works & 
Services 

T.M. Khan 
Approved 
20.11.19 

96.239 24.060 72.179 72.179 72.179 72.179 

	

217 

	

2725 

Reconditioning of link road from Tando
Muhammad Khan Bulri Shah Karim Ditta Wah
road to Haji Muhammad Jat road mile 0/0- 5/0
(8.00 Kms) (SDG # 9) 

	
Works & 
Services 

	

T.M. Khan 

	
Approved 
24.09.19 

	

68.942

	

17.236

	

51.706

	

51.706

	

51.706

	

25.853 

	

218 

	

2732 

W/R of road from Bukera Regulator to Raees
Manzoor Ali Khan Pitafi, Mehrab Khan Pitafi
mile 0/0-3/0 (4.82 Kms) (2" Thick Asphalt) 
(SDG # 9) 

	
Works & 
Services 

	

T.A.Yar 

	
Approved 
27.11.19 

	

97.015

	

24.254

	

72.761

	

72.761

	

72.761

	

72.682 

	
	
219 

	
	

2733 

Reconditioning of link road from National
Highway Thatta City to Dargah Shah Murad
Sheerazi upto Jungshahi road i/c links Dargah
Abdullah Shah Ashabi (9.90 Kms) (Revised)
(SDG # 9) 

	

Works & 
Services 

	
	

Thatta 

	

Approved 
29.03.21 

	
	

86.151

	
	

12.757

	
	

73.394

	
	

73.394

	
	

36.697

	
	

26.911 

220 2738 
Improvement of road from Garho road to Udasi
(6.50 Kms) (SDG # 9) 

Works & 
Services 

Thatta 
Approved 
07.11.19 

94.630 23.658 70.972 70.972 70.972 64.223 

221 2740 
Improvement of road from Bhagan Jangisar road
to Bhabiyo (6.00 Kms) (SDG # 9) 

Works & 
Services 

Thatta 
Approved 
24.09.19 

68.935 17.234 51.701 51.701 51.701 48.355 

	

222 

	

2741 

Rehabilitation of link road from Thatta -
Hyderabad N.H.W. to Tando Hafiz Shah i/c Links
to Shaikh Soomar and Golo Dal (14.00 
Kms) (SDG # 9) 

	
Works & 
Services 

	

Thatta 

	
Approved 
01.01.20 

	

125.606

	

31.402

	

94.204

	

94.204

	

94.204

	

47.102 

	
223 

	
2742 

Reconditioning of road from Mirpurkhas 
Umarkot road to Umarkot Chore road (Kharoro
Bypass) (6.23 Kms) (SDG # 9) 

Works & 
Services 

Umerkot 
Approved 
27.01.20 

116.394 29.099 87.295 87.295 87.295 84.729 
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224 

	
2743 

Improvement of road Bhootrani More to village 
Majno Khaskheli 0/0-6/4 (10.45 Kms) (SDG #
9) 

Works & 
Services 

Umerkot 
Approved 
18.10.19 

107.050 26.763 80.287 80.287 80.287 71.627 

225 2744 
Improvement of Samaro Kunri road (Phase-II)
(8.85 Kms) (SDG # 9) 

Works & 
Services 

Umerkot 
Approved 
13.02.20 

99.892 24.972 74.920 74.920 74.920 65.987 

226 2749 
Reconditioning of road from Bair Sharif to
Garhi Kartio (8.00 Kms) (SDG # 9) 

Works & 
Services 

Kamber 
Approved 
27.11.19 

94.979 23.745 71.234 71.234 71.234 44.730 

	
227 

	
2750 

Reconditioning / Construction of road from 
village Muhammad Essa via village Thariri Lorai
Malik (10.00 Kms) (SDG # 9) 

Works & 
Services 

Kashmore 
Approved 
20.02.20 

109.890 27.472 82.418 82.418 41.209 41.206 

	
228 

	
2751 

Improvement of road from Ali Dad Mazari along
Chendool Band upto Badani (8.00 Kms) (SDG # 
9) 

Works & 
Services 

	
Kashmore 

Approved 
19.09.19 

	
76.257

	
14.298

	
61.959

	
61.959

	
30.980

	
21.934 

	
229 

	
2753 

Reconditioning of road Hingorja Setharja road
to Deparja road via Rukrani & Bangul Khan 
Chang (10.00 Kms) (SDG # 9) 

Works & 
Services 

	
Khairpur 

Approved 
19.09.19 

	
83.234

	
20.809

	
62.425

	
62.425

	
62.425

	
57.239 

230 2754 
W/R of road from Sobhodero city to Jado
Wahan via Madh (8.00 Kms) (SDG # 9) 

Works & 
Services 

Khairpur 
Approved 
20.01.20 

106.800 26.700 80.100 80.100 80.100 69.086 

	
231 

	
2757 

Improvement of road from Larkano Ratodero 
road at Dhamrah to Mahota and Kehar (10.50
Kms) (SDG # 9) 

Works & 
Services 

	
Larkano 

Approved 
20.01.20 

	
102.601

	
25.650

	
76.951

	
76.951

	
76.951

	
38.474 

	

232 

	

2758 

Reconditioning of road from Larkano Kamber 
road to Beero Chandio to connect Indus Highway
i/c approaches to various villages (4.50 
Kms) (SDG # 9) 

	
Works & 
Services 

	

Larkano 

	
Approved 
19.09.19 

	

73.823

	

18.456

	

55.367

	

55.367

	

55.367

	

47.351 

233 2763 
Rehabilitation of road from Cadet College Pano
Aqil to Dubar (8.00 Kms) (SDG # 9) 

Works & 
Services 

Sukkur 
Approved 
08.01.20 

98.819 24.700 74.119 74.119 74.119 74.100 

234 2765 
W/R of road from Kandhra to Kandri Rohal
Fakir (5.80 Kms) (SDG # 9) 

Works & 
Services 

Sukkur 
Approved 
27.11.19 

80.959 20.240 60.719 60.719 60.719 60.656 

	
235 

	
2766 

Reconditioning   of   road   from   BHU   Samo
Chachar to P.S Sadhuja @ Abker Chachar i/c 
link via Gulan Shah (9.65 Kms) (SDG # 9) 

Works & 
Services 

	
Sukkur 

Approved 
02.10.19 

	
80.391

	
20.098

	
60.293

	
60.293

	
60.293

	
51.360 
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236 

	
	
	

2767 

Rehabilitation / Reconditioning of road from
Water Works (Bunder road to Bhosa Line via
Tanga Stand, Royal road, Nawab Tikka Shop,
Qureshi road, Numaish Police Station Chowk i/c
link road NADRA Office Local Board (2" Thick
asphalt, Paving Block) (5.00 Kms) (SDG # 9) 

	
	

Works & 
Services 

	
	
	

Sukkur 

	
	

Approved 
10.03.20 

	
	
	

116.352

	
	
	

29.088

	
	
	

87.264

	
	
	

87.264

	
	
	

87.264

	
	
	

71.501 

237 2768 
Rehabilitation / Reconstruction of High Court
road Sukkur (SDG # 9) 

Works & 
Services 

Sukkur 
Approved 
27.01.20 

103.665 25.916 77.749 77.749 38.875 10.068 

	
	
	
238 

	
	
	

2769 

Improvement / Reconditioning of road from
Kandhra to Lutuf Ali Jagirani upto Ramzani Sim 
Nala i/c approaches of Lutuf Ali Jagirani road to
Kandri road via Sahibabad and approach of Lutuf 
Ali Jagirani road to Wari Goth road near village
Jahagal Tunio (10.00 Kms) (SDG # 9) 

	
	

Works & 
Services 

	
	
	

Sukkur 

	
	

Approved 
19.09.19 

	
	
	

89.410

	
	
	

22.352

	
	
	

67.058

	
	
	

67.058

	
	
	

67.058

	
	
	

66.970 

	
	

239 

	
	

2771 

W/R of road from Mithiani - Naushero Feroze to 
village Baig Mohammad Panhwar & 
Reconditioning of road from Baig Mohammad
Panhwar via Khair Mohammad Bohio to connect 
Naushero Feroze Mithiani road (7.40 Kms) 

	
	

Works & 
Services 

	
	

N.Feroze 

	
	
Approved 
10.03.20 

	
	

81.100

	
	

20.275

	
	

60.825

	
	

60.825

	
	

60.825

	
	

59.337 

	
	
240 

	
	

2775 

W/R of road from Badin Sujawal at point (Amir
Shah Sim Nala) Phuleli Guni out fall Drain
Inspection Path to connect Seerani Ahmed Rajo
via Karo Mori Stop 0/0-15/0 (24.14 Kms) (Phase 
I) (5.75 Kms) (SDG # 9) 

	

Works & 
Services 

	
	

Badin 

	

Approved 
21.09.20 

	
	

99.858

	
	

5.000

	
	

94.858

	
	

94.858

	
	

94.858

	
	

94.850 

	

241 

	

2776 

Improvement of road from Kadhan Behdmi Rupa
Mari to connect Bhugra Memon (38.62 Kms) (2"
thick Asphalt Concrete) (Phase-I) 
(5.50 Kms) (SDG # 9) 

	
Works & 
Services 

	

Badin 

	
Approved 
21.09.20 

	

99.895

	

1.250

	

98.645

	

98.645

	

96.146

	

94.388 
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242 2777 
W/R of road from Tando Bago to Jhuddo road
(41.0 Kms) (Phase-I) (4.40 Kms) (SDG # 9) 

Works & 
Services 

Badin 
Approved 
21.09.20 

99.975 5.000 94.975 94.975 94.975 94.956 

	
	
243 

	
	

3020 

Construction of Mirpurkhas By pass road
connect Hyderabad road Tando Adam road Khan
road and Sindhri road with over head bridge near
Ratanabad Road Mile 0/0- 11/0 (M) 
= 17.71 Kms (SDG # 9) 

	

Works & 
Services 

	
	

Mirpurkhas 

	

Approved 
22.02.07 

	
	

248.017

	
	

195.508

	
	

52.509

	
	

52.509

	
	

11.505

	
	

2.939 

	
244 

	
3022 

Construction of Road from Tajjal Lakh Shairf 
Padaro Road mile 0/0-28/4 (45.85 Kms) (SDG #
9) 

Works & 
Services 

	
Khairpur 

Approved 
29.03.07 

	
224.060

	
171.067

	
52.993

	
52.993

	
26.497

	
26.497 

	

245 

	

3023 

Construction of Road from Pholri Road to RD-
463 of Nara Canal upto Pir Bux Gaho with link 
to village Baseero mile 0/0-36/0 (57.92 Kms) 
(SDG # 9) 

	
Works & 
Services 

	

Khairpur 

	
Approved 
19.01.07 

	

305.240

	

209.138

	

96.102

	

96.102

	

43.906

	

18.674 

	
	
246 

	
	

3028 

Construction of road from village Khan 
Mohammad Khaskheli/ Ansari to Mukhtiarabad
via Sobho Khan Chang & Aashique Khaskheli
Taluka Mehrabpur Road (16.66 Kms) (Revised)
(SDG # 9) 

	

Works & 
Services 

	
	

N.Feroze 

	

Approved 
27.09.17 

	
	

189.417

	
	

135.163

	
	

54.254

	
	

54.254

	
	

27.127

	
	

19.122 

247 3030 
Construction of Road Schemes of Kazi Ahmed
at Daulatpur (17 Kms) (SDG # 9) 

Works & 
Services 

S.B.A 
Approved 
02.06.14 

221.447 131.447 90.000 90.000 45.000 11.638 

	
	

248 

	
	

3039 

Construction of road from Tando Allahyar 
Chambar road at mile 1/7 to connect Tando
Allahyar Mirwah road at Bhatti Hotel i/c Bridge
of Nasir Canal (120 Rft) and Nangna Minor
Bridge 60 Rft - Phase-I (with 2" thick asphalt)
(3.42 Kms) (SDG # 9) 

	
	

Works & 
Services 

	
	

T.A.Yar 

	
	
Approved 
22.02.17 

	
	

360.556

	
	

277.654

	
	

82.902

	
	

82.902

	
	

41.451

	
	

0.075 

	
249 

	
3045 

Construction of road from Jango Essani to 
Connect Jaffarabad road at Hajana Check post
via Cheel (13.00 Kms) (SDG # 9) 

Works & 
Services 

	
Kashmore 

Approved 
18.08.17 

	
175.203

	
91.189

	
84.014

	
84.014

	
84.014

	
55.670 
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250 

	
3054 

Construction of road from New Chore to 
Mendhre Jo Par mile 0/0- 28/4 (45.88 Kms) 
(SDG # 9) 

Works & 
Services 

Umerkot 
Approved 
12.09.06 

340.316 283.488 56.828 56.828 56.828 56.800 

251 3065 
Connecting Thatta Bypass with Hyderabad -
Thatta road (6.357 Kms) (Revised) (SDG # 6) 

Works & 
Services 

Thatta 
Approved 
13.08.20 

816.558 750.719 65.839 65.839 65.839 58.399 

252 3070 
Construction of road from Tando Rahim Khan to
Halili (9.00 Kms) (SDG # 9) 

Works & 
Services 

Dadu 
Approved 
13.02.20 

83.718 20.930 62.789 62.789 62.789 39.049 

	
253 

	
3077 

Construction of road from Tharushah Bhiria to 
village Ghulam Muhammad Solangi via Tagiani
Solangi (7.00 Kms) (SDG # 9) 

Works & 
Services 

N.Feroze 
Approved 
24.09.19 

82.740 20.685 62.055 62.055 62.055 41.430 

	
	
254 

	
	

3078 

Construction / Reconditioning of link road from 
Naushero Feroze - Mithiani road to connect
N.H.W via Garho Wagan - Dare Wara Bohia- 
Nim Wara Khosa road mile 0/0-7/2 (11.90 Kms)
(11/2" Carpet Paver) (SDG # 9) 

	

Works & 
Services 

	
	

N.Feroze 

	

Approved 
19.12.19 

	
	

105.105

	
	

26.276

	
	

78.829

	
	

78.829

	
	

78.829

	
	

49.562 

	
255 

	
3085 

Construction of road from Ghono Wingi to 
Butyano and Odhano via Geo Soomro UC 
Jhirmirio (7.00 Kms) (Phase-I) (SDG # 9) 

Works & 
Services 

	
Tharparkar 

Approved 
04.12.19 

	
125.440

	
31.360

	
94.080

	
94.080

	
47.040

	
47.039 

	
256 

	
3088 

Construction of road from village Ariniyaro to 
village Banhnyoon Bhell (4.50 Kms) (SDG # 9) 

Works & 
Services 

	
Tharparkar 

Approved 
24.09.19 

	
79.473

	
19.868

	
59.605

	
59.605

	
59.605

	
52.673 

	
257 

	
3089 

Construction of road from Mithi Chelhar road at 
point Padrio Tarai to Lobhar (5.00 Kms) (SDG #
9) 

Works & 
Services 

Tharparkar 
Approved 
04.12.19 

111.283 27.821 83.462 83.462 83.462 62.418 

258 3090 
Construction of road from Roheraro Harbusar
road to Sar Banoo (5.50 Kms) (SDG # 9) 

Works & 
Services 

Tharparkar 
Approved 
24.09.19 

88.072 22.018 66.054 66.054 66.054 58.909 

259 3091 
Construction of road from Godhiyar to Bharu Ji
Tar (5.00 Kms) (SDG # 9) 

Works & 
Services 

Tharparkar 
Approved 
24.09.19 

82.830 20.707 62.123 62.123 62.123 62.121 

260 3092 
Construction of road from Nangarparkar Piprio
Kolhi road (5.00 Kms) (SDG # 9) 

Works & 
Services 

Tharparkar 
Approved 
20.02.20 

124.999 31.250 93.749 93.749 93.749 80.082 
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261 

	
3102 

Construction of road from Miranpur Ameerabad 
to Baxlani via Beggar Buxlani (7.00 Kms) 

Works & 
Services 

Jacobabad 
Approved 
19.09.19 

89.431 22.360 67.071 67.071 33.536 33.531 

	
262 

	
3104 

Construction of road from Jacobabad Nawra 
road to Abdul Lateef Brohi village via Aslam
Gulwani (6.80 Kms) (SDG # 9) 

Works & 
Services 

	
Jacobabad 

Approved 
19.09.19 

	
87.024

	
21.756

	
65.268

	
65.268

	
65.268

	
55.936 

	
	
263 

	
	

3107 

Construction of link road from Jani Bus Stop,
Indus Highway to Muradi, Warah Naseerabad 
road on the Embankment of Drainage Sim Nala
Passing from Hetum Sohoo Taluka Naseerabad
(5.00 Kms) (SDG # 9) 

	

Works & 
Services 

	
	

Kamber 

	

Approved 
19.09.19 

	
	

78.069

	
	

19.516

	
	

58.553

	
	

58.553

	
	

29.277

	
	

22.514 

	
	

264 

	
	

3111 

Construction of road Zaffarabad Ali Khan Awan
Ameer Gan Pathan road to Kalso Sutyaro road
village Khair Muhammad Soomro and Seth
Allah Dino Khaskheli and Pandhro Wah and
Kalso Minor Taluka Faiz Ganj (8.00 Kms) 
(SDG # 9) 

	
	

Works & 
Services 

	
	

Khairpur 

	
	
Approved 
19.09.19 

	
	

79.164

	
	

19.790

	
	

59.374

	
	

59.374

	
	

59.374

	
	

47.291 

	
	
265 

	
	

3112 

Construction of road from Mini Bypass road Toll 
Plaza Ranipur to Daraza Sharif via village
Ashique Ali Wassan & Rohri Canal West side 
via Chandio Petrol Pump at Daraza Sharif (5.40
Kms) (SDG # 9) 

	

Works & 
Services 

	
	

Khairpur 

	

Approved 
19.09.19 

	
	

87.339

	
	

21.835

	
	

65.504

	
	

65.504

	
	

65.504

	
	

64.446 

	

266 

	

3118 
Construction of road from Main Indus Highway
road to Ratokot to Shah Hussain mile 0/0-2/1
(4.20 Kms) (I/C M.Structure) (SDG # 9) 

	
Works & 
Services 

	

Larkano 

	
Approved 
19.09.19 

	

64.035

	

12.008

	

52.027

	

52.027

	

52.027

	

33.413 

	
	

267 

	
	

3123 

Construction / Improvement of road from Matli
Tando Ghulam Ali road @ mile 16/0 to 
Hyderabad Badin road @ mile 22/4 (Ayoob Hotel
via Karlo Mori, Garho Bunglow and Phalkra)
mile 0/0- 21/4 (34.59 Kms) (Phase-I) 
(5.00 Kms) (SDG # 9) 

	
	

Works & 
Services 

	
	

Badin 

	
	
Approved 
21.09.20 

	
	

99.939

	
	

5.000

	
	

94.939

	
	

94.939

	
	

94.939

	
	

90.214 
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268 

	

3124 

Construction of link road from Kamber-
Shahdadkot road to village Chibar Khan Magsi
along Warah Canal mile 0/0-3/3 (5.40 Kms) UC
Mastoi Taluka Miro Khan (SDG # 9) 

	
Works & 
Services 

	

Kamber 

	
Approved 
15.03.21 

	

69.728

	

0.575

	

69.153

	

69.153

	

34.577

	

0.000 

269 3311 
Renovation / Rehabilitation of Sindh House
Islamabad (Re-revised) (SDG # 9) 

Works & 
Services 

Islamabad 
Approved 
14.03.19 

506.166 410.740 95.426 95.426 0.000 0.000 

  
Total :-

   
68335.975 49078.243 19257.732 19572.189 12267.498 7897.248 
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ANNEXURE - III 
LIKELY	TO	BE	COMPLETED	SCHEMES	HAVING	ALLOCATION	MORE	THAN	RS.	100	MILLION	

RELEASE	IN	3	EQUAL	INSTALMENTS	(TOTAL	162	SCHEMES)	
	

	
Sr. 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location of 

Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21

Throwfw 
d as on 

01.07.21

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
	
	

1 

	
	
	

9 

Establishment of Agro-Export Processing Zone
for Export of Fruits, Vegetables, Flowers &
Allied Processing Products from Local Farms /
Processing Units to Overseas Markets, Karachi,
Hyderabad, Badin, Mirpurkhas, Shaheed
Benazirabad, N.Feroze, Khairpur and Ghotki. 
(Revised) 

	
	

Agriculture, 
Supply & Prices

	
	
	

Sindh 

	
	

Approved 
25.02.10 

	
	
	

490.513

	
	
	

379.432

	
	
	

111.081

	
	
	

111.081

	
	
	

0.000

	
	
	

0.000 

	

2 

	

36 
Integrated Water Resource Management in Sindh 
(Total Cost Rs.2393.495 M, GOS Share
Rs.1932.447 M and Farmer Share Rs.400.00 M).

	
Agriculture, 

Supply & Prices

	

Sindh 

	
Approved 
20.01.20 

	

1932.447

	

1410.566

	

521.881

	

521.881

	

521.881

	

345.252 

	
3 
	

134 
Development of Summer Resorts at Gorakh Hills
District Dadu (Re-revised) 
(C:2814.000+R:232.000) 

Culture, Tourism, 
Antiquities & 

Archivves 

	
Dadu 

	
Approved 
12.01.18 

	
3046.000

	
2415.263

	
630.737

	
630.737

	
610.637

	
371.948 

	

4 

	

175 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (186 Units) (C:927.668+R:165.871) 
(SDG#4) 

	
Education 
(School) 

	

Dadu 

	
Approved 
26.01.18 

	

1093.539

	

702.158

	

391.381

	

391.381

	

225.510

	

133.378 

	
5 
	

177 
Rehabilitation / Expansion/ Improvement of 
High Priority 4560 Schools (Primary /
Elementary Schools) (96 Units) (SDG#4) 

Education 
(School) 

	
Thatta 

Approved 
26.01.18 

	
277.660

	
176.131

	
101.529

	
101.529

	
33.843

	
8.858 

	

6 

	

178 

Rehabilitation / Expansion/ Improvement of High
Priority 4560 Schools (Primary / Elementary 
Schools) (82 Units) 
(C:334.274+R:33.620) (SDG#4) 

	
Education 
(School) 

	

Sujawal 

	
Approved 
26.01.18 

	

367.894

	

259.355

	

108.539

	

108.539

	

24.973

	

19.688 
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7 

	

179 

Rehabilitation / Expansion/ Improvement of High
Priority 4560 Schools (Primary / Elementary
Schools) (199 Units) 
(C:702.635+R:18.900) (SDG#4) 

	
Education 
(School) 

	

Mirpurkhas 

	
Approved 
26.01.18 

	

721.535

	

604.167

	

117.368

	

117.368

	

65.646

	

47.406 

	

8 

	

180 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (196 Units) (C:923.891+R:108.902) 
(SDG#4) 

	
Education 
(School) 

	

S.B.A 

	
Approved 
26.01.18 

	

1032.793

	

654.247

	

378.546

	

378.546

	

179.762

	

93.083 

	
9 
	

181 
Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary 
Schools) (185 Units) (SDG#4) 

Education 
(School) 

	
N.Feroze 

Approved 
26.01.18 

	
834.490

	
640.058

	
194.432

	
194.432

	
129.622

	
121.361 

	

10 

	

182 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (191 Units) (C:1022.768+R:23.592) 
(SDG#4) 

	
Education 
(School) 

	

Sanghar 

	
Approved 
26.01.18 

	

1046.360

	

728.198

	

318.162

	

318.162

	

196.380

	

124.874 

	

11 

	

184 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (163 Units) (C:1002.763+R:85.533) 
(SDG#4) 

	
Education 
(School) 

	

Ghotki 

	
Approved 
26.01.18 

	

1088.296

	

654.770

	

433.526

	

433.526

	

115.998

	

107.219 

	

12 

	

185 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (115 Units) (C:555.836+R:141.018) 
(SDG#4) 

	
Education 
(School) 

	

Larkano 

	
Approved 
26.01.18 

	

696.854

	

446.210

	

250.644

	

250.644

	

36.542

	

36.294 

	

13 

	

186 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (147 Units) (C:713.202+R:176.794) 
(SDG#4) 

	
Education 
(School) 

	

Kamber 

	
Approved 
26.01.18 

	

889.996

	

527.527

	

362.469

	

362.469

	

61.892

	

11.115 

	

14 

	

187 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (155 Units) (C:1101.709+R:168.328) 
(SDG#4) 

	
Education 
(School) 

	

Shikarpur 

	
Approved 
26.01.18 

	

1270.037

	

681.256

	

588.781

	

588.781

	

140.151

	

51.630 
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15 

	
188 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary 
Schools) (182 Units) (SDG#4) 

Education 
(School) 

Jacobabad 
Approved 
26.01.18 

	
1185.040 801.897 383.143 383.143 127.714 69.213 

	

16 

	

189 

Rehabilitation/ Expansion/ Improvement of High 
Priority 4560 Schools (Primary / Elementary
Schools) (157 Units) (C:882.457+R:88.920) 
(SDG#4) 

	
Education 
(School) 

	

Kashmore 

	
Approved 
26.01.18 

	

971.377

	

608.369

	

363.008

	

363.008

	

91.363

	

53.596 

	
17 

	
290 

Establishment of Public School at Kamber- 
Shahdadkot (C:544.779 + R:52.245) (Revised)
(SDG#4) 

Education 
(School) 

	
Kamber 

Approved 
18.05.16 

	
597.024

	
320.542

	
276.482

	
276.482

	
74.746

	
30.315 

	

18 

	

338 

Re-Construction of Higher Secondary School
Building of GBHSS (Campus) Punhal Khan
Chandio (C: 110.341 + R: 11.549) (Revised) 
(SDG#4) 

	
Education 
(School) 

	

S.B.A 

	
Approved 
22.04.21 

	

121.890

	

20.610

	

101.280

	

101.280

	

59.820

	

46.652 

	
19 

	
341 

Construction of Girls Hostel in Public School 
Gadap, Karachi (C: 150.227 + 10.509) (SDG#4)

Education 
(School) 

	
Karachi (M)

Approved 
28.11.19 

	
160.736

	
10.046

	
150.690

	
150.690

	
46.727

	
28.140 

	

20 

	

423 

Rehabilitation / Renovation & Provision of 
Missing Facilities in Existing GBPS & GBLSS
Police Line and GBHS Sanghar (C:177.828 + R:
12.945) (03 Units) (SDG#4) 

	
Education 
(School) 

	

Sanghar 

	
Approved 
06.05.21 

	

190.773

	

0.000

	

190.773

	

190.773

	

59.276

	

54.022 

	
	
	
	

21 

	
	
	
	

577 

Strengthening / Up-gradation of Existing
Rehabilitation Centers for Physically
Handicapped Persons & Rehabilitation Centers
for Multiple Handicapped Children Throughout
Sindh (Modified) (RCPH 05 - Karachi,
Hyderabad, Mirpurkhas, Khairpur, Sukkur) and
RCMHC 12 [(Karachi West, Central, South,
Malir), Thatta, Badin, Dadu, SBA, Sanghar,
Shikarpur, Larkano & Jacobabad] 
(C:130.994+R:68.916) (SDG#4) 

	
	
	
	

Education (Emp)

	
	
	
	

Sindh 

	
	
	
	

Approved 
15.09.14 

	
	
	
	

199.910

	
	
	
	

42.904

	
	
	
	

157.006

	
	
	
	

157.006

	
	
	
	

29.363

	
	
	
	

15.317 
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22 

	
	

622 

Development of New Infrastructure and Other
Essential Facilities for Establishment of Mehran
University College of Engineering and
Technology at Kharipur Mirs (C:597.011 +
R:551.003) (SDG#4) 

	
	
Education (U&B)

	
	

Khairpur 

	

Approved 
19.08.10 

	
	

1148.014

	
	

943.242

	
	

204.772

	
	

204.772

	
	

28.907

	
	

10.510 

	
23 

	
633 

Strengthening of Sukkur Institute of Business
Administration (Sukkur IBA) (C:622.696 + 
R:197.081) (Revised) (SDG#4) 

	
Education (U&B)

	
Sukkur 

Approved 
23.05.17 

	
819.777

	
700.070

	
119.707

	
119.707

	
39.647

	
14.225 

	
	

24 

	
	

634 

Construction of Blocks B&C of New Boys 
Hostel at I.B.A. Main Campus, Karachi. 
Total Cost: Rs. 270.590 M 
GOS Share: Rs.230.002 M 
I.B.A Share: Rs. 40.588 M 
(C:175.215 + R:54.788) (SDG#4) 

	
	

Education (U&B)

	
	

Karachi (E) 

	
	

Approved 
09.05.14 

	
	

230.002

	
	

123.474

	
	

106.528

	
	

106.528

	
	

16.354

	
	

0.000 

25 635 
Installation of Solar System and LED Lights at
Sukkur IBA (C:11.435 + R:245.798) (SDG#4) 

Education (U&B) Sukkur 
Approved 
14.02.14 

257.234 80.500 176.734 176.734 58.322 0.000 

26 639 
Establishment of IT Institute at IT College
Khairpur (C:227.280 + R:190.232) (SDG#4) 

Education (U&B) Khairpur 
Approved 
22.01.13 

417.512 250.475 167.037 167.037 55.207 8.518 

	

27 

	

649 
Establishment of Center of Robotics, Artificial
Intelligence and Blockchain - CRAIB at Sukkur
IBA University (C:1.460 + R:148.167) (SDG#4)

	

Education (U&B)

	

Sukkur 

	
Approved 
07.11.19 

	

149.627

	

18.704

	

130.923

	

130.923

	

43.205

	

43.205 

28 673 
Village   Electrification   Programme   in   Sindh
(Phase-VIII) 

Energy Sindh 
Approved 
20.01.20 

987.460 62.500 924.960 924.960 308.320 0.000 

29 724 
Possible Role of Mangroves in Curbing Sea
Intrusion in Indus Delta (SDG # 15) 

Forest & Wildlife
Thatta & 
Sujawal 

Approved 
18.01.11 

698.110 577.339 120.771 120.771 76.914 49.268 

	
30 

	
727 

Demarcation Reforestation & Regeneration of
Vacated Forest Land (C:29.695+R:105.305) 
(SDG 15) 

Forest & Wildlife Sindh 
Approved 
28.11.19 

	
135.000 29.000 106.000 106.000 9.833 5.413 

	
31 
	

736 
Strengthening of Sindh Government Qatar 
Hospital, Orangi Town, Karachi. 
(C: 209.861+R: 232.465)(SDG# 3.8) 

	
Health 

	
Karachi (W)

Approved 
03.08.16 

	
442.326

	
155.000

	
287.326

	
287.326

	
287.326

	
2.966 
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32 

	

740 

Establishment of Benazir Institute of Urology &
Transplantation (BIUT) at District Shaheed
Benazirabad (Revised) (C: 568.262+R: 964.664)
(SDG #3) 

	

Health 

	

S.B.A 

	
Approved 
14.03.19 

	

1532.926

	

591.243

	

941.683

	

941.683

	

114.712

	

103.497 

	
33 

	
742 

Provision of additional facilities for Teaching 
Hospital in existing DHQ Hospital Khairpur 
(Revised) (C: 110.473+ R: 523.422) (SDG#3) 

	
Health 

	
Khairpur 

Approved 
18.02.21 

	
633.895

	
74.853

	
559.042

	
559.042

	
368.968

	
23.384 

	
34 

	
758 

Establishment of Cardiac Emergency Centre at 
Baldia Town, Karachi (Revised). (C:
325.918+R: 146.535) (SDG #3.4 & 3.8) 

	
Health 

	
Karachi (W)

Approved 
26.10.16 

	
472.453

	
276.252

	
196.201

	
196.201

	
113.102

	
16.365 

	
35 

	
759 

Construction of 200 bedded Hospital at 
Mominabad, Metroville Site Town, Karachi 
(Revised). (C: 533.979+R:217.116) (SDG #3) 

	
Health 

	
Karachi (W)

Approved 
09.03.17 

	
751.095

	
349.757

	
401.338

	
401.338

	
273.139

	
13.363 

	

36 

	

760 
Construction of 50 bedded Hospital at Block-13,
F.B.Area, UC Ancholi, Gulberg Town, Karachi
(Revised). (C: 261.232+R: 61.302) (SDG #3) 

	

Health 

	

Karachi (C) 
Approved 
16.04.14 

	

322.534

	

182.575

	

139.959

	

139.959

	

87.259

	

19.464 

	
37 

	
767 

Establishment of 100 bedded Hospital at 
Gulshan-e-Zia, Orangi Town, Karachi. 
(C: 324.053+R: 126.526) (SDG #3) 

	
Health 

	
Karachi (W)

Approved 
20.02.13 

	
450.579

	
113.977

	
336.602

	
336.602

	
195.851

	
13.883 

	
38 

	
769 

Establishment of Rehabilitation Centre for Burns 
Patients at Landhi, Karachi. (C: 136.348+R: 
116.043) 

	
Health 

	
Karachi (Kor)

Approved 
20.12.12 

	
252.391

	
150.287

	
102.104

	
102.104

	
67.388

	
0.000 

	
39 

	
773 

Construction of 50 bedded hospital at Gulshan- 
e-Hadeed, Malir, Karachi (C:191.994+R:81.161)
(SDG#3) 

Health Karachi (M)
Approved 
25.04.18 

	
273.155 12.500 260.655 260.655 140.394 59.232 

	
40 

	
774 

Upgradation of Maternity home into 50 bedded
hospital at Kamal Khan Goth. 
(C:178.322+R:81.161)(SDG#3) 

	
Health 

	
Karachi (M)

Approved 
09.02.18 

	
259.483

	
49.999

	
209.484

	
209.484

	
103.217

	
12.530 
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41 

	

784 
Strengthening of Pir Abdul Qadir Shah Jeelani
Institute of Medical Sciences at Gambat
(Revised). (C: 1129.670+R: 299.551) (SDG #3) 

	

Health 

	

Khairpur 

	
Approved 
02.03.12 

	

1429.221

	

960.472

	

468.749

	

468.749

	

88.835

	

86.741 

	

42 

	

785 
Upgradation of RHC Pir Jo Goth to the level of
THQ Hospital at Kingri, Taluka Kingri, District
Khairpur.(C: 179.968 + R: 45.582) (SDG #3) 

	

Health 

	

Khairpur 

	
Approved 
22.09.16 

	

225.550

	

100.000

	

125.550

	

125.550

	

26.389

	

0.000 

	

43 

	

790 

Rehabilitation / Renovation of Nawab Jam Anwar
Ali Khan 50 bedded Hospital, Taluka Jam Nawaz
Ali, District Sanghar. 
(C:119.526+R:39.746)(SDG#3) 

	

Health 

	

Sanghar 

	
Approved 
09.02.18 

	

159.272

	

49.625

	

109.647

	

109.647

	

0.000

	

0.000 

	
	

44 

	
	

826 

Expansion & Improvement of DHQ Hospitals (06
Nos) at Thatta, Dadu, N. Feroze, Mirpurkhas,
Sanghar & Mirpur Mathelo at Ghotki (Revised).
(C: 2749.885+R: 2114.021) 
(SDG #3) 

	
	

Health 

Thatta, Dadu, 
N.Feroze, 

Mirpurkhas, 
Sanghar & 

Ghotki 

	

Approved 
07.11.17 

	
	

4863.906

	
	

4054.242

	
	

809.664

	
	

809.664

	
	

51.246

	
	

14.757 

	

45 

	

827 

Upgradation of THQ Hospitals to the level of
DHQ Hospitals (03 Nos) at Matiari, Kamber &
Umerkot (Revised). (C: 1875.856+R: 608.005)
(SDG #3) 

	

Health 
Matiari, 

Kamber & 
Umerkot 

Approved 
22.01.16 

	

2483.861

	

2154.607

	

329.254

	

329.254

	

51.041

	

47.083 

	

46 

	

894 

Establishment of Nursing Training Institute at 
Karachi Institute of Heart Diseases (KIHD),
Karachi (Revised).(C: 466.714+ R: 23.488) 
(SDG #4.3 & 4.4) 

	

Health 

	

Karachi (C) 

	
Approved 
15.05.14 

	

490.202

	

269.809

	

220.393

	

220.393

	

0.000

	

0.000 

47 895 
Automation of Sindh Health Department.
(Revised) (R:615.152)(SDG #3 & 4.7) 

Health Sindh 
Approved 
14.03.19 

615.152 387.235 227.917 227.917 0.000 0.000 

48 920 
Construction of Special Investigation Complex
for 10 Nos Police Station (SDG # 16) 

Home Karachi 
Approved 
27.11.17 

134.584 31.017 103.567 103.567 34.522 11.279 
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49 

	

982 
Construction of RCC Drain, Allied Works and
Road Culverts Along Karachi Circular Railway
(KCR) at various locations of Site Area Karachi.

	

Industries 

	

Karachi (W)

	
Approved 
31.12.20 

	

343.842

	

50.000

	

293.842

	

293.842

	

96.968

	

96.800 

	
50 

	
1002 

Upgradation of Video Conferencing System in 
Sindh (Revised) 

	
Information S&T

	
Sindh 

Approved 
18.02.21 

	
189.150

	
25.000

	
164.150

	
164.150

	
70.000

	
0.000 

51 1010 
Khairpur Special Economic Zone 
(3rd Revised) 

Investment Khairpur 
Approved 
25.04.18 

2174.968 2060.361 114.607 114.607 37.820 11.149 

	

52 

	

1028 

	
Boring & Installation of 250 Nos Tubewells of
2.0 Cusecs on Solar Energy (SDG # 6) 

	

Irrigation 

Larkano, 
Shikarpur, 
Kamber & 

Sukkur 

	
Approved 
15.11.12 

	

2087.110

	

1592.075

	

495.035

	

495.035

	

165.011

	

43.894 

	

53 

	

1032 
Restoration/Rehabilitation of LBOD and Kotri 
Drainage Network System including Activation
of Dhoras (Phase-II) (SDG # 6) 

	

Irrigation 

Badin, 
Mirpurkhas, 
T.M Khan &

Thatta 

	
Approved 
03.12.14 

	

3458.746

	

2773.925

	

684.821

	

684.821

	

228.273

	

39.952 

	
54 

	
1033 

Rehabilitation of SCARP Drains & Allied 
Structure Works in Larkano Shikarpur Drainage
Project (SDG # 6) 

	
Irrigation 

	
Larkano 

Approved 
18.02.15 

	
800.000

	
572.696

	
227.304

	
227.304

	
75.768

	
47.682 

	
	
	

55 

	
	
	

1034 

Installation of 50 Nos T/Wells Deh Fareedabad
Barani District Dadu and Re-boring of 13 Nos
Bore Failure T/Wells and Restoration of 70
T/Wells closed due to transformers defect and 48 
Nos closed due to 11 KVA Line including
Rehabilitation of Ruk Gharhi Yaseen & Masti
Pumping Station (SDG # 6) 

	
	
	

Irrigation 

	
	

Larkano, 
Shikarpur & 

Dadu 

	
	
	

Approved 
27.01.15 

	
	
	

575.752

	
	
	

408.143

	
	
	

167.609

	
	
	

167.609

	
	
	

111.740

	
	
	

85.991 
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56 

	
	

1037 

Construction of Village Road Culverts, Water 
Course Aqueducts and Inlets at Various Points
and Extension of Existing Drains at Different 
Locations included Allied Structures in Drainage 
Division LBOD, SBA (SDG # 6) 

	
	

Irrigation 

	
	

S.B.A 

	

Approved 
03.03.15 

	
	

342.832

	
	

256.722

	
	

86.110

	
	

137.000

	
	

79.593

	
	

52.981 

57 1042 
Construction of Thatta Escape Drain Out Falling
Indus River (SDG # 6) 

Irrigation Thatta 
Approved 
22.04.15 

552.721 448.174 104.547 104.547 34.849 7.096 

	
	
	

58 

	
	
	

1044 

Rehabilitation / Restoration of Drainage
Infrastructures and Construction of Retaining
Wall around Larkano City on Various Drains 
including 1R, 2R and 1R-C Sub Drain of Larkano 
South System, 1R Ghar Sub Drain and
Reconstruction of Structures including VRBs,
VRCs, Water Course X-ings, Inlets, Junction 
Culverts etc (SDG # 6) 

	
	
	

Irrigation 

	
	
	

Larkano 

	
	
	

Approved 
18.02.15 

	
	
	

800.000

	
	
	

572.138

	
	
	

227.862

	
	
	

227.862

	
	
	

151.908

	
	
	

83.464 

	
	

59 

	
	

1051 

Re-construction of 06 No. Village Road Bridges 
along DPOD at RD-89, 110, KPOD at RD-84,
LBOD Spinal Drain at RD-159, 161 & 261 and
10 Nos. RCC Pipe Inlets along Dhoro Purean 
(SDG # 6) 

	
	

Irrigation 

	

Tharparkar & 
Mirpurkhas 

	

Approved 
07.09.17 

	
	

438.655

	
	

324.999

	
	

113.656

	
	

113.656

	
	

75.770

	
	

74.721 

	
	
	
	

60 

	
	
	
	

1087 

Sindh Flood Emergency Reconstruction Project
for Bunds & Canals (Flood 2010-11) ADB Loan
Scheme (T M Khan, SBA, Jamshoro, Hyderabad,
Ghotki, Khairpur, N. Feroze, Matiari, Larkano,
Kamber, Dadu, Sujawal, Thatta, Kashmore, 
Sukkur, Shikarpur and Rahim Yar Khan (Punjab)
- (Revised Total Cost Rs 26,905 M, ADB Share 
Rs.19,279.493 M & GoS share Rs.7,625.507 M) 
(SDG # 6) 

	
	
	
	

Irrigation 

	
	
	
	

Sindh 

	
	
	
	

Approved 
03.07.14 

	
	
	
	

7625.507

	
	
	
	

7294.385

	
	
	
	

331.122

	
	
	
	

331.122

	
	
	
	

319.449

	
	
	
	

310.503 



Page | 247   

	
	
Sr. 
# 

	
ADP 

# 

	
Sector / Sub-sector / 

Name of Scheme 

	
	

Department 
Location of 

Scheme/ 
District 

Status 
Date of
Approval

	
Estimated 

Cost 

Estimated 
Expendit- 
ure upto 
June' 21

Throwfw 
d as on 

01.07.21

Allocation 
for 2021-

22 

Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	
	
	
	
	

61 

	
	
	
	
	

1094 

Constructing Stone Pitching along Rohri Main
Canal from RD 193 to 205 B/S & 228 to 234
B/S, 236 to 253 B/S & 270 to 277 IP side, 290
to 294 B/S, 296 to 305 IP side, 297 to 308 NIP
side & 228 to 312 NIP side, 330 to 350 B/S, Earth 
work along Rohri Main Canal 201 to 207 IP side,
204 to 207 NIP, 260 to 265 IP side, 276 
to 281 B/S, 326 to 330 IP side, 305 to 330 NIP
Side & Stone pitching and Raising Strengthening
Banks of RMC RD-415 to 425 B/S & 445 to
457+500 NIP side (SDG # 6) 

	
	
	
	
	

Irrigation 

	
	
	
	
	

N.Feroze 

	
	
	
	

Approved 
03.09.13 

	
	
	
	
	

1298.770

	
	
	
	
	

1152.611

	
	
	
	
	

146.159

	
	
	
	
	

146.159

	
	
	
	
	

146.159

	
	
	
	
	

100.841 

	
	
	

62 

	
	
	

1101 

Rehabilitation of X-Regulators Warah Branch
and Head Regulators along Dadu Canal in
Northern Dadu Division and Stone Pitching and
Raising & Strengthening along Dadu Canal from 
RD-23 to 410 in Northern Dadu Division and
Construction of CC Lining Along Nasrat Minor
from RD 0 to 20 (SDG # 6) 

	
	
	

Irrigation 

	
	
	

Larkano 

	
	

Approved 
06.02.15 

	
	
	

599.911

	
	
	

429.451

	
	
	

170.460

	
	
	

170.460

	
	
	

170.460

	
	
	

170.459 

	
	
	

63 

	
	
	

1121 

Shaheed Benazir Bhutto Sweet Water Project for 
Thar (Umerkot to Keetari) - Providing Water
from Thar Wah of Umerkot to Keetari Taluka
Chachro Via Dhalo Jo Tar, Kaplore, Viklore Tar,
Budha Sandha, Vechlo Par, Ratan Jo Tar and 
Constructing of Underground Reservoirs -
(Revised) (SDG # 6) 

	
	
	

Irrigation 

	
	
	

Umerkot 

	
	
	

Approved 
11.05.17 

	
	
	

4517.692

	
	
	

3762.906

	
	
	

754.786

	
	
	

754.786

	
	
	

497.263

	
	
	

233.413 
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64 

	
	
	
	

1127 

Renovation / Re-Construction of road Bridge over
Mirwah Canal at RD-33 near Railway Station 
Begmangi, Installation of Steel grill over 
Retaining Wall along Mirwah Canal B/S RD-69
to   79,   70+200,   72+180,   73+450,   74+200,
75+150, 76+200, 77+15 & 78+570 Both Sides
& Garhi Pull to Bhurghari X-Regulator,
Providing Stone Ptching along Mirwah Canal
from RD-208 to 230 & 231 to 291 B/S 

	
	
	
	

Irrigation 

	
	
	
	

Khairpur 

	
	
	
	

Approved 
12.12.19 

	
	
	
	

187.143

	
	
	
	

55.808

	
	
	
	

131.335

	
	
	
	

159.406

	
	
	
	

155.479

	
	
	
	

84.543 

	
65 

	
1129 

Constructing Stone Pitching at RD-9+00 to 
15+00 RMC B/S and Downstream Fall Structure
16, 17, 18, 19 & 20 B/Sides. 

Irrigation Sukkur 
Approved 
20.02.20 

	
155.360 38.000 117.360 140.600 136.630 78.104 

	
	
	
	

66 

	
	
	
	

1130 

Constructing Stone Pitching along RMC from 
RD-486 to 490 IP Side, RD-489 to 492 NIP
Side, RD-527 to 532 NIP Side, Upstream Sann
Bridge, RD-540 to 544 IP Side Upstream Haberi
Bridge & RD-584 to 588 NIP Side Upstream 
Mirza Fall Regulator & Grouting Walls, Stone
Pitching Both Sides of Bridge on Nasrat Canal
and Installation of Solar Lights as well as
Construction of 5 Nos. Bridges on different
places on Jalbani & Sangi Minor. 

	
	
	
	

Irrigation 

	
	
	
	

S.B.A 

	
	
	
	

Approved 
20.2.20 

	
	
	
	

218.880

	
	
	
	

53.500

	
	
	
	

165.380

	
	
	
	

197.712

	
	
	
	

142.584

	
	
	
	

59.589 

67 1141 Lining of Miranpur Minor from RD-38 to 82.60 Irrigation T.M. Khan 
Approved 
12.12.19 

235.041 58.000 177.041 212.291 206.349 206.349 

	

68 

	

1145 

Providing Stone Apron from Mile 0/5 to 1/2+200
and Dumping of Stone Boulders to Eroded
Portions from Mile 1/2+200 to 1/3+285 
along Qadirpur Shank Bund. 

	

Irrigation 

	

Ghotki 

	
Approved 
20.02.20 

	

489.459

	

347.752

	

141.707

	

141.707

	

141.707

	

79.074 

69 1149 
Renovation / Reconstruction of Regulator on
Distries and Minors in Sindh. 

Irrigation Sindh 
Approved 
12.05.20 

400.000 288.467 111.533 111.533 37.178 5.011 
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70 

	

1150 
Constructing 03 Nos. T-Head Spurs along K.K.
Bund at mile 12/2, 12/6 and 13/2 & Providing
Stone Apron and Pitching from mile 13/4 to 14/4

	

Irrigation 

	

Kashmore 

	
Approved 
27.01.20 

	

1196.689

	

937.200

	

259.489

	

438.992

	

438.992

	

424.908 

	
71 

	
1152 

Constructinn Stone Pitching along RMC from 
RD-25 to 191.2 @ Eroded Portion. 

	
Irrigation 

	
Khairpur 

Approved 
20.02.20 

	
149.229

	
37.000

	
112.229

	
134.600

	
97.189

	
97.187 

	
	

72 

	
	

1160 

Constructing One (01) No. T-Head Spur, 03 Nos. 
of Studs, Extension of 01 No. Studs and
Restoration of Damaged Stone Apron along K K 
Feeder Bund RD – 79 to RD -84+500 (Revised) 

	
	

Irrigation 

	
	

Kashmore 

	

Approved 
18.02.21 

	
	

1507.900

	
	

916.116

	
	

591.784

	
	

591.784

	
	

591.784

	
	

591.730 

	

73 

	

1163 
Removal of Encroachment from Irrigation
Department's Property & Securing its possession 
including Schemes of Rehabilitation (Phase-I). 

	

Irrigation 

	

Sindh 

	
Approved 
17.07.20 

	

150.000

	

7.500

	

142.500

	

142.500

	

142.500

	

139.929 

	
74 

	
1165 

Re-sectioning of Desert Pat Feeder RD-0 to RD- 
109 and Reconstruction of Regulator at RD-0 to
Pat Feeder. 

	
Irrigation 

	
Jacobabad 

Approved 
17.07.20 

	
399.936

	
15.000

	
384.936

	
384.936

	
476.413

	
467.901 

	

75 

	

1245 
Construction of Residential & Studio Apartments
at Bath Island Bungalows No. 2,3 & 4 Karachi
(SDG # 16) (Revised) 

	
Law & 

Prosecution 

	

Karachi (S) 

	
Approved 
10.03.20 

	

842.522

	

687.057

	

155.465

	

155.465

	

68.191

	

59.411 

	
76 

	
1301 

C.C. Lining of Sofi Distry from RD+00 to 
65+100 and C.C. Lining of Sirhari Distry from
RD-0 to 51+540 

Linning of Main 
Canals 

Umerkot 
Approved 
17.03.20 

	
419.693 204.923 214.770 215.453 205.072 173.978 

	
77 

	
1302 

Cement Concrete Lining of Mari Minor from 
RD-0.00 to 48.500 

Linning of Main 
Canals 

	
Sanghar 

Approved 
17.03.20 

	
218.670

	
54.668

	
164.002

	
182.900

	
189.473

	
182.898 

78 1303 
Cement Concrete Lining of Samaro Distry from
RD-0.00 to 125.970 

Linning of Main
Canals 

Umerkot 
Approved 
17.03.20 

225.970 56.493 169.477 169.477 172.602 169.475 
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79 

	
1304 

C.C Lining of Daulatpur Distry from RD-38 + 
150 TO RD 100 

Linning of Main 
Canals 

S.B.A 
Approved 

12.5.20 

	
331.099 82.775 248.324 297.974 297.974 293.653 

	
80 

	
1306 

C.C Lining of Phull Distry from RD-0+00 to 
82+150 & C.C. Lining along New Keti Minor
from RD-0+000 to 16+000 

Linning of Main 
Canals 

	
N.Feroze 

Approved 
12.5.20 

	
527.339

	
281.835

	
245.504

	
325.000

	
325.000

	
198.670 

	
81 

	
1307 

C.C. Lining of Nather Detha Distry from RD- 
0+00 to 80+00”. 

Linning of Main 
Canals 

	
N.Feroze 

Approved 
12.5.20 

	
392.822

	
98.206

	
294.616

	
355.000

	
355.000

	
348.520 

	

82 

	

1308 

Cement Concrete Lining of Amerlo Minor from
RD-0+00 to 57+500 Aliabad Minor from RD-
0+00 to 32+300 and Alipur Minor from RD- 
0+00 to 28+340”. 

	
Linning of Main 

Canals 

	

Badin 

	
Approved 

12.5.20 

	

480.082

	

120.021

	

360.061

	

432.000

	

432.000

	

431.995 

83 1309 
Construction of C.C. Lining Ali Nawaz Wah
from RD-0.00 to 64.00 

Linning of Main
Canals 

Khairpur 
Approved 

12.5.20 
346.504 86.626 259.878 311.835 311.835 311.835 

84 1310 
C.C Lining  Faiz Ganj Wah from RD–0.00  to
80.0 (Phase-I). 

Linning of Main 
Canals 

Khairpur 
Approved 

12.5.20 
593.873 148.468 445.405 534.432 534.432 278.022 

	
85 

	
1311 

C.C.   Lining Veeho   Wah from RD-0.00   to
48.450 (Phase-I) 

Linning of Main 
Canals 

	
Khairpur 

Approved 
12.5.20 

	
248.880

	
62.220

	
186.660

	
223.980

	
223.980

	
124.420 

86 1312 
C.C. Lining of Pandhro Wah from RD-0.00 to
47.90 (Phase-I) 

Linning of Main
Canals 

Khairpur 
Approved 

12.5.20 
346.479 86.620 259.859 311.780 311.780 301.432 

	

87 

	

1313 

Construction of C.C. Lining from Head to Tail of
Shinar Minor, Mianjhar Minor, Suhelo Minor, 
Visro Minor and Bhitmaru Minor - 1 & 2 in Nasrat
Division 

	
Linning of Main 

Canals 

	

S.B.A 

	
Approved 

29.5.20 

	

357.569

	

89.392

	

268.177

	

321.500

	

321.500

	

298.073 

	
88 

	
1314 

CC Lining of Sui Qandar Branch, Paee Minor,
Dhardo Minor and Bhobhar Minor & Matiari 
Minor (SDG # 6) 

Linning of Main 
Canals 

	
Matiari 

Approved 
08.04.15 

	
934.100

	
783.722

	
150.378

	
290.493

	
290.493

	
270.485 

89 1316 
CC Lining of Digri Distry including Structures
(93 RDs) Revised (SDG # 6) 

Linning of Main
Canals 

Mirpurkhas 
Approved 
14.03.19 

464.274 314.169 150.105 150.105 100.070 50.035 
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90 

	

1341 

Establishment of Fish Bio Diversity Hatchery &
Training and Extension Institute at Manchar
Lake, District Jamshoro (C:157.748 + R: 
39.950) (SDG #2) 

	
Livestock & 

Fisheries 

	

Jamshoro 

	
Approved 
11.03.16 

	

197.698

	

80.253

	

117.445

	

117.445

	

37.691

	

3.201 

	
	

91 

	
	

1372 

Upgradation of drainage system i/c Construction
of Open Surface drains, Pumping Station and CC 
paver streets and roads at Began Ghanghro goth
and Qaim Khan Ghanghro goth, Taluka
Latifabad, Hyderabad (SDG # 6) 

	
	

LG (Water 
Supply) 

	
	

Hyderabad 

	
	

Approved 
07.09.17 

	
	

232.250

	
	

85.620

	
	

146.630

	
	

146.630

	
	

48.388

	
	

46.905 

92 1390 
Improvement of Drainage System of Sukkur
City 

LG (Water 
Supply) 

Sukkur 
Approved 
27.11.17 

552.660 420.665 131.995 131.995 131.995 100.331 

	
	

93 

	
	

1641 

Improvement of old Indus Highway (Larkano 
Town Portion Left Over Portion of NHA) Mile
191/0-198/4 I/C Link Connection Larkano
Naudero Road Total Length 8/4 Mile (13.60 
K.M) (Re-Revised) (SDG # 9) 

	
	

LG (Roads) 

	
	

Larkano 

	

Approved 
17.07.20 

	
	

1027.047

	
	

898.421

	
	

128.626

	
	

128.626

	
	

42.447

	
	

29.333 

94 1642 
Various   Development   Schemes   of   Kamber,
Shahdadkot (31 Nos.) (SDG # 9) 

LG (Roads) Kamber 
Approved 
22.04.15 

743.371 606.903 136.468 136.468 45.034 30.545 

	
95 

	
1680 

Construction of Road 7000 from Vita
Chowrangi (Road 8000) to Road 4000, District 
Korangi (2.05 km) 

LG (Roads) Karachi (Kor)
Approved 
20.11.19 

	
289.847 72.462 217.386 217.386 217.386 217.065 

	
96 

	
1693 

Constrcution of Dumlottee Road from
Dumlottee Well to M-9 & M-5 Link Road (12.3 
km) 

	
LG (Roads) 

	
Karachi (M)

Approved 
27.01.20 

	
494.823

	
75.000

	
419.823

	
419.823

	
419.823

	
419.822 

	
97 

	
1733 

Construction/Rehablitation of Roads , Sewerage 
and C,C, Flooring in Dumba Goth, District 
Malir, Karachi 

LG (Roads) Karachi (M)
Approved 
11.03.21 

	
159.931 0.000 159.931 159.931 105.554 52.697 

98 1878 
Rehabiltation of Roads & Sewerage System at
P&T Colony, Gizri Karachi 

LG (Others) Karachi (S) 
Aproved 
11.03.21 

259.145 62.309 196.836 196.836 64.956 54.850 
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99 

	
1923 

Re-construction / Rehabilitation of road from 
Gul Bai to Y-Junction (District Kemari) 
including SWD system (Revised) 

Mega Project for 
Karachi 

Karachi (Kea)
Approved 
04.06.21 

	
1412.779 1017.423 395.356 395.356 260.934 260.934 

	
100 

	
1924 

Repair Maintenance & Rehabiliation of Various 
Road and Allied Works at SITE Karachi 

Mega Project for 
Karachi 

	
Karachi (W)

Approved 
10.11.20 

	
1037.718

	
200.000

	
837.718

	
837.718

	
552.894

	
276.447 

	
	
	

101 

	
	
	

1944 

Implementation of various Development
Schemes of Minorities in Sindh (Jamshoro,
Ghotki, Karachi, Khairpur, Jacobabad, Larkano,
Kashmore, Sukkur, N.Feroze, Dadu, SBA, 
Sanghar, Mirpurkhas, Umerkot, Tharparkar,
Matiari, Jacobabad, Jamshoro, Thatta, Shikarpur
&Tando Allahyar) (C:704.565) 

	
	
	

Minorities 
Affairs 

	
	
	

Sindh 

	
	
	

Approved 
19.03.13 

	
	
	

704.565

	
	
	

478.363

	
	
	

226.202

	
	
	

226.202

	
	
	

0.000

	
	
	

0.000 

102 2035 
Ultra Filtration Water Supply Scheme Tando
Jam District Hyderabad (SDG # 6) 

PHED Hyderabad 
Approved 
07.08.14 

617.441 516.441 101.000 101.000 33.330 16.907 

	
103 

	
2036 

Grant of water supply scheme in 48 villages of 
Union Council Kathore District Malir (SDG # 6)

	
PHED 

	
Karachi (M)

Approved 
12.01.18 

	
140.238

	
15.838

	
124.400

	
124.400

	
41.052

	
26.387 

104 2037 
Installation   of   RO   (Desalination)   plant   @
Manora Island 

PHED Karachi (W)
Approved 
10.08.16 

427.648 323.178 104.470 104.470 34.475 0.000 

	

105 

	

2040 

Water Supply Scheme Hub Dam to 42 Various
Village Construction of Surface with Pump Room
i/c Electricity System near Hub Dam 
River Deh Allah Phai. 

	

PHED 

	

Karachi (W)

	
Approved 
12.01.18 

	

144.337

	

18.042

	

126.295

	

126.295

	

41.677

	

41.677 

	

106 

	

2048 

Construction of RCC Underground Reservoir for
R.O Plant, Improvement / Extension of
Distribution Network for Mithi and Islamkot 
(SDG # 6) 

	

PHED 

	

Tharparkar 

	
Approved 
14.05.15 

	

485.690

	

226.059

	

259.631

	

259.631

	

85.678

	

49.818 

107 2070 
Improvement / Extension   of   Water Supply
Scheme Kandh Kot (SDG # 6) 

PHED Kashmore 
Approved 
25.08.17 

300.840 154.007 146.833 146.833 48.455 30.500 
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108 2072 
Water Supply Scheme (Filtration) Dadu (SDG #
6) 

PHED Dadu 
Approved 
27.09.13 

754.737 309.914 444.823 444.823 293.584 155.766 

	
	
	
	
109 

	
	
	
	

2146 

Const: of Drg: System at various Muhallas /
Colonies (12Nos) of Shikarpur City (i) Ali Shah
Peer, (ii)Meharullah Colony (iii) Mubarak
Colony (iv), Gulistan-e-Hyder Colony (v)
Dastageer Colony (vi) Ghareebabad (vii) Unar
Colony (viii) Gulistan Colony (ix) Alif Shah
Shaheed Burira Colony (x) Tharropur Colony
(xi) Dawan Shah Muhalla (xii) BhittaiColony
(SDG # 6) 

	
	
	
	

PHED 

	
	
	
	

Shikarpur 

	
	
	

Approved 
23.05.17 

	
	
	
	

525.000

	
	
	
	

163.637

	
	
	
	

361.363

	
	
	
	

361.363

	
	
	
	

238.500

	
	
	
	

233.208 

110 2159 
Improvement / Extension of Drainage Scheme
Kamber (SDG # 6) 

PHED Kamber 
Approved 
30.09.08 

648.500 477.720 170.780 170.780 0.000 0.000 

	
	

111 

	
	

2164 

Enhancement & Augmentation of Existing
Disposal Works i.e Construction of Collecting
Tank, Screening Chamber, RCC Nala & CC
Drains & Paver Block for Various Disposal
Works Under Short Term Program Larkano City
(SDG # 6). 

	
	

PHED 

	
	

Larkano 

	
	

Approved 
21.05.19 

	
	

343.321

	
	

198.377

	
	

144.944

	
	

144.944

	
	

48.266

	
	

8.693 

112 2166 
Drainage Scheme Ghotki City (Mega Project)
(SDG # 6) 

PHED Ghotki 
Approved 
08.04.14 

362.530 243.673 118.857 118.857 39.223 4.743 

113 2191 
Improvement of Drainage System Gambat (SDG
# 6) 

PHED Khairpur 
Approved 
25.09.16 

302.265 150.327 151.938 151.938 100.280 63.217 

114 2309 
Rehabilitation of 16 Filtration Plants for Urban
& Rural Water Supply Schemes (SDG # 6) 

PHED Sindh 
Approved 
02.05.18 

452.093 256.512 195.581 195.581 64.542 13.729 

	
115 

	
2311 

Providing and Installation of Solar System for 
Rurul Water Supply and Drainage Schemes in
Sindh Phase II (SDG # 6) 

	
PHED 

	
Sindh 

Approved 
14.09.17 

	
1575.944

	
600.000

	
975.944

	
975.944

	
975.944

	
685.517 

	
116 

	
2312 

Providing and Installation of Solar System for 
Rurul Water Supply and Drainage Schemes in
Sindh Phase I (SDG # 6) 

	
PHED 

	
Sindh 

Approved 
30.11.16 

	
1602.581

	
1371.332

	
231.249

	
231.249

	
76.312

	
0.000 
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117 

	
2314 

Elimination of Urban Sewerage Discharging in 
Irrigation Canals and lakes in Sindh Phase-I 
(Revised) (SDG # 6) 

PHED Sindh 
Approved 
09.02.18 

	
3764.648 3020.712 743.936 743.936 245.499 21.632 

	

118 

	

2315 
Rehabilitation of Non-Functional Water Supply
and Drainage Schemes Phase-I (Revised)(SDG # 
6) 

	

PHED 

	

Sindh 

	
Approved 
30.11.16 

	

5269.000

	

4191.080

	

1077.920

	

1077.920

	

179.365

	

0.000 

	
119 

	
2421 

Establishment of Deputy Commissioner 
Complex District Sujawal 

	
SGA&C 

	
Sujawal 

Approved 
14.05.15 

	
377.880

	
173.286

	
204.594

	
204.594

	
135.032

	
101.491 

120 2430 
Establishment of Commissioner Club at District
South Karachi (Revised) 

SGA&C Karachi (S) 
Approved 
07.09.18 

204.304 77.488 126.816 126.816 41.849 27.819 

121 2431 
Establishment of Deputy Commissioner office
Complex, District Malir 

SGA&C Karachi (M)
Approved 
19.09.16 

354.162 208.248 145.914 145.914 48.152 44.197 

	
122 

	
2432 

Renovation of Circuit House at Thatta, Badin, 
Mirpurkhas, Sanghar and Dadu 

	
SGA&C 

	
Sindh 

Approved3 
0.11.16 

	
200.655

	
127.586

	
103.168

	
103.168

	
103.168

	
85.859 

123 2451 
Peoples Promise Sindh Social Protection
Strategy - Feasibility and Institution Building 

Social Protection Sindh 
Approved 
25.10.19 

1380.470 57.992 1322.478 1322.478 316.008 9.518 

	
	
124 

	
	

2459 

Establishment & Strengthening of Darul Atfal &
Rehabilitation of Street Children through Civil
Society Organization, Korangi #5, Karachi
(Revised) (C:173.916+R:91.104) (SDG # 1) 

	
	

Social Welfare 

	
	
Karachi (Kor)

	
Approved 
23.02.18 

	
	

265.020

	
	

156.753

	
	

108.267

	
	

108.267

	
	

14.726

	
	

2.361 

	
	
125 

	
	

2495 

Construction of Sports Stadium in Sindh (8 Nos) 
(Part-I). (Matiari, Jamshoro, Hyderabad,
Tharparkar, Sanghar, Shikarpur, Jacobabad &
Tando Allahyar) (Revised) 
(C:481.026+R:40.000)(SDG # 3) 

	

Sports & Youth 
Affairs 

	
	

Sindh 

	

Approved 
20.02.20 

	
	

521.026

	
	

208.410

	
	

312.616

	
	

312.616

	
	

67.322

	
	

0.000 
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Releases 
as on 

31.12.21

Expd. as 
on 

31.12.21 

	

126 

	

2578 

Boring & Installation of 150 Nos Tubewells on
Solar Energy for Assured Supply of 100 cusecs
for Thar Coal from LBOD Spinal Drain RD-362
(Revised). 

	

Thar Coal 

	

Badin 

	
Approved 
08.11.16 

	

1936.266

	

1835.682

	

100.584

	

100.584

	

33.528

	

0.000 

	
127 

	
2580 

Alternate Arrangement Water Supply for Thar 
Coal Field Block - II @ Vajihar (From Makhi
Farash Link Canal) 

	
Thar Coal 

	
Umerkot 

Approved 
12.12.19 

	
348.180

	
116.060

	
232.120

	
232.120

	
77.373

	
1.699 

128 2640 
W/R of road from  Nirch Regulator to B.H.U
Sultanpur (13.05 Kms) (SDG # 9) 

Works & 
Services 

Sukkur 
Approved 
02.09.15 

221.847 85.004 136.843 136.843 136.843 129.044 

	

129 

	

2648 
Improvement of road from Faizu Jahan Khan 
Indus Highway Sardar Fateh Muhammad Khan
Jatoi upto Nepreiabad (12.010Kms) (SDG # 9) 

	
Works & 
Services 

	

Shikarpur 

	
Approved 
25.03.16 

	

169.059

	

29.913

	

139.146

	

139.146

	

45.918

	

45.912 

	
130 

	
2664 

Dualization   /   Improvement   of   road   from
Nawabshah to Buchery Chowdagi with asphalt 
concrete 2" (10.00 Kms) (SDG # 9) 

Works & 
Services 

	
S.B.A 

Approved 
19.02.18 

	
612.169

	
435.848

	
176.321

	
176.321

	
117.546

	
117.546 

	
131 

	
2669 

W/R of road from National Highway Gujjo to 
Jungshahi via Munger Khan (17.70 Kms) (SDG
# 9) 

Works & 
Services 

	
Thatta 

Approved 
07.11.17 

	
526.186

	
364.206

	
161.980

	
161.980

	
53.453

	
26.857 

	
132 

	
2676 

Reconditioning of road from Jam Sahib to
Mundh Jamrao with 2" Asphalt Concrete (38.00 
Kms) (SDG # 9) 

Works & 
Services 

S.B.A 
Approved 
19.02.18 

	
1049.558 859.190 190.368 190.368 190.368 113.783 

	
	
133 

	
	

2701 

Widening / Reconditioning of road from Bheda to
Suhebja via Dargah Shah Abdul Rehman Mirani
to connect National Highway @ Panj Moro i/c
approaches to villages (12.00 Kms) (Revised) 
(SDG # 9) 

	

Works & 
Services 

	
	

Matiari 

	

Approved 
17.03.20 

	
	

234.085

	
	

58.521

	
	

175.564

	
	

175.564

	
	

175.564

	
	

175.564 

	

134 

	

2703 
W/R of Kot Ghulam Muhammad Tando Jan
Muhammad via Kachelo Farm Road with 2" thick
Asphalt (Phase-I) (12.00 Kms) (SDG # 9) 

	
Works & 
Services 

	

Mirpurkhas 

	
Approved 
18.10.19 

	

218.289

	

54.572

	

163.717

	

163.717

	

108.054

	

108.052 
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135 

	
2708 

Reconditioning of road from Tharushah to 
Naushero Feroze (Asphalt concrete) (10.50 
Kms) (SDG # 9) 

Works & 
Services 

N.Feroze 
Approved 
19.12.19 

	
312.035 78.009 234.026 234.026 234.026 229.724 

	
136 

	
2709 

W/R of road from Kandiaro to Kamal Dero 
(9.00 Kms) (with 2" Asphalt Surface) (SDG # 9)

Works & 
Services 

	
N.Feroze 

Approved 
12.12.19 

	
144.932

	
36.233

	
108.699

	
108.699

	
71.742

	
71.734 

	

137 

	

2714 

Reconditioning / Construction of road from Kazi 
Ahmed Deran Road to village Pir Noor Shah Jilani 
via Hamzo Jatoi Mahi Jatoi Darya Khan Jatoi
Road (12.00 Kms) (SDG # 9) 

	
Works & 
Services 

	

S.B.A 

	
Approved 
18.10.19 

	

145.313

	

36.328

	

108.985

	

108.985

	

108.985

	

103.705 

138 2715 
W/R of road from Khandu to Tando Adam
(15.00 Kms) with asphalt (SDG # 9) 

Works & 
Services 

Sanghar 
Approved 
18.10.19 

544.301 136.075 408.226 408.226 408.226 383.980 

	
139 

	
2716 

W/R of road from Kandiari to Piromal road mile 
0/0-6/2 (10.40 Kms) (Asphalt Surface) (SDG #
9) 

Works & 
Services 

Sanghar 
Approved 
18.10.19 

	
256.174 64.044 192.130 192.130 192.130 192.124 

	
140 

	
2724 

Reconditioning of road from Shaikh Bhirkio 
Faran Sugar Mill toward Phulkara (15.29 Kms)
(SDG # 9) 

Works & 
Services 

	
T.M. Khan 

Approved 
25.10.19 

	
265.389

	
66.347

	
199.042

	
199.042

	
199.042

	
175.685 

	
	
141 

	
	

2729 

W/R of road from Tando Allahyar Mirwah road
to Chamber Mirwah road via Sachay Dino
Panhwar Bakhtawar Farm i/c link road of Taj
Mori mile 0/0-8/2 (13.27 Kms) (SDG # 9) 

	

Works & 
Services 

	
	

T.A.Yar 

	

Approved 
27.01.20 

	
	

209.323

	
	

52.331

	
	

156.992

	
	

156.992

	
	

156.992

	
	

155.963 

	
	
142 

	
	

2730 

W/R of road from Saddiq Memon to Hafiz
Sandhano road to Tando Allahyar Mirwah road @ 
28 mile Mori i/c link road Darya Khan Mari mile
0/0-9/3 (15.08 Kms) (2" Thick Asphalt) (SDG # 
9) 

	

Works & 
Services 

	
	

T.A.Yar 

	

Approved 
12.02.20 

	
	

243.550

	
	

60.888

	
	

182.662

	
	

182.662

	
	

182.662

	
	

154.603 

	
143 

	
2731 

Reconditioning of road from Sultanabad to 
Mirwah road via Daulat Laghari mile 0/0-11/4
(18.50 Kms) (2" Thick Asphalt) (SDG # 9) 

Works & 
Services 

T.A.Yar 
Approved 
29.05.20 

	
266.508 66.627 199.881 199.881 199.881 189.514 
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144 2735 
W/R of road from Ghulamaullah   to Pirpatho
(12.06 Kms) (SDG # 9) 

Works & 
Services 

Thatta 
Approved 
07.11.19 

215.128 53.782 161.346 161.346 161.346 105.601 

	
145 

	
2736 

Improvement of road from Thatta- Pirpatho- 
Ghorabari road to Gaho- Jo-Goth via Gail Mori
Darvaish (20.00 Kms) (SDG # 9) 

Works & 
Services 

	
Thatta 

Approved 
07.11.19 

	
211.934

	
52.984

	
158.950

	
158.950

	
158.950

	
104.303 

	
146 

	
2737 

Improvement of road from Garho to Juho @ 
Keti Bunder road (19.30 Kms) (SDG # 9) 

Works & 
Services 

	
Thatta 

Approved 
07.11.19 

	
159.972

	
39.993

	
119.979

	
119.979

	
119.979

	
115.103 

	
147 

	
2739 

Improvement / Construction of road from 103 
Mori to Khosa Colony Pir-Jo-Goth and Baghar
Mori (18.00 Kms) (SDG # 9) 

Works & 
Services 

	
Thatta 

Approved 
07.11.19 

	
194.548

	
48.637

	
145.911

	
145.911

	
145.911

	
136.871 

	
148 

	
2756 

W/R of road from Naudero Bypass @ Jag Chowk
to Mitho Khuhro via Khuda Bux Phulpoto village
(6.44 Kms) (SDG # 9) 

	
Works & 
Services 

	
Larkano 

	
Approved 
20.01.20 

	
150.081

	
37.520

	
112.561

	
112.561

	
74.290

	
64.945 

	
149 

	
2770 

Widening / Reconditioning /Construction of 
road from Gujjo - Jungshahi road at mile 1/5 to
Haleji Lake mile 0/0-3/3 = 5.43 Kms 

Works & 
Services 

Thatta 
Approved 
27.01.20 

	
164.606 41.152 123.454 123.454 81.480 38.783 

150 2772 
W/R of road from Kandiaro to Lakha road (2"
Asphalt Surface) (18.00 Kms) 

Works & 
Services 

N.Feroze 
Approved 
12.05.20 

274.756 68.689 206.067 206.067 206.067 206.064 

	
	
151 

	
	

3038 

Construction / Wedening & Reconditioning of
road from N-65 @ Point City School Landsdown 
Bridge on Bunder road via Lakhan Village (Ring 
road of Sukkur City ) (12.00 Kms) 
(Revised) (SDG # 9) 

	

Works & 
Services 

	
	

Sukkur 

	

Approved 
09.02.18 

	
	

814.092

	
	

659.000

	
	

155.092

	
	

155.092

	
	

155.092

	
	

102.938 

	

152 

	

3043 

Construction / Rehabilitation of link road from
Malir-15, Murad Memon Goth, Darsano
Channo, District Malir, Karachi (23.50 Kms) 
(SDG # 9) 

	
Works & 
Services 

	

Karachi (M)

	
Approved 
23.05.17 

	

1303.422

	

1064.856

	

238.566

	

238.566

	

78.727

	

0.268 
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153 

	
	

3052 

	
Construction of road from Thario-jo-Tar to Dano
via Pilo mile 0/0- 31/6 (51.11 Kms) curtailed 
length 37.40 Kms (Revised) (SDG # 9) 

	
Works & 
Services 

	
	

Tharparkar 

	
Approved 
10.03.20 

	
	

771.367

	
	

650.075

	
	

121.292

	
	

121.292

	
	

121.292

	
	

101.998 

	
154 

	
3055 

Construction of road from Kunri to Kantio Cheel 
Bund Khuri 0/0- 21/6 (35.00 Kms) (Revised) 
(SDG # 9) 

Works & 
Services 

	
Tharparkar 

Approved 
10.03.20 

	
787.620

	
357.817

	
429.803

	
429.803

	
429.803

	
283.650 

	

155 

	

3057 
Construction of various roads of District
Tharparkar (Taluka Chachro & Nangarparkar) 
(45.00 Kms) (12 Units) (SDG # 9) 

	
Works & 
Services 

	

Tharparkar 

	
Approved 
06.04.18 

	

697.435

	

555.769

	

141.666

	

141.666

	

93.500

	

93.497 

	
	
	

156 

	
	
	

3060 

Construction of Two by Pass roads for relocation
(a) Islamkot Jhangra road by Passing Villages
Sivi jo tar and katran due to construction of
Gurano pond (12.00 Kms) 
(b) Thario Halipoto to Jeando dars road near 
villages senhri dars due to dump area of Mining
(5.00 Kms) (Revised) (SDG # 11) 

	
	
	

Works & 
Services 

	
	
	

Tharparkar 

	
	
	

Approved 
02.05.18 

	
	
	

657.823

	
	
	

503.429

	
	
	

154.394

	
	
	

154.394

	
	
	

50.950

	
	
	

26.195 

157 3071 
Construction / Improvement of various road in
Taluka Hyderabad (SDG # 9) 

Works & 
Services 

Hyderabad 
Approved 
12.02.20 

211.609 39.677 171.932 171.932 113.476 112.807 

158 3072 
Construction / Improvement of various roads in
District Jamshoro (42.1 Kms) (SDG # 9) 

Works & 
Services 

Jamshoro 
Approved 
18.10.19 

507.255 166.814 340.441 340.441 112.346 109.158 

	
159 

	
3073 

Construction of remaining portion of Toung to
Balpuri Thano Ahmed Khan road from mile 12/4 
18/1 (9.00 Kms) (SDG # 9) 

Works & 
Services 

Jamshoro 
Approved 
07.11.19 

	
157.830 39.457 118.373 118.373 39.063 39.063 

	

160 

	

3083 

Construction of road from 18 mile Mori to 
Kanhar Mori via Muhammad Hassan Chandio
/Haji Pir Bux Mari Dhani Parto Rajpar and
Photo Khan Mari (21.00 Kms) (SDG # 9) 

	
Works & 
Services 

	

Sanghar 

	
Approved 
18.10.19 

	

215.912

	

53.978

	

161.934

	

161.934

	

161.934

	

161.692 
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161 

	
3116 

Construction / Rehabilitation of various roads of 
UCs Akil, Agani and Phull (11.80 Kms) (SDG #
9) 

Works & 
Services 

Larkano 
Approved 
04.12.19 

	
164.591 41.148 123.443 123.443 81.472 52.568 

	

	
162 

	

	
3122 

	
Construction of metalled road from village 
Ashique Hussain Lakho to village Bolo Kalhoro, 
village Shokat Ali Lakho upto Bhiria road (12.00 
Kms) (11/2 Thick Carpet with Paver) 

	
	

Works & 
Services 

	

	
N.Feroze 

	
	

Approved 
29.05.20 

	

	
141.217

	

	
35.303

	

	
105.914

	

	
105.914

	

	
69.904

	

	
69.903 

  
Total :-

   
120112.180 78657.573 41484.706 42561.077 24786.637 16827.284 
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ANNEXURE - IV 
FOREIGN	AIDED	PROJECTS	RELEASE	IN	2	EQUAL	INSTALMENTS	

(TOTAL	25	SCHEMES)	
	
	
	

Sr # 

	
	
ADP 

# 

	
	
Sector / Sub-sector / 
Name of Scheme 

	
	
	
Department

	
	
Location of 

Scheme/ 
District 

	
	

Status 
Date of
Approval

	
	
Estimated 

Cost 

	
Estimated 
Expendit- 
ure upto 
June' 21 

	
	
Throwfwd 

as on 
01.07.21 

	

Allocation 
for 2021-

22 

	
	
	

FPA 

	
	
Releases 

as on 
31.12.21

	
	
Expd. as 

on 
31.12.21 

	
	

1 

	
	

34 

Sindh Irrigated Agriculture Productivity
Enhancement Program Phase-I Project
(World Bank Assisted) (Total Cost
Rs.30139.75 M, IDA Shar Rs.18686.64 M,
GOS Share: Rs.6120.00 M and Farmer Share
Rs.5333.11 M) 

	

Agriculture, 
Supply & 

Prices 

	
	

Sindh 

	
	
Approved 
02.03.15

	
	

6120.000 

	
	

1883.657

	
	

4236.343

	
	

316.441

	
	

1935.660

	
	

237.331

	
	

111.985 

	
	
	

2 

	
	
	

291 

	
	
Sindh Basic Education Program (SBEP) 
(Approved Cost: Rs.14355 M USAID Grant:
Rs.13485 M & G.O.S. Share: Rs.870 M) (C:
651.147 + R: 218.853) (SDG#4) 

	
	
	

Education 
(School) 

Dadu, 
Jacobabad, 
Kashmore, 
Karachi, 
Kamber, 
Larkano, 
Sukkur & 
Khairpur 

	
	

Approved 
16.08.12 

(U/R) 

	
	
	

870.000 

	
	
	

661.572

	
	
	

208.428

	
	
	

100.000

	
	
	

1615.000

	
	
	

50.000

	
	
	

34.873 

	
	

3 

	
	

342 

Sindh Secondary Education Improvement
Project (SSEIP) (ADB Assisted) (Estimated
Cost Rs.13103.475 M (ADB Share US $ 75
M & GoS Share US $ 7.5 M) 

	

Education 
(School) 

	
	

Sindh 

	

Approved 
28.11.19

	
	

1191.225 

	
	

59.530

	
	

1131.695

	
	

100.000

	
	

2509.760

	
	

17.863

	
	

8.414 

	
	

4 

	
	

672 

Sindh Solar Energy Project (SSEP) (Total Est:
Cost Rs.12,848.11 M including Rs. 7,952.9 M
as FEC)(World Bank 96.57% Rs.12408.00
M, GoS 3.43% Rs. 440.110 M) 
(SDG # 7) 

	
	

Energy 

	
	

Sindh 

	

Approved 
14.11.18

	
	

440.110 

	
	

112.466

	
	

327.644

	
	

100.000

	
	

4500.000

	
	

50.000

	
	

21.672 
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on 
31.12.21 

	
	
	
	

5 

	
	
	
	

702 

Competitive and Livable City of Karachi
Project (Click). (Total Cost Rs. 33.6 billion
(US $ 240 million)), World Bank Share Rs.
32.20 billion (US $ 230.0 million), GoS share
Rs. 1.400 billion (US $ 10.0 million)(E&TD
Share: 5,652.592 m, WB Share: 5,600.000 m, 
GoS Share: 52.592 m) Cleared by PDWP
dated 26.04.19 Cleared by 
CDWP dated 31.05.19 

	
	
	

Excise & 
Taxation 

	
	
	
	

Karachi 

	
	
	

Approved 
26.04.19

	
	
	
	

52.592 

	
	
	
	

4.280

	
	
	
	

48.312

	
	
	
	

12.000

	
	
	
	

1000.000

	
	
	
	

5.500

	
	
	
	

1.863 

	
	
	

6 

	
	
	

718 

Enhancing Public Private Partnership in Sindh 
- Pakistan (Total Cost Rs.19289.459 M) 
ADB USD 100 M (PKR 10476 M) 
DFID USD 19.23 M (PKR 2014.535 M) GOS
USD 64.900 M (PKR 6798.470 M) (SDG 1 to 
17) 

	
	
	

Finance 

	
	
	

Sindh 

	

Approved 
10.07.17 
ECNEC 

	
	
	

6798.470 

	
	
	

650.000

	
	
	

6148.470

	
	
	

200.000

	
	
	
10313.690

	
	
	

100.000

	
	
	

5.555 

	

7 

	

900 
Establishment of Child Health Care Institute
Sukkur (Revised) (GoS:162.792+Korean
soft loan: 6386.547=6549.339) (SDG #3) 

	

Health 

	

Sukkur 

	
Approved 
01.02.21

	

162.792 

	

14.760

	

148.032

	

120.000

	

2704.802

	

59.130

	

0.000 

	

8 

	

901 

Strengthening of Monitoring and
Surveillance of Health System Government of 
Sindh. (GoS:123.235 + USAID:157.790 = 
281.025) 

	

Health 

	

Sindh 

	
Approved 
30.11.17

	

123.235 

	

10.975

	

112.260

	

45.324

	

88.275

	

0.000

	

0.000 
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Allocation 
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22 

	
	
	

FPA 

	
	
Releases 

as on 
31.12.21

	
	
Expd. as 

on 
31.12.21 

	
	
	

	
9 

	
	
	

	
1011 

Competitive and Livable City of Karachi
Project (Click). (Total Cost Rs. 33.6 billion
(US $ 240 million)), World Bank Share Rs.
32.20 billion (US $ 230.0 million), GoS share
Rs. 1.400 billion (US $ 10.0 
million)(Investment Share: 2,475.322 m, WB 
Share: 2,450.000 m, GoS Share: 25.322 m)
Cleared by PDWP dated 26.04.19 Cleared by 
CDWP dated 31.05.19 

	
	
	

	
Investment 

	
	
	

	
Karachi 

	
	
	
	
Approved 
26.04.19

	
	
	

	
25.322 

	
	
	

	
5.000

	
	
	

	
20.322

	
	
	

	
20.322

	
	
	

	
863.500

	
	
	

	
10.161

	
	
	

	
4.173 

	
	

10 

	
	

1113 

Sindh Barrages Improvement Project (Phase- 
I) - Rehabilitation and Modernization of
Guddu Barrage - (Total: Rs. 20,241.00 M)
IDA Share (90%) Rs 18,271.00 M (FEC) &
GoS Share (10%) Rs 1,970.00 M) (SDG # 6
& 7) 

	
	

Irrigation 

	
	

Kashmore 

	
	
Approved 
13.05.15

	
	

1970.000 

	
	

500.026

	
	

1469.974

	
	

460.000

	
	

3710.000

	
	

230.000

	
	

0.000 

	
	
	
	

11 

	
	
	
	

1117 

Sindh Resilience Project (Irrigation
Component) for Strengthening Flood
Embankments & Constructing Small Dams
including Systems for Improving Resilience
(World Bank Funded), Revised Total Cost
Irrigation Component (Rs. 13,827.71 M),
(IDA-SUF Share (83 %) Rs. 11,476.9993 M,
GoS Share (17 %) Rs. 2350.7107 M) (SDG
# 6) 

	
	
	
	

Irrigation 

	
	
	
	

Sindh 

	
	
	

Approved 
21.04.20

	
	
	
	

2350.710 

	
	
	
	

304.303

	
	
	
	

2046.407

	
	
	
	

450.000

	
	
	
	

1000.000

	
	
	
	

225.000

	
	
	
	

188.977 
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Sr # 

	
	
ADP 

# 

	

	
Sector / Sub-sector / 
Name of Scheme 

	
	
	
Department

	
	
Location of 

Scheme/ 
District 

	
	

Status 
Date of
Approval

	

	
Estimated 

Cost 

	
Estimated 
Expendit- 
ure upto 
June' 21 

	
	
Throwfwd 

as on 
01.07.21 

	

Allocation 
for 2021-

22 

	
	
	

FPA 

	
	
Releases 

as on 
31.12.21

	
	
Expd. as 

on 
31.12.21 

	
	
	

12 

	
	
	

1232 

Sindh Resilence Project (Irrigation
Component) for Construction of Small Dams 
including System for Improving Resilence -
Phase II (Through Additional Financing) - 
(Total Cost Rs. 24,493.841 Million (IDA
Share Rs. 22,652.920 Million & GoS Share
Rs. 1,840.921 Million) 

	
	
	

Irrigation 

	
	
	

Sindh 

	
	

Approved 
09.02.21

	
	
	

1840.921 

	
	
	

0.000

	
	
	

1840.921

	
	
	

10.000

	
	
	

1000.000

	
	
	

5.000

	
	
	

5.000 

	
	
	

13 

	
	
	

1405 

Karachi Water & Sewerage Services
Improvement Project (KWSSIP) Phase-I. 
(Total Cost Rs.14,729.11 Million (US $
105.210 Million)), World Bank Share Rs.
5,891.664 Million (US $ 42.084 Million),
AIIB Share Rs. 5,891.644 Million (US $
42.084    Million)    and    GoS    Share    Rs.
2,945.822 Million (US $ 21.042 Million) 

	
	
	

LG (Water 
Supply) 

	
	
	

Karachi 

	
	
	
Approved 

29.8.19 

	
	
	

2945.822 

	
	
	

35.000

	
	
	

2910.822

	
	
	

140.000

	
	
	

3917.720

	
	
	

70.000

	
	
	

14.605 

	
	

14 

	
	

1406 

Environmental, Social Safeguards and
Design Studies to prepare Sub-Projects of 
SOP-II   of   KWSSIP   (KW&SB)   Phase-II
through   AIIB   (Total   Cost   Rs.   661.760
Million) (US$ 4.136 M) 

	

LG (Water 
Supply) 

	
	

Karachi 

	

Approved 
04.11.20

	
	

0.000 

	
	

0.000

	
	

0.000

	
	

0.000

	
	

640.000

	
	

0.000

	
	

0.000 

	
	
	

15 

	
	
	

1877 

Competitive and Livable City of Karachi
Project (Click). (Total Cost Rs. 33.6 billion
(US $ 240 million)), World Bank Share Rs.
32.20 billion (US $ 230.0 million), GoS share
Rs. 1.400 billion (US $ 10.0 million)(LGD
Share: 25,472.086 m, WB Share: 24,150.0 m,
GoS Share: 1,322.086 m) 

	
	
	

LG (Others)

	
	
	

Karachi 

	
	
	
Approved 
26.06.19

	
	
	

1322.086 

	
	
	

8.757

	
	
	

1313.329

	
	
	

50.000

	
	
	

3800.610

	
	
	

12.500

	
	
	

4.489 
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Sr # 

	
	
ADP 

# 

	

	
Sector / Sub-sector / 
Name of Scheme 

	
	
	
Department

	
	
Location of 

Scheme/ 
District 

	
	

Status 
Date of
Approval

	

	
Estimated 

Cost 

	
Estimated 
Expendit- 
ure upto 
June' 21 

	
	
Throwfwd 

as on 
01.07.21 

	

Allocation 
for 2021-

22 

	
	
	

FPA 

	
	
Releases 

as on 
31.12.21

	
	
Expd. as 

on 
31.12.21 

	
	

16 

	
	

1901 

Solid Waste Emergency and Efficiency
Program (SWEEP) (Total Cost Rs. 16800 M, 
W.B. 
Share of Rs. 16000 M and GoS Share of Rs.
800 M) SDG # 12 

	

LG (Solid 
Waste) 

	
	

Karachi 

	
Approved 
ECNEC 
14.01.21

	
	

800.000 

	
	

0.000

	
	

800.000

	
	

200.000

	
	

800.000

	
	

100.000

	
	

0.000 

	
	
	

17 

	
	
	

1910 

Sindh Barrage Improvement Project Phase- II,
Rehabilitation and Modernization of Sukkur
Barrage. (Total Cost Rs.16662.500 Million)
W.B share 80% Rs. 14658.000 
Million) (GoS Share 10% Rs. 1002.250
Million) & GoP Share 10% Rs. 1002.250
Million) 

	
	

Matching 
Allocation 

	
	
	

Sukkur 

	
	

Approved 
22.05.18

	
	
	

1002.250 

	
	
	

100.000

	
	
	

902.250

	
	
	

200.000

	
	
	

2737.140

	
	
	

70.000

	
	
	

42.676 

	

18 

	

2001 

Support Project for Sustainable
Development Goals Implementation (Total
Cost Rs.594 Million UNDP Share Rs.297 
million GOS Share Rs.297 million) 

	
Planning & 

Development

	

Sindh 

	
Approved 
30.03.16

	

297.000 

	

181.000

	

116.000

	

58.000

	

245.000

	

29.000

	

29.000 

	
	

19 

	
	

2003 

Karachi Neighborhood Improvement Project
(KNIP) under Karachi Transformation
Stretegy (KTS). (Total Cost Rs.10260 M,
WB share Rs.9004 M & GOS share Rs.1256
M) (SDG # 2, 6, 8, 9, 11 & 17) 

	

Planning & 
Development

	
	

Karachi 

	
Approved 
10.07.17 
ECNEC 

	
	

1256.400 

	
	

408.787

	
	

847.613

	
	

331.208

	
	

3673.550

	
	

165.604

	
	

11.075 

	
	

20 

	
	

2017 

Sindh Municipal Services Delivery Program
(SMSDP) Planning & Development 
Department Government of Sindh (Total cost
Rs.6866 million including US Grant Rs.5940
million and GOS share Rs.926.55 
million) 

	
	

Planning & 
Development

	

Jacobabad, 
Dadu & 
Kamber 

	
	
Approved 
16.08.12

	
	

926.550 

	
	

456.900

	
	

469.650

	
	

270.000

	
	

3000.000

	
	

132.550

	
	

45.109 
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22 
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31.12.21
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on 
31.12.21 

	

21 

	

2410 

Sindh Resilience Project (World Bank
funded), Total cost Rs. 15,309.14 M (WB 
share Rs. 14809.98 M, GoS share Rs. 449.16
M (SDG # 13) (Revised) 

	
Rehabilitation 

(PDMA) 

	

Sindh 
ECNEC 

Approved 
11.03.21

	

499.160 

	

52.526

	

446.634

	

253.000

	

203.940

	

126.500

	

4.875 

	
	

22 

	
	

2593 

Construction of BRT Red Line Karachi ADB 
Assisted (Total cost Rs. 78,384.30 M
including ADB Loan Rs 35787.67 M + AIIB 
Rs.14403.99 M+AFD Rs.11403.99 M+GCF
Rs. 7782.67 M+GoS Share Rs. 12006.000 
M) 

	
	

Transport & 
Mass Transit

	
	

Karachi (E)

	
	
Approved 
29.08.19

	
	

12006.000 

	
	

377.533

	
	

11628.467

	
	

469.419

	
	

15955.060

	
	

469.419

	
	

0.000 

	
	

23 

	
	

2594 

Karachi Urban Mobility Project - Yellow Line 
BRTs Corridor (World Bank Assisted Project
total cost Rs.61,439.7 M including WB Loan
Rs.53,599.7 M+GoS Rs.2590.00 
M+Private Sector Share Rs.5250.00 M) 

	

Transport & 
Mass Transit

	

Karachi 
(Kor) 

	

Approved 
02.10.19

	
	

2590.000 

	
	

89.930

	
	

2500.070

	
	

60.000

	
	

4640.000

	
	

30.000

	
	

1.564 

	
	
	

24 

	
	
	

2611 

Project for Improvement of Livelihood and 
Well-being of Female Home Based Workers 
(FHBWs) in the Informal Economic Sector 
in Sindh Province (Assisted by JICA) (SDG 
# 1&5) Total Cost: Rs.541.086 million 
JICA's Share: Rs.435.729 million 
GOS's Share.Rs.105.357 million 

	
	
	

Women 
Development

	
	

Karachi, 
Sukkur, 
Shikarpur 
& Khairpur 

	
	
	
Approved 
01.01.20

	
	
	

105.357 

	
	
	

0.500

	
	
	

104.857

	
	
	

29.037

	
	
	

100.000

	
	
	

14.519

	
	
	

0.789 

	
	

25 

	
	

3302 

Sindh Provincial Road Improvement Project
Assisted by Asian Development Bank (328
Kms), ADB Assisted (Total Rs.22750.00
million (87% ADB Loan Rs.20670.10
million, 13% GOS Share Rs.2079.90 million) 
(SDG # 9) 

	
	

Works & 
Services 

	
	

Sindh 

	
	
Approved 
20.05.15

	
	

2079.900 

	
	

1734.497

	
	

345.403

	
	

345.403

	
	

50.000

	
	

345.403

	
	

275.731 

  Total :-    47775.902 7651.999 40123.903 4340.154 71003.707 2555.480 812.426 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

 
 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO POPULATION WELFARE DEPARTMENT HELD ON TUEDAY, 
11TH JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Tuesday, 11th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

2. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of Population Welfare Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 04 279.892 215.497 24.553 11.39% 

New 08 70.108 0.000 0.000 0.00% 

Total 12 350.000 215.497 24.553 11.39% 

 
b. The Table below reflects an update on the release strategy status of Population Welfare Department: 

(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
01 

 
60.371 

 
60.370 

 
18.589 

Quarterly release of funds for rest ongoing 
schemes during the year 03 219.521 155.127 5.964 

Quarterly release of funds for new schemes as 
& when approved during the year 08 70.108 0.000 0.000 

Total 12 350.000 215.497 24.553 
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c. The overall summary of major aspects is as under; 

i. There are total four (04) ongoing schemes of Population Welfare Department, out of which one (01) 
scheme has zero expenditure despite amount is released. 

ii. One (01) scheme of Population Welfare Department is under revision and one (01) scheme is with 
likely to be completed (LTBC) status. 

On-Going Schemes 

3. ADP scheme # 2018 namely “Construction of office/ hostel/ residential building for Population 
Welfare Training Institute (PWTI)” 

i. Member (Social Sector) informed the forum that funds for Rs. 18.589 million are utilized from the 
released amount of Rs. 60.370 million in current F.Y against ADP scheme # 2018. A.D confirmed that 
all civil work of this scheme is completed, tender for revenue component has already been floated and 
procurement will be completed by end of February, 2022. A.D. assured to close this scheme by end of 
March 2022 within allocated funds of Rs. 60.370 million and additional funds or revision will not be 
required. 

 
4. ADP scheme # 2019 namely “Costed Implementation Plan (Revised)” 

i. Member (Social Sector) informed that Rs. 1.957 million have been utilized from the released amount 
of Rs. 128.585 million against ADP scheme # 2019. A.D informed that, this scheme needs revision 
due to various changes i.e. change in scope, addition & deletion of various components, request for 
revision will be submitted in March, 2022. A.D further informed that request for release of funds of 
revenue component in one go is submitted to F.D. so that procurement of equipment & furniture etc. 
may be done easily. 

 
5. ADP scheme # 2020 namely “Health Initiative in family Planning & Reproductive Health” 

 

i. A.D. informed that ADP scheme # 2020 is related to Monitoring & Evaluation and mostly I.T related 
equipment are to be procured under this scheme and cost of such equipment has increased. This scheme 
will be revised at reduced scope and revised rates, DDWP meeting for revision of scheme will be held 
within 10 days. A.D committed to complete this scheme within C.F.Y. 

 
6. ADP scheme # 2021 namely “Accelerated Family Planning Services and Behavioral Change 

Communication (BCC)” 

i. AD informed that ADP scheme # 2021 needs revision and revised PC-I will be submitted to P&D till 
May-2022, significant expenditure is not expected under this scheme in C.F.Y. The Chair advised A.D. 
to send request for re-appropriation of remaining funds of ADP scheme # 2021 to ADP scheme # 2020 
and other new schemes for completion within C.F.Y. 

 
New Schemes 
7. A.D. informed the Forum that out of total 08 new schemes 07 schemes have been approved. Only one 

ADP scheme # 2022 namely “Construction of Regional Training Institute (RTI) at Larkano” is not 
submitted to the forum for approval. The delay is caused due to site allocation for regional training 
institute at Larkana, however, A.D has received site proposal from the authorities and site visit is 
planned by A.D by the end of January, 2022. A.D. committed that PC-I of ADP scheme # 2022 will 
be submitted at earliest. 

 
8. The Chair showed displeasure on overall outlook of the development portfolio of A.D. The Chair 

suggested that smaller rehabilitation and remaining works of centers / institutes can be done from non- 
development portfolio of the department. The Chair advised A.D. to focus on better and qualitative 
portfolio of the department and bring up some good schemes that can meet requirement for welfare of 
the population of province. 

 
9. A.D. informed the Chair that seven new ADP schemes # 2023, 2024, 2025, 2026, 2027, 2028 & 2029, 

consisting of rehabilitation, strengthening and remaining works can be completed within current year, 
if additional funds are allocated to A.D. The Chair advised A.D. to bring-up all new schemes at 
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execution level at earliest, reappropriate funds from on-going schemes (where lesser amounts are 
required) and send request for re-appropriation & additional funds to P&DD, at earliest. Further, A.D. 
committed to bring-up better and population welfare focused schemes from next F.Y. 

 
10. Submission of Monthly Progress Report (MPR) 

 
i. The Chief (Health), P& D Department, highlighted that A.D. is not submitting MPR 

on regular basis. The Forum advised A.D. to submit Monthly Progress Report of each 
and every scheme to P&DD & MEC on monthly basis. 

 
RECOMMENDATIONS 

 

i. A.D must complete nine (09) ADP schemes i.e. 2018, 2020, 2023, 2024, 2025, 2026, 2027, 2028 & 
2029 out of total twelve (12) ADP schemes of the department within C.F.Y. 

 
ii. A.D must submit request for re-appropriation of funds at earliest. 

 
iii. A.D must submit MPR of all schemes to the concerned technical section of P&DD and MEC on 

monthly basis. 
 
 
 

**************************************** 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO ENVIRONMENT, CLIMATE CHANGE & COASTAL 
DEVELOPMENT DEPARTMENT, HELD ON WEDNESDAY, 12TH JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Wednesday, 12th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

11. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

 

a. The Table below reflects overall Release & Expenditure of Environment, CC & CD:  
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

% of 
Release 

On-Going 06 384.296 28.280 3.547 12.54% 

New 16 815.704 0.000 0.000 0.00% 

Total 22 1200.000 28.280 3.547 12.54% 
 

b. The Table below reflects an update on the release strategy status of Environment, CC & CD: 
 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
01 

 
13.950 

 
0.000 

 
0.000 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
05 

 
370.346 

 
28.280 

 
3.547 

Quarterly release of funds for new schemes as 
& when approved during the year 16 815.704 0.000 0.000 

Total 22 1200.000 28.280 3.547 

c. The summary for major aspect of discussion is as under: 

i. It was observed that Environment, CC & CD has five (05) ongoing schemes with zero releases, one 
(01) scheme approved before July, 2012 and six (06) schemes (04 from Environment & 02 from 
Coastal Development) are with likely to be completed (LTBC) status. 
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ii. There are five (05) schemes for which Plan Period is expired. 
 

iii. There is two (02) Unsatisfactory Monitoring Reports, compliance response from A.D on 01 report is 
pending. 

2. Ongoing Schemes 
i. For ADP scheme # 679 “Study of Environment & Health Impacts of Pesticides & Chemical Fertilizer 

in Sindh (Larkano, Mirpurkhas, Jacobabad, Kashmore, Ghotki, Sukkur, SBA, T.A.Yar, Thatta & 
Badin)” A.D informed the forum that there is Rs. 13.950 million has been allocated but no funds are 
utilized in this scheme since last two years. This scheme has remained under investigations of NAB 
and Ant-corruption, plan period has expired, the scheme is ongoing since year 2012 and P&DD has 
also various observations related to this scheme. A.D suggested / requested forum to close this scheme 
at reduced cost and scope. The forum agreed that if this scheme is so stuck up then it may be closed at 
reduced scope and cost, at earliest. A.D requested the Chair to allow submission of revise PC-I within 
30 days, the Chair agreed and allowed 30 days time frame. This scheme must be closed within C.F.Y. 

 
ii. For ADP scheme # 682 “Development & Upgradation of Environmental Profile of Sindh through 

Environmental Information System (SDG #13)”. Chief of Section informed that A.A is to issue of this 
scheme. AD replied that A.A has been issued but FD has not authenticated it. But now after follow up 
F.D has confirmed to provide authentication within two (02) days. 

 
iii. For ADP scheme # 680 “Strengthening of Environmental Monitoring System in EPA Sindh (SDG # 

13)” A.D informed the forum that here are observations of MEC on this scheme and report is 
unsatisfactory. DG (MEC) informed the forum that A.D submitted compliance of observations, the 
compliance responses were incomplete, reply to major observations was not submitted by the 
department and A.D was informed through letter dated 09th April, 2021, to resubmit the compliance 
with complete replies. A.D informed the forum that this scheme is under Anti-corruption Enquiries 
(ACE), all record is under custody of ACE and their response is delayed, A.D has also talked to the 
Chairman, ACE to take up the matter on priority. The Forum suggested that A.D may also close this 
scheme at reduced cost and scope within C.F.Y. 

 
iv. The chair asked AD how many schemes will be completed in this financial year. AD replied 2 schemes 

of CDA will be completed. 
 

3. New Schemes 
i. The Forum observed that there are 16 new schemes. Out of which, 06 are of PDWP and 10 are of 

DDWP level. A.D informed that out of 10 DDWP schemes, PC-I of one ADP scheme # 683 has been 
submitted in P&DD and the same will be approved from concerned DDWP forum at the earliest. Chief 
of Section informed the forum that out of 06 PDWP schemes (02 from Environment & 04 from Coastal 
Development), PC-I of two schemes having ADP # 688 & 698 have been submitted in P&DD and the 
same will be approved from concerned forum of PDWP, at the earliest. 

ii. For remaining 13 new schemes A.D confirmed that PC-Is ae ready and will be submitted, at earliest. 
 

RECOMMENDATIONS 

iv. A.D must complete all LTBC schemes of the department within C.F.Y. 

v. For ADP scheme # 680, AD must resubmit the compliance response to MEC, P&DD, at earliest. 

vi. A.D must close ADP scheme # 679 & 680 at reduced cost and scope within C.F.Y. 

vii. A.D must submit PC-I remaining new schemes, at the earliest. 
 

****************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO EXCISE & TAXATION DEPARTMENT, HELD 
ON WEDNESDAY, 12TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Excise & Taxation Department: 
(Rs. in million) 

 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 04 108.756 39.947 36.310 90.90% 

New 06 147.244 0.000 0.000 0.00% 

Total 10 256.000 39.947 36.310 90.90% 

 
b. Below Table reflects an update on the release strategy status of Excise & Taxation Department: 

(Rs. in 
million) 

 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
01 

 
27.684 

 
0.000 

 
0.000 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 

01 

 

68.895 

 

34.447 

 

34.447 

Release of funds in two equal installments for 
Foreign Aided Projects 

 
01 

 
12.000 

 
5.500 

 
1.863 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
01 

 
0.177 

 
0.000 

 
0.000 

Quarterly release of funds for new schemes as 
& when approved during the year 

 
06 

 
147.244 

 
0.000 

 
0.000 

Total 10 256.000 39.947 36.310 

c. The summary for major aspect of discussion is as under: 

i. It was observed that Excise & Taxation Department has two (02) ongoing schemes with zero releases, 
one (01) scheme approved before July, 2012, one (01) scheme is under revision and two (02) schemes 
are with likely to be completed (LTBC) status. 

 
ii. There are three (03) Unsatisfactory Monitoring Reports of MEC, compliance response from A.D for 

all unsatisfactory reports is pending. 
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On-going schemes 
 

2. ADP scheme # 701 “Construction of Offices of Excise & Taxation in New Districts (5 units)” 
 

i. The forum observed that ADP scheme # 701 is an umbrella scheme with 05 units at different districts, 
the scheme is ongoing since year 2009. A.D. informed that initially utilization under this scheme had 
been low, however work on 02 units i.e. Matiari & Jamshoro is 90% to 95% completed, for remaining 
three units i.e. Tando Allah Yar, Umerkot & Tando Muhammad Khan work progress has been 60% to 
65% and releases are blocked due to unsatisfactory reports by MEC. 

 
ii. D.G (MEC) informed that compliance replies of unsatisfactory reports are not submitted by A.D, as 

and when compliance replies are received MEC will arrange compliance visit of the units. 
 

iii. The Chair directed A.D to submit compliance replies to MEC at earliest. Further the Chief (S&T) 
section, P&DD informed that this scheme is being revised by A.D and modified PC-I of this scheme 
is to be approved by PDWP, the Chair advised that A.D. must arrange compliance replies and PDWP 
meeting for modified PC-I of this scheme, parallelly. 

 
3. ADP scheme # 702 “Competitive and Livable City of Karachi Project (Click)” 

 

i. The Secretary E&T informed the forum that this scheme is shifted to Local Government (LG) 
Department so it may be discussed with LG Department during their review. Further, A.D. confirmed 
that from next year onward this scheme will be reflected in portfolio of LG Department. 

 
4. ADP scheme # 709 “Strengthening of Excise & Taxation Department (Re-revised) (SDG#9)” 

 

i. The Chief (S&T) section informed that this scheme is LTBC but DRO is not submitted by A.D yet. 
The Secretary E&T informed that DRO is submitted to FD on 1st December, 2021. The Chair advised 
A.D to follow up for releases with F.D and complete the scheme within C.F.Y. 

 
5. ADP scheme # 710 “Integration / upgradation of Tax Database and Online Tax Collection” 

 

i. The forum observed that it is an LTBC scheme, released funds of Rs.34.447 million have been utilized. 
The Secretary (E&T) confirmed that DRO for remaining funds will be submitted to F.D at earliest and 
scheme will be completed in C.F.Y. 

 
New schemes 
6. The forum observed that there are 06 new schemes of the department out of which PC-Is of 05 schemes 

are approved and remaining 01 PC-I is also submitted to P&DD and approval from the concerned 
forum is awaited. 

 
7. One (01)% Third Party Monitoring (TPM) amount 

 

i. D.G (MEC) informed the forum that for deduction of TPM amount for ADPs schemes is approved by 
Sindh Cabinet for assessment and evaluation of schemes by MEC, P&DD. Going forward A.D may 
deduct and submit / deposit third party monitoring (TPM) amount as per approved policy. A.D 
confirmed to deduct and submit the TPM amount once policy guidelines are received. 

RECOMMENDATIONS 
i. A.D must focus on LTBC schemes, submit DROs to F.D for timely release of funds and complete the 

schemes within C.F.Y. 
 

ii. AD / EA must submit the compliance replies of MEC observations of 3 un-satisfactory reports related 
to ADP scheme # 701, at earliest. 

 
 

*********************************** 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO TRANSPORT & MASS TRANSIT DEPARTMENT, HELD ON 
THURSDAY, 13TH JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Thursday, 13th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

12. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of Transport & Mass Transit Department 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 13 1768.000 709.524 31.566 4.45% 

New 06 6432.000 0.000 0.000 0.00% 

Total 19 8200.000 709.524 31.566 4.45% 

 
b.  Below Table reflects an update on the release strategy status of Transport & Mass Transit 

Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
03 

 
263.489 

 
80.805 

 
0.000 

Release of funds in two equal installments for 
Foreign Aided Projects 02 529.419 499.419 1.564 

Quarterly release of funds for rest ongoing 
schemes during the year 08 975.092 129.300 30.002 

Quarterly release of funds for new schemes as & 
when approved during the year 06 6432.000 0.000 0.000 

Total 19 8200.000 709.524 31.566 
 
 

c. The overall summary of major aspects is as under; 
 

i. Transport & Mass Transit Department has not incurred expenditure against five (05) schemes for which 
funds have been released. 
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ii. There are six (06) schemes with zero release, two (02) schemes which were started before July-2012, 
three (03) schemes are with likely to be completed (LTBC) status and five (05) schemes are under 
revision. 

 
iii. Plan period of five (05) schemes is expired, A.D has not submitted PC-IV of one (01) scheme. 

 
iv. There is one (01) scheme with Unsatisfactory Monitoring Report; compliance response from A.D is 

pending. 
 

On-going Schemes 
 

2. ADP Scheme # 2586, “Rehabilitation of Drivers Training School under public private 
partnership at Karachi, Hyderabad, Sukkur, Larkano (C: 29.639 + R: 72.569)” 

 

i. The Chief (Transport) informed the forum that ADP scheme # 2586 is an old scheme, ongoing since 
year 2009. The scheme has remained under NAB enquiry, ownership of scheme from A.D was missing. 
A.D informed that scheme remained abandoned for several years due to NAB enquiry which has caused 
delays and various issues. DG (MEC) informed the forum that this scheme has MEC unsatisfactory 
monitoring report. The Chair asked for suggested way forward for the scheme. A.D suggested to revise 
the scheme at curtailed cost and scope for closing this scheme. The Chair advised 
A.D to discuss the matter with their Administrative Secretary and come up with solution at earliest. 

 
3. ADP Scheme # 2587, “Construction of Bus Terminals in Thatta, Badin and Qamber Shahdadkot 

at Miro Khan (C: 214.355 + R: 66.097)” 
 

i. DG (MEC) informed the forum that this scheme has MEC unsatisfactory monitoring report and no 
compliance has yet been received by MEC. The Chair advised to submit compliance replies at earliest. 
E.A informed that compliance replies are submitted recently. Further, A.D informed that this scheme 
will be submitted for revision at curtailed scope. 

 
4. ADP Scheme # 2589, “Technical Assistance for Karachi Bus Rapid Transit Project ( BRT Red 

Line Detail Design under PDA) PC-II (277.498 + FEC 1018.5)” 
 

i. The Forum observed that there are zero releases in ADP scheme # 2589. F.D informed that DRO is 
awaited for this scheme. The Chair advised A.D to submit DRO to F.D at earliest. 

 
5. ADP Scheme # 2590, “Upgradation of Traffic Signals in Karachi, Hyderabad, Sukkur, Larkana 

and Mirpurkhas (Phase-I)” 
 

i. A.D. informed that ADP scheme # 2590 is under revision, consultant has completed its work, and PC- 
I is ready, same will be submitted at earliest. 

 
6. ADP Scheme # 2591, “Revival of the Karachi Circular Railway (Consultancy - PC-II)” 

 

i. Representative of F.D informed the forum that this scheme is only revenue component and full amount 
of remaining fund is allocated but not released as DRO is awaited. The Chair highlighted that this 
scheme can be completed within C.F.Y. so A.D must process at earliest and close the scheme. 

 
7. ADP Scheme # 2592, “Construction of Boundary Fencing along the Existing Alignment of the 

Karachi Circular Railway (KCR)” 
 

i. AD informed the forum that this scheme is shifted to Federal Government and needs to be closed, A.D 
is submitting for approval. The Chair advised A.D to initiate the process and put-up Summary within 
a week’s time. 

 
8. ADP Scheme # 2593, “Construction of BRT Red Line Karachi ADB Assisted (Total cost Rs. 

78,384.30 M including ADB Loan Rs 35787.67 M + AIIB Rs.14403.99 M+AFD Rs.11403.99 
M+GCF Rs. 7782.67 M+GoS Share Rs. 12006.000 M)” 
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i. AD informed the forum that in this is foreign funded scheme, contracts are awarded for civil works, 
The Chief (Transport) informed that re-appropriation proposal from GOS share is moved by A.D. A.D 
assured to expedite execution of the scheme. 

 
9. ADP Scheme # 2594, “Karachi Urban Mobility Project - Yellow Line BRTs Corridor (World 

Bank Assisted Project total cost Rs.61,439.7 M including WB Loan Rs.53,599.7 M+GoS 
Rs.2590.00 M+Private Sector Share Rs.5250.00 M)” 

 

i. AD informed the forum that the design of the project is prepared and survey is completed, recently 
release of Rs. 30.00 million is received, utilization / execution will be expedited as releases are 
received. 

 
10. ADP Scheme # 2595, “Automation of PTA, RTA, DRTA and Public Transport” 

 

i. The Forum observed that ADP scheme # 2595 is only revenue component & LTBC scheme, DRO is 
not submitted by A.D. A.D informed that appointment of employees on contract basis is in process, 
once appointment is completed, utilization will be enhanced. The Chair advised that LTBC schemes 
should be given priority and processes should be initiated from the start of the year to complete the 
scheme on time. A.D assured to complete the scheme. 

 
11. ADP Scheme # 2596, “Construction of Bus Shelters in Hyderabad, Sukkur, Larkano & Shaheed 

Benazirabad” 
 

i. A.D informed the forum that initially the scheme was approved and few funds were also utilized under 
this scheme, but M.D (S&T) has advised that this is not the domain of Transport & Mass Transit 
Department to construct bus shelters for public. A.D has planned to close the scheme, process will be 
initiated within few days and scheme will be closed within C.F.Y. without any further expenditure. 

 
12. ADP Scheme # 2598, “Construction of Bus Terminal at Garhi Khairo” 

 

i. A.D informed that scheme is under revision, during PDWP meeting a query was raised by worthy 
Chairman which is being sorted, in the meantime scheme is being referred to MEC for visit and report 
at earliest. 

 
New Schemes 

 

i. The forum was informed that there are 6 new schemes of the department and PC-I of only 01 new 
scheme is received by P&DD. PC-Is of 05 new schemes are awaited. 

 
13. ADP scheme # 2599 “Construction of Bus Terminals at Larkano” 

 

i. A.D informed the Chair that there was land allocation issue in this scheme, which has been allotted & 
Commissioner has also sent layout plan, PC-I will be submitted to the forum within one week time. 

 
14. ADP Scheme # 2600, “Construction of Inter-City Bus Terminal along Super Highway” 

 

i. The Chief (Transport) informed the forum that this scheme is being appearing in ADP book as 
unapproved since last 02 years, further as per previous discussion with A.D, there is no any technical 
person in the department who can prepare PC-I for this scheme. A.D informed that continuous follow- 
up is being done with Commissioner Karachi and concerned D.C for allocation of land, land was 
identified but due to encroachment on land the matter is pending. The Chair instructed A.D to expedite 
and resolve the matter at earliest. 
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15. Plan Period Expired 
 

i. It was highlighted that plan period of 05 schemes has been expired, A.D must arrange plan period 
extension from concerned forum, at the earliest. 

 
16. Submission of PC-IV for completed schemes 

 

i. It was highlighted that during last five years PC-IV of 1 scheme is not submitted yet. Non submission 
of PC-IV is causing pendency in completion process. It was advised that A.D must submit PC-IV of 
completed scheme to P&DD, at the earliest. 

 
17. 1% Third Party Monitoring (TPM) 

 

i. DG (MEC) informed the forum that A.D has not allocated TPM in all new schemes. A.D must allocate 
1% TPM component for assessment & evaluation purpose. 

 
 

RECOMMENDATIONS 
i. A.D must submit PC-Is of 05 new schemes, at earliest. 

 
ii. A.D must submit compliance replies of MEC unsatisfactory reports at earliest. 

 
iii. A.D must close all LTBC schemes within C.F.Y. 

 
iv. A.D must submit DROs to F.D still pending, specially schemes with LTBC status and only revenue 

component. 
 

v. For ADP # 2586, A.D must discuss the matter / fate of this scheme with their Administrative 
Secretary and come up with solution, at earliest. 

 
vi. A.D. must submit PC-IV of 01 completed scheme. 

 
 
 

*********************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO FOREST & WILD LIFE (F&WL) 
DEPARTMENT, HELD ON THURESDAY 13TH JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of F&WL Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 09 1500.000 536.082 440.427 82.16% 

New 00 0.000 0.000 0.000 0.00% 

Total 09 1500.000 536.082 440.427 82.16% 

b. The Table below reflects an update on the release strategy status of F&WL Department: 
 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
01 

 
39.500 

 
39.500 

 
25.385 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
02 

 
141.429 

 
12.188 

 
0.000 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
02 

 
226.771 

 
86.747 

 
55.581 

Quarterly release of funds for rest ongoing 
schemes during the year 04 1092.300 397.647 359.462 

Total 09 1500.000 536.082 440.427 

 
c. The overall summary for major aspects of discussion is as under; 

i. F&WL Department has not incurred expenditure against 01 scheme for which funds have been 
released. 

ii. There are 03 schemes with zero releases, 01 scheme was started before July-2012 and there are 05 
schemes with likely to be completed (LTBC) status. 

 
iii. There are 05 unsatisfactory reports of F&WL Department, out of which compliance replies of 02 

reports are awaited. 

ON-GOING SCHEMES 
2. For ADP Scheme # 723 namely “Green Pakistan Program-Revival of Forestry and Wildlife Resources 

in Pakistan (Ten Billion Trees Tsunami Program, Phase-I Up-scaling of GPP) Sindh chapter ( Total 
cost of Rs. 5827.400 million, GoP share of Rs. 2811.050 million and GoS share Rs. 3016.350 million) 
(C: 40+R:2976.34) (SDG# 14 & 15)”, A.D briefed that the scheme is ongoing as per defined targets, 
federal government has also recognized / admired the performance of Sindh Province in this scheme. 
There are MEC unsatisfactory reports on Thatta & Karachi units / districts. A.D further confirmed that 
scheme will be completed and funds will be utilized as per stipulated targets. 

 
3. For ADP # 724 namely “Possible Role of Mangroves in Curbing Sea Intrusion in Indus Delta (SDG # 

15)”, A.D confirmed that it is an LTBC scheme, funds are being utilized as per targets and scheme will 
be completed within C.F.Y. 
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4. For ADP Scheme # 725 namely “Enhancing Tree Cover on State Forest Lands in Sindh (Revised) 
(Jamshoro, Dadu, Matiari, SBA, Sanghar, Shikarpur, Kashmore, Sukkur, Khairpur, Ghotki, N.Feroze, 
T.M. Khan, Umerkot, Thar, Badin, T.A.Yar, Kamber, Larkano & Jacobabad) (SDG # 15)”, DG (MEC) 
informed the forum that this scheme is un-satisfactory. AD informed that there were unsatisfactory 
reports of MEC on four units, compliance has been submitted to MEC but not re-visited yet. DG (MEC) 
informed that scheme has been re-visited but reports are in process and will be published/ issued soon. 
Further, A.D confirmed that for release on remaining units, proforma is submitted to F.D, soon releases 
will be obtained and funds will be utilized. 

 
5. For ADP Scheme # 726 namely “Sarsabz Sindh Making Sindh Green and Environment Friendly (SDG 

# 15)”, AD informed that two quarters of funds have been released and utilized but funds for vehicles 
were requested but F.D did not provide. The Chair advised A.D to follow the procedure, Cabinet 
approval is required for vehicle purchase, and once Cabinet approves the vehicle procurement then F.D 
will provide the funds. A.D assured to obtain the Cabinet approval. 

 
6. For ADP Scheme # 727 namely “Demarcation Reforestation & Regeneration of Vacated Forest Land 

(C:29.695+R:105.305) (SDG 15)”, AD informed that 2nd quarter has also been released by FD. DG 
(MEC) informed that there is MEC un-satisfactory monitoring report of Hyderabad unit. The Chair 
advised A.D to submit compliance art earliest. On query from Asst. Chief (Coordination), A.D 
confirmed to complete this scheme within C.F.Y. 

 
7. For ADP Scheme # 728 namely “Completion of leftover/remaining targets of Bahman Nature Park 

Larkano (C: 44.802+R:15.198) (SDG # 15)”, AD informed that funds amounting to Rs. 39.500 million 
has been released and Rs. 25.385 million has been utilized. AD informed that the scheme has been 
completed. The Chair advised A.D to arrange inauguration of the Park and submit PC-IV at earliest. 

 
8. For ADP Scheme # 730 namely “Rehabilitation & Improvement of Haleji & Langh Lake Wildlife 

Sanctuary (C:107.184+R:43.787) (SDG # 13 & 15)”, the forum was informed that that there is MEC 
unsatisfactory monitoring report on this scheme. The Chair advised A.D to submit compliance at 
earliest. 

 
9. For ADP Scheme # 731 namely “Conservation & Management of Biodiversity and Development of 

Eco-Tourism at Deh Akro-II, Wetland Complex Wildlife Sanctuary (C:26.323+R:46.60) (SDG # 13 & 
15)”, A.D informed that this scheme is planned to be closed within C.F.Y. at reduced scope and revised 
PC-I will be submitted to concerned forum at earliest. 

 
10. MEC Un-Satisfactory Reports 

 

i. The forum was informed that there are 05 Unsatisfactory Monitoring Report and compliance of 02 
reports is still awaited. The Chair advised A.D to submit compliance of remaining reports to MEC, at 
the earliest. 

 
11. Plan Period Expired 

 

i. It was highlighted that plan period of 01 scheme has been expired, A.D was advised to arrange 
extension of expired plan period from concerned forum at earliest. 

 
12. Submission of PC-IV for completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 04 PC-IVs pending. The 
Forum advised that A.D. must submit PC-IV of all completed schemes to P&DD, at earliest. 
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13. Submission of Monthly Progress Report (MPR) 

i. Chief of Section highlighted that A.D. is not submitting MPR on regular basis. 
The Forum advised A.D. to submit MPR of each and every scheme to P&DD & 

MEC on monthly basis. 
 

RECOMMENDATIONS 
i. For ADP Scheme # 728, AD to inaugurate the scheme and submit PC-IV. 

 
ii. For ADP Scheme # 731, AD was advised to complete the scheme in reduced scope. 

 
iii. A.D to submit compliance of remaining schemes to MEC, at the earliest. 

 
iv. A.D. must submit PC-IV of all completed schemes to P&DD, at earliest. 

 
v. A.D. must submit MPR regularly to concerned technical section of P&DD and MEC, at earliest. 

 
 

****************************************** 
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GOVERNMENT OF SINDH 
PLANNING & DEVELOPMENT DEPARTMENT 

MONITORING & EVALUATION CELL 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO WORKS & SERVICES DEPARTMENT, HELD ON FRIDAY, 14TH 
JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Friday, 14th 
January, 2022, with the participants from Works & Services departments as mentioned in the list of 
participants. 

2. The Chair welcomed all the participants, highlighted the objectives of the meeting and underscored 
the need for improvement in pace of development work by Administrative Department (A.D) & Executing 
Agency (E.A). The Chair also mentioned that the focus should be on collaborative work among different 
departments i.e. P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution 
of schemes on a fast track and maximize timely delivery of benefits to the society. It was emphasized that 
the Works & Services Department must encourage “Integrated Development Planning” for better results. 
Following tables and topics came under discussion; 

BUILDING SECTOR 

3. a. Table reflecting overall Release & Expenditure of W&S Department (Building Sector). 
(Rs. in 

million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 06 236.250 51.133 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 06 236.250 51.133 0.000 0.00% 

 
b. The Table below reflects an update on the releases and expenditure of W&S Department (Building 

Sector): 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st 

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
03 

 
40.724 

 
26.133 

 
0.000 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 

01 

 

95.426 

 

0.000 

 

0.000 

Quarterly release of funds for rest ongoing 
schemes during the year 02 100.100 25.000 0.000 

Total 06 236.250 51.133 0.000 
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c. The overall summary of major aspects is as under; 

i. The W&S Department (Building) has not incurred expenditure against 03 schemes for which funds 
have been released. 

ii. There are 03 schemes of Buildings with zero release, 01 scheme which was started before July, 2012, 
01 Scheme is under revision and 04 schemes are with likely to be completed (LTBC) status. 

iii. There are 02 schemes with Unsatisfactory Monitoring Reports, compliance response of both schemes 
from A.D is pending. 

 
Ongoing Schemes: 
4. ADP Scheme # 3310 namely “Construction of (14+14)=28 Nos. Suit at Sindh House Islamabad 

(Right Wing Block-I & Left Wing Block-II) (SDG # 9)” 

i. Chief Engineer Buildings informed that the funds amounting to Rs. 25.000 million have been released 
by FD. Tendering work is in process (technical component is completed and financial component is in 
process). Chief Engineer assured that within 2 weeks process will be done/completed. A.D informed 
that overall work of scheme is delayed due to expiry of lease of Sindh House. A.D confirmed that 
allocation of C.F.Y. will be fully utilized in this scheme till June-2022. 

 
5. ADP Scheme # 3311 namely “Renovation / Rehabilitation of Sindh House Islamabad (Re-revised) 

(SDG # 9)” 

i. A.D informed that there is MEC unsatisfactory report on the scheme. Compliance has been submitted 
to MEC. D.G. (MEC) informed the Chair that an oversight committee was constituted under 
Chairmanship of Chief PP&H. The committee has visited the scheme, a letter was sent to A.D. by the 
chairman of the visiting committee/Chief PP&H in response to the compliance submitted by A.D and 
had required the remaining documents, but A.D. has not submitted its response / required documents. 

ii. DG (MEC) further informed that compliance visit was conducted on 28.06.21. Report is in Process. 
Report is delayed as A.D has not shared complete data. 

 
iii. The Chair advised A.D. to rectify the issues and submit necessary required documents at the earliest, 

utilize the funds and complete the scheme in the C.F.Y. 
 

6. ADP Scheme # 3312 namely “Construction of Chief Engineer Building Office / Residence Sukkur 
(SDG # 9)” 

i. AD informed that the funds amounting to Rs. 8.296 million have been released by FD but the utilization 
of funds is zero. DG (MEC) informed that the funds have been released in one go as it is an LTBC 
scheme. A.D informed that there is no XEN since last 3 months due to which funds could not utilized. 
The forum enquired A.D about the time / date to complete the scheme. A.D confirmed to complete the 
scheme in June-2022 with allocated funds along with 15% additional funds requirement. The Chief 
(PP&H) asked A.D to provide proper justification for requirement of 15% additional funds. 

 
 

7. ADP Scheme # 3313 namely “Construction of Chief Engineer Highways Office / Residence 
Sukkur (SDG # 9)” 

i. AD informed that office building has been completed and will be handed over soon. DG (MEC) 
informed that there is MEC Un-satisfactory report on this scheme, the compliance was received and 
revisit conducted on 05th January, 2022, report is in process. A.D. committed to complete this scheme 
within C.F.Y. 

 
8. ADP Scheme # 3314 namely “Construction of Resdl: Accommodation for Officer of Works & 

Services Deptt: at Hyderabad (SDG # 9)” 

i. Chief Engineer (Building) Hyderabad informed that this is an old scheme. The flood affected people 
were shifted in this building, the building was vacated with the help of Revenue Department. After that 
50% of building was in the possession of Revenue Department and revenue officers used to live there, 
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which was later on vacated by W&S Department through Court. There is no electricity, no drainage & 
no water supply in the building, there are total 52 flats for grade 18, 19 & 20 officers, the scheme is 
under revision due to cost elevation etc. Chief (PP&H) assured A.D and E/A that scheme will be taken 
up in next PDWP meeting. 

 
9. ADP Scheme # 3315 namely “Asset Management System and automation of composite schedule 

of rates for W&S Deptt. (SDG # 9)” 

i. AD informed that this scheme has been completed. We have to clear liability only. A.D confirmed to 
complete this scheme in C.F.Y. 

 
ROAD SECTOR 

 

10. a. Table reflecting overall Release & Expenditure of W&S Department (Road Sector). 

 
in million) 

 
 

(Rs. 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 293 17130.775 16090.768 12761.230 79.31% 

New 401 12632.975 3996.969 0.000 0.00% 

Total 694 29763.750 20087.736 12761.230 63.53% 

 

b. The Table below reflects an update on the releases and expenditure of W&S Department (Road Sector): 
 

(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st 

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
89 

 
2522.236 

 
2451.433 

 
1854.927 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
83 

 
5912.200 

 
5283.694 

 
4163.552 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
35 

 
6225.700 

 
5566.638 

 
4516.914 

Release of funds in two equal installments for 
Foreign Aided Projects 01 345.403 345.403 275.731 

Quarterly release of funds for rest ongoing 
schemes during the year 85 2125.236 2443.600 1950.106 

Quarterly release of funds for new schemes as 
& when approved during the year 401 12632.975 3996.969 0.000 

Total 694 29763.750 
20087.73 

6 12761.230 
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c. The overall summary of major aspects is as under; 

i. The W&S Department has not incurred expenditure against 25 schemes of Road Sector for which funds 
have been released. 

ii. There are 11 schemes of road sector with zero releases, 15 schemes which were started before July, 
2012, 09 schemes are under revision and 207 schemes are with likely to be completed (LTBC) status. 

iii. There are 12 schemes with Unsatisfactory Monitoring Reports, compliance response of 07 reports from 
A.D is pending. 

 
11. On-going Schemes 

 

i. DG (MEC) briefed the forum regarding the development portfolio of Works & Services Department, 
the forum appreciated utilization of funds (in terms of percentage) by W&S department roads sector in 
C.F.Y as well as in complete last year. DG (MEC) further informed that this year there are 293 on- 
going schemes of roads sector, against which approx. Rs. 12.761 billion utilization against released 
amount of Rs. 16.091 billion. 

 
12. ADP Scheme # 2616 namely “Up-grading of (44 Nos.) Vulnerable Un-manned Level Crossing in 

Sindh (Hyd, Matiari, Jamshoro, TA Yar, N.F, Dadu, Larkano, Shikarpur, Kandhkot, Jcd, 
Ghotki) (SDG # 9)” 

i. Member (E&I) asked reasons by A.D that the funds amounting to Rs. 2.500 million have been released 
by FD but the utilization of funds is zero. DG (MEC) informed that this scheme has unsatisfactory 
monitoring report for two units and no compliance has yet been submitted by A.D. A.D assured to 
submit compliance at earliest. 

 
13. ADP Scheme # 2619 namely “W/R of National Highway Chandan Escape to Oderolal Station via 

Deh Dari Road 6/1-14/1 (12.88 Kms) (SDG # 9)” 

i. Asst. Chief (T&C) informed that this scheme has been revised, Member (E&I) asked reasons regarding 
non utilization of funds. A.D informed that released amount of funds is Rs. 0.025 million only. A.D 
has sent request to F.D for release of additional funds so that funds can be utilized. 

 
 

14. New Schemes 
 

i. DG (MEC) informed that out of total 401 new schemes of Roads Sector, PC-Is of 392 schemes have 
been submitted & PC-Is of 09 schemes are awaited/ under process. Out of PC-Is of 392 schemes, 360 
are approved and remaining 32 are un-approved. A.D was advised to submit remaining PC-Is. 

 
15. All likely to be completed (LTBC) schemes of C.F.Y. 

i. It was highlighted that there are 207 schemes with LTBC status. 
 

ii. Consultant P&DD informed that 210 schemes were marked as LTBC for W&S Department. The Chair 
asked A.D. to provide list of schemes that are going to be completed in C.F.Y. with target / expected 
date of completion (month wise chart) i.e. end of Feb or end of March etc. 

 
iii. A.D confirmed that so far 119 schemes are completed. 

 
iv. The Chair asked A.D to provide list of 119 completed schemes by Today and list of remaining LTBC 

schemes (with month wise expected date of completion in C.F.Y) within 02 to 03 days. 
 

16. MEC Un-Satisfactory Reports 
 

ii. The forum was informed that there are 12 Unsatisfactory Monitoring Report and compliance of 07 
reports is still awaited. The Chair advised A.D to submit compliance of remaining reports to MEC, at 
earliest. 
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17. Submission of PC-IV for completed schemes 
 

ii. Asst. Chief (T&C) informed the forum that last year A.D submitted incomplete PC-IVs in shape of one 
book of 140 pages consisting of PC-IV of 02 pages for each scheme, which was returned to A.D with 
defined reason to submit separate PC-IV for each scheme on standard format, but no PC-IV is received 
yet. Non submission of PC-IV is causing pendency in completion process. It was advised that 
A.D must submit PC-IV of completed scheme to P&DD on standard format, at the earliest. 

 
18. Foreign Funded Project 

 

i. For ADP scheme # 3302 namely “Sindh Provincial Road Improvement Project Assisted by Asian 
Development Bank (328 Kms), ADB Assisted (Total Rs.22750.00 million (87% ADB Loan 
Rs.20670.10 million, 13% GOS Share Rs.2079.90 million) (SDG # 9)”, A.D. informed due to COVID- 
19 the work was delayed, however the scheme is near completion and confirmed to close the scheme 
in C.F.Y. 

 
19. Deduction of 1% Third Party Monitoring (TPM) 

 

i. DG (MEC) briefed A.D that as per decision of Sindh Cabinet, going forward 1% TPM will be deducted 
for all new schemes and A.D must follow the Cabinet decision for future schemes. 

 
20. Submission of MPR 

 

i. The Chief (T&C) informed A.D that you are already submitting MPR showing financial and physical 
progress, but it is now requested to add the column of physical progress in percentage (%) along with 
financial progress from the updated release position received from FD in Monthly Progress Report 
(MPR) and send MPR on the revised (column added) format. 

 
 

RECOMMENDATIONS 
i. A.D must provide list of 119 completed schemes by Today and list of remaining LTBC schemes (with 

month wise expected date of completion in C.F.Y) within 02 to 03 days. 
 

ii. A.D. must accelerate the work for schemes where funds are released but no expenditure has incurred. 
 

iii. A.D. should submit PC-Is of remaining new schemes to P&DD. 
 

iv. Meeting of concerned forum (PDWP/DDWP) should be arranged at earliest so received PC-Is of new 
schemes may be approved. 

 
v. A.D. to deduct funds for 1% TPM in all new schemes. 

 
vi. A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, at the earliest. 

 
vii. A.D. to update MPR showing the physical progress in percentage (%) along with financial progress 

i.e. in the updated release position received from FD (add column in MPR). 
 

viii. A.D. to submit PC-IV of all completed schemes in the concerned section of P&DD at the 
earliest. 

 
 

************************************ 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO WOMEN DEVELOPMENT DEPARTMENT 
HELD ON, MONDAY 17TH JANUARY, 2022. 

 

(List of Participants Attached) 
A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 

Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Monday, 17th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

13. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

 
a. The Table below reflects overall Release & Expenditure of Women 

Development Department: 
(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 10 296.000 113.285 39.646 35.00% 

New 01 24.000 0.000 0.000 0.00% 

Total 11 320.000 113.285 39.646 35.00% 

 
b. Below Table reflects an update on the release strategy status of Women Development Department: 

(Rs. in million) 
 

Release Strategy 
# of 

Schemes 

 
Allocation 

 
Releases 

 
Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
06 

 
121.722 

 
61.892 

 
20.546 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 

02 

 

144.241 

 

36.624 

 

18.312 

Release of funds in two equal installments 
for Foreign Aided Projects 

 
01 

 
29.037 

 
14.519 

 
0.789 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
01 

 
1.000 

 
0.250 

 
0.000 
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Quarterly release of funds for new schemes 
as & when approved during the year 

 
01 

 
24.000 

 
0.000 

 
0.000 

Total 11 320.000 113.285 39.646 

 

c. D.G MEC briefed the forum about various aspects of ongoing schemes of Women Development 
Department, as given in below table: 

 

Total No. of 
On-Going 
Schemes 

Schemes 
with Zero 
Releases 

Amount 
Released but 

no Exp. 
incurred 

Schemes 
approved 

before July, 
2012 

Schemes 
Likely to 

be 
completed 

Schemes 
Under 

Revisions 

10 02 01 01 08 01 

 

 

MEC Reports  
Plan Period 

Expired 

Completed Schemes in Last 5 Years 

Un- 
Satisfactory 

Awaiting 
Compliance 

Total Completed 
Schemes 

PC–IV 
Received 

 
PC–IV awaited

02 02 00 05 00 05 

 
One (01) New Scheme 

 

2. ADP scheme # 2615 namely “E-Commerce & Opportunities for Women in Sindh (R:96.000) 
(SDG # 1,4,5,8,9)” 

 
i. A.D / E.A informed the forum that this scheme has been approved by DDWP forum on 22nd December, 

2021. Chief of Section informed that PC-I is received on Friday 14.01.2022 for NOC / concurrence. 
The Chair enquired about scope of the scheme, A.D informed that under this scheme website and web 
portal will be established (like Daraz and Ali baba) and awareness will be given to the community 
(women) to use web portal for sale of their products directly to the consumer this will enable seller 
(women producing clothes, embroidery and apparels locally / at home) to avoid middle man and 
maximize profits. The portal development will be outsourced through tender. The portal / software will 
be user friendly in terms of language, it will be available in three languages English, Urdu & Sindhi 
languages. The awareness campaign and user manuals / animated videos will be prepared and uploaded 
for training of women. 

 
ii. The Chair advised A.D to make efforts to complete procurement under the scheme within C.F.Y, 

prepare and make platform / portal available within initial 05 to 06 months of next F.Y and do 
marketing and other essential activities in remaining months of next F.Y to complete the scheme within 
stipulated time. 

 
On-going Schemes 

 

3. ADP scheme # 2605 “Establishment of Women Development Complex at SBA (Revised) (R: 
44.767) (SDG # 1, 4, 5, 8 & 9)” 

 

i. A.D informed the forum that this scheme is LTBC. hiring of staff is remaining under this scheme for 
which Summary is forwarded to the Chief Minister Sindh for approval. Once approval is received, F.D 
will release remaining funds under revenue / salary component. A.D confirmed to complete this scheme 
within C.F.Y. 
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4. ADP scheme # 2606 “Women Development Complex at Sukkur (C: 191.208+ R:19.099) (SDG # 
1, 4, 5, 8 & 9)” 

 

i. AD informed the forum that 25% of funds are released. The Member (S.S) highlighted that this is an 
LTBC scheme, A.D informed that F.D has raised a query that scheme is under revision and 100% 
cannot be released. However, scheme is not under revision it is misprinted in ADP book, A.D has sent 
confirmation letter for this query to F.D, as and when remaining funds are received same will be utilized 
to complete the scheme within C.F.Y. 

 
ii. The Chair advised F.D to release the funds of this scheme (as confirmation for no revision and DRO 

from A.D is submitted) under policy guidelines / release strategy of schemes carrying allocation less 
then / upto Rs. 50.00 million, if no other issue exists. 

 
5. ADP scheme # 2607 “Establishment of Day Care Centers at Karachi, Jamshoro & Sukkur 

(Revised) (R: 69.149) (SDG # 5)” 
 

i. A.D informed that Day Care Centers are ready and functional, remaining funds under this scheme are 
not required. 

 
ii. The Chair advised A.D to submit revise PC-I at reduced cost / scope, get it approved 

from concerned forum at earliest and prepare PC-IV to close the scheme within 
C.F.Y. A.D assured to submit revise PC-I within 15 days to P&D Department. The 
Chair advised A.D to mention requirement / retainment of staff (if required) in PC-
IV. 

 
6. ADP scheme # 2608 “Establishment of Women Complaint Cells at Sanghar, Kamber, Kashmore, 

Jamshoro, Khairpur, Shikarpur, Badin, Ghotki, Naushero Feroze, Thatta, T.A. Yar, Umerkot, 
Tharparkar, Dadu & Matiari. (R: 76.90) (SDG # 4, 5 & 16)” 

 

i. The Chair asked A.D about location / place of establishing these cells, A.D informed that in some 
districts women complaint cells are established in D.C offices (rooms are allotted for Cell) and in few 
districts buildings of A.D are used for complaint cells. A.D further informed the forum that purchase 
machinery mostly computers and salary component are remaining, further DRO is not submitted. 

 
ii. The Chair advised to submit DRO within this week and close the scheme in C.F.Y 

as it is an LTBC scheme. A.D confirmed to submit the DRO within one week, submit 
revise PC-I to close the scheme at reduced cost and close the scheme within C.F.Y. 

 
7. ADP scheme # 2609 “Establishment of Women Development Complex at Karachi (C:219.021 + 

R:25.254) (SDG # 1, 4, 5, 8 & 9)” 
 

i. AD informed the forum that this scheme is under litigation, this scheme is located at Shar Goth, locals 
of the area have filed a suit on land ownership of plot, and court has given stay order for all kind of 
activities on entire land. A.D is also a party of the suit / case. The Chair advised A.D to follow the case. 
A.D assured rigorous follow up of the suit. 

 
8. ADP scheme # 2610 “Repair and Maintenance of Existing Building of Women Training Institute 

at Shaheed Benazirabad (C:36.920) (SDG # 1,4, 5,8 & 9)” 
 

i. AD/ EA informed the forum that, in this scheme building of training institute was demolished 
completely by saying that it is being renovated, no renovation was conducted. The amounts were 
utilized for renovation flats / residences of Deputy Director, Women Development and other officers. 

 
ii. The Chair directed that an enquiry is required in the matter, A.D must write to MEC, 

P&DD for visit. The Chair directed D.G (MEC) to send special team of MEC to visit 
the site and submit report, at earliest. 

 
iii. The SDO / AEN (W&S Department) of the scheme informed that renovation of 
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banglows and residences is included in the scope of the scheme, the work is done and 
unfortunately the roof 
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of training center fall down during renovation work which is being referred by A.D as 
demolition, further due to escalation of rates work is at abandoned and could not be executed. 
The Chair advised E.A to remove this scheme from LTBC schemes. In this regard, send a 
letter through A.D to P&DD, further if contractor is not willing to work, remove the contractor 
as per procedure and re-tender for utilization of remaining funds at earliest. E.A informed that 
this scheme needs revision and revise PC-I will be submitted to P&DD within one month time. 

 
9. ADP scheme # 2611 “Project for Improvement of Livelihood and Well-being of Female Home 

Based Workers (FHBWs) in the Informal Economic Sector in Sindh Province (Assisted by JICA) 
(SDG # 1&5) Total Cost: Rs.541.086 million JICA's Share: Rs.435.729 million GOS's 
Share.Rs.105.357 million” 

 

i. AD informed the forum that it a non LTBC scheme, this scheme is JICA assisted with 15% share of 
GOS, which consists of revenue component only. A.D further informed that vehicle purchase and staff 
appointment are included in revenue component. For staff hiring summary is approved by CM Sindh 
and posts are advertised. For vehicle purchase cabinet approval is required which is scheduled on 18th 
January, 2022 i.e. tomorrow. Once cabinet approval is received for vehicle purchase and staff is hired 
revenue component will be utilized. 

 
10. ADP scheme # 2612 “Renovation of Existing Building of Women Development Complex at 

Sanghar (C: 21.772+R:1.980) (SDG # 1,4, 5,8 & 9)” 
 

i. A.D informed the forum that it is an LTBC scheme, the capital component is almost fully utilized, 
DRO for revenue component will be submitted to F.D by today. The Cahir advised to submit PC-IV 
of this scheme before 31st March, 2022. A.D confirmed to complete the scheme and submit PC-IV till 
the given deadline. The Chair advised concerned section to consolidate list of LTBC and under revision 
schemes of A.D. 

 
11. ADP scheme # 2613 “Establishment & Strengthening of Darul Aman at Mirpurkhas & 

Jacobabad (Revised) (C: 154.680 + R: 32.014 ) (SDG # 2)” 
 

i. AD informed the forum that 50% funds have been released and for remaining 50% funds, DRO will 
be sent to FD this week. 

 
ii. The Chair directed Consultant P&DD that write letter to Secretary F.D that going forward release 

orders issued by F.D should be directly addressed to both Executing Agency i.e. the Secretary Works 
& Services and A.D i.e. Concerned Department. 

 
iii. The chair also advised to Representative of FD to inform high ups of F.D that departments are 

complaining that release orders are reaching late or not reaching at all, so F.D to make sure that release 
orders are dispatched to both E.A, A.D and all concerned quarters within same day. This issue needs 
to be addressed by F.D. 

 
12. LTBC schemes and schemes under revision 

 
i. The Member (S.S) confirmed that as per latest position discussed during meeting 

there are seven LTBC schemes A.D has committed to confirm. 
 

ii. The Member (S.S) informed that A.D has assured to revise three schemes ADP # 
2607, 2608 & 2610. The revised PC-I for two schemes i.e. ADP # 2607 & 2608 with 
reduced cost / scope will be submitted by A.D within 15 days and revised PC-I for 
ADP # 2610 will be submitted within one month. 
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13. Monthly Progress Report 
 

i. The Chief of the Section complained that A.D is not submitting MPRs. No MPR is 
received since July 2021 to till to-date. The Chair strictly advised A.D to submit 
MPR to concerned section of P&DD and MEC on regular basis. 

 
14. Submission of PC-IV for completed schemes 

 

i. It was highlighted that PC-IVs of five (05) ADP schemes are not submitted yet. It was advised that 
A.D must submit PC-IV of completed schemes to P&DD, at earliest. 

 
 

RECOMMENDATIONS 
 
 

i. A.D must complete seven LTBC schemes within C.F.Y. 
 

ii. A.D must submit revised PC-Is of ADP schemes # 2607, 2608 & 2610 as per given deadlines. 
 

iii. A.D must submit MPRs to P&DD on regular basis. 
 

iv. The A.D must submit compliance replies of un-satisfactory MEC report, at earliest. 
 

v. A.D. must furnish PC-IV of 05 completed schemes during of last 05 years. 
 
 
 

************************************* 
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GOVERNMENT OF SINDH 
PLANNING& DEVELOPMENTDEPARTMENT 

MONITORING & EVALUATION CELL 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO SCHOOL EDUCATION & LITERACY (SE&L) 
DEPARTMENT, HELD ON MONDAY, 17TH JANUARY, 2022. 

(List of Participants Attached) 
A meeting on the above subject was held under chairmanship of Chairman, Planning & 

Development Board, to conduct Mid-Year Review of ADP Schemes 2021-22, on Monday, 17th January, 
2022, with the participants from different departments as mentioned in list of participants. 
2. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of SE&L Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 117 10759.316 4870.765 2319.158 47.61% 

New 186 3240.684 197.129 0.000 0.00% 

Total 303 14000.000 5067.894 2319.158 47.61% 
 

b. The Table below reflects an update on the release strategy status of SE&L Department: 
 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
61 

 
1506.091 

 
1329.248 

 
431.894 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
12 

 
862.994 

 
431.049 

 
199.480 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
17 

 
4710.753 

 
1946.591 

 
1105.204 

Release of funds in two equal installments for 
Foreign Aided Projects 02 200.000 67.863 45.789 

Quarterly release of funds for rest ongoing 
schemes during the year 25 3479.478 1096.014 536.790 

Quarterly release of funds for new schemes as & 
when approved during the year 186 3040.684 197.129 0.000 

Total 303 13800.000 5067.894 2319.158 
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c. The overall summary for major aspects of discussion is as under; 

i. SE&L Department has not incurred expenditure against 13 schemes for which funds have been 
released. 

ii. There are 14 schemes with zero releases, 09 schemes which were started before July-2012, 14 schemes 
are under revision and 90 schemes are with likely to be completed (LTBC) status. 

iii. There are 22 Unsatisfactory Monitoring Reports, compliance response from A.D on 14 reports is 
pending. 

3. LTBC Schemes of Current F.Y. 2021-22 

i. The Chair elaborated that during last F.Y. revenue component of LTBC schemes of education sector 
was not utilized due to various issues i.e. court matters, furniture purchase etc. In to overcome the 
hurdles remaining amount of revenue component was provided to A.D in non-development budget to 
accommodate revenue component needs of the schemes and close the schemes on time. To avoid such 
issues in C.F.Y, P&DD has given instructions to A.D for claiming 100% release against revenue 
component of LTBC schemes. The Chair enquired A.D about the status of claiming 100% release of 
revenue component against LTBC schemes, A.D informed that so far revenue component has been 
claimed in few schemes but not in all LTBC schemes. The Chair advised A.D that revenue component 
of LTBC schemes should be utilized timely, submit full amount DROs of LTBC schemes to F.D at 
earliest, otherwise A.D may revise the PC-I with reduced cost, close the scheme and submit PC-IV. 

 
ii. The chair asked Consultant P&DD about number of schemes that were deleted from ADP after decision 

to shift funds of revenue component to non-development side last year. The Consultant P&DD replied 
that almost 150 schemes were deleted, which were LTBC and delayed only because of non-utilization 
in revenue component. The Chair advised to issue certificates against such schemes so that PC-IVs can 
be prepared. The Chair asked Consultant P&DD to share list of those schemes with The Secretary 
(School Education), advised A.D to submit PC-IV and further elaborated that SNE against such 
schemes can be claimed at any time. 

 
iii. The Chair enquired about completion of LTBC schemes in C.F.Y. A.D informed that 06 to 07 schemes 

may need revision out of total 90 LTBC schemes and will not be completed in C.F.Y. The Chair 
advised A.D to compile and submit list of LTBC schemes to P&DD, the list of LTBC schemes must 
include expected date of completion against each scheme. 

 
15. ADP scheme # 167 “Early Childhood Education (ECE) Intervention, Hyderabad Division 

(Phase-II ) (C:15.057 + R:27.537) (SDG#4)” 
 

iii. A.D informed the forum that fully allocated funds Rs. 1.436 million are released and Rs. 0.189 million 
are utilized. A.D confirmed that funds are being utilized and scheme will be closed within C.F.Y. 

 
16. ADP scheme # 168 “Up-gradation of Primary Schools to Middle Schools, District Thatta (05 

Units) (C:47.391 + R:7.500 ) (SDG#4)” 
 

i. A.D informed the forum that three units of this scheme are completed and one unit is under litigation. 
Expenditure on unit under litigation is zero, however there is contractor’s liability of nominal amount. 
The Chair directed A.D that issues under such small schemes must be resolved and court cases must 
be followed rigorously to close the scheme otherwise such small schemes will be delayed for many 
years. The A.D assured to discuss the matter internally and try to sort out solution to resolve the matter 
and close the scheme, at earliest. 

17. ADP scheme # 198 “Rehabilitation of High Enrollment Dangerous Primary Schools with 
Additional Class Rooms and Provision of Missing Facilities (06 Units) (SDG#4)” 

i. A.D informed the forum that Rs. 20.237 million are released and Rs. 0.736 million are utilized. A.D 
further informed that the process was delayed due to unavailability of XEN but now issue is resolved 
and work is started. The Chair advised A.D to accelerate the process, the A.D confirmed to close the 
scheme within C.F.Y. 
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18. ADP scheme # 201 “Rehabilitation of High Enrollment Dangerous Primary Schools with 
Additional Class Rooms and Provision of Missing Facilities (05 Units) (SDG#4)” 

i. A.D informed the forum that Rs. 16.866 million has been released and Rs. 1.550 million has been 
utilized, A.D informed that the unavailability of Engineer was the main reason for delay, since engineer 
has joined the scheme will be closed within C.F.Y. 

19. ADP scheme # 305 “Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 
(Secondary Schools) (5 Units) (C:42.971+R:1.650) (SDG#4)” 

i. A.D informed the forum there is no release and no expenditure on this scheme. The forum observed 
that DRO of this scheme is not submitted to F.D. 

ii. The Chair directed A.D to prepare DRO of all LTBC schemes and send them to F.D in together at 
earliest and follow up with F.D for releases on urgent in order to close LTBC schemes timely. 

20. ADP scheme # 173 “Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 
(Primary / Elementary Schools) (68 Units) (SDG#4)” 

 

i. A.D informed the forum that Rs. 35.562 million has been released and Rs. 0.292 million has been 
utilized. The Chair observed that utilization of funds is very slow. A.D further informed the forum that 
this scheme cannot be completed this year. 

ii. The chair directed A.D to submit list of such schemes which are in LTBC list but cannot be completed 
in C.F.Y. 

 
21. ADP scheme # 292 “Re-construction / Rehabilitation / Addition of Missing Facilities of Primary 

/ Secondary Schools in Saddar, Orangi and Baldia Towns Karachi (SDG#4)” 
 

i. A.D informed the forum that funds of Rs. 53.759 million are released and Rs. 50.311 million are 
utilized under ADP scheme # 292. The Chair said that this scheme can also be completed. 

ii. A.D informed the most of the schemes under category of allocation upto Rs. 100 million will be 
completed, the utilization will be maximized in current quarter and expenditure position will improve, 
the hurdle was in two or three districts where XENs were not available, since XENs have joined the 
performance will improve in current quarter. 

22. ADP scheme # 165 “Construction of Two Rooms Shelterless Primary Schools in Sindh (2007-08 
Programme) (450 Units ) (C:468.152 + R: 53.550) (SDG#4)” 

i. A.D informed the forum there is no release and no expenditure on this scheme. A.D informed that there 
are 07 schemes of year 2008 ADP # 164, 165, 166, 170, 183, 285 & 286, these schemes are under 
revision and these schemes are continued since the time of District Governments. The purpose of 
revision is to close the schemes at reduced scope as these scheme are already delayed and needs urgent 
closure. A.D assured the Chair that process for revision of schemes will be completed within one month 
and units under progress will be completed within C.F.Y and scheme will be closed, no new units will 
be started. A.D confirmed that all schemes of 2008 will be closed at revised scope within C.F.Y. 

23. New Schemes 

i. The forum was informed that there total 186 new schemes (168 DDWP & 18 PDWP), out of which, 
PC-I of 176 schemes are submitted and PC-I of 06 schemes are awaited. Out of 176 PC-Is, 134 PC-Is 
are approve and 42 PC-Is are under process with Education Section of P&DD, which are received 
recently. The Chair advised concerned section to process these 42 PC-Is till tomorrow evening i.e. 18th 
January, 2022. 

ii. The Forum advised A.D. to submit remaining 10 PC-Is of new schemes to P&DD, at earliest. 

24. Compliance of Unsatisfactory Monitoring Reports 

i. It was observed that A.D. has not submitted compliance responses of 22 unsatisfactory monitoring 
reports and compliance is awaited of 14 schemes. The Forum advised A.D. to submit compliance 
responses to MEC, at the earliest. 
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25. Submission of PC-IV for completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 312 completed schemes, out 
of which only 01 PC-IV was submitted and 311 PC-IVs are in pending. The Forum advised that SE&L 
Department must submit PC-IV of all completed schemes to P&DD, at the earliest. 

 
RECOMMENDATIONS 
i. A.D must submit revised / corrected list of LTBC schemes based on factual position discussed during 

meeting with expected date of expiry (month-wise). 

ii. A.D must submit list of schemes previously included in list of current year’s LTBC schemes but due 
to specific mentioned reason cannot be completed in C.F.Y. 

iii. A.D must submit DROs of full remaining amount for LTBC schemes to F.D. 

iv. As proposed by A.D, A.D should submit revise PC-Is of schemes started in 2008 having ADP # 164, 
165, 166, 170, 183, 285 & 286 and close these schemes in C.F.Y. 

v. A.D should submit DROs of all schemes to F.D where only revenue component is remaining. 

vi. A.D. should submit compliance responses of unsatisfactory monitoring schemes to MEC, at earliest. 

vii. A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised ADP schemes 
to P&DD, at the earliest. 

 
 

********************************* 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO COLLEGE EDUCATION DEPARTMENT, HELD 
ON MONDAY, 17TH JANUARY, 2022. 

a. The table below reflects overall Release & Expenditure of College Education Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 43 2959.034 1761.635 897.574 50.95% 

New 64 1040.967 0.000 0.000 0.00% 

Total 107 4000.000 1761.635 897.574 50.95% 

b. The table below reflects an update on the release strategy status of College Education Department: 
 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
17 

 
470.713 

 
445.976 

 
107.777 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
09 

 
755.156 

 
422.081 

 
171.929 

Quarterly release of funds for rest ongoing 
schemes during the year 17 1733.165 893.579 617.867 

Quarterly release of funds for new schemes as & 
when approved during the year 64 1040.967 0.000 0.000 

Total 107 4000.000 1761.635 897.574 

c. The overall summary for major aspects of discussion is as under; 

i. College Education Department has not incurred expenditure against 03 schemes for which funds have 
been released. 

ii. There are 02 schemes with zero releases, 01 scheme which was started before July-2012, 02 schemes 
are under revision and 26 schemes are with likely to be completed (LTBC) status. 

iii. There are 03 Unsatisfactory Monitoring Reports, compliance response from A.D on 02 reports are 
pending. 

On-Going Schemes 

2. ADP scheme # 472 “Construction of Auditorium Hall in Existing Girls Degree College Hala 
District Matiari (C.36.310 + R.3.535) (SDG#4)” 

 

i. A.D informed the forum that funds for capital component of Rs. 2.927 million are released but no funds 
are utilized. A.D confirmed that full amount of allocated funds will be utilized and scheme will be 
closed within C.F.Y. 

 
ii. The Chair enquired about submission of DRO for revenue funds of the schemes, A.D informed that 

DRO for revenue component is not submitted yet. 
 

iii. The Chair directed A.D to prepare DROs for 100% amount of revenue component of all LTBC schemes 
(except the schemes which needs revision or have any other issue genuine issue which can create 
hindrance in completion of the scheme) and submit DROs to F.D for release of funds, at the earliest. 
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3. ADP scheme # 481 “Establishment of Degree College in existing Nasarpur Higher Secondary 
School Tando Allah Yar (C:25.000 + R:2.500) (SDG#4)” 

 

i. A.D informed the forum that in ADP scheme # 481, funds of Rs. 25.000 million are released and Rs. 
0.933 million are utilized. A.D informed the forum that utilization of funds is recently started, A.D 
assured to complete the scheme within C.F.Y. 

 
4. ADP scheme # 482 “Establishment of Degree College in existing Thano Bola Khan Higher 

Secondary School Jamshoro (C:25.000 + R:2.500) (SDG#4)” 
 

i. A.D informed that no funds are utilized in this scheme since its approval in the year 2019, because 
Degree college was to be established in existing higher secondary school but due to change in policy 
and issue of plot scheme could not be executed, then authorities were requested to allot plot for 
establishment of college, now issue of plot is resolved. 

 
ii. A.D further informed that ADP scheme # 558 was also approved for provision of missing facilities in 

Govt. Degree College Thana Bola Khan. Since the college is not established there is no need of such 
scheme at this stage. In this regard, A.D informed a request is being sent to P&DD to merge ADP 
scheme # 482 and 558 and approve a separate / new scheme for establishment of Degree College at 
new / separate plot. 

 
5. ADP scheme # 487 “Establishment of Degree College in existing Islam Kot Higher Secondary 

School District Mirpurkhas (C:24.989 + R:2.500) (SDG#4)” 
 

i. A.D informed the forum that Rs. 23.271 million has been released and Rs. 0.056 million have been 
utilized. The Chair enquired about very low utilization of funds. A.D informed that this scheme also 
had issue of plot as School Education was not allowing establishment of college at school land, further 
it was not decided either the college for girls or boys will be established. Now the issue is resolved and 
work execution will be accelerated. 

6. ADP scheme # 489 “Establishment of Degree College in existing Manjhand Higher Secondary 
School District Jamshoro (C:25.000 + R:2.500) (SDG#4)” 

 

i. A.D informed the forum that funds of Rs. 25.000 million are released and Rs. 0.053 million are utilized. 
The Chair said utilization of funds is very slow. A.D informed that this scheme has same issue of land 
as in ADP scheme # 487, but now issue is resolved and execution will be accelerated. 

 
7. ADP scheme # 491 “Rehiblitation & Provision of Missing Facilities in C&S Govt. Boys College 

Shikarpur (C:49.963 + R:5.000) (SDG#4)” 
 

i. A.D informed the forum that funds of Rs. 44.593 million are released and Rs. 11.390 million are 
utilized. The Chair highlighted that work of this scheme is being carried out but at a slow pace. A.D 
assured the Chair that this scheme will be completed within C.F.Y. 

 
8. ADP scheme # 474 “Establishment of Degree College at Pithoro District Umer kot (C:90.761 + 

R:7.901) (SDG#4)” and ADP scheme # 475 “Establishment of Degree College Mirpur Bathoro 
District Sujawal (C:9192.789 + R:6.211) (SDG#4)” 

 

i. The Chair said observed that scheme # 474 & 475 are being executed at a slow pace and asked A.D to 
improve pace of work to complete the scheme timely. For ADP # 474, A.D informed that execution 
was delayed due to unavailability of XEN, but since XEN is posted, execution is started and utilization 
will be maximized in current quarter. 

 
ii. For ADP # 475, A.D informed the forum that there was an issue, as after excavation saline water out 

of land and after dewatering the issue did not resolve. Then A.D approached the consultant for 
resolving the issue and change in design of foundation, if required. The issue is being resolved, the 
execution can only be started once issue is resolved, due to this fact ADP scheme # 475 cannot be 
completed in C.F.Y. 
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9. ADP scheme # 468 “Establishment of Govt. Boys / Girls Degree Colleges at Bin Qasim Town and 
Landhi Town, Karachi (02 Units) (C:305.086 + R:21.273) (SDG#4)” 

 

i. A.D informed the forum that this scheme is under enquiry as initially funds were allocated for 03 units, 
but E.A has done entire expenditure on 02 units only. This scheme needs revision due to increase in 
cost, MEC has cleared this scheme now. The Chair asked A.D about fixation of responsibility for 
execution of only two units? A.D replied that we have written several times to E.A but responsible are 
not identified yet. Third unit is at cattle colony which is not started yet. The Chair advised to submit 
modified PC-I of this scheme. 

 
10. ADP scheme # 470 “Establishment of Five (5) IBA Community Colleges (C:498.900 + R:251.944) 

(SDG#4)” 
 

i. The Chair observed that only revenue component is remaining and enquired about DRO submission, 
the A.D informed that IBA is not submitting demand for funds. The forum advised that there is no need 
/ policy for submission of demand since capital component is utilized revenue component is required, 
A.D can submit DRO to F.D and arrange release of funds. A.D agreed to submit DRO to F.D. 

 
11. ADP scheme # 471 “Establishment of Community College at Sehwan District Jamshoro 

(C:149.262 + R:43.365 ) (SDG#4)” 
 

i. AD informed the forum that there is plot issue since last 03 to 04 years. The Chair advised A.D to take 
up the matter and arrange to resolve issue at earliest, if issue cannot be resolved, A.D must take a 
decision to drop this scheme and use funds for some other scheme. 

 
12. ADP scheme # 567 “Establishment of Cadet College, Badin (C:701.840 + R:127.194) (SDG#4)” 

 

i. A.D informed the forum that on this scheme Rs. 35.000 million has been released and Rs. 14.672 
million has been utilized. The Chair said that the scheme is at a better pace. 

 
13. ADP scheme # 568 “Provision of Additional / Missing Facilities of Cadet College Gadap Karachi 

(SDG#4)” 
 

i. A.D informed the forum that on this scheme funds of Rs. 125.000 million are released and Rs. 93.750 
million are utilized. The Chair admired utilization and asked A.D to complete this scheme through re- 
appropriation, if possible. 

 
ii. The Chair advised A.D to compile and submit updated list of LTBC schemes to P&DD at earliest, the 

list of LTBC schemes must include expected date & month of completion against each scheme. 
 

14. New Schemes 
 

i. The forum was informed that there 64 new schemes of A.D, out of which 07 schemes are of PDWP 
level and 57 schemes are of DDWP level. Out of 07 PDWP level schemes, 04 schemes are already 
approved and out of 57 DDWP level schemes, 49 schemes are approved, however concurrence of 22 
schemes is awaited from P&DD, further A.D has not submitted PC-Is of 08 new schemes. The Chair 
observed that there is zero release in new schemes which means no new schemes is rolled out yet ad 
work is not started on any new scheme. A.D informed that tender for any new scheme is not initiated 
yet. The Chair showed displeasure and asked A.D that status / execution of new schemes of College 
Education Department is worrying, A.D must focus and start execution of approved new schemes. 

 
ii. The Chair advised to reconcile the status of approved schemes and concurrences issued by the section, 

the concerned section of P&DD to issue all pending concurrences at earliest. 
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15. Compliance of Unsatisfactory Monitoring Reports 
 

i. It was observed that out of 03 un-satisfactory schemes, A.D. has not submitted compliance responses 
of 02 unsatisfactory monitoring reports for which funds have not released. The Forum advised A.D. to 
submit compliance response, at the earliest. 

16. Submission of PC-IV for completed schemes & PC-Is of new schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 49 PC-IVs pending. The 
Forum advised that A.D. must submit PC-IV of all completed schemes to P&DD, at the earliest. 

 
RECOMMENDATIONS 
i. A.D must submit revised / corrected list of LTBC schemes based on factual position discussed during 

the meeting with expected date and month of completion. 
 

ii. A.D should submit DROs for full amount of remaining funds of revenue component for all LTBC 
schemes to F.D (where only revenue component is remaining). 

iii. For ADP#468, AD to submit modified PC-I in P&DD, at the earliest. 
 

iv. Concerned section of P&D & A.D should reconcile the status of approved schemes and concurrences 
issued so far, the concerned section of P&DD to issue all pending concurrences (if any), at earliest. 

 
v. A.D. should submit compliance responses of unsatisfactory monitoring schemes to MEC, at earliest. 

 
vi. A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised ADP schemes 

to P&DD, at the earliest. 
 

 
************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO DEPARTMENT OF EMPOWERMENT OF 
PERSONS WITH DISABILITIES, HELD ON MONDAY, 17TH JANUARY, 
2022. 

a. The table below reflects overall Release & Expenditure of Department of Empowerment of 
Persons with Disabilities: 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 05 418.573 115.969 16.951 14.62% 

New 10 381.427 0.000 0.000 0.00% 

Total 15 800.000 115.969 16.951 14.62% 

b. The table below reflects an update on the release strategy status of Department of Empowerment of 
Persons with Disabilities: 

 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
03 

 
61.567 

 
36.606 

 
0.000 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
157.006 

 
29.363 

 
16.951 

Quarterly release of funds for rest ongoing 
schemes during the year 01 200.000 50.000 0.000 

Quarterly release of funds for new schemes as & 
when approved during the year 10 381.427 0.000 0.000 

Total 15 800.000 115.969 16.951 

c. The overall summary for major aspects of discussion is as under; 

i. A.D. has not incurred expenditure against 03 schemes for which funds have been released. 

ii. There is 01 scheme with zero releases, and 04 schemes are with likely to be completed (LTBC) status. 
 

iii. There is 01 Unsatisfactory Monitoring Report, compliance response from A.D is pending. 

Ongoing Schemes 
 

2. The chair observed that allocation of funds for the department is good but utilization is very low, which 
shows dismal condition of the development portfolio of the department. The Chair showed displeasure 
over very low pace of work by A.D & E.A. 

 
3. ADP scheme # 574 “Repair & Renovation of Existing 21 Special Education Institutes of Sindh 

Excluding Centres of Excellence (Badin, Larkano, N.Feroze, SBA, Sanghar, M.Khas, Jamshoro, 
Dadu, Khairpur, Karachi, Matiari & Shikarpur) (C:223.89 + R:8.905) (SDG#4)” 

 

i. A.D informed the forum that there is no release and no utilization of allocated funds of Rs. 8.905 
million against ADP scheme # 574. 

ii. The Chair showed displeasure over non submission of DRO by A.D, the Chair directed A.D to avoid 
unnecessary delays and submit DRO for 100% funds allocated for revenue component. 
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iii. D.G (MEC) informed that this scheme has MEC unsatisfactory report. The Forum advised A.D to 
submit compliance replies at earliest. 

 
iv. A.D informed the forum that re-appropriation proposal within 15% is sent to P&DD for completion of 

two (02) schemes. 
 

v. The Chair advised chief of section to re-submit the file of this scheme to the Chair by tomorrow i.e. 
18th January, 2022 to sort out the issues related to this scheme. 

 
4. ADP scheme # 575 “Audio Visual Library at Special Education Complex, Gulistan-e-Jauhar 

(C:1.910 + R:21.888) (SDG#4)” 
 

i. The forum observed that funds of Rs. 23.798 million are released against ADP scheme # 575 but not 
utilized by A.D. A.D informed that procurement process is initiated and funds will be utilized at 
earliest. The Chair advised A.D to accelerate the pace of work as half year has already passed but 
execution is not started for the current year. 

 
5. ADP scheme # 576 “Centre for Attention Deficit Hyper / Activity Disorder (ADH/AD) and 

Dyslexia Children, Korangi (C:53.509 + R:28.864) (SDG#4)” 
 

i. A.D informed the forum that funds of Rs. 28.864 million are allocated, DRO for full amount of was 
submitted but F.D has released amount of Rs. 12.808 million for which tendering is in process, 
remaining amount is for purchase of vehicle and F.D required approval from cabinet. A.D further 
informed that re-appropriation of additional amount within 15% of the cost is required for which 
request is submitted. A.D confirmed that this scheme will be closed within C.F.Y. 

 
6. ADP scheme # 577 “Strengthening / Up-gradation of Existing Rehabilitation Centers for 

Physically Handicapped Persons & Rehabilitation Centers for Multiple Handicapped Children 
Throughout Sindh (Modified) (C:130.994+R:68.916) (SDG#4)” 

 

i. A.D informed the forum that funds of Rs. 29.363 million are released, Rs. 16.951 million has been 
utilized and remaining allocation is of Revenue Component for Rs. 68.916 million. A.D informed the 
forum that executing agency of this scheme is Works & Services Department this scheme is of year 
2014, due cost escalation this schemes needs revision and A.D intends to close this scheme with 
reduced scope at original cost for which revised / modified PC-I will be submitted to P&DD, at earliest. 

 
7. ADP scheme # 578 “Establishment of Special Education & Rehabilitation Complex at Tando M. 

Khan (SDG#4)” 
 

i. The forum observed allocated amount is Rs. 200.000 million against ADP scheme # 578, Rs. 50.000 
million are released but no utilization is made. A.D the forum that utilization is delayed due to change 
of map several times and land allocation issues, now issues are resolved, tender are floated and tender 
opening date is 20th January 2022. A.D assured timely execution of work and utilization of funds. 

 
8. New Schemes 

 

i. The forum observed that there are total 10 new schemes, out of which 03 schemes are of PDWP level 
and received by P&D Department last week. 07 schemes are of DDWP level out of which 05 are 
approved and 02 are remaining. 

 
ii. The Forum advised A.D. to submit remaining PC-Is of new schemes to P&DD, at the earliest. 

 
iii. The Chair highlighted that new schemes of A.D. are on track, A.D should focus to resolve the issues 

of on-going schemes. 
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9. Compliance of Unsatisfactory Monitoring Report 

i. It was observed that A.D. has not submitted compliance responses of 01 unsatisfactory monitoring 
report and compliance is awaited of 01 scheme. The Forum advised A.D. to submit compliance 
responses, at the earliest. 

 
RECOMMENDATIONS 
i. A.D & E.A must improve pace of work of all schemes in order to avoid unnecessary delays and close 

the schemes on time. 
 

ii. A.D must provide list of LTBC schemes with exact date / month of completion of each scheme to 
P&DD. 

 
iii. A.D. should submit compliance responses of unsatisfactory monitoring scheme, at the earliest. 

 
iv. A.D should submit remaining PC-Is of new / revised ADP schemes to P&DD, at the earliest. 

 
 

********************************* 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO SINDH TECHNICAL EDUCATION & 
VOCATIONAL TRAINING AUTHORITY (STEVTA), HELD ON 17TH 

JANUARY, 2022. 
 

a. The Table below reflects overall Release & Expenditure of 
STEVTA: 

 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 19 1173.751 480.729 172.937 35.97% 

New 04 26.250 0.000 0.000 0.00% 

Total 23 1200.001 480.729 172.937 35.97% 
 

b. The Table below reflects an update on the release strategy status of STEVTA: 
 

million) 

 
(Rs. in 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
05 

 
165.115 

 
118.652 

 
37.322 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
07 

 
576.261 

 
215.932 

 
62.664 

Quarterly release of funds for rest ongoing 
schemes during the year 07 432.374 146.145 72.950 

Quarterly release of funds for new schemes as & 
when approved during the year 04 26.250 0.000 0.000 

Total 23 1200.001 480.729 172.937 
 

c. The summary for major aspect of discussion is as under; 

i. It was observed that STEVTA has not incurred expenditure against 10 schemes for which funds have 
been released. 

 
ii. There are 12 schemes with likely to be completed (LTBC) status and 01 scheme is under revision. 

 
iii. There is 01 Unsatisfactory Monitoring Report, compliance response from A.D is pending. 

 
Ongoing Schemes 
2. ADP scheme # 589 “Umbrella PC-I For Incomplete Schemes Transferred From Education and 

Labour Departments to STEVTA [Karachi (22 Units), Khairpur (2 Units), N'Feroze (2 Units), 
Tharparkar (2 Units), Jacobabad (1 Unit), Sujawal (1 Unit), Sanghar (1 Unit), Badin (1 Unit), 
Tando Allahyar (1 Unit), Umerkot (1 Unit), Matiari (1 Unit) & Kandhkot (1 Unit)] (Revised) 
(C:3472.100 + R:1967.900) (SDG # 1,4,9)” 

 

i. A.D informed the forum that it intends to revise this scheme to close on reduced scope and reduced 
cost basis because out of total 36 units 16 units are completed 10 to 12 units will be completed in 
C.F.Y. however rest of the units cannot be completed due to cost escalation. A.D assured to submit 
revise PC-I through the Secretary University & Board Department to P&DD, at the earliest. 
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3. ADP scheme # 591 “Rehabilitation / Renovation and Re-construction of TEVT Institutes in Sindh 
Phase-I (Khairpur, Hyderabad, Thatta, Karachi, Kamber, Jamshoro & N.Feroze) (C:417.420 + 
R:123.391) (SDG # 1,4,9)” 

 

i. A.D informed the forum that under ADP scheme # 591, 08 units are completed remaining 04 to 05 
units will be completed in this year, the allocated funds will be fully utilized. 

 
4. ADP scheme # 593 “Establishment of Government Vocational Centres for Girls (09 Units) in 

Sindh (Larkano, Khairpur, & N.Feroze (2 Unit each), Mirpurkhas, Umerkot & Tharparkar (1 
Unit each) (C: 218.696 + R: 35.075) (SDG # 1,4,9)” 

 

i. For ADP scheme # 593, A.D informed that there is allocation of Rs. 107.794 million, Rs. 50.000 
million are released and Rs. 22.606 million are utilized. A.D further informed that DRO is being sent 
to FD for release of remaining funds in both capital & revenue Components. 

 
5. ADP scheme # 594 “Rehabilitation / Renovation and Re-construction of TEVT Institutes in Sindh 

Phase-II (Karachi, Sukkur, S.B.A, Kashmore, Larkano & Umerkot) (C:129.926 + R:20.074) 
(SDG # 1,4,9)” 

 

i. A.D informed the forum that there is allocation of Rs. 95.716 million in ADP scheme # 594, Rs. 37.821 
million are released and Rs. 22.675 million are utilized. AD assured the Chair to complete this scheme 
with in C.F.Y. 

 
6. ADP scheme # 595 “Construction / Re-Construction and Raising of Boundary Walls along-with 

Fixing of Barbed Wires / Grills & Main Gates and Construction of Guard Rooms at TEVTA 
Institutions (Karachi, Larkano, Khairpur Mirs, Mirpurkhas, Kamber, N.Feroze, Umerkot, 
Ghotki, Tharparkar, Sanghar & Kashmore) (SDG # 1,4,9)” 

 

i. A.D informed the forum that there is allocation of Rs. 84.566 million in ADP scheme # 595, Rs. 42.283 
million are released and Rs. 19.794 million are utilized. AD assured the Chair to complete this scheme 
with in C.F.Y. 

 
7. ADP scheme # 597 “Rehabilitation / Renovation and Re-Construction of TEVT Institutes in 

Sindh Phase-III (4 Units) (C:111.014 + R:7.008) (SDG # 1,4,9)” 
 

i. A.D informed the forum that there is allocation of Rs. 97.522 million in ADP scheme # 597, Rs. 42.257 
million are released and no funds are utilized. A.D informed the forum that tender is in process and 
funds will be utilized after completion of tendering process. The Chair highlighted that release was 
allowed on 07th July, 2021 and tendering process is delayed. The Chair directed A.D to start execution 
immediately since STEVTA has its own cost centre and there is no reason of delay in execution 
process. 

 
8. ADP scheme # 599 “Up-gradation of Government Vocational Centres for Girls at Naushehro 

Feroze (C:21.571 + R:7.795) (SDG # 1,4,9)” 
 

i. A.D informed the forum that there is allocation of Rs. 23.865 million in ADP Scheme # 599, Rs. 16.070 
million are released and no funds are utilized. A.D informed the forum that tender is in process. 

 
ii. The Chair enquired about completion of LTBC schemes within C.F.Y. AD confirmed to complete all 

12 LTBC schemes within C.F.Y. 
 
 

9. ADP scheme # 601 “Up-gradation of Government Polytechnic Institute, Mithi to the level of 
Government College of Technology (C:82.125 + R:82.095) (SDG # 1,4,9)” 

 

i. A.D informed the forum that there is allocation of Rs. 10.000 million I ADP scheme # 601, Rs. 2.500 
million are released and no funds are utilized. A.D confirmed utilization of all allocated funds within 
C.F.Y. 
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10. ADP scheme # 602 “Establishment of Skill Development Center for Women with Disabilities in 
Karachi (C:39.985 + R:19.407) (SDG # 1,4,9)” 

 

i. A.D informed the forum that there is allocation of Rs. 56.892 million in ADP scheme # 602, Rs. 18.743 
million are released and no funds has been utilized. 

 
ii. The Chair highlighted that there are several schemes of STEVTA where funds are allocated and 

released but utilization is nil and A.D has given the same reason that tendering is in process. The Chair 
advised that since most of the releases were allowed in July, 2021, the tendering process should have 
been initiated earlier. The Administrative Secretary should discuss the matter internally for starting 
execution on time. 

 
11. ADP scheme # 605 “Establishment of Syed Qutab Ali Shah Government Polytechnic Institute at 

Shujjabad (C:57.313 + R:42.687) (SDG # 1,4,9)” 
 

i. A.D informed the forum that there is allocation of Rs. 98.625 million in ADP scheme # 605, Rs. 27.969 
million are released and no funds are utilized, there is revenue component of Rs. 42.687 million out of 
total allocation. A.D further informed that Rs. 1.300 million are paid for land acquisition purposes and 
tender is in process. 

 
ii. The Chair said that overall position of development portfolio of STEVTA weak, A.D should improve 

the pace of work and utilization of funds. 
 

12. New Schemes 
 

i. The forum was informed that that there are total 04 new schemes out of which PC-I of all 04 schemes 
are awaited at P&DD. A.D informed that new schemes are of DDWP forum and hopefully DDWP 
meeting will be conducted on 24th of January, 2022 and schemes will be approved. 

 
ii. The Chair enquired A.D that PC-I of all 04 schemes are ready or not? Asst. Chief (Education) informed 

the chair that PC-I received without cover letter and without signed copy. 
 

iii. The Forum advised A.D. to submit PC-Is of all new schemes to P&DD, at the earliest. 

 
13. Submission of PC-IV for completed schemes & PC-Is of new schemes 

i. It was highlighted that A.D has not submitted PC-IVs of 02 schemes which were completed during last 
five years, which is causing unnecessary pendency in completion process. There are 02 PC-IVs 
pending. The Forum advised that A.D. must submit PC-IV of all completed schemes to P&DD, at the 
earliest. 

 
ii. The A.D. requested the list of schemes for which PC-IV is required, the Chair advised concerned 

section of P&DD to provide list to A.D., at the earliest. 
 
 

14. Compliance of Unsatisfactory Monitoring Report 

i. It was observed that A.D. has not submitted compliance responses of 01 unsatisfactory monitoring 
report and its compliance replies are awaited. The Forum advised A.D. to submit compliance replies 
to MEC, at the earliest. 
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RECOMMENDATIONS 

i. As committed, A.D must complete 12 LTBC schemes within C.F.Y. 
 

ii. A.D. should submit compliance response of unsatisfactory monitoring scheme, at the earliest. 

iii. A.D should submit remaining PC-IVs and PC-Is of new / revised ADP schemes to P&DD, at the 
earliest. 

 
 
 

****************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO UNIVERSITIES & BOARDS (U&B) 
DEPARTMENT, HELD ON MONDAY, 17th JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of U&B Department:  
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 41 4273.163 1306.747 502.945 38.49% 

New 19 1726.837 0.000 0.000 0.00% 

Total 60 6000.000 1306.747 502.945 38.49% 
 

b. The Table below reflects an update on the release strategy status of U&B Department: 
 

Release Strategy 
# of 

Schemes 
Allocatio 

n 
Release 

s Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
02 

 
87.643 

 
87.643 

 
45.300 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
02 

 
171.893 

 
85.946 

 
15.439 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
06 

 
905.701 

 
264.465 

 
76.458 

Quarterly release of funds for rest ongoing 
schemes during the year 31 3107.926 868.693 365.747 

Quarterly release of funds for new schemes as & 
when approved during the year 19 1726.837 0.000 0.000 

Total 60 6000.000 1306.747 502.945 

c. The overall summary for major aspects of discussion is as under; 

i. U&B Department has not incurred expenditure against 15 schemes for which funds have been released. 

ii. There are 07 schemes with zero releases, 08 schemes which were started before July-2012, 10 schemes 
are under revision and 10 schemes are with likely to be completed (LTBC) status. 

iii. There are 03 Unsatisfactory Monitoring Reports, compliance response from A.D on 02 reports is 
pending. 

 
On-going Schemes 
2. ADP scheme # 631 “Construction of Additional Facilities Class Rooms and Auditorium Hall at 

Shaheed Zulfiqar Ali Bhutto University of Law City Campus, Karachi (C:84.401 + R:10.522) 
(SDG#4)” 

 

i. A.D informed the forum that funds for Rs. 42.337 million are allocated, Rs. 42.337 million are released 
and no funds are utilized, funds of Rs. 10.000 million are of Revenue Component. The Chair asked 
A.D about award of tender under this scheme, A.D informed that tender process is initiated and will 
be completed at earliest. 

 
3. ADP scheme # 645 “Establishment of IBA Campus Thatta” 
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i. A.D informed the forum that Rs. 45.306 million has been allocated and full amount is utilized. A.D 
informed the Chair that the scheme is completed, for missing facilities separate scheme is processed. 
D.G (MEC) informed that this scheme has MEC unsatisfactory report. 

 
ii. The Chair directed A.D to arrange compliance of the MEC observations, submit compliance replies to 

MEC and after MEC clearance, prepare PC-IV & submit to P&DD within C.F.Y. 
 

4. ADP scheme # 614 “Establishment of Department of Serobiology and providing power 
generation by gas along with heat recovery system at Ojha Campus of Dow University of Health 
Sciences, Karachi (C:310.811 + R:99.454)” 

 

i. A.D informed the forum that only revenue component is remaining under this schreme, full amount of 
funds for Rs. 99.454 million are allocated, Rs. 49.726 million are released and no funds are utilized. 
Revenue funds will be utilized and tender will be floated in one-go. The Chair directed A.D to write a 
letter to F.D to release remaining 100% funds of revenue component so that tender work may be 
completed. A.D informed that the scheme and rates are of year 2012, due to old rate tendering is 
difficult and matter is under discussion internally. The Chair advised A.D to take necessary action and 
close the scheme within C.F.Y. 

 
5. ADP scheme # 629 “Construction of Girls Hostel for M.Phl / Ph.D Research Scholars at 

International Centre for Chemical and Biological Sciences (ICCBS), University of Karachi 
(C:108.666 +R:20.612) (Revised) (SDG#4)” 

 

i. A.D informed that expenditure bills are submitted at A.G office, due to system maintenance at A.G 
office bills are not paid. Utilization will increase once bills are realized / paid. The Chair advised A.D 
to complete this scheme within C.F.Y as it is an LTBC scheme. 

 
6. ADP scheme # 633 “Strengthening of Sukkur Institute of Business Administration (Sukkur IBA) 

(C:622.696 + R:197.081) (Revised) (SDG#4)” 
 

i. A.D informed the forum that Rs. 119.707 million (including Rs. 76.793 million revenue component) 
has been allocated, Rs. 53.952 million has been released and 14.225 million has been utilized. A.D 
informed the DRO is claimed but no hardcopy of release / DRO is not received from F.D. The Chair 
directed Rep of F.D to check it. 

 
ii. The Chair directed to send a letter to the Secretary F.D with copy to C.M. House and Chief Secretary 

that as per report revenue component has been released on 13th October, 2021 and 04th January, 2022 
but department clearly denies the fact that these have been received, an enquiry may be ordered that in 
this matter. 

 
7. ADP scheme # 634 “Construction of Blocks B&C of New Boys Hostel at I.B.A. Main Campus, 

Karachi. Total Cost: Rs. 270.590 M, GOS Share: Rs.230.002 M, I.B.A Share: Rs. 40.588 M 
(C:175.215 + R:54.788) (SDG#4)” 

 

i. A.D informed the forum that full amount of remaining funds of Rs. 106.528 million (including Rs. 
57.467 million revenue component) are allocated, Rs. 16.354 million are released and no funds are 
utilized. In this scheme executing agency is IBA Karachi and they are not utilizing the funds. The Chair 
suggested A.D that if funds are not required in this scheme and execution is not being done then scheme 
may be closed and funds should be diverted to other schemes which can be completed. A.D agreed to 
the suggestion by the Chair. 

8. ADP scheme # 649 “Establishment of Center of Robotics, Artificial Intelligence and Blockchain 
- CRAIB at Sukkur IBA University (C:1.460 + R:148.167) (SDG#4)” 

i. A.D informed the forum that Rs. 130.923 million (revenue component) are allocated, Rs. 43.205 
million are released and Rs. 43.205 million are utilized. The Chair advised A.D to get remaining 
releases from F.D, for this write a special letter of demand to F.D for full releases and close the scheme. 
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9. ADP scheme # 612 “Establishment of Trauma Centre, BSL-3-Lab. and provision of support 
services at Institute of Chest Diseases, Ojha Campus of DOW University of Health Sciences, 
Karachi (C:297.580 + R:383.704)” 

i. The forum was informed that Rs. 100.589 million (revenue component) are allocated, no funds are 
released yet. The Member (S.S) informed the forum that DRO is awaited. A.D informed that the 
scheme was considered in PDWP for plan period extension but due to variation in revenue component 
the revision of scheme was advised by the forum and deferred by the forum. The Consultant P&DD 
informed that plan period was generally extended for all schemes after approval from cabinet and in 
compliance to that order scheme stands extended. The Chair asked to write a clarification letter to P&D 
regarding plan period extension and confirmation for to submit revise PC-I. 

26. ADP scheme # 615 “Strengthening / Up-gradation of Jinnah Sindh Medical University, Karachi 
(C:567.010 + R:224.136)” 

i. A.D informed the forum that Rs. 35.348 million (including Rs. 3.000 million revenue component) are 
allocated, Rs. 8.087 million are released and no funds are utilized. AD informed that Rs. 30.000 million 
estimated expenditure upto June 2021, which should actually be zero expenditure. The Chair advised 
to rectify the mistake in records. 

27. ADP scheme # 617 “Establishment of Quaid-e-Awam University of Engineering Science & 
Technology, Constituent College / Campus at Larkano (C:1131.925 + R:1504.983) (SDG#4)” 

i. A.D informed the forum that Rs. 170.000 million (including Rs. 20.000 million revenue component) 
are allocated, but no funds are released. A.D informed that F.D has reported the scheme as MEC 
unsatisfactory scheme but actually it is not unsatisfactory scheme. The Chair directed D.G (MEC) to 
reconcile and get it corrected from F.D. A.D requested for consider revision of this scheme, the Chair 
advised A.D to write a fresh letter to P&DD to call PDWP meeting to discuss / reconsider this scheme 
a fresh. 

28. ADP scheme # 620 “Immediate Needs of QUEST at Nawabshah (C:176.182 + R:17.880) 
(SDG#4)” 

i. The forum was informed that tRs. 9.323 million (revenue component) are allocated in ADP scheme # 
620 but no funds are released. A.D informed the chair that enquiry was held on this scheme, major 
penalty was fixed on PD and the services of PD were dismissed. The Chair advised A.D that since 
penalties are imposed PD is dismissed then work should not suffer and execution of scheme must be 
restarted. A.D should submit DRO to start the work and close the scheme timely. 

29. ADP scheme # 621 “Rehabilitation of the Damages Caused to Quaid-e-Awam University of 
Engineering Scinece & Technology (QUEST) During Rains / Floods of 2011 (C:59.263) (SDG#4)” 

i. A.D informed the forum that Rs. 0.001 million has been allocated as token amount. The Chair advised 
A.D to close the scheme in C.F.Y, A.D confirmed to close the scheme. 

30. ADP scheme # 623 “Development of Remaining Essential Facilities Required for Establishment 
of Mehran University College of Engineering and Technology at Khairpur Mir's (C:717.236 + 
R:130.492) (SDG#4)” 

 

i. The forum was informed that Rs. 73.661 million (including Rs. 23.573 million revenue component) 
are allocated for ADP scheme # 623, Rs. 12.522 million are released and no funds are utilized. 
Consultant P&DD informed the forum that estimated expenditure upto June, 2021 is Rs. 511.499 
million, further capital component is still remaining for more the Rs. 200 million. The Chair advised 
A.D to resolve issues i.e enquiries, regularization etc. within current year, prioritize the scheme, get 
good allocation in next year and complete it. 

 
31. ADP scheme # 625, 626, 627 & 628 

 

i. The Chair observed that ADP scheme # 625, 626, 627 and 628 are big schemes and being executed since 
year 2013. A.D informed that there have been various issues related in these schemes. The Chair 
informed A.D that a separate meeting will be held to discuss 10 to 15 big schemes of U&B Department 
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within 15 days, so A.D should complete its home work and come up with full preparation to discuss 
and decide way forward for smooth execution and completion of these schemes. 

 
32. New Schemes 

 

i. The forum was informed that there are total 19 new schemes, out of which, 10 schemes are of PDWP 
level, only 02 schemes are received from 10 PDWP level schemes. The Chair asked about timeline to 
submit 08 schemes to P&DD, the A.D committed to submit remaining PC-Is of PDWP level by mid 
of February. The Chair advised A.D to submit PC-Is at earliest so that these schemes may be discussed 
in PDWP meeting being held after 02 weeks. 

 
ii. 09 new schemes are of DDWP level, 07 DDWP level schemes are considered, 01 scheme is approved 

for which minutes are received but minutes of 08 DDWP level schemes are not received. 
 

iii. The Forum advised A.D. to submit remaining PC-Is of new schemes to P&DD, at the earliest. 
 

33. Compliance of Unsatisfactory Monitoring Reports 

i. It was observed that A.D. has not submitted compliance response of 03 unsatisfactory monitoring 
reports. The Forum advised A.D. to submit compliance response of 02 schemes, at the earliest. 

34. Submission of PC-IV for completed schemes 

i. It was highlighted that A.D has not submitted PC-IV of 09 completed schemes during last five years. 
The Forum advised that A.D. must submit PC-IV of all completed schemes to P&DD, at the earliest. 

 
ii. DG (MEC) briefed the Chair about process of PC-IV that first technical section of P&DD examine the 

PC-IV in all aspects including achievement of targets compared to defined targets in PC-I, if all the 
targets are achieved, then after getting approval from Chairman, P&D Board, section sends PC-IV 
along with approved copy of note-sheet to MEC and Development Section of P&DD. Development 
Section maintains the database of PC-IVs. MEC verifies the status of scheme on its monitoring system. 
If the status is Satisfactory, MEC forward PC-IV to F.D for creation of SNE, if required in PC-IV. In 
PC-IV process, MEC has the role of only forwarding the final document of PC-IV to F.D. 

 
iii. The Chair directed that coordination section of P&DD should get list of pending PC-IVs from all 

sections and prepare a consolidated list to decide a way forward. 
 

iv. Further the Chair suggested to establish a separate / dedicated section of P&DD to deal with PC-IVs 
of all departments or create a desk in Coordination Section of P&DD. 

 
RECOMMENDATIONS 

 

i. A.D to make an internal assessment of the LTBC schemes of C.F.Y. and provide a list of LTBC to 
P&DD within one week. 

 
ii. The pace of execution is very slow, A.D should improve pace of work of all schemes. 

 
iii. A separate meeting will be held to discuss 10 to 15 big schemes of U&B Department within 15 days, 

so A.D should complete its home work and come up with full preparation to discuss and decide way 
forward for smooth execution and completion of these schemes. 

 
iv. A.D should submit compliance response of unsatisfactory monitoring schemes, at the earliest. 

 
v. A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised ADP schemes 

to P&DD, at the earliest. 
 

vi. Coordination section of P&DD should get list of pending PC-IVs from all sections and prepare a 
consolidated list to decide a way forward. 
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vii. A separate / dedicated section or a desk within coordination section of P&DD may be established to 
deal with PC-IVs of all departments. 

 
 

****************************************** 
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GOVERNMENT OF SINDH 
PLANNING& DEVELOPMENTDEPARTMENT 

MONITORING & EVALUATION CELL 

 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO INDUSTRIES DEPARTMENT HELD ON 
TUESDAY, 18th JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Tuesday, 18th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

14. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of Industries Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 09 777.724 453.257 241.678 53.32% 

New 13 722.276 79.000 0.000 0.00% 

Total 22 1500.000 532.257 241.678 45.41% 

b. The Table below reflects an update on the release strategy status of Industries Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
03 

 
41.803 

 
31.970 

 
0.000 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 
02 

 
152.424 

 
108.721 

 
58.504 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 
01 

 
293.842 

 
193.936 

 
96.800 

Quarterly release of funds for rest ongoing 
schemes during the year 03 289.655 118.630 86.374 

Quarterly release of funds for new schemes 
as & when approved during the year 13 722.276 79.000 0.000 

Total 22 1500.000 532.257 241.678 
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c. The overall summary of major aspects is as under; 

i. Industries Department has not incurred expenditure against 04 schemes for which funds have been 
released. 

ii. There is 01 scheme with zero release, 02 schemes were started before July-2012 and 06 schemes are 
with likely to be completed (LTBC) status and 02 schemes are under revision. 

iii. There are 06 schemes with Unsatisfactory Monitoring Report and compliance response from A.D on 
03 unsatisfactory reports is awaited. 

 
On-going Schemes 

 

2. ADP scheme # 968 “Small Industrial Estate, Ghotki (50 acres) (Revised)” 

i. The Forum observed that this scheme was approved in 2011, full amount of remaining funds for Rs. 
9.396 million are allocated and released but no funds are utilized. A.D informed that the scheme was 
under revision but in ADP book it was not printed. However revision is approved and only Admin. 
Approval from development section is awaited. 

 
3. ADP scheme # 969 “Up-gradation of 9 SIEs (Thatta, Sanghar, Dadu, Hala (Matiari), Badin, 

S.B.A., Sukkur and I.P. Sehwan (Jamshoro) & Mirpurkhas)” 

i. The chair observed that this scheme is ongoing since year 2005, A.D informed that it was delayed due 
to MEC un-satisfactory reports. MEC informed the forum that there are 06 unsatisfactory units, out of 
which compliance replies of 03 units are received i.e. Dadu, SBA & Sukkur and compliance replies of 
03 units are awaited. The Chair advised A.D to resolve the issues at earliest and submit compliance 
replies at earliest. Further, this scheme is very old, if remaining targets are achievable then execute and 
close within C.F.Y. otherwise the scheme may not be delayed further. If targets cannot be achieved 
within remaining funds then A.D must curtail the scope, get revision for reduced scope and close the 
scheme. A.D committed to complete and close the scheme within C.F.Y. 

 
4. ADP scheme # 970 “Improvement of Basic Infrastructure of Small Industrial Estate, Larkana” 

i. AD informed the forum that full amount of remaining funds for Rs. 65.019 million are allocated and 
released, funds of Rs. 32.431 million are utilized. A.D. confirmed the Chair that scheme will be 
completed in C.F.Y. 

 
5. ADP scheme # 981 “Construction of RCC Nullah from Estate Avenue to Moriro Jo Qabristan 

and from RCC Road Culvert to Lyari River at SITE Karachi.” 

i. A.D informed the forum that Rs. 43.703 million has been released and Rs. 26.073 million has been 
utilized. A.D said that Contractor is claiming extra amount of Rs. 19.000 million for rate difference of 
steel in previous year. A.D said escalation cost provision is not available in this scheme. A.D. 
confirmed the Chair that scheme will be completed in C.F.Y but the conflict will be only contractor’s 
claim. The Chair suggested that Chief (Industries) to get the copy of contract from A.D and discuss / 
seek expert opinion from Sr. Chief (PP&H) on either the claim of contractor is valid as per agreement 
or not, further A.D must check contract by itself and arrange to resolve the issue at earliest and close 
the scheme within C.F.Y. 

 
6. ADP scheme # 982 “Construction of RCC Drain, Allied Works and Road Culverts Along Karachi 

Circular Railway (KCR) at various locations of Site Area Karachi” 

i. A.D informed the forum that funds of Rs. 293.842 million are allocated for ADP scheme # 982, Rs. 
193.936 million are released and Rs. 96.800 million are utilized. A.D. said that first quarter has been 
utilized and 2nd quarter has been released on 11th January 2022. After utilizing the 2nd quarter, A.D will 
move summary for shortage of funds as per revised cost. The Chair advised A.D to expedite the 
execution and move Summary, at earliest to close the scheme in C.F.Y. 
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7. ADP scheme # 978 “Infrastructure Development of Industrial Estate, Larkano (Revised)” 

i. The forum observed that funds of Rs. 236.759 are allocated for ADP scheme # 978, Rs. 118.380 million 
are released and Rs. 86.374 million are utilized, this scheme is recently revised in 31st Dec, 2021. A.D 
informed the forum that though this scheme is not LTBC and there is no issue on this scheme, if 
remaining funds of throw forward are provided then this scheme can be closed within C.F.Y. 

 
8. ADP scheme # 979 “Establishment of combined Effluent Treatment Plant at SITE, Nooriabad (3 

MGD)” 

i. AD informed the forum that there is token allocation of Rs. 01 million in this scheme, no funds are 
utilized. A.D. informed the forum that this scheme is under revision, it will be submitted for revision 
after completing the feasibility. A.D further informed that expenditure on this scheme is zero, 
expenditure amount of Rs. 32.516 shown in last year is erroneous, last year funds were released but 
same were not utilized and surrendered. The Chair asked A.D to share the letter of surrender, get the 
issue resolved from concerned department and rectify the record. 

 
9. Submission of Compliance Responses of the Unsatisfactory Monitoring Reports 

 

i. It was highlighted that A.D has not submitted compliance response of three (03) unsatisfactory 
monitoring reports. A.D. confirmed to submit compliance responses within the period of one (01) 
month time. 

 
10. PC-IV for completed schemes & PC-Is of New Schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes, which is causing 
unnecessary pendency in completion process. There are 06 completed schemes for which PC-IVs are 
pending. It was advised that Industries Department must submit PC-IV of all completed schemes to 
P&DD, at the earliest. 

 
11. New Schemes 

 

iii. The forum was informed that there are total 13 new schemes, out of which, PC-I of 12 schemes are 
submitted and PC-I of remaining 01 scheme is awaited. Out of 12 received PC-Is, 11 PC-Is are 
approved and remaining 01 scheme is un-approved. The Forum appreciated the efforts of Industries 
Department for timely submission of PC-Is of new schemes. 

 
iv. The Forum advised A.D. to submit PC-I of remaining 01 new scheme to P&DD. 

 
12. LTBC Schemes 

 

i. A.D confirmed the forum that 07 schemes will be completed. The Chair asked A.D to submit list of 
LTBC schemes with expected date / month of completion of each scheme by tomorrow i.e. 19th January 
2022. 

 

Matching Allocation-Industries 

13. a. The Table below reflects overall Release & Expenditure of ADP Schemes pertaining to 
Matching Allocation schemes of Industries Department: 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 01 1000.000 250.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 01 1000.000 250.000 0.000 0.00% 
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b. The Table below reflects an update on the release strategy status of ADP Schemes pertaining to 
Matching Allocation schemes of Industries Department: 

(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocatio 

n 
Release 

s 
Expenditur 

e 
Quarterly release of funds for rest ongoing 
schemes during the year 01 1000.000 250.000 0.000 

Total 01 1000.000 250.000 0.000 

c. The overall summary of major aspects is as under; 

i. There is 01 scheme against which release is allowed but no expenditure has been incurred. 
 

14. ADP scheme # 1918 “Establishment of Five Combined Effluent Treatment Plant (CETP) for 
Industrial areas of Karachi including laying of interceptor sewers. (Total cost Rs. 11799.000 
million, GOS:GOP share 67%:33%, GOS Rs. 7905.330 million, GOP Rs. 3893.670 million)” 

i. A.D. informed the forum that Rs. 250.000 million has been released and no expenditure has been 
incurred. A.D. informed the forum that in Provincial Coordination & Implementation Committee 
meeting held on 9th January, 2022, the Honourable CM Sindh decided that this scheme will be done / 
executed on PPP mode. A.D further said minutes of meeting are awaited, once minutes are received 
necessary action will be taken. 

RECOMMENDATIONS 
i. A.D should submit PC-IV of all completed schemes & PC-I of new & revised ADP scheme to P&DD, 

at the earliest. 

ii. A.D. has to provide updated list of LTBC of 2021-22 with expected date of completion of each scheme 
to P&D Department till 19th January, 2022. 

 
iii. A.D. must submit compliance responses of unsatisfactory reports to MEC, at earliest. 

 
 

***************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO INFORMATION, SCIENCE & TECHNOLOGY (I, 
S&T) DEPARTMENT HELD ON TUESDAY, 18th JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Information, Science & Technology 
Department 

(Rs. in million) 
 

Number of Schemes 
 

Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 05 401.429 174.690 129.068 73.88% 

New 04 98.571 0.000 0.000 0.00% 

Total 09 500.000 174.690 129.068 73.88% 
 

b. Below Table reflects an update on the release strategy status of I,S&T Department:  
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
03 

 
63.160 

 
63.160 

 
22.960 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 
 

01 

 
 

164.150 

 
 

70.000 

 
 

70.000 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
01 

 
174.119 

 
41.530 

 
36.108 

Quarterly release of funds for new schemes 
as & when approved during the year 

04 98.571 0.000 0.000 

Total 09 500.000 174.690 129.068 

 

c. The overall summary of major aspects is as under; 
 

i. I, S&T Department has 04 schemes are with likely to be completed (LTBC) status. 
 

ii. There are 11 schemes completed in last 5 years and PC-IV of all 11 completed schemes is not submitted 
by I, S&T Department. 

 
iii. There are 04 new schemes of I, S&T Department, PC-I of only 01 new scheme is submitted. 

On-Going Schemes 
i. The forum was informed that there are total 05 on-going schemes with allocation of Rs. 

401.429 million of current year, amount released for Rs. 174.690 million and Rs. 129.068 
million is utilized, which is total 73.88% of released amount. 

 
2. ADP Scheme # 1000, “Information & Computing Technology System at Pakistan Steel Cadet 

College Karachi (Revised)” 
 

i. A.D informed the forum that this scheme is completed. 
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3. ADP Scheme # 1001, “E-Portal for all Government of Sindh Departments (Phase-I) (Revised)” 
 

i. A.D informed the forum that this scheme is completed and PC-IV has been submitted. 
 

4. ADP Scheme # 1003, “I.T and WiFi Facilitation Centre at Umerkot / Kunri” 
 

i. A.D informed the forum that ADP scheme # 1003 is completely executed, bills are in process. PC-IV 
will be submitted and scheme will be closed within C.F.Y. 

 
5. ADP Scheme # 1002, “Upgradation of Video Conferencing System in Sindh (Revised)” 

 

i. A.D informed the forum that this scheme is related to provide video conferencing system / services at 
94 sites including offices of all Secretaries, all Commissioners, all DCs, CM House & Governor House. 
A.D further informed the forum that in COVID this system was used at various level and remained 
successful. On this scheme full throw forward amount of Rs. 164.150 million are allocated, Rs. 70.000 
million are released & Rs. 70.000 million are utilized. A.D informed that DRO is being submitted for 
full amount of remaining fund of Rs. 94.000 million. The Consultant, P&DD advised A.D to claim the 
remaining amount, complete & close the scheme within C.F.Y. 

 
6. ADP Scheme # 999, “Installation of Security Surveillance Cameras at Worship Places of 

Minorities (Revised)” 
 

i. A.D informed the forum on this scheme Rs. 174.119 million are allocated, Rs. 41.530 million are 
released & Rs. 36.108 million are utilized. A.D informed that this scheme can be completed within 
C.F.Y. if remaining funds are released and re-appropriation of full funds is allowed. The Consultant, 
P&DD advised A.D to prepare DRO of remaining allocated funds and seek releases. After complete 
utilization of allocated amounts, A.D may submit request for re-appropriation of funds from within its 
own sector to complete this scheme. Representative of F.D informed that DRO submitted by A.D is 
not as per PC-I. The Chair advised A.D to sit with F.D and resolve the issues at earliest. 

 
New Schemes 
i. The forum was informed that there total 04 new schemes, out of which, PC-I of 01 scheme is submitted 

and PC-I of 03 schemes is awaited. PC-I of 01 scheme is approved. 
 

7. ADP Scheme # 1004, “Establishment of IT & WIFI Facilitation Center at Nabisar Road Kunri” 
 

i. A.D informed the forum that with the approval of Chief Minister Sindh through Summary, the location 
of this scheme is changed from Kunri to Badin. Now, the scheme / PC-I is approved for Badin. A.D 
further informed that there is ban on recruitment of staff & purchase of vehicles and we have to get 
permission for it. A.D also informed that if contract employees are appointed then it is not possible to 
take them from development to non-development, for total solutions, after completion of the scheme, 
it will be the sole responsibility of concerned district to operate / maintain & run the facilitation center. 

 
8. ADP Scheme # 1006, “WIFI Facility in 6 Public Sector Universities of Sindh (Phase-II)” 

 

i. A.D informed the forum that in the first phase WIFI facility was given to the universities. MEC visited 
the sites and also appreciated. Member (E&I) asked A.D that Federal Government already providing 
WIFI facility to the universities, then what is the point to replicate / duplicate it from GOS funds. 
Consultant, P&DD said there should be no duplication. A.D replied that University has provided the 
selected places/ locations where WIFI facility is not provided under federal government project. A.D 
also informed that for providing facility of WIFI in universities survey has been completed. Consultant, 
P&DD advised A.D to provide complete list with details in PC-I, where the facility of WIFI has already 
been provided and where it is further needed. The Chief Economist, P&DD suggested A.D to consider 
providing WIFI facility in the hospitals. 
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9. ADP Scheme # 1007, “Implementation of E-Governance in Livestock Department, Government 
of Sindh” 

i. A.D informed that the PC-I was presented at PDWP meeting, certain amendments were required by 
the forum. Now. Modified PC-I is also submitted. The Chief (S&T) informed the forum that A.D has 
proposed to hire teams consisting of 12 members, team leader will draw Rs. 25,000/- daily and each 
team member will be paid Rs. 4,000 to 5,000/-p daily for gathering data on daily basis, P&DD has 
serious observation on this proposal by A.D. A.D has hired Consultant, he should provide required data 
to consider this scheme. AD informed the forum that in Rs. 30.000 million survey cost, consultant cannot 
provide survey of all over Sindh. 

 
ii. The Chair advised that technical matters must be discussed in TCM, in midyear review meeting A.D 

should provide confirmation regarding approved PC-Is of new schemes. A.D. informed that so far, 02 
new schemes are approved and approval process for 02 remaining schemes is initiated. 

 
iii. The Forum advised A.D. to submit remaining 02 PC-Is of new schemes to P&DD, at earliest. 

 
10. ADP schemes likely to be completed (LTBC) in C.F.Y. 

i. The Consultant, P&DD advised A.D to provide list of LTBC schemes with expected date & month of 
completion at earliest. 

 
11. Submission of PC-IV for completed schemes 

i. It was highlighted that during last five years AD has completed 11 schemes and A.D has submitted 
PC-IVs of all completed schemes in the P&DD. The Forum appreciated the performance of A.D related 
to submission of PC-IVs. 

 
RECOMMENDATIONS 

 

i. A.D should submit remaining PC-Is of new / revised ADP schemes to P&DD, at the earliest. 
 

ii. A.D must provide list of LTBC schemes with expected date & month of completion to P&DD, at the 
earliest. 

 
 

***************************************** 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO LIVESTOCK & FISHERIES (LS&F) 
DEPARTMENT, HELD ON WEDNESDAY, 19th JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Wednesday, 19th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

15. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

 

a. The table below reflects overall Release & Expenditure of Livestock & Fisheries Department: 
 

in million) 

 
(Rs. 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 17 1249.500 277.220 90.672 32.71% 

New 14 550.500 24.000 0.000 0.00% 

Total 31 1800.000 301.220 90.672 30.10% 
 

b. Below table reflects an update on the release strategy status of Livestock & Fisheries Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
09 

 
237.859 

 
47.078 

 
16.265 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 

03 

 

222.635 

 

12.775 

 

9.582 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 

01 

 

117.445 

 

37.691 

 

3.225 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
04 

 
671.561 

 
179.676 

 
61.599 
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Quarterly release of funds for new schemes 
as & when approved during the year 

14 550.500 24.000 0.000 

Total 31 1800.000 301.220 90.672 
 

c. D.G MEC briefed the forum about various aspects of ADP schemes pertaining to Livestock & Fisheries 
Department, as given in below table: 

 

Total No. of 
On-Going 
Schemes 

Schemes 
with Zero 
Releases 

Amount 
Released but 

no Exp. 
Incurred 

Schemes 
approved 

before July, 
2012 

Schemes 
Likely to 

be 
completed 

Schemes 
Under 

Revisions 

17 10 02 06 13 00 

 

MEC Monitoring Reports  
Plan Period 

Expired 

Completed Schemes in Last 5 Years 

Un- 
Satisfactory 

Awaiting 
Compliance 

Total Completed 
Schemes 

 
PC–IV Received 

PC–IV 
Remaining 

15 08 00 38 04 34 

 
New schemes 
v. The forum was informed that there are total 14 new schemes of A.D out of which PC-I of 12 schemes 

are submitted and PC-I of 02 schemes are still awaited. Out of 12 received PC-Is, 07 PC-Is are approved 
and 05 PC-Is are unapproved. 

vi. The Forum advised A.D. to submit remaining 02 PC-Is of new schemes to P&DD, at earliest. 
 

16. ADP scheme # 1328 “Establishment of Veterinary Centres in Sindh - Phase-II (SBA, Shikarpur, 
Tharparkar, T.M.Khan, Larkano, Ghotki, Dadu & Khairpur) (C:69.950 + R:30.050) (SDG # 2)” 

ii.   A.D informed the forum that ADP scheme # 1328 is approved, Rs. 48.000 million ae allocated, Rs. 
11.500 million are released and no funds are utilized, A.D informed that the tendering process is 
initiated and utilization will start soon. 

 
17. ADP scheme # 1329 “Switching Traditional / Conventional Livestock Farming to Contemporary 

(R:132.000) (SDG #2)” 

i. A.D informed the forum that this scheme is approved, Rs. 50.000 million are allocated but no funds 
released. A.D informed that the tender is awarded and release is awaited, the Chair advised A.D to 
resolve the issue, arrange release and start execution at earliest. 

 
Decision: FD to release DRO at earliest, so that target of the scheme may achieved on time. 

 
 

18. ADP scheme # 1330 “Establishment of Rural / Backyard Poultry farming in District Ghotki & 
Larkano (R: 100) (SDG #2)” 

i. A.D informed the forum that this scheme is approved, Rs. 50.000 million are allocated, Rs. 12.500 
million are released but no funds are utilized, A.D further informed that tenders are awarded but cost 
estimates / rates have gone are higher side as compared to rates approved in PC-I, in this regard A.D 
is negotiating with vendors on the rates. A.D asked forum to advise if scheme may be revised for 
increase in rates. The Chair advised A.D to initiate execution first and then submit request for the 
revision. 

 
Decision: EA to move forward as per scope, if need the scheme may be revised on later stage. 
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35. ADP scheme # 1331 “Save Buffalo Calves (Phase-I) (R:400.000) (SDG #7) & ADP scheme # 1332 
“Fattening of Calves (Phase-I) (R:200) (SDG #2)” 

i. A.D informed the forum that concurrence on both ADP schemes # 1331 & 1332 are awaited. The Chair 
advised to resolve issues if any and issue concurrence at earliest. 

 
Decision: Concerned Section of P&D may issue concurrence as soon as possible. 

 
36. ADP scheme # 1333 “Establishment of Animal & Fisheries Complex at Korangi, Karachi 

(C:80+R: 20) (SDG #2)” 

i. A.D informed that PC-I of this scheme is under process with D.G Designs, Works & Services 
Department, once PC-I is received, the scheme will be approved. 

 
Decision: W&S advised to provide REC immediately Department to pursue the same. 

 
37. ADP scheme # 1334 “Establishment of Animal Science Complex at Larkana (C:60.000 + 

R:20.000) (SDG # 2)” 

i. A.D informed the forum that rough cost estimates of the scheme are received and PC-I will be 
submitted to concerned forum within one week. 

 
Decision: EA to submit Approved PC-I as soon as possible. 

 
38. ADP scheme # 1335 “Up-Gradation of Veterinary Laboratories in Sindh for Detection and 

Handling of Corona and other Zoonotic Viruses. Total (600.000 (C: 156.000 + 
R:444.000)(300.000 GoP share & 300.000 GoS share) (SDG# 2)” 

i. A.D informed the forum that the scheme was proposed for total cost of Rs. 600 million (300.000 GoP 
share & 300.000 GoS share) with the assistance of 50% share of federal government, but due to various 
reasons including covid-19, the scheme could not be considered, now covid window is closed at federal 
level and federal government will not consider this scheme. The Chair advised A.D to come with 
curtailed scope with reduced cost of Rs. 300 million only. 

 
Decision: If the Scheme has not been consider by Federal Govt. Than Department submit PC-I on 
Curtailed scope on Rs. 300.000. 

 
39. ADP scheme # 1336 “Revitalization of Abandoned Farms of Livestock Department at Umerkot 

and T. Allahyar (C:20.000 + R:30.000) (SDG #2)” 

i. A.D informed that concurrence of the scheme is issued and authentication of A.A is awaited from F.D. 
once authentication is received execution will be started. 

 
Decision: FD to authenticate AA. 

 
40. ADP scheme # 1344 “Establishment of Fisheries Facilitation Centers in Sindh (C: 80.000 + R: 

20.000) (SDG #2)” 

i. W&S Department / E.A informed that rough cost estimate of the scheme is submitted to A.D. The 
Chair advised E.A to submit PC-I within in one week time and if need be, this scheme may be revised 
at later stage. 

 
Decision: W&S Dept. to provide RCE immediately & EA to Submit approved PC-I as soon as possible 

 
41. ADP scheme # 1345 “Introduction of Saline Fish Seed Production for Aquaculture Development 

in Sindh (R: 80.000) (SDG # 2)” 
 

i. For ADP scheme # 1345, A.D informed that amount for hiring the consultant was very less, now 
amount required for hiring consultant are included and modified PC-I is submitted to the forum. 
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Decision: EA to Submit approved PC-I as soon as possible. 
 

On-going schemes 
 

i. The Chair observed that allocation of funds has been increased to Rs. 1800 million as compared 
to previous year’s Rs. 1091 million, but overall performance of A.D in terms of utilization 
percentage as compared to first half of previous year has declined. The Chair enquired about 
declining performance, A.D informed that 06 ADP schemes are under litigation and E.A i.e. 
Works & Services Department does not respond to MJEC unsatisfactory reports on time, which 
causes delay in releases and overall utilization percentage. The Chair showed concern over 
performance of A.D & E.A and discussed each scheme separately. 

 
2. ADP scheme # 1318 “Rehabilitation and Renovation of Liquid Nitrogen Gas Plant at 

Hyderabad (R:20.000) (SDG #2)” 
 

i. A.D informed that this is an old imported nitrogen gas plant and its parts are not available now, it was 
decided last year to try arranging the parts in current year otherwise scheme should be closed. Since 
A.D has tried but parts are not available, so this scheme will be closed at curtailed scope within C.F.Y. 
The Chair enquired about deadline to submit revised PC-I to close the scheme, A.D confirmed to 
submit in February, 2022. 

 
Decision: EA to submit revised PC-I with curtailed scope. MEC may issue satisfactory report after 
seeking justification from Department. 

 
3. ADP scheme # 1319 “Establishment of Bio-safety Level Laboratories & Quality Enhancement 

Cell for Highly Pathogenic Virus Vaccine Development (Re-Revised) (C:147.553 + 
R:133.447)(SDG # 2)” 

 

i. A.D informed the chair that this scheme will be closed within January, 2022 and PC-IV will be 
submitted within February, 2022. 

 
ii. The Chair directed D.G (MEC) that after midyear review meetings, one week should be dedicated for 

consideration and finalization of PC-IVs, so that timely processing of PC-IVs may be done and SNEs 
can be created timely. 

 
Decision: EA said to submit PC-IV in March, 2022. 

 
4. ADP scheme # 1320 “Establishment of Cattle Colony at Shikarpur (C: 590.950 + R: 18.407) (SDG 

#2)” 
 

i. A.D informed that there are land encroachment issues in this scheme, meetings with the concerned 
authorities is arranged thrice but issue remains unresolved. Chair advised. The local police is not 
supporting, further such schemes of cattle colony are not subject of LS&F department and always 
transferred to Local Government Department after completion. 

 
ii. The Chair suggested that if A.D is facing problems then this scheme may be transferred to Local 

Government Department at current stage. 
 

iii. A.D agreed to the suggestion and confirmed to submit Summary for transfer of scheme to Local 
Government Department at existing stage. 

 
Decision: Livestock & Fisheries Department may float Summary to CM Sindh to Shift the scheme to 
Local Govt. Parallel to it Re-revised PC-I may submit to P&D. 

 
5. ADP scheme # 1321 “Establishment of Bhambhore Dairy Village and Processing Zone for Meat 

Animals with Public Private Participation at District Thatta (C: 2428.830 + R: 372.000) (SDG 
#2)” 
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i. A.D informed the forum that this scheme is very old and under litigation with anticorruption, NAB & 
Court. The scheme is in arbitration, the scheme cannot be closed at this stage. After arbitration this 
scheme can be executed and closed. The Chair advised to keep strict follow up with Honorable court 
and investigating agencies. 

 
6. ADP scheme # 1322 “Establishment of Cattle Colonies with District and Private Participation 

Phase-I (Revised) (C: 1377.272 + R : 64.178)(SDG #2)” 
 

i. A.D informed that there is MEC unsatisfactory report and CMIT enquiry is being conducted on this 
scheme. Further, Umerkot & Tharparker units are ready but electricity and water facilities are not 
available there. On Khairpur unit Rs. 25.000 million transferred to W&S as per estimated cost, but work 
is not completed and E.A is demanding for additional funds. It was informed to the forum that in 
enquiries responsibility is not fixed yet. 

 
ii. E.A informed that revised PC-I will be submitted for this scheme with proper justification for revision 

(to be justified by W&S Department). The Chair directed that the enquiry be continued and concluded 
to fix the responsibility but parallelly A.D & E.A to submit revise PC-I to the concerned forum for 
approval. 

 
Decision: Livestock & Fisheries Department may float Summary to CM Sindh to Shift the scheme to 
Local Govt. Parallel to it Re-revised PC-I may submit to P&D. 

 
7. ADP scheme # 1323 “Expansion of Poultry Hatcheries & Backyard Farming in Sindh including 

Poultry Controlled Atmosphere Shed (Revised) (N.Feroze, Ghotki, Kashmore, Tharparkar, 
Umerkot & Karachi)(C:125.591 + R:121.785) (SDG # 2)” 

 
i. A.D informed that there is MEC unsatisfactory status on this scheme. D.G (MEC) elaborated the forum 

that this scheme has 03 unsatisfactory units. The Chair asked about dates of visit of the units by MEC, 
D.G (MEC) informed that these visits were conducted during year of 2016, 2019 & 2021 but compliance 
is not submitted by A.D / E.A. The Chief Engineer (B) Sukkur, W&S Department informed that 
boundary wall of Ghotki & Kashmore will be completed within 15 days. 

 
ii. The Chair directed Chief Engineer (Buildings) Sukkur, W&S Department, to submit 

compliance replies of all 03 units so that MEC can revisit. Further, this scheme should be closed 
within C.F.Y. 

 
iii. The Chief Engineer (Buildings) Sukkur, committed to submit compliance of all three units 

within fifteen (15) days and complete the scheme within C.F.Y. 
 

Decision: Works and Service Department will rectify the observation and submit its compliance 
report on all three location i.e. Karachi, Ghotki and Kashmore Kandhkot within 15 days not 
more than 5th February 2022. 

 
8. ADP scheme # 1324 “Introduction of High Yielding Boer Goat Breed in Sindh ( Khairpur, 

Larkana, Hyderabad, Matiari, SBA, T. Allahyar, Badin & Umerkot) (R: 59.500) (SDG #5)” 
 

i. A.D informed that there was a program to introduce Goat Breed of South Africa, but federal government 
is not allowing it. So it difficult to carry forward this scheme, it may be closed at curtailed scope. The 
Chair suggested to revise scope of the PC-I and work on some local breed, A.D affirmed the suggestion 
and informed the forum that there are 05 local goat breeds that are near extinction and it will be better 
to include such breed into the scope of this scheme. The Chair suggested that in order to avoid waste of 
funds already used, A.D may take some local sturdy breed which can survive, revise the scope of scheme 
and close the scheme within C.F.Y. 

 
Decision: EA may submit revised PC-I with revised / new scope within same allocation 
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9. ADP scheme # 1325 “Pilot Project on Establishment of Mobile Artificial Insemination & 
Extension Service Units in Sindh (Phase-I), (Sukkur, Shikarpur, Jacobabad, Sanghar, Dadu, 
Jamshoro & Sujawal) (R: 73.673)(SDG #2)” 

 

i. A.D informed that vehicles are to be purchased under this scheme but there is a ban on vehicle purchase. 
The Chair informed A.D that there is no ban now, only cabinet approval is required to purchase vehicles. 
A.D further informed that there is MEC unsatisfactory report on this scheme. The Chair advised A.D to 
submit compliance replies to MEC at earliest and close the scheme within C.F.Y. 

 
Decision: If the Summary for Vehicle is approved from Cabinet Department may pursue the case with 
FD no need of permission from Supreme Court there is no ban on procurement of Vehicle. 

 
10. ADP scheme # 1338 “Strengthening and Improvement of Fish and Shrimp Hatcheries in Sindh 

(Karachi, Thatta, Badin, Dadu, N. Feroze, Shikarpur & Sukkur) (C: 579.963 + R: 204.068) (SDG 
#2)” 

 

i. The forum was informed that Rs. 72.854 million are allocated in this scheme but no funds are released. 
A.D informed that there is MEC unsatisfactory status on Shikarpur & Karachi units of this scheme. The 
Chief Engineer (B) Sukkur, W&S Department, committed to submit compliance replies to MEC at 
earliest. D.G (MEC) highlighted that A.D & E.A should get releases on remaining units (other than 
unsatisfactory) through submitting proforma to F.D. 

 
ii. Assistant Chief (Coordination) informed that ADP scheme Nos. 1338 & 1340 are under enquiry from 

2019 and A.D / E.A are not responding to correspondence on the matter from P&DD. 
 

iii. The Chair directed Chief Engineer (B) Sukkur, W&S Department, to resolve the issues, submit 
compliance replies to MEC, handover units to A.D and close the scheme within C.F.Y. 

 
Decision: Chief Engineer Sukkur made commitment with forum to complete the remaining work along 
with rectification of observation by Feb-2022. 

 
11. Presentation on World Bank Project 

 

i. A presentation was given by Dr. Nazeer Hussain Kalhoro, Director General, Livestock Department 
Sindh, wherein, he elaborated various aspects of feasibility studies conducted by A.D with assistance 
of world ban9k and various problems being faced by livestock sector of Sindh province, lack 
of resources utilization, limited access to financial resources and low productivity issues. The 
pillars identified in feasibility studies to resolve the issues being face by the sector. 

 
ii. The Chair directed that the scheme being proposed by A.D based on above feasibility 

studies, may be sent to Debt Committee of Finance Department for its approval. 
 

12. LTBC Schemes of Current F.Y. 2021-22 
 

i. A.D was directed to submit list of LTBC schemes along with expected date and month of completion 
to P&DD, at the earliest. 

 
13. Compliance of Unsatisfactory Monitoring Reports 

ii. It was observed that A.D. has not submitted compliance responses of 08 unsatisfactory monitoring 
reports. 

iii. The Forum advised A.D. to submit compliance responses to MEC, at the earliest. 

14. Submission of PC-IV for completed schemes 
 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 34 PC-IVs pending, as only 
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04 PC-IVs are submitted out of 38 completed schemes. It was advised that LS&F Department must 
submit PC-IV of remaining 34 completed schemes to P&DD, at earliest. 

 
RECOMMENDATIONS 

 

i. A.D may expedite the progress of work on on-going schemes for effective utilization of funds and their 
timely completion. 

 
ii. A.D should submit PC-Is of 02 remaining new schemes to P&DD, at earliest. 

 
iii. A.D must rectify un-satisfactory MEC reports for utilization funds and early completion of schemes. 

 
iv. A.D should submit PC-IV of all remaining completed schemes to P&DD, at earliest. 

 
v. The Monthly Progress Report is not being submitted by A.D regularly. AD must submit MPR to P&D 

on regular basis before the 10th of each month. 
 

vi. A.D may send proposed World Bank Scheme to Debt Committee of Finance Department for its 
approval. 

 
vii.  A.D should submit list of LTBC schemes along with expected date and month of completion to P&DD, 

at the earliest. 
 
 
 

****************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO ENERGY DEPARTMENT HELD ON 
WEDNESDAY, 19th JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Energy Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 03 1275.000 420.830 22.839 5.43% 

New 04 1225.000 0.000 0.000 0.00% 

Total 07 2500.000 420.830 22.839 5.43% 

b. The Table below reflects an update on the release strategy status of Energy Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
924.960 

 
308.320 

 
0.000 

Release of funds in two equal installments for 
Foreign Aided Projects 01 100.000 50.000 22.839 

Quarterly release of funds for rest ongoing 
schemes during the year 01 250.040 62.510 0.000 

Quarterly release of funds for new schemes as 
& when approved during the year 04 1225.000 0.000 0.000 

Total 07 2500.000 420.830 22.839 

c. The overall summary of major aspects is as under; 

i. There are total 03 ongoing and 04 new schemes of Energy Department. 
 

ii. There are 02 schemes for which funds are released but no expenditure is incurred and 01 scheme is 
with likely to be completed (LTBC) status. 

 
iii. Total 05 schemes of Energy Department were completed in last five years for which PC-IVs are not 

submitted to P&DD. 
 

2. New Schemes 
 

i. The Chair enquired about 04 schemes, out of which, PC-Is of 03 schemes received and PC-I of 01 
scheme is still awaited. A.D. informed that out of PC-Is of 3 schemes, 01 scheme is approved and 02 
schemes are un-approved. The Chair directed AD to prepare PC-I of remaining scheme and send it to 
P&DD, at the earliest. 

 
3. ADP scheme # 675 “Gas Supply to Villages in Sindh” 

 

i. A.D informed that PC-I of this scheme was prepared and submitted to P&DD, however NOC from Sui 
Southern Gas Company is required for the approval of the scheme. The Chair directed that A.D should 
check the status and confirm its confidence level if this scheme can be executed then seek PDWP 
approval otherwise scheme may be dropped. 
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4. ADP scheme # 676 “Gas Supply to Villages of Gadap Town Including Surrounding Areas” 

i. A.D informed that NOC from Sui Southern Gas Company is required for this scheme as well and 
department is confident enough to get NOC. The Chair advised, since A.D is in process of getting NOC 
from SSGC, in the meantime concerned section may get this scheme cleared from TCM & PDWP 
forums to avoid any procedural delay and keep it till NOC is obtained by A.D. 

5. ADP scheme # 677 “Village Electrification Schemes of Thatta and Surrounding Areas” 

i. A.D informed the forum that this scheme is approved from DDWP forum. 

6. ADP scheme # 678 “Sindh Domestic Biogas Programme (SDG # 7)” 

i. Chief of Section informed the forum that PC-II (feasibility report) for this scheme is received by P&DD 
and is in process. The Chair asked concerned section to process PC-II at earliest. 

On-going Schemes 

7. ADP scheme # 672 “Sindh Solar Energy Project (SSEP) (Total Est: Cost Rs.12,848.11 M 
including Rs. 7,952.9 M as FEC)(World Bank 96.57% Rs.12408.00 M, GoS 3.43% Rs. 440.110 
M) (SDG # 7)” 

i. AD informed the Chair that Rs. 100.000 million are allocated for ADP scheme # 672, Rs. 50.000 
million are released and 22.839 million are utilized. The Chair highlighted that this scheme is high 
priority and high visibility scheme. A.D must resolve the issues in consultation with F.D and improve 
the pace of execution to complete the scheme at earliest. 

8. ADP scheme # 673 “Village Electrification Programme in Sindh (Phase-VIII)” 

i. AD informed the Chair that on this scheme Rs. 924.960 million are allocated, Rs. 308.320 million are 
released & expenditure is zero. Asst. Chief (Coordination) enquired A.D if this scheme will be 
completed within C.F.Y as it is an LTBC scheme. A.D informed that such schemes i.e. village 
electrification, are executed through K.E / HESCO /SEPCO and concerned authority, A.D further 
informed that it will make payments to the concerned companies but they will take further time to 
complete. However, execution of ADP scheme # 673 will be completed by A.D in C.F.Y. 

9. ADP scheme # 674 “Electrification of Goths (Villages) in and around Karachi. (Phase-VII)” 

i. AD informed the Chair that on this scheme Rs. 250.000 million has been allocated, Rs. 62.510 million 
has been released & expenditure is zero. A.D informed that there is no issue in execution of this scheme 
and scheme will be closed as per targeted date. 

10. Submission of PC-IV of completed schemes 

i. It was highlighted that during last five years A.D has completed 05 schemes and PC-IVs of all 05 
schemes are awaited. It was advised that A.D must submit PC-IVs of all remaining 04 completed 
schemes. 

 
RECOMMENDATIONS 

 

i. A.D should submit remaining PC-I of new ADP schemes to P&DD, at the earliest. 
ii. A.D should submit PC-IV of remaining completed schemes to P&DD, at the earliest. 
iii. A.D must plan allocations / releases on priority schemes for timely completion. 

 
 

********************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO THAR COAL INFRASTRUCTURE DEVELOPMENT HELD ON 
WEDNESDAY, 19th JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Thar Coal Infrastructure Development: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 03 169.294 0.000 0.000 0.00% 

New 04 89.500 0.000 0.000 0.00% 

Total 07 258.794 0.000 0.000 0.00% 

 
b. The Table below reflects an update on the release strategy status of Thar Coal Infrastructure 

Development: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 

03 169.294 0.000 0.000 

Quarterly release of funds for new schemes 
as & when approved during the year 04 89.500 0.000 0.000 

Total 07 258.794 0.000 0.000 

c. The overall summary of major aspects is as under; 

i. Thar Coal Infrastructure Development has 03 schemes where no funds are released in C.F.Y. 

ii. There are 03 schemes which were started before July-2012 and 03 schemes are under revision. 

iii. There are 02 Unsatisfactory Monitoring Reports by MEC and compliance response for both reports 
from A.D is pending. 

 
2. New Schemes 

 

i. The forum was informed that there are 04 new schemes of Thar Coal Infrastructure Department, out 
of which, PC-Is of 03 schemes received by P&DD and PC-I of 01 scheme is awaited. A.D. informed 
that out of PC-Is of 3 new schemes, 01 scheme is approved and 02 schemes are un-approved. The Chair 
directed A.D to prepare PC-I of remaining scheme and send it to P&DD, at the earliest. 

 
3. ADP scheme # 2581 “Security & Surveillance System for Thar Lodge (SDG # 9)” 

 

i. A.D. informed that this is scheme is approved by the concerned forum. 
 

4. ADP scheme # 2582 “Pre-Feasibility Study on Coal to Gas, Coal to Liquid & Urea (SDG # 7 & 
8) & ADP scheme # 2583 “Pre-Feasibility Study for transportation of Coal from Thar Coal field 
to Rann of Kutch to Port Qasim via Sea Route (SDG # 9)” 

 

i. A.D. informed the Chair that these are pre-feasibility schemes, both schemes were considered at 
DDWP meeting and the forum has highlighted some observations which are being resolved and 
schemes will be resubmitted for consideration, at earliest. 

 
5. ADP scheme # 2584 “Automation of Royality Regime in Mining Sector, Establishment of 

Royality Check posts and installation of weighbridges at Thatta and Jamshoro Coalfield Area” 
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i. A.D explained that this scheme is discussed with DG Coal Mines in detail and he has informed that 
they are considering to achieve objectives under this scheme by some other way and this scheme may 
be dropped. A.D assured to inform P&DD about final status / decision on this scheme at earliest. 

 
On-going Schemes 

 

6. ADP scheme # 2574 “Establishment of Central Rescue Station at Tharparkar (C: Rs. 27.340 + 
R: Rs. 86.091) SDG # 8”, ADP scheme # 2575 “Establishment of Mine Polytrade Training Centre 
at Lakhra (Revised)(C:72.330 + R:114.253) SDG # 1 & 4” and ADP scheme # 2576 
“Establishment of Mines Rescue Station & Occupational Disease Detection Centre at 
Lakhra.(C:68.318 +R:139.610) SDG # 8 (Revised)” 

 

i. The Chair highlighted that full amount of remaining funds are allocated on all 03 ongoing schemes of 
A.D and enquired about no release and no utilization by A.D. A.D informed the Chair that these all 03 
schemes are related to Mines & Minerals, A.D further informed the Chair that funds of capital 
component are utilized but funds of revenue component are not utilized. The Forum was further 
informed that the Honorable Chief Minister, Sindh has also directed to close these ongoing old 
schemes. 

 
ii. The Chair suggested A.D to close all 03 ongoing old schemes on curtailed scope through submission 

of revise / modified PC-I to P&DD, funds of these schemes may be diverted for execution of new 
schemes of A.D and to cater needs of revenue component of these three schemes a separate non-ADP 
scheme may be proposed. A.D agreed to the suggestion by the Chair and committed to submit revised 
PC-I of ongoing schemes at curtailed scope to P&DD, within 15 days. 

 
iii. DG (MEC) informed the chair that there are 02 MEC unsatisfactory schemes having ADP Nos. 2575 

& 2576. The Chair directed A.D to submit compliance of unsatisfactory reports to MEC, at earliest. 
 

7. Submission of PC-IVs of completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes, which is causing 
unnecessary pendency in completion process. There are 06 completed schemes for which PC-IVs of 
all 06 schemes are pending. It was advised that A.D must submit PC-IV of all completed schemes to 
P&DD, at the earliest. 

 
RECOMMENDATIONS 
i. A.D should submit PC-IVs of all completed schemes to P&DD at the earliest. 

 
ii. A.D should submit PC-I of remaining new scheme to P&DD, at the earliest. 

 
iii. For ADP scheme # 2574, 2575 & 2576, A.D may close all 03 ongoing schemes on curtailed scope and 

submit revised PC-Is to P&DD within 15 days and for remaining revenue component of all 03 ongoing 
schemes take one (01) non-ADP scheme. 

 
iv. AD should submit compliance of unsatisfactory reports to MEC, at the earliest. 

****************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO PUBLIC HEALTH ENGINEERING (PHE) 
DEPARTMENT, HELD ON WEDNESDAY, 19TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of PHE Department: 
 

million) 

 
(Rs. in 

Number of 
Schemes 

 
Allocation 

Releases as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 151 11428.443 6314.480 2817.306 44.62% 

New 150 4071.557 865.852 61.951 7.15% 

Total 301 15500.000 7180.332 2879.258 40.10% 
 

b. The Table below reflects an update on the release strategy status of PHE Department: 
 

million) 

 
(Rs. in 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
84 

 
1652.190 

 
1565.024 

 
507.551 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
27 

 
1998.358 

 
1226.147 

 
633.191 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
17 

 
5479.964 

 
2710.721 

 
1373.263 

Quarterly release of funds for rest ongoing 
schemes during the year 23 2297.931 812.588 303.301 

Quarterly release of funds for new schemes as 
& when approved during the year 150 4071.557 865.852 61.951 

Total 301 15500.000 7180.332 2879.258 
 

c. The overall summary for major aspects of discussion is as under; 

i. Public Health Engineering (PHE) Department has not incurred expenditure against 20 schemes for 
which funds have been released. 

ii. There are 07 schemes with zero releases, 04 schemes which were started before July-2012, 07 schemes 
are under revision and 128 schemes are with likely to be completed (LTBC) status. 

iii. There are 22 Unsatisfactory Monitoring Reports, compliance response from A.D on 16 reports are 
pending. 

 
New Schemes 

 

i. The Chair enquired about 150 schemes, out of which, PC-Is of 143 schemes received and PC-Is of 07 
schemes are still awaited. Out of 143 received PC-Is, 134 schemes are approved and 09 schemes are 
un-approved. The Chair directed A.D to prepare PC-Is of remaining 07 schemes and send it to P&DD, 
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at the earliest. 
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2. ADP scheme # 2121 “Water Supply Scheme Adab Hussain Gulato & Rasaldar (SDG # 6)”, ADP 
scheme # 2122 “Water Supply Scheme Ghous Bux Malak & Fakir Rahamtullah (SDG # 6)”, ADP 
scheme # 2123 “Water Supply Scheme Abdul Aziz Hejwani (SDG # 6)” and ADP scheme 2124 # 
“Water Supply Scheme Shah Ali Rind (SDG # 6).” 

 

i. A.D informed the Chair that these four schemes pertain to District Kashmore, there is no reliable source 
of these schemes due to which Honorable Chief Minister Sindh has directed to replace these schemes 
with other schemes. In view of the directions by CM, Sindh, A.D has dropped these schemes. 

 
3. ADP scheme # 2278 “Construction of Paver Block & CC Drain in Various Location of Taluka 

Kamber (SDG # 6)” 
 

i. AD informed the forum that this scheme has been transferred to road sector. A.D further informed that 
this scheme will not be shifted but it will be ceased. 

 
4. ADP scheme # 2318 “Rehabilitation of Non- Functional Water Supply and Drainage Schemes in 

Sindh Phase II(SDG 6)” 
 

i. Member (Services), P&D Board Sindh said to A.D that since last 2 years, the scheme is pending and 
could not be approved / take off due to various reasons. A.D informed the forum that this scheme is 
extended in various districts and rough cost estimates are available district wise, it would be better if 
this scheme is executed district wise i.e. if rehabilitation of water supply and draining is proposed for 
27 districts, then it would be better to bifurcate this big scheme into 27 scheme (district wise). The 
Chief (PP&H) Section, P&DD, informed that there are 14 to 15 districts covered under this scheme. 

 
ii. The Forum & A.D agreed to propose bifurcation of this scheme into district wise smaller schemes 

(each district separately). 
 

On-going Schemes 
 

5. ADP scheme # 2037 “Installation of RO (Desalination) plant @ Manora Island” 
 

i. A.D informed the Chair that Rs. 104.470 million has been allocated, Rs. 34.475 million has been 
released and no funds has been utilized. AD informed the Chair that contractor is not working, contract 
will be cancelled and re-tendering will be done. 

 
6. ADP scheme # 2045 “Replacement of Pumping Machinery, Renovation of Civil Structure and 

Extention of Pipped W/S System (3 Nos.) Maintained by Pak Army in Taluka Umerkot and 
Chhachhro (SDG # 6)” 

 

i. A.D informed the forum that this scheme will be dropped. 
 

7. ADP scheme # 2059 “Water Supply Scheme Jumma Khan Gabol Deh Amri Taluka Manjhand 
(SDG # 6)” 

 

i. AD informed the Chair that there was issue machinery, enquiry was going on it. it is an LTBC scheme, 
scheme and work is going on and will be completed in C.F.Y. 

 
8. ADP scheme # 2060 “Improvement & Extention Water Supply/Sewerage System Bhitshah (SDG 

# 6)” 
 

i. A.D informed the Chair that Rs. 80.000 million has been allocated, Rs. 20.000 million has been 
released and no funds has been utilized. A.D informed the Chair as this scheme is under revision due 
to change in scope with no cost change. A.D informed the Chair that a complaint is lodged at NAB 
related to this scheme due to which no XEN is willing to work on it. A.D confirmed to submit revise 
PC-I at earliest. 
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9. ADP scheme # 2062 “Rehabilitation of Urban Water Supply Scheme Nindo City(SDG # 6)” 
 

i. AD informed the Chair that there was issue of land which has been resolved now. A.D confirmed that 
scheme will be completed in C.F.Y. 

 
10. ADP scheme # 2067 “Water Supply Scheme Daharki (SDG # 6)” 

 

i. A.D informed the Chair that Rs. 32.998 million has been allocated, Rs. 32.998 million has been 
released and no funds has been utilized. A.D informed the Chair no tender was done. DG (MEC) 
informed that there is MEC unsatisfactory observations. A.D confirmed that compliance is submitted 
to MEC, revisit is scheduled, once satisfactory report is received, work will be executed and scheme 
will be completed. 

 
11. ADP scheme # 2080 “Feasibility study for Water Supply Scheme for Larkano City from Dadu 

Canal Source (SDG # 6)” 
 

i. A.D informed the Chair that Rs. 10.000 million has been allocated, Rs. 10.000 million has been 
released and no funds has been utilized. A.D informed the Chair that in this scheme there is feasibility 
study of water supply to Larkana City from Dada Canal. A.D informed that re-tender of this scheme 
was done on 07th January 2022 and feasibility will be done in 03 months. A.D assured that hopefully 
this scheme will be completed on fast track within C.F.Y. 

 
12. ADP scheme # 2135 “Drainage Scheme Subhanallah Colony including Nala from Zone "B" Kotri 

upto Subhanallah Colony Disposal of Kotri Town (SDG # 6)” 
 

i. A.D informed the Chair that Rs. 46.186 million has been allocated & released and no funds have been 
utilized. The Forum highlighted that it is an old scheme of year 2013, A.D informed the Chair that 
there is allotment of land issue in Kotri. A.D further informed that we met with Deputy Commissioner 
and Commissioner but no proper land is being allotted yet. 

 
13. ADP scheme # 2144 “Drainage Scheme Village Hussain Kalwhar Taluka Pano Aqil (SDG # 6)” 

 

i. A.D informed the Chair that Rs. 3.194 million has been allocated & released and no funds have been 
utilized. AD informed the Chair that there is social conflict of 02 two communities, those people are 
not allowing to work and issue is not resolved between them and authorities are trying to resolve the 
issue. A.D assured that if issue is resolved then the scheme will be completed. 

 
14. ADP scheme # 2149 “Construction of Surface Drains C.C. Block of various U.Cs/Villages of 

Taluka Shikarpur (SDG # 6)” 
 

i. A.D informed the Chair that Rs. 35.245 million has been allocated & released and no funds have been 
utilized. A.D informed the Chair that F.D release position shows unsatisfactory status, but current MEC 
status is actually satisfactory. The Chair asked A.D to communicate to F.D to rectify its record. 

 
15. ADP scheme # 2069 “Rehabilitation of Urban Water Supply Scheme Nawabshah Town for 

Additional Rising main 28" Dia from Rohri Canal Water Works up to UF Plant QUEST” 
 

i. A.D informed the Chair that Rs. 89.824 million has been allocated but no funds have been released 
yet. DG (MEC) informed the Chair that FD release position shows unsatisfactory status, but current 
MEC status is actually satisfactory. The Chair asked A.D to communicate to F.D for rectification of 
record. 

 
16. ADP scheme # 2189 “Drainage Scheme for Villages of Muhammad Saleh Suhag, Sadiq Kanhar, 

Dinal Shah and Daurija Taluka Kingri (SDG # 6)” 
 

i. The Forum observed that Rs. 3.981 million has been allocated and Rs. 0.995 million has been released 
and no funds have been utilized. A.D informed the Chair that there is land acquisition issue, if land 
will be provided then this scheme can be completed. A.D informed that the scheme is not being revised 
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as Secretary (PHE) has advised that this scheme should not be revised, however if need be phase-II 
may be proposed as new scheme. 

 
17. ADP scheme # 2194 “Construction of Drainage Scheme for Ahmed pur & Rahuja Taluka Kingri 

(SDG # 6)” 
 

i. AD informed the Chair that Rs. 10.426 million has been allocated & released and no funds have been 
utilized. AD informed the chair that there is same issue of land in this scheme as well, approx. 02 acres 
land is required on 02 different locations and cooperation from local authorities is not satisfactory. 

 
ii. AD further informed that there is problem of land for oxygen ponds in 05 ADP schemes. 

 
18. ADP scheme # 2204 “Providing of Surface Drains & CC Paver for Drainage Scheme Thari 

Mirwah (SDG # 6)” 
 

i. AD informed the Chair that Rs. 25.000 million has been allocated, Rs. 6.250 million has been released 
and no funds have been utilized. AD informed the chair that bidding process is completed and execution 
of work will start within one week. 

 
19. ADP scheme # 2312 “Providing and Installation of Solar System for Rurul Water Supply and 

Drainage Schemes in Sindh Phase I (SDG # 6)” 
 

i. AD informed the Chair that Rs. 231.249 million has been allocated, Rs. 76.312 million has been 
released and no funds have been utilized. A.D informed the chair that this is umbrella scheme and we 
have to be solarized about 316 units (36 units at Sukkur+280 units at Hyderabad). A.D further informed 
that there is NAB enquiry on this scheme. The Chief Minister, Sindh directed to do internal enquiry 
first, in which it was proposed to change the PD of the scheme. A.D informed that this scheme is 
unlikely to be completed in C.F.Y. 

 
ii. The Member (SS) asked A.D to revisit list of LTBC schemes already submitted by A.D and resubmit 

revised LTBC list based on factual position along with expected date and month of completion of each 
scheme to P&DD, within 02 weeks. 

 
20. ADP scheme # 2315 “Rehabilitation of Non-Functional Water Supply and Drainage Schemes 

Phase-I (Revised)(SDG # 6)” 
 

i. The Forum observed that Rs. 1077.920 million has been allocated, Rs. 179.365 million has been 
released and no funds have been utilized. A.D informed the Chair that this scheme will not be 
completed this year as there are four (04) MEC unsatisfactory districts. There is a land issue for oxygen 
ponds in this scheme too. 

 
ii. A.D further informed that there are 22 schemes of Larkana which have no land for oxygen ponds. 

 
iii. D.G (MEC) informed the forum that all units of this scheme are unsatisfactory and no compliance has 

been received for all units. A.D confirmed to submit compliance replies of all units, at earliest. 
 

21. ADP scheme # 2316 “Elimination of Sewerage Discharging in Irrigation Canals and lakes in 
Sindh Phase-II (SDG#6)” 

 

i. The Forum was informed that Rs. 800.000 million has been allocated, Rs. 200.000 million has been 
released and no funds have been utilized. A.D informed the Chair that this scheme has also land issue. 

 
ii. The Chair advised A.D that unavailability of land in many schemes is a big issue as these schemes 

could not be completed since several years because of this issue only, in this regard A.D must float a 
Summary through P&DD to Honorable Chief Minister, Sindh to seek urgent solution to the matter. 

 
22. ADP scheme # 2320 “Disposal of Sewerage/Sullage into K.B Feeder i/c Treatment Plant Behar 

Colony Khanzada Colony and Ghareebabad etc. (ADP No.1612/2018-19) (SDG # 6)” 
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i. The Forum was informed that Rs. 38.907 million has been allocated & released and no funds have been 
utilized. A.D informed the Chair that there is land issue on this scheme, land is provided at one location 
only out of three locations. Further, this is the scheme of year 2011 due to political issues and 
intervention by Water Commission, no funds were utilized at that time. Once land issue is resolved, 
scheme will be completed. 

 
23. ADP scheme # 2322 “Sewerage Facilities at PMA Nur Goth Village at Gujjo (ADP No.1611/2018- 

19)” 
 

i. The Forum was informed that Rs. 3.154 million has been allocated & released and no funds have been 
utilized. A.D informed the chair that this scheme has land issue for oxygen ponds. A.D further informed 
that for using scarp drain, permission may be given to use it, which comes under the administrative 
control of Irrigation Department. A.D said to chair that this scheme will be completed if scarp drains 
are allowed to be used. 

 
24. ADP scheme # 2078 “Urban Water Supply Scheme Thull Town (SDG # 6)” 

 

i. The forum was informed that Rs. 67.411 million has been allocated, Rs. 33.706 million has been 
released and Rs. 9.194 million have been utilized. A.D informed the Chair that there is an issue of 
WAPDA as they are not providing demand notice for connection of this scheme. As WAPDA has to 
cover 15 to 16 KMs distance, so we are considering alternative options i.e. solar cost or express feeder 
to resolve electricity issue permanently. 

 
25. ADP scheme # 2156 “Improvement / Extension of Drainage Scheme Dadu City(SDG # 6)” 

 

i. The forum was informed that Rs. 108.901 million has been allocated, Rs. 27.225 million has been 
released and Rs. 11.823 million have been utilized. A.D informed the Chair that work is going on this 
scheme. A.D further informed that land has been identified and assured that scheme will be completed 
as per scope. D.G (MEC) informed the Chair that F.D release position shows MEC unsatisfactory 
status, but current MEC status is actually satisfactory. The Chair asked A.D to communicate to F.D to 
update MEC status. 

 
26. ADP scheme # 2159 “Improvement / Extension of Drainage Scheme Kamber (SDG # 6)” 

 

i. The Forum was informed that Rs. 170.780 million has been allocated, and no funds has been released 
and utilized. A.D informed the chair that on this scheme there is MEC unsatisfactory status. AD further 
informed that Department enquiry has been done on this scheme and enquiry report will be submitted 
to MEC in next week. 

 
28. Compliance of Unsatisfactory Monitoring Reports 

 

i. It was observed that A.D. has not submitted compliance responses of 16 unsatisfactory monitoring 
reports to MEC for which funds are blocked. The Forum advised A.D to submit compliance responses 
of all unsatisfactory reports to MEC, at the earliest. 

 
29. Submission of PC-IV for completed schemes & PC-Is of new schemes 

 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are total 280 completed schemes, 
out of which, P-IVs of 51 schemes received and PC-IVs of 229 schemes are pending. The Forum 
advised that A.D. must submit PC-IV of all completed schemes to P&DD, at the earliest. 

 
30. 1% Third Party Monitoring 

 

i. DG (MEC) informed the forum that on PC-Is of new schemes 1% TPM component should be added. 
A.D assured to add 1% TPM in all new schemes. 
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RECOMMENDATIONS 
 

i. A.D. should submit confirmed list of LTBC schemes within C.F.Y. along with expected date and 
month of completion. 

 
ii. A.D must float a Summary to the Honorable Chief Minister, Sindh through P&D Department to seek 

earliest resolution to the non-availability of land issue in various schemes of PHE Department. 
 

iii. A.D. should submit compliance response of 16 unsatisfactory monitoring reports, at the earliest. 
 

iv. A.D should submit PC-IV of all completed schemes & remaining PC-Is of new ADP schemes to 
P&DD, at the earliest. 

 
v. AD should take 1% TPM to all new schemes. 

 
 
 

************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO RURAL DEVELOPMENT DEPARTMENT (RDD), 
HELD ON WEDNESDAY, 19TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Rural Development Department: 
 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 29 490.686 420.686 305.274 72.57% 

New 45 509.314 66.588 0.000 0.00% 

Total 74 1000.000 487.274 305.274 62.65% 

b. The Table below reflects an update on the release strategy status of Rural Development Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
27 

 
420.686 

 
420.686 

 
305.274 

Quarterly release of funds for rest ongoing 
schemes during the year 02 70.000 0.000 0.000 

Quarterly release of funds for new schemes as 
& when approved during the year 45 509.314 66.588 0.000 

Total 74 1000.000 487.274 305.274 

 
c. The overall summary for major aspects of discussion is as under; 

i. Rural Development Department (RDD) has not incurred expenditure against 02 schemes for which 
funds have been released. 

ii. There are 02 schemes with zero releases and 27 schemes are with likely to be completed (LTBC) status. 

iii. There are 09 Unsatisfactory Monitoring Reports, compliance replies from A.D on all 09 reports are 
pending. 

2. New Schemes 

i. The Chair enquired about 45 new schemes, out of which, PC-Is of 42 schemes received and PC-Is of 
03 schemes are still awaited. A.D informed that out of submitted PC-Is of 42 schemes, 41 schemes are 
approved and 01 scheme is un-approved. The Chair directed A.D to prepare PC-Is of remaining 03 
schemes and send it to P&DD, at the earliest. 

 
ii. A.D confirmed that PC-Is of remaining 03 new ADP schemes will be submitted to P&DD, at the 

earliest. 
 

iii. The Member (S.S) informed that A.D has assured to complete 27 ongoing schemes and 06 new 
schemes, which is appreciable effort of A.D. 
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3. ADP scheme # 2396 “Construction of Residual work of Road from Village Umaid Ali Mari to 
Ghulam Asghar Mari via Abbas Ali Mari & Road from Ali Mari to Dargah Dato Shah.” 

 

i. AD informed the Chair that Rs. 4.000 million are allocated but no funds are released. AD informed the 
Chair that this scheme will be completed in C.F.Y. 

 
4. ADP schemes # 2396, 2397, 2398, 2399 & 2400 of F.Y. 2021-22 

 

i. The Member (S.S) highlighted that these schemes # 2396, 2397, 2398, 2399 & 2400 are new and LTBC, 
A.D has to submit modified PC-Is to get the schemes approved and start execution. A.D confirmed to 
submit modified PC-Is of these schemes within next week. 

 
On-Going schemes 

 

i. The Chair appreciated A.D with the remarks that there is good expenditure on 27 ongoing 
ADP schemes. 

 
5. ADP scheme # 2347 “Constrcution of Metalled Road from National Highway to Village Kamal 

Babar UC Sekhat Taluka & District Matiari. (SDG # 1, 9, 11)” 
 

i. The forum was informed that Rs. 8.125 million has been allocated, Rs. 8.125 million has been released 
and Rs. 0.102 million have been utilized. AD informed the Chair that there is issue of land, land lord 
first agreed to provide land free of cost, now the land lord is not willing to provide the land. 

 
ii. The Chair directed A.D after reviewing List of LTBC schemes, submit confirmed list of LTBC 

schemes to be competed in C.F.Y. along with expected date and month of completion, in the P&DD at 
the earliest. 

 
iii. A.D informed the Forum that 5 LTBC schemes need revision and if revision are approved timely, 

schemes will be completed within C.F.Y. The Chair asked A.D to submit list of schemes which need 
revision. 

 
6. Compliance of Unsatisfactory Monitoring Reports 

i. It was observed that A.D. has not submitted compliance responses of 09 unsatisfactory monitoring 
reports to MEC for which funds have not been released. The Forum advised A.D. to submit compliance 
response to MEC, at the earliest. 

7. Submission of PC-IV for completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 87 PC-IVs pending. The 
Forum advised that A.D. must submit PC-IV of all completed schemes to P&DD, at the earliest. 

 
ii. AD assured that PC-IVs of ADP schemes will be submitted to P&DD at the earliest. 

 
8. 1% TPM 

 

j. DG (MEC) informed the forum that on PC-Is of new schemes 1% TPM component should be added. 
A.D assured to add 1% TPM in all new schemes. 

 
 

9. Monthly Progress Report (MPR) 
 

i. Member (SS) advised A.D should submit MPR to P&DD, regularly. 
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RECOMMENDATIONS 
 

i. A.D. should confirm and submit list of LTBC schemes within C.F.Y. along with expected date and 
month of completion. 

 
ii. A.D. should submit compliance response of unsatisfactory monitoring schemes, at the earliest. 

 
iii. A.D. should submit PC-IV of all completed schemes & remaining PC-Is of new ADP schemes to 

P&DD, at the earliest. 
 

iv. A.D. should submit MPR to P&DD regularly. 
 
 
 

************************************** 
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GOVERNMENT OF SINDH 
PLANNING& DEVELOPMENTDEPARTMENT 

MONITORING & EVALUATION CELL 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO LAW, P.A. & PROSECUTION DEPARTMENT, HELD ON 
THURSDAY, 20TH JANUARY, 2022. 

 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Thursday, 20th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

19. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of Law, P.A. & Prosecution Department: 
 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 55 1328.971 877.149 636.320 72.54% 

New 04 171.029 63.486 63.486 100.00% 

Total 59 1500.000 940.635 699.806 74.40% 

b. The Table below reflects an update on the release strategy status of Law, P.A. & Prosecution 
Department: 

(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
18 

 
177.644 

 
172.981 

 
82.347 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
07 

 
472.487 

 
358.597 

 
237.569 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
155.465 

 
68.191 

 
59.411 

Quarterly release of funds for rest ongoing 
schemes during the year 29 523.375 277.380 256.993 

Quarterly release of funds for new schemes as 
& when approved during the year 04 171.029 63.486 63.486 

Total 59 1500.000 940.635 699.806 
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c. The overall summary for major aspects of discussion is as under; 

i. Law, P.A. & Prosecution Department has not incurred expenditure against 16 schemes for which funds 
have been released. 

ii. There are 13 schemes with zero releases, 06 schemes which were started before July-2012, 22 schemes 
are under revision and 26 schemes are with likely to be completed (LTBC) status. 

iii. There are 10 Unsatisfactory Monitoring Reports, compliance response from A.D on 06 reports is 
pending. 

 
New Schemes 

 

20. The Forum was informed that there are 04 new schemes, out of which, PC-Is of 02 schemes are received 
by P&DD and PC-Is of 02 schemes are awaited. A.D informed that out of PC-Is of 02 received PC-Is, 01 
scheme is approved and 01 scheme is under process. The Chair directed A.D to submit PC- Is of 
remaining 02 schemes to P&DD, at the earliest. 

 
21. ADP scheme # 1257 “Const: of Huts/Rest House for the Honourable Judges of Honourable Sindh 

High Court at Hawksbay (SDG # 16)” 
 

ii. A.D informed that there is issue of allotment of plot / land problem for construction of huts under this 
scheme. 

 
5. ADP scheme # 1294 “Construction of Bar Room, Bar Library and Additional ten (10) No. Courts 

at District Court Building, Malir (C: 217.414+R:36.529)” 
 

i. The Forum observed that this new scheme is approved, A.D informed the Chair that Rs. 63.486 million 
has been allocated, Rs. 63.486 million has been released and fully utilized. 

 
ii. The Chair directed A.D to speed up the work on this scheme through re-appropriation within 

department’s budget. 
 

6. ADP scheme # 1295 and 1296 
 

i. The Chief (PP&H) Section informed the Chair that PC-Is of both schemes are awaited by P&DD. A.D 
informed that PC-Is of these schemes are not ready yet. The Chair directed A.D to prepare PC-Is and 
submit to the concerned forum, at earliest. 

 
Ongoing Schemes 

 

7. ADP scheme # 1242 “Construction of 4 Bungalows for Judicial Officers Civil Judge & Sr. Civil 
Judge at Pano Aqil & Rohri District Sukkur (SDG # 16)” 

 

i. The Forum was informed that Rs. 7.930 million are allocated for ADP # 1242, Rs. 1.983 million are 
released but no funds are utilized. A.D informed that due to unavailability of XEN, no billing can be 
made, A.D & E.A informed that this scheme is of year 2010, now revision of this scheme is required, 
as 02 bungalows will be completed within approved cost and for rest of the 02 bungalows revision will 
be requested. The Chair advised A.D that since this scheme is more than 11 years old, it will be better 
to close this scheme at curtailed scope and for remaining work come up with new scheme. A.D agreed 
to close the scheme at curtailed scope. 

 
8. ADP scheme # 1243 “Construction of 2 Nos. Bungalows at Matiari (SDG # 16) (Revised)” 

 

i. The Forum was informed that Rs. 4.573 million are allocated for ADP Scheme # 1243 but no funds 
are released and utilized. A.D informed that this scheme is of year 2012. DG (MEC) informed that 
there is unsatisfactory MEC report on this scheme, however compliance replies are received and revisit 
is scheduled. A.D informed that work is done on 01 bungalow only. The Chair advised A.D that in 



342 

order to clean portfolio from old schemes, it is suggested to complete this scheme on curtailed scope 
(if feasible) and come with new scheme for remaining bungalow. 

 
9. ADP scheme # 1244 “Construction of Staff Colony of Circuit Court Larkano (Revised) (SDG # 

16)” 
 

i. A.D informed the forum that Rs. 52.526 million are allocated, Rs. 52.526 million are released and Rs. 
41.169 million are utilized. XEN, W&S Department, informed the forum that though this scheme is 
LTBC but cannot be completed and needs revision. Member (Services) informed that it has already 
gone under revision. The Chair advised A,D to delete this scheme from LTBC list and write to P&DD 
with proper justification. 

 
10. ADP scheme # 1245 “Construction of Residential & Studio Apartments at Bath Island 

Bungalows No. 2,3 & 4 Karachi (SDG # 16) (Revised)” 
 

i. A.D informed the forum that Rs. 155.465 million are allocated, Rs. 68.191 million are released and Rs. 
59.411 million are utilized. The Chair asked A.D about non release of 3rd and 4th quarter. A.D informed 
the forum that due to printing mistake in budget book, Revenue Component of this scheme was not 
shown in the ADP book. P&D has made correction and issued corrigendum. The Chair advised A.D to 
prepare DRO of remaining amount and send it to F.D. This scheme should be completed in C.F.Y. 

 
11. ADP scheme # 1246 “Construction of Judges Lodge at Larkano (SDG # 16)” 

 

i. A.D informed the forum that Rs. 2.926 million are allocated, Rs. 0.732 million are released but no 
funds are utilized. A.D informed the forum that this scheme has been revised and A.A is to be issued 
by A.D. The utilization will be started at earliest. 

 
12. ADP scheme # 1247 “Construction of Two (02) Residences for Judicial Officers / Staff Quarters 

at Nasirabad (Category-II) (SDG # 16)” 
 

i. AD informed the forum that Rs. 6.857 million are allocated, Rs. 6.857 million are released and Rs. 
2.408 million are utilized. A.D further informed that this is an LTBC scheme and will be completed in 
C.F.Y. 

 
13. ADP scheme # 1248 “Construction of Five (05) No. Bungalows at Shahdadkot (SDG # 16)” 

 

i. The forum was informed that Rs. 9.897 million are allocated & fully released and utilized. The forum 
observed that this scheme is completed as full amounts are utilized. XEN, W&S Department, informed 
that work has been started now and no expenditure has been done yet but F.D is showing expenditure 
done. The Chair asked A.D to submit detailed reconciliation report of this scheme to P&DD. 

 
14. ADP scheme # 1249 “Construction of Three (03) Nos. Bungalows at Kandhkot (2 for ADJ, 1 for 

Sr. Civil Judge, 3 for Judicial Magistrate) [Cat-II] (SDG # 16)” 
 

i. The forum was informed that Rs. 0.318 million are allocated, released and utilized. E.A informed that 
this scheme is completed. 

 
15. ADP scheme # 1250 “Construction of Two (02) Nos. Bungalows at Kashmore (One for ADJ, One 

for Sr. Civil Judge, Two for Judicial Magistrate) (SDG # 16)” 
 

i. The forum was informed that Rs. 0.006 million are allocated & released but no funds are utilized. A.D 
informed the Chair that this scheme can be completed if 15% permissible limit is allowed. The Chair 
advised A.D to send letter to P&DD with proper justification to allow 15% permissible amount from 
over all savings. 

 
16. ADP scheme # 1251 “Construction of One (01) Residence at Tangwani (SDG # 16)” 

 

ii. The Forum was informed that Rs. 1.509 million are allocated & released but no funds are utilized. A.D 
informed the Chair that this scheme can be completed if 15% permissible limit is allowed. The Chair 
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advised A.D to send letter to P&DD with proper justification to allow 15% permissible amount from 
over all savings. The Chair advised to complete this scheme within C.F.Y. 

 
17. ADP scheme # 1252 “Construction of Three Bungalows for Judges at Gambat (SDG # 16)” 

 

i. The Forum was informed that Rs. 5.083 million are allocated & released and Rs. 4.550 million are 
utilized. A.D further informed the Chair that this scheme needs revision. The Chair advised to submit 
revised PC-I at earliest and complete this scheme within C.F.Y. 

 
18. ADP scheme # 1253 “Construction of Two Bungalows for Judges at Mirwah (SDG # 16)” 

 

i. The Forum was informed that Rs. 3.854 million are allocated & released and Rs. 0.530 million are 
utilized. A.D informed the Chair that on this scheme 100% expenditure will be done and work on this 
scheme will be completed in C.F.Y. 

 
19. ADP scheme # 1254 “Construction of Residential Complex for Officers / Officials of High Court 

of Sindh at Milk Plant Site (SDG # 16)” 
 

i. The Forum was informed that Rs. 27.260 million are allocated, no funds are released and utilized. The 
Chief (PP&H) informed that modified PC-I is received, A.A will be issued on this scheme, at earliest. 

 
20. ADP scheme # 1256 “Construction of Judges Bungalow (01 No.) Thana Bula Khan (SDG # 16)” 
 

i. The Forum was informed that Rs. 0.008 million are allocated, Rs. 0.002 million are released and no 
funds are utilized. A.D informed that this scheme is revised and re-appropriation of funds are requested 
by E.A today. The Chair advised A.D to forward the request to P&DD at earliest. 

 
21. ADP scheme # 1258 “Construction of New Annexe Buildings No. I & II Courts in the premises 

of Sindh High Court Karachi (Re-Re-Revised) (C:897.717+R:60.230) (SDG # 16)” 
 

i. The Forum was informed that Rs. 2.000 million are allocated, Rs. 0.250 million are released but no 
funds are utilized. A.D informed the Chair that originally ground plus nine floors was approved but 
due to ban on buildings above ground plus six floors the matter was referred to the court and decision 
is still pending. However, ground plus six floors building is handed over. The Chair advised to follow 
up on the matter with Honorable Court for earliest decision. The Chief (PP&H) suggested to close the 
scheme at reduced scope if feasible. 

 
22. ADP scheme # 1259 “Construction of District Court Building at Kamber (Re-Revised) (SDG # 

16)” 
 

i. The Forum was informed that Rs. 0.341 million are allocated & released but no funds are utilized. A.D 
informed the Chair that this scheme can be completed if 15% permissible limit is allowed. The Chair 
advised A.D to send letter to P&DD with proper justification to allow 15% permissible amount from 
over all savings for validation from P&DD. The Chair advised to complete this scheme within C.F.Y. 

 
23. ADP scheme # 1261 “Provision of Bar Room & Library in Judl: Distt: across the Sindh (SDG # 

16)” 
 

i. The Forum was informed that revised PC-I is submitted at P&DD for revision, the Chair advised PP&H 
section to process revision of this scheme at earliest. 

 
24. ADP scheme # 1262 “Constt: of Bar Room, Library, Canteen and Litigants / Vehicles Sheds at 

High Court Circuit Bench, Larkano (SDG # 16)” 
 

i. The Forum was informed that Rs. 0.157 million are allocated, Rs. 0.078 million are released and Rs. 
0.039 million are utilized. A.D informed the Chair that this scheme will be revised as right wing of the 
building is to be included now. The Chair advised A.D & E.A to explain all stakeholders that right 
wing is all together a separate project and need to be covered under a separate new scheme, this is an 
11 years old scheme and need to be closed at original scope. The Chair suggested A.D & E.A to 
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complete / close this scheme and prepare new scheme for right wing separately. A.D & E.A agreed to 
the suggestion. 

 
25. ADP scheme # 1263 “Constt: of Two Courts building for Civil Judge & Judicial Magistrate at 

Rohri (Cap: Rs. 62.110 + Rev Rs. 8.100) (SDG # 16) (Revised)” 
 

i. The Forum was informed that Rs. 36.792 million are allocated & released but no funds are utilized. 
A.D informed the Chair that due to unavailability of XEN, execution & utilization was delayed but 
now XEN is posted and work is started. 

 
26. ADP scheme # 1264 “Construction of Four (04) No. Court at Pano Aqil (Revised) (SDG # 16)” 

 

i. The Forum was informed that Rs. 76.893 million are allocated, Rs. 38.447 million are released and Rs. 
38.270 million are utilized. A.D informed the forum that the work is going on and this scheme will be 
completed in C.F.Y. 

 
ii. AD confirmed the Chair that ADP schemes # 1264, 1265 & 1266 will be completed within C.F.Y. 

 
27. ADP scheme # 1267 “Construction of Courts (2 Nos.) at Sakrand (SDG # 16)” 

 

i. The Forum was informed that Rs. 1.130 million are allocated, Rs. 0.283 million are released and no 
funds are utilized. A.D informed that this scheme can be completed if 15% permissible limit is allowed. 
The Chair advised A.D to send letter to P&DD with proper justification to allow 15% permissible 
amount from over all savings. The Chair advised to complete this scheme within C.F.Y. 

 
28. ADP scheme # 1268 “Construction of Judicial Complex Tharparkar at Mithi (SDG # 16)” 

 

i. A.D informed the Chair that Rs. 0.126 million has been allocated, Rs. 0.032 million has been released 
and no funds have been utilized. AD informed that this scheme is cleared in TCM meeting held on 
06.12.2021. The Chair directed Chief (PP&H) to schedule this scheme in next PDWP meeting. 

 
29. ADP scheme # 1269 “Construction of Courts (3 Nos.) at Matli (C:89.831+R:2.364)(SDG # 16)” 

 

i. The Forum was informed that Rs. 0.001 million are allocated but no funds are released and utilized. 
A.D informed the Chair that this scheme is under revision due to increase in cost by Rs. 12 million. 
The Chair asked A.D about date of submission of revised PC-IAD when you will submit revised PC- 
I, A.D confirmed to submit within 15 days. 

 
30. ADP scheme # 1270 “Construction of Court Buildings at Kunri, Samaro and Pithoro (01 No. 

each) (SDG # 16)” 
 

i. The Forum was informed that Rs. 0.009 million are allocated, Rs. 0.002 million are released but no 
funds are utilized. A.D informed that this scheme is under revision and difference will be claimed in 
revision. The Chair directed A.D to submit revise PC-I at earliest. 

 
31. ADP scheme # 1271 “Construction of One Court Building at (Golarchi) S.F. Rahu (SDG # 16)” 

 

i. The Forum was informed that Rs. 0.050 million are allocated & released and no funds are utilized. E.A 
informed that the funds will be utilized and scheme will be closed within C.F.Y. 

 
ii. The Chair observed that due to revision of many schemes of Law Department, it shows bad condition 

development portfolio of the department. Further schemes i.e. ADP scheme # 1271 with throw forward 
of Rs. 50,000/- only could have been completed in last year but carried forward and utilization of Rs. 
5,000/- is still pending. 

 
iii. The Chair directed A.D to revise only such schemes only which have justifiable reasons otherwise 

close the old schemes at curtailed scope and come up with new schemes. 
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32. ADP scheme # 1279 “Construction of 34 No. Courts at Korangi (Cap: 2220.366; Rev : 47.236) 
(SDG # 16)” 

 

i. The Forum was informed that Rs. 193.455 million are allocated, released and Rs. 193.453 million are 
utilized. D.G (MEC) informed the forum that this scheme has MEC unsatisfactory report due to 
deviation from scope. The scheme is under revision but cannot be processed due to unsatisfactory 
report. D.G (MEC) suggested to issue conditional satisfactory report for revision purpose only. The 
Chair directed A.D to submit revised PC-I at earliest. 

 
33. ADP scheme # 1284 “Construction of Two (02) Courts at Tangwani (SDG # 16)” 

 

i. The Forum was informed that Rs. 13.281 million are allocated, released and Rs. 13.259 million are 
utilized. Chief (PP&H) Section informed the forum that this scheme has been revised and A.A has 
been issued. The Chair advised A.D & E.A to arrange re-appropriation and start execution in this at 
earliest, A.D & E.A agreed to start execution. 

 
34. ADP scheme # 1300 “Construction of Administration Block of Government of Sindh Law 

College, Hyderabad (Cap. 51.009 + Rev. 8.901)” 
 

i. The Forum was informed that Rs. 15.000 million are allocated, Rs. 3.750 are released but no funds are 
utilized. Chief (PP&H) Section informed the forum that this scheme has been revised and AA has been 
issued. 

 
ii. The Chair directed A.D & E.A to submit PC-Is of under revision and new schemes, improve utilization, 

arrange re-appropriation for those schemes as discussed in the meeting and close those discussed 
schemes at curtailed scope to clean development portfolio of Law Department, at earliest. 

 
35. Compliance of Unsatisfactory Monitoring Reports 

i. It was observed that A.D. has not submitted compliance responses of 06 unsatisfactory 
monitoring report for which funds have not released. The Forum advised A.D. to submit 
compliance response, at the earliest. 

36. Submission of PC-IV for completed schemes & PC-Is of new schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 27 schemes completed and 
all 27 PC-IVs are pending. The Forum advised that A.D. must submit PC-IV of all completed schemes 
to P&DD, at the earliest. 

 
37. The Chair directed A.D to submit confirmed list of LTBC schemes with exact date and month of 

completion to the P&DD at the earliest. 
 

38. The D.G (MEC) asked A.D to include 1% Third Party Monitoring component in all new schemes. 
 

RECOMMENDATIONS 
 

i. A.D & E.A should submit PC-Is of under revision and new schemes at earliest. 
 

ii. A.D & E.A should improve utilization of funds, arrange re-appropriation for those schemes where 
schemes can be completed within permissible additional cost of 15% and close those schemes where 
revision is not justified at curtailed scope to clean development portfolio of Law Department, at 
earliest. 

iii. A.D. should submit compliance response of unsatisfactory monitoring scheme, at the earliest. 

iv. A.D should submit PC-IV of all completed schemes to P&DD, at earliest. 
 

v. AD to submit confirmed list of LTBC schemes with exact date and month to P&DD at the earliest. 
************************************** 
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GOVERNMENT OF SINDH 
PLANNING& DEVELOPMENTDEPARTMENT 

MONITORING & EVALUATION CELL 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO AUQAF, ZAKAT, USHAR & RELIGIOUS 
AFFAIRS DEPARTMENT, HELD ON THURSDAY, 20TH JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Auqaf, Zakat, Ushar & Religious Affairs 
Department: 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 22 339.060 312.078 108.525 34.77% 

New 32 160.940 35.422 0.000 0.00% 

Total 54 500.000 347.500 108.525 31.23% 

b. The Table below reflects an update on the release strategy status of Auqaf, Zakat, Ushar & Religious 
Affairs Department: 

(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure

Release of funds in one go during 1st quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
20 

 
285.096 

 
285.096 

 
96.032 

Quarterly release of funds for rest ongoing 
schemes during the year 2 53.964 26.982 12.493 

Quarterly release of funds for new schemes as 
& when approved during the year 32 160.940 35.422 0.000 

Total 54 500.000 347.500 108.525 

c. The overall summary of major aspects is as under; 

i. A.D. has not incurred expenditure against 04 schemes for which funds have been released. 

ii. There are 20 schemes with likely to be completed (LTBC) status. 

iii. There are 02 Unsatisfactory Monitoring Reports, compliance response from A.D on 01 report is 
pending. 

2. New Schemes 

ii. A.D informed the Chair that there are 32 new schemes and all new schemes are of DDWP forum, A.D 
further informed that 29 new schemes are approved and 03 schemes are un-approved but PC-Is are 
submitted to the forum for approval. 

3. ADP scheme # 66 “Construction of Musafikhana & Missing Faclities at Dargah Hazrat Ahmed Shah 
Lakyari Taluka New Saeedabad.” 

i. The Forum was informed that Rs. 18.440 million are allocated for ADP scheme # 66, Rs. 4.610 million 
are released but no funds are utilized. A.D / E.A informed that funds are not received in assignment 
account yet, further committee for tendering is notified, the process will be started once funds are 
received in assignment account. 
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4. ADP scheme # 67 “Extension of Ghouslye Dargah Khairpur Ranipur Taluka Sobhodero.” 
 

i. The Forum was informed that Rs. 3.750 million are allocated but no funds are released & utilized. 
Chief of Section informed the forum that A.D will move Summary to Honorable Chief Minister Sindh 
due to excess amount / cost of more than 10%. The Chair advised to complete approval processes at 
earliest and materialize the scheme. 

 
5. ADP scheme # 69 “Construction of Roza, Masjid & Musafirkhana at Dargah Syed Haider Ali Shah 

Bukhari UC Naich, Taluka Bakrani.” 
 

i. The Forum was informed that Rs. 3.750 million are allocated, Rs. 0.938 million are released but no 
funds are utilized. A.D / E.A informed that utilization will be started once funds are received in 
assignment account. The Chair advised F.D & A.D to resolve issue of transfer of funds in assignment 
account as execution of several small schemes of A.D is stopped due to this issue. 

 
6. ADP scheme # 72 “Construction / Rehabilitation of Dargah Syed Juman Shah village Mahar Wada 

Taluka Bakrani” 
 

i. AD informed the Chair that Rs. 4.000 million has been allocated, Rs. 1.000 million has been released 
and no funds has been utilized. 

 
ii. The Chair advised D.G (MEC) to write a letter to Secretary FD that while reviewing the portfolio of 

Auqaf, Zakat, Ushar & Religious Affairs Department, it was observed that funds have been released 
on 22nd and 23rd December 2021 in various schemes but are not transferred / received in assignment 
accounts, the issue should be given attention and resolve at priority. The Chair also said to 
Representative of F.D to communicate to concerned authorities to correct the system. 

 
On-going Schemes 

 

7. ADP scheme # 44 “Development, Repair & Renovation of Dargah Sakhi Abdul Wahab Shah 
Jeelani Hyderabad (Revised) (SDG #2.1)” 

 

i. The Forum observed that Rs. 12.638 million are allocated & released and Rs. 5.141 million are utilized. 
A.D confirmed that this scheme will be completed within C.F.Y. 

 
8. ADP scheme # 46 “Construction of Musafirkhana, Lavatory Blocks and up-gradation of Graves at 

Dargah Usman Shah Mirpurkhas Road Hyderabad and Allied Facilities at Dargah Baba Salahuddin 
Kotri (SDG #2.1)” 

 

i. The forum observed that Rs. 28.951million are allocated & released but no funds are utilized. A.D 
informed the forum that there MEC unsatisfactory report on this scheme. D.G (MEC) informed that 
compliance visit was conducted on 06th December, 2021 and report is in process. 

 
9. ADP scheme # 48 “Construction of Dargah Hazrat Shah Abdul Rehman (Meerani Meer), Taluka New 

Saeedabad District Matiari (SDG#2.1)” 
 

i. The forum was informed that Rs. 39.826 million are allocated & released but no funds are utilized. 
A.D informed the forum that there is MEC unsatisfactory report on this scheme. D.G (MEC) informed 
that compliance replies are received and compliance visit is scheduled in 1st week of February, 2022. 

 
10. ADP scheme # 50 “Reconstruction of Musafirkhana / Construction of main Entrance Gate / 

Water Tank at Dargah Shah Abdul Latif Bhittai at Bhitshah” 
 

i. The Forum was informed that Rs. 18.053 million are allocated & released and Rs. 4.354 million are 
utilized. The Chair highlighted that pace of work on this scheme is very slow, A.D assured to complete 
this scheme within C.F.Y. 
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11. ADP scheme # 53 “Reconstruction of Shrine, Construction of Musafirkhana and other Allied 
Units at Dargah Syed Ubhan Shah Taluka Kot Diji District Khairpur Mirs” 

 

i. The Forum was informed that Rs. 9.421 million are allocated & released and Rs. 9.348 million are 
utilized. A.D assured the forum that this scheme will be completed in February, 2022. The Chair 
advised to submit PC-IV of this scheme. 

 
12. ADP scheme # 55 “Construction & Provision of Allied Facilities at Dargah Sare-Faqeer Hadi Gham 

Kusar Taluka Kingri District Khairpur” 
 

i. The Forum observed that Rs. 11.276 million are allocated & released and no funds are utilized. The 
Chair enquired about non-utilization of funds, A.D informed that this scheme was revised and AA 
authentication is awaited. 

 
13. ADP scheme # 57 “Rehabilitation of Dargah Hazrat Tharu Shah District N.Feroze” 

 

i. The Forum was informed that Rs. 11.452 million are allocated & released and no funds are utilized. 
A.D informed the forum that this scheme has been revised and AA authentication is awaited. 

 
14. ADP scheme # 59 “Construction Work of Roza, Musafirkhana for (Male & Female) at Dargah 

Syed Gambal Shah Lakyari village Talti Taluka Sehwan District Jamshoro” 
 

i. The Forum was informed that Rs. 13.166 million are allocated & released and Rs. 7.769 million are 
utilized. A.D assured the forum that this scheme will be completed by March, 2022. 

 
15. ADP scheme # 60 “Construction of Boundary Wall at Dargah, Mazar & Mosque at Pir Syed 

Bilawal Shah Jilani at T.M.Khan” 
 

i. The Forum was informed that Rs. 1.898 million are allocated & released and Rs. 1.892 million are 
utilized. A.D confirmed that this scheme is completed. 

 
16. ADP scheme # 61 “Construction of Remaining Works at Dargah Khairuddin Shah Jeay Shah 

District Sukkur” and ADP scheme # 63 “Repair & Maintenance of Dargah and Graveyard Qasim 
Shah Kuharo at Taluka Tando Adam” 

 

i. A.D confirmed the forum that both schemes # 61 & 63 will be completed. 
 

17. ADP scheme # 64 “Provision of Fiber Glass Shade, Installation of RO plants and Establishment of 
Museum at Dargah Qalander Lal Shahbaz Sehwan Sharif District Jamshoro” 

 

i. The Forum was informed that Rs. 20.863 million are allocated & released and Rs. 6.942 million are 
utilized. A.D informed the forum that RO plants are fixed and work is almost completed, A.D assured 
the forum that this scheme will be completed till 31st January 2022. 

 
18. ADP scheme # 65 “Provision of Fiber Glass Shade and Improvement of Water Supply at Dargah 

Abdullah Shah Ashabi” 
 

i. The Forum was informed that Rs. 17.186 million are allocated & released and Rs. 7.276 million are 
utilized. A.D assured that this scheme will be completed within C.F.Y. 

 
ii. The Chair highlighted that Development Portfolio of Auqaf, Zakat, Ushar & Religious Affairs 

Department is reasonably in a good condition. 
 

iii. A.D confirmed that 06 schemes are completed so far, however remaining LTBC schemes (making total 
20 schemes) will be completed by February / March, 2022. 
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19. Compliance of Unsatisfactory Monitoring Reports 
 

i. It was observed that A.D. has not submitted compliance responses of 01 unsatisfactory monitoring 
report for which funds have not released. The Forum advised A.D. to submit compliance response, at 
the earliest. 

 
20. Submission of PC-IV of completed schemes 

 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 20 schemes completed and 
all 20 PC-IVs are pending. The Forum advised that A.D. must submit PC-IV of all completed schemes 
to P&DD, at the earliest. 

 
21. The D.G (MEC) asked A.D to include 1% Third Party Monitoring component in all new schemes. 

 
RECOMMENDATIONS 

 

i. A.D. should submit compliance response of MEC unsatisfactory report, at the earliest. 
 

ii. F.D should resolve issue of late transfer of funds to assignment account. 
 

iii. A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 
 
 

********************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO MINORITY AFFAIRS DEPARTMENT HELD ON THURSDAY, 
20TH JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Minority Affairs Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 13 762.000 363.497 58.235 16.02% 

New 47 238.000 0.000 0.000 0.00% 

Total 60 1000.000 363.497 58.235 16.02% 

b. The Table below reflects an update on the release strategy status of Minority Affairs Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
08 

 
182.204 

 
182.204 

 
20.251 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
03 

 
233.974 

 
151.388 

 
37.984 

Release of funds in three equal instalments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
226.202 

 
0.000 

 
0.000 

Quarterly release of funds for rest ongoing 
schemes during the year 01 119.620 29.905 0.000 

Quarterly release of funds for new schemes as 
& when approved during the year 47 238.000 0.000 0.000 

Total 60 1000.000 363.497 58.235 

c. The overall summary of major aspects is as under; 

i. Minority Affairs Department has not incurred expenditure against 06 schemes for which funds have 
been released. 

ii. There is 01 scheme with zero release, 12 schemes with likely to be completed (LTBC) status and 01 
scheme was started before July-2012. 

iii. There are 11 schemes with Unsatisfactory Monitoring Reports and compliance response from A.D is 
pending for 09 unsatisfactory reports. 

Ongoing Schemes 

11. ADP scheme # 1940 “Construction/Repair/Renovation/ Restoration of Religious Places of 
Minorities in Sindh (Karachi, Ghotki, Thatta, Sukkur, Matiari, Shikarpur, Sanghar, 
Tharparkar, Larkano, Umerkot & Khairpur Mirs)” 

i. The Forum was informed that Rs. 22.961 million are allocated & released for ADP scheme # 1940 but 
no funds are utilized. A.D informed that there are 29 units, out of which, 16 units are completed and 
handed over. D.G (MEC) informed that there are 04 MEC unsatisfactory units, Larkana unit is with 
worst status. A.D assured to submit compliance replies, at the earliest. 
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12. ADP scheme # 1941 “Repair / Renovation of various Mandirs in Sindh (Karachi, Dadu, Thatta, 
Tharparkar, Jamshoro, Hyderabad, Larkano, N.Feroze, Khairpur Mirs, Matiari & T.Allahyar) 
(Revised)” 

 

i. The Forum was informed that Rs. 28.446 million are allocated & released but no funds are utilized. 
A.D informed that there are 20 units under this scheme out of which 07 units are completed and handed 
over. D.G (MEC) informed that there was MEC unsatisfactory report in this scheme, which is now is 
Satisfactory. A.D confirmed the forum that this scheme will be completed within C.F.Y. 

 
13. ADP scheme # 1942 “Reconstruction / Uplift / Expansion of Minorities Places in Sindh (Karachi, 

Shikarpur, Jamshoro, Umerkot, Thatta & Hyderabad) (Revised)” 
 

i. The Forum was informed that Rs. 24.709 million are allocated & released but no funds are utilized. 
A.D informed that out of total 12 units, 05 units are completed and handed over, remaining seven units 
will be completed and scheme will be closed within C.F.Y. 

 
14. ADP scheme # 1943 “Consolidation / Rehabilitation at Saadh Bello Sukkur 

(C:1350.594+R:19.334)” 
 

i. The Forum was informed that Rs. 119.620 million are allocated, Rs. 29.905 million are released but 
no funds are utilized. A.D informed the forum that contractor of this scheme went into litigation, in 
this regard an enquiry is being conducted by Govt. of Sindh, and necessary action will be taken after 
submission of enquiry report by the authorities. A.D informed that this will not be completed. 

 
15. ADP scheme # 1944 “Implementation of various Development Schemes of Minorities in Sindh 

(Jamshoro, Ghotki, Karachi, Khairpur, Jacobabad, Larkano, Kashmore, Sukkur, N.Feroze, 
Dadu, SBA, Sanghar, Mirpurkhas, Umerkot, Tharparkar, Matiari, Jacobabad, Jamshoro, 
Thatta, Shikarpur &Tando Allahyar) (C:704.565)” 

 

i. The Forum was informed that Rs. 226.202 million are allocated but no funds are released and utilized. 
A.D confirmed the forum that there is MEC unsatisfactory report on this scheme, compliance is 
submitted to MEC and MEC has to revisit this scheme. There are 114 units under this scheme out of 
which 95 units are completed and handed over, further NAB and Anticorruption enquiries are also 
cleared and this scheme will be completed within C.F.Y. 

 
16. ADP scheme # 1945 “Repair / Renovation of various Mandirs in Karachi Division” 

 

i. The Forum was informed that Rs. 9.885 million are allocated & released and Rs. 1.363 million are 
utilized. A.D informed that the work on this scheme is going on. 19 units has been handed over, 10 
million is shortfall, which may be given through re-appropriation from intra-sectoral from Saadh Bello 
scheme. The Chair directed to move request for re-appropriation timely to complete the scheme within 
C.F.Y. 

 
17. ADP scheme # 1946 “Repair / Renovation of various Mandirs in Sukkur Division” 

 

i. The Forum was informed that Rs. 17.275 million are allocated & released and Rs. 12.857 million are 
utilized. A.D confirmed the forum that this scheme will be completed within C.F.Y. 

 
 
 

18. ADP scheme # 1947 “Repair / Renovation of various Mandirs in Larkano Division” 
 

i. The Forum was informed that Rs. 39.265 million are allocated & released and Rs. 3.543 million are 
utilized. A.D informed the forum that 97% funds are utilized and billing is in process. The scheme will 
be completed in C.F.Y. 

 
19. ADP scheme # 1948 “Repair / Renovation of various Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M Khan, Matiari, Badin, Thatta, Jamshoro, Dadu & SBA)” 
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i. The Forum was informed that Rs. 98.326 million are allocated, Rs. 46.830 million are released and no 
funds are utilized. A.D informed the forum that the work on this scheme is going on. Out of 79 units, 
56 units have been handed over. There was MEC unsatisfactory report on this scheme, which is 
satisfactory now. The scheme will be completed within C.F.Y. 

 
20. ADP scheme # 1949 “Repair / Renovation of various Mandirs in Mirpurkhas Division” 

 

i. The Forum was informed that Rs. 62.180 million are allocated, Rs. 31.090 million are released and Rs. 
1.241 million are utilized. A.D informed that out of 140 units, 120 units are completed and handed 
over. A.D assured the forum that this scheme will be completed within C.F.Y. 

 
21. ADP scheme # 1952 “Reconstruction of Anandpur Ashram Clifton Karachi (Revised)” 

 

i. The Forum was informed that Rs. 73.468 million are allocated & released and Rs. 36.743 million are 
utilized. A.D informed the forum that this scheme will be revised, as only gray structure of building 
was covered under scope of previous PC-I, however revision in scope and cost will be submitted, PC- 
I is ready and after signature it will be submitted at P&DD by tomorrow. Chief of section informed the 
forum that this scheme was revised in last year. The Chair advised A.D to submit re-revised PC-I to 
P&DD. 

 
22. New Schemes 

 

i. The Forum was informed that there are 47 new schemes, out of which, PC-Is of 46 schemes received 
and PC-Is of 01 scheme is awaited. A.D. informed that out of PC-Is of 46 schemes, all 46 schemes are 
approve and A.As are issued. The Chair directed AD. to prepare PC-I of remaining 01 scheme and 
send it to P&DD, at the earliest. 

 
ii. AD informed the forum that on 46 approved schemes, AA has been issue and on remaining 1 scheme, 

there is a issue of plot. 
 

iii. AD informed the forum that there are about 900 Mandars (small & large) all over the Sindh. 

 
15. Submission of Compliance Responses of the Unsatisfactory Monitoring Reports 

 

i. D.G. (MEC) highlighted that A.D. has not submitted compliance response of nine (09) unsatisfactory 
monitoring report, A.D. confirmed to submit compliance responses to MEC, at the earliest. 

 
16. Submission of PC-IVs of completed schemes 

 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes, which is causing 
unnecessary pendency in completion process. There are 14 completed schemes for which PC-IVs of 
all 14 schemes are pending. It was advised that A.D must submit PC-IV of all completed schemes to 
P&DD, at the earliest. 

 
17. A.D confirmed that 10 LTBC schemes will be completed. The Chair directed A.D to submit updated 

list of LTBC schemes including expected date and month of completion to P&DD, at the earliest. 
 

18. The D.G (MEC) asked A.D to include 1% Third Party Monitoring component in all new schemes. 
 

19. The Chair suggested A.D to include small repair / renovation schemes in annual M&R budget of the 
department instead of proposing such smaller works in annual development plan. A.D agreed to the 
suggestion by the Chair. 
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RECOMMENDATIONS 
 

i. A.D. must improve utilization of funds for timely completion of schemes. 
 

ii. A.D. should submit PC-IV of all completed schemes in the P&DD at the earliest. 
 

iii. A.D. should submit PC-I of remaining scheme in the P&DD at the earliest. 
 

iv. A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, P&DD. 
 

v. A.D. to submit updated list of LTBC schemes including expected date and month of completion to 
P&DD, at the earliest. 

 
vi. A.D. should include 1% TPM component in all new schemes. 

 
vii. A.D may include small repair / renovation schemes in annual M&R budget of the department instead 

of proposing such smaller works in annual development plan. 
 

 
****************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO LABOUR & HUMAN RESOURCES DEPARTMENT HELD ON 
THURSDAY, 20TH JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Labour & Human Resources Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 01 52.436 33.196 31.521 94.95% 

New 07 47.564 0.000 0.000 0.00% 

Total 08 100.000 33.196 31.521 94.95% 

 
b. The Table below reflects an update on the release strategy status of Labour & Human Resources 

Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 
01 

 
52.436 

 
33.196 

 
31.521 

Quarterly release of funds for new schemes 
as & when approved during the year 07 47.564 0.000 0.000 

Total 08 100.000 33.196 31.521 

c. The overall summary of major aspects is as under; 

i. Labour & Human Resources Department has 01 scheme with likely to be completed (LTBC) status. 

ii. It was observed that there are only 01 ongoing scheme of Labour and Human Resources Department 
and it has utilized almost 95% of the amount released till date. 

Ongoing Scheme 

2. ADP scheme # 1234 of F.Y. 2021-22 namely “Up-Gradation & Rehabilitation of NILAT at 
Karachi (Revised) (C:68.190+R:19.240)” 

i. The Forum was informed that Rs. 52.436 million are allocated, Rs. 33.196 million (capital component) 
are released and Rs. 31.521 million are utilized. A.D informed the forum that as capital component has 
been utilized, DRO for release of Revenue component is submitted to F.D. 

New Schemes 
i. The Forum was informed that there are 07 new schemes, out of which, PC-Is of all 07 schemes are 

prepared and submitted. A.D. informed that out of 07 PC-Is of new schemes, 06 schemes are approved 
and 01 scheme is un-approved. 

3. ADP scheme # 1235 “Strengthening of Directorate General of Labour Sindh” 
 

i. A.D informed the forum that there were observations of P&DD on PC-I of this scheme, now modified 
PC-I is submitted. Chief of Section informed the Chair that modified PC-I is received in P&DD, today. 

 
4. ADP scheme # 1236 “Revamping & Rehabilitation of Occupational Safety & Health Centre at 

Karachi” 
 

i. A.D informed the forum that PC-I of this scheme is approved, AA authentication is in process now. 
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5. ADP scheme # 1237 “Survey of Industrial Units / Zones in Sindh” 
 

i. The Chief of Section informed the scheme has been deferred by the Forum and observations are 
conveyed to A.D. Further, the survey of industrial units is being given to UNICEF but it should be 
referred to or must be surveyed through Bureau of Statistics Sindh, this scheme was discussed twice at 
the forum and deferred both times. The Chair suggested A.D to seek decision on the matter, then if it 
suits the scope / nomenclature of scheme may be changed subject to / depending on the decision. 

 
6. ADP scheme # 1238 “Automation of all offices of Regional Directors & Other Offices under 

Directorate Genaral Labour, Sindh” 
 

i. A.D informed the forum that modified PC-I is ready and will be submitted, at the earliest. 
 

7. ADP scheme # 1239 “Rehabilitation & Up-gradation of Mines Labour Welfare Primary School 
Jhampir” 

 

i. A.D informed the forum that PC-I of the scheme is ready and will be submitted at P&DD by today. 
 

8. ADP scheme # 1240 “Automation & Strengthening Office of Chairman, Minimum Wages Board, 
Sindh” 

 

i. The Chief of Section informed the forum that concurrence of the scheme has been issued, now it is in 
authentication process. 

 
9. Submission of PC-IVs of completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes, which is causing 
unnecessary pendency in completion process. There are 08 completed schemes for which PC-IV of all 
08 schemes are pending. The Chair advised A.D. to submit PC-IV of all completed schemes, at the 
earliest. 

10. The D.G (MEC) asked A.D to include 1% Third Party Monitoring component in all new schemes. 
 

RECOMMENDATIONS 
i. A.D should complete ADP scheme # 1234 within C.F.Y. 

ii. A.D should submit PC-Is of all remaining new scheme, at the earliest. 

iii. A.D should submit PC-IVs of all completed schemes, at the earliest. 

iv. A.D. should include 1% TPM component in all new schemes. 
 
 

***************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021-22 
PERTAINING TO INFORMATION DEPARTMENT, HELD ON THURSDAY, 20TH 
JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Information Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 07 86.976 74.642 19.550 26.19% 

New 02 113.024 0.000 0.000 0.00% 

Total 09 200.000 74.642 19.550 26.19% 

b. The Table below reflects an update on the release strategy status of Information Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
07 

 
86.976 

 
74.642 

 
19.550 

Quarterly release of funds for new schemes 
as & when approved during the year 02 113.024 0.000 0.000 

Total 09 200.000 74.642 19.550 

c. The overall summary of major aspects is as under; 

i. There are 07 schemes with likely to be completed (LTBC) status. 

ii. There is 01 Unsatisfactory Monitoring Report, compliance response from A.D on 01 report is pending. 

New Schemes 

i. The Forum observed that there are 02 new schemes of A.D for C.F.Y. PC-Is of both schemes are not 
submitted by A.D yet. 

2. ADP scheme # 997 “Construction of District Information office at Dadu (C: 12.500+R: 01.596)” 

i. A.D informed the Forum that there was land allocation problem in this new scheme, now it has been 
resolved and DDWP meeting was conducted, due to some observations by the Forum revised/modified 
PC-I was required, which is ready and will be submitted to the Forum within one week time. 

3. ADP scheme # 998 “Establishment of Newseum at Karachi (C:50.000+R:150.000)” 

i. AD informed that the Forum that the building is in the possession of rangers and the officers of rangers 
are not vacating building. On a query from the Chair related to title of ownership of building, A.D 
informed that this building pertains to Radio Pakistan, this building pertains to information department, 
title of ownership is not transferred yet. The Chair advised A.D to send one letter formally to P&DD 
so that matter can be taken up to coordination committee. 

Ongoing Schemes 

4. ADP scheme # 990, 991, 992, 993, 994, 995 & 996 (07 schemes) 

i. A.D confirmed that the Forum that all 07 ongoing schemes are on track, utilization is being done and 
will be completed within C.F.Y. 

ii. A.D further confirmed that one new scheme # 997 will also be completed within C.F.Y. 
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5. Compliance of Unsatisfactory Monitoring Reports 
 

i. It was observed that A.D. has not submitted compliance responses of 01 unsatisfactory monitoring 
report for which funds are released. 

 
ii. DG (MEC) informed that this MEC unsatisfactory report pertains to ADP scheme # 993, the 

compliance is received on 10th January, 2022 and revisit of the scheme is scheduled. 
 

6. Submission of PC-IVs of completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes, which is causing 
unnecessary pendency in completion process. There are 09 completed schemes for which PC-IVs are 
pending. 

 
7. The D.G (MEC) asked A.D to include 1% Third Party Monitoring component in all new schemes. 

 

RECOMMENDATIONS 
 

i. A.D should submit PC-IV of all completed schemes to P&DD, at earliest. 
 

ii. A.D should submit PC-Is of new / revised ADP schemes to P&DD, at the earliest. 
 

iii. A.D must include 1% TPM component in all new schemes. 
 
 

**************************************** 



358 

 

 
GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO IRRIGATION DEPARTMENT, HELD ON 
MONDAY, 24TH JANUARY, 2022. 

 

(List of Participants Attached) 
A meeting on the above subject was held under the Chairmanship of Secretary (Planning), 

Planning & Development Department (P&DD), to Review of ADP Schemes 2021-22, on Monday, 24th 
January, 2022, with the participants from different departments as mentioned in list of participants. 

22. The Chair welcomed all participants, highlighted the objectives for convening the subject meeting 
and underscored the need for improvement in pace of development work by Administrative Department 
(A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The Chair 
emphasized on the need of clear road map and proactive execution of the ADP Schemes of Irrigation 
Department, so that integrated development approach can be taken forward in public interest. Following 
tables and topics came under discussion; 

23. a. The Table below reflects overall Release & Expenditure of Irrigation Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 138 14626.667 10922.929 7399.830 67.75% 

New 84 2373.333 586.878 32.459 5.53% 

Total 222 17000.000 11509.807 7432.289 64.57% 

b. The Table below reflects an update on the release strategy status of Irrigation Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 
2022 

 

35 

 

1048.451 

 

970.315 

 

295.817 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 
25 

 
1808.975 

 
1285.198 

 
722.611 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 
23 

 
6216.422 

 
4788.151 

 
3590.471 

Release of funds in two equal installments 
for Foreign Aided Projects 03 920.000 562.500 204.998 

Quarterly release of funds for rest ongoing 
schemes during the year 52 4632.819 3316.765 2585.933 

Quarterly release of funds for new schemes 
as & when approved during the year 84 2373.333 586.878 32.459 
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Total 222 17000.000 11509.807 7432.289 
 

c. The overall summary of major aspects is as under; 

i. Irrigation Department has not incurred expenditure against 33 schemes for which funds have been 
released. 

ii. There are 10 schemes with zero release, 02 schemes were started before July-2012, 08 schemes are 
under revision & 83 schemes are with likely to be completed (LTBC) status. Further, the Forum 
observed that pace of work / utilization by A.D has been slowed down as compared to last year. 

iii. There are 07 schemes with Unsatisfactory Monitoring Report and compliance response from A.D is 
pending for 05 unsatisfactory reports. 

 
New schemes 

 

iii. The Forum was informed that there are 84 new schemes of Irrigation Department, out of which, PC-Is 
of 76 schemes are submitted and PC-Is of 08 scheme are awaited. A.D. informed that out of PC-Is of 
76 submitted PC-Is, 66 schemes are approved and 10 schemes are un-approved. AD further informed 
that on 66 approved schemes, A.A of 54 schemes are issued and release orders are received and most 
of the schemes are in tendering process. Overall utilization of new schemes will increase within 3rd 
Quarters of C.F.Y. 

 
iv. The Chair directed A.D to prepare PC-Is of remaining 08 schemes and submit to P&DD, at the earliest. 

 
24. ADP scheme # 1071 “Installation of Solar Energy System for 12 No. Pumps @ Larkano South 

(Mashori) Pumping Station” 
 

ii. The Forum was informed that Rs. 20.000 million are allocated, Rs. 10.000 million are released but no 
funds are utilized. The Chair advised A.D that keeping in view time constraint of A.D and maximum 
utilization of funds during 02nd half of the year due to closure period, A.D should prepare DRO for 02nd 
tranche as soon 1st tranche is completed release for 2nd tranche must be arranged at the earliest. 

 
23. ADP scheme # 1173 “Flood Emergent Works for fiscal year 2019-20” 

 

i. The Forum was informed that Rs. 100.000 million are allocated, Rs. 25.000 million are released and 
no funds are utilized. A.D informed the forum that due to urgency, execution of this new scheme is 
already started, there is outstanding liability which will be cleared and full allocated amount will be 
utilized. 

 
On-going Schemes 

 

i. On a query by the Chair related to slow pace of execution as compared to last year, the Forum was 
informed that most of the schemes of A.D pertains to stone pitching & C.C lining, the execution of 
such schemes is possible in water closure period. 

 
ii. A.D informed the forum that during closure period the maximum utilization will be done and overall 

pace of work / utilization percentage of ongoing as well as new schemes will improve. 
 

24. ADP scheme # 1012 “Establishment of Planning, Monitoring & Evaluation Cell in Irrigation & 
Power Department (Re-Revised)” 

 

i. The Forum was informed that that Rs. 19.837 million are allocated, Rs. 9.918 million are released and 
no funds are utilized. A.D informed the forum that there is M&E Cell established in the department, in 
this cell on-going schemes will be inspected & report will be submitted. A.D further informed the 
forum that this cell is the requirement of department and there are 04 posts of Deputy Directors & 14 
other posts in the cell. A.D informed the Chair that this scheme is being transferred from development 
to non-development side in C.F.Y. 
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25. ADP scheme # 1013 “Feasibility Study to Revisit Inherent Design Problems of Ruk Complex and 
other Distribution Structure” 

 

i. The Forum was informed that Rs. 21.425 million are allocated but no funds are released and utilized. 
A.D informed the forum that the scope of this scheme is covered in another project, therefore this 
scheme will be dropped / deleted without incurring any expenditure. The Chair advised A.D to ensure 
that this scheme is deleted and should not appear in next year ADP. 

 
26. ADP scheme # 1014 “Feasibility Study of Present Network of Kalri Baghar Feeder and Kinjhar 

Lake and Suggesting Measure for Up-Gradation of Same to Enhance Water Requirement (1200 
Cusecs for K-IV Project) from Kinjhar Lake to Karachi Water And Sewerage Board (Revised)” 

 

i. The Forum was informed that Rs. 40.542 million are allocated but no funds are released and utilized. 
A.D informed that there is only revenue component in this scheme Rs. 40.542 million and 1st DRO for 
50% release was sent to F.D but F.D has released 25% only. The Chair advised, as this is an LTBC 
scheme so as per policy 100% revenue component may be released. 

 
ii. The Chair directed Consultant, P&DD to write a letter to F.D related to less releases in this scheme and 

inform that A.D sent DRO of 50% but F.D has released only 25%, however as per instructions / policy 
communicated earlier, F.D should release 100% revenue component funds against LTBC schemes 
subject to DRO / request submitted by A.D. F.D should allow releases in this scheme as per policy and 
requirement of A.D. 

 
27. ADP scheme # 1015 “Continuation of Establishment of SIDA Secretariat & 3 AWBs till launching 

of new Project” 
 

i. The Forum was informed that Rs. 78.459 million are allocated, Rs. 39.229 million are released and Rs. 
37.698 million are utilized. A.D informed that this scheme is not LTBC and revision is required. 

 
ii. The Chair observed that there are 83 LTBC schemes, A.D confirmed that 73 schemes will be completed 

within C.F.Y. A.D further informed the forum that there is no release on 04 schemes due to MEC 
unsatisfactory status, on 19 schemes no expenditure has been incurred because these schemes are under 
enquiry at NAB. 

 
iii. The Forum advised A.D to submit confirmed list of LTBC schemes with expected date and month of 

completion to P&DD, at the earliest. 
 

28. ADP scheme # 1016 “Procurement of Consultancy Services for Feasibility Study for 50 Nos. New 
Small Dams in Sindh Province and Impact Assessment of already Constructed Dams / Post 
Construction Study with Evaluation and Preparation of PC-V.” 

 

i. The Forum was informed that Rs. 57.947 million has been allocated but no funds are released and 
utilized. D.G (MEC) informed the Forum that there was unsatisfactory report on this scheme, 
compliance was received and scheme us revisited, report is in process and will be issued at earliest. 
The Chair directed A.D to complete this scheme in C.F.Y. 

 
29. ADP scheme # 1017 “Ground Water Investigation and Mapping in Sindh” 

 

i. The Forum was informed that Rs. 43.750 million have been allocated, Rs. 37.500 million has been 
released and no funds has been utilized. A.D informed that ground work is completed but execution 
could not be started, keeping in view quality of work it is mandatory to extend this scheme for one 
more year and exclude it from current LTBC list. 

 
30. ADP scheme # 1023 “Construction of 1RE Sub-Drain RD-0 to 35 (Village Abdul Wahab Khoso), 

Sub-Drain Qubo Saeed Khan, 3LA Sub Drain RD-0 to 37 and Extension of 3R Sub-Drain RD - 
18 to 32 of Shahdadkot System in Drainage Division Larkano (Revised) (SDG # 6)” 

 

i. The Forum was informed that Rs. 34.136 million have been allocated & released but no funds have 
been utilized. AD informed the forum that Rs. 34.136 million will be surrendered as these funds are 
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not required, there will be no effect on sub drain system. The Chair advised A.D to submit revised PC- 
I at reduced cost so that scheme can be closed in C.F.Y. and PC-IV can be prepared. 

 
ii. Further, A.D informed that there are few other schemes which should be closed at downward cost / 

exposure. 
 

iii. The Chair advised A.D arrange a separate meeting and finalize the schemes which needs to be closed 
at downward exposure /cost, submit revised PC-Is to concerned forum, after approval submit PC-IVs 
to close the schemes. 

 
31. ADP scheme # 1026 “Construction of Surface Drainage Scheme in Dobi & Akan Wari in Taluka 

& District Sanghar (SDG # 6)” 
 

i. A.D confirmed the forum that this scheme will be completed in C.F.Y. 
 

32. ADP scheme # 1027 “Remodeling and CC Lining of Carrier Drain of Talpur Wada Pump 
Station, Construction of Sim Drainage Channel near Jumani, and Bridge over Sim Nala Village 
Haji Shah & near at Pir Musafir and MG-1L Sub-Drain near Village Jalbani and KN-1L Sub- 
Drain Shah Hussain & Other Taluka Kotdiji, and Re-condition of Metallic Road, Street Light & 
Brick Lining of D/Channel of T/wells, Construction of Retaining wall of MB-1L and 
Rehabilitation of Water Course Crossing and Resectioning Earth Work Excavation over Main 
Drain Branch & Sub Drain (SDG # 6)” 

 

i. The Forum was informed that Rs. 26.790 million have been allocated & released but no funds have 
been utilized. A.D informed the forum that the bills are under process, utilization will be done and 
scheme will be closed. 

 
33. ADP scheme # 1030 “Construction / Extension of Sub-Drain S-2R from RD-24+674 to 72+194 in 

Taluka & District Sanghar (SDG # 6)” 
 

i. The Forum was informed that Rs. 42.231 million have been allocated & released but no funds have 
been utilized. A.D informed the forum that there is land issue, as some landlords are not giving land. 
A.D further informed the forum that locals / representatives of the area are not agreed on this scheme. 
The Chair suggested A.D to delete / close this scheme. A.D replied that discussion is going on with the 
stakeholders, it will be more feasible to exclude the scheme from LTBC list and give one more year to 
try and complete the scheme. The Forum agreed to the suggestion by A.D. 

 
34. ADP scheme # 1032 “Restoration/Rehabilitation of LBOD and Kotri Drainage Network System 

including Activation of Dhoras (Phase-II) (SDG # 6)” 
 

i. The Forum was informed that Rs. 684.821 million have been allocated, Rs. 228.273 has been released 
and Rs. 43.995 million have been utilized. A.D informed the forum that there is issue of NAB enquiry 
on this scheme, also locals have approached courts. There is land acquisition problem due to it work 
has been stopped and funds are surrendered. E.A informed the Forum that it would better to close this 
scheme in this year as separate scheme of under passes is proposed, the issue of this scheme will be 
resolved after execution of under passes. E.A further proposed to close this scheme at downward 
revision / reduced scope. 

 
35. ADP scheme # 1036 “Surface Drainage Scheme in Deh 28 and Deh 38 Dad, UC Chaneser-I, 

Taluka Nawabshah, SBA (SDG # 15)” 
 

i. A.D assured the Forum that by March 2022 this scheme will be completed. 
 

36. ADP scheme # 1038 “Construction of Pacca Saline Surface Drain in Deh Jakhrao, Deh Dodan 
Ja Kand, Tando Mitha Khan, Saraji Surface Drainage scheme Deh 12 in Jamrao and Loharo 
and Construction of Sim Nala for 1000 Acres in Deh Kunri Taluka Khipro (SDG # 6)” 

 

i. The Forum was informed that Rs. 64.116 million are allocated, no funds are released and utilized. A.D 
informed that there is land issue and MEC unsatisfactory report on this scheme. D.G (MEC) informed 
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that this scheme is now conditional satisfactory, also communicated it to F.D. A.D confirmed that this 
scheme will be completed by March, 2022. 

 
37. ADP scheme # 1040 “Rehabilitation of EKTD Main Drain of 109 RDs and other structural works 

of Tubewell Division Khairpur and Supplying & Fixing of new Generator sets, Additional 
Transformers 500, 300, 200 KVA in Pumping Stations F, B, G and Talpur Wada (SDG # 6)” 

 

i. The Forum was informed that Rs. 48.180 million have been allocated & released and Rs. 1.700 million 
has been utilized. A.D informed the forum that there was anti-corruption enquiry on this scheme and 
it has been cleared now. A.D assured the forum that this scheme will be completed in C.F.Y. 

 
38. ADP scheme # 1041 “Construction of Burkoro Drain and Wagharji to Kot Mirsin Taluka Kot 

Ghulam Muhammad, Murree Minor Drain Taluka Digri, Tando Jan Muhammad Drain and 
Drainage for Deh Sinhori UC Digri (SDG # 6)” 

 

i. The Forum was informed that Rs. 43.887 million have been allocated & released but no funds have 
been utilized. A.D informed the forum that there is a land acquisition issue due to which this scheme 
is under revision. The Chair advised A.D to submit PC-I for revision at earliest. A.D confirmed to 
submit PC-I for revision to P&DD at earliest and further informed that if full funds are allocated after 
revision, then this scheme will be completed within C.F.Y. 

 
39. ADP scheme # 1042 “Construction of Thatta Escape Drain Out Falling Indus River (SDG # 6)” 

 

i. The Forum was informed that Rs. 104.547 million has been allocated, Rs. 34.849 has been released 
and Rs. 7.096 million have been utilized. A.D informed the forum that bulk payment will be made 
within 03 days and scheme will be completed. 

 
 

40. ADP scheme # 1043 “Installation of 100 New Tubewells (SDG # 15)” 
 

i. The Forum was informed that Rs. 48.578 million has been allocated & released and Rs. 28.026 million 
are utilized. A.D informed that WAPDA is not cooperating on various issues, demand notices are paid, 
payments are made but WAPDA is demanding payments at escalated rates as various payments were 
made almost 10 years ago. 

 
ii. The Chair advised to consolidate details of issues pertaining to WAPDA / HESCO / SEPCO from 

Irrigation Department, PHE Department, Local Government & Agriculture Department. A meeting 
should be called with HESCO/SEPCO and issues should be discussed with them for earliest resolve. 

 
41. ADP scheme # 1049 “Rehabilitation of Branch Drain, Sub Drain, Reconstruction of Water 

Course Crossing, Village Road Bridges and Construction of Retaining Wall along 3RA Sub- 
Drain in Shikarpur Drainage Division (SDG # 6)” 

 

i. The Forum was informed that Rs. 1.000 million has been allocated but no funds are released and 
utilized. A.D informed the Chair that this scheme is under revision. The Chair directed A.D to submit 
revise PC-I at earliest. 

 
42. ADP scheme # 1050 “Rehabilitation of Drainage Scheme R.B.B. Colony (SDG # 6)” 

 

i. The Forum was informed that Rs. 9.249 million has been allocated & released and Rs. 5.000 million 
has been utilized. A.D assured the forum that this scheme will be completed in C.F.Y. 

 
43. ADP scheme # 1058 “Rehabilitation works of Drains Jhore Pattar Sub Drain, Khanani Sub 

Drain, 2-L South Sakro Sub Drain and Allied Structures (SDG#6)” 
 

i. The Forum was informed that Rs. 23.683 million has been allocated & released and Rs. 10.452 million 
has been utilized. A.D assured the forum that this scheme will be completed in C.F.Y. 
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44. ADP scheme # 1059 “Rehabilitation of Drains and allied structures in Thatta District (SDG#6)” 
 

i. The Forum was informed that Rs. 1.000 million has been allocated and no funds has been released & 
utilized. A.D informed the forum that this scheme is under revision as few components were missing 
which are added in the revision. 

 
45. ADP scheme # 1087 “Sindh Flood Emergency Reconstruction Project for Bunds & Canals (Flood 

2010-11) ADB Loan Scheme (T M Khan, SBA, Jamshoro, Hyderabad, Ghotki, Khairpur, N. 
Feroze, Matiari, Larkano, Kamber, Dadu, Sujawal, Thatta, Kashmore, Sukkur, Shikarpur and 
Rahim Yar Khan (Punjab) - (Revised Total Cost Rs 26,905 M, ADB Share Rs.19,279.493 M & 
GoS share Rs.7,625.507 M) (SDG # 6)” 

 

i. The Forum was informed that Rs. 331.122 million has been allocated, Rs. 319.449 million has been 
released and Rs. 310.503 million has been utilized. A.D assured the forum that this scheme will be 
completed in CFY. 

 
46. ADP scheme # 1090 “Renovation of VIP Rest House office Block and Boat Club at Keenjhar 

Lake of Hillaya Sub-Division (Revised) (SDG # 6)” 
 

i. The Forum was informed that Rs. 73.068 million has been allocated, Rs.36.534 million has been 
released and Rs. 15.625 million has been utilized. AD assured the forum that this scheme will be 
completed in CFY. 

 
 

47. ADP scheme # 1092 “Rehabilitation of Ratodero Branch from RD- 0 to Tail (SDG # 6)” 
 

i. The Forum was informed that Rs. 29.699 million has been allocated & released and no funds have been 
utilized. E/A informed the forum that this scheme is under NAB enquiry and record is in their custody. 
A.D further informed that this scheme is under enquiry and cannot be closed. The Chair said that Law 
Department may be approached to provide expert opinion on the matter if scheme under enquiry can 
be closed or not and decide fate of this scheme accordingly. E.A informed that contractor is willing to 
work and execution can be taken up. 

 
48. ADP scheme # 1093 “Restoration of Flood Damages to Gaj Diversion Bund at RD-2+700, 5+000, 

12+000 & 13+000 in Southern Dadu Division (SDG # 6)” 
 

i. The Forum advised that Rs. 10.000 million has been allocated but no funds are released & utilized. 
A.D informed the forum that this scheme has MEC unsatisfactory report and is also under NAB 
enquiry. E.A informed the forum that this scheme will be closed on downward revision. 

 
49. ADP scheme # 1094 “Constructing Stone Pitching along Rohri Main Canal from RD 193 to 205 

B/S & 228 to 234 B/S, 236 to 253 B/S & 270 to 277 IP side, 290 to 294 B/S, 296 to 305 IP side, 297 
to 308 NIP side & 228 to 312 NIP side, 330 to 350 B/S, Earth work along Rohri Main Canal 201 
to 207 IP side, 204 to 207 NIP, 260 to 265 IP side, 276 to 281 B/S, 326 to 330 IP side, 305 to 330 
NIP Side & Stone pitching and Raising Strengthening Banks of RMC RD-415 to 425 B/S & 445 
to 457+500 NIP side (SDG # 6)” 

 

i. The Forum was informed that Rs. 146.159 million are allocated & released and Rs. 100.841 million 
are utilized. A.D informed this scheme will be completed in C.F.Y. 

 
50. ADP scheme # 1095 “Construction Retaining Wall along Abul Wah from RD-55+00 to 58+00 

and 92+00 to 94+00 Both Sides Gambat & Ranipur City area and Construction Retaining Wall 
along Mehrab Wah from RD-0+00 to 5+00 and 14+00 to 19+00 Both Sides Sobhodero City area 
(SDG # 6)” 

 

i. The Forum was informed that Rs. 2.816 million are allocated & released but no funds are utilized. A.D 
informed that this scheme is under revision as additional cost will not be covered under 15% permissible 
amount. 
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51. ADP scheme # 1096 “Earth Work along Kurkaim Minor from RD-0 to 46+400 (Revised) (SDG 
# 6)” 

 

i. The Forum was informed that Rs. 76.503 million are allocated, Rs. 38.252 million are released and Rs. 
6.107 million are utilized. The Chair said funds are being utilized. A.D informed the forum that there 
are some issues, as this scheme was 100% utilized but scope was not covered, this scheme needs 
revision to cover scope of the scheme. 

 
52. ADP scheme # 1097 “Rehabilitation / Resectioning of Johi Branch from Head to Tail (RD-0.0 to 

238.560) in Southern Dadu Division & Lining of Pahore and Kharoo Minor (SDG # 6)” 
 

i. The Forum was informed that Rs. 50.000 million has been allocated, Rs. 12.500 million has been 
released and no funds have been utilized. E.A informed the forum that scheme will not be completed 
in C.F.Y. 

 
53. ADP scheme # 1104 “Rehabilitation & Renovation of Sump well, water supply connection and 

residential building i/c drainage system and road in barrage colony Sukkur (Revised) (SDG # 6)” 
 

i. The Forum was informed that Rs. 78.176 million has been allocated, Rs. 39.088 million has been 
released and no funds have been utilized. A.D informed the forum that there was MEC unsatisfactory 
report, which has been cleared now. D.G (MEC) informed the forum that the release position of F.D 
shows unsatisfactory status but MEC has now satisfactory status. 

 
54. ADP scheme # 1107 “Construction of Protection Wall to Kashmore city along Kandhkot Branch 

(Raj Wah) from RD- 0 to 11 (SDG # 6)” 
 

i. The Forum was informed that Rs. 60.000 million has been allocated, Rs. 15.000 million has been 
released but no funds are utilized. A.D informed the forum that this scheme is under NAB enquiry and 
record under their custody. 

 
55. ADP scheme # 1108 “Rehabilitation & Renovation of Irrigation Colony No.1 Kashmore 

including Electric works and Construction of office Block and Residence of Tori Sub Division at 
Tori Damaged during Flood-2010 (SDG # 6)” 

 

i. The Forum was informed that Rs. 34.819 million has been allocated & released and Rs. 23.190 million 
has been utilized. E/A assured the forum that this scheme will be completed in C.F.Y. 

 
56. ADP scheme # 1109 “Construction Pumping Scheme along LS Bund mile 77/2 by pumping Water 

from River Indus for Supplement Tail Areas of Dadu Canal System (SDG # 6)” 
 

i. The Forum was informed that Rs. 50.000 million has been allocated and no funds has been released & 
utilized. D.G (MEC) informed the forum that there is compliance visit report is satisfactory for this 
scheme. 

 
57. ADP scheme # 1110 “New Manufacturing / Replacement of Gates of Head Regulator and X-ing 

Regulators of Kotri Barrage Region (SDG # 7)” 
 

i. The Forum was informed that Rs. 60.000 million has been allocated, Rs. 15.000 million has been 
released but no funds are utilized. A.D informed the forum that this scheme is completed. 

 
58. ADP scheme # 1113 “Sindh Barrages Improvement Project (Phase-I) - Rehabilitation and 

Modernization of Guddu Barrage - (Total: Rs. 20,241.00 M) IDA Share (90%) Rs 18,271.00 M 
(FEC) & GoS Share (10%) Rs 1,970.00 M) (SDG # 6 & 7)” 

 

i. The Forum was informed that Rs. 460.000 million has been allocated, Rs. 230.000 million has been 
released but no funds are utilized. A.D informed the forum that on this scheme 55% work has been 
completed. 
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59. ADP scheme # 1114 “Capacity Building of Officers/ Officials of the Irrigation Department (SDG 
# 6)” 

 

i. The Forum was informed that Rs. 30.000 million has been allocated and Rs. 7.500 million has been 
released but no funds are utilized. A.D informed that trainings are to be conducted under this scheme, 
the Chair informed A.D that your justification is clear but provision is wrong because SGA&CD has 
provision of all source of trainings, the scheme is wrongly placed at development portfolio of the 
department. 

 
60. ADP scheme # 1115 “Lining of Rohri Main Canal RD 645.670 to RD 680 (SDG # 6)” 

 

i. The Forum was informed that Rs. 650.000 million has been allocated and Rs. 162.500 million has been 
released & no funds has been utilized. A.D informed the forum that there is a NAB enquiry and court 
case on this scheme. A.D further informed the forum that all components have been completed except 
roads and worthy Chief Secretary has notified a committee on this scheme as well. 

 
61. ADP scheme # 1118 “Cement Concrete Lining of Rohri Main Canal from Jamal Shah Cross 

Regulator D/S RD 577+500 to Chanesar Cross Regulator D/S RD 619+300 and from RD 680 to 
RD 706 D/S Kumblima Cross Regulator (SDG # 6)” 

 

i. The Forum was informed that Rs. 10.000 million has been allocated, Rs. 2.500 million has been 
released but no funds are utilized. A.D informed the forum that this scheme could not take off, A.D 
will write to P&DD for dropping this scheme. 

 
62. Submission of Compliance Responses of the Unsatisfactory Monitoring Reports 

 

i. D.G. (MEC) highlighted that A.D. has not submitted compliance response of seven (07) unsatisfactory 
monitoring reports. A.D. confirmed to submit compliance responses of remaining five (05) schemes to 
MEC, P&DD, at the earliest. 

 
63. PC-IV for completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes, which is causing 
unnecessary pendency in completion process. There are 269 completed schemes has been completed, 
out of which, PC-IV of 84 schemes have been submitted and PC-IV of 185 schemes are in pending. It 
was advised that Irrigation Department must submit PC-IV of all completed schemes to P&DD, at the 
earliest. 

 

Lining of Main Canals 
 

64. The Table below reflects overall Release & Expenditure of ADP Schemes pertaining to Lining 
of Main Canals: 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 16 5000.000 4331.979 3484.238 80.43% 

New 01 5000.000 0.000 0.000 0.00% 

Total 17 10000.000 4331.979 3484.238 80.43% 
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b. The Table below reflects an update on the release strategy status of ADP Schemes pertaining to Lining 
of Main Canals: 

 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 
01 

 
55.000 

 
55.000 

 
50.746 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 
14 

 
4121.929 

 
4071.211 

 
3433.492 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
01 

 
823.071 

 
205.768 

 
0.000 

Quarterly release of funds for new schemes 
as & when approved during the year 01 5000.000 0.000 0.000 

Total 17 10000.000 4331.979 3484.238 
 

c. The overall summary of major aspects is as under; 
 

i. There is 01 scheme of lining of main canals for which funds have been released but no expenditure has 
incurred. 

 
ii. 15 schemes of lining of main canals are with likely to be completed (LTBC) status. 

 
65. Likely to be completed (LTBC) Schemes 

 

i. A.D confirmed that all15 LTBC schemes of lining of main canal will be completed in C.F.Y. 
 

On-going schemes 
 

i. A.D informed that there is no issue on any scheme of lining of main canal, execution & utilization of all 
ongoing schemes is on track and will be maximized during water closure period. 

 
66. ADP scheme # 1315 “Rehabilitation and Lining of Jamrao Canal (i) Rehabilitation of Jamrao 

Canal Old from Mile 0 to 49 Mile, (ii) Rehabilitation of Twin Jamrao Canal Old from Mile 0 to 
59 Mile and (iii) CC Lining Jamrao Canal West from Mile 0 to 300 Tail (SDG # 6)” 

 

i. The Forum was informed that Rs. 823.071 million are allocated, Rs. 205.768 million are released and 
no funds have been utilized. A.D informed the forum that there is NAB enquiry on this scheme. 
Contractor of this scheme has approached the High Court and claiming huge amounts. E.A suggested 
to close this scheme at current point after obtaining report from consultant. 

 
RECOMMENDATIONS 
i. A.D should submit PC-IV of all completed schemes & remaining PC-Is of new / revised ADP schemes 

to P&DD, at the earliest. 
 

ii. A.D. must provide updated / confirmed list of LTBC schemes including expected date and month of 
completion to P&D Department, at the earliest. 

 
iii. A.D should arrange a separate meeting and finalize the schemes, which needs to be closed at downward 

exposure /cost, submit revised PC-Is to concerned forum, after approval submit PC-IVs to close the 
schemes. 

 
iv. A.D must submit DROs for full amount of LTBC schemes with revenue component only. 



367 

v. A.D. should submit compliance responses of remaining unsatisfactory schemes to MEC, P&DD, at the 
earliest. 

 
 
 

*************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO SPORTS & YOUTH AFFAIRS DEPARTMENT, 
HELD ON MONDAY, 24TH JANUARY, 2022. 

a. The table below reflects overall Release & Expenditure of Sports & Youth Affairs Department: 
 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 39 1800.000 1166.874 649.066 55.62% 

New 40 1000.000 14.375 0.000 0.00% 

Total 79 2800.000 1181.249 649.066 54.95% 

b. The table below reflects an update on the release strategy status of Sports & Youth Affairs Department: 
 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
28 

 
654.762 

 
605.284 

 
310.236 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
03 

 
196.689 

 
165.885 

 
94.354 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
312.616 

 
67.322 

 
23.645 

Quarterly release of funds for rest ongoing 
schemes during the year 07 635.933 328.383 220.831 

Quarterly release of funds for new schemes as 
& when approved during the year 40 1000.000 14.375 0.000 

Total 79 2800.000 1181.249 649.066 

 
c. The overall summary for major aspects of discussion is as under; 

i. Sports & Youth Affairs Department has not incurred expenditure against 01 scheme for which funds 
have been released. 

ii. There are 03 schemes with zero releases, 04 schemes which were started before July-2012, 04 schemes 
are under revision, 32 schemes are with likely to be completed (LTBC) status and plan period of 01 
scheme is expired. 

iii. There are 03 Unsatisfactory Monitoring Reports of MEC, compliance responses from A.D on 03 
reports are pending. 

2. New schemes 

i. The Forum was informed that there are 40 new schemes of A.D, out of which, PC-Is of 39 schemes 
are submitted and PC-Is of 01 scheme is awaited. A.D informed that out of submitted PC-Is of 39 
schemes, 38 schemes are approved and 01 scheme is un-approved. The Chair directed A.D to prepare 
PC-Is of remaining 01 scheme and send it to P&DD, at the earliest. 

 
ii. AD informed the forum that rate schedule is revised, due to which AA of 25 new schemes are not 

issued and as per new rate schedule 10% cost escalation is being claimed through Summary. The Chair 
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suggested A.D that execution of these schemes should not be blocked, A.D should issue A.As of all 
such schemes as these schemes are not to be completed in current year, execution must be started and 
revision of PC-Is may be requested at later stage, as and when required. A.D agreed to the suggestions, 
confirmed to issue A.As and start execution of these 25 schemes. 

 
iii. A.D further informed that concurrences on 06 new schemes are awaited. The Chair asked Chief (S, 

C&T) about reasons for non-issuance of concurrences. Chief (S, C&T) informed the forum that on 04 
schemes revenue component is not bifurcated. The Chair directed Chief (S, C&T) to process 
concurrences by the end of this week. 

 
On-going Schemes 

 
2. ADP scheme # 2495 “Construction of Sports Stadium in Sindh (8 Nos) (Part-I). (Matiari, 

Jamshoro, Hyderabad, Tharparkar, Sanghar, Shikarpur, Jacobabad & Tando 
Allahyar) (Revised) (C:481.026+R:40.000)(SDG # 3)” 

 

i. The Forum was informed that full amount of throw forward funds of Rs. 312.616 million are allocated 
for ADP scheme # 2495, Rs. 67.322 million are released and Rs. 23.645 million are utilized. A.D 
informed the Chair that this scheme is being executed by W&S Department. E.A informed that this is 
the scheme of year 2004 and it was revised in year 2020. Member (SS) pointed out that scheme has 
MEC un-satisfactory report since year 2017. E.A confirmed to submit compliance replies within 15 
days. 

 
3. ADP scheme # 2497 “Construction of Sports Stadium Covering Remaining Districts in Sindh 

(8Units) (N.Feroze, Khairpur, Ghotki, Kamber, Kashmore, Dadu, T.M. Khan and Matiari.) 
(SDG # 3)” 

 

i. The Forum was informed that Rs. 75.000 million are allocated but no funds are released and utilized. 
Member (SS) informed the Chair that this is an umbrella scheme and initiated in the year 2009. D.G 
(MEC) informed the forum that there is only 01 unsatisfactory unit i.e. Ghotki district unit. A.D 
informed F.D was requested to allow releases in remaining units but no response received yet. The 
Chief Engineer (Buildings) Hyderabad informed the forum that plot is available at district Matiari and 
now it is proposed to delete this unit and Tando Muhammad Khan unit will be completed if requested 
additional funds are provided. 

 
4. ADP scheme # 2498 “Construction of Atheletic Track and Football Ground at Karachi, Sukkur 

& Larkano” 
 

i. The Forum was informed that Rs. 82.375 million has been allocated, Rs. 20.594 million has been 
released and Rs. 10.104 million has been utilized. D.G (MEC) informed the forum that there is only 
01 unsatisfactory unit i.e. Karachi district. The Chief Engineer (Building) Sukkur informed the forum 
that Sukkur unit will be revised. 

 
5. ADP scheme # 2501 “Construction of Malakhara Stadium at Sehwan Sharif (Revised) 

(C:57.000+R:2.000)” 
 

i. The Forum was informed that Rs. 35.145 million has been allocated, Rs. 33.145 million has been 
released and no funds has been utilized. Chief Engineer (Building) Hyderabad confirmed that this 
scheme will be completed in C.F.Y. 

 
6. ADP scheme # 2502 “Construction of Sports Stadium i/c Indoor Hall at Khanpur” 

 

i. The Forum was informed that Rs. 9.898 million has been allocated, released and utilized. AD informed 
the forum that this scheme is completed. The Chair directed AD to prepare PC-IV of the scheme and 
submit at earliest. 
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7. ADP scheme # 2504 “Rehabilitation and Improvement of Sports Complex at Ghotki” 
 

i. The Forum was informed that Rs. 1.586 million has been allocated & released and Rs. 1.585 million 
has been utilized. A.D informed the forum that on this scheme 15% additional funds are required within 
permissible limit. The Chair advised to forward request to P&DD, A.D confirmed that if additional 
funds are provided then this scheme will be completed. 

 
8. ADP scheme # 2505 “Construction of Pavilion and Multipurpose Ground at Ranipur, Khairpur 

(Revised)” 
 

i. The Forum was informed that Rs. 35.153 million has been allocated & released and Rs. 17.579 million 
has been utilized. AD informed the forum that this scheme will be completed in C.F.Y. 

 
9. ADP scheme # 2506 “Construction of Squash Court, Synthetic Futsul Ground and Synthetic 

Tennis Court at Scouts Ground Gulshan-e-Iqbal.” 
 

i. The Forum was informed that Rs. 4.279 million has been allocated & released and Rs. 3.891 million 
has been utilized. AD informed the forum that this scheme is completed and handed over. 

 
10. ADP scheme # 2507 “Construction of Squash Court at Public School Hyderabad (Revised)” 

 

i. The Forum was informed that Rs. 82.585 million has been allocated & released and Rs. 41.278 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
11. ADP scheme # 2508, 2509, 2510, 2511 & 2512 

 

i.    A.D informed the Chair that ADP schemes # 2508, 2509, 2510, 2511 & will be completed in C.F.Y. In 
ADP scheme # 2509 additional funds within 15% permissible limit are required to complete the 
scheme. 

 
12. ADP scheme # 2513 “Installation of Flood Litghts with stand by Generator and External Works 

at Football Turf Stadium Public School, Hyderabad (Phase-I) (C:49.813+R:0.186)” 
 

i. The Forum was informed that Rs. 46.874 million has been allocated & released and Rs. 14.872 million 
has been utilized. A.D informed the forum that this scheme is being revised due increase in cost by Rs. 
40.000 million and addition of scope to avoid phase-II of the scheme. 

 
13. ADP scheme # 2514 “Construction of Multipurpose Sports Ground, Volly Ball Arena Khan Ghar 

(C:41.808)” 
 

i. The Forum was informed that Rs. 39.195 million has been allocated & released and Rs. 26.537 million 
has been utilized. A.D confirmed to complete the scheme within C.F.Y. 

 
14. ADP scheme # 2515 “Construction of Synthetic Athletic Track and Grassy Football Ground at 

Cadet College Steel Mill Karachi (C:43.666+R:0.196)” 
 

i. The Forum was informed that Rs. 32.896 million has been allocated & released and Rs. 32.699 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
15. ADP scheme # 2516 “Construction of Sports Ground (Graceful) at Sarhad District Ghotki” 

 

i. The Forum was informed that Rs. 43.737 million has been allocated, no funds has been released and 
utilized. A.D informed the forum that there is a land issue on this scheme. The proposal from D.C 
Ghotki is received and being considered. 

 
16. ADP scheme # 2517 “Construction of Ladies Gym at Larkano (C:14.318+R:5.990)” 

 

i. The Forum was informed that Rs. 15.231 million has been allocated & released and Rs. 8.514 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 
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17. ADP scheme # 2518 “Construciton of Sports Ground at Ubauro District Ghotki (C:41.515)” 
 

i. The Forum was informed that Rs. 31.136 million has been allocated & released and Rs. 7.762 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
18. ADP scheme # 2519 “Construction of Sports Indoor Hall at Railway Ground, Sukkur” 

 

i. The Forum was informed that Rs. 40.759 million has been allocated, Rs. 10.190 million has been 
released and Rs. 10.097 million has been utilized. A.D informed the forum that this scheme is under 
revision and if revision approval is received timely, the scheme will be completed in C.F.Y. The Chair 
advised A.D to submit revise PC-I at earliest. 

 
19. ADP scheme # 2520 “Construction of Multipurpose Sports Hall at Umerkot (Revised) 

(C:41.790)” 
 

i. The Forum was informed that Rs. 31.290 million has been allocated & released and Rs. 12.198 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
20. ADP scheme # 2522 “Construction of Sports Ground at Dahrki District Ghtoki (C:36.575)” 

 

i. The Forum was informed that Rs. 34.289 million has been allocated & released and Rs. 6.417 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
21. ADP scheme # 2523 “Construction of Sports Indoor Hall, Synthetic Foot Ball Ground & 

Basketball Court at A.G Sindh Karachi (Phase-I)” 
 

i. The Forum was informed that Rs. 19.000 million has been allocated, Rs. 4.750 million has been 
released and Rs. 2.360 million has been utilized. A.D informed the forum that revision is not required 
in this scheme, 15% additional funds are required to complete this scheme within C.F.Y. The request 
is being forwarded by A.D. 

 
22. ADP scheme # 2525 “Construction of Grassy Football Ground at Nasir Colony 32/E Korangi 

Karachi” 
 

i. The Forum was informed that Rs. 24.357 million has been allocated & released and Rs. 11.759 million 
has been utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
23. ADP scheme # 2563 “Construction of Regional Youth Development Centres in Sindh (5 Units) 

Hyderabad, Larkano, Mirpurkhas, Khairpur, S.B.A” 
 

i. The Forum was informed that Rs. 61.604 million has been allocated, Rs. 30.802 million has been 
released and Rs. 7.089 million has been utilized. Chief Engineer (Building) informed the forum that 
all 05 units are completed. A.D & E.A confirmed to complete this scheme within C.F.Y. 

 
24. ADP scheme # 2566 “Rural Youth Empowerment Programme (Through Private Sector)” 

 

i. The Forum was informed that Rs. 1.500 million has been allocated, no funds has been released and 
utilized. It was highlighted that DRO of this scheme is awaited by F.D. A.D informed that tender was 
initiated but cancelled, now re-tendering is being processed. A.D further informed the forum that due 
to COVID-19, school/ sites could not be selected to initiate programme. The Chair advised A.D to 
close this scheme at curtailed scope & fulfil remaining funds requirement (if any) from non- 
development side. 

 
ii. The Chair directed A.D to submit confirmed list of LTBC schemes with expected date and month of 

completion to P&DD. 
 

iii. Member (SS) advised A.D to submit MPR to P&DD and MEC on regular basis. 
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25. Compliance of Unsatisfactory Monitoring Reports 

i. It was observed that A.D. has not submitted compliance response of 03 unsatisfactory monitoring 
reports. The Chair advised A.D. to submit compliance report to MEC, at the earliest. 

26. Submission of PC-IV for completed schemes 

i. It was highlighted that A.D is not submitting PC-IV of the completed schemes since last five years, 
which is causing unnecessary pendency in completion process. There are 76 PC-IVs pending. The 
Chair advised that Sports & Youth Affairs Department must submit PC-IV of all completed schemes 
to P&DD, at the earliest. 

 
RECOMMENDATIONS 

i. A.D should submit confirmed list of LTBC schemes of C.F.Y with expected date and month of 
completion to P&DD, at the earliest. 

ii. A.D should submit compliance response of unsatisfactory monitoring schemes, at the earliest. 

iii. A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 

iv. A.D must submit remaining new /revised PC-Is to the P&DD, at the earliest. 

v. A.D should submit MPR to the concerned section of P&DD and MEC on regular basis. 

vi. A.D should submit list of schemes where revision is required or 15% additional funds is required to 
P&DD. 

 
 

**************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO HOME DEPARTMENT, HELD ON MONDAY, 
24TH JANUARY, 2022. 

 

a. The table below reflects overall Release & Expenditure of Home Department 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 43 1508.069 852.337 474.460 55.67% 

New 12 7491.931 18.750 0.000 0.00% 

Total 55 9000.000 871.087 474.460 54.47% 
 

b. Below table reflects an update on the release strategy status of Home Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocatio 

n 
Release 

s Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
14 

 
252.463 

 
203.291 

 
90.428 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
09 

 
556.427 

 
255.418 

 
113.367 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
103.567 

 
34.522 

 
11.279 

Quarterly release of funds for rest ongoing 
schemes during the year 19 595.612 359.106 259.387 

Quarterly release of funds for new schemes as & 
when approved during the year 12 7491.931 18.750 0.000 

Total 55 9000.000 871.087 474.460

c. The overall summary of major aspects is as under; 

i. Home Department has not incurred expenditure against 09 schemes for which funds have been 
released. 

 
ii. There are 10 schemes with zero releases, 03 schemes which were started before July-2012, 04 schemes 

are under revision and 24 schemes are with likely to be completed (LTBC) status. 
 

iii. There are 10 schemes with Unsatisfactory Monitoring Reports, compliance response of 06 reports from 
A.D is pending. 

 
New schemes 

 

i. The Forum was informed that there are 12 new schemes of Home Department, out of which, PC-Is of 
08 schemes are received by P&DD and PC-Is of 04 schemes are awaited. A.D. informed that out of 
PC-Is of 08 PC-I submitted to P&DD, 06 schemes are approved and 02 schemes are un-approved. 
Chief (PP&H) section informed the forum that concurrences on 05 approved new schemes are issued 
and for remaining 01 approved scheme minutes of meeting are awaited. 

 
 

ii. The Chair directed A.D to prepare PC-Is of remaining 04 new schemes and submit to P&DD, at the 
earliest. 
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On-Going Schemes 
 

2. ADP Scheme # 908, “Improvement / Strengthening of Security to Police RTC Hyderabad at 
Ganjo Takkar (Compound Wall with Watch Towers) (SDG # 16)” 

 

i. The Forum was informed that Rs. 9.043 million are allocated & released and Rs. 8.158 million are 
utilized. A.D assured to the forum that this scheme will be completed within C.F.Y. 

 
3. ADP Scheme # 909 & 910 

 

i. The Forum was informed that funds on both schemes are being utilized and are on track. 
 

4. ADP Scheme # 911, “Improvement / Strengthening of Security to PTS Larkano (Compound Wall 
with Watch Towers) (SDG # 16)” 

 

i. The Forum was informed that Rs. 1.149 million are allocated & released but no funds are utilized. A.D 
informed the forum that final bill is in process and scheme is completed. 

 
5. ADP Scheme # 912, “Construction of Police Station (Category-C) at Melap Bund Village Haibat 

Khan Bajkani (SDG # 16)” 
 

i. The Forum was informed that Rs. 6.741 million are allocated but no funds are released and utilized. 
A.D. informed that there is MEC un-satisfactory report on this scheme and departmental enquiry is 
also conducted. Now, enquiry is completed and departmental meeting is scheduled for the decision. 
A.D was advised to submit compliance response to MEC, at the earliest. 

 
6. ADP Scheme # 917, “Construction of Police Station Building at PS Dehi (SDG # 16)” 

 

i. The Forum was informed that Rs. 8.582 million are allocated & released and Rs. 4.331 million are 
utilized. A.D confirmed that this scheme will be completed in C.F.Y. 

 
7. ADP Scheme # 918, “Construction of new (03) Police Posts in District Sujawal at (1) PP Bello (2) 

PP Mureed Khoso (3) PP Jati Chowk (SDG # 16)” 
 

i. The Forum was informed that Rs. 20.481 million are allocated, no funds are released and utilized. A.D. 
informed that there is MEC un-satisfactory report on this scheme. D.G (MEC) informed that this 
scheme is revisited. 

 
8. ADP Scheme # 919 & 920 

 

i. A.D. informed the forum that the funds on both schemes are being utilized and both schemes are on 
track. 

 
9. ADP Scheme # 938, “PC-II for Sindh Police Video Surveillance System Extension (Installation 

of 10,000 Cameras at 2000 New locations in Karachi City) (SDG # 16)” 
 

i. The Forum was informed that Rs. 5.450 million are allocated, Rs. 3.815 million are released and no 
funds are utilized. A.D. informed the forum that in this PC-II is prepared and PC-I is under preparation. 
The Forum directed A.D to make necessary billing & payments and close this scheme within C.F.Y. 
A.D agreed to close this scheme within C.F.Y. 

 
10. ADP Scheme # 943, “Extension of District Prison Malir Karachi for 1000 prisoners including 

raising and strengthening of existing main compound wall (SDG # 16)” 
 

i. The Forum was informed that Rs. 58.212 million are allocated but no funds are released & utilized. 
A.D. informed that there was MEC un-satisfactory report on this scheme but cleared now, once report 
is received from MEC, releases will be arranged. 
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11. ADP Scheme # 948, “Construction of new Watch Towers (10 Nos) and internal roads / paths at 
District Prison Malir Karachi.” 

 

i. The Forum was informed that Rs. 75.502 million are allocated & released and Rs. 75.360 million are 
utilized. A.D informed the forum that this scheme will be completed in C.F.Y. 

 
12. ADP Scheme # 949, “Construction of missing facilities i/c construction of HRSTank (30000 

gallons) at YOIS & C.P Women Sindh at Karachi.” 
 

i. The Forum was informed that Rs. 32.188 million are allocated & released and Rs. 6.129 million are 
utilized. A.D. informed the forum that the scheme will be completed in C.F.Y. 

 
13. ADP Scheme # 950, “Construction of boundary wall around Jail & Residential Colony i/c 

strengthening of existing main wall, rehabilitation of Watch Towers (4 Nos) & improement of 
drainage at Central Prison Larkano.” 

 

i. The Forum was informed that Rs. 76.108 million are allocated, Rs. 38.054 are released and Rs. 4.721 
million are utilized. A.D informed the forum that hopefully this scheme will also be completed in 
C.F.Y. 

 
14. ADP Scheme # 952, “Construction of partition wall for keeping Juvenile and Women prisoners 

i/c complete Rehabiltation building of old District Prison Mirpurkhas declared as YOIS & 
Women Jail for Mirpurkhas Division.” 

 

i. The Forum was informed that Rs. 10.534 million are allocated & released but no funds are utilized. 
Asst. Chief (PP&H) section informed the forum that this scheme is under revision due to change of 
scope. A.D confirmed that after revision this scheme will be completed in C.F.Y. 

 
15. ADP Scheme # 958, “Construction of 100 flats for Prison staff at Central Prison Hyderabad 

(Phase-1) (SDG # 16)” 
 

i. The Forum was informed that Rs. 65.126 million are allocated, Rs. 32.563 are released and Rs. 7.948 
million are utilized. The Chair enquired about slow pace of work on this scheme. A.D informed that 
due to issue of rates the pace was slowed down. 

 
16. ADP Scheme # 959, “Installation of Mobile Jammers in various Prisons of Sindh Province (SDG 

# 16)” 
 

i. The Forum was informed that Rs. 20.315 million are allocated and no funds are released & utilized 
and DRO is still awaited. The Chief S&T section informed the forum that since last 03 years no 
expenditure is done on this scheme. The Chair directed A.D to complete the scheme within C.F.Y. 

 
ii. The Chair advised A.D to claim the 100% remaining Revenue Component on all 24 LTBC schemes. 

DROs must be furnished at the earliest. 
 

17. ADP Scheme # 906, “Construction of Buildings for Sindh Police at various locations under Police 
Package (Karachi, Hyderabad, Sujawal, Dadu, Thatta, Matiari, Shaheed Benazir Abad, Kamber 
& Sukkur) (Revised) (SDG # 16)” 

 

i. The Forum was informed that Rs. 10.000 million has been allocated but no funds are released & 
utilized. D.G (MEC) informed the forum that 03 units were visited by MEC, out of which, Qasimabad 
Thana unit is satisfactory and remaining 02 units i.e. Landhi and S.B.A Thana units are unsatisfactory. 
A.D informed that proforma is also submitted to F.D for release on remaining units (other than 
unsatisfactory units). 

 
18. ADP Scheme # 907, “Raising / Construction of Watch Tower & Boundary Wall at RRF Base Al- 

Falah, Naval Colony Base & Police Head Quarter District South Garden Road, Karachi (SDG # 
16)” 
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i. The Forum was informed that Rs. 63.409 million has been allocated and Rs. 47.556 million has been 
released & utilized. A.D confirmed that remaining amounts allocated for C.F.Y will also be requested 
to release and pace of work will be accelerated. 

 
19. ADP Scheme # 913, “Improvement / Strengthening of Security to P.S Village Uderolal 

(Compound Wall with Watch Tower) (SDG # 16)” 
 

i. The Forum was informed that Rs. 0.200 million are allocated, Rs. 0.050 million are released but no 
funds are utilized. A.D informed that this was approved in year 2016, land is under litigation as local 
people are claiming ownership of the plot. A.D confirmed that this scheme will be downward revised 
and will be closed. The Chief (PP&H) advised A.D to submit revise PC-I, at the earliest. 

 
20. ADP Scheme # 921 & 922. 

 

i. A.D. informed the forum that the funds on both schemes are being utilized and schemes are on track. 
 

21. ADP Scheme # 933, “Construction of Residential Accommodation for Constable & Head 
Constable in Karachi (616 Nos) (SDG # 16)” 

 

i. The Forum was informed that Rs. 50.000 million are allocated, Rs. 12.500 million are released & no 
funds are utilized. A.D informed the forum that there was MEC unsatisfactory report but revisited by 
MEC and now it is satisfactory. A.D further informed that funds are released now and 14 towers / units 
of the scheme are in finishing stage. 

 
22. ADP Scheme # 934 & 935 

 

i. A.D informed the forum that both schemes were under revision and are approved now. AAs have been 
forwarded to F.D for authentication. 

 
23. ADP Scheme # 936, “Establishment of Forensic Laboratory in Sindh at Karachi (SDG # 16)” 

 

i. The Forum was informed that Rs. 30.000 million are allocated, Rs. 7.500 million are released but no 
funds are utilized. A.D informed that this scheme will be continue in next year, the Chair advised A.D 
to increase allocation of this scheme in next year for better pace of execution. 

 
24. ADP Scheme # 937, “Automation of HRMS for Sindh Police (SDG # 16)” 

 

i. The Forum was informed that Rs. 38.000 million are allocated & released and Rs. 37.164 are utilized. 
Further A.D informed the forum that this scheme will be closed at downward / reduced scope. 

 
25. ADP Scheme # 941, “Construction of District Jail Thatta for 250 Prisoners (SDG # 16)” 

 

i. The Forum was informed that Rs. 0.001 million are allocated and no funds are released & utilized. A.D 
informed that this scheme is ongoing since year 2007, this scheme is being proposed to close at 
curtailed / reduced scope. 

 
26. ADP Scheme # 942, “Construction of New District Prison S.B.Abad for 250 prisoners (SDG # 

16)” 
 

i. The Forum was informed that Rs. 10.000 million are allocated but no funds are released & utilized. 
D.G (MEC) informed that this scheme has MEC unsatisfactory report. The Chair advised A.D to 
submit compliance relies. A.D informed that this scheme is also under revision. 

 
27. ADP Scheme # 943, “Extension of District Prison Malir Karachi for 1000 prisoners including 

raising and strengthening of existing main compound wall (SDG # 16)” 
 

i. The Forum was informed that Rs. 10.000 million are allocated but no funds are released & utilized. 
A.D informed that this scheme had MEC unsatisfactory report which has been cleared now. This 
scheme will be revised at reduced scope as execution is not being carried out. 
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28. ADP Scheme # 944 & 945 
 

i. A.D informed that both schemes # 944 & 945are under revision. 
 

29. ADP Scheme # 946, “Construction of High Security Prison in Sindh for 1000 prisoners (PC-II 
Cost) (SDG # 16)” 

 

i. The Forum was informed that Rs. 4.000 million are allocated, Rs. 1.000 million are released & no 
funds are utilized. A.D informed that there is land issue on this scheme, execution can be done after 
land issue is resolved. 

 
30. ADP Scheme # 959, “Installation of Mobile Jammers in various Prisons of Sindh Province (SDG 

# 16)” 
 

i. The Forum was informed that Rs. 20.315 million are allocated but no funds are released & utilized, 
DRO is awaited on this scheme. The Chair advised to submit DRO to F.D at the earliest. 

 
31. ADP schemes likely to be completed (LTBC) in C.F.Y. 

 

i. The Forum advised A.D to complete 24 LTBC schemes in CFY. Further A.D was advised to submit 
updated/confirmed list of LTBC along with expected date and month of completion to P&DD, at the 
earliest. 

 
32. MEC Un-Satisfactory Reports 

 

i. It was informed the forum that there are 10 un-satisfactory reports of MEC, out of which compliance 
of 04 reports is submitted and compliance of 06 reports is still awaited. It was advised that A.D must 
submit compliance of remaining 06 reports to MEC, at the earliest. 

 
33. Submission of PC-IV for completed schemes 

 

i. It was advised that A.D must submit remaining PC-IVs of completed schemes to P&DD, at the earliest. 
 

RECOMMENDATIONS 
i. A.D must submit remaining PC-Is of new / revised schemes to the P&DD, at the earliest. 

 
ii. A.D / E.A must increase pace of work on slow moving schemes for effective utilization of funds. 

 
iii. The A.D. must rectify un-satisfactory MEC reports for utilization funds and early completion of 

schemes. 
 

iv. A.D. must furnish remaining PC-IV of completed schemes to P&DD, at the earliest. 
 

v. AD should submit updated/ confirmed list of LTBC along with expected date and month of completion 
to P&DD, at the earliest. 

 
 

*********************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO PROVINCIAL ASSEMBLY, HELD ON MONDAY, 
24th JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Provincial Assembly: 
 

in million) 

 
(Rs. 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 01 300.000 225.000 147.236 65.44% 

New 00 0.000 0.000 0.000 0.00% 

Total 01 300.000 225.000 147.236 65.44% 
 

b. Below Table reflects an update on the release strategy status of Provincial Assembly: 
(Rs. in million) 

 
Release Strategy 

# of 
Schemes 

 
Allocation 

 
Releases 

 
Expenditure 

Quarterly release of funds for rest 
ongoing schemes during the year 

 
01 

 
300.000 

 
225.000 

 
147.236 

Total 01 300.000 225.000 147.236 

 
c. D.G (MEC) briefed the forum that there is one ongoing scheme of Provincial Assembly and A.D has 

utilized 65% of the released amount. 
 

2. ADP scheme # 2030 “Construction of Sindh Parliamentarians Residences, Karachi (Revised) 
(SDG # 9)” 

 

i. The Forum was informed that funds of Rs. 300.000 million are allocated for this scheme, Rs. 225.000 
million are released and Rs. 147.236 million are utilized. Assistant Chief (PP&H) Section informed 
the forum that this scheme has been re-revised last year in the month of August, scheme will be 
completed in next financial year. The Representative of Assembly / sponsor informed the forum that 
physical progress of the scheme is 83% and financial progress is 75%. F.D representative informed the 
forum that 3rd quarter of funds is released. 

 
RECOMMENDATIONS 

 

i. E.A may expedite the pace of work on the scheme for effective utilization of funds. 
 
 
 
 

***************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO GOVERNOR SECRETARIAT, HELD ON 
MONDAY, 24TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of ADP schemes of Governor Secretariat: 
 

(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 01 8.348 4.208 2.040 48.47% 

New 01 51.652 0.000 0.000 0.00% 

Total 02 60.000 4.208 2.040 48.47% 
 

b. Below Table reflects an update on the release strategy status of Governor Secretariat: 
(Rs. in million) 

 
Release Strategy 

# of 
Schemes 

 
Allocation 

 
Releases 

 
Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
01 

 
8.348 

 
4.208 

 
2.040 

Quarterly release of funds for new schemes 
as & when approved during the year 

01 51.652 0.000 0.000 

Total 02 60.000 4.208 2.040 
 

c. D.G MEC briefed the forum that there is 01 ongoing scheme of Governor Secretariat, this scheme is 
with LTBC status and there is one new scheme. 

New Scheme 

2. ADP scheme # 733 “Constt. of Multi-storeyed Flats Phase-II at Sindh Governor's House, Karachi 
(48 Nos.) including MT-shade” 

i. The Chief (PP&H) Section informed the forum that TCM meeting for ADP scheme # 733 was held on 
20.12.2021 and PDWP meeting was fixed but no representative from A.D came to attend and now this 
scheme is fixed in the agenda of PDWP meeting on 28.01.2022. The Chair advised A.D to attend the 
meeting on given date and time. 

On-going Scheme 

3. ADP scheme # 732 “Constt. of Advisors' block and extension/reconstruction of Administration 
Block at Sindh Governor House (C:15.628+R:4.140)” 

i. The Chair was informed that Rs. 8.348 million are allocated for ADP scheme # 732, Rs. 4.208 million 
are released and Rs. 2.040 million are utilized. Assistant Chief (PP&H) informed the forum that A.D 
has requested to increase revenue component by 19%. The Chair advised that if it is necessary to revise 
the scheme then A.D should process revision in DDWP at the earliest and complete the scheme. A.D 
confirmed to complete this scheme within C.F.Y. 

 
**************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO CO-OPERATIVE DEPARTMENT, HELD ON 
MONDAY, 24TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Co-operative Department 
(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 01 11.000 0.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 01 11.000 0.000 0.000 0.00% 
 

b. Below Table reflects an update on the release strategy status of Co-operative Department: 
(Rs. in million) 

 
Release Strategy 

# of 
Schemes 

 
Allocation 

 
Releases 

 
Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
01 

 
11.000 

 
0.000 

 
0.000 

Total 01 11.000 0.000 0.000 

 
c. D.G MEC briefed the forum that there is only 01 ongoing scheme of A.D, scheme has zero releases, it 

was started in year 2012 and is under revision, further scheme has MEC unsatisfactory monitoring 
report for which compliance replies are not submitted by A.D. 

 
Ongoing Scheme 

27. ADP scheme # 101 “Construction of Sindh Government Cooperative College at Hyderabad 
(C:107.693+R:10.728)” 

 

i. The Forum was informed that Rs. 11.000 million has been allocated, no funds has been released and 
utilized. A.D informed the forum that this scheme is of 2012. D.G (MEC) informed the forum that 
there is MEC unsatisfactory report on this scheme. The Chief Engineer (Buildings) Hyderabad 
informed the forum that this scheme needs revision and revised PC-I was submitted to A.D and their 
input is still awaited. Further, E.A suggested that this scheme is very old and should be closed at 
reduced scope however A.D was of the view to revise scheme at original scope. 

 
ii. The Chair advised that A.D & E.A should arrange a meeting at earliest and decide about the fate of the 

scheme i.e. to be revised on reduced scope or at original scope with additional cost. A.D & E.A should 
submit revise PC-I to the P&DD, at the earliest. 

 
 
 

*************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO FOOD DEPARTMENT, HELD ON MONDAY, 
24TH JANUARY, 2022. 

 

a. The table below reflects overall Release & Expenditure of Food Department 
(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 02 250.000 25.000 12.234 48.94% 

New 01 50.000 0.000 0.000 0.00% 

Total 03 300.000 25.000 12.234 48.94% 

 
 

b. Below Table reflects an update on the release strategy status of Food Department: 
(Rs. in million) 

 
Release Strategy 

# of 
Schemes 

 
Allocation 

 
Releases 

 
Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
02 

 
250.000 

 
25.000 

 
12.234 

Quarterly release of funds for new schemes as 
& when approved during the year 

01 50.000 0.000 0.000 

Total 03 300.000 25.000 12.234 
 

c. D.G (MEC) briefed the forum that there are 02 ongoing schemes of Food Department, out of which 
one scheme has zero releases. There are 02 MEC unsatisfactory monitoring reports for which 
compliance response from A.D is awaited. There is 01 new scheme of A.D. 

 
On-going Schemes 

 

2. ADP scheme # 720 “Construction of Open Platforms/ Plinth for Grain Storage in Sindh (SDG # 
2)” 

 

i. The Forum was informed that Rs. 200.000 million are allocated for ADP scheme # 720, no funds are 
released and utilized. It was informed by the D.G (MEC) to the Chair that there are 02 MEC 
unsatisfactory reports / units (Jacobabad & Matiari) of this scheme. The Chair asked A.D to submit 
proforma and arrange release on remaining units (other than MEC unsatisfactory) from F.D, at the 
earliest. The Chair enquired about submission of MPR of this scheme from E.A, A.D confirmed that 
MPRs are being received on regular basis. The Chair advised A.D & E.A to submit compliance 
response to MEC for unsatisfactory reports, at the earliest. 

 
3. ADP scheme # 721 “Construction of District Food Controller (DFC) Offices, Residences and 

construction of Security Towers & Compound Walls at various locations of Hyderabad and 
Mirpurkhas Division (SDG # 2)” 

 

i. The Forum was informed that Rs. 50.000 million are allocated, Rs. 25.000 million are released and Rs. 
12.234 million are utilized. E.A informed that there are several works of offices, residences, towers 
and compound walls under this scheme, currently work is being executed on towers and compound 
walls. 
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New Scheme 
 

4. ADP scheme # 722 “Construction of new covered godowns and allied facilities at Karachi 
Division (SDG # 2)” 

 

i. The Chief Engineer (Buildings) Hyderabad informed the forum that scheme was deferred in the TCM 
meeting due to certain objections, the scheme is un-approved. A.D informed that observations are 
resolved and PC-I is under signing, it will be submitted to P&DD, at the earliest. 

 
5. Submission of Compliance Responses of the Unsatisfactory Monitoring Reports 

 

i. D.G. (MEC) highlighted that A.D. has not submitted compliance response of two (02) unsatisfactory 
monitoring reports. A.D. confirmed to submit compliance responses of remaining two (02) schemes to 
MEC, P&DD, at the earliest. 

 
 

RECOMMENDATIONS 
 

i. A.D. should submit proforma for release of funds on remaining units of ADP scheme # 270 except 02 
MEC unsatisfactory units i.e. Jacobabad and Matiari. 

 
ii. A.D. should submit compliance responses of MEC unsatisfactory reports, at the earliest. 

 
 
 

********************************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO HUMAN RIGHTS DEPARTMENT, HELD ON 
MONDAY, 24TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Human Rights Department: 
(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of Release 

On-Going 00 0.000 0.000 0.000 0.00% 

New 02 35.000 0.000 0.000 0.00% 

Total 02 35.000 0.000 0.000 0.00% 

 
b. Below Table reflects an update on the release strategy status of Human Rights Department: 

(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

Quarterly release of funds for new schemes as 
& when approved during the year 

 
02 

 
35.000 

 
0.000 

 
0.000 

Total 02 35.000 0.000 0.000 

 
c. D.G MEC briefed the forum that there is no ongoing scheme of Human Rights Department. There are 

02 new schemes in current year. 
 

New schemes 
 

i. The Forum of was informed that out of 02 new schemes, A.D has submitted PC-I of 01 scheme which 
is approved and PC-I of remaining 01 scheme is awaited. 

 
ii. The Chair advised A.D to prepare PC-I of remaining 01 scheme and submit to concerned forum for 

approval, at the earliest. 
 

2. ADP scheme # 960 “Human Rights Complaint Management System (SDG # 10 & 16)” 
 

i. A.D informed the Forum that the scheme is approved by DDWP forum on 29.11.2021. AA is issued 
and forwarded to F.D for authentication. 

 
3. ADP scheme # 961 “Implementation of Action Plan for Human Rights (SDG # 10 & 16)” 

 

i. A.D informed the forum that PC-I is under preparation and DDWP meeting will be held in next month 
i.e. in 1st week of February. 

 
4. Submission of PC-IV for completed schemes 

 

i. It was highlighted that PC-IVs of three (03) ADP schemes are not submitted yet. It was advised that 
Human Rights Department must submit PC-IV of remaining three (03) completed schemes to P&DD, 
at earliest. 

 
ii. Member (SS) advised A.D that once execution is started MPRs must be forwarded to P&DD on regular 

basis. 
 
 

RECOMMENDATIONS 
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i. A.D should prepare PC-I of ADP scheme # 961 and submit to concerned forum for approval, at the 
earliest. 

 
ii. A.D should submit PC-IV of all completed schemes & remaining PC-I of new ADP scheme to P&DD, 

at the earliest. 
 

iii. Once execution is started, A.D. should submit MPR to P&DD on regular basis. 
 
 
 
 

**************************************** 
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GOVERNMENT OF SINDH 
PLANNING& DEVELOPMENTDEPARTMENT 

MONITORING & EVALUATION CELL 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO CULTURE, TOURISM, ANTIQUITIES & 
ARCHIVES (C, T, A&A) DEPARTMENT, HELD ON TUESDAY, 25TH 

JANUARY, 2022. 
(List of Participants Attached) 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Tuesday, 25th 
January, 2022, with the participants from different departments as mentioned in the list of participants. 

25. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of C, T, A&A Department: 
(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 47 1657.500 1227.827 705.219 57.44% 

New 15 342.500 38.125 0.000 0.00% 

Total 62 2000.000 1265.952 705.219 55.71% 

b. Below Table reflects an update on the release strategy status of C, T, A&A Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
15 

 
377.328 

 
320.210 

 
176.122 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 

03 

 

183.920 

 

112.346 

 

33.089 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 

01 

 

630.737 

 

610.637 

 

378.537 

Quarterly release of funds for rest ongoing 
schemes during the year 

28 465.515 184.634 117.471 

Quarterly release of funds for new schemes as 
& when approved during the year 

 
15 

 
342.500 

 
38.125 

 
0.000 

Total 62 2000.000 1265.952 705.219 
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c. D.G MEC briefed the forum about various aspects of C&T Department schemes, as given in below 
table: 

i. C, T, A&A Department has not incurred expenditure against 06 schemes for which funds have been 
released. 

ii. There are 05 scheme with zero release, 01 schemes was started before July-2012, 19 schemes are with 
likely to be completed (LTBC) status and 04 schemes are under revision. 

iii. There are 06 MEC Unsatisfactory Monitoring Reports and compliance response from A.D on 04 
unsatisfactory reports is awaited. 

26. New schemes 

v. The Forum was informed that there are15 new schemes of A.D, out of which PC-Is of 14 schemes are 
received and PC-Is of 01 scheme is still awaited. A.D. informed that 14 new schemes for which PC-Is 
are submitted, stands approved. Further, A.D informed that releases on 09 new schemes are received 
and tendering is in process. 

vi. The Chair directed A.D to prepare & submit PC-I of remaining 01 scheme to P&DD, at the earliest. 

27. LTBC schemes 

i. The Chair enquired A.D about expectation for completion of LTBC schemes within C.F.Y, A.D 
informed that all 19 LTBC schemes will be completed within C.F.Y. 

ii. The Chair advised A.D to submit a confirmation letter along with list of LTBC schemes mentioning 
expected date / month of completion to P&DD, at earliest. 

On-going schemes 

28. ADP scheme # 102 “Construction of Auditorium Hall, Rest House and Main Entrance Gate at 
Dargah Hazrat Sardar Ahmed Shah Lakyari Taluka Saeedabad, District Matiari 
(C:73.021+R:26.979)” 

i. The Forum was informed that Rs. 32.579 million are allocated, Rs. 2.800 million are released and Rs. 
1.391 million are utilized. Chief (S,C&T) section informed the forum that this scheme is under revision, 
meeting conducted and scope will be curtailed as per directives of TCM meeting. A.D informed that 
this scheme will be completed within C.F.Y. 

29. ADP scheme # 103 “Establishment of Amjad Sabri Institute of Sufi Music and Qawali at Karachi. 
(Revised) (C:24.277+R:25.129)” 

 

i. The Forum was informed that Rs. 48.219 million are allocated, Rs. 24.151 million are released but no 
funds have been utilized. A.D informed that this scheme is under revision, there is change of location, 
nomenclature & scope. This scheme cannot be completed within C.F.Y. 

 
 

7. ADP scheme # 104 “Missing Allied facilities of Cultural Complex at Sukkur. (Revised) 
(C:124.650+R:53.850)” 

i. The Forum was informed that Rs. 17.000 million are allocated, Rs. 8.000 million are released and Rs. 
7.595 million are utilized. A.D informed that this scheme will be completed, if remaining funds of Rs. 
7.500 million are allocated. The Chair directed A.D to forward request for re-appropriation and 
complete this scheme within C.F.Y. 

 
8. ADP scheme # 105 “Acceleration of Additional Facilities at Culture Center Kamal Dero. 

(Revised) (C:82.769+R:14.914)” 
 

i. The Forum was informed that Rs. 11.000 million are allocated but no funds are released & utilized. 
A.D informed that this scheme had MEC unsatisfactory report, compliance was submitted and MEC 
has revisited this scheme. D.G (MEC) informed that report is in process and will be published at 
earliest. 



387 

9. ADP scheme # 106 “Provision of Missing Allied Facilities in Larkano Arts Complex, Larkano. 
(Revised) (C:73.012+R:18.948)” 

 

i. The Forum was informed that Rs. 31.960 million are allocated & released and Rs. 16.528 million are 
utilized. A.D informed that this scheme will be completed within C.F.Y. 

 
10. ADP scheme # 107 “Provision of Missing Allied Facilities in Culture Complex at Umerkot 

(Revised) (C:69.008+R:20.571)” 
 

i. The Forum was informed that Rs. 21.400 million are allocated, Rs. 10.350 million are released and Rs. 
5.177 million are utilized. A.D informed that on this scheme there is MEC unsatisfactory report and 
compliance replies are submitted to MEC. D.G (MEC) informed that the scheme was revisited by MEC 
on 18.01.2022 and report is in process. 

 
11. ADP scheme # 108 “Provision of Missing Allied Facilities in Culture Complex at Nawabshah. 

(C:45.230+R:4.770)” 
 

i. The Forum was informed that Rs. 7.000 million are allocated, Rs. 1.750 million are released and Rs. 
0.334 million are utilized. A.D informed that this scheme is in litigation, execution of scheme was 
through W&S Department, old contractor approached the Court so this scheme will be carried forward 
to the next year. The Chair advised A.D to coordinate with Works & Services Department, arrange to 
resolve the issue and close the scheme at earliest. 

 
12. ADP scheme # 109 “Provision of Missing Allied Facilities in Culture Centre at Nagarparkar. 

(C:20.920+R:9.080)” 
 

i. The Forum was informed that Rs. 12.500 million are allocated & released and Rs. 2.095 million are 
utilized. The Chair observed that progress on this scheme is slow and advised A.D to improve pace of 
work on this scheme. 

 
13. ADP scheme # 110 “Provision of Missing Allied Facilities in Culture Centre at Kotri. (Revised) 

(C:57.918+R:14.172)” 
 

i. The Forum was informed that Rs. 60.840 million are allocated, Rs. 30.420 million are released and Rs. 
11.644 million are utilized. A.D informed that DRO has been submitted for release of remaining funds 
and assured that this scheme will be completed in C.F.Y. 

 
ii. The Chair informed A.D that P&D has instructed F.D to allow releases of 100% funds of revenue 

component for all LTBC schemes. A.D must forward DROs accordingly. 
 

14. ADP scheme # 113 “Provision of Missing Allied Facilities & External Development in Guest 
House for Artists and Writers at Hyderabad and in Majid Bhurgari Language Engineering 
Center at Hyderabad (Revised) (C:77.471+R:15.252)” 

 

i. The Forum was informed that Rs. 24.800 million are allocated, Rs. 6.200 million are released and Rs. 
0.190 million are utilized. A.D informed that there were certain administrative problems related to the 
scheme within the department, further contractor has completed work only payment is to be made. 

 
15. ADP scheme # 116 “Provision of Additional Allied Facilities & External Development of Culture 

Department offices Near Rumi Graveyard at Northern Bypass, Karachi (C:59.468+R:20.532)” 
 

i. The Forum was informed that Rs. 60.000 million are allocated, Rs. 50.934 million are released and Rs. 
18.235 million are utilized. The Chair said that utilization of funds on this scheme is slow, A.D must 
improve pace of work. 

 
16. ADP scheme # 118 “Establishment of Muhammad Ibrahim Joyo Translation Bureau at 

Jamshoro. (C:6.730+R:32.102)” 
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i. The Forum was informed that Rs. 10.000 million are allocated, Rs. 2.500 million are released and Rs. 
0.863 million are utilized. A.D informed that this scheme will be completed in next year. The Chair 
advised A.D to improve pace of execution. 

 
17. ADP scheme # 119 “Provision of Missing Allied Facilities in Sindhi Dictionary Board, Hyderabad 

(R:38.265)” 
 

i. AD informed the Chair that Rs. 10.000 million has been allocated, Rs. 2.500 million has been released 
and Rs. 0.119 million has been utilized. A.D informed that there is court matter on this scheme, the 
matter is being sorted out to resolve observations of court at earliest. 

 
18. ADP scheme # 121 “Establishment of Auditorium at Dadu. (C:42.208+R:24.830) (Revised) (ADP 

NO.83 of 2019-20)” 
 

i. The Forum was informed that Rs. 27.067 million are allocated & released and Rs. 11.524 million are 
utilized. A.D informed that this scheme will be completed within C.F.Y. 

 
19. ADP scheme # 122 “Construction of Public Library with Auditorium in Kunri District Umerkot 

(C:77.155+R:17.926) (Revised) (ADP No.95 of 2019-20)” 
 

i. The Forum was informed that Rs. 44.911 million are allocated & released and Rs. 31.331 million are 
utilized. A.D informed that this scheme will be completed within C.F.Y. 

 
20. ADP scheme # 123 “Provision of Ferry service at Sukkur and Keenjhar Lake to facilitate the 

Tourists. (Revised) (C:92.529+R:7.039) (ADP NO.84 of 2019-20)” 
 

i. The Forum was informed that Rs. 30.223 million are allocated & released and Rs. 20.872 million are 
utilized. AD informed that this scheme will be completed in C.F.Y. 

 
21. ADP scheme # 124 “Protection, Preservation and Promotion of Protected Archaeological Sites 

and Monuments in Sindh (Revised) (C:836.198+R:154.802) (ADP NO.74 of 2019-20)” 
 

i. The Forum was informed that Rs. 63.080 million are allocated, Rs. 30.992 million are released and Rs. 
3.210 million are utilized. A.D informed that remaining funds which are not released yet pertains to 
TPM and revenue component. The Chair advised A.D to get 100% revenue component released as per 
policy of LTBC schemes. A.D assured to complete this scheme within C.F.Y. 

22. ADP scheme # 125 “Preservation of Old Chief Court Session Court Khairpur (Revised) 
(C:139.979+R:14.311) (ADP NO.78 of 2019-20)” 

i. The Forum was informed that Rs. 30.607 million are allocated, Rs. 30.132 million are released and Rs. 
24.624 million are utilized. A.D informed that this scheme will be completed within C.F.Y. 

23. ADP scheme # 126 “Restoration and Conservation of Kotdigi Fort District Khairpur 
(C:147.060+R:0.000) (ADP NO.81 of 2019-20)” 

i. The Forum was informed Chair that Rs. 10.840 million are allocated & released but no funds are 
utilized. The Chair enquired A.D about non utilization of funds even after 100% release. A.D replied 
due to issues with the contractor work was stopped. 

24. ADP scheme # 134 “Development of Summer Resorts at Gorakh Hills District Dadu (Re-revised) 
(C:2814.000+R:232.000)” 

i. The Forum was informed that Rs. 630.737 million are allocated, Rs. 610.637 million are released and 
Rs. 378.537 million are utilized. The Chair advised A.D to complete this scheme within C.F.Y, further 
the Forum suggested that solution for this scheme would be to run it on PPP mode, further A.D may 
hire consultancy and prepare feasibility. The Chief of section informed that half of the road is ready. 

ii. A.D suggested to add this scheme in Federal PSDP. The Chair said to discuss the matter in Federal 
PSDP meeting being held tomorrow i.e. on 26.01.2022. 
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25. ADP scheme # 135 “Establishment of Motels, Improvement / Renovation of existing Motels / 
Resorts in Sindh at Sehwan, Thatta including Umerkot (Revised) (C:574.181+R:60.937)” 

i. The Forum was informed that Rs. 22.000 million are allocated, Rs. 10.500 million are released and Rs. 
5.502 million are utilized. A.D informed that 80% of work is completed, A.D requested for additional 
allocation to speed up the work on this scheme. The Chair suggested A.D to re-appropriate funds to 
this scheme from slow moving schemes within the department. 

26. ADP scheme # 136 “Establishment & Improvement of Sambara Inn Larkano (Revised) 
(C:127.516+R:20.308)” 

 

i. The Forum was informed that Rs. 26.500 million are allocated, Rs. 12.500 million are released and Rs. 
12.356 million are utilized. A.D informed that work is in completion stage, only finishing work is 
remaining. A.D informed that re-appropriation will be requested for this scheme. 

27. ADP scheme # 137 “Missing Allied Facilities Motel at Hawksbay Karachi. (Revised) 
(C:87.775+R:11.124)” 

i. The Forum was informed that Rs. 10.838 million are allocated, Rs. 2.710 million are released and Rs. 
0.252 million are utilized. A.D informed that possession issue is being discussed with Federal 
Government and the case is at Islamabad Court. The Chair advised A.D to discuss the matter at senior 
level and resolve the problem. 

28. ADP scheme # 138 “Missing Allied Facilities for Motel and Information Centre at Mohen-Jo- 
Daro, Larkano. (Revised) (C:86.830+R:11.275)” 

 

i. The Forum was informed that Rs. 6.500 million are allocated, Rs. 1.625 million are released and Rs. 
0.227 million are utilized. A.D informed that there is same problem of TDC. Chair suggested A.D to 
discuss at senior level and resolve the problem or complete it on curtailed / downward scope. 

 
 

29. ADP scheme # 139 “Missing Allied Facilities of Motel / Hotel at Garhi Khuda Bux Bhutto 
Larkano. (Revised) (C:124.076+R:41.961)” 

 

i. The Forum was informed that Rs. 23.000 million are allocated, Rs. 21.500 million are released and Rs. 
20.512 million are utilized. A.D informed that additional funds were requested and if funds are received 
then scheme can be completed in current year. The Chair advised to process request for re- 
appropriation and close the scheme. 

 
30. ADP scheme # 140 “Provision of Missing Allied Facilities in Baqar Lake Resort at District 

Sanghar. (C:31.577+R:8.422)” 
 

i. The Forum was informed that Rs. 30.000 million are allocated & released and Rs. 21.875 million are 
utilized. A.D confirmed to complete this scheme within C.F.Y. 

 
31. ADP scheme # 141 “Provision of Missing Allied Facilities & Sewerage system at Tourism Sites 

of Thatta (Haleji Lake & Shahjahan Restaurant) (C:77.000+R:3.000)” 
 

i. The Forum was informed that Rs. 12.000 million are allocated, Rs. 5.500 million are released and Rs. 
2.818 are utilized. AD informed that this scheme will be completed in next year. 

 
32. ADP scheme # 142 “Provision of Missing Allied facilities and Extension of Pakistan Institute of 

Tourism & Hotel Management (PITHM) Karachi (C:14.430+R:15.570)” 
 

i. The Forum was informed that Rs. 23.625 million are allocated, Rs. 11.055 million are released and 
utilized. A.D informed that the scheme has been revised and AA is issued. 

 
33. ADP scheme # 143 “Provision of Missing Allied Facilities and Up-liftment of Old Bungalows at 

Keenjhar Lake, Thatta. (C:31.002+R:8.998)” 
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i. The Forum was informed that Rs. 7.000 million are allocated, Rs. 1.750 million are released and Rs. 
0.474 million are utilized. A.D informed that there is release issue with Irrigation, further there is worst 
status of MEC monitoring report. The Chair suggested that in case issue stands unresolved then A.D 
should close this scheme on curtailed scope, A.D agreed to the suggestion by the Chair. 

 
34. ADP scheme # 145 “Conservation / Restoration / Preservation of Retaining Wall and Dangerous 

Structures of Pucca Fort, Hyderabad (Re-Revised) (C:388.212+R:20.501)” 
 

i. The Forum was informed that Rs. 57.198 million are allocated, Rs. 28.275 million are released and Rs. 
13.866 million are utilized. A.D informed the Chair that there is an issue going on with contractor on 
this scheme. The matter is being discussed and will be resolved at earliest. 

 
35. ADP scheme # 146 “Conservation / Rehabilitation of Mitha Ram Hostel, Karachi 

(C:47.231+R:39.645)” 
 

i. The Forum was informed that Rs. 0.500 million are allocated, Rs. 0.125 million are released but no 
funds are utilized. A.D informed the Chair that this scheme is under revision and cleared by TCM 
Forum. A.D further informed that Rangers was not allowing to enter and start execution. The Chair 
suggested that this is old scheme of year 2010, it would be more feasible to close this scheme at 
curtailed scope. A.D agreed and confirmed to close the scheme. 

 
 

36. ADP scheme # 148 “Protection, Preservation & Conservation of Tomb of Jam Nizamuddin in 
Makli Necropolis. (C:128.161+R:5.690)” 

 

i. The Forum was informed that Rs. 12.000 million are allocated, Rs. 3.000 million are released but no 
funds are utilized. A.D informed that the nomenclature & scope of this scheme is being revised. A.D 
committed to submit revise PC-I within one week. 

 
37. ADP scheme # 149 “Establishment of Digitization & Conservation Laboratory for Providing 

Physical Treatments, Testing, Cleaning and Protecting of Decaying Artifacts, i.e. Stones, Coins, 
Manuscripts etc.(C:21.978+R:75.100)” 

 

i. The Forum was informed that Rs. 5.000 million are allocated but no funds are released & utilized. A.D 
informed that there is MEC unsatisfactory report on this scheme for which compliance is submitted to 
MEC. The Chair observed that since remaining amount is of revenue component and allocation is very 
low, the Chair advised A.D to arrange reallocation of funds for this scheme. 

 
38. ADP scheme # 150 “Missing Allied Facilities at Site office Bhodesar, Nagarparkar. 

(C:25.457+R:4.543)” 
 

i. The Forum was informed that Rs. 22.500 million are allocated, Rs. 18.857 million are released, Rs. 
0.130 million are utilized. The Chair observed that the work is in progress but at very slow pace. A.D 
assured the forum to complete this scheme within C.F.Y. 

 
39. ADP scheme # 152 “Construction of Jain Dharam Mandir Village Godi Taluka Nagarparkar, at 

Tharparkar (Conservation )” 
 

i. The Forum was informed that Rs. 10.000 million are allocated but no funds are released and utilized. 
A.D informed the forum that this scheme is transferred/shifted to concerned department through 
summary. 

 
40. ADP scheme # 158 “Establishment of District Archives at Sukkur (C:14.830+R:7.170)” 

 

i. The Forum was informed that Rs. 4.750 million are allocated but no funds are released and utilized. 
A.D informed that there was issue of non-availability of cadre officer for the post, now issue is 
resolved. A.D confirmed that this scheme will be completed. 

 
41. ADP scheme # 159 “Establishment of District Archives at Larkana (C:22.000)” 
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i. The Forum was informed that Rs 12.376 million are allocated & released but no funds are utilized. 
A.D informed that there was issue of non-availability of Director due to cadre post and is no DDO was 
available but issue is resolved now. 

 
42. ADP scheme # 160 “Establishment of District Archives at Khairpur (C:14.830+R:7.170)” 

 

i. The Forum was informed that Rs. 2.7500 million are allocated but no funds are released & utilized. 
A.D informed that there is MEC unsatisfactory report on this scheme, for which E.A has to submit 
compliance in MEC. E.A said that rectifications will be done in 15 days and compliance will be 
submitted at MEC, further scheme is completed and has to be handed over. 

 
43. Submission of PC-IV for completed schemes 

 

i. It was highlighted that PC-IVs of nine (09) ADP schemes are not submitted by A.D. It was advised 
that C&T Department must submit PC-IV of remaining completed schemes to P&DD, at earliest. 

RECOMMENDATIONS 
 

vii. A.D. should review and submit confirmed list of LTBC schemes of C.F.Y. with expected date / month 
of completion to P&DD, at the earliest. 

viii.A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, at the earliest. 

ix. A.D should submit PC-IV of all completed schemes to P&DD, at the earliest. 

x. A.D must submit remaining PC-Is of new / revise schemes to the P&DD, at the earliest. 
 
 

************************************************ 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO MINES & MINERAL DEVELOPMENT 
DEPARTMENT, TUEDAY HELD ON, 25TH JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Mines & Mineral Department: 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 01 39.800 39.800 0.000 0.00% 

New 01 60.200 0.000 0.000 0.00% 

Total 02 100.000 39.800 0.000 0.00% 
 

b. Below Table reflects an update on the release strategy status of Mines & Mineral Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocatio 

n 
Release 

s Expenditure
st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
01 

 
39.800 

 
39.800 

 
0.000 

Quarterly release of funds for new schemes as & 
when approved during the year 01 60.200 0.000 0.000 

Total 02 100.000 39.800 0.000

c. The overall summary of major aspects is as under; 

i. Mines & Mineral Development Department has only 01 on going scheme against which no funds are 
released and utilized further this scheme is also with likely to be completed (LTBC) status. 

New Schemes 
 

67. ADP scheme # 1939 “Profile Study for Identified Minerals for reserves estimation in Province of 
Sindh” 

iv. A.D informed the forum that this scheme is to conduct a study and PC-II will be submitted for it. Chief 
(Industries) section informed the forum that two times PC-II was received but returned with 
observations i.e. locations/specific districts/sites for survey are not identified / highlighted by A.D. The 
Chair advised A.D to resolve and submit replies to the queries raised by P&DD, at the earliest. 

 
On-Going Schemes 

 

68. ADP scheme # 1938 “Environmental Mapping of Mining areas of Sindh for conservation of 
minerals and natural resources (Karachi, Hyderabad, Sukkur, Thatta, Jamshoro, Khairpur, Thar, 
Dadu, Sanghar & Kamber)” 

i. The Forum was informed that Rs. 39.800 million are allocated & released but no funds are utilized. 
AD informed that tendering is in process, further A.D confirmed that the scheme will be completed 
within C.F.Y. 

 

************************************ 
SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 

2021-22 PERTAINING TO BOARD OF REVENUE (BOR), HELD ON 
TUESDAY, 25TH JANUARY, 2022. 

a.  The Table below reflects overall Release & Expenditure of Board of Revenue: 
(Rs. in 

million) 
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Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 03 175.000 2.500 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 03 175.000 2.500 0.000 0.00% 
 

b. Below Table reflects an update on the release strategy status of Board of Revenue:  

(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 

03 175.000 2.500 0.000 

Total 03 175.000 2.500 0.000 
 

c. D.G MEC briefed the forum about various aspects of schemes pertaining to Board of Revenue, as 
under: 

i. There are 03 ongoing schemes of BOR, it has not incurred expenditure against 01 schemes for 
which funds have been released. 

ii. There are 02 scheme with zero release, 01 schemes was started before July-2012, no scheme is with 
likely to be completed (LTBC) status and 01 scheme is under revision. There is no new scheme of 
BOR in C.F.Y. 

iii. There are 04 MEC Unsatisfactory Monitoring Reports and compliance response from A.D on 04 
unsatisfactory reports is awaited. 

On-Going Schemes 
2. ADP scheme # 98 “Construction of Office of District Registrar at Karachi and Sub-Registrar 

Offices (22 Nos) at Head Quarters all Districts in Sindh” 

i. The Forum was informed that Rs. 24.800 million are allocated but no funds are released and utilized. 
A.D informed the forum that this scheme is of year 2008 and is under revision, Works & Services 
Department is executing agency. Chief Engineer (Buildings) Sukkur informed the forum that there are 
10 offices/units of Sukkur region, out of which, 4 offices are completed, 5 units are in finishing stage 
& there is land issue on 1 unit of Larkana office. D.G (MEC) informed the forum that there is 01 MEC 
unsatisfactory unit i.e. Umerkot unit, it has been visited 2 times but both times status is unsatisfactory. 
E.A informed that for Kashmore & Jacobabad, revision is being requested. 

ii. The Chair advised A.D to submit compliance replies to MEC for unsatisfactory report, submit proforma 
to F.D for release of remaining units other than unsatisfactory unit and submit revise PC-I to P&DD 
within 15 days to close the scheme, at the earliest. 

 
 

3. ADP scheme # 99 “Preservation of Land Revenue Record & Revamping of Survey Settlement 
Department Board of Revenue, Sindh (Preservation) (C:62.417 +R:424.466)(Re-revised) (SDG #9)” 

i. The Forum was informed that Rs. 10.000 million are allocated, Rs. 2.500 million are released but no 
funds are utilized. Chief Engineer (Buildings) Hyderabad informed that Tando Allah Yar, Dadu, 
Hyderabad, Mirpurkhas and Jamshoro units are handed over and functional, Thatta unit has MEC 
unsatisfactory report. The Forum observed that this scheme cannot be completed in C.F.Y, E.A 
confirmed to complete this scheme in next year. E.A further informed that this scheme will be revised. 

ii. The Chair advised A.D to submit compliance replies to MEC for unsatisfactory report, submit proforma 
to F.D for release of remaining units other than unsatisfactory unit and submit revise PC-I to P&DD 
within 15 days, at the earliest. 
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4. ADP scheme # 100 “Automation of Stamps & Registration, 21 districts (Revised) (SDG #9)” 

i. The Forum was informed that Rs. 140.200 million are allocated but no funds are released & utilized. 
A.D informed the forum that this scheme is under revision, as court has ordered that biometric system 
may also be established. Chief (S&T) informed that revision of this scheme is cleared in TCM meeting 
and now it will be taken in the agenda of next PDWP meeting. A.D further clarified that through this 
scheme hardware will be procured and will be installed through NADRA. A.D assured the forum that 
this scheme will be completed till 30th June, 2022. 

39. Compliance of Unsatisfactory Monitoring Reports 

ii. It was observed that A.D. has not submitted compliance responses of 04 unsatisfactory monitoring 
report for which funds have not released. The Forum advised A.D to submit compliance response, at 
the earliest. 

 
RECOMMENDATIONS 

 

vi. A.D & E.A should submit PC-Is of under revision schemes to P&DD within 15 days. 

vii. A.D. should submit compliance response of unsatisfactory monitoring scheme, at the earliest. 
 
 
 

*********************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO SINDH REVENUE BOARD (SRB), HELD ON 
TUESDAY, 25TH JANRUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Sindh Revenue Board: 
(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 02 100.000 0.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 02 100.000 0.000 0.000 0.00% 
 

b. Below Table reflects an update on the release strategy status of Sindh Revenue Board:  
(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 

02 100.000 0.000 0.000 

Total 02 100.000 0.000 0.000 
 

c. D.G MEC briefed the forum about various aspects of Sindh Revenue Board schemes, as given in below 
table: 

i. There are 02 ongoing schemes of SRB, both schemes have zero release and there is no new 
scheme of SRB in C.F.Y. 

2. ADP scheme # 2449 “Establishment of office and Training Academy for SRB (SDG # 8 & 9)” 

i. The Forum was informed that Rs. 5.000 million are allocated for ADP scheme # 2449 but no funds are 
released and utilized, there is only token allocation. A.D informed the forum that this scheme is of year 
2016, building has Ground+ 6 Floors + Under Ground Parking, it is opposite to MPA Hostel, it is on 
the road of MPA Hostel/High Court road. Member (Services) advised to give access to building from 
two sides because the site area is very congested. 

3. ADP scheme # 2450 “Online Fiscal Point of Sale Integration with Tax (OFPOSIT) for Sindh 
Revenue Board (SDG # 8 & 10)” 

i. The Forum was informed that Rs. 95.000 million are allocated but no funds are released and utilized. 
A.D informed the forum that this scheme is of year 2018, A.D informed the forum that aggrieved 
bidder approached the court, so this tender / contract cannot be cancelled because the matter is at court, 
A.D said that it will submit an application to the court for earliest possible resolution to the matter. 

 
 
 
 
 

*********************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO PROVINCIAL OMBUDSMAN DEPARTMENT 
HELD ON 25TH JANUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Provincial 
Ombudsman Department 

(Rs. in million) 

Number of Schemes Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 01 3.750 0.938 0.000 0.00% 

New 03 46.250 0.000 0.000 0.00% 

Total 04 50.000 0.938 0.000 0.00% 
 

b. Below Table reflects an update on the release strategy status of Provincial Ombudsman: 

million) 

 

(Rs. in 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 

01 3.750 0.938 0.000 

Quarterly release of funds for new schemes 
as & when approved during the year 

03 46.250 0.000 0.000 

Total 04 50.000 0.938 0.000 
 

c. D.G MEC briefed the forum about various aspects of Provincial Ombudsman schemes, as given in 
below table: 

i. There are 01 ongoing schemes of A.D, funds are released but no expenditure is incurred, the 
scheme was started in year 2007 and now it is under revision. 

ii. There are 03 new scheme of A.D. 

On-going Scheme 
2. ADP scheme # 2031 “Construction of Provincial Ombudsman Regional Offices-cum-Residences (3 

Nos.) at Mirpurkhas, Larkana and Nawabshah and purchase of plots (Headquarter and Nine 09 
Regional Offices Phase-I) (SDG # 16)” 

 

i. The Forum was informed that Rs. 3.750 million are allocated for ADP scheme # 2031, Rs. 0.938 
million are released but no funds have been utilized. A.D informed the forum that this scheme is under 
revision to close the scheme at curtailed scope and the scheme will be closed within C.F.Y. 

 
ii. Chief Engineer Buildings Hyderabad informed the forum that in Mirpurkhas & Larkana district offices 

are completed. A.D informed the forum that 01 unit of S.B.A district could not be completed due to 
location of site. He further informed that DDWP meeting has been done for reduced/curtailed scope. 

New Scheme 
i. The Forum was informed that there are 03 new schemes, out of which, PC-Is of 01 scheme is 

received by P&DD and stands approved, PC-Is of 02 new schemes are awaited. The Chair 
directed A.D to submit PC-Is of remaining 02 new schemes to P&DD, at the earliest. 

 
3. ADP scheme # 2032 “Construction of Office Building at Hyderabad” 

 

i. A.D informed the forum that there is plot issue for this scheme, once it is resolved PC-I will be 
submitted. 
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4. ADP scheme # 2033 “Construction of Office Building at Sukkur” 
 

i. A.D informed the forum that for this scheme site is identified & issue is resolved, approval for land is 
awaited and PC-I is ready. 

 
5. ADP scheme # 2034 “Construction of Office Building at Thatta” 

 

i. A.D informed the forum that PC-I of this scheme is approved by DDWP, now, AA authentication form 
F.D is awaited. Once authentication is received, DRO will be submitted to F.D. 

 
RECOMMENDATIONS 

 

xi. A.D must accelerate preparation and submission of remaining PC-Is of new / revise schemes to P&DD. 
 
 
 

*********************************** 



398 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO SERVICES, GENERAL ADMINISTRATION AND 
COORDINATION DEPARTMENT (SGA&CD), HELD ON TUEDAY, 25TH 

JANRUARY, 2022. 
 

a. The Table below reflects overall Release & Expenditure of SGA&C Department:  

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as on 
07.01.2022 

Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 26 2452.024 1041.806 492.067 47.23% 

New 09 1047.976 0.000 0.000 0.00% 

Total 35 3500.000 1041.806 492.067 47.23% 
 

b. Below Table reflects an update on the release strategy status of SGA&C Department:  

(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

st 

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
03 

 
101.428 

 
50.871 

 
12.037 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 

04 

 

283.649 

 

206.437 

 

87.271 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 

04 

 

580.492 

 

376.353 

 

285.945 

Quarterly release of funds for rest ongoing 
schemes during the year 

15 1486.455 408.145 106.814 

Quarterly release of funds for new schemes 
as & when approved during the year 

09 1047.976 0.000 0.000 

Total 35 3500.000 1041.806 492.067 
 

c. D.G MEC briefed the forum about various aspects of SGA&C Department schemes, as given in below 
table: 

 
i. SGA&CD has not incurred expenditure against 07 schemes for which funds have been released. 

ii. There are 03 scheme with zero release, 02 schemes were started before July-2012, 11 schemes are with 
likely to be completed (LTBC) status and 04 schemes are under revision 

iii. There are 03 MEC Unsatisfactory Monitoring Reports. 
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1. New Schemes 

i. The Forum was informed that there are 09 new schemes of SGA&CD, out of which, PC-Is of 04 
schemes are received by P&DD and PC-Is of 05 schemes are awaited. A.D informed that out of PC-Is 
of 04 received PC-Is, 02 schemes are approved and 02 schemes remains un-approved. The Chair 
directed A.D to submit PC-Is of remaining 05 new schemes to P&DD, at the earliest. 

ii. Asst. Chief (PP&H) section informed the forum that as per request of A.D, ADP scheme # 2438 namely 
“Strengthening / Establishment of C.M.I.T. Field Offices” will be dropped. 

On-going Schemes 

2. ADP scheme # 2414 “Construction of New Secretariat Complex No. 7” and ADP scheme # 
2415 “Construction of New Secretariat Complex No. 8” 

i. P.D informed the forum that work cannot be executed on both schemes, Supreme Court has given stay 
order on execution of work till the decision by Court. In this regard, Secretary (GA) has discussed and 
ordered to notify a committee resolve the issues. For ADP scheme # 2414, there is MEC unsatisfactory 
report, due to which A.D is unable to utilize revenue component and pay salaries to 05 employees hired 
/ posted under this scheme. F.D informed that there is no allocation on revenue side for this scheme. 
A.D should review, resolve the issues and submit compliance replies to MEC, at earliest. 

3. ADP scheme # 2417 “Renovation & rehabilitation of Sindh Secretariat Building No. 3, 5 & 6” 

i. A.D informed the forum that this scheme is completed and it is not under revision. Member (Services) 
directed Asst. Chief (PP&H) that this scheme will be excluded from next year ADP. 

4. ADP scheme # 2418 “Renovation & rehabilitation of flats at GOR-II, SMCHS” 

i. The Forum was informed that Rs. 35.606 million are allocated & released and Rs. 11.032 million are 
utilized. The Chair asked A.D that either this scheme will be completed or not, as expenditure of this 
scheme is low. A.D assured that this scheme will be completed till June, 2022. 

 
5. ADP scheme # 2419 “Construction of Circuit House, Larkano” 

 

i. The Forum was informed that Rs. 6.602 million are allocated, Rs. 3.301 million are released and Rs. 
1.650 million are utilized. Chief (PP&H) section informed the forum that whole design of the scheme 
has been changed by A.D / E.A. The Forum advised A.D is revision is required for this scheme then it 
should be processed timely. 

6. ADP scheme # 2421 “Establishment of Deputy Commissioner Complex District Sujawal” 

i. The Forum was informed that Rs. 204.594 million are allocated, Rs. 135.032 million has been released 
and Rs. 128.071 million are utilized. A.D confirmed to complete this scheme till June, 2022. 

7. ADP scheme # 2422 “Construction of residential block in GOR-I at Bath Island, Karachi” 
 

i. The Forum was informed that Rs. 300.000 million are allocated, Rs. 75.000 million are released but 
no funds are utilized. A.D informed the forum that this scheme is under revision, the Forum advised 
A.D to submit revise PC-I to P&DD at earliest. 

 
8. ADP scheme # 2423 “Construction of office -cum-residence of Assistant Commissioner/ 

Mukhtiarkar Salehpat.” 
 

i. The Forum was informed that Rs. 22.446 million are allocated but no funds are released and utilized. 
A.D informed the forum that there is MEC unsatisfactory report on this scheme and compliance replies 
are submitted to MEC. E.A informed the forum as this scheme has been re-visited by MEC and report 
is awaited, E.A assured to complete this scheme within C.F.Y. 

9. ADP scheme # 2424 “Construction of Govt: Rest House at Ghari Khairo, Distt: Jacobabad” 
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i. The Forum was informed that Rs. 56.250 million are allocated, Rs. 28.125 million are released but no 
funds are utilized. A.D informed the forum that this scheme cannot be completed this year. 

10. ADP scheme # 2425 “Uplifting of Rear Side Road & Beautification of internal road of 
Secretariat Buildings and renovation in Secretariat Building No.I” 

i. The Forum was informed that Rs. 87.394 million are allocated & released and Rs. 42.358 million are 
utilized. A.D informed the forum that this scheme will be completed till June 2022. 

11. ADP scheme # 2426 “Construction of office accommodation for Deputy Commissioner 
(South) Karachi (Revised)” 

i. The Forum was informed that Rs. 43.376 million are allocated, Rs. 15.265 million are released and Rs. 
1.005 million are utilized. AD. informed the forum that this scheme will not be completed in C.F.Y. 

12. ADP scheme # 2427 “Establishment of Deputy Commissioner office Complex at District 
Korangi” 

i. The Forum was informed that Rs. 50.000 million are allocated, Rs. 12.500 million are released but no 
funds are utilized. A.D informed the forum that there is issue of plot in this scheme and will not be 
completed in C.F.Y. 

13. ADP scheme # 2430, 2431, 2432 & 2433. 
 

i. A.D assured the forum that these schemes # 2430, 2431, 2432 & 2433 will be completed within C.F.Y. 

14. ADP scheme # 2435 “Construction of boundary wall at 275 acres and allied works in Senwa 
Cooperative Housing Society land situated at Deh Allah Phihai Distt: Malir Karachi” 

i. The Forum was informed that Rs. 87.493 million are allocated & released and Rs. 43.071 million are 
utilized. A.D informed the forum that this scheme will not be completed in C.F.Y. 

26. Compliance of Unsatisfactory Monitoring Reports 

ii. It was observed that A.D. has not submitted compliance response of 03 unsatisfactory monitoring 
reports. The Chair advised A.D. to submit compliance report to MEC, P&D Department, at the earliest. 

15. LTBC Schemes of Current F.Y. 2020-21 

iv. The Chair directed A.D to submit confirmed list of LTBC schemes with expected date / month of 
completion within C.F.Y to P&DD, at the earliest. 

 
RECOMMENDATIONS 

i. A.D. should submit confirmed list of LTBC schemes of C.F.Y to P&DD, at the earliest. 
ii. A.D. should submit compliance response of unsatisfactory monitoring reports to MEC, at the earliest. 
iii. A.D must submit remaining PC-Is of new / revise scheme to P&DD, at the earliest. 
iv. A.D should submit remaining PC-IV of completed schemes to P&DD, at the earliest. 

 
 

*********************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO HUMAN SETTLEMENT, SD&SH 
DEPARTMENT, HELD ON TUESDAY, 25TH JANUARY, 2022. 

 

A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 
Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Tuesday, 25th 
January, 2022, with the participants from different departments. 

 
The AD i.e. Human Settlement, SD&SD Department was absent in the meeting. 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
20210-22 PERTAINING TO AGRICULTURE, SUPPLY & PRICES 
DEPARTMENT HELD ON 25TH JANUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Agriculture Department 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 21 2044.891 1299.143 870.878 67.03% 

New 22 2955.109 0.000 0.000 0.00% 

Total 43 5000.000 1299.143 870.878 67.03% 
 

b. Below Table reflects an update on the release strategy status of Agriculture Department:  

(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
09 

 
217.375 

 
63.094 

 
14.655 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
04 

 
312.998 

 
173.090 

 
157.471 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
02 

 
632.962 

 
521.881 

 
346.461 

Release of funds in two equal installments for 
Foreign Aided Projects 01 316.441 237.331 175.535 

Quarterly release of funds for rest ongoing 
schemes during the year 05 565.115 303.747 176.757 

Quarterly release of funds for new schemes as 
& when approved during the year 22 2955.109 0.000 0.000 

Total 43 5000.000 1299.143 870.878
 

c. The overall summary of major aspects is as under; 

i. Agriculture Department has not incurred expenditure against 02 schemes for which funds have been 
released. 

ii. There are 07 schemes with zero release, 01 scheme which was started before July-2012, 01 scheme is 
under revision and 15 schemes are with likely to be completed (LTBC) status. 

iii. There are 06 schemes with Unsatisfactory Monitoring Reports, compliance response of 05 reports from 
A.D is pending. 

iv. There are 37 schemes completed in last 5 years, out of which, PC-IVs of 24 schemes are received by 
P&DD and PC-IVs of remaining 13 schemes are still awaited. 

 
2. New Schemes 

 

vii. The forum was informed that there are total 22 new schemes of A.D, out of which, PC-I of 21 schemes 
are submitted to P&DD and PC-I of 01 scheme is still awaited. Out of 21 received PC-Is, 11 PC-Is are 
approved and 10 PC-Is are unapproved. 
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viii. The Forum advised A.D. to submit remaining 01 PC-I of new scheme to P&DD, at earliest. 
 

3. On-Going Schemes 
 

4. ADP Scheme # 01, “Establishment of Dry land Farming Research Institute at Mithi” 

i. The Forum was informed that under ADP Scheme # 01, allocation is Rs. 99.684 million, amount 
released is Rs. 84.749 million and Rs. 84.008 million are utilized. The Chief Engineer (B) Hyderabad 
informed that additional amount of 15% are required to meet the expenditure due to change of site and 
with due justification. A.D replied that justifications submitted by E.A are not satisfactory, work on 
various components is remaining, further scheme should be completed by E.A till 31st March, 2022 
with no extra funds. The Chair directed D.G (MEC) to visit this scheme on urgent and submit report at 
earliest. Further, the Chair directed A.D & E.A to resolve the issues and close the scheme within C.F.Y. 

 
5. ADP Scheme # 02, “Bio Saline Agriculture Research & Development” 

i. The Forum was informed that funds allocated under this scheme are Rs. 63.193 million, Rs. 47.723 
million are released & Rs. 42.291 million are utilized. A.D informed the forum that this scheme will 
be completed & only remaining balance is available in revenue component. 

 
ii. The Chair directed Representative of F.D that going forward letter of release order should be marked 

to A.D, E.A and concerned DDO. 
 

6. ADP Scheme # 03, “Construction of Compound wall to ARI Campus Tando Jam including 
Experimental Field, Pavement of Approach Road and Rehabilitation of Residential Colony” 

i. The Forum was informed that funds allocated under this scheme are Rs. 50.366 million, Rs. 37.684 
million are released & Rs. 24.754 million are utilized. C.E (Buildings) Hyderabad informed the forum 
that this scheme will be completed in next year. 

7. ADP Scheme # 04, “Establishment of Cotton & Sugarcane Research Institute Ghotki” 

i. The Forum was informed that funds allocated under this scheme are Rs. 20.170 million, Rs. 20.170 
million are released & Rs. 5.222 million are utilized. A.D informed that XEN for this scheme was not 
available, now XEN is posted and execution will be accelerated. 

8. ADP Scheme # 09, “Establishment of Agro-Export Processing Zone for Export of Fruits, 
Vegetables, Flowers & Allied Processing Products from Local Farms / Processing Units to Overseas 
Markets, Karachi, Hyderabad, Badin, Mirpurkhas, Shaheed Benazirabad, N.Feroze, Khairpur 
and Ghotki. (Revised)” 

 

i. The Forum was informed that funds allocated under this scheme are Rs. 111.081 million, no funds are 
released & utilized. A.D informed the forum that there are 08 units in the scheme, Badin unit has been 
cancelled as plot was given to cadet college and Karachi unit is completed. D.G (MEC) informed the 
chair that there is MEC unsatisfactory report on this scheme and compliance replies are not submitted 
since last 05 years. 

 
ii. The Chair highlighted that A.D & E.A are not prepared to brief the forum about progress of this scheme. 

The Chair directed A.D to submit special report / position paper of this scheme. The Chair directed 
Chief of section to a write letter to A.D for submission of special report along with physical & financial 
progress of the scheme to P&DD, at the earliest. 

 
9. ADP Scheme # 10, “Dissemination of Agricultural Information among the Farming Community 

through demonstration plots, and farmers field day Electronic & Print Media Phase-II” 

i. The Forum was informed that funds allocated under this scheme are Rs. 21.488 million but no funds 
are released & utilized. AD informed the forum that DRO sent to FD on 11.11.2021, but no funds 
released yet. Asst. Chief (Agriculture Section) informed that all funds on this scheme are 
released as per release position by F.D dated 24.01.2022. 
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10. ADP Scheme # 12, “Construction of Additional Building Components of ATI, Jacobabad” 
 

i. A.D. informed that under ADP Scheme # 12, funds allocated are Rs. 25.618 million, Rs. 19.215 million 
are released & Rs. 12.810 million are utilized. Asst. Chief (Agriculture) section informed the forum 
that this scheme is under revision since last 03 years, but no revised PC-I received yet. A.D insisted 
that revise PC-I is submitted. The Chair directed A.D to submit letter to P&DD through which revise 
PC-I was submitted. 

 
11. ADP Scheme # 13, “Capacity Building of Field Extension Staff by Providing Training and refresher 

courses.” 

i. AD informed the forum that under ADP Scheme # 13, funds allocated are Rs. 39.156 million, Rs. 
9.023 million are released & Rs. 2.540 million are utilized. AD assured the forum that this scheme will 
be completed within C.F.Y. 

12. ADP Scheme # 14, “Completion of Remaining works of pesticide testing laboratory at Tandojam” 

i. AD informed the forum that under ADP Scheme # 14, funds allocated are Rs. 5.000 million, Rs. 4.000 
million are released & Rs. 1.547 million are utilized. A.D confirmed that this scheme will be 
completed. 

 
13. ADP Scheme # 15, “Construction/ Rehabilitation of Agriculture Extension Offices in Sindh” 

i. AD informed the forum that under ADP Scheme # 15, funds allocated are Rs. 60.000 million but 
no funds are released & utilized. The Chair asked enquired about number of offices under this scheme, 
AD confirmed 16 offices. AD informed that due to MEC un-satisfactory report, funds could not 
be released. DG (MEC) informed that departmental enquiry was advised for this scheme. DG (MEC) 
said to AD to submit departmental enquiry report then MEC will revisit the scheme. 

14. ADP Scheme # 16, “Construction of Agriculture Rest House, Officers Bungalows and Officials 
Quarters on the existing plot of Agriculture Extension Sindh, Near Odean Cinema, Hyderabad.” 

i. AD informed the forum that under ADP Scheme # 16, funds allocated are Rs. 81.235 million, Rs. 
40.618 million are released & Rs. 31.172 are utilized. AD & E.A assured the forum that this scheme 
will be completed within C.F.Y. 

 
15. ADP Scheme # 21, “Revamping of Seed Development and Production facilities” 

 

i. AD informed the forum that under ADP Scheme # 21, funds allocated are Rs. 35.119 million but no 
funds are released & utilized. A.D confirmed that 80% of the work is complete, further either extension 
or revision will be required. The Chair advised that A.D must decide either extension or revision and 
take up the scheme accordingly but earliest decision must be taken since it is an LTBC scheme. 

 
16. ADP Scheme # 23, “Establishment of Directorate General Research & Training for Agricultural 

Engineering & Water Management” and ADP Scheme # 24, “Feasibility Study of On Farm 
Drainage and Designing System (Ghotki, Kashmore, N.Feroze, Sanghar, Badin, Thatta, T.M.Khan 
& Mirpurkhas)” 

i. AD informed the forum that both schemes # 23 & 24 will not be completed in current year. 
AD informed that Consultant could not be hired due to COVID problem and PD was not 
available / posted. The Chair asked Secretary A.D to personally take up the matter and resolve issues 
of both schemes for timely execution and completion. 

17. ADP Scheme # 27, “Provision of Agricultural Land Development Machinery & Equipments (On 
Subsidized Rate)” 

i. AD informed the forum that under ADP Scheme # 27, funds allocated are Rs. 329.131 million 
and Rs. 246.849 million are released & Rs. 139.193 million are utilized. AD informed that inauguration 
of this scheme has been done,12 new bulldozers were purchased and given on rent. AD informed that 
scheme is going on smoothly. 
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18. ADP Scheme # 28, “Construction of Office Building and Compound Wall and Rehabilitation of 
Agriculture Engineering Workshop Ghotki, Larkano & Kashmore.” 

i. AD informed the forum that under ADP Scheme # 28, funds allocated are Rs. 68.886 million but 
no funds are released & utilized. AD informed that there was MEC unsatisfactory report on this 
scheme but stands resolved now. AD assured the forum that this scheme will be completed. 

 
19. ADP Scheme # 34, “Sindh Irrigated Agriculture Productivity Enhancement Program Phase-I 

Project (World Bank Assisted) (Total Cost Rs.30139.75 M, IDA Shar Rs.18686.64 M, GOS Share: 
Rs.6120.00 M and Farmer Share Rs.5333.11 M)” 

 

i. AD informed the forum that under ADP Scheme # 34, funds allocated are Rs. 316.441 million and Rs. 
237.331 are released & Rs. 175.535 million are utilized. Chair said observed that this scheme is on 
track. 

 
20. ADP Scheme # 35, “Construction of Office Building for On-Farm Water Management staff (Badin, 

Mirpurkhas, Sanghar, SBA, Sukkur, Khairpur, Shikarpur, Dadu, Ghotki, Kashmore & 
Jamshoro).” 

 

i. AD informed the forum that under ADP Scheme # 35, funds allocated are Rs. 21.590 million but no 
funds are released & utilized. D.G (MEC) informed that 02 units of this scheme are unsatisfactory. The 
Forum advised A.D to submit compliance of both unsatisfactory units to MEC and submit proforma 
for release on remaining units to F.D. A.D assured to complete this scheme within C.F.Y. 

 
21. ADP Scheme # 36, “Integrated Water Resource Management in Sindh (Total Cost Rs.2393.495 M, 

GOS Share Rs.1932.447 M and Farmer Share Rs.400.00 M).” 

i. AD informed the forum that under ADP Scheme # 36, funds allocated & released Rs. 521.881 
million and Rs. 346.461 million are utilized. AD assured the forum that this scheme will be completed 
within C.F.Y. 

 
22. ADP schemes likely to be completed (LTBC) in C.F.Y 

i. A.D. confirmed the Chair that out of 15 LTBC schemes, 11 schemes will be completed in C.F.Y. 
 

ii. The Chair advised AD to submit confirmed list of LTBC schemes of C.F.Y. along with expected date 
/ month of completion to P&DD, at the earliest. 

23. MEC Un-Satisfactory Reports 
 

i. It was informed the forum that there are 06 un-satisfactory reports of MEC, out of which, compliance 
of 01 report is submitted and compliance replies of 05 reports are still awaited. It was advised that AD 
must submit compliance of remaining unsatisfactory reports to MEC, at the earliest. 

24. Submission of PC-IV for completed schemes 

i. It was highlighted that during last five years out of 37 PC-IVs, A.D has submitted 24 PC-IVs of 
completed schemes, and remaining 13 PC-IVs are not awaited. Non submission of PC-IV is causing 
unnecessary pendency in completion process. 

 
ii. It was advised that A.D must submit PC-IVs of remaining 13 completed schemes to P&DD, at the 

earliest. 
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MATCHING ALLOCATION (AGRICULTURE COMPONENT) 
 

25. a. The Table below reflects overall Release & Expenditure of Matching Allocation 
(Agriculture Component): 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 04 1250.000 0.000 0.000 0.00% 

New 00 0.000 0.000 0.000 0.00% 

Total 04 1250.000 0.000 0.000 0.00% 

d. The Table below reflects an update on the release strategy status of Matching Allocation 
(Agriculture Component): 

(Rs. in 
million) 

 
Release Strategy 

# of 
Scheme 

s 

Allocatio 
n 

Release 
s 

 
Expenditure 

Quarterly release of funds for rest ongoing 
schemes during the year 04 1250.000 0.000 0.000 

Total 04 1250.000 0.000 0.000 
 

e. The overall summary for major aspects of discussion is as under; 

iv. In Matching Allocation (Agriculture Component), there are 04 ongoing schemes, all 04 schemes 
have zero release of funds. 

 
26. On-going schemes 

 
i. AD informed the forum that there total 04 on-going schemes in Matching Allocation (Agriculture 

Component) i.e. ADP # 1914, 1915, 1916 & 1917. The Forum observed that all 04 schemes 
are revenue component schemes including Government of Pakistan and Farmers share. 

ii. The Chair enquired about submission of DRO to FD. AD informed that FD has advised that till receipt 
of funds from GoP share. 

 
iii. The Chair advised A.D to write a letter to P&DD in light of FD letter addressed to you regarding release 

of GoP share. P&DD after duly discussion at concerned forums will issue advisory / guidelines for 
release of GoS share against such schemes. 

 
RECOMMENDATIONS 
i. AD must submit remaining PC-I of new / under revision schemes to P&DD, at earliest 

 
ii. AD must rectify un-satisfactory MEC reports for utilization of funds and timely completion of 

schemes. 
 

iii. AD must furnish PC-IVs of 13 completed schemes during of last 05 years. 
 

iv. AD must furnish confirmed list of LTBC schemes of C.F.Y with expected date / month of completion 
to P&DD, at the earliest. 
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v. For ADP schemes with GoP share, AD must write a letter to P&DD in light of FD letter regarding 
release of GoP share. P&DD after duly discussion at concerned forums will issue advisory / guidelines 
for release of GoS share against such schemes. 

 
 
 

********************************* 
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GOVERNMENT OF SINDH 
PLANNING & DEVELOPMENT DEPARTMENT 

MONITORING & EVALUATION CELL 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021- 22 PERTAINING TO PLANNING & DEVELOPMENT DEPARTMENT 
(P&DD) HELD ON WEDNESDAY, 26th JANAUARY, 2022. 

(List of Participants Attached) 
A meeting on the above subject matter was held under the chairmanship of Chairman, Planning & 

Development Board, to conduct Mid-Year Review of ADP Schemes 2021-22, on Wednesday, 26th January, 
2022, with the participants from different schemes of P&D Departments as mentioned in list of participants. 

2. The Chair welcomed all the participants, highlighted the objectives of the meeting and underscored 
the need for improvement in pace of development work by Administrative Department (A.D) & Executing 
Agency (E.A). The Chair also mentioned that the focus should be on collaborative work among different 
departments i.e. P&DD, E.A and F.D in order to overcome procedural delays to facilitate execution of 
schemes on a fast track and maximize timely delivery of benefits to the society. It was emphasized that the 
Planning & Development Department must encourage “Integrated Development Planning” for better 
results. Following tables and topics came under discussion; 

a. Table reflecting overall Release & Expenditure of Planning & Development Department: 
(Rs. in 

million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 09 1134.208 398.904 91.089 22.83% 

New 08 1425.792 0.000 0.000 0.00% 

Total 17 2560.000 398.904 91.089 22.83% 

 
b. The Table below reflects an update on the releases and expenditure of Planning & Development 

Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases 
Expenditur 

e 
Release of funds in two equal installments for 
Foreign Aided Projects 03 659.208 327.154 85.456 

Quarterly release of funds for rest ongoing 
schemes during the year 06 475.000 71.750 5.633 

Quarterly release of funds for new schemes as 
& when approved during the year 08 1425.792 0.000 0.000 

Total 17 2560.000 398.904 91.089 

 
 
 

c. The overall summary of major aspects is as under; 

i. The Planning & Development Department has not incurred expenditure against 01 scheme for which 
funds have been released. 
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ii. There are 02 schemes with zero release & 02 schemes are under revision. 

i. There is 01 scheme with Unsatisfactory Monitoring Reports and compliance response is from AD is 
awaited. 

ii. 04 schemes were completed during last 5 years, PC-IV of all 04 schemes are received. 

New Schemes 

vii. The Forum was informed that there are 08 new schemes of P&D Department, out of which PC-Is of 
07 schemes are received at P&DD and PC-Is of 01 scheme is awaited. Further out of 07 submitted PC- 
Is, 05 schemes are approved & 02 schemes are under approval process. 

viii. The Chair directed AD to prepare PC-I of remaining 01 new scheme and submit to concerned section, 
at the earliest. 

3. ADP Scheme # 2004 namely “Allocation for Feasibility Studies” 

i. The Forum was informed that Rs. 1000.000 million are allocated for ADP scheme # 2004 but no funds 
are released & utilized. AD informed the forum that this scheme is relating to feasibility studies, this 
scheme carries block allocation for the studies. The Chair said that due to block allocation, P&DD has 
to arrange meetings of TCM and PDWP for such schemes which is excessive / extra procedure. The 
Chair further added/suggested that such allocation should be on non-development side and charges can 
be paid to party directly against work/services. 

 
ii. Member (Services) informed the forum that there is a process cycle of Planning where PC-I, PC-II, 

PC-III, PC-IV & PC-V proformas are used. Here PC-II is used, it is not procurement but to pay for 
services. 

4. ADP Scheme # 2005 namely “Capacity augmentation of Planning & Development Department, 
Government of Sindh” 

i. The Forum was informed that Rs. 135.000 million are allocated but no funds are released & utilized. 
AD informed the forum that data centre for P&D Department is to be established under this scheme. 
Assistant Chief (SDGs) section informed the forum that minutes are issued today and waiting for PC- 
I. AD informed that section requires answer of some observations details for purchase of servers etc. 
The Chair suggested AD to take Rs. 15.000 million instead of Rs. 135.000 million and complete it, AD 
said that necessary procurement is to be done from the allocated amount. The Chair enquired AD about 
time line for AA issuance, AD replied to submit all necessary documents to concerned section by 
tomorrow i.e. 27th January, 2022. The Chair directed Assistant Chief (SDGs) section to process on 
priority basis and AA should be submitted to FD by tomorrow i.e. 27th January, 2022 without any 
delay. 

 
5. ADP Scheme # 2006 namely “Institutional Strengthening of Project Coordination and 

Monitoring Unit for Water related Policies and Practices Initiatives focusing Sindh Water and 
Agriculture Transformation Project- SWAT” 

i. The Forum was informed that Rs. 150.000 million are allocated but no funds are released & utilized. 
AD informed the forum that this scheme is related to studies under World Bank Project i.e. feasibility 
study in water policies, AD informed that AA is received, the Chair advised to discuss this scheme 

 
6. ADP Scheme # 2007 namely “Development of Master Plans for 11 Major Secondary cities of 

Sindh” 

i. The Forum was informed that Rs. 50.000 million are allocated but no funds are released & utilized. 
AD informed that approval is received and advertisement is given in the newspaper. AD further 
informed the forum that the original cost of this scheme was Rs. 150.000 million & after revision the 
cost has increased to Rs. 165.000 million. 

 
7. ADP Scheme # 2008 namely “Capacity Building of Human Resource of Planning & Development 

Department and its attached offices” 
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i. The Forum was informed that Rs. 25.000 million are allocated but no funds are released & utilized, 
this scheme pertains to RT Wing, it was also informed that DDO is nominated and letter forwarded to 
FD on 17.12.2021. The Chair highlighted that AA was in pending from 02 months. Further, it was 
informed that S.O (General) is dealing this scheme. 

 
8. ADP Scheme # 2010 namely “Renovation & Rehabilitation of District Offices-cum- Residences 

of Sindh Bureau of Statistics at Kamber” 

i. The Forum was informed that Rs. 10.916 million are allocated but no funds are released & utilized, 
this scheme pertains to BOS, the original cost of this scheme is Rs. 21.832 million and now BOS has 
submitted revised PC-I of 40.000 million. The Chair directed AD to get the scheme approved by 
DDWP, at the earliest. 

 
ii. Chair informed that the working position / status of SDG section is not up to the mark. 

 
9. ADP Scheme # 2011 namely “Renovation & Rehabilitation of District Offices-cum- Residences 

Sindh Bureau of Statistics at Meher” 

i. The Forum was informed that Rs. 9.876 million are allocated but no funds are released & utilized. The 
Chair advised to accelerate the pace of execution of the work. 

 
10. ADP Scheme # 2012 namely “Strengthening of Bureau of Statistics, Planning & Development 

Department” 

i. The Forum was informed that Rs. 45.000 million are allocated but no funds are released & utilized, 
this scheme pertains to BOS and all funds are allocated in revenue component for purchase of vehicles, 
computers etc. The Chair advised AD to prepare & send DRO to FD for release of 100% funds in 
revenue component, for purchasing of vehicles etc. and also attach Cabinet Meeting Minutes/approval 
with DRO. The Chair observed that overall condition of portfolio does not not appear good. 

 
On-going Schemes 

 

11. ADP Scheme # 2001 namely “Support Project for Sustainable Development Goals 
Implementation (Total Cost Rs.594 Million UNDP Share Rs.297 million GOS Share Rs.297 
million)”. 

i. The Forum was informed that Rs. 58.000 million has been allocated, Rs. 29.000 million are released 
& utilized, the scheme pertains to SDGs implementation, GOS share is of Rs. 297.000 million. The 
forum observed that utilization is on track. AD further informed that guide book is being prepared, 
there is another exercise related to health education training. The Chair advised AD to take R&T Wing 
on board for training purposes. 

 
 

12. ADP Scheme # 2002 namely “Research & Training for Planning & Development & Human 
Resource Development (Re-Revised) (SDG # 9 & 17)”. 

i. The Forum was informed that Rs. 50.000 million are allocated, Rs. 12.500 million are released & Rs. 
1.120 million are utilized, the scheme pertains to R&T wing and AD informed that actual expenditure 
incurred till to date is Rs. 11.000 million including office rent of current month amounting to Rs. 0.550 
million. Expenditure is booked, the payments are to be made. AD further informed the forum that the 
scheme will be shifted to non-development side after expenditure of almost Rs. 50.000 million in 
current year. The Chair advised AD to revise this scheme on downward scope, close within C.F.Y and 
submit PC-IV. 

 
13. ADP Scheme # 2003 namely “Karachi Neighborhood Improvement Project (KNIP) under 

Karachi Transformation Stretegy (KTS). (Total Cost Rs.10260 M, WB share Rs.9004 M & GOS 
share Rs.1256 M) (SDG # 2, 6, 8, 9, 11 & 17)”. 

i. The Forum was informed that Rs. 331.208 million are allocated, Rs. 165.604 million are released & 
Rs. 11.347 million are utilized. AD informed that work is being executed on sites with no encroachment 
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issue. The Chair advised AD that next year allocation of this scheme should be Rs. 100.000 million in 
capital and Rs. 100.000 million in revenue components, for effective utilization of funds. 

 
14. ADP Scheme # 2009 namely “Reconstruction, Renovation & Rehabilation of Divisional/ District 

& Sub-Divisional Offices-cum- Residences of Bureau of Statistics, Sindh. (C:165.065 m + 
R:17.370 m) (Revised) (Hyderabad, Jamshoro, Dadu, SBA, Badin, T.M.Khan, Sukkur, Ghotki, 
Larkano, Jacoabad, Shikarpur, Mirpurkhas, Tharparkar & Karachi) (SDG # 17) (Revised)”. 

i. The Forum was informed that Rs. 100.000 million are allocated but no funds are released & utilized, 
the scheme pertains BOS and there is MEC unsatisfactory report on this scheme. DG (MEC) informed 
the forum that out of 14 units, there are 02 units with unsatisfactory reports i.e. Shikarpur and 
Jacobabad units. The Chair directed CE (B) Hyderabad to submit proforma to FD for release of funds 
against units other than unsatisfactory. The Chair directed DG (BOS) to submit compliance of 
unsatisfactory reports to MEC at the earliest. 

 
15. ADP Scheme # 2013 namely “Establishment of Regional Offices of M&E Cell at Karachi and 

Larkano (SDG # 17)”. 

i. The Forum was informed that Rs. 110.000 million are allocated, Rs. 27.500 million are released and 
Rs. 2.838 million are utilized, the scheme pertains to MEC. DG (MEC) informed the forum that funds 
maximum released funds are utilized and are in billing process, further tendering process is initiated 
for Rs. 80.000 to Rs. 90.000 million. DD (MEC) assured the Chair that this scheme will be completed 
within C.F.Y if the funds are released. 

 
16. ADP Scheme # 2014 namely “Construction of Regional Offices of M&E Cell, at Hyderabad & 

Sukkur. (SDG # 17)”. 

i. The Forum was informed that Rs. 20.000 million are allocated, Rs. 1.750 million are released but no 
funds are utilized, the scheme pertains to MEC. DG (MEC) informed the forum that under this scheme, 
Hyderabad Office is completed & handed over but there is land issue for Sukkur regional office, if the 
plot is not allotted in current year than the scheme will be closed on reduced scope. The Chair directed 
to DG (MEC) to close this scheme within C.F.Y. 

 
 

17. ADP Scheme # 2015 namely “Strengthening & Capacity Building of Regional Offices of M&E 
Cell at Hyderabad & Sukkur (SDG # 17)”. 

i. The Forum was informed that Rs. 75.000 million are allocated but no funds are released & utilized. 
DG (MEC) informed that vehicles, IT equipment etc are to be procured under this scheme, cabinet 
approval is already obtained for purchase of vehicles, DRO is in process and utilization will be done 
at earliest. 

 
18. ADP Scheme # 2016 namely “Support for Implementation of World Bank Reform (under T.A) 

to enhance capacity of M&E Cell in P&D Department (SDG # 17) (Re-Revised)”. 

i. The Forum was informed that Rs. 120.000 million are allocated, Rs. 30.000 million are released & Rs. 
1.674 million are utilized. DG (MEC) informed the forum that tendering process is completed & 
utilization will be done at earliest. The Chair directed DG (MEC) to close the scheme within C.F.Y. 

 
19. ADP Scheme # 2017 namely “Sindh Municipal Services Delivery Program (SMSDP) Planning & 

Development Department Government of Sindh (Total cost Rs.6866 million including US Grant 
Rs.5940 million and GOS share Rs.926.55 million)”. 

i. A.D. informed the forum that Rs. 270.000 million are allocated (Capital Rs. 120 million + Revenue 
Rs. 150 million), Rs. 132.550 million are released & Rs. 45.109 million are utilized. Director (MSDP) 
informed the forum that Rs. 150 million revenue component is for salaries, rent, etc. on the query of 
Chair, Director replied that 88 vehicles are purchased from different categories & saving is also 
available under this head. Chair directed Director (MSDP) to give me financial detail when I will visit 
your office. 
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RECOMMENDATIONS 
i. For ADP scheme # 2002 (RT Wing), AD should close the scheme on reduced cost & submit PC-IV. 

 
ii. For ADP scheme # 2003 (KNIP), PD should allocate Rs. 100.000 million in capital component and 

Rs. 100.000 million in revenue component in next year budget. 
 

iii. For ADP scheme # 2009, CE (B) Hyderabad should submit proforma to FD for release of units other 
than unsatisfactory. DG (BOS) should submit compliance of unsatisfactory reports to MEC. 

 
iv. For ADP scheme # 2013, 2014 & 2016, DG (MEC) should complete & close these schemes on 

reduced cost / scope within C.F.Y. 
 
 
 
 

************************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO SOCIAL PROTECTION AND POVERTY 
REDUCTION (SP&PR), HELD ON WEDNESDAY, 26th JANAUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of SP&PR: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 08 6000.000 1475.696 11.429 0.77% 

New 00 0.000 0.000 0.000 0.00% 

Total 08 6000.000 1475.696 11.429 0.77% 
 

b. The Table below reflects an update on the release strategy status of SP&PR: 

million) 

 

(Rs. in 

 
Release Strategy 

# of 
Scheme 

s 

Allocatio 
n 

Release 
s 

Expenditur 
e 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
01 

 
1322.478 

 
316.008 

 
11.429 

Quarterly release of funds for rest ongoing 
schemes during the year 07 4677.522 1159.688 0.000 

Total 08 6000.000 1475.696 11.429 
 

c. The overall summary for major aspects of discussion is as under; 
 

i. There are total 08 ongoing schemes of SP&PR, AD has not incurred expenditure against 06 schemes 
for which funds have been released. 

 
ii. SP&PR has 01 scheme with zero releases and 01 scheme is with likely to be completed (LTBC) status. 

 
On-going Schemes 

 

2. ADP scheme # 2451 namely “Peoples Promise Sindh Social Protection Strategy - Feasibility and 
Institution Building” 

 

i. The Forum was informed that Rs. 1322.478 million are allocated, Rs. 316.008 million are released and 
Rs. 11.429 million are utilized. AD informed the forum that this scheme relates to feasibility study and 
this exercise is done in 20 UCs with the help of DCs. The study is being done on Health Education, 
Human capacity building, cash transfer and agriculture women. AD further informed that social 
registry is to be established for which 20 UCs are selected on pilot basis for which Honorable Chief 
Minister approval is awaited. 

 
ii. Further, Assistant Chief of section informed the forum that this scheme was in the list LTBC but it will 

not be completed in the C.F.Y due to plan period extension request by AD. 

 
3. ADP scheme # 2452 namely “People's Poverty Reduction Programme (PPRP) (3rd Revised) (SDG# 

1,5 & 8)” 

i. AD informed the forum that Rs. 2300.000 million are allocated, Rs. 575.000 million are released but 
no funds are utilized. AD informed the forum that due to co-signatory and principal signatory issue is 
not resolved yet, no amount could be released yet. 
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4. ADP scheme # 2453 namely “Expansion of People's Poverty Reduction Programme (PPRP) 
(SDG# 1,5 & 8)” 

 

i. The Forum was informed that Rs. 1247.079 million are allocated, Rs. 311.770 are released but no funds 
are utilized. AD informed the forum that due to co-signatory and principal signatory issue is not 
resolved yet, no amount could be released yet. 

 
5. ADP scheme # 2454 namely “Establishment of Project Implementation Unit (PIU) for Rural 

Growth Center (RGC Chuhar Jamali) Sujawal District” 
 

i. The Forum was informed that Rs. 38.771 million are allocated but no funds are released & utilized. 
AD informed the forum that AA is sent to FD. The nomenclature of the scheme is changed. 

 
6. ADP scheme # 2455 namely “Establishment of Government Secondary School (Boys & Girls) in 

Chuhar Jamali Sujawal District (RGC)” 
 

i. The Forum was informed that Rs. 51.375 million are allocated and Rs. 12.844 million are released but 
no funds are utilized. AD informed the forum that revised PC-I is being submitted for cost escalation. 

 
7. ADP scheme # 2456 namely “Rehabilitation of Urban Water Supply Scheme Chuhar Jamali 

District Sujawal (RGC)” 
 

i. The Forum was informed that Rs. 25.245 million are allocated, Rs. 6.311 million are released but no 
funds are utilized. AD informed the forum that tender was cancelled, now retendering will be done. 
Secretary (Planning) informed the forum that AA is issued by FD. 

 
 
 

********************************* 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES FOR 
F.Y. 2021-22 PERTAINING TO HEALTH DEPARTMENT, HELD ON 
TUESDAY, 01ST FEBRUARY, 2022. 

(List of Participants Attached) 
A meeting on the above subject was held under the Chairmanship of Chairman, Planning & 

Development Board, to conduct Mid-Year Review of ADP Schemes of F.Y. 2021-22, on Tuesday, 01st 
February, 2022, with the participants from different departments as mentioned in the list of participants. 

30. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of Health Department 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 96 12950.000 4470.456 1342.973 30.04% 

New 75 5550.000 50.000 0.000 0.00% 

Total 171 18500.000 4520.456 1342.973 29.71% 
 

b. Below Table reflects an update on the release strategy status of Health Department:  
(Rs. in million) 

 
Release Strategy 

# of 
Scheme 

s 

Allocatio 
n 

Release 
s 

 
Expenditure 

st

Release of funds in one go during 1 quarter for 
schemes carrying allocation up to Rs.50 million 
and will be completed by June, 2022 

 
12 

 
387.018 

 
273.447 

 
116.787 

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will be 
completed by June, 2022 

 
07 

 
551.637 

 
328.360 

 
76.631 

Release of funds in three equal installments for 
schemes carrying full allocation of more than 
Rs.100 million and will be completed by June, 
2022 

 
17 

 
5725.568 

 
2255.571 

 
417.168 

Release of funds in two equal installments for 
Foreign Aided Projects 02 165.324 59.130 0.000 

Quarterly release of funds for rest ongoing 
schemes during the year 58 6120.453 1553.949 732.388 
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Quarterly release of funds for new schemes as & 
when approved during the year 75 5550.000 50.000 0.000 

Total 171 18500.000 4520.456 1342.973
 

c. The overall summary of major aspects is as under; 

iii. Health Department has not incurred expenditure against 26 schemes for which funds have been 
released. 

iv. There are 32 schemes with zero release, 10 schemes which were started before July-2012, 48 schemes 
are under revision and 36 schemes are with likely to be completed (LTBC) status. 

v. There are 36 schemes with Unsatisfactory Monitoring Reports, compliance response of 08 reports from 
A.D is pending. 

vi. PC-IVs of 43 schemes completed in during last 5 years are awaited. 

31. New Schemes 

ix. The Forum was informed that there are 75 new schemes of Health Department, out of which PC-Is of 
37 schemes are received at P&DD and PC-Is of 38 schemes are awaited, 48 new schemes are of PDWP 
level and 27 new schemes are of DDWP level. Further out of 37 submitted PC-Is, 22 schemes are 
approved & 15 schemes are un-approved. 

x. The Chair directed A.D to prepare PC-Is of remaining 38 new scheme and send it to P&DD, at the 
earliest. 

32. Likely to be completed (LTBC) schemes 

iii. The Chair asked A.D that out of 36 LTBC schemes, how many schemes will be completed in C.F.Y. 
A.D replied that we have reviewed with W&S Department & 25 schemes can be completed within 
C.F.Y. 

iv. The Chair advised A.D to formally inform P&DD through letter for decline in number of LTBC scheme 
and send confirmed revised list of LTBC along with date / month of completion of each scheme, at the 
earliest. 

On-going schemes 

33. ADP scheme # 775 “Strengthening & Improvement of Sindh Government 36 bedded Hospital at 
Taisar Town, District West Karachi (C:31.769 + R:44.774)” 

ii. The Forum was informed that Rs. 42.515 million are allocated & released for ADP Scheme # 775 but 
no funds are utilized. AD informed that capital component has been utilized, work completed and also 
scheme has been handed over. AD further informed that only Revenue Component is remaining which 
will be utilized and scheme will be closed. 

6. ADP scheme # 778 “Construction of Divisional Warehouse at Sukkur. (C:88.930+R:5.312) 
(SDG#3)” 

i. The Forum was informed that Rs. 44.287 million are allocated, Rs. 38.975 million are released and Rs. 
34.119 million are utilized. AD informed that capital component has been utilized and only Revenue 
Component is remaining which will be utilized, scheme will be completed within C.F.Y. 

7. ADP scheme # 782 “Construction of Divisional Warehouse at Shaheed Benazirabad. 
(C:88.930+R:5.312)(SDG#3)” 

 

i. The Forum was informed that Rs. 44.249 million are allocated, Rs. 38.937 million are released and Rs. 
34. 28.557 million are utilized. AD informed that capital component has been utilized and only 
Revenue Component is remaining which will be utilized and scheme will be closed within C.F.Y. 

8. ADP scheme # 795 “Establishment of Thalassemia Day Care Centre at Dargah Jaral Shah, 
Larkano. (C:13.224+R:8.762)(SDG #3,9)” 
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i. The Forum was informed that Rs. 2.800 million are allocated but no funds are released and utilized. 
AD informed that this scheme can be completed, but there is one issue for purchase of ambulance due 
to which this scheme may need a revision. 

9. ADP scheme # 797 “Upgradation of BHU to RHC Bhirya Road, Taluka Bhirya. 
(C:44.374+R:19.958) (SDG#3)” 

i. The Forum was informed that Rs. 43.855 million are allocated but no funds are released and utilized. 
D.G (MEC) informed that this scheme has MEC unsatisfactory report, further compliance visit has 
been conducted and report will be issued/ published soon. 

10. ADP scheme # 820 “Upgradation of BHU to RHC Sher Muhammad Bijarani, UC Saifal, Taluka 
Tangwani. (C:41.989+R:19.958)(SDG# 3)” 

i. The Forum was informed that Rs. 32.055 million are allocated, Rs. 12.097 million are released but no 
funds are utilized. AD informed the forum that this scheme will be dropped / closed at reduced scope 
within C.F.Y. 

11. ADP scheme # 799 “Upgradation of BHU to RHC at Gher Gaju. (C:45.890+R:19.958)(SDG#3)” 

i. The Forum was informed that Rs. 42.323 million are allocated & released and Rs. 0.840 million are 
utilized. AD informed that this scheme under revision. 

12. ADP scheme # 805 “Construction of Rural Health Centre, Taluka Shuja Abad, District 
Mirpurkhas. (C: 110.915 + R: 19.499) (SDG #3)” 

i. The Forum was informed that Rs. 12.068 million are allocated & released and Rs. 10.213 million are 
utilized. AD informed the forum that this scheme has MEC unsatisfactory report. CE (B) Hyd informed 
the forum that building work has been completed. The Chair advised AD to submit compliance report 
to MEC. AD assured the forum that this scheme will be completed in C.F.Y. 

13. ADP scheme # 819 “Upgradation of BHU to RHC Diyani, UC Karampur, Taluka Tangwani. (C: 
41.989 + R: 19.958)(SDG# 3)” & ADP scheme # 820 “Upgradation of BHU to RHC Sher 
Muhammad Bijarani, UC Saifal, Taluka Tangwani. (C:41.989+R:19.958)(SDG# 3)” 

i. E.A informed the forum that these schemes are under district set-up, execution is with district engineers 
and E.A has no chain of command over them. Chief Engineer (Buildings) Hyderabad informed that a 
report is prepared & submitted this issue to Minister Health and Minister W&S, the issues will be 
resolved at earliest. 

14. ADP scheme # 902 “Establishment of Sindh Safe Blood Transfusion Services Project (Phase-II) 
(Government of Germany through KfW Bank Rs. 88.294+ GoS Rs. 27.000 =115.294)” 

 

i. The Forum was informed that Rs. 27.000 million are allocated but no funds are released & utilized. 
AD informed the forum that PD in not available for this scheme due to which execution was slowed 
down, AD assured the forum that this scheme will be completed. 

 
15. ADP scheme # 766 “Construction of 100 bedded Hospital at PIB Colony, Karachi (C: 355.425+R: 

122.125)” 

i. The Forum was informed that Rs. 79.552 million are allocated & released but no funds are utilized. 
Chair asked AD informed that DRO is submitted for release of 100% remaining funds, AD assured the 
forum that this scheme will be completed. 

16. ADP scheme # 771 “Construction of Divisional Warehouse at Karachi. (C:88.930+R:5.312) (SDG 
#3)” 

i. The Forum was informed that Rs. 50.521 million are allocated & released and Rs. 31.369 million are 
utilized. AD informed the forum that additional funds are required within 15% permissible limit, after 
re-appropriation and provision of additional funds, this scheme will be completed within C.F.Y. 

17. ADP scheme # 772 “Strengthening & Improvement of 50 bedded Hospital, Azam Basti at Jamshed 
Town, Karachi. (C:71.222+R:69.918)” 
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i. The Forum was informed that Rs. 66.678 million are allocated & released but no funds are utilized. 
AD informed the forum that building work of this scheme has been completed, tender is floated and 
scheme will be completed within C.F.Y. 

18. ADP scheme # 786 “Upgradation of RHC to the level of THQ Hospital at Thari Mirwah, District 
Khairpur. (C:186.290+R:47.686)(SDG #3)” 

i. The Forum was informed that Rs. 91.476 million are allocated, Rs. 45.738 million are released and Rs. 
8.165 million are utilized. Rep of FD informed the forum that DRO is received recently and 100% will 
be released on revenue component. 

ii. The Chair directed FD that upon receipt of DRO, allow release of 100% of remaining revenue funds 
of LTBC schemes as per policy. 

19. ADP scheme # 740 “Establishment of Benazir Institute of Urology & Transplantation (BIUT) at 
District Shaheed Benazirabad (Revised) (C: 568.262+R: 964.664) (SDG #3)” 

i. The Forum was informed that Rs. 941.683 million are allocated, Rs. 173.807 million are released and 
Rs. 105.051 million are utilized. AD informed the forum that DRO of revenue component amounting 
to Rs. 767.876 has been sent to FD. Rep of FD informed the forum that it will be released. AD further 
informed that additional amount of funds for Rs. 109.000 million are required which will be re- 
appropriated from ongoing schemes within sector, which will be done after release of revenue 
component by FD. 

ii. The Chair advised AD to submit re-appropriation request along with proper justification, at earliest. 

20. ADP scheme # 794 “Construction of Divisional Warehouse at Larkano. 
(C:88.930+R:5.312)(SDG#3)” 

 

i. The Forum was informed that Rs. 91.242 million are allocated, Rs. 45.621 million are released and Rs. 
7.861million are utilized. AD assured the forum that this scheme will be completed within C.F.Y. 

21. ADP scheme # 830 “Establishment of 200 bedded Infectious Diseases Control Hospitals at 
Divisional Headquarter of Sindh (PC-II) (R: 90.000)” 

i. The Forum was informed that Rs. 90.000 million are allocated but no funds are released and utilized. 
AD assured the forum that this scheme will be completed. AD informed that PC-II is to be executed 
for this scheme. CE (B) Hyderabad informed that no representative of P&DD is coming to attend the 
meeting, now tenders will be cancelled. Chief (Health) said that no letter is received at P&DD for 
meeting. Chair advised AD to re-submit letter to P&DD as it was not delivered, concerned section of 
P&DD to review the post facto Consultant Section Committee minutes and resolve the issue. 

22. ADP scheme # 736 “Strengthening of Sindh Government Qatar Hospital, Orangi Town, Karachi. (C: 
209.861+R: 232.465)(SDG# 3.8)” 

 

i. The Forum was informed that Rs. 287.326 million are allocated & released and Rs. 2.966 are utilized. 
EA informed that building work cannot be completed, the scheme will be closed at reduced scope. AD 
informed that this scheme may be completed in next year. The Chair advised AD to improve pace of 
execution & utilization and suggested AD to complete this scheme at reduced scope within C.F.Y and 
said to submit revise PC-I to P&DD. 

 
23. ADP scheme # 742 “Provision of additional facilities for Teaching Hospital in existing DHQ 

Hospital Khairpur (Revised) (C: 110.473+ R: 523.422) (SDG#3)” 
 

i. The Forum was informed that Rs. 559.042 million are allocated & released and Rs. 23.384 million are 
utilized. AD informed the forum that tender has been floated. AD assured the forum that this scheme 
will be completed in this year. 

 
24. ADP scheme # 758 “Establishment of Cardiac Emergency Centre at Baldia Town, Karachi 

(Revised). (C: 325.918+R: 146.535) (SDG #3.4 & 3.8)” 
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i. The Forum was informed that Rs. 196.201million are allocated, Rs. 129.492 million are released and 
Rs. 16.365 million are utilized. AD assured that this scheme will be completed within C.F.Y. 

 
25. ADP scheme # 759 “Construction of 200 bedded Hospital at Mominabad, Metroville Site Town, 

Karachi (Revised). (C: 533.979+R:217.116) (SDG #3)” 
 

i. The Forum was informed that Rs. 401.338 million are allocated, Rs. 273.139 million are released and 
Rs. 13.363 million are utilized. AD informed the forum that this scheme is under revision, there was 
court matter but stands resolved now, further revenue component of current year will be utilized. This 
scheme cannot be completed within current year. 

 
26. ADP scheme # 760 “Construction of 50 bedded Hospital at Block-13, F.B.Area, UC Ancholi, 

Gulberg Town, Karachi (Revised). (C: 261.232+R: 61.302) (SDG #3)” 
 

i. The Forum was informed that Rs. 139.959 million are allocated, Rs. 87.259 million are released and 
Rs. 22.461 million are utilized. AD assured the forum that this scheme will be completed as 
procurement process is already completed. 

 
27. ADP scheme # 767 “Establishment of 100 bedded Hospital at Gulshan-e-Zia, Orangi Town, 

Karachi. (C: 324.053+R: 126.526) (SDG #3)” 
 

i. The Forum was informed that Rs. 336.602 million are allocated, Rs. 195.851 million are released and 
Rs. 13.883 million are utilized. E.A informed the forum that due to revision of rates, work was stopped, 
the scheme is deleted from updated LTBC list. E.A informed that new rates are announced now the 
work will be started. The Chair advised to improve pace of work. E.A & A.D assured to put extra 
efforts and complete execution within C.F.Y. 

 
28. ADP scheme # 769 “Establishment of Rehabilitation Centre for Burns Patients at Landhi, Karachi. 

(C: 136.348+R: 116.043)” 
 

i. The Forum was informed that Rs. 102.104 million are allocated & released but no funds are utilized. 
AD informed the forum that this scheme will be completed, as soon as we get funds released as per 
remaining amount in DRO. The Forum informed AD that full amount of funds is released as per latest 
release position. 

 
ii. The Chair asked Rep. of FD about adoption of instructions / procedure to address release order letters 

to AD, EA and concerned DDO to improve pace of utilization. AD informed that such procedure is not 
being followed in their case. 

 
iii. The Chair directed Consultant, P&DD to send a reminder letter to FD for following these instructions. 

 
29. ADP scheme # 773 “Construction of 50 bedded hospital at Gulshan-e-Hadeed, Malir, Karachi 

(C:191.994+R:81.161) (SDG#3)” 
 

i. The Forum was informed that Rs. 260.655 million are allocated, Rs. 199.627 million are released and 
Rs. 59.232 million are utilized. AD informed the forum that this scheme is under revision, as plot 
allotted for this scheme last year was in depression form road level. AD informed that this scheme will 
not be completed. 

 
30. ADP scheme # 784 “Strengthening of Pir Abdul Qadir Shah Jeelani Institute of Medical Sciences at 

Gambat (Revised). (C: 1129.670+R: 299.551) (SDG #3)” 
 

i. The Forum was informed that Rs. 468.749 million are allocated, Rs. 177.670 million are released and 
Rs. 86.741 million are utilized. The Chair observed that work is in progress on this scheme, AD assured 
that this scheme will be completed in C.F. 

 
31. ADP scheme # 785 “Upgradation of RHC Pir Jo Goth to the level of THQ Hospital at Kingri, 

Taluka Kingri, District Khairpur. (C: 179.968 + R: 45.582) (SDG #3)” 
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i. The Forum was informed that Rs. 125.550 million are allocated, Rs. 26.389 million are released but 
no funds are utilized. E.A informed the forum that there was MEC unsatisfactory report on this scheme, 
which has been resolved and satisfactory report is published. AD assured the forum that this scheme 
will be completed within C.F.Y. 

 
32. ADP scheme # 790 “Rehabilitation / Renovation of Nawab Jam Anwar Ali Khan 50 bedded 

Hospital, Taluka Jam Nawaz Ali, District Sanghar. (C:119.526+R:39.746)(SDG#3)” 
 

i. The Forum was informed that Rs. 109.647 million are allocated but no funds are released and utilized. 
AD informed the forum that there is MEC unsatisfactory report on this scheme and AD further 
informed that this has been deleted from LTBC list as it cannot be completed within current year. 

 
33. ADP scheme # 826 “Expansion & Improvement of DHQ Hospitals (06 Nos) at Thatta, Dadu, N. 

Feroze, Mirpurkhas, Sanghar & Mirpur Mathelo at Ghotki (Revised). (C: 2749.885+R: 2114.021) 
(SDG #3)” 

 

i. The Forum was informed that Rs. 809.664 million are allocated and Rs. 51.246 are released and Rs. 
18.853 million are utilized. AD informed the forum that capital component is almost fully utilized but 
now concerned DG has asked to revise the scheme. 

 
ii. The Chair directed Member (SS), AD and Chief Engineer (Building) Hyderabad to arrange a separate 

meeting on this scheme, discuss & resolve the issues point to point. 
 

34. ADP scheme # 894 “Establishment of Nursing Training Institute at Karachi Institute of Heart 
Diseases (KIHD), Karachi (Revised).(C: 466.714+ R: 23.488) (SDG #4.3 & 4.4)” 

 

i. The Forum was informed that Rs. 220.393 million are allocated but no funds are released & utilized. 
AD informed the forum that due to change of scope of this scheme due to requirement of nursing 
hostel, it will be revised. AD further informed the forum that there is MEC unsatisfactory report on 
this scheme and this scheme is deleted from LTBC list as well. The Chair suggested AD to close this 
scheme at original scope and bring a separate / new scheme for nursing hostel, but if it is in original 
scope then revise this scheme. 

 
35. For Trauma Centre scheme, Chief Engineer (Buildings) Hyderabad informed that list of rectified units 

is provided to MEC, now MEC will schedule to revisit. 
 

36. ADP scheme # 900 “Establishment of Child Health Care Institute Sukkur (Revised) 
(GoS:162.792+Korean soft loan: 6386.547=6549.339) (SDG #3)” 

 

i. The Forum was informed that Rs. 120.000 million are allocated, Rs. 59.130 million are released but 
no funds are utilized. AD informed the forum that scheme has been revised and work is in progress. 
Chief (Health) asked AD about completion of this scheme, AD replied to complete this scheme in next 
year. EA informed that building is almost completed. 

 
37. ADP scheme # 904 “Sindh Human Capital Project - Sindh 1000 Days' Plus Program: Continuum of 

Care for Integrated Healthcare Services for Universal Health Coverage (US$ 400.00 Million)” 
 

i. AD informed the forum that this scheme is proposed new scheme, the project was initiated as world 
bank supported project, the commitment with World Bank could not be completed. The scheme has 
been deferred in TCM meeting. The Chair advised AD to move Summary for this project and get it 
decided from the authorities if it is feasible to go ahead with the project. 

 
38. MEC Un-Satisfactory Reports 

 

i. It was informed the forum that there are 36 un-satisfactory reports of MEC, out of which compliance 
of 28 reports is submitted and compliance replies of 08 schemes are awaited. It was advised that A.D 
must submit compliance of remaining 08 schemes to MEC, at the earliest. 
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39. Submission of PC-IV for completed schemes 

i. It was highlighted that AD has not submitted PC-IVs of 43 scheme completed during last five years. 
 

ii. The Chair advised A.D to submit remaining PC-IVs to P&DD, at the earliest. 
 

RECOMMENDATIONS 
i. A.D. must submit compliance replies of MEC un-satisfactory reports for release of funds and early 

completion of schemes. 

ii. A.D. to submit revise/confirmed list of LTBC to P&DD, at earliest. 
 

iii. A.D. must submit PC-Is of remaining new / revised schemes, at the earliest. 
 

iv. A.D. must furnish PC-IVs of remaining completed schemes, at the earliest. 

 
*********************************** 
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SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO REHABILITATION DEPARTMENT, HELD ON 
1ST FEBRUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Rehabilitation Department: 
 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 04 2300.000 930.665 177.838 19.11% 

New 00 0.000 0.000 0.000 0.00% 

Total 04 2300.000 930.665 177.838 19.11% 

b. The Table below reflects an update on the release strategy status of Rehabilitation Department: 
c. (Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure

Release of funds in two equal installments for 
schemes carrying full allocation of more than 
Rs.50 million & upto Rs.100 million and will 
be completed by June, 2022 

 
01 

 
54.000 

 
27.000 

 
0.000 

Release of funds in two equal installments for 
Foreign Aided Projects 

 
01 

 
253.000 

 
126.500 

 
4.875 

Quarterly release of funds for rest ongoing 
schemes during the year 

 
02 

 
1993.000 

 
777.165 

 
172.963 

Total 04 2300.000 930.665 177.838 

d. The overall summary for major aspects of discussion is as under; 

i. There are 04 ongoing schemes of Rehabilitation Department, A.D has not incurred expenditure against 
01 scheme for which funds have been released. 

ii. There is 01 scheme with likely to be completed (LTBC) status and 01 scheme is under revision. 

Ongoing Schemes 
 

3. ADP scheme # 2410 “Sindh Resilience Project (World Bank funded), Total cost Rs. 15,309.14 M 
(WB share Rs. 14809.98 M, GoS share Rs. 449.16 M (SDG # 13) (Revised)” 

 

ii. The Forum was informed that Rs. 253.000 million are allocated for ADP scheme # 2410, Rs. 126.500 
million are released and Rs. 4.875 million are utilized. It was informed to the forum that PD is absent 
in the meeting. 

 
4. ADP scheme # 2411 “Establishment of Regional Offices of PDMA (SDG # 13) 

(C:861.338+R:30.515)” 
 

i. The Forum was that Rs. 353.000 million are allocated, Rs. 347.969 million are released and Rs.164.489 
million are utilized. Assistant Chief of section informed the forum that this scheme is relating with 
regional offices and this scheme is under revision. The Chair advised concerned section to provide 
meeting minutes to AD, at earliest. 

 
5. ADP scheme # 2412 “Mobile Health Care Units (MHUs) Project (Revised)” 
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i. The Forum was informed that that Rs. 1640.000 million are allocated, Rs. 429.196 million are released 
and Rs.8.474 million are utilized. Newly appointed Director Mobile Project informed the Chair that 
due to retirement of Ex-Director, there is salary issue as no officer has been assigned the DDO powers, 
payments are also pending due to unavailability of DDO and frequent transfer of Secretary issues could 
be resolved timely. 

 
ii. AD informed the forum that there are total 40 vehicles, out of which, 26 vehicles are existing & 

operational and 14 vehicles are new units, almost 60% payment is made. AD confirmed to complete 
the scheme within C.F.Y. 

 
iii. The Chair advised Director to send status / brief in written showing physical & financial status of all 

ADP schemes along with issues / bottlenecks and anticipations of AD to P&DD for further perusal of 
worthy Chairman, P&D Board. 

 
iv. A.D confirmed to provide status by Friday, 04th February, 2022. 

 
6. ADP scheme # 2413 “Strengthening Tsunami and Earthquake Preparedness in Coastal Area of 

Sindh Province (Cost Rs. 180 M + GoS Share 54.0 M (30%), NDRMF Share Rs. 126 M (70%)” 
 

i. The Forum advised that Rs. 54.000 million are allocated, Rs. 27.000 million are released but no funds 
are utilized. AD informed that all requirements of tendering are completed and tender is being initiated 
for hiring the consultant. Assistant Chief of section asked AD to identify locations for which GOS has 
to provide funds, AD informed that RFPs are floated. Assistant Chief of section informed that this is 
grant so utilize the funds otherwise funds will be lapsed. AD informed that this scheme will not be 
completed. 

 
ii. Concerned Planning Officer, P&D Department informed the Chair that A.D. is not submitting Monthly 

Progress Reports (MPRs) of the schemes. The Chair advised AD that MPR should be sent regularly to 
the concerned section of P&DD & MEC. 

 
RECOMMENDATIONS 
i. AD should submit status / brief in written showing physical & financial status of all ADP schemes 

along with issues / bottlenecks and anticipations of AD to P&DD by Friday, 04th February, 2022, for 
further perusal of worthy Chairman, P&D Board. 

ii. A.D should submit MPR regularly to the EPR Section of P&DD and MEC. 
 
 
 

************************************** 
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GOVERNMENT OF SINDH 

PLANNING& DEVELOPMENTDEPARTMENT 
MONITORING & EVALUATION CELL 

 

SUBJECT: MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO LOCAL GOVERNMENT & HTP (LG&HTP) 
DEPARTMENT, HELD ON WEDNESDAY, 02ND FEBRUARY, 2022. 

(List of Participants Attached) 
A meeting on the above subject was held under the chairmanship of Chairman, P&D Board Sindh, 

to conduct Mid-Year Review of ADP Schemes 2021-22, on Wednesday, 02nd February, 2022, with the 
participants from different departments as mentioned in list of participants. 

2. The Chair welcomed all the participants, highlighted the objectives for convening the subject 
meeting and underscored the need for improvement in pace of development work by Administrative 
Department (A.D) & Executing Agency (E.A) through effective and efficient utilization of funds. The 
Chair also mentioned that the focus should be on collaborative work among different departments i.e. 
P&DD, A.D / E.A and F.D in order to overcome procedural delays to facilitate execution of schemes on a 
fast track and maximize timely delivery of benefits to the society. Following tables and topics came under 
discussion; 

a. The Table below reflects overall Release & Expenditure of LG&HTP Department: 
(Rs. in million) 

Number of 
Schemes 

 
Allocation 

Releases as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 264 16924.314 11386.460 6287.234 55.22% 

New 291 8575.686 1056.392 0.000 0.00% 

Total 555 25500.000 12442.852 6287.234 50.53% 
 

b. The Table below reflects an update on the release strategy status of LG&HTP Department: 

million) 

 

(Rs. in 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 2022 

 
113 

 
2760.822 

 
2468.353 

 
1369.876 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 
34 

 
2550.671 

 
1935.855 

 
1139.487 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 
08 

 
1537.695 

 
1188.927 

 
972.143 

Release of funds in two equal instalments for 
Foreign Aided Projects 04 390.000 182.500 22.219 

Quarterly release of funds for rest ongoing 
schemes during the year 105 9685.126 5610.825 2783.508 
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Quarterly release of funds for new schemes 
as & when approved during the year 291 8575.686 1056.392 0.000 

Total 555 25500.000 12442.852 6287.234 
 

c. The overall summary for major aspects of discussion is as under; 

i. The LG&HTP Department has not incurred expenditure against 64 schemes for which funds have been 
released. 

ii. There are 39 schemes with zero releases, 05 schemes were started before July-2012, 19 schemes are 
under revision and 155 schemes are with likely to be completed (LTBC) status. 

iii. There are 16 Unsatisfactory Monitoring Reports, compliance response from A.D on 13 reports is 
pending. 

 
3. New Schemes 

xi. The Chair enquired about the status of 291 new schemes (PDWP=100+DDWP=191), it was informed 
that PC-Is of 268 new schemes are submitted and PC-Is of 23 schemes are still awaited. AD informed 
that out of 268 submitted PC-Is, 206 schemes are approved & 62 schemes are un-approved. 05 
concurrences of DDWP approved scheme are awaited from P&DD. 

 
xii. AD informed the forum that there are 74 schemes where tendering is done but there is stay from court 

on all these schemes since December, 2021 due to which execution could not be started and pace of 
utilization is declined. 

 
xiii. The Chair directed P&DD to issue remaining concurrences and AD to prepare PC-Is of remaining new 

schemes and submit to P&DD at earliest. 
 

On-going Schemes 

4. ADP scheme # 1352 “Construction of (55 Nos) Tough Tiles / Paver roads and drainage schemes 
in District Kashmore (SDG # 6)” 

 

ii. The Forum was informed that Rs. 23.570 million are allocated for ADP scheme # 1352 but no funds are 
released & utilized. D.G (MEC) informed the forum that there is MEC unsatisfactory status on this 
scheme & compliance is awaited. AD informed that un-authorized expenditure was done & it has to 
be regularized. The Chair advised AD to take disciplinary proceedings, validate expenditure and also 
submit compliance replies to MEC. 

 
5. ADP scheme # 1353 “Providing Water Supply & Drainage schemes at various places of District 

SBA (SDG # 6)” 
 

i. The Forum was informed that Rs. 25.002 million are allocated but no funds are released & utilized. 
D.G (MEC) informed that MEC unsatisfactory status shown in FD release position is incorrect, the 
record should be corrected by FD. The Chair advised AD to coordinate with FD and get the issue 
resolved. 

 
 

6. ADP scheme # 1359, 1360, 1361, 1362 & 1363. 
 

i. AD informed the Chair that DDO is not available for these schemes, this is the reason utilization could not 
be done. Concerned DCs were also requested to resolve this issue but no favorable response received. 

 
7. ADP scheme # 1375 & 1376 

 

i. AD informed the Chair that the work is in progress on both schemes smoothly. 
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8. ADP scheme # 1377 “Providing Sewerage lines in PS-24 (SDG # 6)” 
 

i. The Forum was informed that Rs. 14.972 million are allocated & released and Rs. 0.780 million are 
utilized. The Chair highlighted that expenditure pace is very slow on this scheme. AD informed the 
forum that this scheme will be completed within C.F.Y. 

 
9. ADP scheme # 1378 & 1379 

 

i. AD informed the forum that both schemes # 1378 & 1379 will be completed in C.F.Y. 
 

10. ADP scheme # 1380 “Drainage system of Gharo, Sakro, Dhabeji, Jungshahi, Gujjo and Buhara 
Town (SDG # 6)” 

 

i. The Forum was informed that Rs. 48.028 million are allocated but no funds are released & utilized. 
DG (MEC) informed the forum that there is MEC unsatisfactory report on this scheme, for which 
compliance is awaited. AD informed that compliance is being submitted. The Chair advised to revisit 
the scheme once compliance is received. 

 
11. ADP scheme # 1382 “Rehabilitation of Water Supply System By Providing & Laying 16” Dia M.S 

Pipe from 48” Dia Pipe To Kashmir Road to Corporation Gate for Improvement of Water Supply 
System Mehmoodabad, Chanesar Goth, Azam Basti in Jamshed Town, Karachi” 

 

i. The Forum was informed that Rs. 33.534 million are allocated & released and Rs. 32.877 million are 
released & utilized. AD informed that scheme is revised on 14th December, 2022 and cost is increased. 
This scheme will be carried to next year. 

 
12. ADP scheme # 1386, 1387 & 1389 

 

i. AD informed the Chair that the work is smoothly progressing on these schemes and hopeful to 
complete these scheme till 30th June, 2022. 

 
13. ADP scheme # 1420, 1421, 1422, 1423 & 1424. 

 

i. AD informed the Chair that the work is smoothly progressing on these schemes. 
 

14. ADP scheme # 1425 “Emergent Providing Laying of 18” Dia, 12” Dia P.E pipe Line 12” Dia Sluice 
Value I/C Construction of CC Block Masonry Chamber and Fixing of 02 Nos DWT vertical 
Turbine Pumps at Green Belt Mehmoodabad for Improvement of Water Supply in Chanessar 
Goth, Azam Basti and Mehmoodabad No. 1, 2 in Jamshed Town” 

 

i. The Forum was informed that Rs. 20.456 million are allocated & released but no funds are utilized. 
M.D KW&SB informed that this scheme will be completed as per commitment under LTBC. 

 
15. ADP scheme # 1428 “Providing & Laying RCC Sewerage Pipe Line 24" Dia, 15' Dia in 

Ahsanabad Sector-1 & 2 UC-31, Scheme-33 (Sew), District East-B, Karachi” 
 

i. AD informed the forum that this scheme is completed. 
 

16. ADP scheme # 1409 to 1413 
 

i. The Forum was informed that the work is in progress on these schemes. MD KW&SB informed the 
forum that these schemes can be completed through re-appropriation of funds. The Chair advised MD 
KW&SB to discuss and send a request for reappropriation of funds through department. AD replied 
that current released funds may be utilized first to proceed with reappropriation request. 

 
17. ADP scheme # 1435 “Construction of CC Paver, Drain U.C Nasirabad & U.C Tamachai District 

sukkur” 
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i. The Forum was informed that Rs. 34.500 million are allocated & released and Rs. 29.076 million are 
utilized. AD informed the forum this scheme will go in revision. The Chair suggested AD as this is 
small scheme and minimum amount is remaining, the scheme may be closed and for additional request 
a separate new scheme may be submitted but if revision is necessary then submit revise PC-I at earliest. 

 
18. ADP scheme # 1437 “Construction of Staff Quarter for Sweeper M.C Rohri” 

 

i. The Forum was informed that Rs. 44.062 million are allocated & released but no funds are utilized. 
AD informed the forum there is court matter on this scheme & it will go in revision. 

 
19. ADP scheme # 1438, 1439 & 1440 

 

i. AD informed the Chair that schemes # 1438, 1439 & 1440 will be completed within C.F.Y. 
 

20. ADP scheme # 1617 “Construction of Town Committee at Village Punhal Khan Chandio Taluka 
Sakrand District Shaheed Benazirabad (SDG # 9)” 

 

i. The Forum was informed that Rs. 9.018 million are allocated & released but no funds are utilized. AD 
informed the forum that there is plot issue on this scheme. 

 
21. ADP scheme # 1619 “Construction of Municipal Committee Hall Kingri and Gambat, District 

Khairpur (Cap: 96.219 M+Rev: 20 M) (SDG # 9)” 
 

i. The Forum was informed that Rs. 40.807 million are allocated & released and Rs. 5.360 million are 
utilized. The Chair asked AD about slow pace of utilization. AD replied that there is no issue on this 
scheme and pace of execution will be accelerated to complete the scheme. 

 
22. ADP scheme # 1620 “Construction of Mayor Office, Sukkur (SDG # 9)” 

 

i. The Forum was informed that Rs. 11.247 million are allocated, released and utilized. AD informed the 
forum that this scheme has been completed. Chair directed AD to prepare PC-IV and submit to P&DD 
at earliest. 

 
23. ADP scheme # 1622 “Construction of office building for district Council, District Kashmore at 

Kandhkot (SDG # 9)” 
 

i. The Forum was informed that Rs. 37.500 million are allocated & released but no funds have been 
utilized. AD informed the forum that DDO is not available for this scheme. Concerned DC will assign 
DDO of the scheme. AD committed to pursue and resolve the issue at earliest. 

 
24. ADP scheme # 1627 “Construction of Union Council Mitha Khan Chandio, Taluka and District 

Badin” 
 

i. The Forum was informed that Rs. 1.304 million are allocated & released and Rs. 1.241 million are 
utilized. AD informed the forum that this scheme will be completed in C.F.Y. 

 
25. ADP scheme # 1649 “Re-construction of road and storm water drain at 4400 road from Road 

7000 to Road 5000 New Karachi (SDG # 9)” 
 

i. The Forum was informed that Rs. 8.791 million are allocated & released and Rs. 7.870 million are 
utilized. AD informed the forum that this scheme will be completed in C.F.Y. 

 
26. ADP scheme # 1650 “Construction/ Improvement of road, retaining wall along right side of old 

Phulleli Canal from Byepass to Paretabad Bridge Mile 0/0 -3/2 (Phase-I) (SDG # 9)” 
 

i. The Forum was informed that Rs. 32.500 million are allocated but no funds are released and utilized. 
AD informed the forum that on this scheme 15% additional funds permissible limit are required. The 
Chair advised AD to write P&DD along with justification at earliest. 
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27. ADP scheme # 1658, 1660 & 1661. 
 

i. AD informed the Chair that all these schemes will be completed within C.F.Y. 
 

28. ADP scheme # 1671 “Construction / Reconditioning of Road (14 Units) in UC Seelra, Taluka 
Shahdadkot (14.7 km) (SDG # 9)” 

 

i. The Forum was informed that Rs. 16.941 million are allocated & released and Rs. 2.168 million are 
utilized. The Chair asked AD about reason for slow utilization. AD informed that this scheme came 
for revision but forum turned down the request. The Chair directed AD that since request is turned 
down then close the scheme on original scope within defined time line. AD agreed to the decision of 
the forum. 

 
29. ADP scheme # 1675 “Construction of road from Baloch Colony Expressway to Korangi Causeway 

District East, KMC Karachi (SDG # 9)” 
 

i. The Forum was informed that Rs. 17.245 million are allocated & released and Rs. 17.240 million are 
utilized. AD informed that DDWP for revision of this scheme already held, modified PC-I is to be 
submitted. Chief (T&C) informed the Chair that AD has sent request for provision of additional 15% 
funds. The Chair directed AD to submit revise PC-I. 

 
30. ADP scheme # 1676 & 1677 

 

i. AD informed the Chair that both schemes # 1676 & 1677 will be completed in C.F.Y. For ADP # 1677, 
DG (MEC) informed the forum that FD release position sheet is wrongly showing MEC unsatisfactory 
status. The Chair directed DG (MEC) to get it corrected from FD. 

 
31. ADP scheme # 1678 “Improvement/ Construction of Road from Tando Ghulam Ali Digri Sugar 

Mill Road and main Naga Road via Mandra Walla Deh 155, Deh 160, Deh 154-A & B, Deh 161, Deh 
150 7th Mile Mori, Digri Minor Road, Deh 149 - A&B and Deh 143-A&B. Mile 0/0- 15/0=24.15 km” 

 

i. The Forum was informed that Rs. 12.066 million are allocated & released and Rs. 3.631 million are 
utilized. AD informed the forum that this scheme will be completed. 

 
32. ADP schemes # 1688, 1689 & 1690 

 

i. AD informed the Chair that schemes # 1688, 1689 & 1690 will be completed within C.F.Y. 
 

33. ADP scheme # 1698 “Reconstruction of Abdullah Shah Ghazi Goth Scheme 33, Internal street 
Roads District West Karachi (1.67 Km)” 

 

i. AD informed the Chair that Rs. 47.431 million has been allocated revision. & released and Rs. 47.430 
million has been utilized. AD informed the forum that this scheme has been completed. 

 
34. ADP scheme # 1700 “Rehabilitation/Re-construction Road of UC Pipri District Malir Karachi 

(2.74 Km)” 
 

i. The Forum was informed that Rs. 47.438 million are allocated & released and Rs. 12.506 million are 
utilized. The Chaired enquired about slow utilization of funds, AD informed the scheme is under 
revision, DDWP meeting is recently conducted for this scheme. 

 
35. ADP scheme # 1701, 1702 & 1703. 

 

i. AD informed the Chair that these schemes are completed. 
 

36. ADP scheme # 1713 “Rehabilitation of Road of shahnawaz Goth & Yousuf Goth near to Surjani 
4K Chowrangi, District West karachi (1.52 Km)” 
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i. The Forum was informed that Rs. 46.097 million are allocated & released and Rs. 7.236 million are 
utilized. Asst. Chief (T&C) informed the forum that the scheme was submitted for revision but deferred 
by the forum, scope was added by AD. The Chair suggested AD to close this scheme on curtailed / 
original scope and AD should handle for balance work i.e if balance work can be covered through 
additional funds within permissible limit or revision is necessary. 

 
37. ADP scheme # 1720 “Rehabilitation of roads in front of Farooq-e-Azam Mosque, Police Quarters, 

St. Micheal School towards Street # 2 to 6 & connecting roads of Clifton Block-7 District South 
Karachi (2.7 km)” 

 

i. The Forum was informed that Rs. 33.079 million are allocated & released and Rs. 33.047 million are 
utilized. AD informed the forum that this scheme is completed. 

 
38. ADP scheme # 1838 “Rehabilitation of District Council Medical Dispensaries (13 Nos), Maternity 

Homes (09 Nos) and Construction/ Rehabilitation of Dispensaries (02 Nos) in District Khairpur (24 
Units). (C: 89.681+R: 11.265) (SDG # 3)” 

 

i. The Forum was informed Rs. 14.066 million are allocated, Rs. 2.801 million are released and Rs. 0.212 
million are utilized. DG (MEC) informed the forum that this scheme has MEC unsatisfactory report, 
but no compliance has yet been submitted by AD. The Chair directed AD to resolve the issues. 

 
39. ADP scheme # 1840, 1841 & 1842 

 

i. AD informed the forum that requests for DROs are received and DROs will be submitted to FD. The 
Chair directed AD to prepare & submit DROs to FD, at the earliest. 

 
ii. The Chair informed AD that 100% remaining revenue component of LTBC schemes must be claimed 

and FD will allow releases accordingly since instructions are already forwarded to FD. AD was advised 
to claim revenue component of LTBC schemes accordingly, at earliest. 

 
40. ADP scheme # 1852 “Up-gradation of BHU to RHC at Khawaja Goth Sultanabad District Tando 

Allahyar (C: 49.826+R: 5.876) (SDG # 3)” 
 

i. The Forum was informed that Rs. 6.939 million are allocated but no funds are released and utilized. 
DG (MEC) informed the forum that there was MEC unsatisfactory report on this scheme, stands 
satisfactory now, but it is error in FD release position. The Chair directed DG (MEC) to send letter to 
FD for rectification of error. 

 
41. ADP scheme # 1853 “Construction of 10 Bedded Hospital at Village Ghohram Khan Chandio 

Taluka Tando Ghulam Hyder, District T.M. Khan. (C: 38.667+R: 4.655) (SDG # 3)” 
 

i. The Forum was informed that Rs. 8.965 million are allocated, Rs. 4.310 million are released and no 
funds are utilized. AD informed the forum that DRO is being submitted to FD. AD confirmed that 
scheme will be completed. 

 
42. ADP scheme # 1898 “Feasibility Study -- Integrated Industrial Waste Management Project, 

Nooriabad(SDG # 12)” 
 

i. The Forum was informed that Rs. 14.726 million are allocated but no funds are released and utilized. 
AD informed the forum that this scheme is related to feasibility study. The Forum observed that this 
scheme is pending since year 2016. The Chair advised if AD is not interested to conduct this feasibility 
study, then this scheme should be closed and deleted. 

 
43. ADP scheme # 1876 “Purchase of Vehicles for Sanitation & other Departments of M.C Rohri (SDG 

# 15)” 
 

i. The Forum was informed that Rs. 34.900 million are allocated but no funds are released and utilized. 
AD informed the forum that this scheme is related to purchase of vehicles. AD further informed that 
one year back FD sent letter that due to ban on purchase of vehicles, permission from Cabinet was 
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required, now approval is also obtained. The Chair advised AD, since approval are received and 
vehicles are operational in nature, AD should push the scheme, utilization may be done and scheme 
should be closed, at earliest. 

 
44. ADP scheme # 1351 “Sewerage System (Phase-II) Works at Taluka Qasimabad Hyderabad (SDG # 

6)” 
 

i. The Forum was informed that Rs. 71.499 million are allocated, Rs. 35.750 million are released but no 
funds are utilized. AD informed the forum that on this scheme there was a land dispute/ issue with 
Cantonment Board Hyderabad, but issue is near resolution, the physical progress of the scheme is 94%. 
The Chair suggested AD if sewerage system is running smoothly without any disturbance, then close 
the scheme at curtailed scope. AD agreed to the suggestion by the chair. 

 
45. ADP scheme # 1357 “Rehabilitation of Drainage System in Thull City (SDG # 6)” 

 

i. The Forum was informed that Rs. 94.094 million are allocated, Rs. 47.047 million are released and Rs. 
23.815 million are utilized. Rep of FD informed the forum that if 80% of released funds are utilized 
then 2nd installment will be released. The Chair advised AD to improve pace of execution. 

 
46. ADP scheme # 1371 “Upgradation of drainage system i/c Construction of Open Surface drains, 

Pumping Station and CC paver streets and roads at Noor Khan Chang Ward 25, PS-47, 
Qasimabad, Hyderabad (SDG # 6)” 

 

i. The Forum was informed that Rs. 98.639 million are allocated & released and Rs. 78.335 million are 
utilized. DG (MEC) informed the forum that there is MEC unsatisfactory report on this scheme even 
after revisit by MEC. The Chair advised to submit compliance at earliest and complete the scheme. 

 
47. ADP scheme # 1373 “P/L/J Testing of 60" dia PE pipe water supply Rising Main from Canal Intake 

Pumping Station to Pre-settlement lagoons i/c interconnection and allied works, Hyderabad (SDG 
# 6)” 

 

i. The Forum was informed that Rs. 66.445 million are allocated, Rs. 33.223 million are released and Rs. 
20.645 million are utilized. AD assured the forum that this scheme will be completed. 

 
48. ADP scheme # 1383 “Construction of Underground Tank and Pumping Station and New 

Machinery Accessories at Banaras for Improvement of Water Supply in Hilly Areas in UC # 5 to 8 
Site Town” 

 

i. The Forum was informed that Rs. 78.249 million are allocated & released and Rs. 67.290 million are 
utilized. AD assured the forum that this scheme will be completed. 

 
49. ADP scheme # 1384 “Urban Water supply scheme Sehwan improvement & Extension (Phase-II) 

Balance work of Filtration Plant, Taluka Sehwan, District Jamshoro” 
 

i. The Forum was informed that Rs. 99.442 million are allocated, 49.721 million are released but no 
funds are utilized. AD assured the forum that funds of this scheme will be utilized. 

 
50. ADP scheme # 1385 “Construction of RCC Nallah including paver Block and replacement of P.E 

Pipe lines in the route of RCC Nallah for Sehwan Town, District Jamshoro” 
 

i. The Forum was informed that Rs. 83.317 million are allocated & released and Rs. 40.069 million are 
utilized. AD assured the forum that this scheme will be completed. 

 
51. ADP scheme # 1418 “Providing and Laying Sewerage System Facility for Residents of Green 

Town, Golden Town and Azeempura UC-12 Shah Faisal Town” 
 

i. The Forum was informed that Rs. 62.824 million are allocated, released and utilized. AD informed the 
forum that this scheme is completed. 
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52. ADP scheme # 1427 “Providing and Fixing CC paving block Dr. Ghulam Rasool to Baloch Chowk 
Resham Gali Aga Khan Hospital razzaq Kumbhar Chowk, Jamia Masjid old National Bank & 
Various Streets at Town Committee Mirpur Sakro District Thatta” 

 

i. The Forum was informed that Rs. 92.031 million are allocated & released and Rs. 45.402 million are 
utilized. AD informed the forum that this scheme is 50% completed. 

 
53. ADP scheme # 1432 & 1434 

 

i. AD informed the forum that work of both schemes is on track and will be completed. 
 

54. ADP scheme # 1443 “Construction of Paving block CC Drain and Water Supply for various 
Streets and Villages of UC Arrore, District Sukkuar” 

 

i. The Forum was informed that Rs. 86.850 million are allocated & released and Rs. 85.324 million are 
utilized. AD informed the forum that this scheme is completed. 

 
55. ADP scheme # 1632 “Construction of Overhead Bridge over New National Highway at Shah 

Hussain By-pass Chowk (3922 Rft) (Revised) (SDG # 9)” 
 

i. The Forum was informed that Rs. 60.876 million are allocated, Rs. 30.438 million are released but no 
funds are utilized. AD informed the forum that this scheme is completed, remaining amount is saving, 
PC-IV will be submitted at earliest. 

 
56. ADP scheme # 1637 “Construction and Rehabilitation of Hyderabad Rural Road Taluka Tando 

Jam (SDG # 9)” 
 

i. The Forum was informed that Rs. 100.000 million are allocated but no funds are released & utilized. 
AD informed the forum that on this scheme 15% additional funds are requested. 

 
ii. The Chair advised AD to prepare consolidated list of schemes where additional funds are required 

within 15% permissible limit and send it to P&DD in one-go for approval. 
 

57. ADP scheme # 1653 “Construction / Widening / Reconditioning of various roads (08 Nos.) of 
Taluka Sakrand (23.347 km) (Revised) (SDG # 9)” 

 

i. The Forum was informed that Rs. 53.540 million are allocated & released and Rs. 53.098 million are 
utilized. AD informed the forum that this scheme is completed. 

 
58. ADP scheme # 1655 “Widening and Reconditioning of Roads of City Khairpur (SDG # 9)” 

 

i. The Forum was informed that Rs. 58.625 million are allocated, Rs. 29.313 million are released but no 
funds are utilized. AD informed the forum that there is no issue in this scheme, work is in progress, the 
pace of work will be improved. 

 
59. ADP scheme # 1664 “Improvement / Rehabilitation of Mirza Adam Khan Road from Mauripur 

Road to Dhobi Ghat (Garden More), Lyari, KMC (SDG # 9)” 
 

i. The Forum was informed that Rs. 51.847 million are allocated, released and utilized. AD informed the 
forum that this scheme is completed. 

 
60. ADP scheme # 1667 “Rehabilitation / Improvement of different roads in Lyari, Karachi (SDG # 

9)” 
 

i. The Forum was informed that Rs. 28.313 million are allocated & released and Rs. 27.311 are utilized. 
The forum observed that utilization of this scheme is on track. 

 
61. ADP scheme # 1679 “Construction of Road from Indus Highway to Adam Camp Jamshoro I/c 

M/Structure @ Mile 0/0-5/0. Taluka Kotri, District Jamshoro” 
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i. The Forum was informed that Rs. 63.543 million are allocated, Rs. 31.772 are released but no funds 
are utilized. AD informed the forum that 20% to 25% additional funds are required on this scheme as 
per specifications. The Chair advised AD to submit revise PC-I, at the earliest. 

 
62. ADP scheme # 1706 “Improvement/ Rehabilitation of Drainage System and Road Network Work 

in Karsaz Service Road, Karachi (3.05 km)” 
 

i. The Forum was informed that Rs. 50.557 million are allocated & released and Rs. 25.000 million are 
utilized. AD informed the forum that due to inclusion of service road near Karsaz, the scheme needs 
revision. The Chair advised AD to prepare and submit revise PC-I, at the earliest. 

 
63. ADP scheme # 1857 “Constt: of Play Ground, Public Park & Library at Sakrand Town (SDG # 

8)” 
 

i. The Forum was informed that Rs. 84.215 million are allocated, Rs. 42.108 million are released but no 
funds are utilized. AD informed the forum that there is land issue on this scheme, the expenditure 
shown is erroneous. The Forum highlighted that this scheme is of year 2016, land is not allotted yet 
and utilization is not being done, this scheme should be closed /dropped. AD agreed to the suggestion 
of the Forum. 

 
64. ADP scheme # 1862 & 1863 

 

i. AD informed that scheme # 1862 & 1863 will be completed in C.F.Y. 
 

65. ADP scheme # 1372 “Upgradation of drainage system i/c Construction of Open Surface drains, 
Pumping Station and CC paver streets and roads at Began Ghanghro goth and Qaim Khan 
Ghanghro goth, Taluka Latifabad, Hyderabad (SDG # 6)” 

 

i. The Forum was informed that Rs. 146.630 million are allocated, Rs. 96.776 million are released and 
Rs. 46.905 million are utilized. AD informed that this scheme will be completed. 

 
66. ADP scheme # 1390 “Improvement of Drainage System of Sukkur City” 

 

i. The Forum was informed that Rs.131.995 million are allocated & released and Rs. 119.990 million are 
utilized. The Chair said that this scheme is also on track. AD informed that this scheme is under revision 
and revise PC-I is submitted to P&DD. 

 
67. ADP scheme # 1641 “Improvement of old Indus Highway (Larkano Town Portion Left Over 

Portion of NHA) Mile 191/0-198/4 I/C Link Connection Larkano Naudero Road Total Length 
8/4 Mile (13.60 K.M) (Re-Revised) (SDG # 9)” 

 

i. The Forum was informed that Rs. 128.626 million are allocated, Rs. 42.447 million are released and 
Rs. 29.333 million are utilized. AD informed that this scheme is almost complete and there is saving 
in this scheme. 

 
68. ADP scheme # 1680 “Construction of Road 7000 from Vita Chowrangi (Road 8000) to Road 

4000, District Korangi (2.05 km)” 
 

i. The Forum was informed that Rs. 217.386 million are allocated & released and Rs. 217.065 million 
are utilized. AD informed the forum that this scheme is completed. 

 
69. ADP scheme # 1693 “Construction of Dumlottee Road from Dumlottee Well to M-9 & M-5 Link 

Road (12.3 km)” 
 

i. The Forum was informed that Rs. 419.823 million are allocated & released and Rs. 419.822 million 
are utilized. AD informed the forum that this scheme is completed. 
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70. ADP scheme # 1405 “Karachi Water & Sewerage Services Improvement Project (KWSSIP) 
Phase-I. (Total Cost Rs.14,729.11 Million (US $ 105.210 Million)), World Bank Share Rs. 
5,891.664 Million (US $ 42.084 Million), AIIB Share Rs. 5,891.644 Million (US $ 42.084 Million) 
and GoS Share Rs. 2,945.822 Million (US $ 21.042 Million)” 

 

i. AD informed the Chair that this is foreign aided project, on which Rs. 140.000 million are allocated, 
Rs. 70.000 million are released and Rs. 17.730 million are utilized. Member (Services) informed the 
forum that this scheme came in 04 departments with various ADP nos. 

 
ii. The Chair said that a separate meeting on KWSSIP & Augmentation schemes may be arranged. 

 
iii. The Forum observed that 105 ongoing schemes under category of “rest ongoing schemes” are on track. 

 
71. LTBC Schemes 

 

i. AD informed that there were 169 schemes in LTBC plan of the department but due to various issue 
131 LTBC schemes will be completed within C.F.Y. 

 
ii. The Chair advised AD to submit revise / confirmed list of LTBC schemes of C.F.Y with expected date 

/ month of completion of each scheme to P&DD, at earliest. 
 

72. Unsatisfactory Monitoring Reports of Schemes: 
 

i. The D.G. (MEC) highlighted that there are 16 unsatisfactory monitoring reports of MEC, out of which 
A.D. has submitted compliance responses of only 03 reports, compliance response of 13 reports is still 
awaited. 

 
ii. Chair advised A.D. to submit compliance of unsatisfactory reports to MEC, at the earliest. 

 
73. Submission of Monthly Progress Report 

 

i. Chief of Section P&DD pointed that AD is not submitting Monthly Progress Reports, to P&DD. 
 

ii. The Chair advised A.D. to submit Monthly Progress Report of each and every scheme to P&DD on 
monthly basis. 

 

Mega Schemes for Karachi City 

74. a. The Table below reflects overall Release & Expenditure of Mega Schemes for Karachi City: 
 

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as on 
07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 06 1395.321 1062.507 570.242 53.67% 

New 13 6604.679 856.888 0.000 0.00% 

Total 19 8000.000 1919.395 570.242 29.71% 
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b. The Table below reflects an update on the release strategy status of Mega Schemes for Karachi City: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure

Release of funds in two equal installments 
for schemes carrying full allocation of 
more than Rs.50 million & upto Rs.100 
million and will be completed by June, 
2022 

 
 

02 

 
 

162.245 

 
 

114.257 

 
 

32.861 

Release of funds in three equal installments 
for schemes carrying full allocation of 
more than Rs.100 million and will be 
completed by June, 2022 

 
02 

 
1233.074 

 
948.250 

 
537.381 

Quarterly release of funds for rest ongoing 
schemes during the year 02 0.002 0.000 0.000 

Quarterly release of funds for new schemes 
as & when approved during the year 13 6604.679 856.888 0.000 

Total 19 8000.000 1919.395 570.242 

 
c. The overall summary for major aspects of discussion is as under; 

i. There is 01 scheme of Mega schemes for Karachi City for which funds have been released but 
expenditure have not incurred. 

ii. There are 02 schemes with zero releases, 04 schemes are with likely to be completed (LTBC) status 
and 02 schemes with under revision. 

75. New Schemes 

i. The Chair enquired about status of 13 new schemes, AD informed that all new schemes are of PDWP 
level, PC-Is of 12 new schemes are submitted and PC-I of 01 scheme is not submitted. AD informed 
that out of 12 submitted PC-Is, 09 schemes are approved & 03 schemes are un-approved. 

 
ii. The Chair directed P&DD to arrange to process received un-approved at earliest, AD to prepare PC-Is 

of remaining 01 scheme and send it to P&DD, at earliest. 
 

Ongoing Schemes 
76. ADP scheme # 1919 “Construction of U-Turn at Natha Khan Bridge (SDG # 9)” 

 

i. The Forum was informed that Rs. 95.977 million are allocated, Rs. 47.989 million are released but no 
funds are utilized. AD informed the forum that issue of track with railway is resolved and work is 
started now. 

 
77. ADP scheme # 1922 “Construction of SWD from Star Gate to Chakora Nallah Shahra-e- Faisal, 

Karachi (SDG # 9)” 
 

i. The Forum was informed that Rs. 66.268 million are allocated & released and Rs. 32.168 million are 
utilized. 

 
ii. The Chair enquired AD for completion of both schemes # 1919 and 1922, AD confirmed to complete 

these schemes. 
 

78. ADP scheme # 1923 “Re-construction / Rehabilitation of road from Gul Bai to Y-Junction 
(District Kemari) including SWD system (Revised)” 

 

i. The Forum was informed that Rs. 395.356 million are allocated & released and Rs. 260.934 million 
are utilized. AD confirmed to complete this scheme. 
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79. ADP scheme # 1924 “Repair Maintenance & Rehabiliation of Various Road and Allied Works 
at SITE Karachi” 

 

i. The Forum was informed that Rs. 837.718 million are allocated Rs. 552.894 million are released and 
Rs. 397.008 million are utilized. AD informed the forum that this scheme is under revision. 

 
80. ADP scheme # 1920 “Construction of Underpass at Submarine Chowrangi (Revised) (SDG # 9)” 

 

i. The Forum was informed that Rs. 0.001 million are allocated, which is only token money. AD informed 
the forum that this scheme is being closed in C.F.Y. 

 
81. ADP scheme # 1921 “Construction and remodeling of 12000 Road Landhi, Korangi (SDG # 9)” 

 

i. The Forum was informed that Rs. 0.001 million are allocated, which is only token money and through- 
forward is Rs. 670.000 million. AD confirmed that this scheme is being closed at reduced scope within 
C.F.Y. 

 
RECOMMENDATIONS 
viii.A.D. should provide updated confirmed list of LTBC schemes of C.F.Y along with expected date / 

month of completion of each scheme to P&DD, at the earliest. 
 

ix. AD should submit consolidated list of schemes in which additional funds within 15% permissible limit 
are required with proper justifications to P&DD, at the earliest. 

 
x. AD should claim remaining revenue component of LTBC schemes as per policy. 

 
xi. A.D. should submit Monthly Progress Report (MPR) of every scheme to P&DD & MEC on regular 

basis. 
 

xii. A.D. should submit compliance responses of unsatisfactory monitoring schemes, at the earliest. 
 

xiii.A.D should submit remaining PC-Is of new / revised ADP schemes to P&DD, at the earliest. 
 

xiv. A.D should submit PC-IV of remaining completed schemes to P&DD, at the earliest. 
 
 
 

************************************ 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO INVESTMENT DEPARTMENT HELD ON 
WEDNESDAY, 02ND FEBRUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Investment Department 
(Rs. in million) 

Number of 
Schemes 

Allocation 
Releases as on 

07.01.2022 
Expenditure as 
on 07.01.2022 

%age of 
Release 

On- 
Going 

04 250.000 63.211 15.322 24.24% 

New 00 0.000 0.000 0.000 0.00% 

Total 04 250.000 63.211 15.322 24.24% 
 

b. Below Table reflects an update on the release strategy status of Investment Department: 

million) 

 
(Rs. in 

 
Release Strategy 

# of 
Schemes 

 
Allocation 

 
Releases 

 
Expenditure 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 

01 

 

62.759 

 

15.230 

 

0.000 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed by 
June, 2022 

 

01 

 

114.607 

 

37.820 

 

11.149 

Release of funds in two equal installments 
for Foreign Aided Projects 

01 20.322 10.161 4.173 

Quarterly release of funds for rest ongoing 
schemes during the year 01 52.312 0.000 0.000 

Total 04 250.000 63.211 15.322 

c. The overall summary for major aspects of discussion is as under; 

i. There are total 04 on going schemes of Investment Department, AD has not incurred expenditure 
against 01 scheme for which funds have been released. 

ii. There is 01 scheme with zero releases and 02 schemes are with likely to be completed (LTBC) status. 
There is no new scheme of AD. 

 
On-going Schemes 

 

7. ADP scheme # 1008 “Investment Promotion in Sindh (Revised)” 
 

i. The Forum was informed that Rs. 62.759 million are allocated, Rs. 15.230 million are released but no 
funds are utilized. AD informed the forum that due to COVID no workshop/seminar could be arranged 
since last 02 years. AD informed the forum that this scheme is to be competed in C.F.Y but due to 
unavailability of investment policy consultant is to be hired for investment policy. AD further informed 
that for hiring consultant RFPs are prepared. Member (E&I) informed AD that USAID is preparing 
Domestic Commerce Policy, if agreed by the forum USAID may be requested to prepare Investment 
Policy as they are equipped with the expertise. Member (E&I) advised AD to consult USAID to assist 
otherwise consultant may be hired. AD further informed the forum that scheme cannot be completed 
in C.F.Y and revision at same cost will be required. 
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8. ADP scheme # 1009 “Marketing of Sindh for attracting Investment (Revised)” 
 

i. The Forum was informed that Rs. 52.312 million are allocated but no funds are released & utilized. 
AD further informed the forum that this scheme is under revision and unnecessary components / heads 
are being removed. 

 
9. ADP scheme # 1010 “Khairpur Special Economic Zone (3rd Revised)” 

 

i. The Forum was informed that Rs. 114.607 million are allocated, Rs. 37.820 million are released & Rs. 
13.989 million are utilized. There is no issue in this scheme, AD assured the forum to complete the 
scheme by 30th June 2022 and PC-IV is being prepared. 

 
10. ADP scheme # 1011 “Competitive and Livable City of Karachi Project (Click). (Total Cost Rs. 

33.6 billion (US $ 240 million)), World Bank Share Rs. 32.20 billion (US $ 230.0 million), GoS 
share Rs. 1.400 billion (US $ 10.0 million) (Investment Share: 2,475.322 m, WB Share: 2,450.000 
m, GoS Share: 25.322 m) Cleared by PDWP dated 26.04.19 Cleared by CDWP dated 31.05.19” 

 

i. The Forum was informed that Rs. 20.322 million are allocated, Rs. 10.161 million are released & Rs. 
4.173 million are utilized. AD informed the forum that 01 year extension is required for this scheme. 
AD informed that request is already placed at P&DD and approval is awaited. 

 
 
 
 
 

*********************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 
2021-22 PERTAINING TO FINANCE DEPARTMENT (FD), HELD ON 
WEDNESDAY, 02ND FEBRUARY, 2022. 

 

a. The Table below reflects overall Release & Expenditure of Finance Department:  

(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as on 
07.01.2022 

Expenditure as 
on 07.01.2022 

%age of 
Release 

On-Going 03 305.638 152.819 20.133 13.17% 

New 06 194.362 0.000 0.000 0.00% 

Total 09 500.000 152.819 20.133 13.17% 
 

b. Below Table reflects an update on the release strategy status of Finance Department:  

(Rs. in million) 

Release Strategy 
# of 

Schemes 
Allocation Releases Expenditure 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 

02 

 

105.638 

 

52.819 

 

14.578 

Release of funds in two equal installments 
for Foreign Aided Projects 

 
01 

 
200.000 

 
100.000 

 
5.555 

Quarterly release of funds for new schemes 
as & when approved during the year 

 
06 

 
194.362 

 
0.000 

 
0.000 

Total 09 500.000 152.819 20.133 
 

c. The overall summary for major aspects of discussion is as under; 

i. There are 03 on-going schemes of FD, there is 01 scheme for which funds have been released but 
expenditure have not incurred. 

ii. There are 02 schemes of FD with likely to be completed (LTBC) status. 

iii. There are 06 new schemes of FD. 

On-going Schemes 

2. ADP scheme # 711 “Construction of Treasury Office at Sukkur (C:57.978 + R:34.997)” 

i. The Forum was informed that Rs. 51.098 million are allocated, Rs. 25.549 million are released and Rs. 
14.578 million are utilized. AD informed the forum that finishing work is started which will take 8 to 
9 months and it will not be completed. Chief Engineer (Building) Sukkur assured the forum that this 
scheme will be completed in C.F.Y. 

3. ADP scheme # 712 “Construction of Treasury Office at Khairpur” 
 

i. The Forum was informed that Rs. 54.540 million are allocated, Rs. 27.270 million are released but no 
funds are utilized. AD informed the forum that on 27th January 2022 we have approached to PP&H 
section of P&DD for issuance of concurrence. The Chair advised section to issue concurrence at 
earliest. 
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4. ADP scheme # 718 “Enhancing Public Private Partnership in Sindh - Pakistan (Total Cost 
Rs.19289.459 M) ADB USD 100 M (PKR 10476 M) DFID USD 19.23 M (PKR 2014.535 M) GOS 
USD 64.900 M (PKR 6798.470 M) (SDG 1 to 17)” 

 

i. The Forum was informed that Rs. 200.000 million are allocated, Rs. 100.000 million are released and 
Rs. 6.030 million are utilized. AD informed the forum that there is land issue, land could not be 
identified. AD further said matter is referred to Commissioner office Karachi for resolution. 

 
New Schemes 

 

i. The Chair enquired about status of 06 new schemes, AD informed that PC-Is of 05 new schemes are 
submitted which are also approved by the concerned forum and PC-I of 01 scheme is being prepared. 
AD further informed that un-approved PC-I is of DDWP level. 

 
ii. The Chair directed AD to prepare PC-I of remaining 01 new scheme and submit to DDWP forum for 

approval, at the earliest. 
 

5. ADP scheme # 714 “Reconstruction of District Accounts Office Naushero Feroze” 
 

i. AD informed the forum that this scheme is approved and AA is forwarded to Secretary (GA) SGA&CD 
being an Admn. Department on 20th January 2022. 

 
6. ADP scheme # 715 “Rehabilitation of Treasury Office (Old Block) Hyderabad” 

 

i. AD informed the forum that DDWP meeting has been done on 25.09.2021. The matter is forwarded to 
DG (Design) due to observation. 

 
7. ADP scheme # 719 “Automation / Digitization of Finance Department” 

 

ii. AD informed the forum that advice has been issued for this scheme and AD said that AA may be issued 
so that funds may be released. 

 
8. LTBC schemes 

 

v. The Chair enquired for completion of 02 LTBC schemes having ADP # 711 & 712. 
 

vi. Chief Engineer (B) Hyderabad on behalf of Chief Engineer (B) Sukkur assured the forum that 01 
scheme having ADP # 711 will be completed in CFY. 

 
RECOMMENDATIONS 

 

i. A.D must submit remaining PC-Is of new schemes to P&DD, at the earliest. 
 
 

*********************************** 
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SUBJECT:MINUTES OF MID YEAR REVIEW MEETING OF ADP SCHEMES OF F.Y. 2021- 
22 PERTAINING TO SOCIAL WELFARE DEPARTMENT HELD ON 02ND 
FEBRUARY, 2022. 

a. The Table below reflects overall Release & Expenditure of Social Welfare Department: 
(Rs. in million) 

 
Number of Schemes 

 
Allocation 

Releases as 
on 

07.01.2022 

Expenditure 
as on 

07.01.2022 

%age of 
Release 

On-Going 06 217.527 58.884 24.479 41.57% 

New 30 582.473 0.000 0.000 0.00% 

Total 36 800.000 58.884 24.479 41.57% 

b. The Table below reflects an update on the release strategy status of Social Welfare Department: 
(Rs. in million) 

Release Strategy 
# of 

Schemes Allocation Releases Expenditure 
st

Release of funds in one go during 1 quarter 
for schemes carrying allocation up to Rs.50 
million and will be completed by June, 
2022 

 

03 

 

40.046 

 

15.544 

 

0.000 

Release of funds in two equal installments 
for schemes carrying full allocation of more 
than Rs.50 million & upto Rs.100 million 
and will be completed by June, 2022 

 
01 

 
67.904 

 
28.607 

 
22.118 

Release of funds in three equal installments 
for schemes carrying full allocation of more 
than Rs.100 million and will be completed 
by June, 2022 

 
01 

 
108.267 

 
14.726 

 
2.361 

Quarterly release of funds for rest ongoing 
schemes during the year 01 1.310 0.008 0.000 

Quarterly release of funds for new schemes 
as & when approved during the year 30 582.473 0.000 0.000 

Total 36 800.000 58.884 24.479 

c. The overall summary of major aspects is as under; 

i. There are 06 ongoing schemes and 30 new schemes of Social Welfare Department, there are 04 
schemes for which funds have been released but expenditure is not incurred. 

ii. There are 05 schemes with likely to be completed (LTBC) status and 01 scheme is under revision. 
 

On-going Schemes 
 

2. ADP scheme # 2459 “Establishment & Strengthening of Darul Atfal & Rehabilitation of Street 
Children through Civil Society Organization, Korangi #5, Karachi (Revised) (C:173.916+R:91.104) 
(SDG # 1)” 

 

iii. The Forum was informed that Rs. 108.267 million are allocated, Rs. 14.726 million are released and 
Rs. 3.369 million are utilized. AD informed the forum that this scheme is ongoing since year 2010, 
there is no issue of land and no issue of at part of AD but execution by EA i.e. W&S Department is 
very slow. EA informed the forum that work is in progress and scheme will be handed over to AD in 
June, 2022. AD informed the forum that if EA is giving completion date i.e. 30th June, 2022, then 
revenue component cannot be utilized within C.F.Y. The Member (SS) advised that firm assurance / 
commitment of EA is required, AD informed that there is no justification to delay this scheme anymore. 
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iv. The Chair advised EA to accelerate pace of execution and timely handover to AD for completion of 
scheme. 

 
3. ADP scheme # 2460 “Establishment of Rehabilitation Center for Senior Citizens at Karachi 

(C:53.731 + R:21.469) (SDG # 5 & 10)” 
 

i. The Forum was informed that Rs. 1.310 million are allocated, Rs. 0.008 million are released but no 
funds have been utilized. AD informed the forum that this scheme need revision as per advise by 
P&DD, EA informed the forum that if 15% additional funds are allowed then EA part will be completed 
within 01 month. AD informed that revenue component can be utilized once site is handed over by EA. 

 
4. ADP scheme # 2461 “Strengthening and Up-gradation of Social Welfare Training Institute at 

Karachi. (C:24.389 + R:23.377) (SDG#1,2,4,5 & 10)” 
 

i. The Forum was informed that Rs. 11.629 million are allocated, Rs. 7.782 million are released but no 
funds are utilized. AD informed the forum that about Rs. 14.000 million are for vehicle purchase, for 
which summary is being forwarded. For rest of the items tender is initiated and with or without vehicle 
procurement scheme will be completed. 

 
5. ADP scheme # 2463 “Construction of the Office of Additional Director, District Central Karachi at 

New Karachi (C:49.581 + R:7.855) (SDG#1,2,4,5 & 10)” 
 

i. The Forum was informed that Rs. 7.933 million are allocated, Rs. 0.078 million are released but no 
funds are utilized. EA informed the forum that this scheme needs revision due to cost escalation. AD 
informed that 100% funds were released and now EA is requesting for revision, EA informed that only 
gray structure of building is ready. The Chair advised EA to provide solid justification for such cost 
increase or initiate departmental enquiry. Chief Engineer (Buildings) Hyderabad asked concerned 
engineer to submit justification. AD informed the forum that this scheme cannot be completed in 
current year and EA should submit justification for revision of scheme. 

 
6. ADP scheme # 2464 “Establishment of Rehabilitation Center for Drug Addicts at Karachi 

(C:63.238 + R:10.690) (SDG # 3)” 
 

i. The Forum was informed that Rs. 67.904 million are allocated, Rs. 28.607 million are released and Rs. 
22.118 million are utilized. EA informed the forum that work is in progress and assured the forum that 
this scheme will be completed. 

 
New Schemes 

 

i. The Chair enquired about status 30 new schemes (PDWP=01+DDWP=29), AD informed that PC-Is 
of 15 new schemes submitted to the concerned forum and PC-Is of 15 schemes are being prepared, 
further out of 15 submitted PC-Is all are still un-approved. 

 
ii. AD informed the forum new schemes pertain to establishment of rehabilitation centers for senior 

citizens in all districts of Sindh Province., Further, in all new schemes there is issue of land allocation, 
all DCs are approached and requested for provision of plots for new schemes. For 10 schemes / districts 
land is available, DCs of 08 districts has agreed for allotting plot on 08 schemes and DC has not agreed 
for allotting plot on 12 schemes. 

 
iii. AD informed that these new schemes are initiated under court directions, further there are two more 

issues that need to be addressed i.e. provision of lift and customized washrooms for senior citizens. 
 

iv. AD further informed the forum that for 10 new schemes, for which DDWP meeting is awaited, as soon 
as approval is received further process will be initiated. 

 
v. The Chair directed AD to coordinate with concerned departments / authorities to resolve issue of land, 

prepare PC-Is of remaining 15 new schemes and submit to concerned forum for approval, at the earliest. 



 

 

7. ADP schemes likely to be completed (LTBC) in C.F.Y. 

i. The Chair advised A.D. to submit revise/confirmed list of LTBC schemes along with date 
/ month of completion to P&DD, at earliest. 

 
8. Submission of PC-IVs of completed schemes 

i. There is 01 completed scheme for which PC-IV is pending. The Chair advised that A.D 
must submit PC-IV of completed scheme to P&DD, at the earliest. 

 

RECOMMENDATIONS 
v. A.D. to submit revise/ confirmed list of LTBC to P&DD, at earliest. 

 
vi. A.D. must submit PC-Is of remaining new / revised schemes, at the earliest. 

 
vii. A.D. must furnish PC-IV of remaining completed scheme, at the earliest. 

 
************************************* 



 

 

 


