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EXECUTIVE SUMMARY 
 

 

This report presents a summary and analysis of results 

accomplished at Monitoring & Evaluation Cell, Planning & 

Development Department, Government of Sindh during 

fiscal year 2015-16. It emphasizes the findings and 

conclusions that have been compiled from various 

monitoring activities and data sources. Most of the data is 

gathered from our online File Management System (FilMS), Schemes Portfolio 

Management & Evaluation System (PMES) and financial data from the Finance 

Department. 

 

Monitoring and evaluation are important management tools to track progress and 

proactively facilitate decision making. While some agencies require certain type of 

evaluative process, the greatest beneficiaries of an evaluation can be the community of 

people with whom this organization works. Based on our input from close examination of 

the works, the Administrative Departments can rectify or modify the designs and activities 

for more effective, efficient and better results for the community. 

 

Monitoring & Evaluation Cell, Planning & Development Department, Government of Sindh, 

after executing a project from 2010 to 2015 for itõs Strengthening, in which highly skill 

workers were inducted from the open-market, is now working with the World Bank to 

support the implementation of economic reforms initiative under IDA Credit 5584-PK for 

the development of ADP Progress Monitoring Dashboard.   

 

This year, 85% of the ADP allocated funds were released, out of which 82% were utilised 

(expenditure). Today, as a result of our field monitoring, there has been a departmental 

response factor of 34%, besides a drop in the percentage of unsatisfactory schemes from 

42% in 2013-14 to 29% in FY 2015-16, which is visibly a positive impact of our efforts and 

the policy decisions.   
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MESSAGE FROM THE ACS (DEVELOPMENT), P&D Department 
 

 

MR. MUHAMMAD WASEEM 

 

Planning & Development Department, 

Government of Sindh manages the 

development portfolio of the province. 

The volume of schemes and budget has 

increased tremendously during last few 

years to meet the infrastructure and 

service delivery requirements of the 

province. In addition to being responsible 

for advising the government of 

development policy and planning which 

includes scrutiny, approval and 

sustainability of development schemes; 

an important aspect of its functions 

includes life cycle of monitoring and 

evaluation of development programs and 

projects, through Monitoring and 

Evaluation Cell, to ensure timely progress 

and completion to the satisfaction of 

target population, public at large and 

Provincial Government. 

It indeed gives me a great pleasure and a 

sense of pride that Monitoring and 

Evaluation Cell of Planning & 

Development has put together a 

comprehensive document on its 

endeavours during the year 2013-14. 

This document / report not only succinctly 

presents data and achievements of 

various development projects but can 

also prove to be a great support to 

decision makers in evaluation of efficacy 

of the project(s) via a vis fulfilment of 

overall development objectives for the 

province.  

I congratulate the Monitoring & 

Evaluation Cell for this timely 

accomplishment and hope that this 

report will be a precursor of even bigger 

and better outcomes. 

  



MEC Annual Report 2015-16 
 

 Page 7 of 97   

 

MESSAGE FROM THE DIRECTOR GENERAL MEC 
 

 

 

MR. SYED IMTIAZ ALI SHAH 

 

I am honoured to present the 3nd 

Annual Report for 2015-16 to record 

the activities and performance of the 

Monitoring & Evaluation Cell. MEC is 

proud to be assisting the Planning & 

Development Department in pursuing 

its goals, of precise service delivery in 

public works, by keeping a vigilant 

watch on development schemes.  

The field Monitoring Reports of MEC, 

which acts as a third party monitoring 

agency, contributes towards the 

transparency & accountability of the 

executing agencies and administrative 

departments, in carrying out Public 

Works. 

Quality in public works demand strict 

monitoring, quick reporting and 

prompt reaction. With highest level of 

efficiency in place through the use of 

innovative IT systems, MEC is able to 

keep the concerned authorities up-to-

date with its online systems containing 

all the vital information. Today, MEC 

acts with high efficiency through its 

paperless environment. It uses the 

modern technology to collect 

monitoring data through an online 

automated web-based workflow 

automation system, FilMS (File 

Management System), which connects 

our offices at Karachi, Hyderabad and 

Sukkur and helps the stakeholders in 

taking quick and informed decisions. 

From the regular field monitoring visits 

to the development of creative IT 

systems for facilitating easier, quicker 

and more accurate reporting, MEC is 

dispensing efficient and improved 

basis for taking prompt decisions. 

MECõs evidence-based reports have 

brought immediate attention to 

resolve bottlenecks/issues and 

highlight schemes where the quality of 

work and physical progress is not 

satisfactory. 

We are focused on the implementation 

of our growth strategy while continuing 

to build the strength and capacity of 

MEC. I anticipate the output and 

outcome of MEC activities to become 

a model of excellence in service 

delivery. 
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VISION 
 

 

 

Enable Precise Deliverables in 

Public Works through Proactive 

Facilitation 

 

 

 

 

 

MISSION 
 

1. To ensure that the Standard of Quality is 

maintained in development projects 

2. To keep a regular watch on the progress of 

schemes 

3. To enable timely & informed decisions through efficient reporting 

4. To promote and enhance institutional learning and knowledge through instant 

availability of chronological indicators 

5. To coordinate with various authorities for smooth and unhindered implementation  

6. Review and Evaluate the output & outcome of schemes 
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HISTORY OF MEC 
 

PAST 

 
Â M&E Cell was established in 1985 

Â Total Development Outlay in 1985 was Rs. 1.533 billion 

Á Total strength of Cell in 1985: 29 including 8 officers 

Á òStrengthening of M&E Cell including outsourcing of 

third party monitoringó completed, 2010-2015 , and 

transferred from development to non-development 

through PC-IV 

 

 

PRESENT 

 
Á Development Outlay (2016-17): Rs. 225 billion 

Á Hyderabad, Sukkur, MIS Directorate established 

Á HR strength:  36 officers 

Á MEC contributes to accountability ð highlights poor 

performance 

Á Releases of every scheme is based on MEC reports 

Á Today MECõs role is vital for decisions, prioritization, releases & in budget. 
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FUNCTIONS OF MEC 
 

The M&E Cell deals with the following subjects: 

1. Monitoring the progress and evaluation/examination 

of provincial development schemes 

2. Verification of physical and financial progress of 

development schemes through field visits 

3. Identifying bottlenecks in financial and physical 

progress of schemes included in the ADP 

4. Preparing annual review document of ADP 

5. Preparing working papers for the provincial cabinet on the review of ADP on 

monthly/quarterly basis 

6. Scrutiny & compilation of Monthly Progress Reports of ADP received from 

Administrative Departments and District Governments 

7. Coordination of federally funded projects 

8. Compilation of monthly progress reports & review of federally funded projects 

executed by Government of Sindh 

9. Coordination of President and Prime Minister directives 

10. Review of Presidentõs directives pertaining to development 

11. Coordination and review of Chief Ministerõs directive. 
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THE MONITORING PROCESS ² FULLY AUTOMATED & PAPERLESS 
 

Following is the automated & paperless monitoring process used in MEC through an 

indigenously built online bespoke system called FilMS (File Management System) 

 

 

 

  

Monitoring Officer
1. Submits Report after field 
visit and sends Memo to 
PD/Xen.

SMS alert is sent out to  RMO

RMO
2. Validates reports to 
check if it meet the  
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SMS  alert is sent out 
to SMO and MEO

SMO
3. Proof reads for 
technical 
compliance

SMS  alert is sent 
out to MEO, RMO & 
Dir-MEC

Director MEC
4. Reviews Validated 
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DG-MEC for 
approval
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issued to Dept. for 
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SMO 
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1b. 
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FINANCIAL TREND ANALYSIS OF PROVINCIAL ADP 

 

Below is the 5-years financial trend analysis of the Annual Development Programmes: 

Rupees in million 

ADP 
On-going  
Schemes 

New  
Schemes 

Total  
Schemes 

Allocation Releases Expenditure Utilisation 

2011-12 1,244 493 1,737 111,000.00 
102,000.00 

(92%) 
84,520.00 83% 

2012-13 1,288 1,323 2,611 161,000.00 
85,640.00 

(53%) 
69,530.00 81% 

2013-14 1,363 1,100 2,463 165,000.00 
95,035.00 

(58%) 
86,287.00 91% 

2014-15 1,658 1,279 2,937 143,000.00 
110,360.00 

(77%) 
100,370.00 91% 

2015-16 1,762 590 2,352 142,000.00 
120,872.00 

(85%) 
99,595.00 82% 

 

  

111,000.00 

161,000.00 
165,000.00 

143,000.00 

142,000.00 

102,000.00 85,640.00 

95,035.00 

110,360.00 

120,872.00 

84,520.00

69,530.00

86,287.00

100,370.00
99,595.00

 60,000.00

 80,000.00

 100,000.00

 120,000.00

 140,000.00

 160,000.00

 180,000.00

2011-12 2012-13 2013-14 2014-15 2015-16

R
s
. 
in

 m
ill

io
n

Allocation Releases Expenditure



MEC Annual Report 2015-16 
 

 Page 13 of 97   

 

COST ANALYSIS OF ADP SCHEMES IN FY 2015-2016 

 

SCHEME COST 

(Rs. in million) 

COUNT 

(# of Schemes) 

TOTAL SCHEMES COST 

(Rs. in million) 

5,000 and above 22 185,516.23  

Between 1,000 and 5,000 121 253,790.09  

Between 500 and 1,000 164 116,124.51  

Below 500 2,045 244,194.85  

TOTAL 2,352 799,625.6 8 

Note: Please see Annexure C for details of the mega schemes 

 

Deduction: From the above chart, it can be seen that more than half (55%) of the of the 

ADP 2015-16 comprised of schemes (143) which had a cost of Rs. 1 billion and above.  
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DEPARTMENT-WISE ADP BUDGET ALLOCATION IN FY 2015-16 
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DEPARTMENT-WISE MONITORING CONDUCTED IN FY 2015-16 
 

Following is summary of department-wise observations recorded from field monitoring 

conducted in the fiscal year 2015-16 by our two different regional offices, Hyderabad 

and Sukkur (reports in-progress and published): 

 

S.#. Department/ Sector 

# of Scheme 
Replies 

Received 

Visited Satisfactory Avg. 
Un-

Satisfactory 
# % 

1. Agriculture 37 19 10 8 11 61% 

2. Antiquities 6 4 1 1 1 50% 

3. Auqaf 8 3 2 3 3 60% 

4. Board of Revenue 9 2 1 6 5 71% 

5. Coal and Energy 3 1 1 1 0 0% 

6. Culture 13 3 7 3 4 40% 

7. Education and Literacy 56 30 14 12 11 42% 

8. Energy 7 2 3 2 1 20% 

9. Environment 5 0 0 5 0 0% 

10. Forest, Wildlife & CDA 24 18 3 3 1 17% 

11. Governor Secretariat 1 1 0 0 0 0% 

12. Health 135 47 31 57 19 22% 

13. Home 23 18 3 2 4 80% 

14. Human Rights and Law 7 1 3 3 2 33% 

15. Industrial & Commerce 4 1 1 2 0 0% 

16. Information & Archives 1 0 1 0 0 0% 

17. Information Technology 5 2 1 2 0 0% 

18. Irrigation (Water & Drainage) 52 24 11 17 2 7% 

19. Labour Dept. 6 1 4 1 2 40% 

20. Livestock and Fisheries 39 18 10 11 15 71% 

21. Local Government 104 52 32 20 12 23% 

22. Mines & Minerals 3 2 1 0 0 0% 
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23. Minorities & Affairs 4 1 0 3 0 0% 

24. 
Physical Planning & Housing 

(Buildings) 
1 1 0 0 0 0% 

25. Planning & Development 9 5 3 1 1 25% 

26. Population Welfare 1 0 0 1 0 0% 

27. Public Health Engineering 47 19 18 10 2 7% 

28. Rehabilitation (PDMA) 1 0 1 0 1 100% 

29. Rural Development 7 3 3 1 0 0% 

30. S.G.A. and Coordination 6 4 1 1 1 50% 

31. Sindh Board of Investment  1 1 0 0 0 0% 

32. Social Welfare 6 2 2 2 0 0% 

33. Special Initiatives Unit 5 2 0 3 0 0% 

34. Sports & Youth Affairs 23 12 6 5 5 45% 

35. STEVTA 4 3 0 1 0 0% 

36. Tourism 8 4 2 2 4 100% 

37. 
Transport & Communication 

(Roads) 
3 0 1 2 2 67% 

38. Universities and Boards 1 1 0 0 0 0% 

39. Women Development 4 0 0 4 0 0% 

40. Work and Service 107 43 33 31 40 63% 

Provincial ADP Monitored 786 350 210 226 149 34% 

District ADP Monitored 231 
 

TOTAL Schemes Monitored 1,017 

 

Highlighted in Pink: Less than 10% compliance by the department 

Highlighted in Blue: Highest number of unsatisfactory schemes 

 

Note: 231 schemes of the District ADP were monitored as a special assignment. 

Compliance Percentage is calculated by count of replies received divided by sum of 

Average and Unsatisfactory schemes. 

Deduction: On an average there was a 34% response from the departments against letters 

sent to them. 
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DEPARTMENT-WISE UNSAFISFACTORY SCHEMES 
 

Below is a pictorial view of the percentage of provincial ADP schemes monitored that 

were found to be unsatisfactory in various departments: 

 
 

Note: 0% may denote that either no scheme of the department was monitored or all the schemes monitored were 

satisfactory. Likewise, 100% percent denotes that all schemes monitored were found to be unsatisfactory. See Annexue 

A for clarification and details.   
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DEPARTMENT-WISE SAFISFACTORY SCHEMES 
 

Below is a pictorial view of the percentage of provincial ADP schemes monitored that 

were found to be satisfactory in various departments: 

 
Note: 0% may denote that either no scheme of the department was monitored or all the schemes monitored were 

unsatisfactory. Likewise, 100% percent denotes that all schemes monitored were found to be unsatisfactory. See 

Annexue A for clarification details.   
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SUMMARY OF FIELD MONITORING OBSERVATION 
 

SUMMARY OF PROVINCIAL AND DISTRICT ADP MONITORING 

 
At present, MEC has two regional offices at Hyderabad and Sukkur. Below are the details of the 

schemes monitored by them: 

REGION SATISFACTORY AVERAGE UNSATISFACTORY TOTAL 

Hyderabad 218 117 127 462 

Sukkur 132 93 99 324 

Provincial ADP Total 350 210 226 786 

District ADP (Head Office + Hyderabad Office) 231 

TOTAL Schemes Monitored 1,017 
 

PICTORIAL VIEW OF PROVINCIAL ADP MONITORING BY OBSERVATION 
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FIELD MONITORING TREND ANALYSIS 
 

Trend analysis of the number of field monitoring visits conducted over the last 6 years 

against the number of Annual Development Program schemes: 

FISCAL YEAR ADP SCHEMES MONITORED PERCENT 

2010-11 1737 172 10% 

2011-12 1373 493 36% 

2012-13 2611 525 20% 

2013-14 2463 1141 46% 

2014-15 2937 821 28% 

2015-16 2352 1017 43% 

 

Note: In 2015-16, 231 schemes of district ADP were monitored in addition to 786 provincial ADP  
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SCHEMES REFERRED TO ANTI-CORRUPTION  
 

S.#. Department/Location # of Schemes 

1 Works & Services / Others 97 

2 Thatta/Sujawal 41 

3 Auqaf  (2015-16) 1 

4 
Culture & Auqaf 

(Jeay Shah & Makhdom Khora) 
2 

5 Environment (2015-16) 6 

 Total 147 
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3 YEARS TREND ANALYSIS OF OBSERVATION TYPE 
 

Below is the three-year trend analysis of schemes found to be Satisfactory, Average and 

Unsatisfactory: 

 

 2013-14 2014-15 2015-16 

Satisfactory 15.18% 20.15% 44.53% 

Average 42.84% 42.56% 26.72% 

Unsatisfactory 41.98% 37.29% 28.75% 
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DEPARTMENT-WISE TREND OF UNSATISFACTORY SCHEMES 

Below is the trend of schemes found unsatisfactory as a percentage of total schemes 

monitored 

# DEPARTMENT 
2013-

2014 

2014-

2015 

2015-

2016 
TREND 

1 Agriculture 18% 35% 22% ɸ 

2 Antiquities 0% 50% 17% ɸ 

3 Auqaf 38% 50% 38% ɸ 

4 Board of Revenue 50% 38% 67% ɶ 

5 Coal and Energy 0% 100% 33% ɸ 

6 Culture 50% 31% 23% ɸ 

7 Education and Literacy 59% 43% 21% ɸ 

8 Energy 0% 0% 29% ɶ 

9 Environment 0% 100% 100% ɹ 

10 Excise & Taxation 25% 0% 0% ɹ 

11 Food 28% 0% 0% ɹ 

12 Forest, Wildlife & CDA 23% 22% 13% ɸ 

13 Health 47% 64% 42% ɸ 

14 Home 25% 56% 9% ɸ 

15 Human Rights and Law 100% 50% 43% ɸ 

16 Industrial & Commerce 75% 50% 50% ɹ 

17 Information Technology 0% 50% 40% ɸ 

18 Investment Development 0% 0% 0% ɹ 

19 Irrigation (Water & Drainage) 40% 28% 33% ɶ 

20 Labour Dept. 100% 25% 17% ɸ 

21 Livestock and Fisheries 32% 32% 28% ɸ 

22 Local Government 25% 25% 19% ɸ 

23 Manpower & Employment 100% 0% 0% ɹ 

24 Minorities & Affairs 0% 50% 75% ɶ 

25 PP&H (Buildings) 50% 50% 0% ɸ 

26 Planning & Development 0% 38% 11% ɸ 

27 Population Welfare 0% 0% 100% ɶ 

29 Public Health Engineering 48% 32% 21% ɸ 

30 Rural Development 50% 25% 14% ɸ 

31 S.G.A. & Coordination 20% 0% 17% ɶ 

33 Social Welfare 50% 50% 33% ɸ 

34 Special Initiatives Unit 0% 14% 60% ɶ 

35 Sports & Youth Affairs 43% 17% 22% ɶ 

36 STEVTA 100% 100% 25% ɸ 

37 Tourism 100% 33% 25% ɸ 

38 Transport & Comm. (Roads) 0% 0% 67% ɶ 

39 Women Development 67% 50% 100% ɶ 

40 Work and Service 45% 29% 29% ɹ 

  TOTAL:  42% 37% 29% ɸ 
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3 YEARS COMPARATIVE ANALYSIS OF UNSATISFACTORY SCHEMES 
 

Below is the department wise three yearsõ of ucomparative analysis of unsatisfactory 

schemes. 

 

Note: 0% may denote that either no scheme of the department was monitored or all the schemes monitored were 

satisfactory. Likewise, 100% percent denotes that all schemes monitored were found to be unsatisfactory. See Annexue 

A for clarification details.   
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THIRD PARTY MONITORING (TPM) 

Sindh Cabinet taking initiate in its meeting held on 16-06-2008 to improve quality of 

construction, monitoring of projects by the Planning & Development Department is 

important requirement. In order to seek un-biased report, Third Part Monitoring (TPM) of 

the projects has become necessary. 

Year wise 1% Amount for Third Party Monitoring, for every development scheme, is being 

deposited into National Bank of Pakistan Account for the year 2008-09 to 2015-16. Below 

is the amount recovered so far. 

YEAR WISE 1% TPM DETAIL 

Year Amount (Rs. in million) 

2008-09 5.778 

2009-10 22.184 

2010-11 12.628 

2011-12 29.787 

2012-13 32.759 

2013-14 33.416 

2014-15 77.316 

2015-16 60.465 

TOTAL 274.333  
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SECTOR ANALYSIS FROM FIELD MONITORING 
 

ROADS  

Á Use of oversize & unsuitable stone in sub base & base 

Á Test regime is totally missing including Field Density tests and Soil    classification 

tests etc. 

Á Compaction of earth work not being carried out as per specifications 

Á meagre allocation on some schemes which take years to complete 

Á Camber Control is missing; no use of camber plates at execution level 

Á Berms/shoulders are not properly dressed and compacted 

Á Uneven road top with undulations at certain places (Road Grade not controlled 

properly) 

Á Improper control of super elevation at curves 

Á Use of poor quality bricks for road edging 

Á Concrete ratio less than specification in top slab of culverts 

Á Improper concrete cover to steel in concretion operations 

Á Lack of supervision was observed in execution work 

Á Engagement of more than one contractor on a single project. 

 

IRRIGATION (WATER & DRAINAGE) 

Á Test Regime is totally missing in the works. No tests reports were available at site 

at all places. 

Á The backfilling is not being properly carried out along retaining walls. 

Á Suitability of material for embankment raising is not taken care of. No soil 

classification of the material is carried out from any reputable laboratory. 

Á It was found that sides of canals/minor/distributaries were not correctly dressed & 

sloped at both sides. 

Á Gaps / spaces in stone pitching works were not filled with specified cement mortar. 

Damaged stone pitching work was found at most of the places. 

Á In the stone work the size of stones was not as per specification & at most of the 

places the oversize stone was used. Quality of stones not up to mark. 

Á CC coping work was not found at most of stone pitching works. 
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Á In most of the cases quality of plaster work was poor.  

Á Most culverts had no parapet walls. 

Á  Quality of shuttering including props should be improved  

Á Spacing of Reinforcement Steel & user of Spacer Blocks to be ensured 

Á Deployment of engineering staff with contractors as per Pakistan Engineering 

Council By-laws  

Á Multiple contracts for small portion of work should be avoided 

 

PUBLIC HEALTH AND ENGINEERING (PHED) 

Á The main reason for non-functionality of PHED schemes is non-provision of electric 

connection/energization of the schemes 

Á The engineers lack the knowledge of the new methodology of working on M.S. Pipe 

and P.E pipes 

Á The waste water is generally disposed in to the nearby river and canals without 

treatment at the oxidation ponds 

Á Sand blasting is not done for removal of rust from the pipes 

Á Wrapping & Coating of pipes is not properly done 

Á Welding /Jointing is done by the unskilled workers 

Á Sand Cushion to pipes was not provided at the bottom & side for the protection of 

thrust created by the water pressure 

Á Pressure testing not done of M.S. pipe & P.E pipe for checking the leakages in the joints 

and the pipe buried in the soil 

Á Oxidation ponds are not constructed at some places for natural treatment of water 

Á Invert levels and gradient is not being properly maintained with the result that water 

remains stagnant in most of the drains 

Á Low quality CC in streets is being done with improper cement concrete ratio & improper 

thickness. 

 

BUILDINGS 

Á Test regime is totally missing in Building work also. Tests like slump test, gradation of fine 

& coarse aggregates, cube crushing test, steel tests (yield & tensile strength) & soil 

test (classification of soil) are not carried out in most of the cases 
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Á Pakistan Engineering Council (PEC) bylaws require deployment of Project Engineers 

by the contractors. This requirement is being totally ignored 

Á Honey combing visible in many structures which shows improper mixing and 

placement of concrete (No concrete mix design is prepared even in heavy 

concreting work) 

Á Purchase of steel was generally being made locally having no recognized brand 

name. The use of under gauge steel was observed in some projects 

Á Appropriate attention is not being paid for quality of shuttering, use of spacer blocks 

for proper concrete cover and placement of reinforcement steel in structural 

members 

Á Quality of bricks and concrete blocks was not up to the mark. 

Á The compaction of the earth filling inside plinth is not taken care of. 

Á Lack of supervision was observed in execution work by the XEN concerned.   

 

EDUCATION 

Á Poor survey for need for establishment of a school in terms of enrolment 

Á Duplication of schools in some areas as source of funding varies i.e. from federal, 

Provincial, district or other source 

Á Misuse of school buildings in villages especially used as autaqs, store rooms, cattle 

farms, grain go-downs, used marriage venue, at one place in Shikarpur a school 

was being used as a police station building 

Á The purchasing of Revenue component is centralized and barely any data is given 

at district level since at local level there is very little knowledge concerning 

purchasing of revenue component 
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HEALTH 

Á Overall quality of work is as it is in building sector 

Á The health officials have very little knowledge on how to operate the latest & costly 

machines 

Á The machines are purchased & not installed at most of the places & kept in packing 

for years 

Á Temperature control maintenance is very poor due to which the vaccines & other 

drugs lose efficacy 

Á Duplication of Revenue component as no-one knows from which source the 

purchasing has been made i.e. Federal, Provincial, Donor Agency or NGO (no 

tagging of source is done for purpose of identification) 

Á Rarely the procurement procedure for revenue component is shared with field 

teams. 

 

AGRICULTURE & FOREST, LIVESTOCK & FISHERIES AND 

WOMEN DEVELOPMENT DEPARTMENT 

Á The issues in the building work are the same as previously mentioned 

Á The utilization of Revenue component is the biggest issue of these departments 

Á A centralized purchasing system has been observed in most of the schemes. The 

regional offices are without financial powers to run their offices smoothly 

Á Limited coordination by these departments with MEC team 

Á Delay in providing PC-I and Static Data related to scheme 

Á In Sindh-Based Schemes, District-wise financial bifurcation is not provided 

Á Mostly Sindh based schemes are operated and controlled by the head offices at 

Hyderabad & local offices have little knowledge about the schemes. 
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RECENT DECISIONS 
 

Some of the important decisions recently taken include: 

Á Funds released by Finance Dept. t to be based on the recommendation by MEC. 

Á Inspection Book to be maintained by the Executing Agencies. 

Á Publication of MEC Annual Report to be a regular activity. 

Á Schemes which are reported as Unsatisfactory by MEC and 

subsequently there is non-compliance, will be referred to 

anti-corruption agencies for necessary action. 

Á Provincial ADP Scheme #1730 òSupport for Implementation of World Bank Reforms 

(under T.A.) to enhance capacity of M&E Cell in P&D, Govt. of Sindhó is in 

implementation phase. 

Á Provincial ADP Scheme #1728 òEstablishment of Regional Offices of MEC at 

Karachi & Larkanaó for construction of Hyderabad and Larkana Buildings is in 

implementation phase. 

Á Provincial ADP Scheme #1733 òConstruction of Regional Office of MEC, P&D 

Department at Hyderabad & Sukkuró included in ADP 2016-17 to strengthen M&E. 
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DEDUCTIONS FROM TECHNICAL ANALYSIS 
 

 

1. Over the last 4 years, while there has been a 

decrease in the total financial 

allocation/budget, for the ADP, from 

161bn to 142bn, an increase in the 

releases, from 50.23% to 80.23%, is 

observed 

2. While the number of total ADP schemes 

have decreased from 2,611 to 2,352 , 

and new schemes from 1,323 to 590 , the 

weight of on-going schemes has increased from 1288  in FY 2012-13 to 1762  in FY 

2015-16 

3. The highest total cost of schemes was of the Irrigation Department at Rs. 

119,923.625 million followed by the Works & Services Department at Rs. 

111,941.050 million  

4. Over half (55%) of the ADP 2015-16 comprised of schemes worth Rs. 1 billion and 

above 

5. Highest total cost of schemes was of Irrigation and Works & Services Department 

6. Works & Services, Health, Education & Literacy and Local Government Department 

were found to have the highest number of unsatisfactory schemes as reported from 

field monitoring by MEC 

7. Lowest level of compliance was done by Irrigation (Water & Drainage), Public Health 

Engineering and Forest, Wildlife & CDA departments 

8. Of the schemes that were visited by the MEC, during the FY 2015-16, 45% were 

found to be satisfactory, 25% to be average while 30% of the schemes were 

unsatisfactory 

9. Over the last 5 years the average cost of a development scheme increased by 26% 

from Rs. 269m in 2012-13 to 340m in 2015-16 

10. Worst level of compliance against unsatisfactory reported schemes was observed 

in district Sanghar and Kashmore 

11. In the financial year 2015-16, MEC monitored 786 district ADP schemes, and 

reports were sent to the concerned Administrative departments for compliance, 

where as MEC only received 157 replies from various departments. The avg. 

compliance level was 20% against observations reported from field visits.  
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MONITORING SNAPSHOTS 
 

Some randomly picked snapshots of MEC field visit during fiscal year 2015-16. 

 
C.S., ACS and others at Mirpurkhas 

Development Scheme 

 
Monitoring Team at Rohri Canal 

  

 
Work in progress at Jamrao Canal, Mirpurkhas 

 
Monitoring Team at Jamrao Canal, Mirpurkhas 

 

 
Monitoring Team at DHQ/THQ, Dadu 

 
Monitoring Team at IBA Center, Dadu 
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DG MEC Visits Main Agriculture Workshop at Tando Jam 

 

 

 

 
View of New Provincial Assembly 

 

 
DG MEC suggesting about elevation 

 

 
Construction view of CC Lining, Rohri Canal 

 

Director MEC at EPI Center Khairpur 

 

 

MEC Team Visits W&S Department, Jamshoro 
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ANNEXURE A 

DEPARTMENT WISE SCHEMES MONITORED 
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DEPARTMENT WISE MONITORING SUMMARY 
 

Provincial ADP Monitoring 

Visit & Publish From 01/07/2015 To 30/06/2016  

In Process & Published Reports 

S.#. Departments / Sectors 
Schemes 

Visited 
Satisfactory % Average % 

Un-

Satisfactory 
% 

1. Agriculture 37 19 51 10 19 8 22 

2. Antiquities 6 4 67 1 2 1 17 

3. Auqaf 8 3 38 2 5 3 38 

4. Board of Revenue 9 2 22 1 5 6 67 

5. Coal and Energy 3 1 33 1 3 1 33 

6. Culture 13 3 23 7 30 3 23 

7. Education and Literacy 56 30 54 14 26 12 21 

8. Energy 7 2 29 3 11 2 29 

9. Environment 5 0 - 0 - 5 100 

10. Forest, Wildlife & CDA 24 18 75 3 4 3 13 

11. Governor Secretariat 1 1 100 0 - 0 0 

12. Health 135 47 35 31 89 57 42 

13. Home 23 18 78 3 4 2 9 

14. Human Rights and Law 7 1 14 3 21 3 43 

15. Industrial & Commerce 4 1 25 1 4 2 50 

16. Information & Archives 1 0 - 1 - 0 0 

17. Information Technology 5 2 40 1 3 2 40 

18. 
Irrigation (Water & 

Drainage) 
52 24 46 11 24 17 33 

19. Labour Dept 6 1 17 4 24 1 17 

20. Livestock and Fisheries 39 18 46 10 22 11 28 

21. Local Government 104 52 50 32 64 20 19 
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22. Mines & Minerals 3 2 67 1 2 0 0 

23. Minorities & Affairs 4 1 25 0 - 3 75 

24. PP&H (Buildings) 1 1 100 0 - 0 0 

25. 
Planning & 

Development 
9 5 56 3 5 1 11 

26. Population Welfare 1 0 - 0 - 1 100 

27. 
Public Health 

Engineering 
47 19 40 18 45 10 21 

28. Rehabilitation (PDMA) 1 0 - 1 - 0 0 

29. Rural Development 7 3 43 3 7 1 14 

30. 
S.G.A. and 

Coordination 
6 4 67 1 2 1 17 

31. 
Sindh Board of 

Investment 
1 1 100 0 - 0 0 

32. Social Welfare 6 2 33 2 6 2 33 

33. Special Initiatives Unit 5 2 40 0 - 3 60 

34. Sports & Youth Affairs 23 12 52 6 12 5 22 

35. STEVTA 4 3 75 0 - 1 25 

36. Tourism 8 4 50 2 4 2 25 

37. 
Transport & Comm. 

(Roads) 
3 0 - 1 - 2 67 

38. Universities and Boards 1 1 100 0 - 0 0 

39. Women Development 4 0 - 0 - 4 100 

40. Work and Service 107 43 40 33 82 31 29 

TOTAL 786 350 45 210 472 226 29 

 

Note: % column specifies the amount of schemes found to be satisfactory, average or 

unsatisfactory against the tota numberl schemes visited.  
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DEPARTMENT-WISE SCHEMES MONITORED - DETAILS 
Visit & Publish Date from: 01/07/2015 To: 30/06/2016 

Status: In Process & Published Reports 

Rs in Million 

S.#. ADP# NAME OF PROJECT 
REPORT 

TYPE 

VISIT 

DATE 
DEPARTMENT 

PUBLISH 

DATE 
LOCATION 

REPLY 

RECEIVED 

1 
2015-16 

09 

Sindh Agricultural Growth Project 

(Livestock Component) World Bank 

Assisted IDA Loan. (Compliance Visit) 

Satisfactory 06/06/2016 Agriculture 15/06/2016 Hyderabad X 

2 
2015-16 

11 

Establishment of Agro Export 

Processing zone for fruit, vegetables, 

flowers & allied products from local 

farms/processing units to overseas 

markets 

Un-

Satisfactory 
16/05/2016 Agriculture 29/06/2016 Karachi X 

3 
2015-16 

19 

Replacement of earth moving 

machinery in Sindh (Phase-II). 
Satisfactory 18/04/2016 Agriculture 07/06/2016 Hyderabad X 

4 
2015-16 

04 

Establishment of Agriculture Service 

Complex and Advisory Centre in 

Sindh. 

Satisfactory 11/04/2016 Agriculture 07/06/2016 Hyderabad X 

5 
2015-16 

25 

Construction of Compound wall of 

Agricultural Engineering Workshop 

Sanghar and Kandhkot, Renovation of 

Agriculture Workshop, Tandojam and 

Residential Accommodation at 

Sukkur(Revised). 

Average 07/03/2016 Agriculture 15/04/2016 Sukkur X 

6 
2015-16 

01 

Development and Promotion of quality 

seed through public private 

partnership in Sindh. 

Satisfactory 29/02/2016 Agriculture 11/03/2016 Hyderabad X 

7 
2015-16 

10 

Adoption of Farmers field school 

approach in agriculture extension for 

dissemination agriculture technology 

among the farming community. (Visit 

location. District Dadu, T.M.Khan 

&Sanghar) 

Satisfactory 24/02/2016 Agriculture 26/04/2016 Sanghar X 

8 
2015-16 

27 

Pilot Project for Sustainable 

Agriculture through Storage Tanksin 

Thatta. 

Satisfactory 09/02/2016 Agriculture 18/03/2016 Thatta 

Received 

on 

09-11-2015 

9 
2014-15 

27 

Sindh On-Farm Water Management 

Project-Comprehensive 
Satisfactory 28/01/2016 Agriculture 26/04/2016 Sanghar X 

10 
2013-14 

22 

Construction of mirch mandi at Kunri 

District Umerkot. 
Satisfactory 26/01/2016 Agriculture 27/05/2016 Umerkot 

Received 

on 

01-08-2016 

11 
2014-15 

27 

Sindh On-Farm Water Management 

Project-Comprehensive(Karachi, 

Gadap Town) 

Satisfactory 08/01/2016 Agriculture 26/04/2016 Karachi X 

12 
2013-14 

25 

Up gradation of Agriculture 

Engineering Workshop and 

establishment of Fleet Management 

System (FMS) for Agriculture 

Machinery. 

Satisfactory 05/01/2016 Agriculture 09/03/2016 Hyderabad 

Received 

on 

04-05-2016 

13 
2015-16 

03 

Rehabilitation of Rice and Cotton 

research station Thatta. 

Un-

Satisfactory 
12/11/2015 Agriculture 21/01/2016 Thatta 

Received 

on 

29-03-2016 

14 
2011-12 

15 

Installation of 3207 Tube wells in 

Sindh Province. 
Average 06/11/2015 Agriculture 22/03/2016 Hyderabad 

Received 

on 

04-05-2016 

15 
2015-16 

10 

Adoption of Farmers field school 

approach in agriculture extension for 

dissemination agriculture technology 

among the farming community. (Visit 

location. Badin, Mirpurkhas & Matiari) 

Satisfactory 15/10/2015 Agriculture 23/12/2015 Badin X 

16 
2015-16 

01 

Development and Promotion of quality 

seed through public private 
Average 30/09/2015 Agriculture 17/11/2015 Hyderabad X 
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partnership in Sindh. (Visit Location: 

TandoJam, Hyderabad) 

17 
2013-14 

22 

Construction of mirch mandi at Kunri 

District Umerkot 

Un-

Satisfactory 
28/09/2015 Agriculture 17/11/2015 Umerkot 

Received 

on 

02-12-2015 

18 
2015-16 

12 

Construction of Training Resource 

Center and Repair of Existing 

Facilities at ATI, Sakrand (Revenue 

Component) 

Average 18/09/2015 Agriculture 17/11/2015 
Shaheed 

Benazirabad 
X 

19 
2015-16 

09 

Sindh Agricultural growth project 

(SAGP). World Bank Assisted 

Un-

Satisfactory 
11/09/2015 Agriculture 08/12/2015 Hyderabad X 

20 
2015-16 

25 

Construction of Compound wall of 

Agricultural Engineering Workshop 

Sanghar and Kandhkot, Renovation of 

Agriculture Workshop, Tandojam and 

Residential Accommodation at 

Sukkur(Revised) 

Average 10/09/2015 Agriculture 17/11/2015 Kashmore X 

21 
2015-16 

25 

Construction of Compound wall of 

Agricultural Engineering Workshop 

Sanghar and Kandhkot, Renovation of 

Agriculture Workshop, Tandojam and 

Residential Accommodation at 

Sukkur(Revised) 

Average 04/09/2015 Agriculture 17/11/2015 Sukkur X 

22 
2015-16 

08 

Horticulture Training Project for 

increasing earning capability of 

subsistence Farmers (Revised)Sukkur 

& Ghotki 

Satisfactory 10/08/2015 Agriculture 11/11/2015 Sukkur X 

23 
2014-15 

23 

Provision of Assistance to farmers on 

purchases of 11000 Nos.wheel type 

tractors. (Phase-III) 

Satisfactory 24/06/2015 Agriculture 04/09/2015 Hyderabad X 

24 
2014-15 

13 

Construction of compound wall, 

Rehabilitation of field Assistant House 

and Establishment of Agriculture 

nursery at Agriculture plot Hyderabad 

Average 29/05/2015 Agriculture 16/07/2015 Hyderabad 

Received 

on 

21-12-2015 

25 
2014-15 

02 

Introduction of Aerobic Rice 

Cultivation technology in Sindh. 
Satisfactory 28/05/2015 Agriculture 25/08/2015 Thatta   

26 
2014-15 

12 

Adoption of farmers field school 

approach in agriculture extension for 

dissemination of agriculture 

technology among the farming 

community. 

Average 29/04/2015 Agriculture 17/08/2015 
Tando 

Allahyar 

Received 

on 

24-11-2015 

27 
2014-15 

29 

Maintaining of Ground Water Table 

and Disposing Off Drainage water 

through Lined surface drain in Deh 

Chak-5, Village Mansoorabad, 

Salehpat 

Satisfactory 24/04/2015 Agriculture 06/08/2015 Khairpur   

28 
2014-15 

22 

Subsidy Assistance on Agriculture 

implements for farm mechanization. 
Satisfactory 23/04/2015 Agriculture 16/07/2015 Hyderabad 

Received 

on 

31-08-2015 

29 
2014-15 

12 

Adoption of Farmers Field School 

Approach in Agriculture Extension for 

Dissemination Agriculture Technology 

Among the Farming 

Communities(Khairpur) 

Satisfactory 10/03/2015 Agriculture 21/08/2015 Khairpur X 

30 
2014-15 

12 

Adoption of Farmers Field School 

Approach in Agriculture Extension for 

Dissemination Agriculture Technology 

Among the Farming 

Communities(Ghotki) 

Satisfactory 09/03/2015 Agriculture 03/08/2015 Ghotki X 

31 
2014-15 

01 

Development and Promotion of 

Quality Seed through Public Private 

partnership in Sindh (Q.Skot) 

Average 30/10/2014 Agriculture 24/09/2015 
Qambar 

Shahdadkot 
  

32 
2014-15 

01 

Development and promotion of quality 

seed through public private 

partnership in Sindh (Larkana) 

Average 24/10/2014 Agriculture 24/09/2015 Larkana 

Received 

on 

06-11-2015 
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33 
2014-15 

27 

Sindh On Farm water Management 

Project- Comprehensive(District 

Badin) 

Satisfactory 21/10/2014 Agriculture 07/08/2015 Badin 

Received 

on 

03-11-2015 

34 
2014-15 

27 

Sindh On Farm Water Management 

Project- Comprehensive(District 

Sanghar) 

Un-

Satisfactory 
23/09/2014 Agriculture 07/08/2015 Sanghar X 

35 
2014-15 

27 

Sindh On Farm Water Management 

Project- Comprehensive(District 

Karachi, Gaddap Town) 

Un-

Satisfactory 
17/09/2014 Agriculture 07/08/2015 Karachi X 

36 
2013-14 

25 

Up gradation of Agriculture 

Engineering Workshop and 

establishment of Fleet Management 

System (FMS) forAgriculture 

Machinery. 

Un-

Satisfactory 
12/08/2014 Agriculture 06/08/2015 Hyderabad X 

37 
2013-14 

01 

Development and Promotion of 

Quality Seed through Public Private 

partnership in Sindh.(Sakrand) 

Un-

Satisfactory 
10/02/2014 Agriculture 24/09/2015 

Shaheed 

Benazirabad 
X 

38 
2015-16 

56 

Establishment of Cultural Complex at 

Rani Kot 
Satisfactory 25/04/2016 Antiquities 07/06/2016 Jamshoro X 

39 
2015-16 

83 

Protection, Preservation and 

Conservation of Chitori Graveyard. 
Satisfactory 16/03/2016 Antiquities 16/06/2016 Mirpurkhas X 

40 
2015-16 

95 

Construction of Site Museum & up 

gradation & promotion of visitor 

facilities at Makli. 

Satisfactory 14/03/2016 Antiquities 15/04/2016 Thatta X 

41 
2015-16 

102 
Construction N.A Baloch Institute Satisfactory 22/02/2016 Antiquities 09/03/2016 Jamshoro X 

42 
2014-15 

138 

Rehabilitation of Board of Revenue 

Offices Barack-79 

Un-

Satisfactory 
21/05/2015 Antiquities 27/05/2016 Karachi X 

43 
2014-15 

53 

Establishment of Khairpur Estate 

Museum 
Average 29/05/2014 Antiquities 21/08/2015 Khairpur 

Received 

on 

14-01-2016 

44 
2015-16 

32 

Development, Repair & Renovation of 

Dargah Sakhi Abdul Wahab Shah 

Jeelani Hyderabad. (Re-Revised) 

Satisfactory 15/04/2016 Auqaf 06/06/2016 Hyderabad X 

45 
2015-16 

35 

Construction of Roza Mubarak Ahmed 

Shah Lakyari village Mehar Shah 

Taluka Saeedabad District Matiari. 

Satisfactory 18/12/2015 Auqaf 04/01/2016 Matiari 

Received 

on 

30-03-2016 

46 
2015-16 

36 

Construction of Musafir Khana & 

Mosque @ Dargah Lounge Fakir 
Satisfactory 30/09/2015 Auqaf 28/03/2016 Khairpur X 

47 
2014-15 

35 

Development Repair Renovation of 

Dargah Khairudin Shah/Jeay Shah 

District Sukkur. ADP # 35 of 2014-15 

Worst 23/06/2015 Auqaf 23/12/2015 Sukkur X 

48 
2014-15 

34 

Construction of Makhdoom 

Muhammad Hashim Thatvi Academy 

Makli District Thatta 

Un-

Satisfactory 
17/06/2015 Auqaf 13/07/2015 Thatta 

Received 

on 

31-08-2015 

49 
2014-15 

33 

Construction of Roza Mubarak Ahmed 

Shah Lakyari village Mehar Shah 

Taluka Saeedabad District Matiari. 

Un-

Satisfactory 
15/05/2015 Auqaf 13/07/2015 Matiari X 

50 
2014-15 

36 

Re-development of Dargah Lal 

Shahbaz Qalandar at Sehwan Sharif 

Phase-III (Revised) 

Average 06/05/2015 Auqaf 10/07/2015 Jamshoro 

Received 

on 

04-09-2015 

51 
2014-15 

32 

Development, Repair & Renovation of 

Dargah Sakhi Abdul Wahab Shah 

Jeelani Hyderabad. (Re-Revised) 

Average 04/05/2015 Auqaf 29/07/2015 Hyderabad X 

52 
2015-16 

45 

Construction of Office of District 

Registrar, at Karachi and Sub-

Registrar Offices (22 Nos) at Head 

Quarters all Districts in Sindh 

Satisfactory 27/01/2016 
Board of 

Revenue 
18/03/2016 Hyderabad X 

53 
2014-15 

49 

Creation of GIS for Land 

Administration  & Revenue 

Management  Information System 

(LARIMS) 

Satisfactory 16/11/2015 
Board of 

Revenue 
09/03/2016 Karachi X 
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54 
2015-16 

44 

Development of townships in major 

urban centers (50,000 Nos120 square 

yard plots with all civic services. 

Un-

Satisfactory 
28/10/2015 

Board of 

Revenue 
31/12/2015 Hyderabad 

Received 

on 

08-12-2015 

55 
2015-16 

44 

Development of townships in major 

urban centers (50,000 Nos120 square 

yard plots with all civic services. 

Average 28/10/2015 
Board of 

Revenue 
31/12/2015 Jamshoro 

Received 

on 

08-12-2015 

56 
2015-16 

44 

Development of townships in major 

urban centers (50,000 Nos120 square 

yard plots with all civic services. 

Un-

Satisfactory 
27/10/2015 

Board of 

Revenue 
31/12/2015 Thatta 

Received 

on 

08-12-2015 

57 
2015-16 

44 

Development of townships in major 

urban centers (50,000 Nos120 square 

yard plots with all civic services. 

Un-

Satisfactory 
27/10/2015 

Board of 

Revenue 
31/12/2015 Sujawal 

Received 

on 

08-12-2015 

58 
2015-16 

44 

Development of townships in major 

urban centers (50,000 Nos120 square 

yard plots with all civic services. 

Un-

Satisfactory 
27/10/2015 

Board of 

Revenue 
31/12/2015 

Tando Mohd. 

Khan 

Received 

on 

08-12-2015 

59 
2014-15 

52 

Construction of office of District 

Registrar at Karachi and sub Registrar 

offices 

Un-

Satisfactory 
12/05/2015 

Board of 

Revenue 
09/11/2015 Shikarpur X 

60 
2014-15 

52 

Construction of Deputy Registrar 

office Sukkur 

Un-

Satisfactory 
05/05/2015 

Board of 

Revenue 
09/11/2015 Sukkur X 

61 
2015-16 

322 

Improvement of Road Network from  

Thatta to Wango Mor Via Sujawal, 

Badin with construction of by  passes 

for Shadi Large , Khoski, Nindo, Badin 

and Sujawal, Construction of 

Overhead Bridge over Railway Level 

Crossing on Badin Bypass, 

Construction of 

Satisfactory 14/01/2016 Coal & Energy 26/01/2016 
Badin, 

Thatta 
X 

62 
2014-15 

540 

Planning, Designing and Construction 

of Thar Airport at Islamkot(U/R) 

Un-

Satisfactory 
08/04/2015 Coal & Energy 17/08/2015 Tharparkar X 

63 
2014-15 

547 

Improvement & Widening Road 

Network from Seaport Karachi to Thar 

Coalfield Area via Thatta, Badin, 

Wango, Mithi, Islamkot(Phase-I Upto 

Wango More 124.5 Mile= 200 KM) 

(Revised) 

Average 11/03/2015 Coal & Energy 17/08/2015 
Badin, 

Thatta 
X 

64 
2015-16 

81 
Sindhi Cultural Village Karachi Satisfactory 18/05/2016 Culture 07/06/2016 Karachi X 

65 
2015-16 

65 

Establishment of Cultural Complex & 

Model Library at New Karachi. 

Un-

Satisfactory 
30/03/2016 Culture 20/04/2016 Karachi X 

66 
2015-16 

136 

Establishment of Shikarpur City 

Museum.  ADP No.136(2015-2016) 
Satisfactory 09/12/2015 Culture 30/06/2016 Shikarpur X 

67 
2014-15 

98 

Construction of Monuments at 

different places in Sindh 

Un-

Satisfactory 
25/05/2015 Culture 10/07/2015 Karachi X 

68 
2014-15 

74 

Strengthening of Planning, 

Development, Monitoring, 

Implementation and Evaluation Cell in 

Culture & Tourism Department 

Karachi (Re-Revised). 

Average 22/05/2015 Culture 27/05/2016 Karachi X 

69 
2014-15 

70 

Establishment of Dolha Darya Khan 

Amusement Park in Thatta 

Un-

Satisfactory 
18/05/2015 Culture 16/07/2015 Thatta X 

70 
2014-15 

100 

Printing of Unpublished Books on 

Culture 
Average 13/05/2015 Culture 21/08/2015 Karachi 

Received 

on 

10-09-2015 

71 
2014-15 

72 

Documentation of libraries of Culture 

Department in Sindh 
Average 13/05/2015 Culture 21/08/2015 

Karachi, 

Hyderabad 

Received 

on 

10-09-2015 

72 
2014-15 

73 

printing of Ganj Sharif and Recording 

of Shah jo Risalo 
Average 13/05/2015 Culture 10/07/2015 Karachi   

73 
2014-15 

102 

Up-gradation of Khalifo Muhammad 

Khan Jamali Library 
Satisfactory 06/05/2015 Culture 10/11/2015 

Shaheed 

Benazirabad 

Received 

on 

14-12-2015 
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74 
2014-15 

99 

Documentation of Sugharran Ji 

Kachehri and Printing of Books 
Average 04/05/2015 Culture 07/08/2015 Hyderabad X 

75 
2014-15 

79 

Sindh Indigenous Traditional Crafts 

Company (SITCO) (Capacity Building 

& Assistance to Producers / Civil 

Society Organizations) 

Average 18/03/2015 Culture 17/08/2015 Karachi X 

76 
2014-15 

136 

Establishment of Shikarpur City 

Museum (Under Revision) 
Average 14/10/2014 Culture 07/10/2015 

Khairpur, 

Shikarpur 

Received 

on 

14-01-2016 

77 
2015-16 

195 

Rehabilitation of GBHS Ghulam 

Muhammad Dahari, Taluka Sinjhoro, 

District Sanghar 

Satisfactory 09/05/2016 
Education & 

Literacy 
16/06/2016 Sanghar X 

78 
2015-16 

278 

Compliance Visit of Improvement of 

Facilities & Addition /Alteration at 

Sindhi Adabi Board Jamshoro 

(Revised) 

Satisfactory 06/05/2016 
Education & 

Literacy 
27/05/2016 Jamshoro X 

79 
2015-16 

1223 

Construction of Two Roomed Building 

and Additional Classrooms to Existing 

Primary Schools Taluka Ratodero (16 

Units) 

Satisfactory 05/05/2016 
Education & 

Literacy 
In Process Larkana X 

80 
2015-16 

1234 

Integrated rehabilitation and provision 

of missing facilities to existing 

elementary schools, District Larkana 

(69 units). 

Satisfactory 05/05/2016 
Education & 

Literacy 
In Process Larkana X 

81 
2015-16 

161 

Establishment of Single Section High 

School in Sindh (2008-09Programme) 

Un-

Satisfactory 
28/04/2016 

Education & 

Literacy 
07/06/2016 Dadu X 

82 
2015-16 

157 

Establishment of Public School 

Umerkot 
Satisfactory 30/03/2016 

Education & 

Literacy 
31/05/2016 Umerkot X 

83 
2015-16 

165 

Establishment of Public School @ 

Shahdadkot Taluka Shahdadkot 

District Kamber-Shahdadkot ADP # 

165 (2015-16) 

Satisfactory 15/03/2016 
Education & 

Literacy 
27/05/2016 

Qambar 

Shahdadkot 
X 

84 
2014-15 

261 

Construction of VIP Suits for Faculty 

of Provincial Institute of Teacher 

Education (PITE) Sindh Nawabshah 

ADP # 261 of2014-15 

Satisfactory 03/03/2016 
Education & 

Literacy 
In Process 

Shaheed 

Benazirabad 
X 

85 
2014-15 

409 

Est: of Boys / Girls Degree Colleges in 

Sindh 
Satisfactory 03/03/2016 

Education & 

Literacy 
In Process 

Shaheed 

Benazirabad 
X 

86 Non-ADP 

Construction / Re-construction of High 

School in District Hyderabad at 

G.G.H.S. APWA Latifabad No.08 

Satisfactory 26/02/2016 
Education & 

Literacy 
08/04/2016 Hyderabad X 

87 
2015-16 

239 

Construction of Women Hostels for 

Teaching Staff in the Existing Girls 

Colleges in Sindh 

Un-

Satisfactory 
22/02/2016 

Education & 

Literacy 
26/04/2016 Sanghar 

Received 

on 

11-08-2016 

88 
2015-16 

253 

Establishment of Govt. Girls Degree 

College at Kamal Khan Jokhio, Gadap 

Town, Karachi 

Satisfactory 07/01/2016 
Education & 

Literacy 
28/03/2016 Karachi X 

89 
2015-16 

238 
ADP # 238 of 2015-16 Satisfactory 06/01/2016 

Education & 

Literacy 
02/02/2016 Sukkur X 

90 
2015-16 

246 

Re-construction of Commerce & Arts 

Block in Existing Government Degree 

College for Men Nazimabad No.2, 

Karachi 

Satisfactory 31/12/2015 
Education & 

Literacy 
22/03/2016 Karachi X 

91 
2015-16 

255 

Establishment of Shaheed Zulfiqar Ali 

Bhutto Engineering College in Memon 

Goth, Gadap Town, Karachi 

Satisfactory 12/11/2015 
Education & 

Literacy 
23/12/2015 Karachi X 

92 Non-ADP 

Construction of Gymnasium Hall at 

Govt. Khursheed Begum Girls Degree 

College Taluka City Hyderabad 

(Remaining Work) 

Satisfactory 03/11/2015 
Education & 

Literacy 
29/06/2016 Hyderabad X 

93 
2015-16 

225 

Establishment of Cadet College at 

Mithi, District Tharparkar 

Un-

Satisfactory 
02/11/2015 

Education & 

Literacy 
07/12/2015 Tharparkar X 
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94 Non-ADP 

Establishment of Govt. Khursheed 

Begum Girls Degree College at Umad 

Ali Shah Road, Hyderabad 

Satisfactory 26/10/2015 
Education & 

Literacy 
08/12/2015 Hyderabad X 

95 Non-ADP 

Construction of Auditorium / 

Multipurpose Hall and Library at Govt. 

Khursheed Begum Girls Degree 

College, Hyderabad 

Satisfactory 26/10/2015 
Education & 

Literacy 
08/12/2015 Hyderabad X 

96 Non-ADP 

Addition of  Class Rooms (06 Nos.) at 

Govt. Khursheed Begum Girls Degree 

College, Hyderabad 

Satisfactory 26/10/2015 
Education & 

Literacy 
08/12/2015 Hyderabad X 

97 Non-ADP 

Construction of I.T. College Old 

Wahdat Colony at Govt. Boys Degree 

College, Qasimabad, Hyderabad 

2012-13 Programme 

Satisfactory 20/10/2015 
Education & 

Literacy 
08/12/2015 Hyderabad X 

98 
2015-16 

278 

Improvement of Facilities & 

Alterations at Sindhi Adabi Board 

Jamshoro (Revised) 

Average 30/09/2015 
Education & 

Literacy 
20/11/2015 Jamshoro X 

99 
2015-16 

1226 

Rehabilitation of Mumtaz College 

Khairpur, Taluka Khairpur 
Satisfactory 29/09/2015 

Education & 

Literacy 
In Process Khairpur X 

100 
2015-16 

247 

Establishment of Sindh College o Art 

& Design Sukkur. ADP #247(2015-16) 
Satisfactory 14/09/2015 

Education & 

Literacy 
10/11/2015 Sukkur 

Received 

on 

11-01-2016 

101 
2015-16 

174 

Establishment of English Medium 

Schools in Sindh (25 Units) in 

Cambridge System Nursery to O level 

(One in Each District ) (Sukkur, 

Larkana Ghotki) 

Average 14/09/2015 
Education & 

Literacy 
In Process 

Ghotki, 

Larkana, 

Sukkur 

X 

102 
2015-16 

232 

Establishment of Boys / Girls Degree 

Colleges in Sindh(2010-11 

Programme) (23 Units) 

Average 14/09/2015 
Education & 

Literacy 
09/11/2015 Dadu X 

103 
2015-16 

228 

Construction/Improvement of Hostel, 

Dining Hall and Other facilities at 

Cadet College Larkana (Revised) 

ADP No.228 of2015-16 

Satisfactory 18/08/2015 
Education & 

Literacy 
26/04/2016 Larkana X 

104 
2014-15 

505 

Supplementing the Federal Program 

of Non Formal Education in Sindh 

through RSPs (Sukkur) 

Worst 13/08/2015 
Education & 

Literacy 
27/05/2016 Sukkur X 

105 
2015-16 

259 

Construction of Blocks B&C of New 

Boys Hostel at I.B.A. Main Campus, 

Karachi 

Satisfactory 12/08/2015 
Education & 

Literacy 
09/11/2015 Karachi X 

106 
2014-15 

505 

Supplementing the Federal Program 

of Non Formal Education in Sindh 

Un-

Satisfactory 
11/08/2015 

Education & 

Literacy 
20/11/2015 Karachi X 

107 
2014-15 

432 

Construction of building Par Illahi Bux 

Law College Dadu(2008-09 Program) 

under revision 

Satisfactory 13/07/2015 
Education & 

Literacy 
07/09/2015 Dadu X 

108 
2014-15 

427 

Compliance Visit of Reconstruction of 

Women Degree College Korangi 

No.6, Karachi 

Average 08/06/2015 
Education & 

Literacy 
10/11/2015 Karachi X 

109 
2014-15 

420 

Establishment of Govt. Boys Degree 

College @ Samaro DistrictUmerkot  

Co-Share F.G Rs.25.000 million) 

(Revised) 

Un-

Satisfactory 
01/06/2015 

Education & 

Literacy 
07/12/2015 Umerkot X 

110 
2014-15 

0 

Construction / Reconstruction / 

Raising Of Compound Wall 

&Construction Of Guard Room @ 

Public School Hyderabad 

Average 29/05/2015 
Education & 

Literacy 
18/01/2016 Hyderabad X 

111 
2014-15 

293 

Up-gradation of Primary to Secondary 

School at Altaf Hussain Hali Gulberg 

Town Karachi 

Average 22/05/2015 
Education & 

Literacy 
13/07/2015 Karachi X 

112 
2014-15 

286 

Reconstruction of Government Boys 

Secondary School Jacob Line 

No.1&2, Karachi 

Average 21/05/2015 
Education & 

Literacy 
09/12/2015 Karachi X 

113 
2014-15 

2141 

Construction of Benazir Bhutto Sports 

Stadium 
Satisfactory 18/05/2015 

Education & 

Literacy 
13/01/2016 Larkana X 
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114 
2014-15 

1365 

ADP No. 1365 Integrated 

rehabilitation and provision of missing 

facilities to existing Secondary & 

Higher Secondary Schools District 

Larkano (25 Units) under Larkana 

Education Package(Revised). 

Satisfactory 14/05/2015 
Education & 

Literacy 
26/01/2016 Larkana 

Received 

on 

31-03-2016 

115 
2014-15 

437 

ADP No.437 of 2014-15 

Miscellaneous Immediate Works of 

Cadet College Larkana 

Satisfactory 13/05/2015 
Education & 

Literacy 
13/01/2016 Larkana X 

116 
2015-16 

1358 

Construction/Reconstruction & 

Rehabilitation of Existing Integrated 

Elementary/Secondary Schools of 

District Shaheed Benazirabad ADP 

No. 1358 of 2014-15 

Satisfactory 06/05/2015 
Education & 

Literacy 
13/01/2016 

Shaheed 

Benazirabad 
X 

117 
2014-15 

166 

ADP # 166 (2014-15) Up-Gradation of 

Primary School to Middle School at 

GBPS Rais Photo Khan Zardari U/C 

Khair WahTaluka Moro District 

Naushahro Feroze 

Un-

Satisfactory 
28/04/2015 

Education & 

Literacy 
28/09/2015 

Naushero 

Feroz 
X 

118 
2014-15 

433 

Establishment of Government Degree 

College Tando Bago, District Badin 

(Revised) 

Average 16/04/2015 
Education & 

Literacy 
17/08/2015 Badin X 

119 
2014-15 

415 

A.D.P.NO:415 (2014-15) 

REHABILITATION OF EXISTING 

DEGREE COLLEGES IN SINDH 

(2008-09 PROGRAMME)DISTRICT 

SHIKARPUR 

Average 15/04/2015 
Education & 

Literacy 
24/09/2015 Shikarpur 

Received 

on 

04-11-2015 

120 
2014-15 

415 

Rehabilitation of Existing Degree 

Colleges in Sindh @ GDCKaroondi 

2008-09 Programme (ADP No: 415) 

Un-

Satisfactory 
07/04/2015 

Education & 

Literacy 
28/09/2015 Khairpur X 

121 
2014-15 

408 

Introduction of Post-Graduate 

Courses in 12 Existing Degree 

Colleges (2005-06 Program) 

ADP#408 (2014-15) 

Average 07/04/2015 
Education & 

Literacy 
07/10/2015 

Qambar 

Shahdadkot 

Received 

on 

11-03-2016 

122 
2014-15 

411 

Establishment of Cadet College at 

Mithi District Tharparkar 
Average 31/03/2015 

Education & 

Literacy 
17/08/2015 Tharparkar 

Received 

on 

30-09-2015 

123 
2014-15 

282 

Up-gradation of Middle Schools to 

High Schools & High Schools to 

Higher Secondary Schools in Sindh 

(2007-08 Prog) 

Un-

Satisfactory 
11/03/2015 

Education & 

Literacy 
10/05/2016 Shikarpur 

Received 

on 

29-08-2016 

124 
2014-15 

482 
ADP # 482 /2014-15 Satisfactory 10/02/2015 

Education & 

Literacy 
13/01/2016 Sukkur X 

125 
2014-15 

429 

Construction of Women Hostels for 

Teaching Staff in the Existing Girls 

Colleges in Sindh 

Average 13/01/2015 
Education & 

Literacy 
09/07/2015 Badin X 

126 
2014-15 

412 

Establishment of Cadet College for 

Girls @ Benazir Abad(Re-revised) 

ADP # 412 

Satisfactory 11/12/2014 
Education & 

Literacy 
07/08/2015 

Shaheed 

Benazirabad 

Received 

on 

11-12-2015 

127 
2014-15 

164 

Introduction of Computer Education in 

Existing Middle Schools in Sindh 

2007-08 Programme ADP-164 of 

2014-15. 

Average 11/12/2014 
Education & 

Literacy 
02/07/2015 

Shaheed 

Benazirabad 
X 

128 
2014-15 

429 

Construction of Women Hostels for 

Teaching Staff in the Existing Girls 

Colleges in Sindh 

Un-

Satisfactory 
01/12/2014 

Education & 

Literacy 
29/06/2016 Sujawal X 

129 
2014-15 

429 

Construction of Women Hostels for 

Teaching Staff in the Existing Girls 

Colleges in Sindh 

Un-

Satisfactory 
18/11/2014 

Education & 

Literacy 
13/07/2015 Thatta 

Received 

on 

01-04-2016 

130 
2014-15 

425 

Construction of Building for Existing  

Degree Colleges in Sindh at Qazi 

Ahmed, 2011-12 Programme. 

Satisfactory 21/10/2014 
Education & 

Literacy 
25/08/2015 

Shaheed 

Benazirabad 

Received 

on 

11-12-2015 

131 
2014-15 

442 

Up - Gradation of I.T Institute as I.T 

College Khairpur 
Average 15/09/2014 

Education & 

Literacy 
03/07/2015 Khairpur  X 
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132 
2013-14 

239 

ADP NO. 239 (2013-14) 

Establishment of Govt. Boys/Girls 

Degree Colleges in Sindh (2010-11 

Prog:) 

Un-

Satisfactory 
26/05/2014 

Education & 

Literacy 
04/09/2015 Sukkur 

Received 

on 

17-08-2016 

133 Non-ADP 

Providing additional transformers in 

various (11 Nos) villages of Shikarpur, 

NA-202 

Un-

Satisfactory 
26/10/2015 Energy 28/03/2016 Shikarpur X 

134 
2015-16 

629 

Construction of Surface Drainage 

Scheme for Deh Atharia, Deh Thorki, 

Deh Patmakra and Deh Wahderion, 

Deh Uplanki Wadi, Taluka Jati 

including Deh Chach Jahan Khan, 

Deh Shaikhanoand Deh AaliSamoon, 

Taluka Shah Bander. 

Average 16/09/2015 Energy 10/11/2015 Sujawal 

Received 

on 

04-01-2016 

135 
2014-15 

551 

Up gradation of Two R.O. Plants at 

Mithi and Islamkot 
Satisfactory 17/08/2015 Energy 07/10/2015 Tharparkar X 

136 
2014-15 

564 

Electrification of four Villages through 

Directorate of village electrification 

Programme Sindh 

Average 19/05/2015 Energy 21/08/2015 Matiari X 

137 
2014-15 

561 

Village Electrification Programme in 

Sindh (Phase-V) (All Districts exclude. 

KESC license area). 

Un-

Satisfactory 
13/03/2015 Energy 19/10/2015 Dadu X 

138 
2014-15 

550 

Construction of Water Carrier from 

LBOD Spinal Drain RD-362to Nabisar 

for Thar Coal Power Generation Units. 

Average 11/12/2014 Energy 07/08/2015 Tharparkar X 

139 
2014-15 

561 

Village Electrification Programme in 

Sindh (Phase-V) (All Districts excldg. 

KESC licensed area) Ghotki 

Satisfactory 29/05/2014 Energy 28/09/2015 Ghotki X 

140 
2014-15 

603 

Awareness & Preparation of Action 

plan for improving Hospital Waste 

Management in public sector 

hospitals. 

Worst 10/03/2015 Environment 29/07/2015 Karachi X 

141 
2014-15 

604 

Study on wetlands especially Ramsar 

sites, in Sindh province(Jacobabad, 

Larkana, SBA, Thatta, Badin, 

Tharparkar, Karachi, and Dadu). 

Worst 10/03/2015 Environment 29/07/2015 Karachi X 

142 
2014-15 

605 

Study on impacts of Climate Change 

in Sindh including Floods and Rains 

2010 and 2011. 

Worst 10/03/2015 Environment 29/07/2015 Karachi X 

143 
2014-15 

600 

Establishment of Planning & 

Monitoring Cell in E&AE Department. 
Worst 09/03/2015 Environment 29/07/2015 Karachi X 

144 
2014-15 

601 

Study of Environment &Health 

Impacts of Pesticides & Chemical 

Fertilizer in Sindh (Larkana, Karachi, 

Mirpurkhas, Jacobabad, Kashmore, 

Ghotki, Sukkur, SBA, T.A.Yar, Thatta 

& Badin). 

Worst 09/03/2015 Environment 29/07/2015 Karachi X 

145 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh. (District Umerkot) 

Satisfactory 30/03/2016 
Forest Wildlife 

& CDA 
16/06/2016 Umerkot X 

146 
2015-16 

345 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate Climate 

Change Affects in Sindh 

(C.64.644+R.640.357) Jacobabad 

Satisfactory 24/02/2016 
Forest Wildlife 

& CDA 
29/06/2016 Jacobabad X 

147 
2015-16 

344 

Possible role of Mangroves in curbing 

sea intrusion in Indus delta. 
Satisfactory 11/02/2016 

Forest Wildlife 

& CDA 
08/04/2016 Thatta X 

148 
2015-16 

346 

Enhancing tree cover on state forest 

lands in Sindh. (Location. Karachi) 
Satisfactory 30/12/2015 

Forest Wildlife 

& CDA 
18/03/2016 Karachi X 

149 
2015-16 

348 

Geo-referred demarcation and 

construction of earthen bunds for 

protection forest land and up-

gradation of GIS laboratory at 

Hyderabad. 

Satisfactory 29/12/2015 
Forest Wildlife 

& CDA 
22/03/2016 Hyderabad X 



Planning & Development Department, Govt. of Sindh 

Page 46 of 97 

150 
2015-16 

345 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate Climate 

Change Affects in Sindh 

(C.64.644+R.640.357) N.Feroz 

Satisfactory 22/12/2015 
Forest Wildlife 

& CDA 
12/05/2016 

Naushero 

Feroz 
X 

151 
2015-16 

345 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate Climate 

Change Affects in Sindh 

(C.64.644+R.640.357) Larkana 

Satisfactory 15/12/2015 
Forest Wildlife 

& CDA 
10/05/2016 Larkana X 

152 
2015-16 

345 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate Climate 

Change Affects in Sindh 

(C.64.644+R.640.357) QSkot 

Satisfactory 14/12/2015 
Forest Wildlife 

& CDA 
27/05/2016 

Qambar 

Shahdadkot 
X 

153 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh. (Visit Location. 

Sanghar District) 

Satisfactory 11/11/2015 
Forest Wildlife 

& CDA 
26/01/2016 Sanghar X 

154 
2015-16 

343 

Conservation, Development & 

Management of Indus Delta 

Mangroves to check Sea Intrusion. 

Satisfactory 08/11/2015 
Forest Wildlife 

& CDA 
07/12/2015 Sujawal X 

155 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh. (Visit location. Badin 

& Matiari) 

Satisfactory 20/10/2015 
Forest Wildlife 

& CDA 
29/06/2016 Badin X 

156 
2015-16 

345 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate Climate 

Change Affects in Sindh 

(C.64.644+R.640.357) Khairpur 

Satisfactory 29/09/2015 
Forest Wildlife 

& CDA 
26/01/2016 Khairpur X 

157 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh. (Location: Thatta 

District) 

Satisfactory 21/09/2015 
Forest Wildlife 

& CDA 
15/06/2016 Thatta X 

158 
2015-16 

355 

Rehabilitation & Improvement of Haleji 

& lungh Lakes Wild Life Sanctuary at 

District Thatta & establishment of 

wetland information Centre at Lungh 

Lake District Larkana.Ã¯Â¿Â½ 

Satisfactory 17/09/2015 
Forest Wildlife 

& CDA 
09/11/2015 Thatta X 

159 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh. (Location Tando 

Muhammad Khan) 

Satisfactory 17/09/2015 
Forest Wildlife 

& CDA 
24/11/2015 

Tando Mohd. 

Khan 
X 

160 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh (Visit location. Dadu 

District) 

Un-

Satisfactory 
14/09/2015 

Forest Wildlife 

& CDA 
22/06/2016 Dadu X 

161 
2015-16 

345 

Mass scale tree planting outside 

forest areas to mitigate climate 

change effects in Sindh. (Location. 

Hyderabad) 

Average 01/09/2015 
Forest Wildlife 

& CDA 
09/11/2015 Hyderabad X 

162 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh.(Visit location 

Karachi) 

Satisfactory 24/08/2015 
Forest Wildlife 

& CDA 
20/11/2015 Karachi X 

163 
2015-16 

345 

Mass scale tree planting outside 

forest area to mitigate climate change 

effects in Sindh.(Location: Jamshoro) 

Satisfactory 13/08/2015 
Forest Wildlife 

& CDA 
27/05/2016 Jamshoro X 

164 
2015-16 

345 

Mass scale tree planting outside 

forest areas to mitigate climate 

change effects in Sindh. 

Average 27/07/2015 
Forest Wildlife 

& CDA 
24/09/2015 Mirpurkhas X 

165 
2014-15 

609 

Conservation and Propagation of Bio-

Diversity in DistrictTharparkar 
Average 12/05/2015 

Forest Wildlife 

& CDA 
21/08/2015 Tharparkar 

Received 

on 

28-10-2015 

166 
2014-15 

597 

Geo-referred demarcation and 

construction of Earthen bunds for 

protection of forest land and 

upgradation of GIS Laboratory at 

Hyderabad (Larkana, Kandhkot, 

Un-

Satisfactory 
16/03/2015 

Forest Wildlife 

& CDA 
28/09/2015 Jacobabad X 
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Shikarpur, Dadu, Sukkur, Ghotki, 

Khairpur, SBA, Sanghar, Thatta, T.M. 

Khan, Karachi, N.Feroze 

167 
2014-15 

591 

Possible role of Mangroves in curbing 

Sea intrusion in Indus Delta 
Satisfactory 29/01/2015 

Forest Wildlife 

& CDA 
01/09/2015 

Sujawal, 

Thatta, 

Qambar 

Shahdadkot,  

Sanghar, 

Shaheed 

Benazirabad, 

Shikarpur 

X 

168 
2014-15 

590 

Conservation, Development & 

Management of Indus Delta 

Mangroves to Check Sea intrusion, 

Karachi 

Un-

Satisfactory 
28/01/2015 

Forest Wildlife 

& CDA 
03/08/2015 

Sujawal, 

Thatta 
X 

169 
2015-16 

358 

Constt. & Renovation of various 

facilities i.e. Annexed, Wash Rooms, 

Press & Media Section, Sound 

System and Security wall & road 

Blockers including mechanical doors 

for gate No. 1at Sindh Governor's 

House Karachi. 

Satisfactory 11/03/2016 
Governor 

Secretariat 
10/05/2016 Karachi X 

170 
2015-16 

361 

Shaheed Mohtarma Benazir Bhutto 

Accident, Emergency & Trauma 

Centre and Ancillary Services 

Complex at Civil Hospital, Karachi.  

(IIIrd Revision). (C: 3463.345+R: 

2619.586) 

Average 24/06/2016 Health In Process Karachi X 

171 
2015-16 

428 

Expansion & Improvement of DHQ 

Hospital (06 Nos) (1) Thatta(2) 

Dadu(3) Naushero Feroze(4) 

Mirpurkhas (5) Sanghar  (6) Mirpur 

Mathelo @ Ghotki (Revised)  (C: 

2154.695+R: 1084.541) 

Satisfactory 15/06/2016 Health 30/06/2016 Sanghar X 

172 
2015-16 

426 

Up gradation of THQ Hospitals to the 

level of DHQ Hospitals in Newly 

Created Districts in Sindh (03 Nos). i) 

Tando Mohammad Khanii) Tando 

Allahyariii) Jamshoro. (Revised). (C: 

1084.268+R:465.127) 

Average 14/06/2016 Health 30/06/2016 
Tando Mohd. 

Khan 
X 

173 
2015-16 

394 

Expansion & Improvement of 03 

Urban Health Centers in Karachi. (1) 

Orangi No-15 (2) Malir City (3) Kamari 

and Additional Indoor Block at Sindh 

Government Hospital, KorangiNo. 5, 

Karachi.  (C: 203.134+R: 164.861) 

(Korangi No 5) 

Un-

Satisfactory 
19/05/2016 Health 20/06/2016 Karachi X 

174 
2015-16 

394 

Expansion & Improvement of 03 

Urban Health Centers in Karachi. (1) 

Orangi No-15 (2) Malir City (3) Kamari 

and Additional Indoor Block at Sindh 

Government Hospital, KorangiNo. 5, 

Karachi.  (C: 203.134+R: 164.861) 

(Malir city) 

Un-

Satisfactory 
19/05/2016 Health 20/06/2016 Karachi X 

175 
2015-16 

394 

Expansion & Improvement of 03 

Urban Health Centers in Karachi. (1) 

Orangi No-15 (2) Malir City (3) Kamari 

and Additional Indoor Block at Sindh 

Government Hospital, KorangiNo. 5, 

Karachi.  (C: 203.134+R: 164.861) 

Satisfactory 18/05/2016 Health 20/06/2016 Karachi X 

176 
2014-15 

729 

Construction of two BHU at(i) Shah 

Faisal Colony (ii) korangiNo.5 

Karachi. (C.23.126+R.6.534). 

Satisfactory 17/05/2016 Health 20/06/2016 Karachi X 
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177 
2015-16 

474 

Extension of Malaria Control 

Programme for roll back Malaria 

initiative in Sindh. 

Average 17/05/2016 Health In Process 

Kashmore, 

Khairpur, 

Larkana,  

Naushero 

Feroz, 

Shikarpur, 

Sukkur 

X 

178 
2015-16 

414 

Establishment of Allied Facilities for 

Jacobabad Institute of Medical 

Sciences 

Satisfactory 03/05/2016 Health 12/05/2016 Jacobabad X 

179 
2015-16 

416 

Upgradation of RHC to the level of 

Taluka Head Quarter (THQ),Mirwah, 

District Mirpurkhas.   

(C.80.639+R.39.336). 

Satisfactory 26/04/2016 Health 29/06/2016 Mirpurkhas X 

180 
2015-16 

461 

Establishment of Medical College at 

Mirpurkhas.(C:1499.024+R:550.806). 
Satisfactory 22/04/2016 Health 12/05/2016 Mirpurkhas X 

181 
2015-16 

420 

Providing additional Facilities in Rural 

Health Center at NauderoTaluka 

Ratodero District Larkana ADP#731 

Satisfactory 20/04/2016 Health 30/06/2016 Larkana X 

182 
2015-16 

389 

Strengthening  of Services Hospital at 

Karachi.   (C: 43.130+R:119.347) 
Satisfactory 14/04/2016 Health 16/06/2016 Karachi X 

183 
2015-16 

473 

Prevention & control of Hepatitis in 

Sindh  (Chief Minister?sInitiative) 

Un-

Satisfactory 
22/03/2016 Health In Process 

Sukkur, 

Jacobabad, 

Kashmore, 

Khairpur,  

Larkana, 

Naushero 

Feroz, 

Qambar 

Shahdadkot,  

Shaheed 

Benazirabad, 

Shikarpur 

X 

184 
2015-16 

457 

Purchase of land for women (200) 

acres for construction ofwomen 

medical University @ Shaheed 

Benazirabad. 

Satisfactory 22/03/2016 Health In Process 
Shaheed 

Benazirabad 
X 

185 
2015-16 

472 
Child Survival Program in Sindh. Satisfactory 11/03/2016 Health 05/05/2016 Karachi X 

186 
2015-16 

397 

Construction of ENT/Eye & Fascio 

Maxillary Block of AbbasiShaheed 

Hospital, Karachi. (Compliance Visit) 

Satisfactory 10/03/2016 Health 15/04/2016 Karachi X 

187 
2015-16 

393 

Expansion and Improvement of 

Abbasi Shaheed Hospital to the level 

of Tertiary Care Hospital with  (i) Male 

Nursing School (ii) Replacement of 

Lifts (07 Nos.) of Existing Building. (iii) 

HealthManagement formation 

System. (Compliance Visit) 

Satisfactory 10/03/2016 Health 25/04/2016 Karachi X 

188 
2015-16 

467 

Provincial Tuberculosis Control 

Programme in Sindh. (R:1190.741). 
Satisfactory 07/03/2016 Health 16/06/2016 Hyderabad X 

189 
2015-16 

465 

Safe Blood Transfusion Reforms in 

Sindh. (All Districts). (IIIrdRevision). 

(75.227 incurred +46.715 to be 

incurred). (C:30.568+R: 91.374). 

Satisfactory 03/03/2016 Health 10/03/2016 Karachi 

Received 

on 

01-04-2016 

190 
2015-16 

269 

Rehabilitation of Peoples Medical 

College Hospital NawabshahDistrict 

Shaheed Benazirabad 2012-13 

Programme (UnderRevision) 

(Compliance visit as per TC meeting) 

Satisfactory 03/03/2016 Health 08/04/2016 
Shaheed 

Benazirabad 
X 

191 
2015-16 

370 

Establishment of Cardio throasic 

Surgery Department at 

LiaquatUniversity Hospital, 

Hyderabad. (C: 8.429+R: 357.625) 

Satisfactory 01/03/2016 Health 15/04/2016 Hyderabad X 



MEC Annual Report 2015-16 
 

 Page 49 of 97   

 

192 
2015-16 

462 

Renovation & Rehabilitation of 

Chandka Medical College 

andConstruction of New Noori Girls 

Hostel of Shaheed MohtarmaBenazir 

Bhutto Medical University, Larkana.    

ADP#462 

Average 22/02/2016 Health In Process Larkana X 

193 Non-ADP 

Construction and Establishment of 

300 Bedded Maternal andChild Health 

Institute at District Mohtarma Shaheed 

Benazirabad(Nawabshah) 

Average 17/02/2016 Health 29/04/2016 
Shaheed 

Benazirabad 
X 

194 
2015-16 

404 

Up gradation of Gazarabad General 

Hospital to the level of  200Bedded 

Hospital, Nishtar Road, Saddar Town, 

Karachi. 

Satisfactory 04/02/2016 Health 04/03/2016 Karachi X 

195 
2015-16 

387 

Shaheed Mohtarma Benazir Bhutto 

200 Bedded Hospital atMominabad, 

Metroville Site Town, Karachi. 

Satisfactory 03/02/2016 Health 04/03/2016 Karachi X 

196 
2015-16 

403 

Establishment of 100 Bedded Hospital 

at Gulshan-e-Zia OrangiTown, 

Karachi. (C: 324.053+R: 126.526) 

Satisfactory 03/02/2016 Health 04/03/2016 Karachi X 

197 
2015-16 

407 

Establishment of Rehabilitation Centre 

for Burns PatientsLandhi, Karachi. 
Satisfactory 02/02/2016 Health 19/02/2016 Karachi X 

198 
2015-16 

401 

Establishment of Central Blood Bank 

in Karachi. (C: 118.857+R:77.785) 

Jan 2016 

Satisfactory 26/01/2016 Health 28/01/2016 Karachi X 

199 
2015-16 

428 

Expansion & Improvement of DHQ 

Hospital (06 Nos) 

Un-

Satisfactory 
22/01/2016 Health 18/03/2016 Mirpurkhas X 

200 
2015-16 

461 

Establishment of Medical College at 

Mirpurkhas.(C:1499.024+R:550.806). 

Un-

Satisfactory 
22/01/2016 Health 18/03/2016 Mirpurkhas X 

201 
2015-16 

1253 

CONSTRUCTION OF HEART 

CENTRE IN CIVIL 

HOSPITALKHAIRPUR. 

Satisfactory 15/01/2016 Health In Process Khairpur X 

202 
2015-16 

473 

Prevention & Control of Hepatitis in 

Sindh. Chief MinisterInitiatives. (R: 

3412.115) 

Un-

Satisfactory 
11/01/2016 Health 22/03/2016 Mirpurkhas X 

203 
2015-16 

415 

Establishment of Pediatric Center in 

Mirpurkhas.(C.78.383+R.34.563). 
Satisfactory 11/01/2016 Health 22/03/2016 Mirpurkhas X 

204 
2015-16 

423 

Up gradation of Taluka Hospital 

Sehwan to Syed Abdullah 

ShahInstitute of Medical and Health 

Science at Jamshoro. 

Satisfactory 11/01/2016 Health 17/02/2016 Jacobabad 

Received 

on 

15-04-2016 

205 
2015-16 

488 

Construction of Police Station 

(Category-C) & Bachelor 

Barracks(Ground+1) at Nindo District 

Badin 

Satisfactory 08/01/2016 Health 18/03/2016 Badin X 

206 
2015-16 

367 

Revamping / Revitalization of Sindh 

Government Qatar HospitalOrangi 

Town Karachi including Establishment 

of DiagnosticCare Centre (C. 

131.551+ R. 207.598) 

Satisfactory 07/01/2016 Health 22/03/2016 Karachi X 

207 
2015-16 

430 

Up gradation & revamping of THQ 

Hospital in Sindh (39 Nos.) & 

Construction of emergency cum 

Trauma Centers in THQ Hospitals (41 

Nos.) 

Un-

Satisfactory 
31/12/2015 Health 30/06/2016 

Shikarpur, 

Sukkur, 

Ghotki, 

Jacobabad,  

Kashmore, 

Larkana, 

Naushero 

Feroz,  

Qambar 

Shahdadkot, 

Shaheed 

Benazirabad 

X 
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208 
2015-16 

430 

Up gradation & revamping of THQ 

Hospital in Sindh (39 Nos.) & 

Construction of emergency cum 

Trauma Centers in THQHospitals (41 

Nos.) 

Satisfactory 31/12/2015 Health 30/06/2016 

Jacobabad, 

Larkana, 

Shikarpur 

X 

209 
2015-16 

430 

Up gradation & revamping of THQ 

Hospital in Sindh (39 Nos.) & 

Construction of emergency cum 

Trauma Centers in THQ Hospitals (41 

Nos.) 

Un-

Satisfactory 
22/12/2015 Health 25/04/2016 

Naushero 

Feroz, 

Shaheed 

Benazirabad, 

Shikarpur, 

Sukkur 

X 

210 
2015-16 

467 

Provincial Tuberculosis Control 

Programme in Sindh. (R:1190.741). 

Un-

Satisfactory 
18/12/2015 Health 20/06/2016 Mirpurkhas X 

211 
2015-16 

391 

Construction of 50 Bedded Hospital / 

Maternity Home inGulistan-e-Jouhar, 

Karachi. (Revised). (C: 262.342+R: 

61.302) 

Satisfactory 09/12/2015 Health 11/03/2016 Karachi X 

212 
2014-15 

720 

Renovation & equipments for 

Maternity Home at Manghopir 

(C.19.505 + R. 6.456) 

Satisfactory 09/12/2015 Health 16/06/2016 Karachi X 

213 
2014-15 

796 

Construction of Girls Hostel for 200 

under graduate /postgraduate 

students of Liaquat Medical College 

Jamshoro. (C.158.965+R.13.224). 

Satisfactory 08/12/2015 Health 26/01/2016 Jamshoro X 

214 
2015-16 

424 

Provision of Parental Iron 

Isomaltoside to Treat Iron Deficiencyin 

District Tharparkar. (R: 510.000) 

Satisfactory 02/12/2015 Health 13/01/2016 
Tando Mohd. 

Khan 
X 

215 
2015-16 

417 

Up gradation of Sindh Govt Hospital / 

THQ Hospital Shahdadpur to the level 

of Institute of Medical & Health 

Sciences District Sanghar. (Revised 

by PDWP on 04.3.14). T: 421.360   

(C:230.954+R: 190.406) 

Satisfactory 24/11/2015 Health 29/12/2015 Sanghar X 

216 
2015-16 

365 

Strengthening and Improvement of 

National Institute of ChildHealth 

(NICH), Karachi. (C: 65.401+R: 

133.749) 

Satisfactory 13/11/2015 Health 29/12/2015 Karachi X 

217 
2015-16 

409 

Up gradation of Eid Gah Maternity 

Home in to 100 BeddedHospital, 

Karachi. (C: 128.038+R: 80.010) 

Un-

Satisfactory 
12/11/2015 Health 29/12/2015 Karachi 

Received 

on 

22-02-2016 

218 
2015-16 

474 

Extension of Malaria Control 

Programme for Roll back 

Malariainitiative in Sindh (R:897.040 

M) 

Un-

Satisfactory 
19/10/2015 Health 29/12/2015 Mirpurkhas X 

219 
2015-16 

426 

Up gradation of THQ Hospitals to the 

level of DHQ Hospitals in Newly 

Created Districts in Sindh (03 Nos). i) 

Tando Mohammad Khan ii) Tando 

Allahyar iii) Jamshoro. (Revised).  

(C:1084.268+R: 465.127) 

Un-

Satisfactory 
15/10/2015 Health 23/12/2015 

Tando Mohd. 

Khan 

Received 

on 

09-05-2016 

220 
2015-16 

405 

Extension of Services of SIUT, 

Karachi.   (C: 975.040+R:539.000) 
Satisfactory 12/10/2015 Health 08/12/2015 Karachi X 

221 
2014-15 

733 

SIUT Multi-Organ Transplant and 

biological Centre at KathoreKarachi. 

(Feasibility PC-2). 

Satisfactory 12/10/2015 Health 08/12/2015 Karachi X 

222 
2015-16 

430 

Up gradation & Revamping of THQ 

Hospitals in Sindh (41Nos.)& 

Construction of Emergency Cum 

Trauma Centers in THQ Hospitals - 

Matiari (Bhit Shah) 

Un-

Satisfactory 
09/10/2015 Health 08/12/2015 Matiari X 

223 
2015-16 

430 

Up gradation & Revamping of THQ 

Hospitals in Sindh (41Nos.)& 

Construction of Emergency Cum 

Trauma Centers in THQ Hospitals-

Matiari (Hala) 

Un-

Satisfactory 
09/10/2015 Health 08/12/2015 Matiari X 
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224 
2015-16 

824 

Improvement of Children Hospital at 

North Karachi Rs. 1546.456(JICA 

Grant) Rs. 129.496 (GOS) Total 

1675.952 

Satisfactory 08/10/2015 Health 08/12/2015 Karachi X 

225 
2015-16 

429 

Up gradation of THQ Hospitals to the 

level of DHQ Hospital inSindh (newly 

created District 04 Nos) (i) Kamber (ii) 

Umerkot (iii) Kashmore (iv) Matiari 

Satisfactory 30/09/2015 Health In Process 
Qambar 

Shahdadkot 
X 

226 
2015-16 

428 

Expansion & Improvement of DHQ 

Hospital (06 Nos)(1) Thatta(2) Dadu 

(3) Naushero Feroze(4) Mirpurkhas 

(5) Sanghar (6) Mirpur Mathelo @ 

Ghotki (Revised) (C: 2154.695+R: 

1084.541) 

Un-

Satisfactory 
22/09/2015 Health 20/11/2015 Thatta X 

227 
2015-16 

473 

Prevention & Control of Hepatitis in 

Sindh. Chief MinisterInitiatives.(R: 

3412.115) 

Un-

Satisfactory 
21/09/2015 Health 09/03/2016 Thatta X 

228 
2015-16 

473 

Prevention & Control of Hepatitis in 

Sindh. Chief MinisterInitiatives.(R: 

3412.115) 

Un-

Satisfactory 
17/09/2015 Health 19/02/2016 

Tando Mohd. 

Khan 
X 

229 
2015-16 

403 

Establishment of 100 Bedded Hospital 

at Gulshan-e-Zia OrangiTown, 

Karachi.  (C: 324.053+R: 126.526) 

Un-

Satisfactory 
15/09/2015 Health 09/11/2015 Karachi 

Received 

on 

20-01-2016 

230 
2015-16 

401 

Establishment of Central Blood Bank 

in Karachi. (C: 118.857+R:77.785) 

Sep 2015 

Un-

Satisfactory 
15/09/2015 Health 09/11/2015 Karachi X 

231 
2015-16 

407 

Establishment of Rehabilitation Centre 

for Burns PatientsLandhi, Karachi.  

(C: 136.348+R: 116.043) 

Un-

Satisfactory 
09/09/2015 Health 20/11/2015 Karachi X 

232 
2015-16 

388 

Establishment of Institute of 

Psychiatry and Trauma Unit  atSindh 

Government Hospital Saudabad, 

Karachi.  (C: 100.233+R:182.312) 

Average 09/09/2015 Health 12/11/2015 Karachi 

Received 

on 

08-04-2016 

233 
2015-16 

387 

Shaheed Mohtarma Benazir Bhutto 

200 Bedded Hospital atMominabad, 

Metroville Site Town, Karachi.  

(C:393.033+R:162.957) 

Un-

Satisfactory 
07/09/2015 Health 19/10/2015 Karachi X 

234 
2015-16 

404 

Up gradation of Gazarabad General 

Hospital to the level of  200Bedded 

Hospital, Nishtar Road, Saddar Town, 

Karachi. 

Average 04/09/2015 Health 19/10/2015 Karachi X 

235 
2015-16 

414 

Establishment of Allied Facilities for 

Jacobabad Institute ofMedical 

Sciences 

Satisfactory 31/08/2015 Health 12/02/2016 Jacobabad X 

236 
2015-16 

421 

Up gradation of THQ Hospitals at 

Shahdakot Qubo Saeed 

Khan,Nasirabad Sujawal and Miro 

Khan 

Un-

Satisfactory 
28/08/2015 Health 28/03/2016 

Qambar 

Shahdadkot 
X 

237 
2015-16 

420 

Providing additional Facilities in Rural 

Health Center at NauderoTaluka 

Rutodero District Larkana 

Un-

Satisfactory 
21/08/2015 Health 07/12/2015 Larkana 

Received 

on 

25-04-2016 

238 
2015-16 

397 

Construction of ENT/Eye & Fascio 

Maxillary Block of AbbasiShaheed 

Hospital, Karachi. (C: 228.357+R: 

105.821) 

Average 11/08/2015 Health 19/10/2015 Karachi X 

239 
2015-16 

458 

Ghulam Muhammad Mahar Medical 

Collage, Sukkur 

Un-

Satisfactory 
06/08/2015 Health 10/11/2015 Sukkur X 

240 
2015-16 

429 

Up gradation of THQ Hospitals to the 

level of DHQ Hospital in Newly 

Created Districts in Sindh (04 Nos). (i) 

Matiari. (ii). Kamber @ Shahdadkot 

(iii) Umerkot. (iv) Kashmore @ 

Kandhkot.  (Revised by PDWP on 

14.11.14)  (C: 1538.205+R:833.995) 

Un-

Satisfactory 
31/07/2015 Health 07/09/2015 Umerkot X 
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241 
2015-16 

428 

Expansion & Improvement of DHQ 

Hospital (06 Nos) (1) Thatta (2) 

Dadu(3) Naushero Feroze(4) 

Mirpurkhas (5) Sanghar  (6) Mirpur 

Mathelo @ Ghotki (Revised)    (C: 

2154.695+R:1084.541) 

Un-

Satisfactory 
31/07/2015 Health 07/09/2015 Sanghar X 

242 
2014-15 

727 

Upgradation of Basic Health Unit to 

the level of Rural HealthCentre, 

Ghulam Haider Shah, District 

Mirpurkhas. 

Satisfactory 30/07/2015 Health 24/11/2015 Mirpurkhas X 

243 
2015-16 

804 

Allotment of land Measuring 220 

Acres for Establishment ofShaheed 

Mohtarma Benazir Bhutto Medical 

University, Larkana. 

Satisfactory 27/07/2015 Health 18/02/2016 Larkana X 

244 
2014-15 

733 

SIUT Multi-Organ Transplant and 

biological Centre at KathoreKarachi. 

(Feasibility PC-2) 

Average 10/07/2015 Health 28/08/2015 Karachi X 

245 
2014-15 

787 

Provision of dialysis facilities to poor 

patients through welfaresociety (all 

districts) except Karachi. 

Average 10/07/2015 Health 27/05/2016 Karachi 

Received 

on 

23-06-2016 

246 
2014-15 

664 

Expansion &Rehabilitation of CJ 

Institute of Psychiatry Hyderabad 

including construction of new female 

ward, Rehabilitation Centre & OPD 

block. (Revised)            (C.119.163 + 

R. 31.048) 

Un-

Satisfactory 
03/07/2015 Health 29/07/2015 Hyderabad X 

247 
2014-15 

687 

Up gradation of THQ Hospitals to the 

level of DHQ Hospital  inSindh (newly 

created District 04 Nos) i) Kamber ii) 

Umerkot iii) Kashmore iv)Matiari.           

(C.1538.205+R.833.995). 

Un-

Satisfactory 
22/06/2015 Health 28/08/2015 Matiari X 

248 
2014-15 

709 

Construction of Basic Health Unit 

(BHU) at Mureed Shakh TalkaUbauro 

Ghotki 

Satisfactory 22/06/2015 Health 12/11/2015 Ghotki X 

249 
2014-15 

695 

Repair / Renovation of DHQ Hospital 

(Civil (Hospital)Jacobabad, THQ 

Hospital Tull, Garhi Khairo and 

Construction ofFemale Nursing Hostel 

at Jacobabad 

Average 18/06/2015 Health 28/09/2015 Jacobabad 

Received 

on 

25-03-2016 

250 
2014-15 

690 

Construction of Mother & Child Health 

Center at UC Karimbux atvillage 

Bhadurpur Taluka Thul District 

Jacobabad 

Average 17/06/2015 Health 07/12/2015 Jacobabad X 

251 
2014-15 

792 

Construction of International Hostel 

for 240 Students at PeoplesMedical 

College Nawabshah 

Un-

Satisfactory 
12/06/2015 Health 10/11/2015 

Shaheed 

Benazirabad 
X 

252 
2014-15 

794 

Renovation & rehabilitation of 

auditorium hall in the premises ofCMC 

college Larkana. 

Satisfactory 11/06/2015 Health 10/12/2015 Larkana X 

253 
2014-15 

617 

Modernization of Electrification 

distribution network at CivilHospital 

Karachi. (Re-revised) (C. 321.294) 

Un-

Satisfactory 
08/06/2015 Health 28/08/2015 Karachi X 

254 
2014-15 

667 

Up-Gradation of Taluka Hospital up to 

the level of institute ofMedical Science 

Gamabt. 

Un-

Satisfactory 
04/06/2015 Health 02/02/2016 Khairpur X 

255 
2014-15 

668 

Establishment of Trauma Centre at 

Gambat Institute of MedicalSciences. 
Satisfactory 28/05/2015 Health 09/11/2015 Khairpur X 

256 
2014-15 

381 

Establishment of Burns Centre in 

Sindh. (Through relevant Civil Society 

Organization) (1) Liaquat University 

Hospital Hyderabad (2) Chandka 

Medical College Hospital Larkana (3) 

GMMM College Hospital Sukkur (4) 

Civil Hospital Mirpurkhas (5) 

SindhGovt 

Un-

Satisfactory 
19/05/2015 Health 12/02/2016 

Larkana, 

Sukkur 
X 
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257 
2014-15 

383 

Establishment of Urological Services 

in Sindh (Through relevantCivil 

Society Organization 

Un-

Satisfactory 
19/05/2015 Health 28/03/2016 

Larkana, 

Shaheed 

Benazirabad 

X 

258 
2014-15 

817 
Child Survivel Program in Sindh 

Un-

Satisfactory 
18/05/2015 Health 07/09/2015 

Hyderabad, 

Jamshoro, 

Karachi 

X 

259 
2014-15 

629 

Purchase & installation of Bed lift and 

purchase of Auto start250KV Diesel / 

Gas Generator at Liaquat University 

HospitalHyderabad / Jamshoro. 

(Revised). (C. 13.272+R. 24.757). 

Un-

Satisfactory 
18/05/2015 Health 30/05/2016 Hyderabad X 

260 
2014-15 

380 

Establishment of Thalesemia Centre 

in Sindh. (Through relevant Civil 

Society Organization). (1) Civil 

Hospital Karachi. (2) Lyari General 

Hospital Karachi. (3) Liaquat 

University Hospital Hyderabad (4) 

Chandka Medical College Hospital 

Larkana (5)Peo 

Un-

Satisfactory 
18/05/2015 Health 12/02/2016 

Larkana, 

Shaheed 

Benazirabad, 

Sukkur 

X 

261 
2014-15 

814 

Establishment of Health Sector 

Reforms Unit in Sindh. (allDistricts) 

Un-

Satisfactory 
13/05/2015 Health 30/05/2016 Karachi X 

262 
2014-15 

729 

Construction of two BHU at(i) Shah 

Faisal Colony (ii) KorangiNo.5 

Karachi. (C.23.126+R.6.534). 

Un-

Satisfactory 
13/05/2015 Health 21/08/2015 Karachi 

Received 

on 

12-10-2015 

263 
2014-15 

732 

Shaheed Benazir Bhutto 

Rehabilitation Centre for Burn 

andRape Victims at Maternity Home 

of RHC old Thana Malir, Karachi 

(C.39.752+R.19.195) 

Average 13/05/2015 Health 12/11/2015 Karachi 

Received 

on 

17-02-2016 

264 
2014-15 

708 

Up gradation of BHU to RHC Haji 

Fateh Mohammad 

Rajar(C.48.521+R.15.902) 

Average 12/05/2015 Health 29/06/2016 Umerkot   

265 
2014-15 

618 

Establishment of Accident Emergency 

/Trauma Centre at PMCHNawabshah.                      

(C. 85.018+R. 92.058) 

Un-

Satisfactory 
08/05/2015 Health 12/05/2016 

Shaheed 

Benazirabad 

Received 

on 

10-06-2016 

266 
2014-15 

694 

Construction of Accident & 

Emergency Center at 

DaulatpurTaluka Kazi Ahmed District 

Shaheed Benazirabad 

Un-

Satisfactory 
08/05/2015 Health 09/11/2015 

Shaheed 

Benazirabad 

Received 

on 

29-03-2016 

267 
2014-15 

624 

Expansion & Improvement of 

Oncology Department & Upgradation 

of Neurology Department, Surgical 

ICU and establishment of colorectal 

unit in Surgical Unit V at Civil Hospital 

Karachi. (Revised) (C. 148.029 + R. 

90.640) 

Average 08/05/2015 Health 17/08/2015 Karachi X 

268 
2014-15 

632 

Revamping of Civil Hospital Karachi. 

(C. 198.650) 
Average 08/05/2015 Health 17/08/2015 Karachi X 

269 
2014-15 

1354 

Rehabilitation of Peoples Medical 

College Hospital Nawabshah, District 

Shaheed Benazirabad 

Satisfactory 06/05/2015 Health 04/09/2015 
Shaheed 

Benazirabad 

Received 

on 

11-12-2015 

270 
2014-15 

714 

Establishment of Pediatric Center in 

Mirpurkhas.(C.78.383+R.34.563). 
Average 29/04/2015 Health 02/07/2015 Mirpurkhas X 

271 
2014-15 

726 

Upgradation of Rural Health Centre to 

the level of THQ, Mirwah, District 

Mirpurkhas. (C.80.639+R.39.336). 

Average 29/04/2015 Health 02/07/2015 Mirpurkhas X 

272 
2014-15 

728 

Upgradation of Basic Health Unit to 

the level of Rural Health Centre, 

Jhulri, District Mirpurkhas. 

(C.43.485+R.11.058). 

Average 29/04/2015 Health 09/07/2015 Mirpurkhas 

Received 

on 

05-10-2015 

273 
2014-15 

688 

Upgradation and Strengthening of 

Women and Children Hospital 

Shikarpur (Revised) 

Un-

Satisfactory 
10/04/2015 Health 07/12/2015 Shikarpur X 
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274 
2014-15 

684 

Expansion and improvement of 

Abbasi Shaheed Hospital to the level 

of tertiary care hospital with (i) Male 

Nursing School (ii) Replacement of 

Lifts (07 Nos.) of existing buildings (iii) 

Health Management Information 

System. (C. 467.743 + R. 477.625) 

Satisfactory 20/03/2015 Health 02/07/2015 Karachi X 

275 
2014-15 

675 

Expansion & Improvement of DHQ 

Hospital in Sindh (06 Nos) (1) Thatta 

(2) Dadu (3) Naushero Feroze (4) 

Mirpurkhas (5) Sanghar (6) Mirpur 

Mathelo.                               

(C.2154.695+R.1094.171). 

Un-

Satisfactory 
12/03/2015 Health 02/07/2015 Dadu X 

276 
2014-15 

625 

Revamping & Revitalization of Shaikh 

Zaid Hospital for women, Larkana 

Un-

Satisfactory 
10/03/2015 Health 03/07/2015 Larkana X 

277 
2014-15 

631 

Shaheed Benazir Bhutto Accident 

Emergency & Ancillary Services 

Complex at Civil Hospital Karachi. 

(Re-Re- revised). (C. 

3645.649+R.2619.586) 

Average 05/03/2015 Health 17/08/2015 Karachi X 

278 
2014-15 

796 

Construction of Girls Hostel for 200 

under graduate /postgraduate 

students of Liaquat Medical College 

Jamshoro. (C.158.965+R.13.224). 

Un-

Satisfactory 
25/02/2015 Health 01/09/2015 Jamshoro X 

279 
2014-15 

691 

Establishment of Ancillary and other 

services at 400-bedded Hospital at 

NIPA, Karachi.(C. 311.882 + R. 5.919) 

Average 17/02/2015 Health 01/09/2015 Karachi 

Received 

on 

21-10-2015 

280 
2014-15 

805 

Strengthening of safe blood 

transmission reforms in Sindh(Sukkur) 
Average 16/02/2015 Health 15/07/2015 Sukkur   

281 
2014-15 

661 

Construction of 400 Bedded Hospital 

at  NIPA Chowrangi Gulshan-e-Iqbal 

Karachi. (Revised).   (C. 1076.250 + 

R.660.109) 

Average 16/02/2015 Health 02/09/2015 Karachi 

Received 

on 

17-02-2016 

282 
2014-15 

620 

Establishment of Madam Faryal 

Talpur Cardiac Surgery Complex at 

Chandka Hospital, Larkana having 

facilities of:  

i. Coronary Cardiac Lab  

ii.Cardiac Bypass iii. Chest Surgery 

atCMC Larkana. 

Average 13/02/2015 Health 03/07/2015 Larkana X 

283 
2014-15 

620 

Establishment of Madam Faryal 

Talpur Cardiac Surgery Complex at 

CMC Hospital, Larkana having 

facilities of: i. Coronary Angiography 

Cardiac Catheterized Lab  

ii. Cardiac Bypass Surgery  

iii. Chest Surgery at Chandka Medical 

College Hospital Larkana. 

Average 13/02/2015 Health 03/08/2015 Larkana X 

284 
2014-15 

670 

Expansion & Improvement of DHQ 

Hospital in Sindh (1) Badin (2) 

Khairpur (3) Shikarpur (4) Mithi 

(Revised). (C.3162.206+R.1394.212). 

Average 10/02/2015 Health 02/09/2015 Badin X 

285 
2014-15 

679 

Construction of 50 bedded Hospital at 

block-13 Federal 'B' area UC Ancholi 

# 4, Gulberg Town, Karachi. (Revised) 

(C.264.481+R.61.302) 

Average 08/01/2015 Health 29/07/2015 Karachi 

Received 

on 

26-10-2015 

286 
2013-14 

415 

Expansion & Improvement of DHQ 

Hospitals in Sindh (04 Nos.)(Shikarpur 

component 

Un-

Satisfactory 
06/01/2015 Health 07/10/2015 Shikarpur   

287 
2014-15 

809 

Operational Support for EPI Sindh (all 

Districts) Khairpur 

Un-

Satisfactory 
16/12/2014 Health 25/11/2015 Khairpur   
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288 
2014-15 

678 

Expansion & Improvement of Urban 

Health Centre in Karachi District. (1) 

Orangi No-15 (2) Malir City (3) 

Kaemari and (4)construction of 

additional Indoor Block at Sindh 

Government Hospital, Korangi No. 5, 

Karachi. 

Un-

Satisfactory 
15/12/2014 Health 27/05/2016 Karachi X 

289 
2014-15 

809 

Operational Support for EPI Sindh (all 

Districts) Larkana 
Average 08/12/2014 Health 03/08/2015 Larkana X 

290 
2014-15 

678 

Expansion & Improvement of Urban 

Health Centre in Karachi District. (1) 

Orangi No-15 (2) Malir City (3) 

Kaemari and (4)construction of 

additional Indoor Block at Sindh 

Government Hospital, Korangi No. 5, 

Karachi. 

Average 04/12/2014 Health 27/05/2016 Karachi X 

291 
2014-15 

809 

Operational Support For Expanded 

Programme on Immunization Sindh 

(Nauoshero Feroze District) 

Un-

Satisfactory 
28/11/2014 Health 10/07/2015 

Naushero 

Feroz 
X 

292 
2014-15 

638 

Purchase of equipment for 

Physiotherapy Department and 

Orthopedic Operation Theatres at 

Civil Hospital Karachi. (R.280.375). 

Average 17/09/2014 Health 07/08/2015 Karachi X 

293 
2014-15 

727 

Upgradation of Basic Health Unit to 

the level of Rural Health Centre, 

Ghulam Haider Shah, District 

Mirpurkhas.(C.43.485+R.11.058). 

Un-

Satisfactory 
11/09/2014 Health 06/08/2015 Mirpurkhas 

Received 

on 

29-10-2015 

294 
2014-15 

699 

Up gradation & revamping of THQ 

Hospital in Sindh (39 Nos.) & 

Construction of emergency cum 

Trauma Centers in THQ Hospitals (41 

Nos.) Taluka Hospital Kot Ghulam 

Mohammad 

Un-

Satisfactory 
27/08/2014 Health 06/08/2015 Mirpurkhas X 

295 
2013-14 

512 

Purchase of land for women (200) 

acres for construction of women 

medical University @ Shaheed 

Benzirabad. 

Un-

Satisfactory 
21/07/2014 Health 02/02/2016 

Shaheed 

Benazirabad 
X 

296 
2014-15 

699 

Up gradation & revamping of THQ 

Hospital in side (39 Nos.) & 

Construction of emergency cum 

Trauma Centers in THQ Hospitals (41 

Nos.) 

Un-

Satisfactory 
03/07/2014 Health 02/07/2015 Hyderabad X 

297 
2013-14 

449 

Strengthening of Gambat Institute of 

Medical Sciences at Gambat, District 

Khairpur Sindh. (Revised) 

Satisfactory 18/06/2014 Health 02/02/2016 Khairpur X 

298 
2013-14 

531 

Prevention & Control of Hepatitis in 

Sindh. Chief Minister Initiatives. 

Un-

Satisfactory 
16/06/2014 Health 07/09/2015 Karachi X 

299 
2013-14 

434 

Renovation and Rehabilitation of 

Paramedical Institute at Larkana 

Un-

Satisfactory 
30/04/2014 Health 03/07/2015 Larkana X 

300 
2014-15 

670 

Expansion & Improvement of DHQ 

Hospital in Sindh (1) Badin (2) 

Khairpur (3) Shikarpur (4) Mithi 

(Revised). (C.3162.206+R.1394.212). 

Average 09/04/2014 Health 07/10/2015 Shikarpur X 

301 
2013-14 

413 

Establishment of Trauma Centre at 

Gambat Institute of Medical Sciences 
Satisfactory 11/03/2014 Health 10/07/2015 Khairpur X 

302 
2013-14 

380 

Establishment of Thalassemia Centre 

in Sindh. (Through relevant Civil 

Society Organization). (1) Civil 

Hospital Karachi. (2) Lyari General 

Hospital Karachi. (3) Liaquat 

University Hospital Hyderabad (4) 

Chandka Medical College Hospital 

Larkana (5)Peo 

Un-

Satisfactory 
12/02/2014 Health 02/07/2015 

Shaheed 

Benazirabad 
X 




