
BIENNIAL
REPORT

2018-20

Planning & Development Department 
Government of Sindh



Monitoring & Evaluation Cell



2

Biennial Report 2018-20

Planning & Development Department 
Government of Sindh

MONITORING & 
EVALUATION CELL

BIENNIAL REPORT



Monitoring & Evaluation Cell



4

Biennial Report 2018-20

MEC BIENNIAL REPORT 2018-2020 
(CONTRIBUTORS) 

APPROVING AUTHORITY 

Chairman - P&D Board
Muhammad Waseem

REVIEWER

Director General - MEC
Muhammad Ali Khoso

EDITORIAL 

Deputy Director (A&A) - MEC
Sarfaraz Ali Shaikh 

Assistant Director (MIS) - MEC
Sarfraz Ahmed Khan 

Assistant Director (CM) - MEC
Tufail Ahmed Shaikh

DESIGN AND CONTENT 

Social Sector Advisor - R&T Wing
Obaid Arshad Khan

Research Associate - R&T Wing
Asad Siddiqui 

Research Associate - R&T Wing
Pireh Pirzada

DISCLAIMER
(MEC BIENNIAL REPORT 2018-2020) 

Every effort has been made to cross-check 
and verify the authenticity of the data. All 
data and statistics used are correct as of FY 
2018-20. Status of Monitored Schemes has 
been updated for the corresponding 
financial year and may be subject to change 
after the defined period.

Please note that the level of analysis for this 
report is centered on units. In other words, 
development schemes that are 
implemented in different geographical 
locations are counted as separate units while
monitoring. i.e. 'In other words, as separate 
units while monitoring.' Hence, the term 
'scheme' is used synonymously as units even 
where one scheme has multiple units.  
Monitoring reports that were published have 
been included in the corresponding financial 
year There might be some monitoring reports 
that were visited in prior years, but have been 
included in the subsequent financial year(s) 
as per the date of being published.

This report does not contain references to 
third parties, neither does the report endorse 
any such third parties or their 
product/services nor is the report sponsored, 
endorsed or associated with such third 
parties.

For any queries or feedback regarding this 
report, please contact MEC official Platform:

info@mecsindh.gov.pk

www.mecsindh.gov.pk

3rd Floor, Office of the Director 
General – Monitoring & Evaluation 
Cell, Tughluq House, Sindh 
Secretariat, Karachi.

+ 0092 (21) 99211927
+ 0092 (21) 99211418 (Ext-DG)



Monitoring & Evaluation Cell

As the custodian of Government 
of Sindh’s Annual Development 
Plan (ADP) portfolio, it is absolutely 

imperative for the Planning & Development Department that 
rigorous monitoring & evaluation mechanisms are employed 
to oversee the progress of ongoing development schemes. 
The rationale behind the conceptualization of Monitoring & 
Evaluation Cell was to ensure that the financial and physical 
progress of ongoing development schemes is satisfactory.

It is encouraging to see that the Monitoring & Evaluation Cell is 
evolving from strength to strength, as an independent 
monitoring body, with added robustness and rigor to its 
systems. MEC’s primary responsibility is to pro-actively monitor 
the development portfolio with real-time reporting on key 
performance indicators of the schemes for timely rectification 
measures for course-correction.

This report provides a snapshot of consolidated information of 
the overall monitoring activities undertaken by MEC which are 
illustrative of the sheer commitment of P&DD to ensure that the 
development funds are effectively and efficiently utilized to 
quantifiably improve the lives of people of the province. MEC 
Officials possess adequate technical expertise that is required 
for a dynamic assessment of financial and physical progress of 
a diverse portfolio of projects.

With significant improvement in terms of streamlining 
processes, I congratulate MEC in achieving considerable 
upgradation by utilizing Information and Communications 
Technology (ICT) for workflow automation, electronic 

reporting, real-time data 
collection & analysis, and 
timely evidence-based 
corrective decisions. 
Effective communication 
between field, regional 
and head-offices has 
helped establish a clear 
pathway for decision-
making with coherent 
information at hand. 

I congratulate MEC for their 
laudable work and 
commendable initiatives to 
continually add analytical 
rigor to their systems. It is my 
hope that the organization 
continues to progress on a 
positive growth trajectory 
by harnessing meaningful 
monitoring & evaluation 
technological solutions 
and strategies. Ultimately, I 
would like to see MEC as a 
dynamic organization that 
effectively contributes to 
improvement in public 
service delivery across all 
development schemes 
undertaken by the 
Government of Sindh.    

MUHAMMAD WASEEM 

Chairman P&D Board
Planning & Development 
Department 
Government of Sindh 

FOREWORD

Develop a passion for learning. If you do, you will never cease to grow 
Anthony J. D’Angelo
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Over the years, we have 
collectively worked to develop a 

dynamic workforce to initiate and 
execute robust monitoring & evaluation systems with an 
overarching objective of providing oversight to the ongoing 
development schemes. During the last two financial years (i.e. 
2018-20), we have endeavored to amplify the effectiveness of 
our monitoring initiatives in order to achieve the desired 
outcomes in terms of service delivery. 

This report documents the consolidated efforts and 
accomplishments of the M&E Cell in terms of pro-active 
monitoring & evaluation of a significant portion of 
development portfolio of Sindh, including the remote and far-
flung areas. With renewed commitment to continued 
excellence, I am distinctly pleased to present the consolidated 
report of achievements and accomplishments of MEC in the 
last two years. 

With smartphone-based real-time reporting, end-to-end 
process automation and a centralized progress monitoring 
dashboard, MEC has strengthened its M&E system by 
harnessing technological solutions.  Fully-functional and active 
regional offices at Karachi, Hyderabad, Sukkur and Larkana 
have the capacity and expertise to monitor the progress of a 
considerable number of provincial ADP schemes. With a 
recently established oversight committee, an additional check 

has been added to the 
organization to function as 
a robust internal quality 
filter.   

I would like to 
acknowledge all the 
regional field monitoring 
offices of MEC, MIS 
Directorate and other 
associated officers for their 
invigorated efforts to 
achieve the intended 
objectives of the 
organization. Last but not 
the least; I would like to 
extend my sincere 
gratitude to the Research & 
Training Wing for their 
invaluable contribution in 
preparing and refining this 
report. This publication is a 
compendium of 
meaningful insights, 
observations and analysis 
vis-à-vis a significant 
portfolio of the Sindh 
Annual Development Plan.

MUHAMMAD ALI KHOSO

Director General (MEC)
Planning & Development 
Department 
Government of Sindh 

PREFACE 

True genius resides in the capacity for evaluation of uncertain, hazardous, 
and conflicting information. 

Winston Churchill
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This report presents the consolidated overview and analysis of 
the operations and achievements of Monitoring & Evaluation 
Cell (MEC), Planning & Development Department 
(Government of Sindh) during fiscal years 2018-19 and 2019-20. 
The overarching focus of this report is to collect and 
communicate the field monitoring observations of the 
development schemes undertaken by the Government. The 
observations and analysis of field monitoring visits are recorded 
and communicated electronically from our indigenously built 
decision support software FiLMS (Files Management System) 
and SMES (Schemes Management & Evaluation System). The 
monitoring & evaluation results are juxtaposed with the 
financial data of the Finance Department. MEC has evolved 
over time to develop robust Monitoring & Evaluation systems to 
ensure quality management tools, to keep a watch on the 
progress of development schemes and to proactively alert 
where interventions are required by the decision taking 
authorities. The benefits of rigorous monitoring are not 
restricted to the government as the ultimate beneficiaries of 
improve public sector service delivery are target communities. 
MEC team has worked diligently over time to ensure a 
dynamic feedback loop with the Administrative Departments 
to help rectify problems identified during monitoring for 
improved effectiveness & efficiency in their respective 
development works. Ultimately, course-correction measures 
would help amplify the positive impact of the development 
schemes and projects.

MEC is pro-actively utilizing the ADP Progress Monitoring 
Dashboard, established with the World Bank support, to closely 
monitor the progress of all the development schemes and to 
digitize the PC-I archives of major schemes for electronic 
record. Similarly, an Oversight Committee was also constituted 
by DG-MEC to ensure an additional internal monitoring layer 
for quality control. MEC is also working with USAID’s Pakistan 
Capacity Development Service (PCDS) team for digitalization 
of P&DD for end-to-end automation of planning processes. For 
FY 2018-19, the Provincial ADP comprised of 2,251 schemes, 
with an allocation of Rs. 223bn. Releases of Rs. 123.2bn were 
made with a utilization of 70.15% (87.4bn Expenditure). For FY 
2019-20, the Provincial ADP comprised of 2,705 schemes, with 

an allocation of Rs. 208bn. 
Releases of Rs. 117.3bn 
were made with a 
utilization of 68.80% (81.5bn 
Expenditure). The 
percentage of 
unsatisfactory schemes out
of total 668 monitored 
schemes in FY 2018-19 was 
23% and out of total 766 
monitored schemes in FY 
2019-20 was 18.9%. The 
response rate for 
compliance from the line 
departments for 
unsatisfactory reports was 
65% in FY 2018-19 and 55% 
in FY 2019-20.

With robust monitoring & 
evaluation systems and 
streamlined processes, 
MEC team hopes to 
continually augment its 
technical and functional 
capacity in order to ensure 
that key performance 
indicators of the major 
schemes and projects are 
rigorously analyzed. With 
real-time monitoring and 
reporting, the competent 
authorities can make timely 
informed decisions. The 
overarching aim is to 
develop an eco-system of 
evidence-based planning 
and strategy formulation.

EXECUTIVE SUMMARY
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SALIENT 
FEATURES

Quality Assurance Vigorous OversightDiligent Monitoring 

Robust Systems Digital Solutions Rigorous Evaluation 

Diligent Monitoring 

Rigorous Evaluation 

Diligent Monitoring 

Rigorous Evaluation 

Diligent Monitoring 

Rigorous Evaluation 

Diligent Monitoring 

Rigorous Evaluation 

Diligent Monitoring 

Rigorous Evaluation 

Diligent Monitoring 

Rigorous Evaluation 
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Key Result 
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ORGANIZATIONAL 
OVERVIEW    
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Improve Public Sector Development 
Service Delivery Outcomes for Amplified 

Societal Impact 

To ensure that the Standard of Quality is maintained in 
development projects

To keep a regular watch on the progress of schemes 

To enable timely & informed decisions through efficient 
reporting 

To promote and enhance institutional learning and 
knowledge through instant availability of chronological 
indicators 

To coordinate with various authorities for smooth and 
unhindered implementation

To Review and Evaluate the output & outcome of 
schemes.

Ensuring rigorous monitoring and evaluation 
of public sector development schemes for 

improved service delivery with the following 
objectives 
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Strive for the most stringent standards 
of robust monitoring and evaluation 

benchmarks

Adhere to the utmost level 
of transparency in every 
part of the conduct

Endeavor to improve 
service delivery for 
enhanced societal 

impact

Quality     

Commitment     Integrity     

Adopt advanced techniques and 
modern technological solutions for 
effective and efficient end-to-end 
systems

Innovation

Our Values    
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Monitoring and Evaluation of the 
progress, outputs and outcomes of the 

provincial development schemes

Verification of physical and financial 
progress of development schemes 

through field visits

Identification of bottlenecks and 
their resolution/escalation

Preparing mid-year and annual review 
document of ADP

Preparing working papers for the 
provincial cabinet on the review of ADP

Scrutiny & compilation of Monthly Progress 
Reports of ADP received from 

Administrative Departments and District 
Governments

Coordination of federally funded 
projects, Implementation of President, 

PM & CM Directives
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DIRECTOR 
GENERAL

Regional 
Monitoring Officer 

(HYD/SKR)
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OUR 
JOURNEY
From 1985 – 2020 

Evolution 
Est. Sukkur & Hyderabad Offices. Est. MIS 
Directorate. Internal Workflow Automation. 
Portfolio Management System. Strength: 70 
Officers

2017-2020

Inception 
MEC Established, ADP Outlay: Rs. 1.533bn
Strength: 8 Officers1985

2010-2015
Strengthening
Est. Karachi & Larkana Regional Offices. Est. Data Center. 
Developed ADP Progress Monitoring Dashboard with the 
facilitation of World Bank. Empowered to recommend Finance 
Department on financial releases for development Schemes. MEC 
has Regional offices at Karachi, Hyderabad, Sukkur and Larkana.
Today, MEC’s role is accepted as vital for decisions, prioritization, 
releases and in provincial annual budget allocation. 
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MONITORING
& 
EVALUATION 
CELL

Conference Room 

FOAKH Tower

Shahrah-e-Faisal

Karachi 
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AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  

MEC has several quality filters to ensure that the automated and paperless monitoring system 
is transparent. File Management System (FiLMS) is an indigenously-built bespoke system that 
ensures efficient monitoring, reporting and evaluation of development schemes. 

Monitoring & Evaluation Officer (MEO) submits the report after the monitoring visit to the 
Regional Monitoring & Evaluation Officer (RMEO) who ensures that all the technical 
requirements pertaining to the monitoring visit are met. RMEO intimates the relevant Sector 
Monitoring & Evaluation Officer (SMEO) for validation of report for the mandatory compliance 
standards. SMEO then submits the validated reports to the Director for final vetting before 
submission to the Director-General for approval and issuance of letter to the relevant Line 
Department for compliance vis-à-vis the monitoring report findings.  

AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  

AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  

AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  

AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  

AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  

AUTOMATED & PAPERLESS 
MONITORING
Monthly Monitoring Process  
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ADP Progress Monitoring Dashboard is an electronic system for holistic monitoring of the Provincial 
ADP portfolio with integration of financial and physical progress of the ongoing development 
schemes with relevant disaggregated indicators and an overlay of geo-spatial mapping.

OBJECTIVE
To provide an online holistic 
view of the ADP portfolio by 
presenting information on:

1. GIS Maps with pin-pointed 
location of the development 
schemes

2. Financial progress as 
reported by FD/FABS

3. Physical progress reporting 
from the field by the line 
department and MEC

4. Beneficiary feedback

5. Analytical and Summarized 
Reports

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATION
Previously, the key information required 
on frequent basis from MEC field 
monitors was submitted through an 
online web-based system called FiLMS 
that included information on financial 
outlays, key issues faced and status of 
projects (satisfactory/unsatisfactory) 
acquired through field visits.

Now, the Smartphone App of the ADP 
Progress Monitoring Dashboard allows 
MEC and Line Department’s field 
monitoring officers to submit this key 
information on a real time basis through 
their Smartphone from the field with 
their geo-tagged location with pictures 
to report physical progress and inform 
of any issues/obstacles along with 
other details.

ANALYSIS AND VISUALIZATION
1. Data visualization in Grids/Charts with 
filters on multiple fields.

2. One click + real time access to 
information on the web through a simple 
log in.

3. Datainput from Android smartphones 
from field is reflected in real-time in 
on-screenvisual and tabular analytical 
reports.

4. Department wise and District/Division 
wise reporting.

5. Comparative Analysis of financial, 
physical and location-based data.

UNIFIED REPORTING

The dashboard integrates and 
consolidates data from follow 
us sources.

1. Integration with existing paperless 
workflow automation system of MEC 
called FiLMS with quality detailed 
reports.

2. Auto fetching of data from 
Finance Department.

3. Constituency wise data Analysis & 
Reporting.

4. Beneficiary feedback on a single 
platform.

5. Every scheme will have a unique 
ID to enable tracking through the 
years.

OBJECTIVE

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATIONANALYSIS AND VISUALIZATIONUNIFIED REPORTING

OBJECTIVE

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATIONANALYSIS AND VISUALIZATIONUNIFIED REPORTING

OBJECTIVE

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATIONANALYSIS AND VISUALIZATIONUNIFIED REPORTING

OBJECTIVE

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATIONANALYSIS AND VISUALIZATIONUNIFIED REPORTING

OBJECTIVE

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATIONANALYSIS AND VISUALIZATIONUNIFIED REPORTING

OBJECTIVE

ADP PROGRESS MONITORING 
DASHBOARD

SMARTPHONE APPLICATIONANALYSIS AND VISUALIZATIONUNIFIED REPORTING
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DASHBOARD OUTLOOK

MEC has successfully developed end-
to-end digital systems to ensure rigorous 
monitoring and evaluation of the 
ongoing schemes. With ADP Progress 
Monitoring Dashboard, the physical and 
financial progress of development 
schemes can be effectively reported 
and monitored. The user-friendly 
interface of the Dashboard allows 
decision-makers to get customized 
reports with disaggregated analysis of 
the key performance indicators 
pertaining to the schemes.

In addition to the comprehensive 
reports of the schemes monitored by 
the MEC team, the dashboard 
comprises of the entire ADP Portfolio 
along with their corresponding financial 
and physical progress. As the requisite 
information pertaining to the schemes is 
systematically captured, the 
disaggregated analysis based on geo-
tagged locations can also be 
conducted with quality visualizations. 
The Dashboard is an integrated 
electronic platform that can be utilized 
for effective monitoring of specific 
schemes, and an overview of the entire 
ADP portfolio

DASHBOARD OUTLOOKDASHBOARD OUTLOOKDASHBOARD OUTLOOKDASHBOARD OUTLOOKDASHBOARD OUTLOOKDASHBOARD OUTLOOK
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MEC’s MONITORING PLAN

MEC is responsible for active monitoring 
and rigorous evaluation of ADP schemes 
executed by various departments 
working for Government of Sindh. MEC’s 
robust monitoring mechanism is 
manifested through its overall visit plan 
that comprises of 50% routine visits, 25% 
visits to ADP schemes that are Likely to be 
Completed (LTBC)/Special Initiatives in 
the corresponding financial year, and 
25% compliance visits. 

The three main categories of monitoring 
visits include First Visits, Revisits and Visits 
for Compliance. In simple terms, MEC 
team visits a cohort of schemes every 
financial year out of which a subset of 
schemes is revisited.

It is worth mentioning that the revisits are 
also done for schemes that are termed 
'satisfactory' to ascertain if the satisfactory 
status of those schemes are maintained 
over time. For schemes that are termed 
'unsatisfactory', MEC team issues 
compliance notice to make sure that the 
issues are promptly rectified. 

Once the Department submits para-wise 
replies to indicate compliance of the 
issues raised by MEC team, the 
'compliance' monitoring visit is 
conducted to ensure that the submitted 
replies have been implemented on the 
ground too. These quality filters ensure 
that the Departments ensure timely 
compliance to improve financial and 
physical progress of the ongoing ADP 
schemes

50% 

Routine Visits 

25% 

LTBC/SI Visits 

25% 

Compliance Visits 

MEC’s MONITORING PLANMEC’s MONITORING PLANMEC’s MONITORING PLANMEC’s MONITORING PLANMEC’s MONITORING PLANMEC’s MONITORING PLAN
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SECTION     I   

ADP 
PORTFOLIO

SECTION     I
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ALLOCATION RELEASES EXPENDITURE

In the post-devolution context, Government of Sindh has been progressively increasing the size of 
its development portfolio to undertake a series of initiatives for the province. The focus of these 
initiatives has been to achieve a balanced growth of infrastructure, production and social sectors 
for equitable development.  

The last 5-year period of Provincial ADP shows that quantum of total development schemes has 
decreased from 2937 in FY 2014-15 to 2251 schemes in FY 2018-19. Although, the size of Provincial 
ADP Portfolio has significantly increase in terms of allocations from Rs. 143 Billion in FY 2014-15 to 
Rs. 223 Billion in FY 2018-19. 

ADP ON-
GOING 

SCHEMES

NEW 
SCHEMES

TOTAL 
SCHEMES

ALLOCATION RELEASES EXPENDITURE UTILIZATION %

2014-15 1,658 1,279 2,937 143,000 110,360 100,370 91

2015-16 1,762 590 2,352 142,000 120,872 99,595 82

2016-17 1,776 995 2,773 200,000 173,070 157,437 91

2017-18 2,158 816 2,974 244,000 182,009 162,676 89

2018-19 2,226 25 2,251 223,000 123,229 87,435 70

Rs. million

Rs. million

FINANCIAL TREND ANALYSIS OF 
PROVINCIAL ADP

ADP ON-
GOING 

SCHEMES

NEW 
SCHEMES

TOTAL 
SCHEMES

ALLOCATION RELEASES EXPENDITURE UTILIZATION %

FINANCIAL TREND ANALYSIS OF 
PROVINCIAL ADP

ADP ON-
GOING 

SCHEMES

NEW 
SCHEMES

TOTAL 
SCHEMES

ALLOCATION RELEASES EXPENDITURE UTILIZATION %

FINANCIAL TREND ANALYSIS OF 
PROVINCIAL ADP

ADP ON-
GOING 
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SCHEMES
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SCHEMES

ALLOCATION RELEASES EXPENDITURE UTILIZATION %
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SCHEMES
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PROVINCIAL ADP
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Department Allocation (Rs. Mil)
Agriculture Supply & Prices 5000
Auqaf, Zakat, Ushr & RA 425
Board of Revenue 1800
Cooperative 11
Culture, Tourism & Antiquities 2587
School Education 15150
College Education 5000
Special Education 200
STEVTA 958
Universities & Boards 3240
Energy 1479
Environment, Climate Change & CD 375
Excise & Taxation 80
Finance 3904
Food 100
Forest & Wildlife 750
Governor's Secretariat 64
Health 13500
Home 2000
Human Rights 27
Industries & Commerce 1668.3
Information & Archives 244
Information, Science & Technology 500
Irrigation 28000
Katchi Abadis 44
Labor & Human Resources 40
LAW P.A. & Prosecution 2000
Livestock & Fisheries 2800
Lining of Main Canals 5000
Local Government & HTP 33840
Matching Allocation 12150
Mega Projects for Karachi 7302
Mines & Mineral Development 53
Minorities Affairs 1500
Planning & Development 3950
Population Welfare 500
Provincial Assembly 1830
Provincial Ombudsman 10
Public Health Engineering 12700
Rural Development 800
Rehabilitation (PDMA) 400
SGA & CD 1500
Sindh Board of Investment 200
Sindh Revenue Board 100
Social Welfare 275
Sports & Youth Affairs 1500
Thar Coal Infrastructure Development 6690
Transport & Mass Transit 6934
Women Development 275
Works & Services 33540

DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
The size of Provincial ADP for FY 2018-19 was 
Rs. 223 Billion. The ADP portfolio comprised of 
2251 Schemes (2226 Ongoing and 25 New 
Schemes). The overall portfolio also included 
allocations of Rs. 35 Billion for District ADP, 
Federal Grants of Rs. 15.2 Billion and Foreign 
Project Assistance of Rs. 46.9 Billion. The total 
development outlay for FY 2018-19 
amounted to Rs. Rs. 320 Billion.  

In terms of ADP allocations, the priority 
departments are Health, Education, 
Irrigation, PHED, Local Government, Works &
Services and Livestock & Fisheries. 

The Local Government department has 
received the highest allocation in FY 2018-19 
and was recorded at Rs. 33.8 Billion out of the 
total ADP portfolio of Rs. 223 Billion. This 
accounts for almost 15% of the Total 
Provincial ADP outlay. 

The prioritization of Education and Health 
sectors is also reflected in the Provincial ADP 
of FY 2018-19 with allocations of Rs. 24.5 Billion 
and Rs. 13.5 Billion respectively. This adds up 
to Rs. 38.0 Billion which is almost 17% of the 
Provincial ADP portfolio. Earmarking 
significant allocations for priority sectors 
reflects the resolve and commitment of the 
provincial government towards balanced 
growth and equitable development of the 
province.

DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2018-19
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1,479

958
800
750

500
500
425
400
375
275
275
244
200
200
100
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80
64
53
44
40
27
11
10

Local Government & HTP
Works & Services

Irrigation
School Education

Health
Public Health Engineering

Matching Allocation
Mega Projects for Karachi

Transport & Mass Transit
Thar Coal Infrastructure Development

Agriculture Supply & Prices
College Education

Lining of Main Canals
Planning & Development

Finance
Universities & Boards
Livestock & Fisheries

Culture, Tourism & Antiquities
Home

LAW P.A. & Prosecution
Provincial Assembly

Board of Revenue
Industries & Commerce

Minorities Affairs
SGA & CD

Sports & Youth Affairs
Energy
STEVTA

Rural Development
Forest & Wildlife

Information, Science & Technology
Population Welfare

Auqaf, Zakat, Ushr & RA
Rehabilitation (PDMA)

Environment, Climate Change & CD
Social Welfare

Women Development
Information & Archives

Special Education
Sindh Board of Investment

Food
Sindh Revenue Board

Excise & Taxation
Governor's Secretariat

Mines & Mineral Development
Katchi Abadis

Labor & Human Resources
Human Rights
Cooperative

Provincial Ombudsman

In terms of Departmental allocations for FY 
2018-19, the Government focused on key 

departments that are crucially linked to the 
prioritized sectors of development. 

A total of Rs. 33.8 Billion was earmarked for the 
Local Government & Housing Town Planning 

Department with a total of 399 schemes.  

A total of Rs. 33.5 Billion was earmarked for the 
Works & Services Department with a total of 

349 schemes.  

A total of Rs. 28 Billion was earmarked for the 
Irrigation Department with a total of 248 

schemes.  Similarly, Rs. 5 Billion was allocated 
for the associated department of Agriculture, 

Supply and Prices with a total of 35 schemes in 
the ADP.

A total of Rs. 15.2 Billion was earmarked for the 
School Education Department with a total of 

201 schemes.  Rs. 5 Billion was allocated for 
College Education comprising of 48 schemes.

A total of Rs. 13.5 Billion was earmarked for the 
Health Department with a total of 170 

schemes.  Similarly, a total of Rs. 12.7 Billion 
was earmarked for the Public Health 

Engineering Department with a total of 145 
schemes.  

The combined allocation of the 
aforementioned sectors comprised of almost 

66% of the provincial ADP allocation.

Rs. million ADP ALLOCATION IN FY 2018-19ADP ALLOCATION IN FY 2018-19ADP ALLOCATION IN FY 2018-19ADP ALLOCATION IN FY 2018-19ADP ALLOCATION IN FY 2018-19ADP ALLOCATION IN FY 2018-19ADP ALLOCATION IN FY 2018-19



18

Biennial Report 2018-20

Department Total PC1 Entered PC1 In progress 
PC1

Android Reporting by 
Department (Number 

of Schemes)

Android Reporting 
by MEC (Number of 

Schemes)

Education 80 42 38 7 20

Energy 20 15 5 1 9

Irrigation 73 66 7 7 21

PHE & RD 23 19 4 8 11

Sports & Youth 
Affairs 4 2 2 0 0

Work & 
Services 87 70 17 7 12

Total 287 214 73 30 73

ADP DASHBOARD REPORTING IN FY 2018-19ADP DASHBOARD REPORTING IN FY 2018-19ADP DASHBOARD REPORTING IN FY 2018-19ADP DASHBOARD REPORTING IN FY 2018-19ADP DASHBOARD REPORTING IN FY 2018-19ADP DASHBOARD REPORTING IN FY 2018-19ADP DASHBOARD REPORTING IN FY 2018-19
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The primary domain of the Agriculture, Supply & Prices Department of GoS is to transform 
Sindh’s agriculture into a competitive, productive and sustainable sector with modern 
agricultural practices and technology. The allocation for the year 2018-19 of the
department was Rs. 5,000 million. Financial releases were Rs. 1,742.47 million of which 
Rs.1,430 million were utilized to complete the developmental schemes for the year. 28 
schemes of the Agriculture Department were monitored with 33 monitoring visits.
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The Provincial Health department of GoS is responsible for ensuring quality healthcare 
services for the province with functions including administration, execution, legislation 
and regulation of the healthcare institutions. The allocation for this department was 
earmarked at Rs. 13,500 million and releases were Rs. 8,021.79 million of which the 
department was able to utilize Rs. 5,113.43 million in FY 2018-19. 74 schemes of the Health 
Department were monitored with 134 monitoring visits.
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Education is one of the priority sectors of the Government of Sindh comprising of 5 
Administrative Departments i.e. School Education & literacy Department, College 
Education Department, Universities and Boards Department, Department of 
Empowerment of Persons with Disabilities (DEPD), and Sindh Technical Education & 
Vocational Training Authority (STEVTA).  The allocation in FY 2018-19 earmarked for the 
department was Rs.24,548 million whereas, the releases made were Rs. 13,472 million out 
of which an expenditure of Rs.8,080.57 million was incurred. 105 Schemes of the 
Education Sector were monitored with 147 monitoring visits in the FY 2018-19.
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Irrigation Department is responsible for operations, miniatous, development & 
management of irrigation network, surface drainage system and tube wells in addition 
to flood control and rain water harvesting. The allocated amount for this department in 
the FY 2018-19 was Rs.28,000.00 million and releases against it were Rs. 22,142.809 million. 
However, the department was able to utilize Rs.19,801.26 million in the same year. 49
schemes of the Irrigation Department were monitored with 68 monitoring visits.
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The Local Government department of GoS is responsible to promote good governance, 
effective delivery of services and transparent decision-making through institutionalized 
participation of the people at local level. The allocation earmarked for the respective 
department in the Fiscal Year 2018-19 was Rs. 33,840.00 million. The releases were 
recorded at RS.14,024.036 million out of which Rs. 8,748.75 million were utilized. 38 
Schemes of the Local Government were monitored with 47 monitoring visits.
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The Public Health Engineering & Rural Development Department works on designing, 
planning and executing water supply and drainage schemes in urban and rural areas of 
Sindh. The ADP allocation for this department was Rs. 13,500 million whereas, the releases
made were Rs. 5,583.11million. The expenditure incurred in the following year was Rs. 
2,616.83 million. 52 schemes of the Public Health Engineering & Rural Development 
Department were monitored with 86 monitoring visits.

13
,5

00

5,
58

3

2,
61

7

A L L O C A T I O N R E L E A S E S E X P E N D I T U R E

Public Health Engineering & Rural 
Development

Rs. million

Monitoring Status

13.5 8652
ADP Allocations 

in billion Rupees
Schemes Monitored Monitoring Visits

Public Health Engineering & Rural 
Development

Monitoring Status

Public Health Engineering & Rural 
Development

Monitoring Status

Public Health Engineering & Rural 
Development

Monitoring Status

Public Health Engineering & Rural 
Development

Monitoring Status

Public Health Engineering & Rural 
Development

Monitoring Status

Public Health Engineering & Rural 
Development

Monitoring Status



27

Monitoring & Evaluation Cell

Works & Services department directly responsible for development initiatives that are 
concerned with development works such as roads, bridges and other related 
infrastructural initiatives of the Province. The ADP allocation for this department was Rs. 
33,540.00 million in the FY 2018-19. The financial releases were Rs. 26,821.009 out of which 
the expenditures incurred were 24,663 Million. 69 schemes of the Works & Services 
Department were monitored with 95 monitoring visits.
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Home Department plays a pivotal role in maintenance of law & order and internal 
security. In addition, there is a long list of traditional functions performed by the 
Department. The aforementioned role requires constant support from various attached 
departments which include Police Department, Inspectorate General of Prisons and 
Directorate of Civil Defence and Directorate of Reclamation & Probation. The allocation 
for the FY 2018-19 of the department was Rs. 2,000 million, whereas the releases occurred 
were Rs. 1,292 million. The expenditures incurred were Rs. 987 million.17 schemes of the 
Home Department were monitored with 35 monitoring visits. 
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Livestock & Fisheries Department caters to the requirements of livestock sector in the 
province. Livestock is increasingly becoming a very important sector of national 
economy, contributing even more than all the other agricultural crops combined. The 
allocation for the year 2018-19 for the department was Rs. 2,800 million, whereas the 
releases occurred were Rs. 654 million. The expenditures incurred were Rs. 430 million 42 
schemes were monitored for the Livestock and Fisheries Department with 65 monitoring
visits.  
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The forest & Wildlife department has been active since 1970’s on the government of 
Sindh’s portal to preserve and protect natural habitats and wildlife species of the 
province. The allocations in FY 2018-19 of this programme was recorded at Rs. 750 million, 
whereas the releases occurred were Rs. 446 million, therefore, the expense incurred was 
Rs. 322 million. 23 schemes of the Forest & Wildlife Department were monitored with 26 
monitoring visits.
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MEC made a total of 954 field monitoring visits to the 668 schemes. This essentially meant revisiting 
several schemes to ensure compliance and improvement in the progress indicators. Out of the 
954 visits, 534 visits were found satisfactory (56%) and 420 visits were found unsatisfactory (44%). 
Number of compliances received was 275.   

MEC Team monitored 668 schemes during FY 2018-19, out of which 513 schemes (76.8%) were 
found satisfactory and 155 schemes (23.2%) were found unsatisfactory. 

MONITORING PROGRESS 

56% 65% 44% 
Satisfactory Unsatisfactory Compliance 

Monitoring Visits Status

STATUS OF SCHEMES MONITORED 
FY 2018-19
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S.#. Departments / 
Sectors

Number 
of Visits

Satisfactory Percentage Un-Satisfactory Percentage Compliance 
Received

Percentage

1. Agriculture, 
GOS 33 21 63.6 12 36.4 7 58.3

2. Auqaf, GOS 6 2 33.3 4 66.7 3 75.0

3.
Board of 
Revenue, 
GOS

3 2 66.7 1 33.3 1 100.0

4. Coal and 
Energy, GOS 1 1 100.0 0 0.0 0 0.0

5.

Community 
Development 
Program 
(CDP)

51 32 62.7 19 37.3 5 26.3

6. Cooperative, 
GOS 1 0 0.0 1 100.0 1 100.0

7. Culture, GOS 22 12 54.5 10 45.5 8 80.0

8.
Education 
and Literacy, 
GOS

147 92 62.6 55 37.4 41 74.5

9. Environment, 
GOS 2 1 50.0 1 50.0 1 100.0

10. Excise & 
Taxation, GOS 2 1 50.0 1 50.0 1 100.0

11. Finance Dept, 
GOS 1 1 100.0 0 0.0 0 0.0

12. Food, GOS 1 1 100.0 0 0.0 0 0.0

13. Forest, Wildlife 
& CDA, GOS 26 22 84.6 4 15.4 2 50.0

14.
Governor 
Secretariat, 
GOS

1 1 100.0 0 0.0 0 0.0

15. Health, GOS 134 52 38.8 82 61.2 51 62.2

16. Home, GOS 35 14 40.0 21 60.0 18 85.7

17. Human Rights, 
GOS 2 1 50.0 1 50.0 1 100.0

18.
Industrial & 
Commerce, 
GOS

8 7 87.5 1 12.5 0 0.0

19. Information & 
Archives, GOS 1 0 0.0 1 100.0 0 0.0

20.

Information, 
Science & 
Technology, 
GOS

2 2 100.0 0 0.0 0 0.0

21.

Irrigation 
(Water & 
Drainage), 
GOS

68 41 60.3 27 39.7 23 85.2

22. Labour Dept, 
GOS 1 0 0.0 1 100.0 1 100.0

23. Law P.A, & 
Prosecution 22 12 54.5 10 45.5 6 60.0

24. Livestock and 
Fisheries, GOS 65 36 55.4 29 44.6 18 62.1

25.
Local 
Government, 
GOS

47 28 59.6 19 40.4 9 47.4

26. Matching 
Allocation 1 1 100.0 0 0.0 0 0.0

27.
Mega 
Schemes for 
Karachi City

6 6 100.0 0 0.0 0 0.0

28. Minorities & 
Affairs, GOS 6 5 83.3 1 16.7 1 100.0

Department-wise Monitoring Visits in FY 2018-19  Department-wise Monitoring Visits in FY 2018-19  
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29.
Planning & 
Development, 
GoS

15 10 66.7 5 33.3 3 60.0

30. Population 
Welfare, GOS 4 2 50.0 2 50.0 2 100.0

31.
Public Health 
Engineering, 
GOS

83 30 36.1 53 63.9 34 64.2

32.
Rural 
Development, 
GOS

3 1 33.3 2 66.7 1 50.0

33.
S.G.A.and 
Coordination, 
GOS

18 10 55.6 8 44.4 4 50.0

34.
Sindh Board 
of Investment 
(SBI)

1 0 0.0 1 100.0 1 100.0

35. Social 
Welfare, GOS 5 4 80.0 1 20.0 1 100.0

36.
Special 
Initiatives Unit, 
GOS

1 0 0.0 1 100.0 0 0.0

37. Sports & Youth 
Affairs, GOS 22 14 63.6 8 36.4 6 75.0

38.
Thar Coal 
Infrastructure 
Development

10 8 80.0 2 20.0 0 0.0

39.
Women 
Development, 
GOS

2 1 50.0 1 50.0 1 100.0

40. Work and 
Service, GOS 95 60 63.2 35 36.8 24 68.6

Total 954 534 56.0 420 44.0 275 65.5

In terms of the focus of the Line Departments in terms of monitoring, MEC monitored ten prioritized 
Departments which accounted for 78% (521 out of 668 schemes) of total monitored schemes and 
79% (758 out of 954 visits) of the total monitoring visits. 

Th prioritized departments included Education & Literacy Department which comprised of 105 
schemes monitored during FY 2018-19 with 147 total monitoring visits. Out of 105 schemes, 89 (85%) 
were found to be satisfactory and 16 schemes (15%) were found to be unsatisfactory. Out of the 
147 monitoring visits, 92 visits were satisfactory (63%) and 55 were unsatisfactory (37%).

Health Department comprised of 74 monitored schemes during FY 2018-19 with 134 total 
monitoring visits. Out of 74 schemes, 49 (66%) were found to be satisfactory and 25 schemes (34%) 
were found to be unsatisfactory. Out of the 134 monitoring visits, 52 visits were satisfactory (39%) 
and 82 were unsatisfactory (61%).

Works & Services Department comprised of 69 monitored schemes during FY 2018-19 with 95 total 
monitoring visits. Out of 69 schemes, 59 (86%) were found to be satisfactory and 10 schemes (14%) 
were found to be unsatisfactory. Out of the 95 monitoring visits, 60 visits were satisfactory (63%) 
and 35 were unsatisfactory (37%).

Public Health Engineering Department comprised of 49 monitored schemes during FY 2018-19 with 
83 total monitoring visits. Out of 49 schemes, 28 (57%) were found to be satisfactory and 21 
schemes (43%) were found to be unsatisfactory. Out of the 83 monitoring visits, 30 visits were 
satisfactory (36%) and 53 were unsatisfactory (64%).

Irrigation Department comprised of 49 monitored schemes during FY 2018-19 with 68 total 
monitoring visits. Out of 49 schemes, 40 (82%) were found to be satisfactory and 9 schemes (18%) 
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were found to be unsatisfactory. Out of the 68 monitoring visits, 41 visits were satisfactory (60%) 
and 27 were unsatisfactory (40%).

Livestock & Fisheries Department comprised of 42 monitored schemes during FY 2018-19 with 65 
total monitoring visits. Out of 42 schemes, 33 (79%) were found to be satisfactory and 9 schemes 
(21%) were found to be unsatisfactory. Out of the 65 monitoring visits, 36 visits were satisfactory 
(55%) and 29 were unsatisfactory (45%).

Community Development Program comprised of 50 schemes monitored during FY 2018-19 with 51 
total monitoring visits. Out of 50 schemes, 32 (64%) were found to be satisfactory and 18 schemes 
(36%) were found to be unsatisfactory. Out of the 51 monitoring visits, 32 visits were satisfactory 
(63%) and 19 were unsatisfactory (37%).

Local Government Department comprised of 38 schemes monitored during FY 2018-19 with 47 
total monitoring visits. Out of 38 schemes, 28 (74%) were found to be satisfactory and 10 schemes 
(26%) were found to be unsatisfactory. Out of the 47 monitoring visits, 28 visits were satisfactory
(60%) and 19 were unsatisfactory (40%).

Home Department which comprised of 17 schemes monitored during FY 2018-19 with 35 total 
monitoring visits. Out of 17 schemes, 11 (65%) were found to be satisfactory and 6 schemes (35%) 
were found to be unsatisfactory. Out of the 35 monitoring visits, 14 visits were satisfactory (40%) 
and 21 were unsatisfactory (60%).

Agriculture Department which comprised of 28 schemes monitored during FY 2018-19 with 33 total 
monitoring visits. Out of 28 schemes, 21 (75%) were found to be satisfactory and 7 schemes (25%) 
were found to be unsatisfactory. Out of the 33 monitoring visits, 21 visits were satisfactory (64%) 
and 12 were unsatisfactory (36%).

S.#. Departments / Sectors Number of 
Schemes Visited 

Satisfactory Percentage Un-Satisfactory Percentage

1 Agriculture 28 21 75.0 7 25.0

2 Auqaf 3 2 66.7 1 33.3

3 Board of Revenue 2 2 100.0 0 0.0

4 Coal and Energy 1 1 100.0 0 0.0

5 Community 
Development Program

50 32 64.0 18 36.0

6 Culture 13 12 92.3 1 7.7

7 Education and Literacy 105 89 84.8 16 15.2

8 Environment 1 1 100.0 0 0.0

9 Excise & Taxation 2 1 50.0 1 50.0

10 Finance 1 1 100.0 0 0.0

11 Food 1 1 100.0 0 0.0

12 Forest, Wildlife and CDA 23 22 95.7 1 4.3

13 Governor Secretariat 1 1 100.0 0 0.0

14 Health 74 49 66.2 25 33.8

15 Home 17 11 64.7 6 35.3

16 Human Rights 1 1 100.0 0 0.0

Number of Schemes Monitored in FY 2018-19  Number of Schemes Monitored in FY 2018-19  
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17 Industries & Commerce 7 6 85.7 1 14.3

18 Information & Archives 1 0 0.0 1 100.0

19 Information, Science & 
Technology

1 1 100.0 0 0.0

20 Irrigation 49 40 81.6 9 18.4

21 Law, PA & Prosecution 16 11 68.8 5 31.3

22 Livestock & Fisheries 42 33 78.6 9 21.4

23 Local Government 38 28 73.7 10 26.3

24 Matching Allocation 1 1 100.0 0 0.0

25 Mega Schemes for 
Karachi City

6 6 100.0 0 0.0

26 Minorities Affairs 5 5 100.0 0 0.0

27 Planning & 
Development

11 10 90.9 1 9.1

28 Population Welfare 3 2 66.7 1 33.3

29 Public Health 
Engineering

49 28 57.1 21 42.9

30 Rural Development 3 1 33.3 2 66.7

31 SGA and Coordination 12 9 75.0 3 25.0

32 Social Welfare 4 4 100.0 0 0.0

33 Special Initiatives 1 0 0.0 1 100.0

34 Sports & Youth Affairs 15 13 86.7 2 13.3

35 Thar Coal Infrastructure 
Development

10 8 80.0 2 20.0

36 Women Development 2 1 50.0 1 50.0

37 Works & Services 69 59 85.5 10 14.5

Total 668 513 77.5 155 22.5

MEC team made 954 monitoring visits to 668 ongoing schemes in FY 2018-19 to determine whether 
the scheme has been satisfactory or unsatisfactory in terms of financial and physical progress. 
Overall, 513 schemes (77.5%) were termed satisfactory and 155 schemes (22.5%) were termed 
unsatisfactory. 78% of the total monitored schemes were directed towards ten prioritized Line 
Departments.

The following graph illustrates the performance of the Line Departments in terms of the relative 
proportion of schemes termed satisfactory and unsatisfactory.

DEPARTMENTAL PERFORMANCE DEPARTMENTAL PERFORMANCE 
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Disaggregating the monitoring visits and schemes monitored by region illustrates interesting 
findings about the regional progress of development schemes. 

In Karachi Region, MEC Team monitored 173 schemes with 235 monitoring visits. Out of the 173 
monitored schemes, 140 were found to be satisfactory (81%) and 33 schemes were found to be 
unsatisfactory (19%). Out of the 235 monitoring visits, 150 visits were found satisfactory (64%) and 
85 visits were unsatisfactory (36%).

Monitoring Summary of Region-Wise Schemes in FY 2018-19
Region Schemes Satisfactory Unsatisfactory
Hyderabad 203 166 37

Karachi 173 140 33

Larkana 156 89 67

Sukkur 136 118 18

Total 668 513 155

In Hyderabad Region, MEC Team monitored 203 schemes with 294 monitoring visits. Out of the 203 
schemes monitored, 166 were found to be satisfactory (82%) and 37 schemes were found to be 
unsatisfactory (18%). Out of the 294 monitoring visits, 173 visits were found satisfactory (59%) and 
121 visits were unsatisfactory (41%).

In Larkana Region, MEC Team monitored 156 schemes with 227 monitoring visits. Out of the 156 
schemes monitored, 89 were found to be satisfactory (57%) and 67 schemes were found to be 
unsatisfactory (43%). Out of the 227 monitoring visits, 91 visits were found satisfactory (40%) and 
136 visits were unsatisfactory (60%).

In Sukkur Region, MEC Team monitored 136 schemes with 198 monitoring visits. Out of the 136 
schemes monitored, 118 were found to be satisfactory (87%) and 18 schemes were found to be 
unsatisfactory (13%). Out of the 198 monitoring visits, 120 visits were found satisfactory (61%) and 
78 visits were unsatisfactory (39%).

Regional Monitoring Visits in FY 2018-19

Region Satisfactory Unsatisfactory Total

Hyderabad 173 121 294

Karachi 150 85 235

Larkana 91 136 227

Sukkur 120 78 198

Total 534 420 954

MONITORING BY REGIONAL OFFICES

Monitoring Summary of Region-Wise Schemes in FY 2018-19
Region Schemes Satisfactory Unsatisfactory

Regional Monitoring Visits in FY 2018-19

Region Satisfactory Unsatisfactory Total

MONITORING BY REGIONAL OFFICES
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MEC Team visited a total of 668 schemes during FY 2018-19 with several re-visits for a number of 
schemes. The total number of monitoring visits accumulated to 954. The total ADP portfolio for FY 
2018-19 comprised of 2251 schemes with 2226 ongoing and 25 new schemes. The graph below 
illustrates the field monitoring trend over the years in relation to the total ADP portfolio for the 
corresponding year.
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MEC Team proactively pursued monitoring of 668 schemes along various Line Departments with a 
total of 954 monitoring visits. This reflected the commitment to ensure quality control for 
development schemes, especially those termed unsatisfactory.

Top 10 Departmental Response Against Compliance Response %
Board of Revenue, GOS 100

Cooperative, GOS 100

Environment, GOS 100

Excise & Taxation, GOS 100

Human Rights, GOS 100

Labour Dept, GOS 100

Minorities Affairs, GOS 100

Population Welfare, GOS 100

Sindh Board of Investment (SBI) 100

Social Welfare, GOS 100

In terms of response received form the corresponding department against the compliance sent 
for unsatisfactory status, almost 29 of total 34 departments complied and rectified the issues in the 
time prescribed.  

05 departments failed to comply against the feedbacks generated by MEC for unsatisfactory 
performance. 

The most responsive departments in terms of ensuring full compliance were namely; Excise & 
Taxation, Board of Revenue, Board of Investment, Women Development, Population Welfare, 
Social Welfare, Human Rights, Minorities Affairs, Environment, Cooperative and Labor 
Department. These departments ensured full compliance to rectify and address the issues 
pertaining to their specific schemes. 

18 Departments performed fairly (i.e. partial compliance) against the feedbacks generated by 
the MEC for unsatisfactory performance of the respective schemes.

RESPONSES RECEIVED FROM LINE 
DEPARTMENTS

Top 10 Departmental Response Against Compliance Response %

RESPONSES RECEIVED FROM LINE 
DEPARTMENTS
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With a total of 954 monitoring visits for 668 development schemes for FY 2018-19, MEC has ensured 
that repeated monitoring visits translate into improved financial and physical progress indicators 
over time. It is evident that repeated visits over the same schemes have considerably improved 
their quality. This is reflected in the fact that out of 954 monitoring visits, 534 visits were found to be 
satisfactory (56%) and 420 visits were found to be unsatisfactory (44%). However, the ultimate 
status of the 668 monitored schemes showed that 513 schemes were termed satisfactory (77%) 
and 155 schemes remained unsatisfactory (23%). This essentially means that continuous monitoring 
and repeated visits helped improve the quality of schemes considerably.

Status 2014-15 2015-16 2016-17 2017-18 2018-19

Satisfactory 20% 45% 62% 51% 56%

Unsatisfactory 80% 55% 38% 49% 44%

TREND ANALYSIS OF OBSERVATION 
TYPE

Note: Before FY 2018-19, the categories of observation type included Average, Satisfactory and Unsatisfactory status. However, FY 
2018-19 onwards, the “average” observation type is now considered unsatisfactory. Hence, now the observation type only 
includes two broad categories of satisfactory and unsatisfactory status.

Status 2014-15 2015-16 2016-17 2017-18 2018-19

TREND ANALYSIS OF OBSERVATION 
TYPE
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Departments

Percent % Of Unsatisfactory Schemes

2015-16 2016-17 2017-18 3-Year 
Average 2018-19 Increase/

Decrease Index

Agriculture, Supply & Prices 22.0 13.0 17.0 17.3 36.4 19.1

Auqaf, Zakat, Ushr & R.A. 38.0 0.0 20.0 19.3 66.7 47.4

Board of Revenue 67.0 29.0 29.0 41.7 33.3 -8.4

Culture, Tour & Antique 23.0 43.0 30.0 32.0 45.5 13.5

Education Sector 21.0 16.0 17.0 18.0 37.4 19.4

Environment & Coastal Development 100.0 33.0 0.0 44.3 50.0 5.7

Forest & Wildlife 13.0 27.0 14.0 18.0 15.4 -2.6

Health 42.0 36.0 43.0 40.3 61.2 20.9

Home 9.0 14.0 7.0 10.0 60.0 50.0

Human Rights 43.0 20.0 0.0 21.0 50.0 29.0

Industries & Commerce 50.0 0.0 33.0 27.7 12.5 -15.2

Irrigation 33.0 25.0 31.0 29.7 39.7 10.0

Livestock & Fisheries 28.0 46.0 24.0 32.7 44.6 11.9

Local Government & HTP 19.0 14.0 18.0 17.0 40.4 23.4

Minorities Affairs 75.0 45.0 25.0 48.3 16.7 -31.6

Planning & Development 11.0 0.0 8.0 6.3 33.3 27.0

Public Health Engineering 21.0 11.0 20.0 17.3 63.9 46.6

Rural Development 14.0 11.0 10.0 11.7 66.7 55.0

SGA & C 17.0 0.0 33.0 16.7 44.4 27.7

Sports & Youth Affairs 22.0 24.0 24.0 23.3 36.4 13.1

Thar Coal Infrastructure 
Development 0.0 0.0 24.0 8.0 20.0 12.0

Women Development 100.0 25.0 33.0 52.7 50.0 -2.7

Works & Services 29.0 27.0 27.0 27.7 36.8 9.1

Average 36.5 23.7 23.5 25.3 41.9

No. of Departments where the % of Unsatisfactory Schemes Decreased 5

No. of Departments where the % of Unsatisfactory Schemes Increased 18

Unsatisfactory Schemes 4 Year AnalysisUnsatisfactory Schemes 4 Year Analysis
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S. No. Department 1st Visit 
Unsatisfactory

Revisit(s) 
Unsatisfactory

Current Status 
Unsatisfactory

% Decrease in 
Unsatisfactory

1. Agriculture 9 3 6 33.3
2. Auqaf 2 2 0 100.0
3. Board of Revenue 1 0 0 100.0
4. Coal and Energy 0 0 0 n/a
5. Community Development 

Program (CDP)
19 0 7 63.2

6. Cooperative 0 1 0 n/a
7. Culture 4 6 1 75.0
8. Education and Literacy 50 5 11 78.0
9. Environment 1 0 0 100.0

10. Excise & Taxation 1 0 1 0.0

11. Finance Dept 0 0 0 n/a
12. Food 0 0 0 n/a
13. Forest, Wildlife & CDA 3 1 1 66.7
14. Governor Secretariat 0 0 0 n/a

15. Health 50 32 23 54.0
16. Home 12 9 5 58.3
17. Human Rights 1 0 0 100.0
18. Industrial & Commerce 1 0 0 100.0
19. Information & Archives 1 0 1 0.0
20. Information, Science & 

Technology
0 0 0 n/a

21. Irrigation (Water & Drainage) 18 9 8 55.6

22. Labour Dept 1 0 0 100.0
23. Law P.A, & Prosecution 10 0 4 60.0
24. Livestock and Fisheries 18 11 7 61.1

25. Local Government 17 2 6 64.7
26. Matching Allocation 0 0 0 n/a
27. Mega Schemes for Karachi City 0 0 0 n/a

28. Minorities & Affairs 1 0 0 100.0
29. Planning & Development 5 0 0 100.0
30. Population Welfare 2 0 1 50.0
31. Public Health Engineering 51 2 14 72.5
32. Rural Development 2 0 2 0.0
33. S.G.A.and Coordination 5 3 1 80.0
34. Sindh Board of Investment 1 0 0 100.0
35. Social Welfare 0 1 0 n/a
36. Special Initiatives Unit 1 0 1 0.0
37. Sports & Youth Affairs 6 2 1 83.3

MONITORING OUTCOMES
Unsatisfactory Status in FY 2018-19

MONITORING OUTCOMES
Unsatisfactory Status in FY 2018-19
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38. Thar Coal Infrastructure 
Development

2 0 2 0.0

39. Women Development 1 0 1 0.0
40. Work and Service 30 5 7 76.7

Total 326 94 111 66.0

32
6

11
1

1 S T  V I S I T  U N S A T I S F A C T O R Y C U R R E N T  S T A T U S  U N S A T I S F A C T O R Y

Reduction In Unsatisfactory Status due to Revis i ts

66% 
Percentage 
Decrease in 
Un-satisfactory 
Status due to 
Revisits
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S. No. Department 1st Visit 
Compliances 

Received

Revisit(s) 
Compliances 

Received

Total 
Compliances 

Received

% Contribution 
of Revisits in 
Compliance

1. Agriculture 4 3 7 42.9
2. Auqaf 1 2 3 66.7
3. Board of Revenue 1 0 1 0.0
4. Coal and Energy 0 0 0 n/a
5. Community Development 

Program (CDP) 5 0 5 0.0

6. Cooperative 0 1 1 100.0
7. Culture 2 6 8 75.0
8. Education and Literacy 39 2 41 4.9
9. Environment 1 0 1 0.0

10. Excise & Taxation 1 0 1 0.0
11. Finance Dept 0 0 0 n/a
12. Food 0 0 0 n/a
13. Forest, Wildlife & CDA 1 1 2 50.0
14. Governor Secretariat 0 0 0 n/a
15. Health 26 25 51 49.0
16. Home 9 9 18 50.0
17. Human Rights 1 0 1 0.0
18. Industrial & Commerce 0 0 0 n/a
19. Information & Archives 0 0 0 n/a
20. Information, Science & 

Technology 0 0 0 n/a

21. Irrigation (Water & Drainage) 15 8 23 34.8
22. Labour Dept 1 0 1 0.0
23. Law P.A, & Prosecution 6 0 6 0.0
24. Livestock and Fisheries 10 8 18 44.4
25. Local Government 7 2 9 22.2
26. Matching Allocation 0 0 0 n/a
27. Mega Schemes for Karachi 

City 0 0 0 n/a

28. Minorities & Affairs 1 0 1 0.0
29. Planning & Development 3 0 3 0.0
30. Population Welfare 2 0 2 0.0
31. Public Health Engineering 32 2 34 5.9
32. Rural Development 1 0 1 0.0
33. S.G.A.and Coordination 2 2 4 50.0
34. Sindh Board of Investment 1 0 1 0.0
35. Social Welfare 0 1 1 100.0
36. Special Initiatives Unit 0 0 0 n/a
37. Sports & Youth Affairs 4 2 6 33.3

Compliance Outcomes in FY 2018-19Compliance Outcomes in FY 2018-19
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19
7
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5

1 S T  V I S I T  C O M P L I A N C E S  R E C E I V E D T O T A L  C O M P L I A N C E S  R E C E I V E D

Improvement In Compliances Received Due 
To Revisits

38. Thar Coal Infrastructure 
Development 0 0 0 n/a

39. Women Development 1 0 1 0.0
40. Work and Service, GOS 20 4 24 16.7

Total 197 78 275 28.0

28% 
Percentage 
Contribution of 
Revisits in 
Improving 
Compliance
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ADP 
PORTFOLIO

SECTION     I   
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ALLOCATION RELEASES EXPENDITURE

In the post-devolution context, Government of Sindh has been progressively increasing the size of 
its development portfolio to undertake a series of initiatives for the province. The focus of these 
initiatives has been to achieve a balanced growth of infrastructure, production and social sectors 
for equitable development.  

The last 5-year period of Provincial ADP shows that that quantum of total development schemes 
has increased from 2352 in FY 2015-16 to 2705 schemes in FY 2019-20. The corresponding increase 
in size of the Provincial ADP allocation has been from Rs. 142 Billion in FY 2015-16 to Rs. 208 Billion in 
FY 2019-20. 

ADP ON-
GOING 

SCHEMES

NEW 
SCHEMES

TOTAL 
SCHEMES

ALLOCATION RELEASES EXPENDITURE UTILIZATION %

2015-16 1,762 590 2,352 142,000 120,872 99,595 82

2016-17 1,776 995 2,773 200,000 173,070 157,437 91

2017-18 2,158 816 2,974 244,000 182,009 162,676 89

2018-19 2,226 25 2,251 223,000 125,300 87,900 70

2019-20 1,853 852 2,705 208,000 117,350 81,516 69

Rs. million

Rs. million

FINANCIAL TREND ANALYSIS OF 
PROVINCIAL ADP

ADP ON-
GOING 

SCHEMES

NEW 
SCHEMES

TOTAL 
SCHEMES

ALLOCATION RELEASES EXPENDITURE UTILIZATION %

FINANCIAL TREND ANALYSIS OF 
PROVINCIAL ADP
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Department Allocation (Rs. million)
Agriculture Supply & Prices 3750
Auqaf, Zakat, Ushr & RA 425
Board of Revenue 1350
Cooperative 11
Culture, Tourism & Antiquities 1940
School Education 15150
College Education 4000
Special Education 150
STEVTA 719
Universities & Boards 3000
Energy 1308
Environment, Climate Change & CD 282
Excise & Taxation 96
Finance 900
Food 100
Forest & Wildlife 1000
Governor's Secretariat 30
Health 13500
Home 1639
Human Rights 22
Human Settlement (SD&SH) 45
Industries & Commerce 1251
Information & Archives 183
Information, Science & Technology 375
Investment 433
Irrigation 22000
Labor & Human Resources 126
LAW P.A. & Prosecution 1500
Livestock & Fisheries 2100
Lining of Main Canals 10000
Local Government & HTP 22433
Matching Allocation 17816
Mega Projects for Karachi 6518
Mines & Mineral Development 76
Minorities Affairs 1125
Planning & Development 1200
Population Welfare 375
Provincial Assembly 1373
Provincial Ombudsman 15
Public Health Engineering 19000
Rural Development 1000
Rehabilitation (PDMA) 381
SGA & CD 1175
Sindh Revenue Board 75
Social Welfare 206
Social Protection & PRP 12228
Sports & Youth Affairs 1213
Thar Coal Infrastructure Development 5000
Transport & Mass Transit 5200
Women Development 206
Works & Services 24000

DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2019-20
The size of Provincial ADP for FY 2019-20 was 
Rs. 208 Billion. The ADP portfolio comprised of 
2705 Schemes (1853 Ongoing and 852 New 
Schemes). The overall portfolio also included 
allocations of Rs. 20 Billion for District ADP, 
Federal Grants of Rs. 4.9 Billion and Foreign 
Project Assistance of Rs. 51.1 Billion. The total 
development outlay for FY 2019-20
amounted to Rs. 284 Billion.  

In terms of ADP allocations, the priority 
departments are Health, Education, 
Irrigation, PHED, Local Government, Works & 
Services and Livestock & Fisheries. 

The Works & Services and Local Government 
departments received the highest allocations 
in FY 2019-20 and was recorded at Rs. 46.4 
Billion collectively out of the total ADP 
portfolio of Rs. 208 Billion. This accounts for 
almost 22.3 % of the Total Provincial ADP 
outlay. 

The prioritization of Education and Health 
sectors is also reflected in the Provincial ADP 
of FY 2019-20 with allocations of Rs. 23.0 Billion 
and Rs. 13.5 Billion respectively. This adds up 
to Rs. 36.5 Billion which is almost 17.5% of the 
Provincial ADP portfolio. Earmarking 
significant allocations for priority sectors 
reflect the resolve and commitment of the 
provincial government towards balanced 
growth and equitable development of the 
province.

DEPARTMENT-WISE ADP BUDGET 
ALLOCATION IN FY 2019-20
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Works & Services
Local Government & HTP

Irrigation
Public Health Engineering

Matching Allocation
School Education

Health
Social Protection & PRP

Lining of Main Canals
Mega Projects for Karachi

Transport & Mass Transit
Thar Coal Infrastructure Development

College Education
Agriculture Supply & Prices

Universities & Boards
Livestock & Fisheries

Culture, Tourism & Antiquities
Home

LAW P.A. & Prosecution
Provincial Assembly

Board of Revenue
Energy

Industries & Commerce
Sports & Youth Affairs

Planning & Development
SGA & CD

Minorities Affairs
Forest & Wildlife

Rural Development
Finance

STEVTA
Investment

Auqaf, Zakat, Ushr & RA
Rehabilitation (PDMA)

Information, Science & Technology
Population Welfare

Environment, Climate Change & CD
Social Welfare

Women Development
Information & Archives

Special Education
Labor & Human Resources

Food
Excise & Taxation

Mines & Mineral Development
Sindh Revenue Board

Human Settlement (SD&SH)
Governor's Secretariat

Human Rights
Provincial Ombudsman

Cooperative

In terms of Departmental allocations for FY 2019-20, 
the Government focused on key departments that 

are crucially linked to the prioritized sectors of 
development. 

A total of Rs. 22.4 Billion was earmarked for the Local 
Government & Housing Town Planning Department 

with a total of 386 schemes.  

A total of Rs. 24 Billion was earmarked for the Works & 
Services Department with a total of 413 schemes.  

A total of Rs. 22 Billion was earmarked for the 
Irrigation Department with a total of 273 schemes.  

Similarly, Rs. 3.75 Billion was allocated for the 
associated department of Agriculture, Supply and 

Prices with a total of 34 schemes in the ADP.

A total of Rs. 15.2 Billion was earmarked for the School 
Education Department with a total of 279 schemes.  

Rs. 4 Billion was allocated for College Education 
comprising of 69 schemes.

A total of Rs. 13.5 Billion was earmarked for the Health 
Department with a total of 174 schemes.  Similarly, a 

total of Rs. 19 Billion was earmarked for the Public 
Health Engineering Department with a total of 246 

schemes.

A total of Rs. 12.2 Billion was earmarked for Social 
Protection & Poverty Reduction with a total of 6 

schemes.  

The combined allocation of the aforementioned 
sectors comprised of almost 65.4% of the provincial 

ADP allocation.

Rs. million 

ADP ALLOCATION IN FY 2019-20ADP ALLOCATION IN FY 2019-20
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Departments Total 
PC1

Entered 
PC1

In progress 
PC1

Android Reporting 
by Department 

(Number of 
Schemes)

Android Reporting 
by MEC (Number of 

Schemes)

Education 93 42 51 7 23

Energy 20 15 5 1 9

Health 18 15 3 0 3

Irrigation 73 69 4 7 21

Local Government 7 6 1 0 0

Mega Schemes for 
Karachi City 4 4 0 0 1

PHE & RD 23 19 4 8 11

S.G.A. and 
Coordination 3 3 0 0 0

Sports & Youth Affairs 4 2 2 0 2

Work & Services 89 79 10 7 16

Total 334 254 80 30 86

ADP DASHBOARD REPORTING IN FY 2019-20ADP DASHBOARD REPORTING IN FY 2019-20
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The primary domain of the Agriculture, Supply & Prices Department of GoS is to transform 
Sindh’s agriculture into a competitive, productive and sustainable sector with modern 
agricultural practices and technology. The allocation for the year 2019-20 of the
department was Rs. 3,750 million. Financial releases were Rs. 2,892.57 million of which 
Rs.1,414 million were utilized to complete the developmental schemes for the year. 30 
schemes were monitored for the Agriculture Department with 37 monitoring visits.
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The Provincial Health department of GoS is responsible for ensuring quality healthcare 
services for the province with functions including administration, execution, legislation 
and regulation of the healthcare institutions. The allocation for this department was 
earmarked at Rs. 13,500 million and releases were Rs. 8,469.91 million of which the 
department was able to utilize Rs. 5,492.102 million in FY 2019-20. 89 schemes of the Health 
Department were monitored with 114 schemes.
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Education is one of the priority sectors of the Government of Sindh comprising of 5 
Administrative Departments i.e. School Education & literacy Department, College 
Education Department, Universities and Boards Department, Department of 
Empowerment of Persons with Disabilities (DEPD), and Sindh Technical Education & 
Vocational Training Authority (STEVTA).  The allocation in FY 2019-20 earmarked for the 
education sector was Rs.23,019 million. The releases amounted to Rs. 10,915 million out of 
which an expenditure of Rs.5,617 million was incurred. 122 schemes of the Education 
Sector were monitored with 139 monitoring visits.
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Irrigation Department is responsible for operations, miniatous, development & 
management of irrigation network, surface drainage system and tube wells in addition 
to flood control and rain water harvesting. The allocated amount for this department in 
the FY 2019-20 was Rs.22,000.00 million and releases against it were Rs. 17,542.412 million. 
The department was able to utilize Rs.15,705.415 million in the same year. 56 schemes of 
the Irrigation Department were monitored with 67 monitoring visits.
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The Local Government department of GoS is responsible to promote good governance, 
effective delivery of services and transparent decision-making through institutionalized 
participation of the people at local level. The allocation earmarked for the respective 
department in the FY 2019-20 was Rs. 22,433 million. The releases were recorded at 
Rs.15,975 million out of which Rs. 13,261 million were utilized. 75 schemes of the Local 
Government Department were monitored with 88 monitoring visits.
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The Public Health Engineering & Rural Development Department works on designing, 
planning and executing water supply and drainage schemes in urban and rural areas of 
Sindh. The ADP allocation for this department was Rs. 20,000 million out of which the 
releases made were Rs. 10,402 million. The expenditures incurred in the following year 
were Rs. 5,501 million. 89 schemes of PHE & RD Department were monitored with 103 
monitoring visits.
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Works & Services department directly responsible for development initiatives that are 
concerned with development works such as roads, bridges and other related 
infrastructural initiatives of the Province. The ADP allocation for this department was Rs. 
24,000 million in the FY 2019-20. The financial releases were Rs. 17,789.535 million out of 
which the expenditures incurred were 14,912 Million. 79 schemes of Works & Services 
Department were monitored with 90 monitoring visits.

Rs. million

Works & Services

Monitoring Status

24 9079
ADP Allocations 

in billion Rupees
Schemes Monitored Monitoring Visits

Works & Services

Monitoring Status



68

Biennial Report 2018-20

Home Department plays a pivotal role in maintenance of law & order and internal 
security. In addition, there is long list of traditional functions performed by the 
Department. The aforementioned role requires constant support from various attached 
departments which include Police Department, Inspectorate General of Prisons and 
Directorate of Civil Defence and Directorate of Reclamation & Probation. The allocation 
for the FY 2019-20 of the department was Rs. 1,639 million, out of which the releases 
amounted to Rs. 952 million. The expenditures incurred were Rs. 601 million. 23 schemes 
of Home Department were monitored with 25 monitoring visits.
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Livestock & Fisheries Department caters to the requirements of livestock sector in the 
province. Livestock is increasingly becoming a very important sector of national 
economy, contributing even more than all the other agricultural crops combined. The 
allocation for the year 2019-20 for the department was Rs. 2,100 million, out of which the 
releases were Rs. 729 million. The expenditures incurred were Rs. 406 million. 44 schemes 
of Livestock & Fisheries Department were monitored with 56 monitoring visits.
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The Law, Parliamentary Affairs & Criminal Prosecution department deals with legal 
matters pertaining to government business. The allocations in FY 2019-20 of this 
programme were recorded at Rs. 1500 million. The releases amounted to Rs. 1022 million
out of which about Rs. 764 million were utilized. 19 schemes of Law, P.A. & Prosecution 
Department were monitored with 24 monitoring visits.

Law, P.A. & Prosecution

Rs. million

Monitoring Status

1.5 2419

ADP Allocations 
in billion Rupees

Schemes Monitored Monitoring Visits

Law, P.A. & Prosecution

Monitoring Status



71

Monitoring & Evaluation Cell



72

Biennial Report 2018-20

SECTION  IV

KEY 
PERFORMANCE 
INDICATORS

SECTION III



73

Monitoring & Evaluation Cell

MEC made a total of 907 field monitoring visits to the 766 schemes. This essentially meant revisiting 
several schemes to ensure compliance and improvement in the progress indicators. Out of the 
907 visits, 627 visits were found satisfactory (69%) and 280 visits were found unsatisfactory (31%). 
Number of compliances received was 154.   

MEC Team monitored 766 schemes during FY 2019-20, out of which 621 schemes (81.1%) were 
found satisfactory and 145 schemes (18.9%) were found unsatisfactory. 

MONITORING PROGRESS 

69% 55% 31% 
Satisfactory Unsatisfactory Compliance 

Monitoring Visits Status

STATUS OF SCHEMES MONITORED 
FY 2019-20

81% 19% 

Satisfactory Unsatisfactory 

MONITORING PROGRESS 

Monitoring Visits Status

STATUS OF SCHEMES MONITORED 
FY 2019-20
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S.#. Departments / 
Sectors

Number 
of Visits Satisfactory Percentage Un-Satisfactory Percentage Compliance 

Received Percentage

1. Agriculture 37 23 62.0 14 38.0 5 36.0

2. Auqaf 19 11 58.0 8 42.0 6 75.0

3. Board of 
Revenue 6 5 83.0 1 17.0 1 100.0

4.

Community 
Development 
Program 
(CDP)

5 2 40.0 3 60.0 1 33.0

5. Culture 20 9 45.0 11 55.0 8 73.0

6. Education 
and Literacy 139 104 75.0 35 25.0 20 57.0

7. Environment 3 1 33.0 2 67.0 1 50.0

8. Excise & 
Taxation, GOS 6 5 83.0 1 17.0 0 0.0

9. Forest, Wildlife 
& CDA 10 8 80.0 2 20.0 1 50.0

10. Governor 
Secretariat 2 2 100.0 0 0.0 0 0.0

11. Health 114 79 69.0 35 31.0 26 74.0

12. Home 25 20 80.0 5 20.0 3 60.0

13. Human Rights 2 1 50.0 1 50.0 1 100.0

14. Industrial & 
Commerce, 4 2 50.0 2 50.0 0 0.0

15. Information & 
Archives 4 4 100.0 0 0.0 0 0.0

16.
Information, 
Science & 
Technology

4 4 100.0 0 0.0 0 0.0

17. Investment 
Development 2 2 100.0 0 0.0 0 0.0

18.
Irrigation 
(Water & 
Drainage)

67 50 75.0 17 25.0 13 76.0

19. Labour Dept 1 1 100.0 0 0.0 0 0.0

20. Law P.A, & 
Prosecution 24 16 67.0 8 33.0 5 63.0

21. Livestock and 
Fisheries 56 35 63.0 21 38.0 14 67.0

22. Local 
Government 88 57 65.0 31 35.0 14 45.0

23. Matching 
Allocation 1 1 100.0 0 0.0 0 0.0

24.
Mega 
Schemes for 
Karachi City

8 7 88.0 1 13.0 1 100.0

25. Mines & 
Minerals, GOS 1 1 100.0 0 0.0 0 0.0

26. Minorities & 
Affairs 7 4 57.0 3 43.0 2 67.0

27. Planning & 
Development 4 3 75.0 1 25.0 0 0.0

28. Population 
Welfare 3 3 100.0 0 0.0 0 0.0

29. Public Health 
Engineering 101 68 67.0 33 33.0 13 39.0

30. Rural 
Development 2 0 0.0 2 100.0 0 0.0

31. S.G.A.and 
Coordination 15 8 53.0 7 47.0 4 57.0

32.

Social 
Protection & 
Poverty 
Reduction

1 1 100.0 0 0.0 0 0.0

Department-wise Monitoring Visits in FY 2019-20Department-wise Monitoring Visits in FY 2019-20
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33. Social Welfare 3 3 100.0 0 0.0 0 0.0

34. Sports & Youth 
Affairs 23 19 83.0 4 17.0 3 75.0

35.
Thar Coal 
Infrastructure 
Development

2 1 50.0 1 50.0 0 0.0

36.
Transport & 
Comm. 
(Roads)

5 2 40.0 3 60.0 1 33.0

37. Universities 
and Boards 1 1 100.0 0 0.0 0 0.0

38. Women 
Development 2 0 0.0 2 100.0 0 0.0

39. Work and 
Service 90 64 71.0 26 29.0 11 42.0

Total 907 627 69.0 280 31.0 154 55.0

In terms of the focus of the Line Departments in terms of monitoring, MEC monitored ten prioritized 
Departments which accounted for 81% (624 out of 766 schemes) of total monitored schemes and 
82% (741 out of 907 visits) of the total monitoring visits. 

The prioritized departments included Education & Literacy Department which comprised of 122 
schemes monitored during FY 2019-20 with 139 total monitoring visits. Out of 122 schemes, 104 
(85%) were found to be satisfactory and 18 schemes (15%) were found to be unsatisfactory. Out 
of the 139 monitoring visits, 104 visits were satisfactory (75%) and 35 were unsatisfactory (25%).

Health Department comprised of 89 monitored schemes during FY 2019-20 with 114 total 
monitoring visits. Out of 89 schemes, 78 (88%) were found to be satisfactory and 11 schemes (12%) 
were found to be unsatisfactory. Out of the 114 monitoring visits, 79 visits were satisfactory (69%) 
and 35 were unsatisfactory (31%).

Works & Services Department comprised of 79 monitored schemes during FY 2019-20 with 90 total 
monitoring visits. Out of 79 schemes, 63 (80%) were found to be satisfactory and 16 schemes (20%) 
were found to be unsatisfactory. Out of the 90 monitoring visits, 64 visits were satisfactory (71%) 
and 26 were unsatisfactory (29%).

Public Health Engineering Department comprised of 87 monitored schemes during FY 2019-20 with 
101 total monitoring visits. Out of 87 schemes, 68 (78%) were found to be satisfactory and 19 
schemes (22%) were found to be unsatisfactory. Out of the 101 monitoring visits, 68 visits were 
satisfactory (67%) and 33 were unsatisfactory (33%).

Irrigation Department comprised of 56 monitored schemes during FY 2019-20 with 67 total 
monitoring visits. Out of 56 schemes, 50 (89%) were found to be satisfactory and 6 schemes (11%) 
were found to be unsatisfactory. Out of the 67 monitoring visits, 50 visits were satisfactory (75%) 
and 17 were unsatisfactory (25%).

Livestock & Fisheries Department comprised of 44 monitored schemes during FY 2019-20 with 56 
total monitoring visits. Out of 44 schemes, 35 (80%) were found to be satisfactory and 9 schemes 
(20%) were found to be unsatisfactory. Out of the 56 monitoring visits, 35 visits were satisfactory 
(63%) and 21 were unsatisfactory (37%).

Law, Parliamentary Affairs and Criminal Prosecution Department comprised of 19 schemes 
monitored during FY 2019-20 with 24 total monitoring visits. Out of 19 schemes, 16 (84%) were found 
to be satisfactory and 3 schemes (16%) were found to be unsatisfactory. Out of the 24 monitoring 
visits, 16 visits were satisfactory (67%) and 8 were unsatisfactory (33%).
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Local Government Department comprised of 75 schemes monitored during FY 2019-20 with 88 
total monitoring visits. Out of 75 schemes, 55 (73%) were found to be satisfactory and 20 schemes 
(27%) were found to be unsatisfactory. Out of the 88 monitoring visits, 57 visits were satisfactory 
(65%) and 31 were unsatisfactory (35%).

Home Department which comprised of 23 schemes monitored during FY 2019-20 with 25 total 
monitoring visits. Out of 23 schemes, 20 (87%) were found to be satisfactory and 3 schemes (13%) 
were found to be unsatisfactory. Out of the 25 monitoring visits, 20 visits were satisfactory (80%) 
and 5 were unsatisfactory (20%).

Agriculture Department which comprised of 30 schemes monitored during FY 2019-20 with 37 total 
monitoring visits. Out of 30 schemes, 22 (73%) were found to be satisfactory and 8 schemes (27%) 
were found to be unsatisfactory. Out of the 37 monitoring visits, 23 visits were satisfactory (62%) 
and 14 were unsatisfactory (38%).

S.#. Departments / Sectors Number of 
Schemes Visited 

Satisfactory Percentage Un-Satisfactory Percentage

1 Agriculture 30 22 73.0 8 27.0
2 Auqaf 13 11 85.0 2 15.0
3 Board of Revenue 5 5 100.0 0 0.0
4 Community 

Development Program 
(CDP)

5 2 40.0 3 60.0

5 Culture 16 9 56.0 7 44.0
6 Education and Literacy 122 104 85.0 18 15.0
7 Environment 3 1 33.0 2 67.0
8 Excise & Taxation 6 5 83.0 1 17.0
9 Forest, Wildlife & CDA 9 8 89.0 1 11.0
10 Governor Secretariat 2 2 100.0 0 0.0
11 Health 89 78 88.0 11 12.0
12 Home 23 20 87.0 3 13.0
13 Human Rights 1 1 100.0 0 0.0
14 Industrial & Commerce 3 2 67.0 1 33.0
15 Information & Archives 4 4 100.0 0 0.0
16 Information, Science & 

Technology 4 4 100.0 0 0.0

17 Investment 
Development 2 2 100.0 0 0.0

18 Irrigation (Water & 
Drainage) 56 50 89.0 6 11.0

19 Labour Dept 1 1 100.0 0 0.0
20 Law P.A, & Prosecution 19 16 84.0 3 16.0
21 Livestock and Fisheries 44 35 80.0 9 20.0
22 Local Government, 75 55 73.0 20 27.0
23 Matching Allocation 1 1 100.0 0 0.0
24 Mega Schemes for 

Karachi City 7 7 100.0 0 0.0

25 Mines & Minerals 1 1 100.0 0 0.0
26 Minorities & Affairs 6 4 67.0 2 33.0

Number of Schemes Monitored in FY 2019-20Number of Schemes Monitored in FY 2019-20
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27 Planning & Development 4 3 75.0 1 25.0
28 Population Welfare 3 3 100.0 0 0.0
29 Public Health 

Engineering 87 68 78.0 19 22.0

30 Rural Development 2 0 0.0 2 100.0
31 S.G.A.and Coordination 13 8 62.0 5 38.0
32 Social Protection & 

Poverty Reduction 1 1 100.0 0 0.0

33 Social Welfare 2 2 100.0 0 0.0
34 Sports & Youth Affairs 20 19 95.0 1 5.0
35 Thar Coal Infrastructure 

Development 1 1 100.0 0 0.0

36 Transport & Comm. 
(Roads) 4 2 50.0 2 50.0

37 Universities and Boards 1 1 100.0 0 0.0
38 Women Development 2 0 0.0 2 100.0
39 Works and Services 79 63 80.0 16 20.0

Total 766 621 81.0 145 19.0

MEC team made 907 monitoring visits to 766 ongoing schemes in FY 2019-20 to determine whether 
the scheme has been satisfactory or unsatisfactory in terms of financial and physical progress. 
Overall, 621 schemes (81.1%) were termed satisfactory and 145 schemes (18.9%) were termed 
unsatisfactory. 81% of the total monitored schemes were directed towards ten prioritized Line 
Departments.

The following graph illustrates the performance of the Line Departments in terms of the relative 
proportion of schemes termed satisfactory and unsatisfactory.

DEPARTMENTAL PERFORMANCE DEPARTMENTAL PERFORMANCE 
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Disaggregating the monitoring visits and schemes monitored by region illustrates interesting 
findings about the regional progress of development schemes. 

In Karachi Region, MEC Team monitored 175 schemes with 209 monitoring visits. Out of the 175
schemes monitored, 137 were found to be satisfactory (78%) and 38 schemes were found to be 
unsatisfactory (22%). Out of the 209 monitoring visits, 138 visits were found satisfactory (66%) and 
71 visits were unsatisfactory (34%).

Monitoring Summary of Region-Wise Schemes in FY 2019-20
Region Schemes Satisfactory Unsatisfactory
Hyderabad 243 215 28

Sukkur 178 146 32

Karachi 175 137 38

Larkana 170 123 47

Total 766 621 145

In Hyderabad Region, MEC Team monitored 243 schemes with 283 monitoring visits. Out of the 243
schemes monitored, 215 were found to be satisfactory (88%) and 28 schemes were found to be 
unsatisfactory (22%). Out of the 283 monitoring visits, 218 visits were found satisfactory (77%) and 
65 visits were unsatisfactory (23%).

In Larkana Region, MEC Team monitored 170 schemes with 213 monitoring visits. Out of the 170
schemes monitored, 123 were found to be satisfactory (72%) and 47 schemes were found to be 
unsatisfactory (28%). Out of the 213 monitoring visits, 123 visits were found satisfactory (58%) and 
90 visits were unsatisfactory (42%).

In Sukkur Region, MEC Team monitored 178 schemes with 202 monitoring visits. Out of the 178
schemes monitored, 146 were found to be satisfactory (82%) and 32 schemes were found to be 
unsatisfactory (18%). Out of the 202 monitoring visits, 148 visits were found satisfactory (73%) and 
54 visits were unsatisfactory (27%).

Regional Monitoring Visits in FY 2019-20

Region Satisfactory Unsatisfactory Total
Hyderabad 218 65 283

Sukkur 148 54 202

Karachi 138 71 209

Larkana 123 90 213

Total 626 280 906

MONITORING BY REGIONAL OFFICES

Monitoring Summary of Region-Wise Schemes in FY 2019-20
Region Schemes Satisfactory Unsatisfactory

Regional Monitoring Visits in FY 2019-20

Region Satisfactory Unsatisfactory Total

MONITORING BY REGIONAL OFFICES
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MEC Team visited a total of 766 schemes during FY 2019-20 with several re-visits for a number of 
schemes. The total number of monitoring visits accumulated to 907. The total ADP portfolio for FY 
2019-20 comprised of 2705 schemes with 1853 ongoing and 852 new schemes. The graph below 
illustrates the field monitoring trend over the years in relation to the total ADP portfolio for the 
corresponding year
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MEC Team proactively pursued monitoring of 766 schemes along various Line Departments with a 
total of 907 monitoring visits. This reflected the commitment to ensure quality control for 
development schemes, especially those termed unsatisfactory.

Top 10 Departmental Response Against Compliance Response %
Board of Revenue, GOS 100

Human Rights, GOS 100

Mega Schemes for Karachi 100

Irrigation, GOS 76

Auqaf, GOS 75

Sports & Youth Affairs, GOS 75

Health, GOS 74

Culture, GOS 73

Live Stock & Fisheries, GOS 67

Minorities Affairs, GOS 67

In terms of response received from the corresponding department against the compliance sent 
for unsatisfactory status, almost 22 of total 28 departments complied and rectified the issues in the 
time prescribed.  

06 departments failed to comply against the feedbacks generated by MEC for unsatisfactory 
performance. 

The most responsive departments in terms of ensuring full compliance were namely Excise & 
Taxation, Board of Revenue, Board of Investment, Women Development, Population Welfare, 
Social Welfare, Human Rights, Minorities Affairs, Environment, Cooperative and Labor 
Department. These departments ensured full compliance to rectify and address the issues 
pertaining to their specific schemes. 

18 Departments performed fairly (i.e. partial compliance) against the feedbacks generated by 
the MEC for unsatisfactory performance of the respective schemes.

RESPONSES RECEIVED FROM LINE 
DEPARTMENTS

Top 10 Departmental Response Against Compliance Response %

RESPONSES RECEIVED FROM LINE 
DEPARTMENTS
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With a total of 907 monitoring visits for 766 development schemes for FY 2019-20, MEC has ensured 
that repeated monitoring visits translate into improved financial and physical progress indicators 
over time. It is evident that repeated visits over the same schemes have considerably improved 
their quality. This is reflected in the fact that out of 907 monitoring visits, 627 visits were found to be 
satisfactory (69%) and 280 visits were found to be unsatisfactory (31%). However, the ultimate 
status of the 766 monitored schemes showed that 621 schemes were termed satisfactory (81%) 
and 145 schemes remained unsatisfactory (19%). This essentially means that continuous monitoring 
and repeated visits helped improve the quality of schemes considerably.

Status 2015-16 2016-17 2017-18 2018-19 2019-20

Satisfactory 45% 62% 51% 56% 69%

Unsatisfactory 55% 38% 49% 44% 31%
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Trend Analysis of Observa�on Type

Satisfactory Unsa�sfactory

TREND ANALYSIS OF OBSERVATION 
TYPE

Note: Before FY 2018-19, the categories of observation type included Average, Satisfactory and Unsatisfactory status. However, FY 
2018-19 onwards, the “average” observation type is now considered unsatisfactory. Hence, now the observation type only 
includes two broad categories of satisfactory and unsatisfactory status.

Status 2015-16 2016-17 2017-18 2018-19 2019-20

TREND ANALYSIS OF OBSERVATION 
TYPE
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Departments
Percent % Of Unsatisfactory Schemes

2016-17 2017-18 2018-19 3-Year 
Average 2019-20 Increase/

Decrease Index

Agriculture, Supply & Prices 13.0 17.0 36.4 22.1 38.0 15.9

Auqaf, Zakat, Ushr & R.A. 0.0 20.0 66.7 28.9 42.0 13.1

Board of Revenue 29.0 29.0 33.3 30.4 17.0 -13.4

Culture, Tour & Antique 43.0 30.0 45.5 39.5 55.0 15.5

Education Sector 16.0 17.0 37.4 23.5 25.0 1.5

Environment & Coastal 
Development 33.0 0.0 50.0 27.7 67.0 39.3

Forest & Wildlife 27.0 14.0 15.4 18.8 20.0 1.2

Health 36.0 43.0 61.2 46.7 31.0 -15.7

Home 14.0 7.0 60.0 27.0 20.0 -7.0

Human Rights 20.0 0.0 50.0 23.3 50.0 26.7

Industries & Commerce 0.0 33.0 12.5 15.2 50.0 34.8

Irrigation 25.0 31.0 39.7 31.9 25.0 -6.9

Livestock & Fisheries 46.0 24.0 44.6 38.2 38.0 -0.2

Local Government & HTP 14.0 18.0 40.4 24.1 35.0 10.9

Minorities Affairs 45.0 25.0 16.7 28.9 43.0 14.1

Planning & Development 0.0 8.0 33.3 13.8 25.0 11.2

Public Health Engineering 11.0 20.0 63.9 31.6 33.0 1.4

Rural Development 11.0 10.0 66.7 29.2 100.0 70.8

SGA & C 0.0 33.0 44.4 25.8 47.0 21.2

Sports & Youth Affairs 24.0 24.0 36.4 28.1 17.0 -11.1

Thar Coal Infrastructure 
Development 0.0 24.0 20.0 14.7 50.0 35.3

Women Development 25.0 33.0 50.0 36.0 100.0 64.0

Works & Services 27.0 27.0 36.8 30.3 29.0 -1.3

Average 19.4 26.7 41.9 22.7 34.2

No. of Departments where the % of Unsatisfactory Schemes Decreased 07
No. of Departments where the % of Unsatisfactory Schemes Increased 16

Unsatisfactory Schemes 4 Year AnalysisUnsatisfactory Schemes 4 Year Analysis
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S. No. Department 1st Visit 
Unsatisfactory

Revisit(s) 
Unsatisfactory

Current Status 
Unsatisfactory

% Decrease in 
Unsatisfactory

1. Agriculture 12 2 8 33.0

2. Auqaf 4 4 2 50.0

3. Board of Revenue 0 1 0 n/a

4. Community Development 
Program (CDP)

3 0 3 0.0

5. Culture, GOS 0 11 7 n/a

6. Education and Literacy 21 14 18 14.0

7. Environment 2 0 2 0.0

8. Excise & Taxation 1 0 1 0.0

9. Forest, Wildlife & CDA 1 1 1 0.0

10. Governor Secretariat 0 0 0 n/a

11. Health 16 19 11 31.0

12. Home 4 1 3 25.0

13. Human Rights 1 0 0 100.0

14. Industrial & Commerce 0 2 1 n/a

15. Information & Archives 0 0 0 n/a

16. Information, Science & 
Technology

0 0 0 n/a

17. Investment Development 0 0 0 n/a

18. Irrigation (Water & Drainage) 10 7 6 40.0

19. Labour Dept 0 0 0 n/a

20. Law P.A, & Prosecution 5 3 3 40.0

21. Livestock and Fisheries 9 12 9 0.0

22. Local Government 24 7 20 17.0

23. Matching Allocation 0 0 0 n/a

24. Mega Schemes for Karachi City 1 0 0 100.0

25. Mines & Minerals 0 0 0 n/a

26. Minorities & Affairs 2 1 2 0.0

27. Planning & Development 1 0 1 0.0

28. Population Welfare 0 0 0 n/a

29. Public Health Engineering 23 10 19 17.0

30. Rural Development 1 1 2 100.0

31. S.G.A.and Coordination 6 1 5 17.0

32. Social Protection & Poverty 
Reduction

0 0 0 n/a

33. Social Welfare 0 0 0 n/a

34. Sports & Youth Affairs 3 1 1 67.0

35. Thar Coal Infrastructure 
Development

1 0 0 100.0

MONITORING OUTCOMES
Unsatisfactory Status in FY 2019-20

MONITORING OUTCOMES
Unsatisfactory Status in FY 2019-20
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36. Transport & Comm. (Roads 1 2 2 100.0

37. Universities and Boards 0 0 0 n/a

38. Women Development 2 0 2 0.0

39. Work and Service 20 6 16 20.0

Total 174 106 145 17.0

17
4

14
5

1 S T  V I S I T  U N S A T I S F A C T O R Y C U R R E N T  S T A T U S  U N S A T I S F A C T O R Y

Reduction In Unsatisfactory Status due to Revis i ts

17% 
Percentage 
Decrease in 
Un-satisfactory 
Status due to 
Revisits 
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S. No. Department
1st Visit 

Compliances 
Received

Revisit(s) 
Compliances 

Received

Total 
Compliances 

Received

% Contribution 
of Revisits in 
Compliance

1. Agriculture 5 0 5 100.0

2. Auqaf 3 3 6 50.0

3. Board of Revenue 0 1 1 0.0

4. Community Development 
Program (CDP) 1 0 1 100.0

5. Culture 0 8 8 0.0

6. Education and Literacy 15 5 20 75.0

7. Environment 1 0 1 100.0

8. Excise & Taxation 0 0 0 n/a

9. Forest, Wildlife & CDA 1 0 1 100.0

10. Governor Secretariat 0 0 0 n/a

11. Health 10 16 26 38.0

12. Home 2 1 3 67.0

13. Human Rights 1 0 1 100.0

14. Industrial & Commerce 0 0 0 n/a

15. Information & Archives 0 0 0 n/a

16. Information, Science & 
Technology 0 0 0 n/a

17. Investment Development 0 0 0 n/a

18. Irrigation (Water & Drainage) 9 4 13 69.0

19. Labour Dept 0 0 0 n/a

20. Law P.A, & Prosecution 5 0 5 100.0

21. Livestock and Fisheries 9 5 14 64.0

22. Local Government 12 2 14 86.0

23. Matching Allocation 0 0 0 n/a

24. Mega Schemes for Karachi 
City 1 0 1 100.0

25. Mines & Minerals 0 0 0 n/a

26. Minorities & Affairs 2 0 2 100.0

27. Planning & Development 0 0 0 n/a

28. Population Welfare 0 0 0 n/a

29. Public Health Engineering 11 2 13 85.0

30. Rural Development 0 0 0 n/a

31. S.G.A.and Coordination 3 1 4 75.0

32. Social Protection & Poverty 
Reduction 0 0 0 n/a

33. Social Welfare 0 0 0 n/a

34. Sports & Youth Affairs 3 0 3 100.0

35. Thar Coal Infrastructure 
Development 0 0 0 n/a

36. Transport & Comm. (Roads) 0 1 1 0.0

Compliance Outcomes in FY 2019-20Compliance Outcomes in FY 2019-20
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10
4

15
4

1 S T  V I S I T  C O M P L I A N C E S  R E C E I V E D T O T A L  C O M P L I A N C E S  R E C E I V E D

Improvement In Compliances Received Due 
To Revisits

37. Universities and Boards 0 0 0 n/a

38. Women Development 0 0 0 n/a

39. Work and Service 10 1 11 91.0

Total 104 50 154 32.0

32% 
Percentage 
Contribution of 
Revisits in 
Improving 
Compliance
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FINDINGS
• The developed IEC (information, education & 

communication) material and FM messages for 
dissemination of agricultural Information among the 
farming Community was observed less attractive to 
growers as no any pre testing of IEC material was 
carried out in targeted growers during finalization of 
IEC material.

• There is still need of improvement in collecting data of 
targeted marginal land for reclamation to ascertain 
the impact of the intervention.

• A publicity campaign designed for the awareness of 
small growers about modern implements through 
Brochures, Banners, Pamphlets, Print and electronic 
media was not properly designed

• Social mobilization component for motivating 
progressive growers for lining water courses was 
observed comparatively less effective

• A centralized purchasing system has been observed in 
different scheme. 

• Coordination gap is observed between Executing 
agency and Administrative department particularly in 
Infra or building schemes

• The issues in building component work are identical as 
specified under building sector    

• Mostly Sindh based schemes are operated and 
controlled by the head office at Hyderabad and local 
offices have little knowledge about the scheme 

• In Sindh based scheme district wise financial 
bifurcation is not appropriately provided 

• Revenue component of the schemes is mostly 
observed either underutilized or delayed

AGRICULTURE  
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RECOMMENDATIONS
• There is dire need of developing comprehensive 

communication strategy in agriculture development to 
prepare standardized IEC material for promoting innovative 
agriculture technologies and best agriculture practice

• The targeted marginal land data should be more rigorously 
collected through modern GIS applications/tools to generate 
concrete evidence for promoting best agriculture practices 
and remedial measures of marginal lands.

• Social mobilization component of the scheme should be 
properly planned by finalizing social mobilization strategy of 
scheme which will involve all relevant segments of society, from 
policy and decision makers to religious associations, 
professional groups, opinion leaders, communities, and 
individuals.

• Regional and District offices focal persons should be properly 
oriented and on boarded during centralized purchasing 
process. 

• Coordination between Administrative department and 
executing agency should be improved for achieving quality 
work of the infrastructure component (New construction or 
Renovation of agriculture building)

• An advance inclusive procurement plan should be prepared 
for proper and timely utilization of revenue component.

• There is need of launching an integrated pilot project having 
different components of capacity building of producers; 
modernization of extension services, agricultural research; and 
strategic planning for the development of agricultural sector.

AGRICULTURE  



95

Monitoring & Evaluation Cell

AUQAF 
FINDINGS

Auqaf Department was involved in various schemes during 
the period of FY 2018-20 aimed at establishment of a 
comprehensive literary centers, seminar halls, libraries etc. In 
addition, infrastructure of various shrines and dargahs was 
also improved. 
A total of 25 scheme was visited by MEC in FY 2018-20 and 
status of 12 schemes was declared as Unsatisfactory. 
Some of the issues that were observed were lack of practice 
of necessary laboratory tests for concrete and reinforcing 
bar, deviation of work from the approved PC-I scope and 
non-functionality of the facility even after the completion of 
construction work.

RECOMMENDATIONS 
Laboratory tests should be made mandatory.
Planning should be done in a way that major changes are 
not required at later stage. However, if changes are 
inevitable, a change control board should be established to 
deal with all the changes timely and on merit.
Administrative Department should take over the facility 
immediately after completion of construction and make it 
functional to serve its purpose.
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CULTURE 
TOURISM AND 
ANTIQUITIES 
FINDINGS

Preservation / Conservation of archaeological sites, 
monuments and museums is the Department’s task. During 
FY 2018-20, Development schemes of Culture department 
have been visited by Monitoring & Evaluation Cell, Planning 
Development Department Govt of Sindh.
A total of 42 schemes were visited by MEC in FY 2018-20. Out 
of 42 Schemes, the quality of work on 21 Schemes i.e. 50% 
was declared satisfactory, whereas on 21 Schemes i.e. 50% 
quality of work was declared unsatisfactory. 
The major issues observed during the monitoring of schemes 
were that the issue of change of scope at site, delay in 
execution of work, conservation, and preservation of work 
at some archaeological site was not up to mark. Further, it 
was noted that Administrative department was reluctant in 
procurement of schemes’ revenue items.

RECOMMENDATIONS 
Keeping in view the social & cultural importance of the 
schemes, department should expedite its vigilance to 
monitor the scheme on regular basis so that the designed 
objectives would be achieved within the required time 
frame. 
In all restoration and conservation work, it must be ensured 
that any material used must be free from impurities and the 
water must be potable.
Restoration and conservation work should be done with 
special care to avoid any sort of damage to the old 
structure and without disturbing the originality of the 
archeological sites.
In the light of study / survey, priority should be given to those 
areas/components, which are vulnerable, and need 
immediate attention. 
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FINDINGS
Education and literacy department is categorized in four 
different categories viz School Education, College 
Education, Universities/Boards and Technical Education 
Monitoring & Evaluation Cell, Planning Development 
Department Govt of Sindh has paid visit to 286 schemes of 
Education and Literacy Department during FY 2018-20,
including namely the IBA Thatta, Shaheed Zulfiqar Ali 
Bhutto Law University,  Construction of department of 
aerobiology in Dow University, Construction of degree 
colleges, Staff hostels in colleges, rehabilitation and 
construction of new schools in Sindh. 
A total of 286 schemes were visited by MEC in the period 
of FY 2018-20. Out of 286 Schemes the quality of work on 
196 Schemes i.e. 68% were declared satisfactory, whereas 
on 90 Schemes i.e. 32% quality of work was declared 
unsatisfactory. 
Non provision of Revenue data issue
The major issue observed in Education and Literacy 
Department is that during the monitoring visits, no data was 
provided timely or before the visit of schemes for the 
revenue side. (especially in Schools Education and College 
Education)
Capital side budget issue (inferior quality of form work, 
deviation in scope of PC-1, Non functionality of various 
completed buildings and average quality of concrete 
work).

RECOMMENDATIONS
Keeping in view the social importance of the schemes, 
department should procure revenue items timely and 
provide the related data to MEC.
Executing agency should improve the quality of work 
without the deviation from the scope of work as proposed 
in PC-1.
Department should functionalize the completed buildings 
for expedited benefits to society.
EA should improve the quality of workmanship and 
concrete work at site to avoid honeycombing. Moreover, 
quality of formwork should be enhanced with the use of 
plywood.
Vibrator should be used to avoid honeycombing.

EDUCATION
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ENERGY 
DEPARTMENT 
(THAR COAL PROJECTS)

FINDINGS
The Energy department of Government of Sindh has given priority 
to the Schemes for development of Infra structure for Thar Coal 
field, where of the province’s coal reserves have the potential to 
make our Country self-sufficient in Power sector.
The Schemes executed by Irrigation department during the FY 
2019-20 includes CC Lining works, construction of Reservoirs, 
Alternate Arrangement Water Supply for Thar Coal Field Block - II 
@ Vajihar (From MakhiFarash Link Canal), stone pitching, 
construction of Regulators, construction of Pre-treatment plants, 
Installation of RO plants and Tube wells, HDPE pipe line etc.
The total cost of executed works through Irrigation Department 
was Rs. 3,598.33 Million, and five schemes were visited by MEC 
and all were found satisfactory. 
In first phase, the network shall be developed for supply of 35 
cusecs of water from Nabisar Reservoir to Thar Coal field Block-2, 
this is 35 cusec an amount of water which is required for 
production of 1000-1200 MW of electricity on the basis of roughly 
calculated demand of 3-4 cusec for 100 MW power generations 
in first stage; however, this shall be enhanced in future according 
to requirement of future power generation.

RECOMMENDATIONS 
The E/A should improve the quality of work.
Compaction of earthwork should be assured.
Proper bitumen coating should be assured at MS Pipes.
The physical progress of on-going work should be expedited to 
complete the project in stipulated time.
Inner and Outer slopes should be maintained properly at 
Reservoirs.
Backfilling of flank wall should be carried out with specified 
degree of compaction.
Proper platform should be made for the pumping machines and 
other equipment.
Proper mixing & regular curing must be done for all the concrete 
components.
Earth filling should be done properly.
Earthwork Compaction should be properly done.
Proper interlocking in stone must be achieved for long term 
sustainability.
Contractors should be advised to increase workman force and 
machinery to maximize the progress.
The XEN & Concerned AXEN shall closely monitor the work and 
check the quality of work.
The department should ensure deployment of experienced work 
force to be deputed and good quality material should be 
procured to ensure quality in works as per given standards.
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FOREST & 
WILDLIFE 
FINDINGS

The Forest & Wildlife Department of Sindh is graded in four 
different categories viz. Riverine Forests, Irrigated 
Plantations, Protected Forests and Mangrove Forests. 
Monitoring & Evaluation Cell, Planning Development 
Department Govt of Sindh, has monitored six schemes of 
Forest & Wildlife Department during FY 2018-20 including
namely the Mass Scale Tree Plantation Outside Forest Area 
to Mitigate Climate Change Effects in Sindh viz. Karachi, 
Thatta, Khairpur and Dadu. The overarching aim is to 
increase vegetative cover over state owned forestlands in 
the province and rehabilitation & improvement of Haleji 
and Langh lakes wildlife sanctuary and establishment of 
wetland information Centre at Lungh Lake.
The major issues observed during the monitoring of schemes 
were that the issue of grazing is higher at different points of 
canal side planation due to passage of animals and to 
address the issue a few forest guards are looking after 
planted plants. Further, it was noted that at canal side no 
brush wood fencings were provided for plant protection 
due to which plantation is adversely affected.

RECOMMENDATIONS 
Regular supervision and maintenance of new plantation 
must be carried out because any negligence in 
maintenance could damage the plantation.
Raised micro- and macro-plantation should be supplied for 
plantation in coming spring season to local farmers, 
landlords, NGOs and other stakeholders on subsidized rates. 
This will help in increasing tree cover in the province.
The empty pits must be restocked at earliest and proper 
species should be planted because Gaps in Rows cannot 
be tolerated and when plants are lost, replacement must 
be promptly carried out.
Young plantation should be protected from grazing.
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FINDINGS
Major Seepage, Poor Quality Paint work & Misalignment & 
improper grouting of Marble & Tiles were observed at 
various places.
Plinth Level of Buildings observed at low level with respect 
to internal & external Roads of the scheme.
Lack of Provision of External Drainage of Building & Epoxy 
Flooring & Anti-Bacterial Paint in OT/ICU of hospitals in 
construction design observed.
Poor planning & supervision has been observed in 
execution work by the concerned XEN/AEN/Sub Engineer.
Over Payment/Expenditure on different components to 
contractor beyond the mentioned cost as per PC-1 
without any prior approval/Technical sanction from the 
competent authority.
Complete Measurement book is not shared with the MEC 
team and in some projects wrong billings / overpayments 
are observed.
Test regime is totally missing in Buildings work. Tests like 
slump test, gradation of fine & coarse aggregates, cube 
crushing test, steel tests (yield & tensile strength) & soil test 
(classification of soil) are not carried out in most of the 
cases.
Honey combing visible in many structures which shows 
improper mixing and placement of concrete.
Incomplete information is being shared with the MEC Team 
regarding Revenue Component of the schemes. Mostly,
Necessary Documents are not provided by the E/A.
Early purchasing of Revenue component is being done 
and expensive machineries are kept for years without 
utilization. Sometimes, even the Warranty period of 
machinery expires before their installation.
No tagging is done for purpose of identification on the 
items procured under revenue component which creates
ambiguity regarding the source of funding i.e. Federal, 
Provincial, Donor Agency or NGO etc. and it becomes 
difficult to decide if there is duplication of same items 
procured through different schemes. 
‘Sindh Government: Not for Sale’ Stamp was found missing 
on various Medicines/consumable items procured through 
various schemes.
Improper budget allocations & releases have been 
observed in most of the schemes which delay the process 
of implementation and escalate the cost of 
projects/schemes being implemented and lead them 
towards a lengthy process of revision & re-revision.

HEALTH 
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RECOMMENDATIONS
Improvement in quality & pace of construction work is 
required in order to complete the project within stipulated 
time span.
Timely provision of all relevant documents regarding the 
Scheme should be ensured by the E/A & A.D so that the 
Monitoring and Evaluation Functions are followed smoothly.
Proper planning, supervision & accountability should be 
ensured by the E/A i.e. concerned XEN/AEN/Sub-engineer.
Proper tagging & Timely procurement of revenue 
component should be done by E/A to ensure smooth & 
timely health care service delivery to the people of Sindh.
The Health department should ensure proper budget 
allocation & releases to avoid any unwanted delay in the 
implementation of schemes & also un-necessary increase 
in cost & revision of schemes.

HEALTH 
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HOME 
FINDINGS

Home Department undertook various schemes in FY 2018-
20 aimed at strengthening the security of various prisons in 
the province of Sindh, providing basic facilities in the 
prisons and providing anti-terrorism courts and residences 
within the vicinity of central prisons.
A total of 60 schemes were visited by MEC in the period of 
FY 2018-20. Out of 60 Schemes, the quality of work on 34
Schemes i.e. 57% were declared satisfactory, whereas for
26 Schemes i.e. 43% quality of work was declared 
unsatisfactory. 
The major issues observed during the monitoring of 
schemes were the incomplete articulation of requirements 
and uncertain scope of work, Uncertainty over release of 
allocated funds, partial/late/no delivery of documents 
from E/A to MEC team that are essential for monitoring and 
absence of safety protocols while execution at the 
construction site

RECOMMENDATIONS 
All the stakeholders should be taken into loop to extract 
the requirements in detail and then defining the actual 
scope of work. In cases, where requirements are unclear, 
iterative technique(s) for progressive elaboration of scope 
can be done.
Smooth funding as per the allocation from the source is 
necessary and should be released as per the allocation 
E/A should provide all the necessary documents as 
indicated in the official visit letter by the MEC team.
Safety at the construction site should be adopted as a 
culture.
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IRRIGATION
FINDINGS

RECOMMENDATIONS 
There should be a series of national and International trainings for 
the capacity building of Officers and officials of irrigation 
department so that they can better plan, executer, monitor and 
evaluate schemes in future. This can make the system sustainable 
with water losses control mechanism and equity in distribution of 
irrigation water in growers. 
Officers of Irrigation department should bring all relevant 
documents of the project including drawings, laboratory test 
reports of material in use, PC-1, Measurement books and cross-
sections etc. at site at the time of MEC visit.
Administrative Department is requested to avoid frequent transfers 
of Executing and supervisory staff from project site so that so that 
posted officer can focus on project activities without any pressure 
of being transferred elsewhere.
All necessary tests and procedures must be adopted at site to 
ensure quality works.
In general, supervisory staff as well as Executing Officers should pay 
heed to overcome the common defects that are pointed out by 
MEC team including improper leveling and dressing of earth work 
with poor compaction, Short widths of embankments, gaps in 
pitching works, non-availability of documents, poor ratio of CC 
works, honey combing in RCC works etc.
Work Plan/Work Scheduling should be kept in practice to complete 
the project in time.
The XEN concerned and AXEN should closely monitor the work and 
check the quality of work during execution of work at site. 

The schemes executed by Irrigation department during the FY 
2019-20 includes feasibility studies of various projects, Schemes for 
Lining of Canals, Distributaries/Minors, Construction of stone pitch-
ing, Rehabilitation and installation of gates at Regulators, 
Strengthening of Embankments of Bunds, and construction of small 
dams in the areas where water table is at low level. The total cost of 
executed works through Irrigation Department portfolio was 
56077.501 Million.
The total schemes visited by MEC team were 60. Among these 
reports of 80% Schemes were declared Satisfactory, whereas 20% 
of the schemes were declared Unsatisfactory.
The major issues during the monitoring includes cracks in panels 
at lining work, gaps/voids in stone pitching work, poor quality of 
executed work due to poor workmanship, improper earth 
filling/backfilling along walls, slow pace of work etc.
During MEC visits, mostly the concerned XEN was found reluctant to 
join MEC visits so lowertier officials wereunable to respond well to 
the queries of MEC team. Non-availability of technical staff 
on partof Administrative department as well as of Contractor 
and Consultants side is a major issue that results inpoor quality of 
work with lesser life thanthe design life of the project.
MEC team faces the issue ifunavailability ofproject data/docu-
ments atsite that createsambiguity and causesdifficulty in 
verifyingthe quantum of work &the parameters as specified in 
drawings and the quantities that are paid to contractors.It should 
be mademandatory for irrigation officer to come at site with allthe 
relevantdocuments.
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LIVESTOCK & 
FISHERIES
FINDINGS 

During the period of FY 2018-20, Livestock & Fisheries 
Department executed various schemes aimed at 
improving overall department capacity and capabilities. 
Many umbrella schemes were also launched to achieve 
the target.
Under the M&E regime, the issues that were observed in the 
execution of Capital Component of the schemes include 
poor quality of work (which was observed on various 
schemes), Unskilled Labor, material of below standard 
quality being used and slow pace of work. It was observed 
that few of the schemes have been left abandoned by the 
Executing Agency and no follow up on the scheme has 
been taken by the concerned authorities. On many 
occasions, the pace of work on many schemes is found to 
lag behind financial progress. 
On account of Revenue Component, it is imperative to 
mention here that lack of planning on part of EA and AD 
was observed on few schemes. In a few schemes,
Revenue component of the scheme has been procured 
whereas no significant progress on the Capital component 
of the scheme was observed due to which revenue items 
were found placed idle at the store’s premises. It was 
observed that no tagging of the revenue items had been 
performed due to which traceability of Plant & Machinery 
is difficult. There were also issues such as incomplete 
documentation being provided by EA of the schemes. 
Various schemes could not achieve the project objectives 
of PC-1 due to thin allocation and releases.

RECOMMENDATIONS

The department should focus on the completion of the 
existing abandoned schemes as per the PC-I scope and 
timeline.
The department should improve the quality of work as well 
as workmanship.
The department should ensure that experienced work 
force is deputed and good quality material should be 
procured to ensure quality as per mentioned standards.
It is also recommended to improve planning and strategy 
making process between EA and AD to use the revenue 
items effectively and efficiently.
The department should ensure timely flow of fund so that 
the work does not suffer and also ensure that procurement 
of required items shall be made according to SPPRA rules 
and within stipulated timeframe.
For future projects, it should be ensured that the physical 
progress should be at par with Financial Progress.
It is therefore recommended that documentation shall be 
made available to Monitoring Officers well before the time 
of visit so as to allow thorough checking of the project 
parameters.
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LOCAL 
GOVERNMENT 
& MEGA 
SCHEMES
FINDINGS

The schemes executed by Local Government 
Department include mainly the rehabilitation and up-
gradation of basic infrastructure facilities for the public 
use. Facilities include construction/rehabilitation/up-
gradation of Roads, Building, Infrastructure i.e. Water 
Supply & Sewerage, Communal & Health Facilities.
In financial year 2018-19, total of 47 schemes were 
visited by MEC Department. Out of 47 Schemes the work 
on 28 Schemes i.e. 60% were declared satisfactory, 
while on 06 Schemes i.e. 13% was declared as average 
and the work on remaining 13 schemes i.e. 27% were 
declared unsatisfactory. Out of 13 Un-Satisfactory 
schemes, compliance of 09 schemes were received 
from department after rectification while compliance of 
04 scheme was pending. Similarly, in financial year 2019-
20, total of 88 schemes were visited, work on 57 Schemes 
i.e. 65% was declared satisfactory, while remaining 31 
Schemes i.e. 35% work was declared as unsatisfactory. 
Compliance of 14 schemes were received from 
department after rectification while compliance of 17 
schemes was pending.
Mega Schemes of Karachi were executed by Local 
Government Department, in FY 2018-19, total of 06 
schemes were visited and all the 06 Schemes i.e. 100% 
were declared satisfactory. While in FY 2019-20, 08 
schemes were visited, 07 schemes were declared as 
Satisfactory while compliance was received for 01 
scheme declared as Un-Satisfactory. 
The major issues encountered during the monitoring of 
schemes were that, there is lack of planning in design 
and execution of roads & drainage schemes, proper & 
adequate infrastructure was not provided to 
accommodate the sewerage and storm water 
separately, most of the time sewerage and storm water 
flows either in sewerage or drainage network resulting in 
choking or overflow of system during peak discharge or 
rainy reason. Furthermore, appropriate slope was not 
maintained in execution of roads construction to 
smoothly drain the water. Due to improper drainage,
water gets stagnant which results in deterioration and 
complete failure of roads (from topmost Asphalt Layer 
till Embankment).
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LOCAL 
GOVERNMENT & 
MEGA SCHEMES
FINDINGS

The other main issues are inadequate allocation and 
releases of funds by the department which take years to 
complete the scheme. By the time scheme gets to 
completion, initial work gets deteriorated. There are no 
proper SOPs for the repair and maintenance, and majority 
of the schemes were revised due to 
unrealistic/approximate estimate by department at the 
time of preparation of PC-I. Issues also include lack of 
supervision by field staff during the execution phase, 
frequent transfer and posting of project managers i.e. 
Project Director or Executive Engineer,  
NHA/PWD/SHERE/WHO specifications not being followed 
properly in execution and testing of material (i.e. soil 
classification & gradation, bitumen quality test, field 
density test, compaction test, Pressure testing of pipe, 
strength test of concrete & steel).
The KW&SB within Local Government Department does not 
cooperate with the MEC Team. They neither provide any 
scheme-related documents nor accompany/facilitate the 
MEC Team for the field visit. 
On various ADP schemes, Executing Agency (Local 
Government Department) had not provided complete 
documentation to M&E Cell. In few schemes, it was 
observed while reviewing the measurement book that 
Overpayments and Advance Payments were made to the 
contractor.



107

Monitoring & Evaluation Cell

LOCAL 
GOVERNMENT & 
MEGA SCHEMES
RECOMMENDATIONS 

EA should ensure proper sewerage and drainage network 
flow alongside the road. Sewerage and drainage network 
must be separately planned, designed and executed.
The EA should improve the quality of work and
workmanship to meet the prescribed specification and 
standard and ensure that material should be procured 
from vendor and quarry.
The EA should conduct and provide M&E Cell with detailed
Material Testing Reports.
The EA should avoid making overpayment to the
contractor.
The department should ensure timely flow of fund so that 
the work does not suffer and ensure that procurement of 
required items shall be made according to SPPRA rules and 
within stipulated timeframe.
The department should ensure that experienced work 
force is deputed, and good quality material should be 
procured to ensure quality as per mentioned standards.
On many schemes, the pace of work was found to lag
behind the financial progress. E/A should ensure that the 
physical progress shall be at par with Financial Progress.
Monitoring teams have also mentioned that on several 
occasions, complete project documentation is not 
provided to monitor the on-time document specific 
checks. It is therefore recommended that documentation 
shall be made available to Monitoring Officers well before 
the time of visit so as to thoroughly check the project 
parameters.
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LAW P.A, & 
PROSECUTION 
FINDINGS

Law Department was involved in various schemes during 
the period of FY 2018-20 aimed at improving the basic 
infrastructure of courts for smooth working and reducing the 
public grievances
A total of 46 schemes were visited by MEC in FY 2018-20. Out 
of 46 Schemes, the quality of work on all 28 schemes was 
declared Satisfactory which shows that the quality of work 
in this department is comparatively better than others. 
However, there is still some need for improvement, 
therefore, some of the issues are highlighted here. 
Some of the issues that were observed were partial/late/no 

delivery of documents from E/A to MEC team that are 
essential for monitoring, older schedule of rates causing cost 
overrun in some schemes and absence of safety protocols 
while execution at the construction site.

RECOMMENDATIONS 
E/A should provide all the necessary documents as 
indicated in the official visit letter by the MEC team.
Schedule of rates should be revised as there is a 
considerable difference in market prices of rates mentioned 
in the schedule.
Safety protocols at construction site should be established 
and trainings should be given to the staff so that the culture 
of safety can be adopted.
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PUBLIC HEALTH 
ENGINEERING 
FINDINGS
A total of 184 schemes were visited by MEC in FY 2018-20. Out of 184
Schemes, the quality of work on 98 Schemes i.e. 53% was declared 
satisfactory, whereas on 86 Schemes i.e. 47% quality of work was 
declared unsatisfactory. The major issues observed during the 
monitoring of schemes were slow pace of work & workmanship 
problem, as the concrete paved streets were mostly found in 
devasting condition (as the ratios were not maintained during the 
construction work) & the drain channels were mostly found choked. 
It was observed, in many sewerage schemes, that the oxidation 
pond was neglected by the PHED Engineers & the sludge & waste 
was either dumped in open or in irrigation channels without 
treatment. Mostly, it was observed that poor monitoring by EA was 
done during the work as they did not have any pictorial progress of 
the ongoing work. It was also observed that any type of engineering 
test had not been conducted. EA described that we (EA) did not 
practice such tests.

RECOMMENDATIONS 
MEC team strongly recommended the Destructive & Non-
Destructive tests for the ongoing work by EA to ensure the 
quality of work.
The MEC visiting team highly recommends that EA should 
take responsibility of monitoring of ongoing work. The EA 
should closely monitor & check all components of ongoing 
activities.
Engineering test must be carried out & EA must have the 
reports from the authentic laboratories.
There should be visibility board which shows the Project 
details & also have a complaint mechanism.
EA is required to be proactive to achieve the targets within 
the set timeline and cost. Furthermore, timely releases are 
also essential to keep the pace of work intact.
The partial compliance by the executing agency may be 
weighed for ray of hope but requires homework and a 
better plan so that the desired objectives could be 
achieved.
It is highly recommended that proper coordination 
between PHED and PD of Mega drainage scheme for 
master planning concerned cities treated as need of the 
hour so that disposal stations in broad can be selected, 
proper zoning of disposals may be selected, eliminated 
disposal can be discussed, sewerage lines inside city are 
deliberated, rising main connection may be known, type 
I&II open drains connectivity with mega drainage sections 
can be cooped and last but not the least, betterment of 
drainage infrastructure of the city can be discussed 
through legalized amendments.
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SERVICES 
GENERAL 
ADMINISTARION 
& 
COORDINATION
FINDINGS

A total of 33 schemes were visited by MEC in FY 2018-20. Out 
of 33 schemes the quality of work on 18 schemes i.e. 55% was 
declared satisfactory, whereas on 15 schemes (45%), work 
was declared unsatisfactory. Moreover, the remaining 6% 
were termed as average.
The major issues observed during the monitoring of schemes 
were the use of old wooden planks for formwork causing 
unnecessary defects in concrete, absence of safety 
protocols while execution at the construction site and 
partial/Late/No delivery of documents from E/A to MEC 
team that are essential for monitoring.

RECOMMENDATIONS 
Plywood formwork should be adopted and the additional 
cost can be addressed in revised schedule of rates. 

Safety should be adopted as a culture.

E/A should provide all the necessary documents as 
indicated in the official visit letter by the MEC team. 



111

Monitoring & Evaluation Cell

SPORTS AND 
YOUTH AFFAIRS 
FINDINGS

The objectives of the Sports and Youth department are to 
promote Sport activities in Sindh Province and to prepare 
much needed infrastructure of sports facilities that are 
accessible for the general public. In order to achieve the 
purpose, various schemes were initiated in the period of
fiscal year 2018 to 2020 and most of the schemes were 
found completed with the defined scope. It was observed 
in the visits by MEC teams that schemes under the said 
department were successfully completed within stipulated 
time period and allocated budget without compromising 
on quality. 
In continuation to the above-mentioned observations, the 
total number of schemes visited by Monitoring and 
Evaluation Cell   is 45, among these schemes 33 schemes 
were found Satisfactory and 12 schemes were found Un-
Satisfactory.

RECOMMENDATIONS 
The Executing agency should maintain the quality of work 
and improve the pace.
The department should initiate more projects to facilitate 
the community and development of accessible sports 
facilities.
The department should ensure timely flow of fund so that the 
work does not suffer and also ensure that procurement of 
required items shall be made according to SPPRA rules and 
within stipulated timeframe.
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WORKS & 
SERVICES
FINDINGS

Works & Services department executes capital 
component (i.e. construction of building and 
infrastructure) of many other administrative departments 
like Culture, Home, Health, Livestock & Fisheries etc. 
However, Works & Services, as Administrative Department,
mainly executes schemes focused at construction of 
various new roads and bridges. On the other hand, several 
widening/ reconditioning/ improvement of road schemes
were launched and executed. Moreover, schemes
involving dualization of roads were also included and 
executed.
In financial year 2018-19, total of 95 schemes were visited 
by MEC Department. Out of 95 Schemes visited, work on 
60 Schemes i.e. 63% were declared satisfactory, while on 
04 Schemes i.e. 04% work were declared as average and 
the work on remaining 31 schemes i.e. 33% were declared 
unsatisfactory. Out of 31 Un-Satisfactory schemes, 
compliance of 24 schemes were received from 
department after rectification of issues highlighted during 
the field visit, while compliance of 07 scheme was pending. 
Similarly, in financial year 2019-20, total of 90 schemes were 
visited, work on 64 Schemes i.e. 71% were declared 
satisfactory, while work on remaining 26 Schemes i.e. 29% 
was declared as unsatisfactory. Compliance of 11 
schemes were received from department after 
rectification while compliance of 15 schemes was 
pending.
The major issues encountered during the monitoring of 
schemes were that: topographic survey and data was not 
taken in consideration in alignment of new roads
&designing of culverts and bridges for the smooth flow of 
rain water without deteriorating the road surface, creating 
rain cuts or the stretch of road completely drain off with 
water flow. It was further observed that fish pounds, 
agricultural land and water channels were also flowing 
along the road and mostly provision of embankment 
protection was not given in PC-I, resulting in deterioration 
of embankment layers and eventually the complete drain-
off of the bottom layer.
Execution and testing of material (i.e. soil classification &
gradation, bitumen quality test, field density test, 
compaction test, Pressure testing of pipe, strength test of 
concrete & steel) were totally missing.
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WORKS & 
SERVICES
FINDINGS

The other main issues are inadequate allocation and 
release of funds by the department which take years to 
complete the scheme. By the time the scheme gets to 
completion, initial work gets deteriorated and there are no 
proper SOPs for the repair and maintenance; majority of the 
schemes were revised due to unrealistic/approximate 
estimate by department at the time of preparation of PC-I. 
Other issues included lack of supervision by field staff during 
the execution phase, frequent transfer and posting of 
project managers i.e. Project Director or Executive Engineer,  
NHA/PWD/SHERE/WHO specifications were not followed 
properly in execution and testing of material (i.e. soil 
classification & gradation, bitumen quality test, field density 
test, compaction test, Pressure testing of pipe, strength test
of concrete & steel) were totally missing.
There were instances where Executing Agency had not 
provided complete documentation to M&E Cell. In few 
schemes, it was observed while reviewing the measurement 
book that Overpayments and Advance Payments were 
made to the contractor.

RECOMMENDATIONS 
Topographic Survey should be conducted, or existing 
topographic survey data should be utilized in alignment of 
new roads and designing of culverts and bridges.
Provision of Embankment protection should be given in PC-
I wherever required. 
The EA should improve the quality of work, workmanship to 
meet the prescribed specification and standard and ensure 
that material should be procured from vendor and quarry.
The EA should conduct and provide M&E Cell with detailed
Material Testing Reports.
The EA should avoid making overpayment to contractor.
The department should ensure timely flow of fund so that the 
work does not suffer and ensure that procurement of 
required items shall be made according to SPPRA rules and 
within stipulated timeframe.
The department should ensure that experienced work force 
is deputed, and good quality material shall be procured to 
ensure quality as per mentioned standards.
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Enhance capacity and accessibility of M&EC to increase percentage of schemes being 
monitored. Efforts have been taken to reduce processing time between visiting & 
publication of reports

Initially presence of M&EC to be increased to Divisional level by establishing its regional 
offices at each Division of Sindh Province, subsequently it will be enhanced to presence at 
District level

Hiring of competent technical staff / workforce for existing vacant position for regional 
offices and for MIS Directorate at Karachi

Equip all employees with latest technology to adopt new era techniques and monitoring 
methods meeting international standards through training & development

Increase coordination and coherence with all line departments & stakeholders to achieve 
better results

Use best ICT practices for more transparent, paperless, accurate and live reporting with 
the help of Smart Phones, Drones, Satellite and other latest technology

Upgradation, integration and merging of existing FiLMS monitoring system with ADP 
Progress Monitoring Dashboard and deployment / implementation of Dashboard in all 
departments of Government of Sindh

Integration of Unique Identification System with ADP Dashboard for ancillary access to all 
stake holders and related systems.

Establishment of Data Recovery (DR) site at Hyderabad region office of MEC

STRATEGIC PLANSTRATEGIC PLAN
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Annexure (A)
Department Wise Schemes Monitored in FY 2018-19

ADP# Name of Project Report Type Visit 

Date

Department Published 

Date

Location Cost

2018-19
1

Development of Technology 
for Production of Hybrid Seed 
in Sindh (SDG # 1, 2, 3,8)

Satisfactory 07-01-2019 Agriculture 21-05-2019 Hyderabad 100.000

2018-19
12

Dissemination of Agricultural 
Information among the 
Farming Community through 
demonstration plots, and 
farmers field day Electronic & 
Print Media Phase-II (SDG # 
1,8)

Satisfactory 13-11-2018 Agriculture 11-12-2018 Sanghar 150.000

2018-19
12

Dissemination of Agricultural 
Information among the 
Farming Community through 
demonstration plots, and 
farmers field day Electronic & 
Print Media Phase-II (SDG # 
1,8)

Satisfactory 12-11-2018 Agriculture 11-12-2018 Shaheed
Benazirabad

150.000

2018-19
12

Dissemination of Agricultural 
Information among the 
Farming Community through 
demonstration plots, and 
farmers field day Electronic & 
Print Media Phase-II 

Satisfactory 05-11-2018 Agriculture 06-12-2018 Naushero 
Feroz

150.000

2018-19
14

Construction of Additional 
Building Components of ATI, 
Jacobabad (SDG # 2,11)

Satisfactory 13-12-2018 Agriculture 24-04-2019 Jacobabad 99.939

2018-19
19

Construction/ rehabilitation of 
Agriculture Extension Offices 
in Sindh (SDG # 2, 17).

Un-
Satisfactory

12-03-2019 Agriculture In Process Qambar
Shahdadkot

439.149

2018-19
19

Construction/ rehabilitation of 
Agriculture Extension Offices 
in Sindh (SDG # 2, 17).

Un-
Satisfactory

11-03-2019 Agriculture In Process Larkana 439.149

2018-19
23

Provision of Solar Water 
Pumps/Tubewells on 
Subsidized rates to Farmers in 
Sindh (Total Cost Rs.1000.00 
M, GoS share Rs. 802.00 
Farmers share Rs. 198.00) 

Satisfactory 15-01-2019 Agriculture 28-03-2019 Matiari 802.000

2018-19
26

Provision of Power Drilling Rigs 
Machine on hire charges 
basis to Farmers in Sindh. 
(SDG # 1,2,6)

Satisfactory 11-01-2019 Agriculture 28-03-2019 Hyderabad 397.530

2018-19
27

Provision of small Agriculture 
Power Tiller/ Paddy Reaper 
and Tillage equipment on 
subsidized cost in Sindh (Gos-
Rs.201.600 +F
Rs.198.400=400.00 m) 

Satisfactory 23-04-2019 Agriculture 14-06-2019 Hyderabad 201.600

Annexure (A)
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2018-19
34

Provision of Water Storage 
Tanks to the Farmers of Barani 
and Water Scarcity Areas in 
Sindh (GOS Share Rs.80.170 M 
& Farmer Share Rs.19.80 M = 
Total Cost Rs.99.997 M) 

Satisfactory 19-03-2019 Agriculture 14-06-2019 Sujawal 80.170

2018-19
35

Lining of watercourses in non-
command areas for lift 
pumps, tube wells already 
working in Sindh. 
(Compliance visit)

Satisfactory 07-05-2019 Agriculture 10-05-2019 Jamshoro 695.202

2018-19
35

Lining of Watercourse in non-
command area for Lift Pump/ 
Tubewell already working in 
Sindh (Total Cost Rs.858.702 M 
GOS Share Rs.695.202 M 
Farmers Share Rs.163.500 M 
(SDG# 6).

Satisfactory 13-02-2019 Agriculture 17-05-2019 Khairpur 695.202

2018-1935 Lining of Watercourse in non-
command area for Lift Pump/ 
Tubewell already working in 
Sindh (Total Cost Rs.858.702 M 
GOS Share Rs.695.202 M 
Farmers Share Rs.163.500 M 

Un-
Satisfactory

18-01-2019 Agriculture 22-04-2019 Jamshoro 695.202

2018-19
5

Remedial improvement of 
Marginal Land through 
effective measures. 
Hyderabad, Kamber, Sukkur, 
SBA, Dadu, T.A.Yar, T.M.Khan, 
Sujawal & Jamshoro.(Gos-
Rs.101.942 + F.
Rs.58.032=159.974 m) 

Satisfactory 03-01-2019 Agriculture 14-03-2019 Tando Mohd. 
Khan

101.942

2018-19
5

Remedial improvement of 
Marginal Land through 
effective measures. 
Hyderabad, Kamber, Sukkur, 
SBA, Dadu, T.A.Yar, T.M.Khan, 
Sujawal & Jamshoro.(Gos-
Rs.101.942 + F.
Rs.58.032=159.974 m) 

Satisfactory 26-12-2018 Agriculture 22-04-2019 Shaheed
Benazirabad

101.942

2018-19
6

Development of Technology 
for production of offseason 
vegetables through tunnel 
farming. Hyderabad, 
Larkana, Khairpur, Ghotki, 
N.Feroze, T.A.Yar, Mirpurkhas 
& Malir (GoS
Rs.51.196 + F Rs.48.410 = Rs. 
99.606 m) 

Satisfactory 12-12-2018 Agriculture 22-01-2019 Hyderabad 51.196

2018-19
7

Advance Post Harvest Tools, 
Equipment and Technology 
for Growers. 

Satisfactory 24-12-2018 Agriculture 14-03-2019 Hyderabad 81.296

2018-19
8

Strengthening of existing 
Tissue Culture Laboratory and 
establishment of new Tissue 
Culture Laboratory on cost 
Tissue Culture Laboratory on 
cost Tissue Culture Laboratory 
on cost sharing basis with 
famers for production of 
Disease Free and High 
Yielding

Satisfactory 16-04-2019 Agriculture 16-05-2019 Hyderabad 146.362
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2017-18
1

Rehabilitation of Rice and 
Cotton Research Station 
Thatta (SDG #2) Compliance

Un-
Satisfactory

27-11-2018 Agriculture 27-05-2019 Thatta 110.210

2017-18
12

Upgradation of pesticide and 
Fertilizer Quality Control and
Testing Laboratories (Re-
revised) (SDG #2)

Satisfactory 27-11-2018 Agriculture 26-03-2019 Larkana 59.205

2017-18
12

Upgradation of pesticide and 
Fertilizer Quality Control and
Testing Laboratories (Re-
revised)

Satisfactory 11-06-2018 Agriculture 06-08-2018 Hyderabad 59.205

2017-18
17

Dissemination of Agricultural 
Information among the 
Farming
Community through 
demonstration plots, and 
farmers field day through 
Electronic & Print Media (SDG 
#2,8)

Satisfactory 23-11-2018 Agriculture 25-04-2019 Larkana 150.000

2017-18
24

Construction/ rehabilitation of 
Agriculture Extension Offices 
in Sindh (SDG #2,17)

Average 19-07-2018 Agriculture 15-08-2018 Larkana 400.000

2017-18
30

Replacement of Earth Moving 
Machinery Phase-III (SDG #2)

Satisfactory 17-07-2018 Agriculture 07-08-2018 Hyderabad 1,062.000

2017-18
31

Subsidy Assistance on 
Agriculture Implements for 
Farms Mechanization Phase-II 

Satisfactory 10-11-2017 Agriculture 16-07-2018 Hyderabad 300.000

2017-18
41

Additional Lining of already 
Improved Water Courses in 
Sindh, Total Cost Rs.2540.838 
M (GOS share-Rs.1629.786 M 
& Farmer share-Rs.911.052 M 
(Revised)(SDG #6)

Un-
Satisfactory

06-02-2019 Agriculture 06-05-2019 Larkana 1,629.786

2016-1726 Modernization of Training & 
Research Facilities in 
AgricultureEngineering 
Workshop, Nareja (Revised) 
(C:128.807 + R:255.078) 
Compliance Visit

Un-
Satisfactory

11-03-2019 Agriculture 08-05-2019 Hyderabad 383.885

2018-19
52

Security of Shrines in Sindh @ 
Dargah Hazrat Lal Shahbaz 
Qalander Sehwan Sharif, 
Hazrat Shah Abdul Latif Bhitai, 
Hazrat Sachal Sarmast, Hazrat 
Sakhi Wahab Shah, Hazrat 
Shah Yakeek, Hazrat Sakhi 
Sultan Manghopir 
(C:206.345+R:61.150)

Satisfactory 21-03-2019 Auqaf 21-05-2019 Matiari, 
Jamshoro

267.495

2018-19
63

ADP # 36/ (2018-19) 
Development Repair & 
Renovation of Dargah Sakhi 
Abdul Wahab Shah Jelani 
Hyderabad.

Satisfactory 08-11-2018 Auqaf 28-11-2018 Hyderabad 137.355

2017-18
55

Construction of Mosque & 
Allied Facilities at Dargah 
Miskeen
Shah at District Kamber 
Shahdadkot (SDG #2)

Average 12-04-2018 Auqaf 15-08-2018 Qambar
Shahdadkot

22.000
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2018-19
55

Construction of Office of 
District Registrar at Karachi 
and Sub-Registrar Offices (22 
Nos) at Head Quarters all 
Districts in Sindh

Satisfactory 14-01-2019 Board of 
Revenue

04-05-2019 Tando Mohd. 
Khan

160.200

2017-18
77

Automation of Stamps & 
Registration, 21 districts.

Satisfactory 28-05-2018 Board of 
Revenue

26-09-2018 Karachi 1,946.624

2016-17
2219

Installation of 06 Reverse 
Osmosis water desalination 
plants 06 villages Tharparkar

Satisfactory 22-09-2017 Coal and 
Energy

07-08-2018 Tharparkar 314.596

Non-ADP Improvement/ Repair of 
Roads & CC Flooring in UC-36 
& UC-38, Liaquatabad Zone, 
DMC (Central)

Average 01-08-2018 Community 
Development
Program 
(CDP)

20-12-2018 Karachi 10.000

Non-ADP Rehabilitation / Improvement 
of Water & Sewerage line in 
Sector 14-a & 14-b Shadman, 
UC - 16 PS-101 North 
Nazimabad Zone DMC 
Central (Work No-21) 
Compliance

Satisfactory 06-03-2019 Community 
Development
Program 
(CDP)

07-05-2019 Karachi 5.000

Non-ADP Rehabilitation / Improvement 
of Water & Sewerage line in 
15-A UC 24 & 25 North 
Nazimabad Zone DMC 
Central Karachi
(compliance visit)

Satisfactory 08-03-2019 Community 
Development
Program 
(CDP)

07-05-2019 Karachi 5.000

Non-ADP Rehabilitation & Improvement 
of Road Cement Concrete
Flooring in Block-R, S & T North 
Nazimabad Zone DMC 
(Central)

Average 02-08-2018 Community 
Development
Program 
(CDP)

17-12-2018 Karachi 5.000

Non-ADP Improvement/ Repair of 
Water & Sewerage Line Block 
N, Arafat Town and Batha 
Town UC-23 North 
Nazimabad Zone DMC 
(Central)

Un-
Satisfactory

02-08-2018 Community 
Development
Program 
(CDP)

10-12-2018 Karachi 5.000

Non-ADP Rehabilitation / Improvement 
of Road & Cement Concrete
Streets in KBR, UC-24, North
Nazimabad Zone DMC 
(Central)

Satisfactory 02-08-2018 Community 
Development
Program 
(CDP)

17-12-2018 Karachi 5.000

Non-ADP Rehabilitation / Improvement 
of Water & Sewerage Line in 
15-A UC-24 & 25, North
Nazimabad Zone DMC 
(Central)

Un-
Satisfactory

02-08-2018 Community 
Development
Program 
(CDP)

17-12-2018 Karachi 5.000

Non-ADP Construction of Boundary
Wall at Jafco Ground, ST-8, 
Block L UC-22 North 
Nazimabad Zone DMC 
(Central)

Average 02-08-2018 Community 
Development
Program 
(CDP)

17-12-2018 Karachi 10.000

Non-ADP Rehabilitation & Improvement 
of Water & Sewerage Lines, 
Paposh Nagar UC-47 North 
Nazimabad Zone DMC 
(Central)

Satisfactory 02-08-2018 Community 
Development
Program 
(CDP)

11-12-2018 Karachi 5.000



125

Monitoring & Evaluation Cell

Non-ADP Rehabilitation of Roads in 
Block-B & H, North
Nazimabad Zone
DMC (Central)

Satisfactory 02-08-2018 Community 
Development
Program 
(CDP)

10-12-2018 Karachi 5.000

Non-ADP Rehabilitation & Improvement 
of Water & Sewerage Line in 
the Block-A,C,E,Q & U UC-18 
& 20 North Nazimabad Zone 
DMC (Central)

Satisfactory 02-08-2018 Community 
Development
Program 
(CDP)

11-12-2018 Karachi 5.000

Non-ADP Rehabilitation & Improvement 
of Water & Sewerage Line
Block-B,F,G,H & L UC-21 & 22 
North Nazimabad Zone DMC 
(Central)

Satisfactory 02-08-2018 Community 
Development
Program 
(CDP)

18-12-2018 Karachi 5.000

Non-ADP Improvement/ Rehabilitation 
of Road Cement Concrete 
Flooring & Storm Water Drain 
in Block-B,F,G,H & L UC-21 & 
22 North Nazimabad Zone 
DMC (Central)

Satisfactory 02-08-2018 Community 
Development
Program 
(CDP)

11-12-2018 Karachi 5.000

Non-ADP Rehabilitation / Improvement 
of Water & Sewerage Line in
Sector 14-A & 14-B Shadman, 
UC-16, North Nazimabad 
Zone DMC (Central)

Un-
Satisfactory

02-08-2018 Community 
Development
Program 
(CDP)

17-12-2018 Karachi 5.000

Non-ADP Rehabilitation & Improvement 
of Road & CC Flooring in
Block-I,J,K & D UC-17 North 
Nazimabad Zone DMC 
(Central)

Average 02-08-2018 Community 
Development
Program 
(CDP)

06-12-2018 Karachi 5.000

Non-ADP Rehabilitation & Improvement 
of Road at Taimuria Police 
Station, Arafat Town, UC-23 
North Nazimabad Zone DMC 
(Central)

Average 02-08-2018 Community 
Development
Program 
(CDP)

17-12-2018 Karachi 5.000

Non-ADP Improvement of Road by 
Patch Work in Block 19 & 20 
Gulberg
Zone DMC Central

Satisfactory 01-08-2018 Community 
Development
Program
(CDP)

16-11-2018 Karachi 10.000

Non-ADP Improvement of Road by 
Patch Work in Block 16 ,21 & 
22 Gulberg Zone DMC 
Central

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 2.500

Non-ADP Improvement and Repairing 
of internal Road UC-34, 
Factory Area, Karimabad, 
Gulberg Zone, DMC Central 
(PS-105)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

10-12-2018 Karachi 2.500

Non-ADP Rehabilitation & Improvement 
of Sewerage Line & CC 
Flooring in the area of Moosa 
Colony, UC-35, Gulberg Zone,
DMC Central (PS-105)

Average 01-08-2018 Community 
Development
Program 
(CDP)

14-12-2018 Karachi 5.000

Non-ADP Improvement of Road by 
Patch work in Block 9 & 
different places, Gulberg 
Zone, DMC Central (PS-105)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

14-12-2018 Karachi 7.375
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Non-ADP Rehabilitation / Improvement 
of Sewerage Line & Water 
Supply in Block 19 & 20, 
Gulberg Zone DMC (Central)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 5.500

Non-ADP Rehabilitation / Improvement 
of Sewerage Line & Water 
Supply in Block 17 & 18, 
Gulberg Zone DMC (Central)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

10-12-2018 Karachi 4.000

Non-ADP Rehabilitation / Improvement 
of Sewerage Line & Water 
Supply in Block 16,21 & 22, 
Gulberg Zone DMC (Central)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 5.000

Non-ADP Improvement of Road by 
Patch work in Block-02, 
Gulberg zone
DMC Central (PS-105)

Average 01-08-2018 Community 
Development
Program 
(CDP)

10-12-2018 Karachi 5.125

Non-ADP Rehabilitation/ Improvement
of Sewerage System & Water
Supply System at various 
places in Block-12,13, 
Gulberg Zone
DMC Central (PS-105)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

14-12-2018 Karachi 10.000

Non-ADP Rehabilitation / Improvement 
of Sewerage Line in Block 14 
& 15, Gulberg Zone DMC 
Central (PS-105)

Average 01-08-2018 Community 
Development
Program 
(CDP)

14-12-2018 Karachi 5.000

Non-ADP Rehabilitation/Improvement 
of Internal Road in 
Nazimabad
No.03 UC-46 Liaquatabad 
Zone DMC Central (PS-104)

Average 01-08-2018 Community 
Development
Program 
(CDP)

20-12-2018 Karachi 10.000

Non-ADP Rehabilitation/Improvement/
Repairing of Internal Road
Nazimabad Block-04 UC-45, 
Liaquatabad zone DMC 
Central (PS-104)

Average 01-08-2018 Community 
Development
Program 
(CDP)

19-12-2018 Karachi 10.000

Non-ADP Improvement & Repairing of 
internal Road & CC Flooring 
in UC-50 & 51, Gulbahar, 
Nazimabad Liaquatabad 
Zone, DMC Central (PS-104)

Satisfactory 01-08-2018 Community 
Development
Program (CDP)

03-01-2019 Karachi 10.000

Non-ADP Rehabilitation & Improvement 
of RCC Sewerage Line entire 
area of PS-107 Liaquatabad 
Zone, DMC Central (PS-107)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

18-12-2018 Karachi 5.000

Non-ADP Rehabilitation / Improvement 
of CC Flooring in UC-44, 
Liaquatabad Zone, DMC 
(Central)

Average 01-08-2018 Community 
Development
Program 
(CDP)

19-12-2018 Karachi 10.000

Non-ADP Improvement of water System 
in UC-45, 46 & UC-49, 
Nazimabad, Liaquatabad 
Zone, DMC (Central)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

10-01-2019 Karachi 10.000

Non-ADP Improvement of Roads in 
Nazimabad No.2, UC-45, 
Nazimabad, Liaquatabad 
Zone, DMC (Central)

Satisfactory 01-08-2018 Community 
Development
Program 
(CDP)

03-01-2019 Karachi 10.000



127

Monitoring & Evaluation Cell

Non-ADP Rehabilitation & Improvement 
of RCC Sewerage Lines in the 
area Sector 5-M & 5-L New 
Karachi Zone DMC (Central)

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 6.000

Non-ADP Rehabilitation & Improvement 
of RCC Sewerage Lines in the 
area Sector 5-G & 5-F New 
Karachi Zone DMC (Central)

Satisfactory 31-07-2018 Community 
Development
Program
(CDP)

16-11-2018 Karachi 7.000

Non-ADP Rehabilitation & Improvement 
of RCC Sewerage Lines in the 
area Sector 11-D & 11-J New 
Karachi Zone DMC (Central)

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 5.000

Non-ADP Rehabilitation & Improvement 
of RCC Sewerage Lines in the 
area Sector 11-E & 11-H New 
Karachi Zone DMC (Central)

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 7.000

Non-ADP Reconstruction of S.W drain 
from 5000 road to midasia
School along Sector 5.C/4.N.K 
zone DMC Central

Satisfactory 31-07-2018 Community 
DevelopmentP
rogram (CDP)

16-11-2018 Karachi 20.000

Non-ADP Reconstruction of RCC S.W 
Drain from Al-e-Muhammad 
Imam Bargah to 3100 Road 
along Sector 5.C/3N.K zone 
DMC Central

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 20.000

Non-ADP Installation of Street Lights 
System at Parveen Shakir 
road (4100 Roads) from 3100 
Roads to 5000 Roads, New 
Karachi Zone, DMC (Central)

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 10.000

Non-ADP Reconstruction of 4100 Road 
from 5000 Road along Sector
11-G, 11-F, 5-G & 5-F in the 
area of new Karachi zone 
DMC Central

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 20.000

Non-ADP Reconstruction of Parveen 
Shakir Road from 3000 Road 
along Sector 11-A, N.K zone 
DMC Central

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 20.000

Non-ADP Rehabilitation & Improvement 
of Water System in the area
Sector 5-C, 11-A,11-B,11-C, 
08, 09 & 10 New Karachi Zone
DMC (Central) PS-98

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 8.000

Non-ADP Rehabilitation & Improvement 
of Water System in the area
Sector 5-A,5-B,2,3 & 4 New 
Karachi Zone DMC (Central) 
PS-98

Satisfactory 31-07-2018 Community 
Development
Program 
(CDP)

10-12-2018 Karachi 8.000

Non-ADP Improvement/ Repair of 
Roads in Sector 11-D, 11-F, 11-
G & 11-J New Karachi Zone 
DMC (Central)

Satisfactory 31-06-2018 Community 
Development
Program 
(CDP)

16-11-2018 Karachi 6.500

Non-ADP Electrification of villages, 
installation of transformer & 
street lights

Un-
Satisfactory

25-02-2019 Community 
Development
Program 
(CDP)

07-05-2019 Mirpurkhas 422.570
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Non-ADP Electrification of villages, 

installation of transformer & 

street lights 

Un-

Satisfactory 

20-02-2019 Community 

Development 

Program  

(CDP) 

07-05-2019 Hyderabad 422.570 

Non-ADP Electrification of villages, 

installation of transformer & 

street lights 

Un-

Satisfactory 

19-02-2019 Community 

Development 

Program  

(CDP) 

07-05-2019 Jamshoro 422.570 

Non-ADP Solar Street Lights scheme Un-

Satisfactory 

12-02-2019 Community 

Development 

Program  

(CDP) 

25-04-2019 Jamshoro 450.590 

2018-19 

60 

Establishment of Museum at 

Kot Diji, District Khairpur 

(Revised) (C:89.576+ R:8.132) 

(SDG # 8) 

Satisfactory 28-09-2018 Culture 06-11-2018 Khairpur 97.708 

2018-19 

62 

Sindh Indigenous Traditional 

Crafts Company (SITCO) 

(Capacity Building & 

Assistance to Producer / Civil 

Society Organization) 

(R:800.000) (SDG # 8) 

Satisfactory 08-01-2019 Culture 06-05-2019 Karachi 800.000 

2018-19 

64 

Protection, Preservation, 

Promotion and Development 

of World Heritage Site of 

Mohenjo-Daro 

(C:197.706+R:87.723) (SDG # 

8,11) 

Worst 07-01-2019 Culture 25-04-2019 Larkana 285.429 

2018-1965 Protection, Preservation, 

Promotion and Development 

of WorldHeritage Site of Makli 

Hill Monuments, Thatta 

(C:360.184+R:111.698) (SDG # 

8,11) 

Satisfactory 05-10-2018 Culture 17-12-2018 Thatta 471.882 

2018-19 

66 

Protection, Preservation, 

Promotion and Development 

of Bhanbhore Site at Gharo, 

District Thatta 

(C:190.619+R:64.687)  

Satisfactory 05-10-2018 Culture 06-12-2018 Thatta 255.306 

2018-19 

76 

Cultural village at Bhit Shah 

District Matiari (Revised) 

(C:133.763+R:5.277) (SDG # 8) 

COMPLIANCE VISIT OF 

Satisfactory 11-12-2018 Culture 31-01-2019 Matiari 139.040 

2018-19 

77 

Restoration and Conservation 

of Kot Diji Fort District Khairpur 

(C:147.060+R:0.000) 

Satisfactory 21-11-2018 Culture 30-01-2019 Khairpur 147.060 

2018-19 

80 

Provision of Ferry Service at 

Sukkur and Keenjhar Lake to 

facilitate the Tourists. 

(Revised) (C:92.529+R:7.039) 

(SDG # 8) (Compliance) 

Satisfactory 18-12-2018 Culture 26-03-2019 Thatta 99.568 

2018-19 

85 

Establishment of Museum & 

Research Centre and Rest 

House at Archaeological Site 

at Chanhyo-Jo-Daro 

Nawabshah 

(C:58.563+R:6.574) (SDG # 

4,8) 

Satisfactory 21-03-2019 Culture 24-05-2019 Shaheed 

Benazirabad 

65.137 
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86 

Establishment of Museum & 

Research Centre at 

Archaeological 

Site Birhmanabad / Mansura 

(Museum) at Sanghar 

(C:16.312+R:3.688) (SDG # 8) 

Satisfactory 08-10-2018 Culture 04-12-2018 Sanghar 20.000 

2018-19 

93 

Acceleration of Additional 

Facilities at Culture Centre 

Kamal Dero 

(C:29.200+R:9.237) 

Satisfactory 14-06-2019 Culture In Process Khairpur 38.437 

2017-18 

98 

Preservation & Restoration of 

Historical Towns and Villages 

in Sindh (Khairpur, Tharparkar, 

Umerkot, Matiari, Shikarpur, 

Dadu, T.M Khan & S.B.A) 

(C:163.241+R:37.984) (SDG # 

11) 

Satisfactory 09-05-2018 Culture 18-07-2018 Khairpur 199.786 

2016-17 

87 

Establishment of Abdul Aziz 

Public Library at Pano Akil 

(C: 25.955+R: 7.514). 

Satisfactory 17-09-2018 Culture 25-10-2018 Sukkur 33.469 

Non-ADP Verification of Missing 

Facilities of Polling Stations 

pertaining to Dadu District. 

Satisfactory 28-09-2018 Education and 

Literacy 

18-01-2019 Dadu 6.000 

2018-19 

122 

Construction of Buildings for 

Shelter less Primary Schools 

(C:18.100 + R:1.700) (SDG # 4) 

New 

Satisfactory 15-11-2018 Education and 

Literacy 

01-02-2019 Thatta 19.800 

2018-19 

129 

Construction of Building for 

Shelter less Primary School in 

District Malir (C:18.796 + 

R:1.204) (SDG # 4) 

Satisfactory 03-10-2018 Education and 

Literacy 

30-11-2018 Karachi 20.000 

2018-19 

131 

Up-gradation of Primary 

Schools to Middle Schools at 

Hyderabad Division (C:74.480 

+ R:5.524) (SDG # 4) 

Satisfactory 03-04-2019 Education and 

Literacy 

16-05-2019 Tando 

Allahyar 

10.000 

2018-19 

140 

Up-gradation of Primary 

Schools to Middle Schools (05 

Units (C:47.391 + R:7.500) 

(SDG # 4) New 

Satisfactory 08-11-2018 Education and 

Literacy 

01-02-2019 Thatta 54.891 

2018-19151 Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560Schools (Primary/ 

Elementary Schools) (115 

Units) (C:202.120+ R:42.500) 

(SDG #4) New (Central 

district) 

Satisfactory 15-04-2019 Education and 

Literacy 

In Process Karachi 244.620 

2018-19 

153 

Rehabilitation/ Expansion / 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (53 Units) 

(C:241.284 + R:56.376) (SDG # 

4) East 

Satisfactory 07-02-2019 Education and 

Literacy 

10-05-2019 Karachi 297.660 

2018-19 

157 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (68 Units) 

(SDG # 4) 

Un-

Satisfactory 

20-02-2019 Education and 

Literacy 

In Process Tando Mohd. 

Khan 

289.383 
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2018-19 

158 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (118 

Units) (C:261.868 + R:68.587)  

Satisfactory 07-01-2019 Education and 

Literacy 

28-03-2019 Jamshoro 330.455 

2018-19 

160 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (136 

Units) (C:540.409+R:13.042)  

Satisfactory 18-02-2019 Education and 

Literacy 

06-05-2019 Matiari 553.409 

2018-19 

161 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (155 

Units) (SDG # 4) 

Satisfactory 18-02-2019 Education and 

Literacy 

10-05-2019 Badin 439.704 

2018-19 

164 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (199 

Units) (C:702.635 + R:18.900) 

(SDG #4) 

Satisfactory 13-02-2019 Education and 

Literacy 

27-05-2019 Mirpurkhas 721.535 

2018-19 

165 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (148 

Units) (C:292.705+R:16.443)  

Satisfactory 12-02-2019 Education and 

Literacy 

22-04-2019 Umerkot 309.148 

2018-19 

168 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (185 

Units)(SDG # 4) (Taluka Moro) 

Satisfactory 23-04-2019 Education and 

Literacy 

13-06-2019 Naushero 

Feroz 

834.490 

2018-19 

168 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (185 

Units)  (Taluka Kandiaro) 

Satisfactory 22-04-2019 Education and 

Literacy 

13-06-2019 Naushero 

Feroz 

834.490 

2018-19 

168 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (185 

Units) (Taluka Mehrabpur) 

Satisfactory 22-04-2019 Education and 

Literacy 

13-06-2019 Naushero 

Feroz 

834.490 

2018-19 

168 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (185 

Units) (SDG # 4) (Taluka Bhiria) 

Satisfactory 12-03-2019 Education and 

Literacy 

17-05-2019 Naushero 

Feroz 

834.490 

2018-19 

168 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (185 

Units) (SDG # 4) (Taluka N. 

Feroze) 

Satisfactory 11-03-2019 Education and 

Literacy 

17-05-2019 Naushero 

Feroz 

834.490 

2018-19 

169 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (191 

Units) (C:1022.768 

+ R:23.592)  (Taluka 

Shahdadpur) 

Satisfactory 21-03-2019 Education and 

Literacy 

24-05-2019 Sanghar 1,046.360 
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2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (164 

Units) (C:868.305 + R:74.455) 

(SDG # 4) (Taluka Sobhodero) 

Satisfactory 15-04-2019 Education and 

Literacy 

24-05-2019 Khairpur 942.760 

2018-19171 Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560Schools (Primary/ 

Elementary Schools) (164 

Units) (C:868.305 + R:74.455) 

(SDG # 4) (Taluka Kingri ) 

Satisfactory 10-04-2019 Education and 

Literacy 

In Process Khairpur 942.760 

2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (164 

Units) (C:868.305 + R:74.455)  

(Taluka Gambat) 

Satisfactory 12-03-2019 Education and 

Literacy 

In Process Khairpur 942.760 

2018-19 

172 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (163 

Units) (C:1002.763 

+ R:85.533) (SDG # 4) (Taluka 

Khan Garh) 

Satisfactory 07-03-2019 Education and 

Literacy 

13-06-2019 Ghotki 1,088.296 

2018-19 

172 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (163 

Units) (C:1002.763 

+ R:85.533) (Taluka Khanpur) 

Satisfactory 06-03-2019 Education and 

Literacy 

17-05-2019 Ghotki 1,088.296 

2018-19 

175 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (155 

Units) (C:1101.709 

+ R:168.328) (SDG # 4) 

Satisfactory 11-02-2019 Education and 

Literacy 

14-05-2019 Shikarpur 1,270.037 

2018-19 

176 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (182 

Units) (SDG # 4) 

Un-

Satisfactory 

14-02-2019 Education and 

Literacy 

In Process Jacobabad 1,185.040 

2018-19 

181 

Establishment of Single 

Section High Schools in Sindh 

(2008-09 Programme) (53 

Units) (C:1092.792 + R:200.340)  

Satisfactory 06-12-2018 Education and 

Literacy 

07-01-2019 Shaheed 

Benazirabad 

1,293.132 

2018-19 

190 

Establishment of English 

Medium Schools in Sindh (25 

Units) (One in Each District) 

(C:3266.925 + R:233.075) (SDG 

# 4) Dashboard 

Satisfactory 28-11-2018 Education and 

Literacy 

04-02-2019 Thatta 3,500.000 

2018-19 

191 

Establishment of 

Comprehensive Schools in 

Sindh (25 Units) (One in Each 

District) (C:3550.998 + 

R:191.550) Dashboard 

Satisfactory 28-11-2018 Education and 

Literacy 

05-03-2019 Thatta 3,742.548 

2018-19 

194 

Immediate Needs for Public 

School Gadap Town, Karachi 

(C:231.328 + R:59.364 New 

Un-

Satisfactory 

18-04-2019 Education and 

Literacy 

27-05-2019 Karachi 290.692 
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2018-19 

197 

Improvement of Existing 

Public Schools in Hyderabad 

Division (SDG # 4) 

Satisfactory 12-10-2018 Education and 

Literacy 

30-11-2018 Thatta, Badin 39.956 

2018-19 

203 

Miscellaneous Immediate 

Works of Public-School 

Hyderabad (C:554.871 + 

R:51.189)  Compliance Visit 

Satisfactory 25-03-2019 Education and 

Literacy 

16-05-2019 Hyderabad 606.060 

2018-19 

205 

Establishment of Public School 

Thul (C:254.133 + R:9.890) 

(Revised) (SDG # 4) 

Satisfactory 18-04-2019 Education and 

Literacy 

21-05-2019 Jacobabad 264.024 

2018-19 

209 

Reconstruction of 

Government Boys Secondary 

School Landhi 5 1/2 District 

Korangi (SDG # 4) New 

Satisfactory 19-11-2018 Education and 

Literacy 

15-04-2019 Karachi 36.915 

2018-19 

210 

Rehabilitation / 

Reconstruction of Existing 

Government Boys Secondary 

School Allama Iqbal Block-16 

F.B Area & Government Boys 

Secondary School Anglo 

Oriental Block-15 

F.B Area Karachi (SDG # 4) 

Satisfactory 22-01-2019 Education and 

Literacy 

26-03-2019 Karachi 33.051 

2018-19217 Up-gradation of Middle 

School to High School at Lal 

KhanLashari Taluka Sehwan 

and Government Girls High 

School atVillage Phakka, 

District Dadu (C:33.994 + 

R:5.268) (SDG # 4) 

Satisfactory 15-04-2019 Education and 

Literacy 

14-05-2019 Dadu 39.262 

2018-19 

230 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (6 Units) (C:12.474 + 

R:13.169) (Education priority 

scheme) Central 

Un-

Satisfactory 

13-02-2019 Education and 

Literacy 

10-05-2019 Karachi 25.643 

2018-19 

231 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (28 Units) (Education 

priority scheme) South 

Un-

Satisfactory 

18-02-2019 Education and 

Literacy 

In Process Karachi 49.211 

2018-19 

234 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (9 Units) (SDG # 4) 

Satisfactory 09-10-2018 Education and 

Literacy 

04-12-2018 Hyderabad 37.547 

2018-19 

236 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (11 Units) (SDG # 4) 

Un-

Satisfactory 

25-02-2019 Education and 

Literacy 

10-05-2019 Tando Mohd. 

Khan 

60.574 

2018-19 

237 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (11 Units) (C:34.207 + 

R:13.498)  

Satisfactory 21-02-2019 Education and 

Literacy 

16-05-2019 Jamshoro 47.705 

2018-19 

238 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (15 Units) (C:73.563 + 

R:12.096)  

Satisfactory 19-02-2019 Education and 

Literacy  

21-05-2019 Dadu 85.659 
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2018-19 

239 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (15 Units) (C:104.934 

+ R:3.585)  

Satisfactory 21-02-2019 Education and 

Literacy 

04-05-2019 Matiari 108.519 

2018-19 

240 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (8 Units) (SDG # 4) 

Satisfactory 21-02-2019 Education and 

Literacy 

18-06-2019 Badin 57.149 

2018-19 

241 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (6 Units) (Education 

priority scheme) Thatta 

Satisfactory 15-02-2019 Education and 

Literacy 

10-05-2019 Thatta 40.549 

2018-19 

245 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (15 Units) (C:104.808 

+ R:15.946) (SDG # 4) 

Satisfactory 21-02-2019 Education and 

Literacy 

In Process Shaheed 

Benazirabad 

120.754 

2018-19 

246 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (18 Units) (SDG # 4) 

Satisfactory 18-02-2019 Education and 

Literacy 

17-05-2019 Naushero 

Feroz 

168.641 

2018-19 

247 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (6 Units) (C:139.732 + 

R:4.405) 

Satisfactory 22-02-2019 Education and 

Literacy 

17-05-2019 Sanghar 144.137 

2018-19 

248 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (22 Units) (C:140.517 

+ R:9.021) 

Satisfactory 18-02-2019 Education and 

Literacy 

25-06-2019 Sukkur 149.538 

2018-19 

249 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (16 Units) (C:190.867 

+ R:19.369) 

Satisfactory 14-02-2019 Education and 

Literacy 

13-06-2019 Khairpur 210.236 

2018-19251 Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560Schools (Secondary 

Schools) (16 Units) (C:71.438 + 

R:30.406) (SDG # 4) 

Un-

Satisfactory 

19-02-2019 Education and 

Literacy 

In Process Larkana 101.844 

2018-19 

277 

Repair & Maintenance of 21 

Adopted Schools of Thatta 

(C:45.934 + R:1.676) (SDG # 4) 

Satisfactory 11-03-2019 Education and 

Literacy 

06-05-2019 Thatta 47.610 

2018-19 

294 

Establishment of Boys / Girls 

Degree Colleges in Sindh (23 

Units) C:2093.709 + R: 200.100  

Un-

Satisfactory 

24-04-2019 Education and 

Literacy 

13-06-2019 Thatta 2,293.809 

2018-19 

298 

Re-construction of Women 

Degree College Korangi No.6, 

Karachi (C:122.040 + R:2.789)  

Satisfactory 17-01-2019 Education and 

Literacy 

06-05-2019 Karachi 125.039 

2018-19 

299 

Construction of Women 

Hostels for Teaching Staff in 

the Existing Girls Colleges in 

Sindh (C:410.493 + R:18.270) 

(Compliance) 

Satisfactory 12-03-2019 Education and 

Literacy 

21-05-2019 Thatta 428.763 



 

 

 134 

Biennial Report 2018-20 

2018-19 

303 

Establishment of Govt. Girls 

Degree College at Kamal 

Khan Jokhio, Gadap Town, 

Karachi (C:167.932 + R:15.800)  

Un-

Satisfactory 

09-05-2019 Education and 

Literacy 

27-05-2019 Karachi 183.732 

2018-19 

318 

Repair / Renovation of 

Government Degree College 

Kali Mori Hyderabad 

(C:67.141 +R:1.106) (Revised)  

Satisfactory 14-01-2019 Education and 

Literacy 

10-05-2019 Hyderabad 68.247 

2018-19 

323 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in Larkana Division  

Satisfactory 17-04-2019 Education and 

Literacy 

14-05-2019 Shikarpur 86.878 

2018-19 

323 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in Larkana Division  

Satisfactory 11-01-2019 Education and 

Literacy 

24-04-2019 Larkana 86.878 

2018-19 

331 

Construction / Improvement 

of Hostel, Dining Hall & Other 

Facilities at Cadet Colleges at 

Larkana, Sanghar and Petaro 

(C:882.358 + R:35.425) 

Satisfactory 15-03-2019 Education and 

Literacy 

14-05-2019 Larkana 917.783 

2018-19 

342 

Repair & Renovation of 

Existing 21 Special Education 

Institutes of Sindh Excluding 

Centres of Excellence (Badin, 

Larkana, N.Feroze, SBA, 

Sanghar, M.Khas, Jamshoro, 

Dadu, Khairpur, Karachi, 

Matiari & Shikarpur) (C:223.89 

+ R:8.905)  

Satisfactory 20-02-2019 Education and 

Literacy 

13-05-2019 Shaheed 

Benazirabad 

232.795 

2018-19 

346 

Umbrella PC-I For Incomplete 

Schemes Transferred From 

Education and Labour 

Departments to STEVTA 

[Karachi (22 Units), Khairpur (2 

Units), NFeroze (2 Units), 

Tharparkar (2 Units), 

Compliance 

Satisfactory 11-04-2019 Education and 

Literacy 

28-05-2019 Tharparkar 5,440.000 

2018-19 

353 

Construction / Re-

Construction and Raising of 

Boundary Walls along-with 

Fixing of Barbed Wires / Grills 

& Main Gates and 

Construction of Guard Rooms 

at TEVTA Institutions (Karachi, 

Larkana, Khairpur Mir’s, 

Mirpurkhas, Kamber, 

N.Feroze, Umerkot, Ghotki, 

Thatta 

Satisfactory 21-01-2019 Education and 

Literacy 

28-03-2019 Mirpurkhas 199.645 

2018-19 

365 

Establishment of Trauma 

Centre, BSL-3-Lab. And 

provision of support services 

at Institute of Chest Diseases, 

Ojha Campus of Dow 

University of Health Sciences, 

Karachi (C:297.580 + 

R:383.704) New 

Satisfactory 26-12-2018 Education and 

Literacy 

27-05-2019 Karachi 681.284 

2018-19366 Strengthening of Institute of 

Physical Medicine and 

Rehabilitation of Disable at 

Dow University of Health 

Sciences, Karachi (C:61.250 + 

R:183.126) 

Satisfactory 23-01-2019 Education and 

Literacy  

27-05-2019 Karachi 244.376 



 

 

 135 

Monitoring & Evaluation Cell 

2018-19 

382 

Establishment of Shaheed 

Zulfiqar Ali Bhutto University of 

Law at Karachi (C:1038.122 + 

R:107.056) (SDG # 4) (Dash 

board) 

Satisfactory 16-04-2019 Education and 

Literacy 

15-05-2019 Karachi 1,145.178 

2018-19 

398 

Establishment of Shaheed 

Zulfiqar Ali Bhutto Engineering 

College in Memon Goth, 

Gadap Town, Karachi 

(C:1099.509 + R:455.315)   

(SDG # 4) Dashboard 

Satisfactory 08-11-2018 Education and 

Literacy 

04-02-2019 Karachi 1,554.824 

2018-19 

403 

Establishment of IBA Campus 

Thatta 

Satisfactory 07-01-2019 Education and 

Literacy 

26-03-2019 Thatta 997.880 

2017-18 

146 

Up-gradation of Primary 

Schools to Middle Schools in 

Sindh 

(2007-08 Programme) (460 

Units) (C: 1192.705 + 

R:109.020) 

Satisfactory 16-01-2019 Education and 

Literacy 

14-05-2019 Dadu 1,301.725 

2017-18 

151 

Early Childhood Education 

(ECE) Intervention Hyderabad 

Division (C:16.980 + R:30.979) 

Average 11-06-2018 Education and 

Literacy 

06-08-2018 Hyderabad 47.959 

2017-18 

155 

Early Childhood Education 

(ECE) Intervention Larkana 

Division (C:16.980 + R:30.979) 

Un-

Satisfactory 

27-12-2018 Education and 

Literacy 

06-05-2019 Kashmore 47.959 

2017-18 

155 

Early Childhood Education 

(ECE) Intervention Larkana 

Division (C:16.980 + R:30.979) 

Satisfactory 10-07-2018 Education and 

Literacy 

29-11-2018 Larkana 47.959 

2017-18 

155 

Early Childhood Education 

(ECE) Intervention Larkana 

Division (C:16.980 + R:30.979) 

Satisfactory 12-05-2018 Education and 

Literacy 

15-08-2018 Qambar 

Shahdadkot 

47.959 

2017-18 

157 

Construction of Girls Lower 

Secondary (GLS) School Qazi 

Sahibdino Soomro, Taluka 

Diplo, District Tharparkar and 

Construction of Building for 

Shelter less (COMPLIANCE 

VISIT) 

Satisfactory 14-02-2019 Education and 

Literacy 

25-05-2019 Tharparkar 15.349 

2017-18 

182 

Rehabilitation, Improvement / 

Renovation & Missing Facilities 

in Existing Primary / 

Elementary Schools(C: 37.192 

+ R: 1.040) 

Satisfactory 10-01-2019 Education and 

Literacy 

27-02-2019 Larkana 38.232 

2017-18 

184 

Rehabilitation, Improvement / 

Renovation & Missing Facilities 

in Existing Primary / 

Elementary Schools 

Average 14-05-2018 Education and 

Literacy 

15-08-2018 Shikarpur 39.988 

Non-ADP Polling Stations SITE Karachi 

(Verification of bills only) 

Satisfactory 01-04-2019 Education and 

Literacy 

27-05-2019 Karachi 1.000 

Non-ADP Construction of I.T. Center at 

Government Girls High School 

ï¿½ Mehran Taluka 

Qasimabad, District 

Hyderabad 

Un-

Satisfactory 

26-09-2018 Education and 

Literacy 

10-12-2018 Hyderabad 28.662 
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Non-ADP Construction / Re-

Construction of Government 

Girls High School (Mehran) 

Taluka Qasimabad, 

Hyderabad 

Satisfactory 26-09-2018 Education and 

Literacy 

06-11-2018 Hyderabad 19.984 

2017-18213 Construction of Buildings for 

Shelter less Primary Schools 

(C:18.100 + R:1.700) 

Satisfactory 18-12-2018 Education and 

Literacy 

14-05-2019 Shikarpur 19.800 

2017-18 

214 

Construction of Buildings for 

Shelter less Primary 

Schools (C:27.118 + R:2.550) 

Satisfactory 08-05-2018 Education and 

Literacy 

15-08-2018 Jacobabad 29.668 

2017-18 

316 

Rehabilitation of Existing High 

Schools & Higher Secondary 

Schools, District Karachi East. 

(C:51.481 + R:6.000) 

(Compliance) 

Satisfactory 20-03-2019 Education and 

Literacy 

06-05-2019 Karachi 57.481 

2017-18 

335 

Improvement of Existing 

Public School in Karachi 

Division (Compliance) 

Satisfactory 22-03-2019 Education and 

Literacy 

09-05-2019 Karachi 39.689 

2017-18 

341 

Rehabilitation of Existing 

Public School 

Satisfactory 07-11-2018 Education and 

Literacy 

17-12-2018 Jacobabad 34.476 

2017-18 

362 

Rehabilitation, Improvement / 

Renovation & Missing Facilities 

in Existing Secondary / Higher 

Secondary Schools 

Average 10-04-2018 Education and 

Literacy 

27-09-2018 Shikarpur 29.831 

2017-18 

364 

Rehabilitation, Improvement / 

Renovation & Missing Facilities 

in Existing Secondary / Higher 

Secondary Schools 

Satisfactory 17-04-2018 Education and 

Literacy 

16-07-2018 Kashmore 30.132 

2017-18 

374 

Re-construction of 

Government Girls Secondary 

School Liaquatabad No.9 

District Central Karachi. 

Satisfactory 20-12-2018 Education and 

Literacy 

01-02-2019 Karachi 30.403 

2017-18 

386 

Up-gradation of Middle 

School to High School at Lal 

Khan Lashari Taluka Sehwan 

and Government Girls High 

School at Village Phakka, 

District Dadu (C:33.994 + 

R:5.268) 

Satisfactory 23-07-2018 Education and 

Literacy 

14-09-2018 Jamshoro 39.262 

2017-18 

430 

Introducing Smart Teaching 

and Learning at SEF 

Supported Schools (INSTAL) 

Satisfactory 14-01-2019 Education and 

Literacy 

08-04-2019 Qambar 

Shahdadkot, 

Dadu 

622.435 

2017-18 

454 

Schools Improvement through 

Adopt a Schools Intervention 

Larkana Division (C:29.740 + 

R:2.480) 

Satisfactory 20-12-2018 Education and 

Literacy 

18-03-2019 Larkana 32.220 

2017-18 

466 

Renovation of Existing Blocks 

of SBEP Constructed Schools 

in District Sukkur & Khairpur 

Satisfactory 18-04-2018 Education and 

Literacy 

16-07-2018 Sukkur 62.499 

2017-18 

486 

Establishment of Boys / Girls 

Degree Colleges in Sindh 

(2010-11 Programme) (23 

Units) (C: 2243.732 + 

R:181.171) 

Satisfactory 10-05-2018 Education and 

Literacy 

16-07-2018 Jamshoro 2,424.903 
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2017-18 

513 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in Hyderabad 

Division (Hyderabad, Matiari, 

T.M Khan, T.A Yar, Dadu, 

Jamshoro, Thatta, Sujawal & 

Badin) (SDG # 4) 

Average 23-07-2018 Education and 

Literacy 

10-08-2018 Dadu 86.582 

2017-18 

520 

Establishment of Degree 

College at 60 Mile Taluka 

Daur (C:86.886 + R:8.463)  

Satisfactory 14-05-2018 Education and 

Literacy 

07-08-2018 Shaheed 

Benazirabad 

95.349 

2017-18522 Government Women Degree 

College Sector 42, Korangi, 

Karachi (SDG # 4) Revisit 

Satisfactory 17-12-2018 Education and 

Literacy 

01-02-2019 Karachi 29.914 

2017-18 

530 

Establishment of Cadet 

College at Karampur (C: 

925.361 + R: 58.219) (SDG # 4) 

Satisfactory 24-04-2018 Education and 

Literacy 

26-09-2018 Kashmore 983.580 

2017-18 

537 

Construction of Staff Quarters 

& Residence at Cadet 

College Larkana (SDG # 4) 

Satisfactory 23-11-2018 Education and 

Literacy 

20-12-2018 Larkana 56.493 

2017-18 

549 

Establishment of Vocational 

Training Centre at Kashmore 

(Revised) (C: 74.434 + R: 

35.911) (SDG # 1,4,9) 

Satisfactory 18-10-2018 Education and 

Literacy 

11-12-2018 Kashmore 110.345 

2017-18 

552 

Establishment of Government 

Vocational Centres for Girls 

(09 Units) in Sindh (Larkana, 

Khairpur, & N.Feroze (2 Unit 

each), Mirpurkhas, Umerkot & 

Tharparkar (1 Unit each  

Satisfactory 09-10-2018 Education and 

Literacy 

04-12-2018 Larkana 253.771 

2017-18 

578 

Establishment of Khairpur 

College of Agriculture and 

Management Sciences 

Khairpur Mir 

Average 07-05-2018 Education and 

Literacy 

07-08-2018 Khairpur 1,392.513 

2016-17 

251 

Establishment of Public 

Schools in Sindh (05 Units) 

(Revised) Dash Board 

Satisfactory 16-04-2019 Education and 

Literacy 

21-05-2019 Matiari 204.007 

2016-17 

267 

Establishment of English 

Medium Schools in Sindh (25 

Units) in Cambridge System 

Nursery to O level (One in 

Each District) (C:3266.925 + R: 

233.075) 

Satisfactory 17-12-2018 Education and 

Literacy 

13-03-2019 Hyderabad 3,500.050 

2016-17 

268 

Establishment of 

Comprehensive Schools in 

Sindh (25 Units)(One in Each 

District) (C: 3550.998 + R: 

191.550) 

Satisfactory 18-12-2018 Education and 

Literacy 

14-03-2019 Jamshoro 3,742.548 

2016-17 

268 

Establishment of 

Comprehensive Schools in 

Sindh (25 Units)(One in Each 

District) (C: 3550.998 + R: 

191.550) 

Satisfactory 17-12-2018 Education and 

Literacy 

14-03-2019 Hyderabad 3,742.548 

2016-17 

368 

Establishment of Cadet 

College Gadap Town, 

Karachi (Re-Revised) (C: 

1449.900 + R: 97.202) 

Satisfactory 16-10-2018 Education and 

Literacy 

01-11-2018 Karachi 1,547.102 
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2018-19 

411 

Improvement of Major 

Fishermen Settlements and 

Rehabilitation of Flood 

Affected Areas in Coastal 

Areas of Thatta, Sujawal and 

Badin (C:652.534 +R:127.085) 

(Re-revised)                        

(SDG # 6,9,14,15) 

Satisfactory 14-01-2019 Environment  15-04-2019 Thatta 979.575 

2018-19 

414 

Strengthening of 9 (Re-

revised) (SDG # 9) 

Un-

Satisfactory 

04-10-2018 Excise & 

Taxation 

15-04-2019 Karachi 330.844 

2018-19 

415 

Integration / Upgradation of 

Tax Database and Online Tax 

Collection (SDG # 9) 

Satisfactory 22-10-2018 Excise & 

Taxation 

04-02-2019 Karachi 120.000 

2018-19 

00 

Construction of (08) New 

Treasury Offices in Sindh. 

Satisfactory 13-12-2018 Finance Dept 31-01-2019 Tando 

Allahyar 

41.373 

2018-19419 Construction of District Food 

Controller (DFC) Offices, 

Residences and construction 

of Security Towers & 

Compound Walls at various 

locations of Hyderabad and 

Mirpurkhas Division (SDG # 2) 

Satisfactory 14-03-2019 Food 16-05-2019 Hyderabad 417.808 

2018-19 

420 

Possible Role of Mangroves in 

Curbing Sea Intrusion in Indus 

Delta (SDG # 15) 

Satisfactory 09-10-2018 Forest, Wildlife 

& CDA 

06-12-2018 Thatta 698.110 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh 

Satisfactory 25-06-2019 Forest, Wildlife 

& CDA 

In Process Badin 705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh (Karachi, 

Hyderabad, Thatta, Badin, 

Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad, Qamber, SB 

Satisfactory 10-05-2019 Forest, Wildlife 

& CDA 

In Process Dadu 705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh (Karachi, 

Hyderabad, Thatta, Badin, 

Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad, Qamber, SB 

Satisfactory 27-12-2018 Forest, Wildlife 

& CDA 

28-03-2019 Shaheed 

Benazirabad 

705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh (Karachi, 

Hyderabad, Thatta, Badin, 

Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad, Qamber, SB 

Satisfactory 21-12-2018 Forest, Wildlife 

& CDA 

05-03-2019 Karachi 705.000 
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2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh (Karachi, 

Hyderabad, Thatta, Badin, 

Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur, Larkana, 

Jacobabad, Qamber, SB 

Satisfactory 18-10-2018 Forest, Wildlife 

& CDA 

07-12-2018 Thatta 705.000 

2018-19 

422 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar,  Jamshoro, T. 

Allahyar, Matiari, Umerkot, T. 

M. Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SBA, N. Feroze, 

Sanghar & Kashmore) 

Satisfactory 13-05-2019 Forest, Wildlife 

& CDA 

15-05-2019 Ghotki 708.000 

2018-19 

422 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SBA, N.Feroze, 

Sanghar & Kashmore)  

Satisfactory 11-02-2019 Forest, Wildlife 

& CDA 

15-05-2019 Khairpur 708.000 

2018-19 

422 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SBA, N.Feroze, 

Sanghar & Kashmore) (SDG 

15).COMPLIANCE VISIT OF 

Satisfactory 20-12-2018 Forest, Wildlife 

& CDA 

22-02-2019 Hyderabad 708.000 

2018-19 

422 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SBA, N.Feroze, 

Sanghar & Kashmore)  

Un-

Satisfactory 

12-12-2018 Forest, Wildlife 

& CDA 

22-04-2019 Ghotki 708.000 

2018-19422 Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SBA, N.Feroze, 

Sanghar & Kashmore)  

Satisfactory 23-10-2018 Forest, Wildlife 

& CDA 

25-01-2019 Sukkur 708.000 

2018-19 

422 

Enhancing Tree Cover on 

State Forest Lands in Sindh 

(Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SBA, N.Feroze, 

Sanghar & Kashmore) 

Satisfactory 09-10-2018 Forest, Wildlife 

& CDA 

28-11-2018 Sanghar 708.000 
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2018-19 

423 

Development and 

Improvement of Protected 

Forestry by Creating 

Controlled Grazing Blocks 

with Community 

Participation in Kohistan & 

Registan  

Satisfactory 10-04-2019 Forest, Wildlife 

& CDA 

21-05-2019 Tharparkar 50.000 

2018-19 

424 

Green Pakistan Program-

Revival of Forestry Resources 

in Pakistan (Total cost Rs. 

779.999 M, GOP Rs.331.714, 

GOS Rs.448.285) (Karachi, 

Hyderabad, Thatta, Badin, 

T.M.Khan, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur 

Satisfactory 11-06-2019 Forest, Wildlife 

& CDA 

In Process Sukkur 448.284 

2018-19 

424 

Green Pakistan Program-

Revival of Forestry Resources 

in Pakistan (Total cost Rs. 

779.999 M, GOP Rs.331.714, 

GOS Rs.448.285) (Karachi, 

Hyderabad, Thatta, Badin, 

T.M.Khan, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur 

Satisfactory 16-05-2019 Forest, Wildlife 

& CDA 

In Process Jacobabad 448.284 

2018-19 

424 

Green Pakistan Program-

Revival of Forestry Resources 

in Pakistan (Total cost Rs. 

779.999 M, GOP Rs.331.714, 

GOS Rs.448.285) (Karachi, 

Hyderabad, Thatta, Badin, 

T.M.Khan, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

Sukkur, Dadu, Khairpur, 

Ghotki, Shikarpur 

Satisfactory 13-05-2019 Forest, Wildlife 

& CDA 

In Process Shikarpur 448.284 

2018-19 

426 

Rehabilitation & Improvement 

of Haleji and Langh Lake 

Wildlife sanctuary (C: 

107.184+R: 43.787) (SDG # 13, 

15). (Compliance visit) 

Satisfactory 22-03-2019 Forest, Wildlife 

& CDA 

15-05-2019 Thatta 150.971 

2018-19 

427 

Habitat Restoration & 

Development of Water 

Harvesting Facilities at 

Khirthar National Park. 

(C:18.150+R:31.850)  

Satisfactory 21-01-2019 Forest, Wildlife 

& CDA 

28-03-2019 Jamshoro 50.000 

2017-18 

630 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh 

(C:64.644+R:640.357)          

(SDG #15) 

Satisfactory 16-07-2018 Forest, Wildlife 

& CDA 

15-08-2018 Sanghar 705.000 

2017-18 

630 

Mass Scale Tree Plantation 

Outside Forest Area to 

Mitigate Climate Change 

Effects in Sindh. 

Satisfactory 21-06-2018 Forest, Wildlife 

& CDA 

07-08-2018 Tharparkar 705.000 

2017-18 

631 

Enhancing Forest Cover on 

State Forest Lands in Sindh 

(C:21.00+R:687.00) (SDG # 15) 

Satisfactory 11-07-2018 Forest, Wildlife 

& CDA 

15-08-2018 Shaheed 

Benazirabad 

708.000 
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2017-18 

632 

Green Pakistan Program 

Revival of Forestry Resources 

in Sindh/ Pakistan (Total cost 

Rs. 779.999 M, GOP: 

Rs.331.714 M and GOS Share: 

Rs.448.285 M) (Thar, Thatta, 

T.A.Yar, Mirpurkhas, Umerkot, 

Badin, Sukkur, Shikarpur, 

Jacobabad, Jamshoro, SBA, 

Kamber, Larkana 

Satisfactory 22-10-2018 Forest, Wildlife 

& CDA 

26-03-2019 Larkana 448.284 

2017-18632 Green Pakistan Program 

Revival of Forestry Resources 

in Sindh/ Pakistan (Total cost 

Rs. 779.999 M, GOP: 

Rs.331.714 M and GOS Share: 

Rs.448.285 M) (Thar, Thatta, 

T.A.Yar, Mirpurkhas, Umerkot, 

Badin, Sukkur, Shikarpur, 

Jacobabad,Jamshoro, SBA, 

Kamber, Larkana 

Satisfactory 04-05-2018 Forest, Wildlife 

& CDA 

31-07-2018 Karachi 448.284 

2018-19 

430 

Constt. of Multi-storeyed Flats 

Phase-I at Sindh Governors 

House, Karachi (48 Nos.) 

including MT-shade 

Satisfactory 09-10-2018 Governor 

Secretariat 

30-11-2018 Karachi 198.660 

2018-19 

433 

Establishment of 25 Bedded 

Trauma Center at Sindh 

Government Lyari General 

Hospital, Karachi. (C: 

275.969+R: 521.168) (SDG #3) 

Satisfactory 10-10-2018 Health 07-12-2018 Karachi 797.137 

2018-19 

435 

Establishment of 

Gastroenterology and 

Neuropsychiatry Unit at 

NICH, Karachi. (C: 89.660+R: 

103.128) (SDG #3) 

(Compliance visit) 

Satisfactory 07-02-2019 Health 28-03-2019 Karachi 192.788 

2018-19 

467 

Construction of 100 Bedded 

Hospital at PIB Colony, 

Karachi (C: 355.425+R: 

122.125) (SDG #3) (new) 

Satisfactory 21-03-2019 Health 13-06-2019 Karachi 477.550 

2018-19 

468 

Establishment of 100 Bedded 

Hospital at Gulshan-e-Zia, 

Orangi Town, Karachi. (C: 

324.053+R: 126.526) (SDG #3) 

(Compliance visit) 

Satisfactory 08-04-2019 Health 10-05-2019 Karachi 450.579 

2018-19 

471 

Establishment of 

Comprehensive Diagnostic 

Care Facilities at 

Jamshed Town, Karachi. (C: 

78.291+R: 260.955) (SDG #3) 

New 

Satisfactory 12-12-2018 Health 05-03-2019 Karachi 339.246 

2018-19 

472 

Establishment of 

Rehabilitation Centre for 

Burns Patients Landhi, 

Karachi. (C: 136.348+R: 

116.043) (SDG #3) New 

Satisfactory 10-12-2018 Health 05-03-2019 Karachi 252.391 

2018-19 

474 

Establishment of Paeds 

Cardiac Unit at NICVD, 

Karachi (Revised). 

(C:2637.321 +R:120.159)  

Satisfactory 04-10-2018 Health 10-12-2018 Karachi 2,757.480 
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2018-19 

484 

Expansion & Rehabilitation of 

Sir C.J Institute of Psychiatry 

Hyderabad including 

construction of New Female 

Ward, Rehabilitation Centre & 

OPD Block, Psychiatric 

Emergency 50 Bedded Ward 

(Revised).(Compliance) 

Satisfactory 09-04-2019 Health 28-05-2019 Hyderabad 292.211 

2018-19 

497 

Strengthening of Pir Abdul 

Qadir Shah Jeelani Institute of 

Medical Sciences at Gambat 

(Revised). (C: 1129.670+R: 

299.551) (SDG #3) 

Satisfactory 03-10-2018 Health 06-12-2018 Khairpur 1,429.221 

2018-19 

499 

Establishment of Khairpur Eye 

Hospital, District Khairpur. (C: 

69.149 +R: 38.251) (SDG #3) 

Satisfactory 18-12-2018 Health 17-05-2019 Khairpur 107.400 

2018-19 

505 

Upgradation of existing Rural 

Health Center to Taluka 

Headquarter Hospital at 

Garhi Khairo, District 

Jacobabad. (C: 

170.178+R:25.000) (SDG #3) 

Un-

Satisfactory 

15-05-2019 Health 21-05-2019 Jacobabad 195.178 

2018-19 

510 

Construction of Maternity 

Home at Mehar, UC Mehar, 

Taluka Ghorabari, District 

Thatta. (C: 15.667+R: 4.253) 

(SDG #3) New 

Worst 28-03-2019 Health 15-05-2019 Thatta 19.920 

2018-19512 Renovation and 

Rehabilitation of Paramedical 

Institute, Larkana. (C: 

47.948+R: 19.785) (SDG #3) 

Un-

Satisfactory 

16-01-2019 Health 24-04-2019 Larkana 67.733 

2018-19 

523 

Renovation & rehabilitation of 

RHC Padidan. 

(C:24.530)(SDG#3&9) 

Satisfactory 18-03-2019 Health 25-05-2019 Naushero 

Feroz 

24.530 

2018-19 

525 

Up gradation of BHU to RHC 

Phull. (C:43.874+R:19.958) 

(SDG# 3) 

Satisfactory 20-05-2019 Health In Process Naushero 

Feroz 

63.832 

2018-19 

558 

Upgradation of BHU to RHC 

Shadipalli, Taluka Pithoro. 

(C:43.209+R:19.958) (SDG#3) 

Satisfactory 12-02-2019 Health 02-05-2019 Mirpurkhas 63.167 

2018-19 

574 

Expansion and Improvement 

of DHQ Hospitals in Sindh (03 

Nos.) (1) Khairpur (2) Badin & 

(3) Shikarpur (Revised) (C: 

2516.747+ R: 923.828). 

Satisfactory 25-10-2018 Health 22-02-2019 Badin 3,440.575 

2018-19 

576 

Upgradation of THQ Hospitals 

to the level of DHQ Hospitals 

(03 Nos) at Matiari, Qamber & 

Umerkot (Revised). (C: 

1875.856 + R: 608.005)      

(SDG #3) Compliance 

Un-

Satisfactory 

24-04-2019 Health In Process Matiari 2,483.861 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)      

(SDG #3). (Taluka Khipro) 

Un-

Satisfactory 

10-06-2019 Health In Process Sanghar 3,334.161 
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2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876 + R: 1918.285)     

(SDG #3) (Taluka Pano Akil) 

Un-

Satisfactory 

23-05-2019 Health In Process Sukkur 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.).(C: 

1415.876 + R: 1918.285)    

(SDG #3) 

Un-

Satisfactory 

06-05-2019 Health 14-06-2019 Matiari 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876 + R: 1918.285)  

Un-

Satisfactory 

01-02-2019 Health In Process Tharparkar 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)  

Satisfactory 04-01-2019 Health 17-01-2019 Shaheed 

Benazirabad 

3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)    

(Taluka Sanjhoro) 

Satisfactory 04-01-2019 Health 17-01-2019 Sanghar 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285) 

Un-

Satisfactory 

03-01-2019 Health 16-01-2019 Shikarpur 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)  

Satisfactory 03-01-2019 Health 16-01-2019 Kashmore 3,334.161 

2018-19578 Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)   

(Taluka Sakrand) (SDG #3) 

Satisfactory 03-01-2019 Health 17-01-2019 ShaheedBen

azirabad 

3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)  

(Taluka Tando Adam)       

(SDG #3) 

Satisfactory 03-01-2019 Health 17-01-2019 Sanghar 3,334.161 
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2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)      

(SDG #3) (Taluka Ubauro) 

Satisfactory 02-01-2019 Health 17-01-2019 Ghotki 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)      

(SDG #3) (Taluka Dharki) 

Satisfactory 02-01-2019 Health 17-01-2019 Ghotki 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)      

(SDG #3) (Taluka Moro) 

Satisfactory 02-01-2019 Health 17-01-2019 Naushero 

Feroz 

3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285) (SDG 

#3) (Taluka Mehrabpur) 

Satisfactory 02-01-2019 Health 17-01-2019 Naushero 

Feroz 

3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)      

(SDG #3) (Ghotki) 

Satisfactory 01-01-2019 Health 17-01-2019 Ghotki 3,334.161 

2018-19 

578 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+R: 1918.285)      

(SDG#3) (Taluka Kandiaro) 

Satisfactory 01-01-2019 Health 17-01-2019 Naushero 

Feroz 

3,334.161 

2018-19 

579 

Establishment of Medical 

College at Karachi. 

(C:741.164+R:392.200 + 

PIU:7.836) (SDG #3) New 

Satisfactory 06-12-2018 Health 21-05-2019 Karachi 1,141.200 

2018-19 

582 

Establishment of Ghulam 

Muhammad Mahar Medical 

College, Sukkur (Revised). (C: 

2859.372+R: 463.342)        

(SDG #3). 

Satisfactory 07-05-2019 Health 24-05-2019 Sukkur 3,322.714 

2018-19 

584 

Khairpur Medical College at 

Khairpur (Revised). (C: 

518.684 + R: 1057.308)       

(SDG #3) 

Satisfactory 05-10-2018 Health 06-11-2018 Khairpur 1,575.992 

2018-19 

587 

Establishment of Nursing 

Training Institute at Karachi 

Institute of Heart Diseases 

(KIHD), Karachi (Revised). (C: 

466.714+R: 23.488) (SDG #3) 

Un-

Satisfactory 

09-01-2019 Health 28-03-2019 Karachi 490.202 
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2018-19589 Nutrition Support Programme 

in Sindh (09 Districts) Kamber, 

Larkana, Kashmore, 

Jacobabad, Tharparkar, 

Badin, Umerkot, Sanghar & 

Tando Mohammad Khan. 

(GoS:421.710+IDA 

Loan:3696.190=4117.900)  

Un-

Satisfactory 

23-04-2019 Health In Process Qambar 

Shahdadkot, 

Larkana, 

Kashmore, 

Jacobabad 

421.710 

2018-19 

593 

Maternal Neonatal Child 

Health Programme in Sindh. 

(GoS: 198.656+GoP: 292.942= 

491.598 (SDG #3)) 

Un-

Satisfactory 

04-12-2018 Health 30-01-2019 Badin 198.656 

2018-19 

595 

Hepatitis Prevention & Control 

Program in Sindh (Chief 

Ministers Initiative). GoS: 

3629.008+GoP:327.442=3956.4

50) 

Satisfactory 08-11-2018 Health 22-02-2019 Mirpurkhas 3,629.008 

2018-19 

595 

Hepatitis Prevention & Control 

Program in Sindh (Chief 

Ministers Initiative). GoS: 

3629.008+GoP:327.442=3956.4

50) (SDG #3 

Satisfactory 07-11-2018 Health 22-02-2019 Hyderabad 3,629.008 

2018-19 

595 

Hepatitis Prevention & Control 

Program in Sindh (Chief 

Ministers Initiative). GoS: 

3629.008+GoP:327.442=3956.4

50) (SDG #3) 

Satisfactory 25-09-2018 Health 17-10-2018 Ghotki 3,629.008 

2018-19 

595 

Hepatitis Prevention & Control 

Program in Sindh (Chief 

Ministers Initiative). GoS: 

3629.008+GoP:327.442=3956.4

50) (SDG #3) 

Satisfactory 18-09-2018 Health 17-10-2018 Sukkur 3,629.008 

2018-19 

595 

Hepatitis Prevention & Control 

Program in Sindh (Chief 

Ministers Initiative). GoS: 

3629.008+GoP:327.442=3956.4

50) (SDG #3) 

Satisfactory 17-09-2018 Health 17-10-2018 Shikarpur 3,629.008 

2018-19 

596 

STRENGTHENING OF MALARIA 

CONTROL PROGRAMME IN 

SINDH 

Satisfactory 24-04-2019 Health In Process Dadu, 

Kashmore, 

Larkana, 

Shikarpur 

334.332 

2018-19 

596 

Strengthening of Malaria 

control program in Sindh. 

(GoS: 278.036 + GoP: 

56.296=334.332) (SDG #3) 

Satisfactory 20-03-2019 Health 13-06-2019 Hyderabad 278.036 

2018-19 

596 

Strengthening of Malaria 

control program in Sindh. 

(GoS: 278.036 + GoP: 

56.296=334.332) (SDG #3) 

Un-

Satisfactory 

24-12-2018 Health 25-04-2019 Kashmore 278.036 

2018-19 

596 

Strengthening of Malaria 

control program in Sindh. 

(GoS: 278.036 + GoP: 

56.296=334.332) (SDG #3) 

Un-

Satisfactory 

11-12-2018 Health 14-03-2019 Larkana 278.036 

2018-19 

596 

Strengthening of Malaria 

control program in Sindh. 

(GoS: 278.036 + GoP: 

56.296=334.332)  

Un-

Satisfactory 

10-12-2018 Health 25-04-2019 Shikarpur 278.036 
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2018-19 

597 

Sindh Immunization support 

program (SISP). 

(GoS:7648.920+GoP:400.000=

8048.920) (SDG #3) 

Satisfactory 08-10-2019 Health 30-10-2018 Karachi 7,648.920 

2017-18 

658 

Provision of machinery, 

equipment and furniture for 

Liaquat University Hospital at 

Hyderabad & Jamshoro 

(R:568.043) (SDG #3) 

Satisfactory 05-06-2018 Health 07-08-2018 Jamshoro, 

Hyderabad 

568.043 

2017-18659 Establishment of Cardiac 

Surgery Complex having 

facilities of: i. Coronary 

Angiography Cardiac 

Catheterized Lab. ii. Cardiac 

Bypass Surgery iii. Chest 

Surgery at Chandka Medical 

CollegeHospital Larkana (C: 

51.123+R: 239.394)  

Un-

Satisfactory 

06-12-2018 Health 30-05-2019 Larkana 290.517 

2017-18 

665 

Strengthening of 

Physiotherapy Department at 

all Teaching Hospitals of Sindh 

(R:202.984) 

Satisfactory 26-12-2018 Health 17-05-2019 Shaheed 

Benazirabad 

202.984 

2017-18 

665 

Strengthening of 

Physiotherapy Department at 

all Teaching Hospitals of Sindh 

(R:202.984) 

Satisfactory 24-04-2018 Health 16-07-2018 Karachi 202.984 

2017-18 

691 

Extension of Services of SIUT, 

Karachi.  (C: 975.040+R: 

539.000) (SDG #3) 

Satisfactory 08-05-2018 Health 02-10-2018 Karachi 1,514.040 

2017-18 

694 

Up gradation of Eid Gah 

Maternity Home in to 100 

Bedded Hospital, Karachi. (C: 

128.038+R: 80.010)  

Un-

Satisfactory 

09-05-2018 Health 18-09-2018 Karachi 208.048 

2017-18 

705 

Construction of 10 Bedded 

Hospital 

Satisfactory 20-04-2018 Health 07-08-2018 Khairpur 54.513 

2017-18 

711 

Provision of missing facilities 

for teaching hospital in 

hospital DHQ Khairpur. (C: 

95.279 + R: 277.640) 

Satisfactory 10-07-2018 Health 05-10-2018 Khairpur 372.919 

2017-18 

717 

Providing additional facilities 

in Rural Health Center at 

Naudero, Taluka Ratodero, 

District Larkana (Revised) (C: 

104.937+R: 

28.465) 

Satisfactory 24-10-2018 Health 06-02-2019 Larkana 133.402 

2017-18 

733 

Up gradation of THQ Hospitals 

to the level of DHQ Hospitals 

(03Nos) ati) Tando 

Mohammad Khanii) Tando 

Allahyar &iii) Jamshoro. 

(Revised). (C: 1084.268+R: 

465.127) (SDG #3) 

Average 08-03-2018 Health 16-07-2018 Tando 

Allahyar 

1,549.395 

2017-18 

734 

Expansion & Improvement of 

DHQ Hospitals (03 Nos) at (1) 

Khairpur (2) Badin & (3) 

Shikarpur (Revised) (C: 

2516.747+R:923.828) (SDG #3) 

Worst 25-10-2018 Health 06-02-2019 Shikarpur 3,440.575 
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2017-18 

734 

Expansion & Improvement of 

DHQ Hospitals (03 Nos) at (1) 

Khairpur (2) Badin & (3) 

Shikarpur (Revised) (C: 

2516.747+R: 923.828)        

(SDG #3) 

Satisfactory 26-02-2018 Health 04-12-2018 Badin 3,440.575 

2017-18 

739 

Provision of 200 Dialysis 

Facilities in all District of Sindh.  

Unit No. 1 Liaquat University 

Hospital Hyderabad. Unit No. 

2 Civil Hospital Mirpurkhas 

Satisfactory 24-05-2019 Health 30-05-2019 Hyderabad, 

Mirpurkhas 

597.429 

2017-18 

836 

Renovation & rehabilitation of 

Chandka Medical College 

and Construction of New 

Noori Girls Hostel of Shaheed 

Mohtarma Benazir Bhutto 

Medical University, Larkana.   

(C: 1066.581+R: 

44.630) 

Un-

Satisfactory 

21-11-2017 Health 15-08-2018 Larkana 1,111.211 

2017-18 

840 

Nutrition Support Programme 

in Sindh (09 Districts) (1) 

Kamber at Shahdadkot (2) 

Larkana (3) Kashmore (4) 

Jacobabad (5) Tharparkar (6) 

Badin (7) Umerkot (8) Sanghar 

& (9) Tando Mohammad 

Khan (GoS: 421.710+IDA 

Loan: 3696.190=Total 

4117.900) (SDG #2 & 3) 

Average 13-03-2018 Health 15-08-2018 Sanghar 421.710 

2017-18841 Strengthening of Provincial 

Tuberculosis Control 

Programme inSindh. (R: 

1190.741) (SDG #3) 

Satisfactory 02-10-2018 Health 22-02-2019 Hyderabad 1,190.741 

2017-18 

843 

Enhanced HIV/AIDS Control 

Programme in Sindh. (R: 

1623.338) (SDG #3) 

Un-

Satisfactory 

22-10-2018 Health 25-04-2019 Kashmore 1,623.338 

2017-18 

843 

Enhanced HIV/AIDS Control 

Programme in Sindh. (R: 

1623.338) (SDG #3) 

Un-

Satisfactory 

19-10-2018 Health 09-05-2019 Shikarpur 1,623.338 

2017-18 

843 

Enhanced HIV/AIDS Control 

Programme in Sindh. (R: 

1623.338) (SDG #3) 

Un-

Satisfactory 

09-10-2018 Health 09-05-2019 Dadu 1,623.338 

2017-18 

846 

Prevention & Control of 

Hepatitis in Sindh. Chief 

Minister Initiatives. 

Satisfactory 19-09-2018 Health 16-10-2018 Tando 

Allahyar 

3,956.450 

2017-18 

847 

Strengthening of Malaria 

control program in Sindh 

Satisfactory 28-12-2018 Health In Process Sanghar 334.332 

2017-18 

847 

Strengthening of Malaria 

control program in Sindh 

Satisfactory 27-12-2018 Health In Process Shaheed 

Benazirabad 

334.332 

2017-18 

847 

Strengthening of Malaria 

control program in Sindh 

(R: 334.332 GoS: 278.036 + 

GoP: 56.296) (SDG #3) 
 

Un-

Satisfactory 

28-11-2018 Health 09-05-2019 Dadu 278.036 

2018-19 

614 

Construction of Police Station 

(Category-C) at Melap Bund 

Village Haibat Khan Bajkani 

(SDG # 16) 

Un-

Satisfactory 

09-04-2019 Home 06-05-2019 Kashmore 29.528 
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2018-19 

616 

Construction of Police Station 

(Category-C) at Pirabad 

Karachi (SDG # 16) 

Satisfactory 26-01-2019 Home 27-05-2019 Karachi 29.528 

2018-19 

624 

Improvement / Strengthening 

of Security to Police HQrs 

Badin (Compound Wall with 

Watch Tower) (SDG # 16) 

Satisfactory 10-04-2019 Home 21-05-2019 Badin 36.058 

2018-19 

636 

Construction of Canine Unit 

(30 units) (SDG # 16) New 

Satisfactory 13-12-2018 Home 26-03-2019 Karachi 55.767 

2018-19 

639 

Construction of Building of 

Maripur Police Station on the 

land of Hawksbay PP in deh 

Lal Bakhar (SDG # 16) Total 

Police Deptt: (GOB) 

Government Office Building 

Information Technology 

(Police) 

Satisfactory 22-01-2019 Home 27-05-2019 Karachi 34.136 

2018-19 

649 

Construction of condemned 

cell (64 Nos) at Central Prison 

Karachi (SDG # 16) 

Construction of 04 Additional 

Barracks at C.P Larkana 

(Phase) 

Un-

Satisfactory 

15-10-2018 Home 04-02-2019 Karachi 15.182 

2018-19 

651 

Construction of District Jail 

Thatta for 250 Prisoners     

(SDG #16) Compliance 

Un-

Satisfactory 

26-12-2018 Home 14-03-2019 Thatta 189.936 

2018-19652 Construction of D.I.G office at 

Karachi (SDG # 16) (U/R) 

(Compliance visit) 

Un-

Satisfactory 

18-03-2019 Home 06-05-2019 Karachi 12.875 

2018-19 

655 

Construction of New District 

Prison S.B.Abad for 250 

prisoners (SDG # 16) 

Un-

Satisfactory 

26-12-2018 Home 22-02-2019 Shaheed 

Benazirabad 

287.194 

2018-19 

662 

Construction of Psychiatric 

Ward at District Prison Malir, 

Karachi (SDG # 16) 

Satisfactory 19-10-2018 Home 10-12-2018 Karachi 45.092 

2018-19 

666 

Construction of Residences 

for Anti-Terrorism Courts 

Judges, Prison 

Satisfactory 06-05-2019 Home 27-05-2019 Karachi 890.848 

2017-18 

879 

Construction of Police Station 

(Category-C) at P.S Hatri 

Ghulam Shah Taluka Bakrani 

(SDG # 16) 

Satisfactory 04-03-2019 Home 25-04-2019 Larkana 29.528 

2017-18 

881 

Construction of Police Station 

(Category-C) at P.S Taluka 

Larkana (SDG # 16) 

Satisfactory 29-10-2018 Home 07-12-2018 Larkana 29.528 

2017-18 

889 

Renovation and 

Rehabilitation of Residential 

Quarters of Police Line Sukkur 

(SDG # 16) 

Satisfactory 12-04-2018 Home 16-07-2018 Sukkur 11.000 

2017-18 

916 

Construction of new Barrack 

(10 Nos each 100 prisoners 

capacity) at District Prison 

Malir Karachi (SDG # 16) 

Satisfactory 07-05-2018 Home 17-10-2018 Karachi 344.040 
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2017-18 

921 

Construction of Special 

Courts 10 Nos to 20 Nos 

Courts (G+1) 

10 Nos on each floor) at 

Central Prison Karachi 

(Revised) (Cap: 359.99, Rev: 

68.001) (SDG # 16) Revisit 

Satisfactory 12-12-2018 Home 05-03-2019 Karachi 427.991 

2017-18 

933 

Construction of Residence for 

Anti-Terrorism Court Judges, 

Prisonï¿½s Officers/ Staff at 

Central Prison Karachi.     

(SDG # 16) 

Average 26-04-2018 Home 16-07-2018 Karachi 890.848 

2018-19 

672 

Establishment of Human 

Rights Complaint Cell. 

Satisfactory 17-01-2019 Human Rights 31-01-2019 Karachi 99.742 

2018-19 

678 

Development of Infrastructure 

at SITE Noori Abad, Karachi, 

Hyderabad & Sukkur. 

(Revised) 

Satisfactory 11-02-2019 Industrial & 

Commerce 

In Process Sukkur 1,166.630 

2018-19 

678 

Development of Infrastructure 

at SITE Noori Abad, Karachi, 

Hyderabad, Sukkur. 

Satisfactory 26-12-2018 Industrial & 

Commerce 

31-01-2019 Karachi 1,166.630 

2018-19 

679 

Infrastructure Development of 

Industrial Estate, Larkana 

(Cap. 2085 + Rev. 40.489) 

Satisfactory 13-03-2019 Industrial & 

Commerce 

29-05-2019 Larkana 2,125.489 

2017-18 

949 

Development of Infrastructure 

at SITE Noori Abad, Karachi, 

Hyderabad & Sukkur (SDG # 

9) (Compliance visit) 

Satisfactory 02-01-2019 Industrial & 

Commerce 

29-01-2019 Hyderabad 1,019.470 

2017-18950 Infrastructure Development of 

Industrial Estate, Larkana 

(Cap.2085 + Rev. 40.489) 

(SDG # 9) 

Average 24-04-2018 Industrial & 

Commerce 

01-08-2018 Larkana 2,125.489 

2017-18 

954 

Up-Keeping of the buildings 

of Printing & Stationery 

Department, Sindh 

Government Press, Karachi 

(Revised) 

Satisfactory 11-04-2018 Industrial & 

Commerce 

16-07-2018 Karachi 41.386 

2016-17 

815 

Improvement of Infrastructure 

Development at SITE Super 

Highway, Karachi (Phase-I & 

II). (Compliance visit) 

Satisfactory 01-04-2019 Industrial & 

Commerce 

27-05-2019 Karachi 426.620 

2017-18 

958 

Establishment of District 

Archives at Larkana 

Un-

Satisfactory 

22-11-2018 Information & 

Archives 

27-02-2019 Larkana 22.000 

2017-18 

973 

Information & Computing 

Technology System at Cadet 

College 

Larkana 

Satisfactory 27-11-2018 Information, 

Science & 

Technology 

19-12-2018 Larkana 65.460 

2018-19 

716 

Feasibility Study of Present 

Network of Kalri Baghar 

Feeder and Kinjhar Lake and 

Suggesting Measure for Up-

Gradation of Same to 

Enhance Water Requirement 

(1200 Cusecs for K-IV Project) 

from Kinjhar Lake to Karachi 

Water and Sewerage Board 

Satisfactory 23-10-2018 Irrigation 

(Water & 

Drainage) 

17-12-2018 Thatta 41.000 



 

 

 150 

Biennial Report 2018-20 

2018-19 

738 

Construction of Pumping 

Station, Construction of 

Pumping Station, Sim Nalas at 

Deh New Darbelo, Deh Mad 

Aleem Taluka 

Kandiaro & Bhiria, Naushero 

Feroze (Revised) (SDG # 5) 

Satisfactory 27-09-2018 Irrigation 

(Water & 

Drainage) 

25-10-2018 Naushero 

Feroz 

394.000 

2018-19 

747 

Construction of Pacca Saline 

Surface Drain in Deh Jakhrao, 

Deh Dodan Ja Kand, Tando 

Mitha Khan,Saraji Surface 

Drainage scheme Deh 12 in 

Jamrao and Loharo 

Satisfactory 24-06-2019 Irrigation 

(Water & 

Drainage) 

In Process Umerkot 230.158 

2018-19 

748 

Surface Drainage Scheme 

Deh Pano, Jakhri Jageer, Deh 

Thari, Deh Sita, Deh Sonehri, 

Deh Jhando Mari Deh Kubo 

Yagan, Deh Shahdadpur 

including 1 No Tubewell in 

Deh 70 of Tando Allahyar 

Construction of Drainage 

Scheme / Extension of 

Paroory (T M Khan) (SDG # 6) 

Satisfactory 07-01-2019 Irrigation 

(Water & 

Drainage) 

23-04-2019 Tando Mohd. 

Khan, Tando 

Allahyar, 

Sanghar, 

Matiari, 

Badin 

392.774 

2018-19 

752 

Construction of Thatta 

Escape Drain Out Falling 

Indus River 

(SDG # 6) 

Satisfactory 05-10-2018 Irrigation 

(Water & 

Drainage) 

03-01-2019 Thatta 552.721 

2018-19 

786 

Construction of Darelo Drain 

(SDG# 6) 

Un-

Satisfactory 

17-04-2019 Irrigation 

(Water & 

Drainage) 

18-06-2019 Umerkot 208.925 

2018-19 

789 

Construction of Regulator at 

Dhoro Puran Intersection RD-

261 of LBOD  

Satisfactory 13-06-2019 Irrigation 

(Water & 

Drainage) 

In Process Mirpurkhas 84.843 

2018-19 

790 

Installation of Solar Tubewells 

(SDG# 6) 

Satisfactory 01-10-2018 Irrigation 

(Water & 

Drainage) 

17-10-2018 Matiari 519.333 

2018-19 

791 

Re-alignment / Re-

construction of Damaged 

Portion of KPOD  from RD. (+) 

20 to (-) 25 (Total 45 RDs)  

Satisfactory 14-01-2019 Irrigation 

(Water & 

Drainage) 

02-05-2019 Badin 480.592 

2018-19792 Construction of Shah Sub-

Drain RD 0.0 to RD 16.0 Out-

falling inKaro Gungaro 

Branch Drain @ RD 95.0 

Construction ofChanghani 

Sub- 

Un-

Satisfactory 

17-01-2019 Irrigation 

(Water & 

Drainage) 

02-05-2019 Tando 

Allahyar 

76.790 

2018-19 

803 

Re-construction Rehabilitation 

of Regulator RD- 45 B.S 

Feeder (SDG# 6) 

Satisfactory 13-03-2019 Irrigation 

(Water & 

Drainage) 

29-05-2019 Kashmore 1,368.009 

2018-19 

804 

Renovation of VIP Rest House 

office Block and Boat Club at 

Keenjhar Lake of Hillaya Sub-

Division (Revised) (SDG # 6) 

(Compliance visit) 

Satisfactory 26-04-2019 Irrigation 

(Water & 

Drainage) 

21-05-2019 Thatta 185.750 

2018-19 

806 

Rehabilitation of Ratodero 

Branch from RD- 0 to Tail   

(SDG # 6) 

Satisfactory 17-04-2019 Irrigation 

(Water & 

Drainage) 

21-05-2019 Larkana 171.215 
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2018-19 

856 

Construction Pumping 

Scheme along LS Bund mile 

77/2 by pumping Water from 

River Indus for Water from 

River Indus for 

Supplement Tail Areas of 

Dadu Canal System          

(SDG # 6) 

Un-

Satisfactory 

21-12-2018 Irrigation 

(Water & 

Drainage) 

27-02-2019 Dadu 349.986 

2018-19 

861 

Compliance Visit of CC Lining 

of Sui Qandar Branch, Paee 

Minor, Dhardo Minor and 

Bhobhar Minor & Matiari 

Minor  

Satisfactory 04-03-2019 Irrigation 

(Water & 

Drainage) 

15-03-2019 Matiari 934.100 

2018-19 

877 

Enhancing Capacity of New 

Support Channel from Raj-

Wah RD-34 to Kakol Wah RD-

40. Rehabilitation of Kakol 

Wah from RD-40 to RD-49 and 

Two Gates of Raj Wah at 

Manjan   

Un-

Satisfactory 

14-12-2018 Irrigation 

(Water & 

Drainage) 

27-02-2019 Larkana 314.810 

2018-19 

886 

Capacity Building of 

Officers/Officials of the 20 

Satisfactory 13-03-2019 Irrigation 

(Water & 

Drainage) 

28-05-2019 Hyderabad 163.680 

2018-19 

898 

Sindh Resilience Project 

(World Bank Funded), Total 

Cost Rs.12480.00 M (US $ 120.0 

M) - WB Share Rs. 10316.70 M, 

GoS Share Rs. 2163.18 M. 

Irrigation Component (Rs. 

9,984.00 M), (IDA-SUF Share 

(83 %) Rs. 8,320 M, GoS Share 

(17 %) Rs. 1664.00 M)         

(SDG # 6) 

Satisfactory 07-03-2019 Irrigation 

(Water & 

Drainage) 

21-05-2019 Jamshoro 1,664.000 

2018-19 

898 

Sindh Resilience Project 

(World Bank Funded), Total 

Cost Rs.12480.00 M (US $ 120.0 

M) - WB Share Rs. 10316.70 M, 

GoS Share Rs. 2163.18 M. 

Irrigation Component (Rs. 

9,984.00 M), (IDA-SUF Share 

(83 %) Rs. 8,320 M, GoS Share 

(17 %) Rs.1664.00 M). 

Satisfactory 25-10-2018 Irrigation 

(Water & 

Drainage) 

07-01-2019 Sujawal 1,664.000 

2018-19 

900 

CC Lining of Nabisar Branch 

Canal System of Mithrao 

Division (Phase-I) (SDG # 6) 

Satisfactory 08-11-2018 Irrigation 

(Water & 

Drainage) 

10-12-2018 Mirpurkhas 695.382 

2018-19 

936 

Lining of Chatto Distry and 

Kinjhar Minor (SDG # 6) 

Satisfactory 10-10-2018 Irrigation 

(Water & 

Drainage) 

18-12-2018 Thatta 219.745 

2018-19 

944 

Lining of Lal Khan Distry from 

RD-0 to 46 I/C Construction of 

Modules (SDG # 6) 

Satisfactory 10-12-2018 Irrigation 

(Water & 

Drainage) 

22-02-2019 Mirpurkhas 268.163 

2018-19 

954 

Rehabilitation / Restoration of 

Malir Weirs - I, II, III & Thado 

Dam 

(SDG # 6) (Compliance visit) 

Satisfactory 14-02-2019 Irrigation 

(Water & 

Drainage) 

18-03-2019 Karachi 399.669 

2018-19955 Construction of Three (03) Nos 

Recharge Dams Dillan, Naing 

& Mazarani Recharge Dam in 

Upper & Central Kohistan 

(Revised). 

Satisfactory 06-08-2018 Irrigation 

(Water & 

Drainage) 

18-09-2018 Jamshoro 876.990 
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2017-18 

1014 

Rehabilitation of Drainage 

Network and Allied Works in 

District 

Thatta (PS -88) (SDG # 6) 

Satisfactory 20-12-2018 Irrigation 

(Water & 

Drainage) 

31-01-2019 Thatta 175.000 

2017-18 

1016 

Construction of Link Drain at 

RD 0.0 to 25 out-falling in 

Seerani Branch Drain at RD 40 

IP side for Village Pir Buksho 

and ARO Pusio, U.C Seerani; 

(ii) Construction of Link Drain 

RD 0.0 to 14 out-falling in 6-R 

Tando Bago Sub-Drain at RD 

22 IP side for Vi 

Satisfactory 15-05-2018 Irrigation 

(Water & 

Drainage) 

16-07-2018 Badin 119.278 

2017-18 

1022 

Construction of Retaining 

Wall along 2R Sub Drain of SKT 

System from RD-30 to 37 NIP 

Side & Construction of 

Pumping Station at RD-42 of 

Mirokhan Main Drain near 

Dost Ali Bangalow over 

Warah Canal (SDG # 6) 

Satisfactory 07-08-2018 Irrigation 

(Water & 

Drainage) 

29-11-2018 Qambar 

Shahdadkot 

178.369 

2017-18 

1024 

Construction of Sub-Drain (2L) 

of Panhwaro Main Drain 

System RD-0 to 12+500 in Deh 

Lakhtia Khai Meenho & 

Excavation of Ghar Main 

Drain from Thorhi Bajar to 

Sodhar Village & Excavation 

of Panhwaro Drains System 

with Damage Structure 

Satisfactory 19-09-2018 Irrigation 

(Water & 

Drainage) 

08-10-2018 Larkana 499.670 

2017-18 

1050 

De-weeding of Karo Gungro 

Branch Drain and Gaja Guni 

Branch Drain and its system in 

Tando Muhammad Khan & 

Construction of Link Drain of 

Umeed Ali Sub Drain RD-0.0 to 

11.0 Out falling in Umed Ali 

Sub Drain at RD-18.0          

(SDG # 6) 

Satisfactory 10-01-2018 Irrigation 

(Water & 

Drainage) 

18-07-2018 Tando Mohd. 

Khan 

135.118 

2017-18 

1080 

Construction of Somradee 

Link Drain RD 0-15 Out falling 

in 1R of Matli Branch Drain at 

RD-50.0 (J M) (SDG # 6) 

Satisfactory 17-10-2018 Irrigation 

(Water & 

Drainage) 

12-12-2018 Badin 54.217 

2017-18 

1095 

Re-Sectioning of Rice Canal 

from RD-0 to 80 (SDG # 6) 

Satisfactory 18-02-2019 Irrigation 

(Water & 

Drainage) 

26-03-2019 Shikarpur 401.000 

2017-18 

1135 

Earth Work / Stone Pitching 

along Desert Canal from Mile 

18 to 63 Both Sides (Various 

Portions) (SDG # 6) 

Un-

Satisfactory 

20-11-2018 Irrigation 

(Water & 

Drainage) 

31-01-2019 Jacobabad 227.665 

2017-18 

1137 

Construction of Pumping 

Scheme along MNV Drain for 

Feeding Tail of Phakka Distry 

& Khudabad Minor (ADP No. 

1137, 2017-18) 

Un-

Satisfactory 

26-03-2018 Irrigation 

(Water & 

Drainage) 

29-11-2018 Dadu 129.868 

2017-18 

1149 

Earthwork and Stone Pitching 

along Rice Canal RD-130 to 

RD-140 both sides RD-279 NIP 

Side RD-284 IP Side, RD-288, 

289 NIP Side and RD-288 IP 

Side 24500 feet Earth Work 

along stone pitching along 

Un-

Satisfactory 

13-11-2018 Irrigation 

(Water & 

Drainage) 

31-01-2019 Qambar 

Shahdadkot, 

Larkana, 

Dadu 

560.000 
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Noor Wah Branch RD-15 to 25 

both sides Ganwar Branch 

down  

2017-18 

1188 

Rehabilitation of Lal Shahbaz 

and Kotri Minor (SDG # 6) 

Un-

Satisfactory 

21-11-2018 Irrigation 

(Water & 

Drainage) 

27-02-2019 Jacobabad 191.211 

2017-18 

1220 

Sindh Barrages Improvement 

Project (Phase-I) - 

Rehabilitation and 

Modernization of Guddu 

Barrage (ADP # 1220) 

Satisfactory 20-10-2018 Irrigation 

(Water & 

Drainage) 

23-10-2018 Kashmore 1,970.000 

2017-18 

1278 

Constructing of Three Nos. T-

head spurs, One No. J-Spurs 

and Four Nos, Studs along 

Old Tori Bund from Mile 0/6 to 

mile 1/4 (SDG # 6) 

Average 10-07-2018 Irrigation 

(Water & 

Drainage) 

15-08-2018 Kashmore 926.767 

2017-181281 Re-coupment of Damaged 

Stone Apron of Ruk spurs at 

mileSpurs 0/5, 1/1, 1/6 & 2/3 

and raising the strengthening 

of RukLoop Bund  

Satisfactory 11-05-2018 Irrigation 

(Water & 

Drainage) 

15-08-2018 Larkana, 

Shikarpur 

476.304 

2017-18 

1283 

Shaheed Benazir Bhutto 

Sweet Water Project for Thar 

(Umerkot to Keetari) - 

Providing Water from Thar 

Wah of Umerkot to Keetari 

Taluka Chachro Via Dhalo Jo 

Tar, Kaplore, Viklore Tar, 

Budha Sandha, Vechlo Par, 

Ratan Jo Tar and 

Constructing of 

Underground R 

Satisfactory 09-04-2018 Irrigation 

(Water & 

Drainage) 

16-07-2018 Tando 

Allahyar 

4,517.692 

2017-18 

1296 

Emergent Works in 

Anticipation of Flood 2017 

and Rain Emergency    

Satisfactory 22-06-2018 Irrigation 

(Water & 

Drainage) 

17-09-2018 Hyderabad 1,000.000 

2017-18 

1302 

Lining of Doderi Minor      

(SDG # 6) 

Satisfactory 08-05-2018 Irrigation 

(Water & 

Drainage) 

18-07-2018 Badin 200.000 

2017-18 

1306 

Lining of Miranpur Branch Ex-

PFL RD-0+0 to 82+600 and 

Rehabilitation of its 

Infrastructure (Phase-I)  

Satisfactory 16-01-2019 Irrigation 

(Water & 

Drainage) 

10-05-2019 Tando Mohd. 

Khan 

400.000 

2017-18 

1309 

Rehabilitation of Kotri Barrage 

& Allied works upto 4 RD 

Akram Wah, K.B. Feeder & 

Combined Channel under 

Kotri Barrage Division 

Satisfactory 07-06-2018 Irrigation 

(Water & 

Drainage) 

17-09-2018 Hyderabad 100.000 

2017-18 

1313 

C.C. Lining of Belaro Distry & 

Theaba Minor in NCAWB 

Satisfactory 07-05-2018 Irrigation 

(Water & 

Drainage) 

18-07-2018 Mirpurkhas 250.000 

2017-18 

1315 

Construction of Protective 

Ring Bund at Taluka 

Manjhand (SDG # 6) 

Satisfactory 16-07-2018 Irrigation 

(Water & 

Drainage) 

14-09-2018 Jamshoro 40.000 

2017-18 

1334 

Construction of Kali Das Dam 

and Veera Wah Dam in 

Nagarparkar Area (Thar 

Region) (SDG # 6) 

Satisfactory 10-05-2018 Irrigation 

(Water & 

Drainage) 

18-07-2018 Tharparkar 633.003 
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2017-18 

1338 

Construction of Three (03) Nos 

Recharge Dams Dillan, Naing 

& Mazarani Recharge Dam in 

Upper & Central Kohistan 

(Revised) (SDG # 6) 

Satisfactory 12-11-2018 Irrigation 

(Water & 

Drainage) 

In Process Jamshoro, 

Dadu 

876.990 

2016-17 

1125 

Construction of Stone Spurs 

and Studs, Construction of 

Trench Bund Mile 43/2 to 44/2 

at Munarki, Recouping of 

apron along with 20 ft: wide 

Stone Berm between Studs 

and Spurs, Construction of 

Drain with Pumping Station  

Satisfactory 03-12-2018 Irrigation 

(Water & 

Drainage) 

22-02-2019 Sujawal 4,188.532 

2016-17 

1126 

Providing Stone Studs and 

Spurs along HP Bund 

between Mile 3/0 to 14/7 and 

Recouping Stone Apron and 

Damaged Stone 

Pitching along HP Bund 

(Various Reaches) 

Satisfactory 04-12-2018 Irrigation 

(Water & 

Drainage) 

02-05-2019 Tando Mohd. 

Khan 

2,283.078 

2018-19 

1002 

Construction of Court 

Buildings at Kunri, Samaro 

and Pithoro (01 No.each) 

(SDG # 16) 

Satisfactory 05-12-2018 Law P.A, & 

Prosecution 

21-05-2019 Umerkot 93.552 

2018-19 

1011 

Construction of One Court 

building at Gharo (SDG # 16) 

New 

Satisfactory 07-11-2018 Law P.A, & 

Prosecution 

19-12-2018 Thatta 37.031 

2018-191017 Construction of Two (02) 

Courts at Qamber MiroKhan 

(SDG #16) 

Un-

Satisfactory 

10-06-2019 Law P.A, & 

Prosecution 

In Process QambarSha

hdadkot 

48.833 

2018-19 

1024 

Construction of additional 

Court / Record Room for 

District West and Extension of 

Bar Room (C:176.683 

+R:17.273) (SDG # 16) 

Satisfactory 05-10-2018 Law P.A, & 

Prosecution 

30-11-2018 Karachi 193.956 

2018-19 

1027 

Construction of offices for the 

Prosecutors in Sindh. (22 Nos) 

(SDG # 16) (Compliance visit) 

Un-

Satisfactory 

17-01-2019 Law P.A, & 

Prosecution 

13-03-2019 Umerkot 256.826 

2018-19 

965 

Construction of Staff Colony 

of Circuit Court Larkana 

(Revised)  

Un-

Satisfactory 

03-12-2018 Law P.A, & 

Prosecution 

21-05-2019 Larkana 150.120 

2018-19 

985 

Provision of Bar Room & 

Library in Judl: Distt: across 

the Sindh (SDG # 16) RE-VISIT 

as per directives of DG, MEC 

Satisfactory 12-12-2018 Law P.A, & 

Prosecution 

30-01-2019 Mirpurkhas 87.213 

2018-19 

989 

Improvement/Rehabilitation/

Renovation of City Courts 

Buildings, Karachi Campus I & 

II (Revised)  

Satisfactory 03-10-2018 Law P.A, & 

Prosecution 

29-11-2018 Karachi 135.256 

2018-19 

995 

Construction of Courts (16 

Nos.) at District Court Building, 

Korangi (C:658.695+R:64.800) 

Karachi (Revised) 

New 

Satisfactory 14-11-2018 Law P.A, & 

Prosecution 

20-12-2018 Karachi 723.495 

2018-19 

998 

Construction of Civil Court 

Building at Mirpur Bathoro 

(SDG #16) 

Satisfactory 08-04-2019 Law P.A, & 

Prosecution 

14-06-2019 Sujawal 35.710 
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2018-19 

999 

Construction of Civil Court 

Building, Mirpur Sakro at 

Gharo  New 

Satisfactory 13-12-2018 Law P.A, & 

Prosecution 

04-02-2019 Thatta 35.710 

2017-18 

1367 

Construction of 02 Nos. 

Judges Bungalows (SDG # 16) 

Satisfactory 23-10-2018 Law P.A, & 

Prosecution 

12-12-2018 Tando Mohd. 

Khan 

7.564 

2017-18 

1371 

Construction of District Court 

Building at Kamber (Revised)  

Un-

Satisfactory 

16-07-2018 Law P.A, & 

Prosecution 

22-10-2018 Qambar 

Shahdadkot 

177.265 

2017-18 

1389 

Construction of Court 

Buildings at District Dadu (1 

No.) and Mirpurkhas (1 No.) 

(SDG # 16) 

Satisfactory 03-05-2018 Law P.A, & 

Prosecution 

26-09-2018 Dadu 75.638 

2017-18 

1393 

Construction of Courts 

Building (04 Nos.), (02 Nos. at 

Johi, 01 No. at K.N. Shah and 

01 No. at Mehar) (SDG # 16) 

Average 20-04-2018 Law P.A, & 

Prosecution 

16-07-2018 Dadu 99.918 

2017-18 

1398 

Construction of Courts (8 Nos) 

(SDG # 16) 

Satisfactory 12-06-2018 Law P.A, & 

Prosecution 

11-12-2018 Hyderabad 152.326 

2018-19 

1030 

Establishment of Bio-safety 

level laboratories & quality 

enhancement Cell for highly 

Pathogenic Virus Vaccine 

Development.  (C:81.327 

+R:103.317) (SDG #2) new 

Satisfactory 21-11-2018 Livestock and 

Fisheries 

27-02-2019 Karachi 184.644 

2018-191031 Project on Sustainable 

Livestock Development for 

Rural Sindh - Total cost Rs. 

1065.061, Rs.838.000 million 

JICA Grant & Rs.227.061 

Provincial Contribution 

(Revised) (C: 9.493 

+R:217.568) (SDG #1) 

Satisfactory 14-01-2019 Livestock and 

Fisheries 

14-03-2019 Tando Mohd. 

Khan, Tando 

Allahyar, 

Matiari, 

Hyderabad, 

Badin 

227.061 

2018-19 

1032 

Establishment of Cattle 

Colonies with District & Private 

Participation Phase-I 

(Revised) Compliance Visit 

Un-

Satisfactory 

17-04-2019 Livestock and 

Fisheries 

16-05-2019 Umerkot 1,441.450 

2018-19 

1032 

Establishment of Cattle 

Colonies with District and 

Private Participation Phase-I 

(Revised) (C: 1377.272 + R: 

64.178) (SDG #2) 

Un-

Satisfactory 

05-12-2018 Livestock and 

Fisheries 

07-01-2019 Umerkot 1,441.450 

2018-19 

1032 

Establishment of Cattle 

Colonies with District and 

Private Participation Phase-I 

(Revised) Compliance Visit  

Un-

Satisfactory 

04-12-2018 Livestock and 

Fisheries 

07-01-2019 Tharparkar 1,441.450 

2018-19 

1034 

Expansion of Poultry 

Hatcheries & Backyard 

Farming in Sindh including 

Poultry Controlled 

Atmosphere Shed - Revised 

(N. Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot & 

Karachi)  

Un-

Satisfactory 

13-05-2019 Livestock and 

Fisheries 

25-06-2019 Kashmore 247.376 

2018-19 

1034 

Expansion of Poultry 

Hatcheries & Backyard 

Farming in Sindh including 

Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, Kashmore, 

Satisfactory 09-10-2018 Livestock and 

Fisheries 

In Process Naushero 

Feroz 

247.376 
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Tharparkar, Umerkot & 

Karachi (C: 125.591 + R: 

121.785) (SDG #2). 

2018-19 

1035 

Programme for Women 

Empowerment through 

Rehabilitation of Rural Poultry 

in Sindh - Revised (Karachi, 

Tharparkar, Jamshoro, Dadu, 

Larkana, Jacobabad, 

Sujawal & T.M.Khan) (C: 2.053 

+R: 82.375) (SDG #5) 

Satisfactory 13-11-2018 Livestock and 

Fisheries 

12-12-2018 Sujawal 84.428 

2018-19 

1037 

Provision of Model Veterinary 

Centers in the Arid Zone of 

Sindh (Tharparkar, Khairpur, 

Dadu, Jamshoro, Ghotki, 

Hyderabad, Umerkot & T. 

Allahyar) (C:43.318 + R: 5.984)  

Un-

Satisfactory 

27-06-2019 Livestock and 

Fisheries 

In Process Ghotki 49.302 

2018-19 

1037 

Provision of Model Veterinary 

Centers in the Arid Zone of 

Sindh (Tharparkar, Khairpur, 

Dadu, Jamshoro, Ghotki, 

Hyderabad, Umerkot & T. 

Allahyar ) (C:43.318 + R: 

5.984) (SDG#2) 

Un-

Satisfactory 

09-01-2019 Livestock and 

Fisheries 

13-05-2019 Khairpur 49.302 

2018-19 

1039 

Provision for Purchase of Hay 

and Silage making machines 

for Progressive Dairy farmers 

for Enhancement of Milk & 

Meat Production in Sindh (R: 

26.484) (SDG #2). 

Satisfactory 15-02-2019 Livestock and 

Fisheries 

In Process Sukkur 26.484 

2018-19 

1039 

Provision for Purchase of Hay 

and Silage making machines 

for Progressive Dairy farmers 

for Enhancement of Milk & 

Meat Production in Sindh (R: 

26.484) (SDG #2) 

COMPLIANCE VISIT 

Satisfactory 10-12-2018 Livestock and 

Fisheries 

17-01-2019 Tando Mohd. 

Khan 

26.484 

2018-19 

1042 

Pilot Project on Establishment 

of Mobile Artificial 

Insemination & Extension 

Service Units in Sindh (Phase-

I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal)   

Satisfactory 20-03-2019 Livestock and 

Fisheries 

14-05-2019 Shikarpur, 

Jacobabad 

73.673 

2018-191043 Conservation and Protection 

of Indigenous Poultry breeds 

inSindh (Dadu, Thatta, 

Sujawal, Jamshoro, 

Hyderabad, Sukkur&Karachi) 

(Compliance) 

Satisfactory 23-04-2019 Livestock and 

Fisheries 

21-05-2019 Sujawal, 

Jamshoro 

59.486 

2018-19 

1043 

Conservation and Protection 

of Indigenous Poultry breeds 

in Sindh (Dadu, Thatta, 

Sujawal, Jamshoro, 

Hyderabad, Sukkur & Karachi) 

Satisfactory 12-02-2019 Livestock and 

Fisheries 

18-06-2019 Sukkur 59.486 

2018-19 

1044 

Construction of Hostel for 

Trainees of Poultry breeding, 

farming and nutrition at PRI 

Korangi, Karachi (C: 41.000 + 

R: 3.00) (SDG#13) New 

Satisfactory 18-12-2018 Livestock and 

Fisheries 

05-03-2019 Karachi 44.000 
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2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-

Ray Plants for District 

Veterinary Hospitals (Sukkur, 

Khairpur, Shaheed Benazir 

Abad, Hyderabad, Karachi, 

Badin, Thatta, N. Feroze & 

Shikarpur) (C: 8.340 + R: 

49.337) (SDG #2) 

Satisfactory 30-04-2019 Livestock and 

Fisheries 

In Process Naushero 

Feroz 

57.677 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-

Ray Plants for District 

Veterinary Hospitals (Sukkur, 

Khairpur, Shaheed Benazir 

Abad, Hyderabad, Karachi, 

Badin, Thatta, N. Feroze & 

Shikarpur) (Compliance) 

Satisfactory 22-04-2019 Livestock and 

Fisheries 

23-05-2019 Hyderabad 57.677 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-

Ray Plants for District 

Veterinary Hospitals (Sukkur, 

Khairpur, Shaheed Benazir 

Abad, Hyderabad, Karachi, 

Badin, Thatta, N. Feroze 

&Shikarpur) (C: 8.340 + R: 

49.337) (SDG #2) 

Satisfactory 12-12-2018 Livestock and 

Fisheries 

17-01-2019 Badin 57.677 

2018-19 

1046 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, 

Khairpur, SBA, N. Feroze & 

Kashmore at Kandhkot) 

(C:49.901 + R: .990) 

Satisfactory 10-05-2019 Livestock and 

Fisheries 

In Process Khairpur 54.891 

2018-19 

1046 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, 

Khairpur, SBA, N. Feroze & 

Kashmore at Kandhkot) 

(C:49.901 + R:4.990) 

Satisfactory 19-12-2018 Livestock and 

Fisheries 

29-01-2019 Tharparkar 54.891 

2018-19 

1046 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, 

Khairpur, SBA, N. Feroze & 

Kashmore at Kandhkot)  

Satisfactory 11-12-2018 Livestock and 

Fisheries 

29-01-2019 Badin 54.891 

2018-19 

1046 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, 

Khairpur, SBA, N. Feroze & 

Kashmore at Kandhkot) 

(C:49.901 + R: 4.990) (SDG #2) 

Satisfactory 19-11-2018 Livestock and 

Fisheries 

17-05-2019 Shaheed 

Benazirabad 

54.891 

2018-19 

1047 

Upgradation of Veterinary 

Centre at Bhan Saeedabad 

District Jamshoro  

Satisfactory 07-03-2019 Livestock and 

Fisheries 

16-05-2019 Jamshoro 5.813 

2018-19 

1048 

Construction of Veterinary 

Centre at Jeeand Zangejo 

UC Doulatpur District Sujawal 

(C: 5.000 + R:1.000) (SDG #2) 

Satisfactory 11-04-2019 Livestock and 

Fisheries 

23-05-2019 Sujawal 6.000 
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2018-19 

1059 

Establishment of District 

Veterinary Laboratory for 

disease confirmation and 

control at Sujawal (C: 10.941+ 

R: 5.000)  

Satisfactory 11-03-2019 Livestock and 

Fisheries 

14-06-2019 Sujawal 15.941 

2018-191060 Capacity Building of 

Technical and Managerial 

Staff of LivestockDepartment 

(R:40.000) (SDG #4) 

Satisfactory 08-11-2018 Livestock and 

Fisheries 

04-12-2018 Hyderabad 40.000 

2018-19 

1069 

Construction of Fishermen 

Colony at Coastal Area of 

District Sujawal (C: 50.000 + R: 

10.00)  

Satisfactory 10-01-2019 Livestock and 

Fisheries 

14-03-2019 Sujawal 60.000 

2018-19 

1072 

Completion of Missing 

Schemes of 21 (Hyd., M.Khas, 

Thatta, T.M. Khan, Sanghar & 

Jamshoro) (C:82.074 + 

R:2.000) (SDG#2) 

Un-

Satisfactory 

17-06-2019 Livestock and 

Fisheries 

In Process Sanghar 84.074 

2017-18 

1421 

Establishment of Stationary 

and Mobile Veterinary 

Diagnostic Laboratory Units 

for Disease Confirmation and 

Control in Milk and Meat zone 

of Sindh Province (C: 11.220 + 

R: 48.648) (SDG#2) 

Satisfactory 18-07-2018 Livestock and 

Fisheries 

08-08-2018 Mirpurkhas, 

Hyderabad 

59.868 

2017-18 

1423 

Surveillance and 

Characterization of 

Circulating Pathogens of 

Poultry in Sindh including 

Avian Influenza Containment 

Programme (Karachi, Sukkur, 

Larkana, Hyd. M.Khas, 

Tharparkar & Thatta) (C: 

78.978 + R: 119.444)(SDG #12) 

Satisfactory 08-10-2018 Livestock and 

Fisheries 

19-11-2018 Mirpurkhas 198.422 

2017-18 

1423 

Surveillance and 

Characterization of 

Circulating Pathogens of 

Poultry in Sindh including 

Avian Influenza Containment 

Programme 

Satisfactory 19-03-2018 Livestock and 

Fisheries 

16-07-2018 Tharparkar, 

Hyderabad 

198.422 

2017-18 

1425 

Programme for Women 

Empowerment through 

Rehabilitation of Rural Poultry 

in Sindh (Karachi, Tharparkar, 

Jamshoro, Dadu, Larkana & 

Jacobabad)  

Average 20-03-2018 Livestock and 

Fisheries 

16-07-2018 Tharparkar 59.560 

2017-18 

1428 

Surra (Trypanosomiasis) 

Control Program in Arid and 

Coastal Zone of Sindh 

(Thatta, Badin, Tharparkar, 

Umerkot, Sanghar, Khairpur & 

Jamshoro) (R: 59.883)        

Satisfactory 14-05-2018 Livestock and 

Fisheries 

19-07-2018 Sanghar 59.883 

2017-18 

1428 

Surra (Trypanosomiasis) 

Control Program in Arid and 

Coastal Zone of Sindh 

(Thatta, Badin, Tharparkar, 

Umerkot, Sanghar, Khairpur & 

Jamshoro) (R: 59.883)        

Satisfactory 07-05-2018 Livestock and 

Fisheries 

07-08-2018 Khairpur 59.883 

2017-18 

1433 

Production Facility of 

Contagious Caprine 

Satisfactory 17-07-2018 Livestock and 

Fisheries 

07-08-2018 Hyderabad 58.000 
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Pleuropneumonia 

Vaccine at Vaccine 

Production Unit Tandojam. (R: 

58.000) (SDG #13) 

2017-18 

1435 

Conservation and Protection 

of Indigenous Poultry Breeds 

in Sindh (Dadu, Thatta, 

Sujawal, Jamshoro, 

Hyderabad, Sukkur & Karachi) 

Average 22-06-2018 Livestock and 

Fisheries 

06-08-2018 Hyderabad 59.486 

2017-18 

1437 

Provision for Purchase of Ultra 

Sound Machines and X-ray 

Plants for District Veterinary 

Hospitals (Sukkur, Khairpur, 

Shaheed Benazir Abad, 

Hyderabad, Karachi, Badin, 

Thatta, N. Feroze & Shikarpur) 

(C: 8.340 + R: 49.337)(SDG #2) 

Satisfactory 10-07-2018 Livestock and 

Fisheries 

07-08-2018 Khairpur 57.677 

2017-18 

1439 

Up-gradation of Veterinary 

Dispensary at Talti District 

Jamshoro and Re-

construction of Veterinary 

Centre at Sehwan Sharif (C: 

28.935 + R: 8.000) (SDG #2) 

Satisfactory 11-10-2018 Livestock and 

Fisheries 

06-12-2018 Jamshoro 36.935 

2017-18 

1440 

Construction of Veterinary 

Dispensary at village Phakka, 

Mushtaque Jamali, 

Khudabad, Aminani, 

Changlani, Ahmed Khan 

Jatoi, Gul Muhammad 

Waryaso, Birahmani, 

Kareemabad Lund, Jhallo, 

Mazar Panhwar, Fateh Khan 

Zounr & Noonari. (C: 

28.015 + R: 5.999) (SDG #2) 

Satisfactory 18-10-2018 Livestock and 

Fisheries 

04-12-2018 Jamshoro 34.014 

2017-181461 Development of Public Water 

(Lakes) & Surveillance of 

Coastal Waters to Improve 

Productivity & Enhance 

Availability of Fish (Thatta, 

Badin, Hyderabad, Jamshoro, 

SBA, Karachi & Sanghar)  

Satisfactory 17-12-2018 Livestock and 

Fisheries 

14-03-2019 Thatta 57.796 

2017-18 

1461 

Development of Public Water 

(Lakes) & Surveillance of 

Coastal Waters to Improve 

Productivity & Enhance 

Availability of Fish (Thatta, 

Badin, Hyderabad, Jamshoro, 

SBA, Karachi & Sanghar) 

Satisfactory 09-10-2018 Livestock and 

Fisheries 

28-11-2018 Hyderabad, 

Badin 

57.796 

2018-19 

1073 

Construction of New 100 

MGD Pump House (Equipped 

with M&E Pumping 

Machineries) at Dhabeji 

(Revised) (SDG # 6) 

Satisfactory 28-11-2018 Local 

Government 

04-05-2019 Thatta 1,620.860 

2018-19 

1081 

Construction / Rehabilitation 

of Pitcher Nallah in Saddar-

Lyari (SDG # 6) 

Satisfactory 16-01-2019 Local 

Government 

28-03-2019 Karachi 312.930 

2018-19 

1102 

Providing & Laying Sewerage 

Line at Gulshan-e-Hadeed, 

Phase-I&II,Bin Qasim Zone 

DMC Malir Karachi (SDG # 6) 

New 

Satisfactory 11-04-2019 Local 

Government 

15-05-2019 Karachi 100.000 
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2018-19 

1151 

Construction of road, 

retaining wall, drain Nallah i/c 

prestressed bridge along right 

side of old Phuleli canal from 

Preetabad bridge to Darya 

khan Pumping Station 

crossing Ghanghra Mori 

road Mile 0/0-2/6              

Satisfactory 06-12-2018 Local 

Government 

13-03-2019 Hyderabad 2,138.974 

2018-19 

1164 

Rehabilitation of Paver Block 

from Dhak Bazar (11000 Rft)  

Satisfactory 23-05-2019 Local 

Government 

25-06-2019 Shikarpur 45.439 

2018-19 

1182 

Construction of Union Council 

Office, Haji Muhammad Jat 

at Adam Jat, Taluka Bulri 

Shah Karim, District Tando 

Muhammad Khan (SDG # 9) 

Satisfactory 08-05-2019 Local 

Government 

In Process Tando Mohd. 

Khan 

7.168 

2018-19 

1184 

Construction of Union Council 

office of UC Mitha Khan 

Chandio at village Mitha 

Khan Chandio, Taluka and 

District Badin  (SDG#9) 

Satisfactory 14-05-2019 Local 

Government 

In Process Badin 3.945 

2018-19 

1190 

Widening / Improvement of 

Main Hawksbay Road, 

Karachi (SDG #9) 

Satisfactory 17-10-2018 Local 

Government 

06-12-2018 Karachi 1,136.000 

2018-19 

1233 

Construction of new 

development road schemes 

(5.00 km) NA-205, Taluka 

Dokri, District Larkana  

Un-

Satisfactory 

27-03-2019 Local 

Government 

In Process Larkana 14.396 

2018-19 

1280 

Reconstruction of Internal 

Road of Lasbella Garden 

West (4 km) (SDG # 9) (new) 

Satisfactory 30-03-2019 Local 

Government 

21-05-2019 Karachi 51.103 

2018-19 

1288 

Construction of link road from 

Nasirabad Qamber 

Shahdadkot road to village 

Miayadad Chinijihi taluka 

Naseerabad District 

Qamber Shahdadkot (5.00 

Km) (SDG # 9) 

Satisfactory 05-11-2018 Local 

Government 

01-02-2019 Qambar 

Shahdadkot 

40.000 

2018-19 

1299 

Construction / Recondition of 

road in Taluka Hala (4 Units) 

(SDG # 9) Compliance Visit 

Satisfactory 05-03-2019 Local 

Government 

23-05-2019 Matiari 273.189 

2018-191303 Construction of Metalled 

Road from Adilpur Saleh 

Mahar road toPeer Ali Qater 

Miran Daro (Revised) 

Satisfactory 06-03-2019 Local 

Government 

17-05-2019 Ghotki 99.392 

2018-19 

1345 

Construction of Road from 

Village Sher Khan Khaki to 

village Muhammad Bux 

Buriro, Taluka Rohri (SDG # 9) 

Satisfactory 07-03-2019 Local 

Government 

25-05-2019 Sukkur 41.000 

2018-19 

1420 

Constt: of Ladies & Children 

Park at Mir Ali Bazar Khairpur 

(Branch Higher Secondary 

School Khairpur) (Revised) 

(SDG # 8) 

Satisfactory 14-12-2018 Local 

Government 

25-05-2019 Khairpur 20.098 

2018-19 

1433 

Establishment of Zoological 

Park at Khairpur (Ph-II) (SDG # 

8) 

Satisfactory 13-12-2018 Local 

Government 

22-04-2019 Khairpur 54.827 
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2018-19 

1434 

Establishment of Theme Park 

at Khairpur City (SDG # 8). 

Satisfactory 24-12-2018 Local 

Government 

22-04-2019 Khairpur 61.287 

2017-18 

1503 

Drainage Scheme village 

New Rukkan Taluka and 

District Dadu (SDG # 6) 

Satisfactory 05-10-2018 Local 

Government 

18-12-2018 Dadu 18.353 

2017-18 

1508 

Installation of Paver Blocks at 

various streets of City Khairpur 

(SDG # 6) 

Satisfactory 11-05-2018 Local 

Government 

07-08-2018 Khairpur 250.000 

2017-18 

1573 

Construction / Rehabilitation 

MC office Jacobabad / 

Secretariat (SDG # 9) 

Average 12-04-2018 Local 

Government 

16-07-2018 Jacobabad 84.187 

2017-18 

1580 

Construction of Zulfiiqar Oil 

Tanker Parking Terminal  Ph-II 

Zulfiqarabad Karachi 

(KMC)(GoS share 50%, KMC 

share  15%,MP&NR share 5%, 

OMCS share 20%, Non POL 

share 10%) (SDG # 9) 

Un-

Satisfactory 

18-04-2018 Local 

Government 

16-07-2018 Karachi 429.960 

2017-18 

1605 

Construction of Bus Terminal 

and Taxi Stand Retodero and 

Naudero Cities of Taluka 

Retodero (2 Nos.) (SDG # 9) 

Satisfactory 18-10-2018 Local 

Government 

27-11-2018 Larkana 153.896 

2017-18 

1613 

Construction of internal roads 

and improvement of 

drainage system in Shikarpur 

City (SDG # 9) 

Satisfactory 22-11-2018 Local 

Government 

24-01-2019 Shikarpur 149.799 

2017-18 

1616 

Construction of Road from 

Naushahro Feroze Mithiani 

Road to Village Dhani Bux 

Samo (3.5 km) (SDG # 9) 

Satisfactory 27-12-2018 Local 

Government 

30-01-2019 Naushero 

Feroz 

35.000 

2017-18 

1619 

Improvement of road in Unit 

Nos. 2,7,8,9,10 & 11 latifabad, 

Hyderabad (SDG # 9) 

Satisfactory 06-06-2018 Local 

Government 

15-08-2018 Hyderabad 80.000 

2017-18 

1644 

Re-construction of road and 

storm water drain at 4400 

road from Road 7000 to Road 

5000 New Karachi (SDG # 9) 

Satisfactory 15-5-2018 Local 

Government 

24-09-2018 Karachi 40.000 

2017-18 

1652 

Construction of road from 

Khair Shah Road to Village 

Gaman Sabzoi UC Daulatpur 

District Kashmore (4.00 Km) 

(SDG # 9) 

Un-

Satisfactory 

12-07-2018 Local 

Government 

10-08-2018 Kashmore 44.874 

2017-181698 Construction of road from 

Ghouspur Tangwani to village 

NazarMohammad Bajkani via 

Baar Jafri (4.00 Km) (SDG # 9) 

Satisfactory 12-10-2018 Local 

Government 

01-02-2019 Kashmore 44.749 

2017-18 

1710 

Construction of Kashmore 

Road to village Sarwar Subzio 

UC Akhiro (4.00 Km) (SDG # 9) 

Average 13-07-2018 Local 

Government 

10-08-2018 Kashmore 36.968 

2017-18 

1718 

Construction of link road from 

Bhangi Kalhoro road to 

village Ahmed Khan Kalhoro 

mile 0/0-0/5 (1 km) (SDG # 9) 

Satisfactory 23-10-2018 Local 

Government 

01-02-2019 Larkana 10.294 
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2017-18 

1806 

Supply & Fixing Sodium lights 

i/c Steel Tabular Poles for 

various roads of City Garhi 

Khairo (SDG # 7) 

Un-

Satisfactory 

11-07-2018 Local 

Government 

10-08-2018 Jacobabad 28.230 

2017-18 

1812 

Establishment of Begum 

Nusrat Bhutto Girls Degree 

College, Larkana (Cap: 

Rs.133.299 m + Rev.Rs.9.810 

m) (SDG # 4) 

Satisfactory 17-04-2018 Local 

Government 

16-07-2018 Larkana 143.109 

2017-18 

1813 

Construction of High School 

at Mazarjo, Taluka Khanpur  

Average 22-05-2018 Local 

Government 

15-08-2018 Shikarpur 13.500 

2017-18 

1827 

Construction of 10 Bedded 

Hospital at Village Ali Nawaz 

Shahani, Union Council 

Sohelo, Taluka Daur, District 

Shaheed Benazirabad. 

(C:52.744+R:7.256) (SDG # 3) 

Average 12-03-2018 Local 

Government 

07-08-2018 Shaheed 

Benazirabad 

60.000 

2017-18 

1832 

Renovation/Improvement 

and provision of additional 

facilities at existing Rural 

Health Centre, Garhi Khuda 

Bux Bhutto, Taluka 

Ratodero (C: 66.500 + R: 

31.551) (SDG # 3) 

Un-

Satisfactory 

26-10-2018 Local 

Government 

05-03-2019 Larkana 98.051 

2017-18 

1841 

Construction of Bilawal Bhutto 

Zardari Peoples Park at 

Larkana. (C:100.445+R:14.553)  

Satisfactory 29-11-2018 Local 

Government 

24-01-2019 Larkana 114.998 

2016-17 

1356 

Construction of road Sewane 

Sarik to Jadam Shaikh to 

village Ali Hassan Lashari 

village Kori and Village Bhand 

Un-

Satisfactory 

26-11-2018 Local 

Government 

24-01-2019 Larkana 22.897 

2016-17 

1359 

Construction of road from 

Bridge Dadu Canal to village 

Mohallah Sangi & Sial 

Mohallah and via Masood 

Chandio street and 

Muzaffar Chandio st.village 

Madbhu to Bakrani road 
 

Satisfactory 19-12-2018 Local 

Government 

06-02-2019 Larkana 16.987 

2018-19 

1469 

Construction of Fall Structures 

of Nara Canal, Resection of 

Ranto Canal RD 0-72, 

Strengthening of Jamro 

Canal Sindh (Federal 

Funding) Total Cost Rs 

2,274.488 Million  

Satisfactory 13-12-2018 Matching 

Allocation 

27-03-2019 Mirpurkhas 792.190 

2018-19 

1474 

Construction of U-Turn at 

Natha Khan Bridge (SDG # 9) 

New 

Satisfactory 07-12-2018 Mega 

Schemes for 

Karachi 

City 

26-03-2019 Karachi 214.466 

2018-19 

1476 

Construction of Underpass at 

Submarine Chowrangi 

(Revised) (SDG # 9) 

Satisfactory 08-01-2019 Mega 

Schemes for 

Karachi 

City 

15-04-2019 Karachi 2,204.919 

2018-19 

1479 

Construction of Road from 

Tank Chowrangi to Super 

Highway via Thado Naala 

(Revised) (SDG # 9) 

Satisfactory 15-01-2019 Mega 

Schemes for 

Karachi 

City 

06-05-2019 Karachi 574.175 
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2018-191481 Construction of flyover at Tipu 

Sultan Intersection, Underpass 

atHyder Ali Road Intersection 

and Underpass at Tariq 

RoadIntersection along 

Shaheed-e-Millat Road     

Satisfactory 06-02-2019 Mega 

Schemes for 

Karachi City 

06-05-2019 Karachi 1,886.996 

2018-19 

1482 

Widening and Re-

Construction of Stadium Road 

from University Road to Rashid 

Minhas Road, Karachi        

Satisfactory 14-01-2019 Mega 

Schemes for 

Karachi 

City 

26-03-2019 Karachi 379.898 

2018-19 

1485 

Improvement Plan for roads 

at Cantt Railway Station 

(Revised) (SDG # 9) New 

Satisfactory 11-12-2018 Mega 

Schemes for 

Karachi 

City 

05-03-2019 Karachi 422.016 

2018-19 

1504 

Repair / Renovation of 

various Mandirs in Hyderabad 

Division (Hyderabad, Tando 

Allahyar, T.MKhan, Matiari, 

Badin, Thatta, Jamshoro, 

Dadu & SBA) 

Satisfactory 14-11-2018 Minorities & 

Affairs 

05-12-2018 Dadu 289.663 

2018-19 

1505 

Repair / Renovation of 

various Mandirs in Mirpurkhas 

Division 

Satisfactory 08-02-2019 Minorities & 

Affairs 

22-04-2019 Mirpurkhas 284.507 

2018-19 

1505 

Repair / Renovation of 

various Mandirs in Mirpurkhas 

Division 

Satisfactory 07-02-2019 Minorities & 

Affairs 

22-04-2019 Umerkot 284.507 

2018-19 

1507 

Construction / Raising of 

Compound Wall, Flooring, 

Satsang Hall (2Nos.) Lavatory 

Blocks, Underground Tank at 

Dargah Pir Pithoro Sahab, 

Taluka Pir Pithoro at Umerkot. 

Satisfactory 12-02-2019 Minorities & 

Affairs 

04-05-2019 Umerkot 50.000 

2017-18 

1930 

Repair / Renovation of 

various Mandirs in Larkana 

Division 

Satisfactory 14-12-2018 Minorities & 

Affairs 

30-01-2019 Larkana, 

Jacobabad 

149.860 

2018-19 

1527 

Establishment of Directorate 

of Urban Policy and Strategic 

Planning Unit in Sindh           

Satisfactory 24-10-2018 Planning & 

Development 

07-12-2018 Karachi 1,509.475 

2018-19 

1530 

Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

Satisfactory 07-11-2018 Planning & 

Development 

15-01-2019 Hyderabad 182.435 

2018-19 

1532 

Construction of Regional 

Offices of M&E Cell, at 

Hyderabad & Sukkur.  

Satisfactory 11-01-2019 Planning & 

Development 

13-03-2019 Hyderabad 121.248 

2017-18 

1951 

Community Development 

Program through Civil Society 

Organizations and others, 

including Corporate Sector 

(Re-Revised) Compliance visit 

of Fatmid Foundation scheme 

Satisfactory 06-05-2019 Planning & 

Development 

12-06-2019 Karachi 3,000.000 

2017-18 

1951 

Community Development 

Program through Civil Society 

Organizations and others, 

including Corporate Sector 

(Re-Revised) (Compliance 

Average 19-06-2018 Planning & 

Development 

07-08-2018 Mirpurkhas 3,000.000 
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Visitof Fakhur-e-Imdad 

Foundation) 

2017-18 

1962 

Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M. Khan, 

Sukkur, Ghotki, Larkana, 

Jacobabad, Shi 

Satisfactory 06-11-2018 Planning & 

Development 

20-12-2018 Badin 182.435 

2017-181962 Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M. Khan, 

Sukkur, Ghotki, Larkana, 

Jacobabad, Shi 

Satisfactory 05-11-2018 Planning & 

Development 

25-01-2019 Tando Mohd. 

Khan 

182.435 

2017-18 

1962 

Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M. Khan, 

Sukkur    

Satisfactory 02-11-2018 Planning & 

Development 

07-01-2019 Mirpurkhas 182.435 

2017-18 

1962 

Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M. Khan, 

Sukkur, Ghotki, Larkana, 

Jacobabad, Shi 

Satisfactory 01-11-2018 Planning & 

Development 

06-12-2018 Tharparkar 182.435 

2017-18 

1962 

Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M. Khan) 

Satisfactory 01-11-2018 Planning & 

Development 

16-01-2019 Larkana, 

Dadu 

182.435 

2017-18 

1962 

Re-construction, Renovation 

& Rehabilitation of Divisional / 

District & Sub-Divisional 

Offices-cum-residences of 

Bureau of Statistics, Sindh 

(C:165.065+R:17.370) 

(Hyderabad, Jamshoro, 

Dadu, SBA, Badin, T.M. Khan, 

Sukkur, Ghotki, Larkana, 

Jacobabad, Shi 

Satisfactory 03-10-2018 Planning & 

Development 

23-10-2018 Jamshoro 182.435 

2018-19 

1539 

COSTED IMPLEMENTATION 

PLAN (REVISED) 

Satisfactory 28-08-2018 Population 

Welfare 

18-09-2018 Karachi 2,157.837 
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2017-18 

1971 

Costed Implementation Plan 

(CIP) for Family Planning 

(Phase-I) (Tharparkar, Badin, 

Thatta, Sujawal, Gadap Town 

Karachi, Kashmore, 

Hyderabad, Larkana, Sukkur, 

N. Feroze & Dadu)(R:890.314) 

(SDG # 3, 5) 

Un-

Satisfactory 

22-11-2018 Population 

Welfare 

09-05-2019 Kashmore 890.314 

2017-18 

1971 

COSTED IMPLEMENTATION 

PLAN (CIP) 

Satisfactory 12-09-2018 Population 

Welfare 

18-09-2018 Larkana 890.314 

2018-19 

1573 

Water Supply Scheme Ph-II 

Jhol City (SDG # 6) 

Satisfactory 08-10-2018 Public Health 

Engineering 

28-11-2018 Sanghar 59.876 

2018-19 

1577 

Construction of Water Supply 

for Bachal Shah Miani and 

Village Gul Lubano UC-24& 

26 Taluka Sukkur (SDG # 6). 

Satisfactory 24-12-2018 Public Health 

Engineering 

13-06-2019 Sukkur 61.889 

2018-19 

1578 

Water Supply Scheme 

(Filtration) Sakrand Town   

(SDG # 6) 

Satisfactory 09-10-2018 Public Health 

Engineering 

22-02-2019 Shaheed 

Benazirabad 

400.473 

2018-19 

1580 

Improvement & Extension 

Water Supply Scheme Bhirya 

City (Revised) (SDG # 6) 

Satisfactory 18-06-2019 Public Health 

Engineering 

In Process Naushero 

Feroz 

98.370 

2018-191591 Improvement / Extension of 

Water Supply Scheme Warah 

(SDG # 6) 

Satisfactory 28-06-2019 Public Health 

Engineering 

In Process Qambar 

Shahdadkot 

275.674 

2018-19 

1591 

Improvement / Extension of 

Water Supply Scheme Warah  

(SDG # 6) 

Satisfactory 12-11-2018 Public Health 

Engineering 

09-05-2019 Qambar 

Shahdadkot 

275.674 

2018-19 

1606 

Rural Drainage Scheme, 

Moach Goth, Karachi       

(SDG # 6) 

Satisfactory 14-11-2018 Public Health 

Engineering 

15-04-2019 Karachi 198.537 

2018-19 

1607 

Rural Drainage Scheme 

Chanesar Goth and Khamiso 

Goth & Surrounding villages, 

Gadap Town (SDG # 6) NEW 

Satisfactory 10-12-2018 Public Health 

Engineering 

14-03-2019 Karachi 138.473 

2018-19 

1609 

Rehabilitation of Urban 

Drainage Scheme Mirpur 

Sakro District Thatta. 

Satisfactory 15-02-2019 Public Health 

Engineering 

05-03-2019 Thatta 150.150 

2018-19 

1610 

Drainage Scheme Shaikh 

Abdul Majeed Colony 

(Dhabeji) (SDG # 6) 

Compliance visit 

Satisfactory 11-03-2019 Public Health 

Engineering 

28-03-2019 Thatta 77.332 

2018-19 

1621 

Rural Drainage Scheme 

Haroon Faqeer Bhambhro, 

Taluka Shahdadpur Sacha 

Dino Sand Taluka Tando 

Adam (SDG # 6) 

Satisfactory 10-06-2019 Public Health 

Engineering 

In Process Sanghar 11.769 

2018-19 

1632 

Improvement / Extension of 

Drainage Scheme Dadu City 

(SDG# 6) 

Un-

Satisfactory 

15-04-2019 Public Health 

Engineering 

29-05-2019 Dadu 589.700 

2018-19 

1638 

Construction of R.C.C 

covered main Nala at various 

villages (06 Nos.) (Revised) 

(SDG # 6) 

Un-

Satisfactory 

16-04-2019 Public Health 

Engineering 

18-06-2019 Qambar 

Shahdadkot 

442.780 
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2018-19 

1652 

Construction of RCC covered 

Nala from Rehmat CNG to 

lakha disposal work 

Nawabshah (SDG #6) 

Satisfactory 07-12-2018 Public Health 

Engineering 

15-03-2019 Shaheed 

Benazirabad 

24.975 

2018-19 

1660 

Rehabilitation of Rural 

Drainage Scheme Mari 

Jalbani, Khyber 

Lakhmir, Karam Khan Jamali, 

Karam Khan Jamali, Punhal 

Khan Jamali, New Bohra  

Satisfactory 14-11-2018 Public Health 

Engineering 

30-01-2019 Shaheed 

Benazirabad 

148.917 

2018-19 

1661 

Rural Drainage Scheme of 

Village Masti Khan Chandio 

UC Bhoora Taluka Sakrand  

Satisfactory 27-09-2018 Public Health 

Engineering 

17-10-2018 Shaheed 

Benazirabad 

23.861 

2018-19 

1662 

Improvement & Extension of 

Drainage scheme Halani 

Taluka Mehrabpur (SDG # 6). 

Satisfactory 18-03-2019 Public Health 

Engineering 

In Process Naushero 

Feroz 

62.442 

2018-19 

1668 

Drainage Scheme 

Badhani(Improvement / 

Extension) (SDG #6) 

Un-

Satisfactory 

21-12-2018 Public Health 

Engineering 

31-01-2019 Kashmore 71.343 

2018-19 

1672 

Rural Drainage scheme 

Ghambeer (SDG # 6) 

Satisfactory 24-09-2018 Public Health 

Engineering 

25-10-2018 Khairpur 16.300 

2018-191685 Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised)  

Satisfactory 12-03-2019 Public Health 

Engineering 

27-05-2019 Thatta 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) Village Bughar 

Jagir 

Un-

Satisfactory 

15-02-2019 Public Health 

Engineering 

22-04-2019 Sujawal 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) Village Bohar 

Un-

Satisfactory 

14-02-2019 Public Health 

Engineering 

22-04-2019 Sujawal 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) Sheikh Rehan 

Hyderabad 

Satisfactory 08-02-2019 Public Health 

Engineering 

04-05-2019 Hyderabad 21.160 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

Village Banno 

Un-

Satisfactory 

08-02-2019 Public Health 

Engineering 

08-05-2019 Sujawal 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) 

Un-

Satisfactory 

07-02-2019 Public Health 

Engineering 

22-04-2019 Badin 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) Village Baig pur 

Un-

Satisfactory 

04-02-2019 Public Health 

Engineering 

22-04-2019 Badin 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) Village Khandu 

Taluka Hala 

Un-

Satisfactory 

04-02-2019 Public Health 

Engineering 

22-04-2019 Matiari 4,590.900 
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2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) Village Bhuda 

Talpur 

Un-

Satisfactory 

04-02-2019 Public Health 

Engineering 

10-05-2019 Sujawal 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) 

Un-

Satisfactory 

28-01-2019 Public Health 

Engineering 

24-04-2019 Qambar 

Shahdadkot 

4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) 

Satisfactory 21-01-2019 Public Health 

Engineering 

25-04-2019 Dadu 4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) (Drainage Scheme 

Muhammad Khan Magsi) 

Satisfactory 14-01-2019 Public Health 

Engineering 

28-03-2019 Shaheed 

Benazirabad 

4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) (Drainage Scheme 

Mir Muhammad Juno) 

Satisfactory 14-01-2019 Public Health 

Engineering 

13-05-2019 Shaheed 

Benazirabad 

4,590.900 

2018-19 

1685 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(SDG # 6) (Water supply 

Scheme Kolab Jail) 

Satisfactory 07-01-2019 Public Health 

Engineering 

12-04-2019 Khairpur 4,590.900 

2017-18 

1988 

W/S Scheme Khasai (Revised) 

(SDG # 6) 

Un-

Satisfactory 

03-10-2018 Public Health 

Engineering 

11-12-2018 Jamshoro 29.889 

2017-182031 Water Supply Scheme Gul 

Mohammad Chandio       

(SDG # 6) 

Satisfactory 02-10-2018 Public Health 

Engineering 

04-12-2018 Dadu 16.331 

2017-18 

2043 

Urban Water Supply Scheme 

Thull Town (SDG # 6) 

Average 27-05-2018 Public Health 

Engineering 

15-08-2018 Jacobabad 585.700 

2017-18 

2064 

Water Supply Scheme for 

Village Dr. Sohrab Khan Sarki 

(SDG #6) 

Satisfactory 17-10-2018 Public Health 

Engineering 

07-12-2018 Jacobabad 10.000 

2017-18 

2123 

Drainage Scheme for Village 

Allah Bux Kuber (SDG # 6) 

Satisfactory 16-07-2018 Public Health 

Engineering 

07-08-2018 Shaheed 

Benazirabad 

24.068 

2017-18 

2132 

Drainage Scheme for Khouhi 

Jalaji (SDG # 6) 

Average 09-05-2018 Public Health 

Engineering 

19-07-2018 Naushero 

Feroz 

17.609 

2017-18 

2137 

Rural Drainage Scheme 

Dargah Nau Goth Taluka 

Mehar (SDG# 6) 

Satisfactory 20-04-2018 Public Health 

Engineering 

16-07-2018 Dadu 31.505 

2017-18 

2142 

Drainage scheme at village 

Chaudero Taluka Nasirabad     

(SDG #6) 

Average 25-04-2018 Public Health 

Engineering 

15-08-2018 Qambar 

Shahdadkot 

20.646 

2017-18 

2145 

Construction of CC Drains 

and CC Block at various UCs 

of Larkana (20 Villages)    

(SDG # 6) 

Un-

Satisfactory 

21-05-2018 Public Health 

Engineering 

18-09-2018 Larkana 40.000 
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2017-18 

2154 

Construction of Surface 

Drains and CC block at 

various villages 

/ U. Cs of City Shikarpur (14 

schemes) (SDG # 6) 

Average 23-05-2018 Public Health 

Engineering 

15-08-2018 Shikarpur 35.716 

2017-18 

2155 

Rural Drainage Scheme 

Khanan Chhango Rahouja 

Taluka Garhi Yaseen         

(SDG # 6) 

Satisfactory 10-10-2018 Public Health 

Engineering 

18-12-2018 Shikarpur 15.000 

2017-18 

2162 

Construction of underground 

drainage scheme Kashmore 

Town (SDG # 6) 

Average 18-07-2018 Public Health 

Engineering 

10-08-2018 Kashmore 48.185 

2017-18 

2175 

Rural Drainage Scheme 

Mohammad Hashim Gopang 

UC-Sabar Rind Taluka Thari 

Mirwah (SDG # 6) 

Satisfactory 09-07-2018 Public Health 

Engineering 

07-08-2018 Khairpur 14.000 

2017-18 

2188 

Drainage Scheme for Tharu 

Shah Taluka Bhiria (SDG # 6) 

Average 17-07-2018 Public Health 

Engineering 

24-09-2018 Naushero 

Feroz 

129.489 

2017-18 

2193 

Drainage Scheme Village 

Hasil Khan Jamali (SDG # 6) 

Un-

Satisfactory 

16-10-2018 Public Health 

Engineering 

24-01-2019 Jacobabad 50.000 

2017-18 

2197 

Drainage Scheme Village 

Dargah Haji Hussain Shah 

Jillani, Pakka Chang Taluka 

Faiz Gunj (SDG # 6) 

Average 10-05-2018 Public Health 

EngineeringS 

18-09-2018 Khairpur 99.423 

2018-191731 Sewerage Scheme at village 

Hot Khan Jalbani (Mohalla 

Ahmed Khan Jalbani, Nek 

Muhammad Jalbani, Ghulam 

Sarwar (Late) & Haji Latif 

Jalbani, Taluka Mehrabpur 

(C:10.000+R:0.000) (SDG#6) 

Un-

Satisfactory 

16-05-2019 Rural 

Development 

25-06-2019 Naushero 

Feroz 

10.000 

2017-18 

2265 

Installation of Solar Lights in 

Rural Sindh (SDG # 7) 

Satisfactory 15-03-2018 Rural 

Development 

16-07-2018 Mirpurkhas 3,200.000 

2015-16 

1984 

Construction of road from 

salar Distributory to village 

Abdul sattar taluka garhi 

yaseen, District Shikarpur 

Un-

Satisfactory 

25-05-2018 Rural 

Development 

10-08-2018 Shikarpur 30.000 

2018-19 

1743 

Development of Zulfiqarabad 

(compliance) 
 

Satisfactory 27-03-2019 S.G.A.and 

Coordination 

13-06-2019 Thatta 13,952.72

0 

2018-19 

1744 

Construction of Office-cum-

residences for staff of 

Enquiries and Anti-Corruption 

Establishment at Khairpur & 

N.Feroze. 

Satisfactory 26-09-2018 S.G.A.and 

Coordination 

26-10-2018 Naushero 

Feroz 

59.423 

2018-19 

1751 

Construction of Circuit House, 

Larkana 

Satisfactory 14-01-2019 S.G.A.and 

Coordination 

09-04-2019 Larkana 72.081 

2018-19 

1758 

Construction of Govt: Rest 

House at Ghari Khairo, Distt: 

Jacobabad 

Un-

Satisfactory 

14-05-2019 S.G.A.and 

Coordination 

18-06-2019 Jacobabad 75.000 

2018-19 

1759 

Uplifting of Rear Side Road & 

Beautification of internal road 

of Secretariat Buildings and 

renovation in Secretariat 

Building No I (Compliance) 

Satisfactory 20-11-2018 S.G.A.and 

Coordination 

10-01-2019 Karachi 149.891 
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2018-19 

1766 

Renovation of Circuit House 

at Thatta, Badin, Mirpurkhas, 

Sanghar and Dadu (New) 

Satisfactory 25-04-2019 S.G.A.and 

Coordination 

21-05-2019 Thatta 200.655 

2018-19 

1768 

Construction of Annexe for 

Chairman of Sindh Public 

Service Commission, 

Hyderabad including 

Residential accommodation 

for Members and 

Rehabilitation of existing Rest 

House 

Satisfactory 26-12-2018 S.G.A.and 

Coordination 

22-02-2019 Hyderabad 55.243 

2017-18 

2271 

Construction of New 

Secretariat Complex No. 7 

Average 09-04-2018 S.G.A.and 

Coordination 

16-07-2018 Karachi 4,726.000 

2017-18 

2272 

Construction of New 

Secretariat Complex No. 8 

Average 09-04-2018 S.G.A.and 

Coordination 

16-07-2018 Karachi 4,703.000 

2017-18 

2297 

Enhancement / up-gradation 

including rehabilitation of 

offices of Commissioner 

Karachi including 

establishment of project 

Directorate for the 

Commissionaire Karachi 

(Revised)(C:41.720+R:60.929) 

Revisit 

Satisfactory 05-12-2018 S.G.A.and 

Coordination 

10-05-2019 Karachi 102.649 

2017-18 

2301 

Renovation of Circuit House 

at Thatta, Badin, Mirpurkhas, 

Sanghar and Dadu 

Satisfactory 18-10-2018 S.G.A.and 

Coordination 

27-11-2018 Badin 200.655 

2017-18 

2302 

Renovation/rehabilitation of 

Circuit House 

Satisfactory 17-04-2018 S.G.A.and 

Coordination 

16-07-2018 Jacobabad 25.374 

2018-191779 Establishment & 

Strengthening of Darul Atfal & 

Rehabilitation ofStreet 

Children through Civil Society 

Organization, Korangi#5, 

Karachi (Revised) 

(C:173.916+R:91.104) (SDG # 

1) Compliance 

Satisfactory 22-11-2018 Social Welfare 12-12-2018 Karachi 265.020 

2018-19 

1782 

Establishment of 

Rehabilitation Center for 

Senior Citizens at 

Karachi (C:53.731 + R:21.469) 

(SDG # 5,10) 

Satisfactory 15-01-2019 Social Welfare 26-03-2019 Karachi 75.200 

2018-19 

1784 

Construction of Boundary 

Wall of Rehabilitation Center 

for Multiple Handicapped 

Children at SBA and Darul 

Atfal at Hyderabad (SDG#1) 

Satisfactory 19-06-2019 Social Welfare In Process Hyderabad 11.101 

2017-18 

2318 

Establishment of 

Rehabilitation Centre for 

Senior Citizens at 

Karachi (C:53.731 + R:21.469)   

(SDG # 5) 

Satisfactory 23-05-2018 Social Welfare 30-07-2018 Karachi 75.200 

2017-18 

2336 

Establishment of IBA Campus 

at Thatta (SDG # 6) 

Un-

Satisfactory 

19-02-2018 Special 

Initiatives Unit 

16-07-2018 Thatta 997.880 

2018-19 

1792 

Construction of Athletic Track 

& Football Ground at Taiser 

Town Gadap Karachi. 

Satisfactory 04-12-2018 Sports & Youth 

Affairs 

15-04-2019 Karachi 579.874 
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2018-19 

1793 

Construction of Sports 

Stadium at Karachi (5 Units) 

Gulberg, New Karachi, 

Landhi, Orangi and Baldia 

Towns(C:528.307+R:30.263) 

(Revised) (SDG # 3) 

compliance 

Worst 21-11-2018 Sports & Youth 

Affairs 

01-02-2019 Karachi 862.629 

2018-19 

1806 

Laying of Synthetic Hockey 

Turf at Shikarpur 

(C:98.616+R:0.384) (SDG # 3) 

Satisfactory 07-03-2019 Sports & Youth 

Affairs 

14-05-2019 Shikarpur 99.000 

2018-19 

1807 

Laying of Synthetic Football 

Truf at Madho Goth 

Gulshan-e-Iqbal, Karachi 

(C:76.886+R0.114) (New) 

Satisfactory 25-03-2019 Sports & Youth 

Affairs 

15-05-2019 Karachi 77.000 

2018-19 

1822 

Installation of Flood Lights with 

Stand-by Generator at 

Hockey Stadium Ground 

Dadu (C:39.971) (SDG # 3) 

Satisfactory 12-03-2019 Sports & Youth 

Affairs 

14-05-2019 Dadu 39.971 

2018-19 

1823 

Construction of Pavilion, 

Seating Steps and Installation 

of Flood Lights with Stand-by 

Generator at NIPA, Karachi 

(C:69.475+R:0.525) (SDG # 3) 

New 

Satisfactory 24-12-2018 Sports & Youth 

Affairs 

05-03-2019 Karachi 70.000 

2017-18 

2349 

Construction of Players Hostel 

(Boys & Girls) and Fitness Gym 

at Railway Ground, Sukkur 

(C:116+R:11) (Revised)      

(SDG # 3) 

Satisfactory 08-05-2018 Sports & Youth 

Affairs 

18-07-2018 Sukkur 127.000 

2017-18 

2357 

Supply & Installation of Chairs 

for Pavilion & Fiber Glass 

Canopy at Sports Complex 

Cadet College, Larkana  

(SDG # 3) 

Satisfactory 21-11-2018 Sports & Youth 

Affairs 

19-12-2018 Larkana 29.290 

2017-18 

2364 

Construction of Sports 

Stadium at Punjab Ground 

Shah Faisal Town (SDG # 3) 

Compliance 

Satisfactory 05-12-2018 Sports & Youth 

Affairs 

31-01-2019 Karachi 29.987 

2017-18 

2369 

Construction of Cricket 

Ground at Ghari Khairo 

District Jacobabad (SDG # 3) 

Satisfactory 06-11-2018 Sports & Youth 

Affairs 

14-03-2019 Jacobabad 33.000 

2017-18 

2378 

Construction of Players Hostel 

at Garhi Khairo (SDG # 3) 

Satisfactory 27-02-2019 Sports & Youth 

Affairs 

14-05-2019 Jacobabad 65.000 

2017-18 

2389 

Installation of Flood Lights with 

Stand-by Generator at 

Football Stadium (Force 

Ground) Jacobabad        

(SDG # 3) 

Satisfactory 08-10-2018 Sports & Youth 

Affairs 

27-11-2018 Jacobabad 50.000 

2017-18 

2399 

Construction of Regional 

Youth Development Centres 

in Sindh (5 Units) 

(C:268.111+R:60.600)         

(SDG # 3)  

Average 11-05-2018 Sports & Youth 

Affairs 

07-08-2018 Khairpur 328.711 

2017-18 

2405 

Construction of Regional 

Youth Development Center 

at Jacobabad 

(C:48.208+R:11.747) (SDG # 3) 

Satisfactory 10-12-2018 Sports & Youth 

Affairs 

16-01-2019 Jacobabad 59.955 
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2017-18 

2406 

Construction of Youth Hostel 

at Kashmore 

(C:47.200+R:12.787) (SDG # 3) 

Satisfactory 08-11-2018 Sports & Youth 

Affairs 

17-12-2018 Kashmore 59.987 

2018-19 

1857 

Boring & Installation of 150 

Nos Tubewells on Solar Energy 

for Assured Supply of 100 

cusecs for Thar Coal from 

LBOD Spinal 

Drain RD-362 (Revised). 

Satisfactory 25-03-2019 Thar Coal 

Infrastructure 

Development 

In Process Badin 1,936.266 

2018-19 

1858 

Construction of Pre-Treatment 

System for RO Plant LBOD 

Water Supply Scheme at 

Nabisar for Thar Coal Power 

Project 

Satisfactory 15-11-2018 Thar Coal 

Infrastructure 

Development 

11-12-2018 Tharparkar 3,250.150 

2016-17 

2222 

Widening/Improvement of 

Road from Wango More to 

Thar Coalfield Area (Phase-II) 

(Mile 0/0-83/2 (134.86 km). 

(Revised) (Cap. Rs. 8159.600 + 

Rev. Rs. 29.030 = T. Rs. 

8188.630) 

Satisfactory 19-12-2018 Thar Coal 

Infrastructure 

Development 

22-01-2019 Tharparkar 8,188.630 

2016-17 

2224 

Establishment of Mine 

Polytrade Training Centre at 

Lakhra 

(Revised) Compliance Visit 

Un-

Satisfactory 

24-10-2018 Thar Coal 

Infrastructure 

Development 

03-12-2018 Jamshoro 186.583 

2016-17 

2225 

Establishment of Mines 

Rescue Station & 

Occupational Disease 

Centre at Lakhra (Revised) 

Compliance Visit 

Un-

Satisfactory 

24-10-2018 Thar Coal 

Infrastructure 

Development 

11-12-2018 Jamshoro 207.932 

2016-17 

2226 

Repair and Renovation of 

Residential Colony and office 

Building of Camp Office, 

Sindh Coal Authority. 

Satisfactory 22-09-2017 Thar Coal 

Infrastructure 

Development 

07-08-2018 Tharparkar 335.996 

2016-17 

2227 

Improvement of Road from 

Sujawal to Badin, 

Rehabilitation of 

Damaged Road portions    

(52 kms) 

Satisfactory 04-12-2018 Thar Coal 

Infrastructure 

Development 

31-01-2019 Badin 2,065.871 

2016-17 

2233 

Construction of road from 

Mithi Intersection to Naukot 

(Upto ADB Project End point) 

(42.0 Kms Dash Board) 

Satisfactory 23-04-2019 Thar Coal 

Infrastructure 

Development 

16-05-2019 Tharparkar 2,800.000 

2016-17 

2234 

Construction of road Naukot, 

Jhuddo & Tando Jan 

Muhammad Bypasses          

(20 Kms) 

Satisfactory 07-12-2018 Thar Coal 

Infrastructure 

Development 

25-01-2019 Tharparkar 1,500.000 

2016-17 

2237 

Rehabilitation / 

Reconstruction of Road from 

Thatta to Sujawal (30 kms) 

Satisfactory 03-12-2018 Thar Coal 

Infrastructure 

Development 

22-02-2019 Sujawal 1,400.000 

2017-182469 Establishment of Day Care 

Centers three in Karachi and 

one each at Divisional 

Headquarters in Sindh 

(Karachi, Hyderabad,Sukkur, 

Larkana, SBA & Mirpurkhas) 

(R: 95.575) (SDG # 5) 

Un-

Satisfactory 

13-11-2018 Women 

Development 

24-01-2019 Larkana 95.575 
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2017-18 

2470 

Establishment of Women 

Complaint Cells at Sanghar, 

Qamber, Kashmore, 

Jamshoro, Khairpur, Shikarpur, 

Badin, Ghotki, Naushero 

Feroze, Thatta, T.A. Yar, 

Umerkot, Tharparkar, Dadu, 

Matiari. (R: 76.90)                

Satisfactory 09-11-2018 Women 

Development 

06-12-2018 Shikarpur 76.900 

Non-ADP ADP # SK316 (2017-18) 

Repair/Renovation of Sain 

Wasan Shah Darbar at Rohri. 

Un-

Satisfactory 

19-04-2019 Work and 

Service 

In Process Sukkur 3.500 

2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (164 

Units) (C:868.305 + R:74.455) 

(SDG # 4) (Taluka Nara) 

Satisfactory 17-04-2019 Work and 

Service 

In Process Khairpur 942.760 

2018-19 

1909 

W/R of Thatta Pir Patho to 

Ghorabari road (40.62 Kms) 

(Revised) Compliance 

Satisfactory 26-11-2018 Work and 

Service 

17-12-2018 Thatta 605.124 

2018-19 

1925 

Improvement of road from 

Seerani to Ahmed Rajo mile 

0/0-15/4 (24.95 Kms) (SDG #9) 

Satisfactory 08-01-2019 Work and 

Service 

22-04-2019 Badin 360.582 

2018-19 

1928 

W/R of road Thana Bula Khan 

Bypass mile 0/0-2/4 (4.00 

Kms). (SDG #9) 

Satisfactory 19-03-2019 Work and 

Service 

23-05-2019 Jamshoro 89.468 

2018-19 

1931 

W/R of Road from Adilpur to 

Mathelo mile 0/0-7/0 (11.20 

Kms) (SDG #9) 

Satisfactory 10-12-2018 Work and 

Service 

22-02-2019 Ghotki 144.645 

2018-19 

1935 

Block provision for 

improvement of roads in 

Sindh (N.Feroze, Khairpur, 

Sukkur, Ghotki, Shikarpur, 

Larkana, Shahdadkot, 

Jacobabad, Kashmore, 

Thatta, Hyderabad, T.A.Yar, 

T.M.Khan Matiari, M.Khas, 

Sujawal, Thar, Sanghar, U.K, 

Badin, Jamshoro, S.B.A, Dadu, 

and Khi. 

Satisfactory 05-04-2019 Work and 

Service 

21-05-2019 Larkana 2,324.114 

2018-19 

1935 

Block provision for 

improvement of roads in 

Sindh (N.Feroze, Khairpur, 

Sukkur, Ghotki, Shikarpur, 

Larkana, Shahdadkot, 

Jacobabad, Kashmore, 

Thatta, Hyderabad, T.A.Yar, 

T.M.Khan Matiari, M.Khas, 

Sujawal, Thar, Sanghar, U.K, 

Badin, Jamshoro, S.B.A, Dadu, 

and Khi. 

Satisfactory 19-12-2018 Work and 

Service 

30-01-2019 Ghotki 2,324.114 

2018-19 

1951 

Reconditioning of road from 

Sindh Small Industries to 

Gulshan Iqbal Qureshi village 

via Mehran Marble Shwaim 

Factory to Qureshi Goth 

(16.09 Kms) (SDG #9) 

Satisfactory 16-01-2019 Work and 

Service 

10-04-2019 Sukkur 278.006 

2018-19 

1954 

Widening / Reconditioning of 

Road from Agra to 

Sobhodero via Haji 

Satisfactory 09-11-2018 Work and 

Service 

11-12-2018 Khairpur 160.810 
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Mohammad Tahir Khuhro 

Road mile 0/0-5/0 (7.0 KMS) 

(SDG #9) 

2018-19 

1964 

W / R of road from 60th mile 

road to Nawabshah Daur 

road mile 0.0-(6.01 km)     

(SDG #9) 

Satisfactory 26-12-2018 Work and 

Service 

22-02-2019 Shaheed 

Benazirabad 

167.022 

2018-19 

1965 

Reconditioning of 

Shahdadpur Hingoro road to 

Lundo Town road mile 0/0-8/0 

(12.87 Kms) (SDG # 9). 

Satisfactory 21-02-2019 Work and 

Service 

13-06-2019 Sanghar 99.989 

2018-191973 Rehabilitation of road from 

N.H.Way Gambat city 

Sobhodero viaThatti Taluka 

Sobhodero Phase-I(5.00 

Kms)(SDG #9) 

Satisfactory 03-10-2018 Work and 

Service 

17-10-2018 Khairpur 79.553 

2018-19 

1974 

Improvement / 

Reconditioning of road 

Tagosar to Phuladion road 

Taluka Sindhri (11.00 Kms) 

(SDG #9) 

Satisfactory 08-11-2018 Work and 

Service 

12-12-2018 Mirpurkhas 122.919 

2018-19 

1975 

Improvement / 

Reconditioning of road 

Phuladion to Giror Sharif road 

taluka Sindhri (14.00 Kms) 

(SDG #9) 

Satisfactory 09-11-2018 Work and 

Service 

17-12-2018 Mirpurkhas 115.709 

2018-19 

1990 

Rehabilitation of road from 

Lab-e-Mehran to Shikarpur 

Phattak (Military road) Dual 

Carriageway mile 0/0-0/5 (1.0 

Km) (Revised) (SDG #9) 

Satisfactory 15-02-2019 Work and 

Service 

22-04-2019 Sukkur 235.081 

2018-19 

1991 

Reconditioning / Construction 

of road from Tando Adam 

Mirpurkhas @ mile 7/4 to 

Bakhtawar farm mile 0/0-4/0 

(6.42 Kms) (SDG #9) 

Satisfactory 22-03-2019 Work and 

Service 

23-05-2019 Tando 

Allahyar 

75.760 

2018-19 

1996 

Dualization of Hyderabad to 

Tando Muhammad Khan 

Road (33.0 Kms) 

Satisfactory 26-10-2018 Work and 

Service 

11-12-2018 Hyderabad, 

Tando Mohd. 

Khan 

3,741.565 

2018-19 

2008 

W/R of road from Tando 

Allahyar Bypass to Jhando 

Mari road to connect Berani 

road via Piyaro Lund, Mureed 

Hotel Dhabi Farm, 

Allahdad Brohi and Meero 

Rind (33.80 Km) (SDG#9) 

Satisfactory 14-01-2019 Work and 

Service 

08-05-2019 Tando 

Allahyar 

729.272 

2018-19 

2012 

Improvement of road from 

main Liaquat road to Memon 

Masjid via Haji Intekhab 

House Kotri (2.20 Km)  

Satisfactory 13-03-2019 Work and 

Service 

28-05-2019 Jamshoro 34.969 

2018-19 

2019 

Improvement of road from 

Jumo Agham to Wassayo 

Bhutto (19.0 Kms)  (SDG #9) 

Satisfactory 10-12-2018 Work and 

Service 

06-02-2019 Larkana 230.183 

2018-19 

2034 

Improvement of road from 

Kario Ganhwar to Shaheed 

Fazil Rahoo (Golarchi) (19.20 

Km) (Compliance) 

Satisfactory 03-04-2019 Work and 

Service 

23-05-2019 Badin 392.980 
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2018-19 

2035 

Reconditioning of road Jam 

Distry to Massu Bhurgari via 

Paryo Hajano and Ghulam 

Hyder Joyo (7.20 Km)       

(SDG #9) 

Satisfactory 16-04-2019 Work and 

Service 

28-05-2019 Matiari 73.225 

2018-19 

2044 

Widening / Reconditioning of 

road from Golarchi to Ahmed 

Rajo road (28.98 Kms)      

(SDG #9) 

Satisfactory 17-01-2019 Work and 

Service 

06-05-2019 Badin 623.336 

2018-19 

2049 

Widening / Reconditioning of 

road from Khathar to Wasi 

Malook Shah via Mukbara 

Sharif road (15.30 Kms)     

(SDG #9) 

Satisfactory 02-10-2018 Work and 

Service 

25-10-2018 Tando Mohd. 

Khan 

498.343 

2018-19 

2089 

Construction of Road Pir Gul 

Shah to Shar Khaskheli Jhindo 

Wahan road mile 0/0-3/0          

(4.82 Kms)  

Satisfactory 13-02-2019 Work and 

Service 

27-03-2019 Khairpur 53.280 

2018-19 

2091 

Construction of Road from 

Nabi Shah to Larkana 

Khairpur Road via Mehtani 

Minor (4.0 kms) (SDG #9) 

Un-

Satisfactory 

16-04-2019 Work and 

Service 

13-06-2019 Khairpur 41.474 

2018-192092 Construction of road from 

village Khan Mohammad 

Khaskheli/ Ansari to 

Mukhtiarabad via Sobho 

Khan Chang & Aashique 

Khaskheli Taluka Mehrabpur 

Road (16.66 Kms) (Revised) 

(SDG#9) 

Satisfactory 16-10-2018 Work and 

Service 

26-11-2018 Naushero 

Feroz 

189.417 

2018-19 

2099 

Construction of road Qadar 

Dino Shah to Rajan Shah Mori 

via Haji Abbas Charan          

(5 Kms) (SDG #9) 

Satisfactory 11-04-2019 Work and 

Service 

28-05-2019 Sujawal 108.379 

2018-19 

2101 

Construction of Mirpur 

Bathoro Bypass road mile 0/0-

7/4 (12.00 Kms) (Modified) 

(SDG #9) 

Satisfactory 18-04-2019 Work and 

Service 

16-05-2019 Sujawal 451.504 

2018-19 

2103 

Construction of road National 

Highway village Abdullah 

Buriro to village Sanwan Buriro 

U/C Dharas Moro (3.00 Km). 

(SDG #9) 

Satisfactory 25-06-2019 Work and 

Service 

In Process Naushero 

Feroz 

36.934 

2018-19 

2140 

Construction of Tando Jam 

Bypass road along 

Hyderabad - Mirpurkhas road 

(9.66 Km) (SDG#9) 

Satisfactory 13-06-2019 Work and 

Service 

In Process Hyderabad 1,699.386 

2018-19 

2149 

Construction of road from 

Malook Shar-Sachal Khaskheli 

road to connect Choondiko 

Sanghar road @ point 

Siddique Sons farms (Kari 

Chhan) i/c Pre-Stress Bridge 

over new & old Jamrao 

Canal (4.80 Kms) (SDG #9) 

Satisfactory 20-02-2019 Work and 

Service 

17-05-2019 Shaheed 

Benazirabad 

329.292 

2018-19 

2170 

Construction of road from 

Mangio Chacher to village 

pario Rahu to meet Agro 

Satisfactory 09-04-2019 Work and 

Service 

23-05-2019 Matiari 63.800 
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Rahu road via Kot Ali Haider 

Shah (6.00 Km) (SDG#9) 

2018-19 

2188 

Construction of road from 

Thario-jo-Tar to Dano via Pilo 

mile 0/0-31/6 (51.11 Km)   

Satisfactory 08-10-2018 Work and 

Service 

04-12-2018 Tharparkar 565.174 

2018-19 

2201 

Construction of Bilawal Bhutto 

Zardari Flyover Bridge Jail 

Phatak (Railway Crossing) 

Jacobabad (SDG# 9) 

Un-

Satisfactory 

25-01-2019 Work and 

Service 

In Process Jacobabad 582.748 

2018-19 

2205 

Improvement of Road 

Network from Badin to 

Wango Mor, Rehabilitations 

of Damaged Road Portions 

(Length 29 Kms) (Compliance 

Visit) 

Satisfactory 06-11-2018 Work and 

Service 

04-12-2018 Badin 1,518.591 

2018-19 

2209 

Construction of road Naukot, 

Jhuddo & Tando Jan 

Muhammad Bypasses (20 

Kms) Dash Board 

Satisfactory 25-04-2019 Work and 

Service 

16-05-2019 Mirpurkhas 1,638.870 

2018-19 

575 

Expansion & Improvement of 

DHQ Hospitals (06 Nos) at (1) 

Thatta (2) Dadu (3) Naushero 

Feroz (4) Mirpur Khas (5) 

Sangher & (6) Mirpur Mathelo 

at Ghotki. 

Satisfactory 06-12-2018 Work and 

Service 

11-12-2018 Dadu 1,054.480 

Non-ADP Special M&R Umerkot Kunri 

road Mile 0/0 21/2 mile 

Satisfactory 21-09-2018 Work and 

Service 

17-10-2018 Umerkot 156.192 

2017-18 

2494 

W/R of road from Umerkot to 

Kunri mile 0/0-21/2 (34.19 Kms) 

Average 18-04-2018 Work and 

Service 

07-08-2018 Umerkot 406.538 

2017-18 

2503 

W/R of National Highway 

Chandan Escape to Oderolal 

Station via Deh Dari Road 

6/1-14/1 (12.88 Km) (SDG # 9) 

Satisfactory 18-10-2018 Work and 

Service 

12-12-2018 Matiari 215.257 

2017-182544 Improvement of road from 

Dehi to Tando Jan 

Muhammad mile0/0-16/0 

(25.76 Kms) (SDG # 9) 

Satisfactory 11-06-2018 Work and 

Service 

15-08-2018 Badin 405.919 

2017-18 

2551 

Improvement of road from 

Manzoor Ali Pitafi to Dad 

Jarwar Mile 0/0-3/2 (5.02 Kms) 

(SDG # 9) 

Average 11-05-2018 Work and 

Service 

07-08-2018 Tando 

Allahyar 

35.080 

2017-18 

2554 

W/R of Road from Shikarpur 

to Jagir mile 0/0-1/4 (2.4 Kms)        

Satisfactory 12-10-2018 Work and 

Service 

25-10-2018 Sukkur 28.528 

2017-18 

2563 

W/R of Road from National 

Highway at Railway Phattak 

to village Agro (2 Kms)     

(SDG # 9) 

Satisfactory 14-12-2018 Work and 

Service 

22-04-2019 Sukkur 49.734 

2017-18 

2596 

Widening / Reconditioning 

Tando Allahyar - Tando Adam 

road (28.96 Kms) 

Satisfactory 19-04-2018 Work and 

Service 

07-08-2018 Tando 

Allahyar 

728.185 

2017-18 

2634 

Reconditioning of road from 

Indus Highway to Sher Shah 

Soori road via Lutuf Ali Bhand, 

Aalee Shah, Khaskheli, Tharo 

Satisfactory 04-10-2018 Work and 

Service 

30-10-2018 Dadu 46.943 
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Khan Jamali (8 Kms)          

(SDG # 9) 

2017-18 

2636 

Reconditioning of road from 

Thull to Muhammad Pannah 

Channah (8.00 Kms)          

(SDG # 9) 

Un-

Satisfactory 

10-10-2018 Work and 

Service 

06-02-2019 Jacobabad 103.525 

2017-18 

2667 

Improvement of road from 

Jhangara kai to Bado Jabal 

(28.00 Kms) (SDG # 9) 

Satisfactory 21-03-2018 Work and 

Service 

16-07-2018 Jamshoro 187.122 

2017-18 

2689 

Widening / Reconditioning of 

road from Public School 

Shahdadkot to Dost Ali 

Banglow mile 1/5-12/0 (16.69 

kms)  

Satisfactory 18-04-2018 Work and 

Service 

15-08-2018 Qambar 

Shahdadkot 

298.358 

2017-18 

2693 

Widening / Reconditioning of 

road from Kamber to Dost Ali 

Banglow mile 0/0-9/3       

(15.08 kms)  

Satisfactory 06-11-2018 Work and 

Service 

17-01-2019 Qambar 

Shahdadkot 

333.531 

2017-18 

2721 

W/R of road from Moen-Jo-

Daro road to Veehar via 

Karani (15Kms)  

Satisfactory 10-12-2018 Work and 

Service 

06-02-2019 Larkana 145.000 

2017-18 

2733 

Construction of Road from 

Indus Highway at Mile 157/0 

to Suprio Bund along Rajwah 

inspection Park Mile 0/0-10/0 

(16 Kms) (SDG # 9) 

Un-

Satisfactory 

16-11-2018 Work and 

Service 

17-01-2019 Dadu 117.082 

2017-18 

2774 

Construction of road from 

Nadirabad Ariyana Noor from 

Babra road to village Nazir 

Brohi mile 0/0-2/4 (4.0 Kms) 

(SDG # 9) 

Compliance 

Satisfactory 12-11-2018 Work and 

Service 

04-02-2019 Thatta 39.256 

2017-18 

2824 

Execution of Development 

schemes (6.0 Kms) road 

prosed by Mrs. Rukhsana 

Shah) (SDG # 9) revisit 
 

Satisfactory 03-12-2018 Work and 

Service 

10-01-2019 Thatta 56.804 

2017-18 

2828 

Construction / Re-

Conditioning of road from 

Thul Bahu Khoso road mile 6/6 

to village Ashfaquabad via 

Dost Mohammad 

Bhanghar (10.00 Kms)       

(SDG # 9) 

Un-

Satisfactory 

09-10-2018 Work and 

Service 

06-12-2018 Jacobabad 120.438 

2017-182830 Construction of road from 

Larkana Rashid Waggan road 

Nazar Muhalla along with sim 

Nala (Both Side) to Murad 

Shah i/c10000rft Retaining 

Wall=(6.00 Kms)  

Satisfactory 09-05-2018 Work and 

Service 

27-09-2018 Larkana 121.514 

2017-18 

2842 

Construction of road from 

Khanpur Mahar road to 

village Dhamaji via Naseeb 

Khan plot (5 km). 

Satisfactory 10-10-2018 Work and 

Service 

25-10-2018 Ghotki 60.256 

2017-18 

2847 

Construction of Larkana 

Naudero road Circular road 

to connect Indus Highway (N-

55) at the Larkana By-Pass 

(SDG # 9) 

Satisfactory 11-01-2019 Work and 

Service 

21-05-2019 Larkana 227.519 
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2017-18 

2850 

Construction of road from 

NHW to Gohram Nago Fakir 

Zardari via Pai forest road 

mile 0/0-6/7 (11.06 Km)     

(SDG # 9). 

Satisfactory 12-07-2018 Work and 

Service 

06-08-2018 Shaheed 

Benazirabad 

157.664 

2017-18 

2856 

Rehabilitation and Widening 

of road from Naudero Chowk 

City Larkana to River Indus 

protective Bund via village 

Masuhab and 

Akil (6.00 Kms) (SDG # 9) 

Satisfactory 13-11-2018 Work and 

Service 

06-02-2019 Larkana 59.974 

2017-18 

2884 

Construction of 5.50 km link 

road from Jati Haji Lemo 

Malah road to village 

Shahabad via village 

Allahbad (5.50 kms)        

Satisfactory 19-07-2018 Work and 

Service 

15-08-2018 Sujawal 57.693 

2017-18 

2887 

Construction of Bypass / Ring 

Road (Asphalt) at Hyderabad 

Tando Muhammad Khan 

road to Tando Muhammad 

Khan Sujawal & Badin road - 

Phase-I (SDG # 9) 

Satisfactory 23-07-2018 Work and 

Service 

15-08-2018 Tando Mohd. 

Khan 

476.180 

2017-18 

2902 

Construction of Dualization 

Tando Allahyar Bye Pass road 

(Northern side) 24Kms       

(SDG # 9) 

Satisfactory 17-10-2018 Work and 

Service 

21-12-2018 Tando 

Allahyar 

1,102.518 

2017-18 

2948 

Construction of Two Pre-Stress 

Bridges at Rice Canal 

Larkana (SDG # 9) 
 

Satisfactory 07-12-2018 Work and 

Service 

01-02-2019 Larkana 140.118 

2016-17 

1375 

C0nstruction/Reconditioning 

of road from Jacobabad thull 

road to RQC Highway      

15.29 KM 
 

Un-

Satisfactory 

27-02-2018 Work and 

Service 

19-07-2018 Jacobabad 450.000 

2016-17 

2373 

Provision for Improvement of 

roads in Sindh  (N.Feroze, 

Khairpur, Suk, Gotki, Shikarpur, 

Larkana, Shahdadko, J abad, 

Kashmore, Thatta, 

Hyderabad, TA Yar, T.M. 

Khan,  Matiari, M.Khas, 

Sujawal, Thar, Sanghar, U.Kot, 

Badin, Jamshoro, S.B.A. Dadu 

& Karachi) 

Satisfactory 17-12-2018 Work and 

Service 

22-01-2019 Hyderabad 81.730 

2016-17 

2736 

Construction of new Bridges 

in Sindh (Shikarpur, Larkana, 

Khairpur, Sukkur, SBA, 

Jamshoro & Dadu) 

Average 24-08-2017 Work and 

Service 

07-08-2018 Jamshoro 593.079 
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Annexure (A) 

Department Wise Schemes Monitored in FY 2019-20 

ADP# Name of Project Report 

Type 

Visit Date Department Published 

Date 

Location Cost 

2019-20 

1 

Establishment of Date-Palm 

Research Institute, Khairpur 

Satisfactory 07-08-2019 Agriculture 03-12-2019 Khairpur 81.757 

2019-20 

12 

Construction of Office of the 

Directorate of Agriculture 

Extension Sukkur Division. 

Satisfactory 30-01-2020 Agriculture 01-06-2020 Sukkur 62.327 

2019-20 

16 

Construction/ rehabilitation of 

Agriculture Extension Offices in 

Sindh 

Satisfactory 11-10-2019 Agriculture 26-02-2020 Hyderabad 439.149 

2019-20 

2 

Remedial improvement of 

Marginal Land through effective 

measures. Hyderabad, Kamber, 

Sukkur, SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & Jamshoro. 

(Gos-Rs.101.942 +F 

Rs.58.032 =159.974 m) 

Satisfactory 22-06-2020 Agriculture In Process Sanghar 101.942 

2019-20 

2 

Remedial improvement of 

Marginal Land through effective 

measures. Hyderabad, Kamber, 

Sukkur, SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & Jamshoro. 

(Gos-Rs.101.942 +F 

Rs.58.032=159.974 m) 

Un-

Satisfactory 

11-03-2020 Agriculture In Process Qambar 

Shahdadkot 

101.942 

2019-20 

2 

Remedial improvement of 

Marginal Land through effective 

measures. Hyderabad, Kamber, 

Sukkur, SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & Jamshoro. 

(Gos-Rs.101.942 +F Rs.58.032 

=159.974 m) 

Satisfactory 09-12-2019 Agriculture 12-06-2020 Tando 

Allahyar 

101.942 

2019-20 

2 

Remedial improvement of 

Marginal Land through effective 

measures. Hyderabad, Kamber, 

Sukkur, SBA, Dadu, T.A.Yar, 

T.M.Khan, Sujawal & Jamshoro. 

(Gos-Rs.101.942 + F Rs.58.032 

=159.974 m) 

Satisfactory 17-10-2019 Agriculture In Process Sukkur 101.942 

2019-20 

26 

Strengthening Agricultural 

Engineering through Capacity 

Building of Staff, Youth 

Entrepreneurship through 

Technology support. 

Un-

Satisfactory 

09-03-2020 Agriculture In Process Larkana 225.090 

2019-20 

26 

Strengthening Agricultural 

Engineering through Capacity 

Building of Staff, Youth 

Entrepreneurship through 

Technology support. 

Satisfactory 22-07-2019 Agriculture 17-12-2019 Sanghar 225.090 

2019-20 

27 

Construction of Office Building 

and Compound Wall and 

Rehabilitation of Agriculture 

Engineering Workshop Ghotki, 

Larkana & Kashmore.. 

Satisfactory 14-01-2020 Agriculture 02-03-2020 Ghotki 150.000 
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2019-20 

27 

Construction of Office Building 

and Compound Wall and 

Rehabilitation of Agriculture 

Engineering Workshop Ghotki, 

Larkana & Kashmore. 

Worst 07-08-2019 Agriculture 17-09-2019 Kashmore 150.000 

2019-20 

3 

Establishment of Horticulture 

Research Institute at Sukkur. 

Satisfactory 13-02-2020 Agriculture 10-03-2020 Sukkur 119.243 

2019-20 

31 

Construction of Office Building for 

On-Farm Water Management 

staff (Badin, Mirpurkhas, Sanghar, 

SBA, Sukkur, Khairpur, 

Shikarpur, Dadu, Ghotki, 

Kashmore & Jamshoro). 

Un-

Satisfactory 

10-06-2020 Agriculture In Process Shikarpur 96.389 

2019-20 

31 

Construction Of Office Building 

For On-Farm Management Staff 

(Sukkur, Khairpur, Mirpurkhas, 

Shikarpur, Badin, Shaheed 

Benazirabad, Ghotki, Dadu, 

Kandhkot & Jamshoro) 

Satisfactory 23-12-2019 Agriculture 12-06-2020 Khairpur 96.380 

2019-20 

31 

Construction of Office Building for 

On-Farm Water Management 

staff (Badin, Mirpurkhas, Sanghar, 

SBA, Sukkur, Khairpur, 

Shikarpur, Dadu, Ghotki, 

Kashmore & Jamshoro). 

Un-

Satisfactory 

17-10-2019 Agriculture In Process Shikarpur 96.389 

2019-20 

31 

Construction Of Office Buildings 

For  Staff At Sukkur 

Satisfactory 06-09-2019 Agriculture 26-02-2020 Sukkur 10.083 

2018-19 

11 

Nutrition Sensitive Agriculture 

Project Phase-I. (Total Cost 

Rs.602.00 M, GOS Share Rs.82.00 

M and World Bank share 

Rs.520.00 M) (SDG # 2). 

Un-

Satisfactory 

12-06-2019 Agriculture 12-07-2019 Hyderabad 82.000 

2018-19 

15 

Reconstruction of Agriculture 

Office at Sehwan Sharif.         

(SDG #2,17). 

Satisfactory 21-08-2019 Agriculture 09-12-2019 Jamshoro 27.209 

2018-19 

16 

Capacity Building of field 

Extension Staff by Providing 

Training and refresher courses. 

(SDG # 2,11) 

Satisfactory 15-05-2019 Agriculture 09-10-2019 Shaheed 

Benazirabad 

80.000 

2018-19 

17 

Repair of Directorate General 

Agriculture Extension and 

Directorate of Training Building 

Hyderabad (SDG # 2) 

Satisfactory 23-08-2019 Agriculture 09-12-2019 Hyderabad 6.949 

2018-19 

2 

Establishment of Cotton & 

Sugarcane Research Institute 

Ghotki (SDG # 1,2,13). 

Satisfactory 13-01-2020 Agriculture 04-03-2020 Ghotki 155.499 

2018-19 

24 

Replacement of Earth Moving 

Machinery Phase-III (SDG # 2) 

Satisfactory 11-09-2019 Agriculture In Process Hyderabad 1,068.000 

2018-19 

25 

Preservation and storage facility 

of fruits and vegetables through 

hot water treatment & controlled 

atmosphere store on subsidy to 

farmers (Total Cost Rs. 643.640 M, 

GoS share Rs. 518.840 

Farmers share Rs. 124.840)      

(SDG #2) 

Un-

Satisfactory 

05-08-2019 Agriculture In Process Karachi 518.840 
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2018-19 

28 

Strengthening Agricultural 

Engineering through Capacity 

Building of Staff, Youth 

Entrepreneurship through 

Technology Support   

(compliance visit) 

Satisfactory 21-05-2019 Agriculture 31-12-2019 Hyderabad 225.090 

2018-19 

31 

Sindh Irrigated Agriculture 

Productivity Enhancement 

Program Phase-I Project (World 

Bank Assisted) (Total Cost 

Rs.30139.75 

M, IDA Share Rs.18686.64 M, GoS 

share: Rs.6120.0 M and Farmers 

share Rs.5333.11 M)(C:11651.08 

M+R:18488.669 M) (SDG # 1,2,6) 

Satisfactory 10-06-2019 Agriculture 09-10-2019 Sukkur 6,120.000 

2018-19 

31 

Sindh Irrigated Agriculture 

Productivity Enhancement 

Program Phase-I Project (World 

Bank Assisted) (Total Cost 

Rs.30139.75 

M, IDA Share Rs.18686.64 M, GoS 

share: Rs.6120.0 M and Farmers 

share Rs.5333.11 M) (C:11651.08 

M+R:18488.669 M) (SDG # 1,2,6). 

Satisfactory 27-03-2019 Agriculture 16-09-2019 Ghotki 6,120.000 

2018-19 

31 

Sindh Irrigated Agriculture 

Productivity Enhancement 

Program Phase-I Project (World 

Bank Assisted) (Total Cost 

Rs.30139.75 

M, IDA Share Rs.18686.64 M, GoS 

share: Rs.6120.0 M and Farmers 

share Rs.5333.11 M) (C:11651.08 

M+R:18488.669 M) (SDG # 1,2,6) 

Satisfactory 25-02-2019 Agriculture 17-12-2019 Sanghar 6,120.000 

2018-19 

6 

Development of Technology for 

production of offseason 

vegetables through tunnel 

farming. Hyderabad, Larkana, 

Khairpur, T.A.Yar, Mirpurkhas & 

Malir (GoS Rs.51.196 + F 

Rs.48.410 = Rs. 99.606 m)(SDG 

#1,2,4,12,13,15) 

Satisfactory 07-08-2019 Agriculture 17-12-2019 Tando 

Allahyar, 

Hyderabad 

51.196 

2018-19 

6 

Development of Technology for 

production of offseason 

vegetables through tunnel 

farming. Hyderabad, Larkana, 

Khairpur, Ghotki, N.Feroze, 

T.A.Yar, Mirpurkhas & Malir (GoS 

Rs.51.196 + F Rs.48.410 = Rs. 99.606 

m)(SDG #1,2,4,12,13,15). 

Satisfactory 08-05-2019 Agriculture 10-07-2019 Khairpur 51.196 

2016-17 

22 

Provision of Assistance to Farmers 

on Purchase of Wheel Type 

Tractors, Phase-III. 

Un-

Satisfactory 

09-10-2019 Agriculture In Process Ghotki 3,002.150 

2019-20 

37 

Construction / Reconstruction / 

Rehabilitation & Allied Facilities of 

Dargahs in Sindh (6 Nos.), T.M 

Khan (01),  Thatta  (02), 

Khairpur (01),  Hyderabad (01) 

and Larkana (01) (SDG #2.1) 

Satisfactory 15-10-2019 Auqaf 03-12-2019 Thatta 150.599 

2019-20 

38 

Expansion of Dargah Hazrat Lal 

Shahbaz Qalander (SDG #2.1) 

Satisfactory 05-08-2019 Auqaf 09-10-2019 Jamshoro 146.395 
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42 

Upgradation and Extension of 

Dargah Makhdoom Bilawal 

District Dadu (SDG #2.1) 

Un-

Satisfactory 

16-06-2020 Auqaf In Process Dadu 41.081 

2019-20 

42 

Up gradation and Extension of 

Dargah Makhdoom Bilawal 

District Dadu 

Satisfactory 04-10-2019 Auqaf, In Process Dadu 41.081 

2019-20 

44 

Security of Shrines in Sindh @ 

Dargah Hazrat Lal Shahbaz 

Qalander Sehwan Sharif, Hazrat 

Shah Abdul Latif Bhitai, Hazrat 

Sachal Sarmast, Hazrat Sakhi 

Wahab Shah, Hazrat Shah 

Yakeek, Hazrat Sakhi Sultan 

Manghopir 

Satisfactory 30-12-2019 Auqaf In Process Karachi 267.495 

2019-20 

46 

Strengthening of Engineering 

Wing of Auqaf & Construction / 

Rehabilitation of Office at Dargah 

Makki Shah (C: 5.505) 

Satisfactory 01-08-2019 Auqaf 10-10-2019 Hyderabad 5.505 

2019-20 

47 

Construction of Dispensary / 

Minor & Repairs attached unit at 

Dargah Luwari Sharif District Badin 

Un-

Satisfactory 

12-02-2020 Auqaf In Process Badin 22.500 

2018-19 

40 

Construction of Boundary Wall 

and Other Allied Facilities at 

Dargah Saeedi Moosani District 

Dadu (SDG #2.1) 

Satisfactory 11-02-2020 Auqaf 16-06-2020 Dadu 43.008 

2018-19 

41 

Construction of Dargah Shah 

Yakeek District Sujawal           

(SDG #2.1) 

Satisfactory 11-04-2019 Auqaf 25-09-2019 Sujawal 7.000 

2018-19 

49 

Consolidation, Improvement & 

Provision of Missing Facilities at 

Dargah Sakhi Dad Wahi District 

N/Feroze (SDG #2.1) 

Satisfactory 29-08-2019 Auqaf 03-12-2019 Naushero 

Feroz 

12.881 

2018-19 

51 

Construction of Dargah & Allied 

facilities at Peer Hassan Shah 

Jeelani District Sanghar          

(SDG #2.1) 

Satisfactory 19-09-2019 Auqaf 10-03-2020 Sanghar 22.289 

2018-19 

52 

Security of Shrines in Sindh @ 

Dargah Hazrat Lal Shahbaz 

Qalander Sehwan Sharif, Hazrat 

Shah Abdul latif Bhittai, Hazrat 

Sachal Sarmast, Hazrat Sakhi 

Wahab Shah, Hazrat Shah 

Yakeek, Hazrat Sakhi Sultan 

Manghopir 

Satisfactory 22-07-2019 Auqaf 31-12-2019 Sujawal 267.495 

2018-19 

53 

Construction of Dargah Hazrat 

Shah Abdul Rehman (Meerani 

Meer), Taluka New Saeedabad 

District Matiari (SDG#2.1) 

Satisfactory 14-02-2019 Auqaf 10-10-2019 Matiari 79.202 

2019-20 

67 

Development of townships in 

major urban centers (50,000 Nos 

120 square yard plots with all civic 

services. 

Satisfactory 16-01-2020 Board of 

Revenue 

26-02-2020 Tando Mohd. 

Khan 

5,000.000 

2019-20 

67 

Development of townships in 

major urban centers (50,000 Nos 

120 square yard plots with all civic 

services). (Revised) 

Satisfactory 28-11-2019 Board of 

Revenue 

14-02-2020 Ghotki 9,420.880 
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67 

Development of townships in 

major urban centers (50,000 Nos 

120 square yard plots with all civic 

services) (Revised). 

Satisfactory 27-11-2019 Board of 

Revenue 

14-02-2020 Sukkur 9,420.880 

2019-20 

70 

Automation of Stamps & 

Registration, 21 districts (Revised) 

(SDG #9) 

Satisfactory 27-01-2020 Board of 

Revenue 

16-06-2020 Jamshoro, 

Hyderabad 

1,946.624 

2018-19 

55 

Construction of Office of District 

Registrar at Karachi and 

Sub-Registrar Offices (22 Nos) at 

Head Quarters all Districts in Sindh 

Satisfactory 21-01-2020 Board of 

Revenue 

In Process Umerkot 160.200 

Non-ADP Improvement / Rehabilitation of 

Water & Sewerage Line Block - N 

Arafat Town and Batha Town, UC 

No 23 PS101 North Nazimabad, 

DMC Central, Karachi 

Satisfactory 27-02-2020 Community 

Development 

Program 

(CDP) 

In Process Karachi 5.000 

2017-18 

80 

Allocation of CDP for sustainable 

Development goals 

(Construction of Library at DOHS-

1 Malir Cantt Karachi) 

Un-

Satisfactory 

25-10-2019 Community 

Development 

Program 

(CDP) 

22-06-2020 Karachi 15.000 

Non-ADP Allocation of CDP for sustainable 

development goals (Construction 

of Sports Complex ( Tennis Court, 

Squash Court Gymnasium Hall ) 

And Development of External 

area in MDRA Community Center 

DOHS to Malir Cantt. Karachi) 

Satisfactory 25-10-2019 Community 

Development 

Program 

(CDP) 

In Process Karachi 15.300 

Non-ADP Construction of Shaheed 

Abdullah Murad Football stadium 

( Azaad 11 ) UC Malh, District 

Malir Karachi 

Un-

Satisfactory 

25-10-2019 Community 

Development 

Program 

(CDP) 

In Process Karachi 19.869 

Non-ADP Rehabilitation / Improvement of 

Water & Sewerage line in block -B 

Arfat Town and Batha Town UC-

23 PS-101 North 

Nazimabad Zone DMC Central 

Karachi Compliance 

Un-

Satisfactory 

07-03-2019 Community 

Development 

Program 

(CDP) 

11-09-2019 Karachi 5.000 

2019-20 

74 

Protection, Preservation and 

Promotion of Protected 

Archaeological Sites and 

Monuments in Sindh (Revised) 

(C:836.198+R:154.802)             

(SDG # 8,11) 

Satisfactory 03-09-2019 Culture 04-10-2019 Umerkot 991.000 

2019-20 

83 

Establishment of Auditorium at 

Dadu (C:42.208+R:24.830) 

(Revised) 

Satisfactory 24-12-2019 Culture 18-02-2020 Dadu 67.038 

2019-20 

95 

Construction of Public Library with 

Auditorium in Kunri District 

Umerkot (Revised) 

(C:77.155+R:17.926) 

Satisfactory 19-08-2019 Culture 10-10-2019 Umerkot 95.081 

2018-19 

68 

Establishment of Motels, 

Improvement / Renovation of 

existing Motels / Resorts in Sindh 

at Sehwan, Thatta including 

Umerkot(Revised)(C:574.181+R:60.

937) (SDG # 8) 

Satisfactory 07-05-2019 Culture 23-09-2019 Thatta 635.118 
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69 

Construction of Office of the 

Department of Antiquities at 

Karachi and Sub-Offices at 

Jamshoro and Sukkur (Revised) 

(C:330.794+R:17.206) (SDG # 4,11)  

Un-

Satisfactory 

10-01-2020 Culture 11-06-2020 Karachi 348.000 

2018-19 

69 

Construction of Office of the 

Department of Antiquities at 

Karachi and Sub-Offices at 

Jamshoro and Sukkur (Revised) 

(C:330.794+R:17.206) (SDG # 4,11) 

Un-

Satisfactory 

09-05-2019 Culture 30-07-2019 Sukkur 348.000 

2018-19 

84 

Establishment & improvement of 

Sambara Inn Larkana 

Satisfactory 16-09-2019 Culture 18-11-2019 Larkana 85.000 

2017-18 

115 

Construction of Guest House for 

Writers and Artists in 

Hyderabad. (C:37.783+R:2.217) 

Un-

Satisfactory 

02-07-2019 Culture 12-07-2019 Hyderabad 40.000 

2017-18 

121 

Construction of Rest House at 

Rani Kot. (C:37.374+R:2.24)     

(SDG # 14,15) 

Satisfactory 13-02-2020 Culture In Process Jamshoro 39.614 

2017-18 

96 

Conservation / Rehabilitation & 

Rescue of Jamia Mosque 

Zangipur Distt. Jacobabad 

(C:47.752+R:0.000) (Revised)  

(SDG # 11) 

Satisfactory 08-01-2020 Culture In Process Jacobabad 47.752 

2017-18 

97 

Conservation/Rehabilitation of 

Jamia Mosque Hyder Wagho, 

District Jacobabad 

(C:60.640+R:0.000) (Revised)  

(SDG # 11) 

Satisfactory 13-01-2020 Culture 22-06-2020 Jacobabad 60.640 

2016-17 

102 

Conservation & Rehabilitation of  

Shah Jahan Mosque Thatta 

(C:61.752+R:5.952) (Compliance 

Visit) 

Un-

Satisfactory 

21-03-2019 Culture 04-07-2019 Thatta 67.704 

2016-17 

117 

Re-Construction of Shah Abdul 

Latif Library Ratodero 

(C:31.470+R:8.530) 

Satisfactory 15-01-2020 Culture In Process Larkana 40.000 

2016-17 

119 

Interior & Exterior Conservation & 

Surface Decoration of 

Khudabad Mosque, Dadu 

(C:37.884+R:2.116) 

Un-

Satisfactory 

12-02-2020 Culture In Process Dadu 40.000 

2016-17 

121 

Establishment of Shaheed 

Mohtarma Benazir Bhutto Public 

Library at Taluka Garhi Khairo 

(C:26.070+R:7.930) 

Un-

Satisfactory 

14-02-2020 Culture 12-06-2020 Jacobabad 34.000 

2015-16 

65 

Establishment of Cultural 

Complex and Model Library at 

New Karachi  

(C:145.573+R:14.895)(Compliance 

visit) 

Un-

Satisfactory 

29-04-2019 Culture 04-07-2019 Karachi 160.468 

2019-20 

126 

Early Childhood Education (ECE)  

Intervention Sukkur Division 

(C:16.980 + R:30.979) (SDG#4) 

Satisfactory 30-07-2019 Education 

and Literacy 

18-11-2019 Sukkur 47.959 

2019-20 

128 

Early Childhood Education (ECE)  

Intervention Karachi Division 

(C:15.091 + R:30.937) (SDG#4) 

Satisfactory 16-12-2019 Education 

and Literacy 

20-01-2020 Karachi 46.028 
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130 

Early Childhood Education (ECE)  

Intervention, Hyderabad 

Division  (Phase-II ) (C:15.057 + 

R:27.537) (SDG#4) 

Satisfactory 13-11-2019 Education 

and Literacy 

31-12-2019 Tando 

Allahyar 

42.594 

2019-20 

131 

Early Childhood Education (ECE)  

Intervention, Mirpurkhas 

Division (Phase-II ) (C:15.057 + 

R:27.537) (ADG#4) 

Satisfactory 19-11-2019 Education 

and Literacy 

10-03-2020 Umerkot 42.594 

2019-20 

136 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in 

Existing Primary / Elementary 

Schools (C:58.174 + R:0.880) 

(SDG#4) 

Satisfactory 21-08-2019 Education 

and Literacy 

06-12-2019 Jamshoro 59.054 

2019-20 

146 

Construction of Buildings for 

Shelter less Primary Schools 

(C:27.118 + R:2.550) (SDG#4) 

Satisfactory 16-03-2020 Education 

and Literacy 

In Process Jacobabad 29.668 

2019-20 

147 

Construction of Buildings for 

Shelter less Primary Schools (C: 

27.117 + R:2.55 ) (SDG#4) 

Satisfactory 16-01-2020 Education 

and Literacy 

22-06-2020 Kashmore 29.667 

2019-20 

151 

Up-gradation of Primary Schools 

to Middle Schools at 

Hyderabad Division (C:74.480 + 

R:5.524) (SDG#4) (SDG#4) 

Satisfactory 04-11-2019 Education 

and Literacy 

23-12-2019 Dadu 80.000 

2019-20 

153 

Up-gradation of Primary Schools 

to Middle Schools at Larkana 

Division (C:73.956 + R: 5.656) 

(SDG#4) 

Satisfactory 03-12-2019 Education 

and Literacy 

In Process Shikarpur 79.612 

2019-20 

154 

Up-gradation of Primary Schools 

to Middle Schools in District 

Dadu (C:93.090 + R:6.860) 

(SDG#4) 

Satisfactory 15-08-2019 Education 

and Literacy 

03-12-2019 Dadu 99.950 

2019-20 

157 

Up-gradation of Primary Schools 

to Middle Schools, District 

T.M.Khan. (02 Units) (C:17.859 + 

R:3.000 ) (SDG#4) 

Satisfactory 10-09-2019 Education 

and Literacy 

11-12-2019 Tando Mohd. 

Khan 

20.859 

2019-20 

158 

Up-gradation of Primary Schools 

to Elementary Schools, District 

Badin. (03 Units).(C:27.886 + 

R:4.500) (SDG#4) 

Satisfactory 16-09-2019 Education 

and Literacy 

28-10-2019 Badin 32.386 

2019-20 

163 

Up-gradation of Primary Schools 

to Elementary Schools, District 

Ghotki (04 Units) 

C:37.962+R:6.000) (SDG#4) 

Satisfactory 12-11-2019 Education 

and Literacy 

12-06-2020 Ghotki 43.962 

2019-20 

165 

Construction of Five Class Rooms 

in Govt. Boys Primary School at 

Ibrahim Bajar and Construction of 

Library with complete 

equipment’s in constituency of 

NA-258, District Malir, Karachi 

(C:27.395+R:1.671) (SDG#4) 

Satisfactory 18-07-2019 Education 

and Literacy 

28-10-2019 Karachi 29.066 

2019-20 

169 

Rehabilitation / Expansion / 

Improvement Of High Priority 4560 

Schools Location District South, 

Karachi 

Satisfactory 21-12-2019 Education 

and Literacy 

09-03-2020 Karachi 53.220 
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171 

Rehabilitation & Expansion of 

High Priority 4560 Schools 

(Primary/ Elementary Schools) (88 

Units) 

Satisfactory 26-12-2019 Education 

and Literacy 

20-01-2020 Karachi 158.975 

2019-20 

180 

Rehabilitation / Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools)  (82 Units) 

(C:334.274+R:33.620) 

(Compliance Visit) 

Satisfactory 22-07-2019 Education 

and Literacy 

10-10-2019 Sujawal 367.894 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

Satisfactory 18-11-2019 Education 

and Literacy 

18-12-2019 Sanghar 1,046.360 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

(Taluka Khipro) 

Satisfactory 18-10-2019 Education 

and Literacy 

14-02-2020 Sanghar 1,046.360 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

(Taluka Tando Mohammad Khan) 

Satisfactory 17-10-2019 Education 

and Literacy 

02-01-2020 Sanghar 1,046.360 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

(Taluka Sanjoro) 

Satisfactory 16-10-2019 Education 

and Literacy 

14-02-2020 Sanghar 1,046.360 

2019-20 

187 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools)  (169 Units) 

(C:751.686+R:575.141) (SDG#4) 

Satisfactory 28-01-2020 Education 

and Literacy 

01-06-2020 Sukkur 1,326.827 

2019-20 

194 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools)  (157 Units) 

(C:882.457+R:88.920) (SDG#4) 

Satisfactory 08-10-2019 Education 

and Literacy 

23-12-2019 Kashmore 971.377 

2019-20 

198 

Construction of Building for 

Shelter less Primary Schools 

(C:18.087 + R:1.612) (SDG#4) 

Satisfactory 26-08-2019 Education 

and Literacy 

18-11-2019 Naushero 

Feroz 

19.699 

2019-20 

253 

Establishment of Public Schools in 

Sindh (05 Units) (Revised) (C: 

1598.116 + R: 134.483) (SDG#4) 

Satisfactory 22-01-2020 Education 

and Literacy 

29-06-2020 Tando 

Allahyar 

1,332.611 

2019-20 

254 

Up-gradation of Middle School to 

High School in Sindh (115 units) 

(2008-08 Programme) 

Satisfactory 23-12-2019 Education 

and Literacy 

03-06-2020 Karachi 2,006.364 

2019-20 

256 

Establishment of Single Section 

High Schools in Sindh  

(2008-09 Programme) (53 Units) 

(C: 1092.792 + R: 201.876) 

(SDG#4). 

Satisfactory 25-01-2020 Education 

and Literacy 

03-06-2020 Ghotki 1,293.132 
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256 

Establishment of Single Section 

High Schools in Sindh 

(2008-09 Programme) (53 Units) 

(C: 1092.792 + R: 201.876) 

(SDG#4) 

Satisfactory 08-11-2019 Education 

and Literacy 

In Process Naushero 

Feroz 

1,293.132 

2019-20 

271 

Cluster of Schools in the U.C 

Allahyar Turk, District Tando 

Muhammad Khan (C:45.421 + 

R:13.060) (SDG#4) 

Satisfactory 10-12-2019 Education 

and Literacy 

In Process Tando Mohd. 

Khan 

67.481 

2019-20 

272 

Re-construction of Primary & 

Secondary Schools of PAF Base 

Korangi Creek of Sindh 

Government Schools & 

Renovation of Auditorium Hall 

Located at PAF Base Faisal Shah 

Faisal  Colony Karachi (C:177.407 

+ R:10.878) (SDG#4) 

Un-

Satisfactory 

12-09-2019 Education 

and Literacy 

In Process Karachi 188.285 

2019-20 

280 

Rehabilitation / Reconstruction of 

Existing Primary / Secondary 

Schools of Gadap Town Karachi 

(C 48.883) (SDG#4) 

Satisfactory 15-07-2019 Education 

and Literacy 

23-09-2019 Karachi 48.883 

2019-20 

285 

Improvement of Existing Public 

School in Larkana Division 

(C:52.389 + R:4.193) (SDG#4) 

Satisfactory 11-05-2020 Education 

and Literacy 

In Process Larkana 56.582 

2019-20 

288 

Construction / Re-Construction 

GGHS Qazi Ahmed Taluka Qazi 

Ahmed (SDG#4) 

Satisfactory 22-08-2019 Education 

and Literacy 

11-11-2019 Shaheed 

Benazirabad 

32.833 

2019-20 

296 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (8 

Units) (SDG#4) 

Satisfactory 07-10-2019 Education 

and Literacy 

02-01-2020 Tando 

Allahyar 

17.945 

2019-20 

303 

Rehabilitation / Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (2 

Units) (C:19.375+R:2.800) 

(Compliance Visit) 

Satisfactory 24-07-2019 Education 

and Literacy 

10-10-2019 Sujawal 22.175 

2019-20 

313 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (7 

Units) (C:93.023+R:51.420) 

(SDG#4) 

Satisfactory 20-11-2019 Education 

and Literacy 

23-12-2019 Qambar 

Shahdadkot 

144.443 

2019-20 

316 

Rehabilitation / Expansion Of High 

Priority 4560- Schools @ 

Secondary / Higher Secondary @ 

District Kashmore @ Kandhkot (07 

Units). (Phase-I & Phase-Ii). 

Satisfactory 17-12-2019 Education 

and Literacy 

20-01-2020 Kashmore 107.051 

2019-20 

321 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in 

Existing Secondary / Higher 

Secondary Schools (SDG#4) 

Un-

Satisfactory 

11-03-2020 Education 

and Literacy 

In Process Kashmore 30.132 

2019-20 

364 

Establishment of Government 

Elementary College of Education 

(Male / Female) Umer Kot 

(C:73.256+R:12.558) (SDG#4) 

Satisfactory 17-07-2019 Education 

and Literacy 

11-12-2019 Umerkot 85.814 

2019-20 

381 

ILMI (Infrastructure Development) 

Hyderabad Division  (SDG#4 

Satisfactory 28-05-2020 Education 

and Literacy 

In Process Matiari 38.903 
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386 

Construction of Scouting Missing 

Facilities at Training Center 

Gulshan-e-Iqbal Karachi 

(C:48.527+R:1.400) (SDG#4) 

Satisfactory 30-08-2019 Education 

and Literacy 

30-06-2020 Karachi 49.927 

2019-20 

387 

Construction of Rover Scouts 

Training and Recreation Centre 

at Gulistan-e-Scouts, Gulshan-e-

Iqbal, Karachi. (C:45.910+R:3.740) 

(SDG#4) 

Satisfactory 10-09-2019 Education 

and Literacy 

28-10-2019 Karachi 49.650 

2019-20 

398 

Establishment of Boys / Girls 

Degree Colleges in Sindh (23 

Units) (Revised) (C:2093.709 + R: 

200.100) (SDG # 4) 

Satisfactory 07-11-2019 Education 

and Literacy 

14-02-2020 Naushero 

Feroz 

2,293.809 

2019-20 

402 

Construction of Women Hostels 

for Teaching Staff in the 

Existing Girls Colleges in Sindh 

(C:410.493 + R:18.270)             

(SDG # 4) 

Satisfactory 16-12-2019 Education 

and Literacy 

01-06-2020 Karachi 428.763 

2019-20 

405 

Establishment of Five (5) IBA 

Community Colleges (C:498.900 

+ R:251.944) (SDG # 4) 

Satisfactory 26-08-2019 Education 

and Literacy 

In Process Dadu 750.844 

2019-20 

406 

Establishment of Govt. Girls 

Degree College at Kamal Khan 

Jokhio, Gadap Town, Karachi (C: 

167.932 + R: 15.800) 

Un-

Satisfactory 

25-09-2019 Education 

and Literacy 

In Process Karachi 183.732 

2019-20 

415 

Provision of furniture in existing 

degree colleges in Karachi 

Satisfactory 10-03-2020 Education 

and Literacy 

12-03-2020 Karachi 59.616 

2019-20 

421 

Construction of Building for 

Existing Degree College at 

Mansoorah, District Matiari 

(C:79.925 + R:6.744 ) (SDG # 4) 

Satisfactory 02-10-2019 Education 

and Literacy 

31-12-2019 Matiari 86.669 

2019-20 

422 

Construction of Auditorium Hall in 

Existing Girls Degree College 

Hala District Matiari (C.36.310 + 

R.3.535 ) (SDG # 4) 

Satisfactory 03-10-2019 Education 

and Literacy 

12-12-2019 Matiari 39.845 

2019-20 

457 

Establishment of Cadet College 

Khairpur (Revised) (C:1141.114 + 

R:379.225) (SDG # 4) 

Satisfactory 09-01-2020 Education 

and Literacy 

02-03-2020 Khairpur 1,520.339 

2019-20 

462 

Construction of Mohtarma 

Benazir Bhutto Auditorium Hall, 

Hostel & Other Facilities at Cadet 

College Larkana  (C:314.802 

+ R:97.634 ) (SDG # 4) 

Satisfactory 14-10-2019 Education 

and Literacy 

02-12-2019 Larkana 412.436 

2019-20 

495 

Establishment of Department of 

Serobiology and providing power 

generation by gas along with 

heat recovery system at Ojha 

Campus of Dow University of 

Health Sciences, Karachi 

(C:310.811 + R:99.454) 

Satisfactory 26-09-2019 Education 

and Literacy 

07-01-2020 Karachi 410.265 

2019-20 

515 

Construction of Additional 

Facilities Class Rooms and 

Auditorium Hall at Shaheed 

Zulfiqar Ali Bhutto University of 

Law City Campus, Karachi 

(C:84.401 + R:10.522)                

(SDG # 4) New 

Satisfactory 16-07-2019 Education 

and Literacy 

11-09-2019 Karachi 94.923 
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2019-20 

525 

Establishment of Shaheed Zulfiqar 

Ali Bhutto Engineering 

College in Memon Goth, Gadap 

Town, Karachi (C:1099.509 + 

R:455.315) (SDG # 4) 

Satisfactory 27-09-2019 Education 

and Literacy 

28-10-2019 Karachi 1,554.824 

2018-19 

116 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in 

Existing Primary / Elementary 

Schools (SDG # 4) 

Satisfactory 14-01-2020 Education 

and Literacy 

22-06-2020 Jacobabad 81.583 

2018-19 

117 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in 

Existing Primary / Elementary 

Schools (SDG # 4) 

Un-

Satisfactory 

17-02-2020 Education 

and Literacy 

04-06-2020 Kashmore 31.090 

2018-19 

128 

Construction of Shelter less 

Primary School at Village Shahal 

Khan Bijarani (C:40.672 + R:3.825) 

(SDG # 4) 

Satisfactory 15-01-2020 Education 

and Literacy 

In Process Kashmore 44.497 

2018-19 

133 

Up-gradation of Primary Schools 

to Middle Schools at Larkana 

Division (C:73.956 + R: 5.656)   

(SDG # 4) 

Satisfactory 16-01-2020 Education 

and Literacy 

22-06-2020 Jacobabad 79.612 

2018-19 

133 

Up-gradation of Primary Schools 

to Middle Schools at Larkana 

Division (C:73.956 + R: 5.656)  

(SDG # 4) 

Satisfactory 07-08-2019 Education 

and Literacy 

23-09-2019 Kashmore 79.612 

2018-19 

136 

Re-Construction Building of 

Existing GBPS / GGPS Malir Colony 

No.2/3 near Bhaya Hozoor Ka 

Roza Malir Karachi new 

Satisfactory 02-08-2019 Education 

and Literacy 

28-10-2019 Karachi 19.512 

2018-19 

141 

Up-gradation of Primary Schools 

to Elementary Schools (04 

Units) (C:36.996 + R:6.000)         

(SDG # 4) 

Satisfactory 17-06-2019 Education 

and Literacy 

10-10-2019 Mirpurkhas 42.996 

2018-19 

150 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (74 Units) (C:319.844 + 

R:32.776) (Korangi district) 

Satisfactory 08-04-2019 Education 

and Literacy 

11-09-2019 Karachi 352.620 

2018-19 

155 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (140 Units) (SDG # 4) 

Satisfactory 12-03-2019 Education 

and Literacy 

30-09-2019 Hyderabad 361.484 

2018-19 

156 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools)  (146 Units) (SDG # 4) 

Satisfactory 18-03-2019 Education 

and Literacy 

25-09-2019 Tando 

Allahyar 

214.198 

2018-19 

159 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (186 Units) (C:927.668 + 

R:165.871) (SDG # 4) 

Satisfactory 08-01-2020 Education 

and Literacy 

10-03-2020 Dadu 1,093.539 

2018-19 

167 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools)  (196 Units) (C:923.891 

+ R:108.902) (SDG # 4) (Taluka 

Nawabshah) 

Satisfactory 19-03-2019 Education 

and Literacy 

10-07-2019 Shaheed 

Benazirabad 

1,032.793 
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2018-19 

167 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools)  (196 Units) (C:923.891 

+ R:108.902) (SDG # 4) (Taluka 

Sakrand) 

Satisfactory 18-03-2019 Education 

and Literacy 

05-07-2019 Shaheed 

Benazirabad 

1,032.793 

2018-19 

170 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (169 Units) (C:751.686 + 

R:575.141)  (Taluka Pano Akil) 

Satisfactory 14-03-2019 Education 

and Literacy 

05-07-2019 Sukkur 1,326.827 

2018-19 

171 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (164 Units) (C:868.305 + 

R:74.455)  (Taluka Khairpur) 

Satisfactory 05-03-2019 Education 

and Literacy 

09-12-2019 Khairpur 942.760 

2018-19 

172 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (163 Units) (C:1002.763 

+ R:85.533) (SDG # 4)(Taluka 

Mirpur Mathelo) 

Satisfactory 05-04-2019 Education 

and Literacy 

05-07-2019 Ghotki 1,088.296 

2018-19 

172 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (163 Units) (C:1002.763 

+ R:85.533) (Taluka Dharki) 

Satisfactory 04-04-2019 Education 

and Literacy 

17-09-2019 Ghotki 1,088.296 

2018-19 

172 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (163 Units) (C:1002.763 

+ R:85.533) (SDG # 4)(Taluka 

Ubauro) 

Satisfactory 04-04-2019 Education 

and Literacy 

03-07-2019 Ghotki 1,088.296 

2018-19 

173 

Rehabilitation and Expansion of 

High Priority 4560-Schools 

(Primary/Elementary Schools) 

District Larkana (115-Units) 

Satisfactory 26-11-2019 Education 

and Literacy 

17-12-2019 Larkana 656.099 

2018-19 

179 

Up-gradation of Middle Schools 

to High Schools in Sindh (2008- 

09 Programme) (115 Units) 

(C:1582.359 + R:424.005) 

Satisfactory 11-12-2018 Education 

and Literacy 

05-07-2019 Ghotki 2,006.364 

2018-19 

181 

Establishment of Single Section 

High Schools in Sindh (2008-09 

Programme) (53 Units) 

(C:1092.792 + R:200.340) (SDG # 

4) (District West 03 units) 

Un-

Satisfactory 

26-06-2019 Education 

and Literacy 

29-08-2019 Karachi 1,293.132 

2018-19 

181 

Establishment of Single Section 

High Schools in Sindh (2008-09 

Programme) (53 Units) 

(C:1092.792 + R:200.340) (SDG # 

4) (Malir District 04 units) (Dash 

Board scheme) 

Un-

Satisfactory 

17-06-2019 Education 

and Literacy 

27-08-2019 Karachi 1,293.132 

2018-19 

182 

Up-gradation of Middle Schools 

to High Schools (230 Units) & High 

Schools to Higher Secondary 

Schools (115 Units) in Sindh (2007-

08 Progamme) (C:3081.519 + 

R:1298.825) District East 

04 units 

Un-

Satisfactory 

17-06-2019 Education 

and Literacy 

02-10-2019 Karachi 4,380.344 
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2018-19 

191 

Establishment of Comprehensive 

Schools in Sindh (25 Units) (One in 

Each District ) (C:3550.998 + 

R:191.550) (SDG # 4) 

Satisfactory 26-03-2019 Education 

and Literacy 

23-09-2019 Qambar 

Shahdadkot 

3,742.548 

2018-19 

191 

Establishment of Comprehensive 

Schools in Sindh (25 Units) (One in 

Each District ) (C:3550.998 + 

R:191.550) (SDG # 4) 

Satisfactory 14-03-2019 Education 

and Literacy 

23-09-2019 Dadu 3,742.548 

2018-19 

192 

Re-construction of Dangerous 

Government Schools of UC-11 & 

12 Landhi and UC-05 Korangi 

(SDG # 4) 

Satisfactory 06-08-2019 Education 

and Literacy 

07-01-2020 Karachi 198.975 

2018-19 

200 

Provision of Furniture to Schools 

Constructed under SBEP in 

District Khairpur-I (Taluka Khairpur 

& Thari Mirwah) (SDG # 4) 

Un-

Satisfactory 

10-07-2019 Education 

and Literacy 

In Process Khairpur 50.500 

2018-19 

211 

Rehabilitation of Government 

Primary School / Government 

Girls Secondary School Khatoon- 

E-Pakistan Stadium Road 

Karachi (Phase-II) (AASP)         

(SDG # 4). 

Un-

Satisfactory 

23-01-2020 Education 

and Literacy 

03-06-2020 Karachi 43.018 

2018-19 

214 

Provision of Missing Facilities & 

Addition of Class Rooms in 

Existing Primary / Secondary 

Schools of Taiser Town Karachi 

Satisfactory 14-05-2019 Education 

and Literacy 

11-09-2019 Karachi 95.941 

2018-19 

215 

Repair / Renovation / 

Reconstruction of Existing Primary 

/ Secondary Schools New Karachi 

Town, Karachi (SDG # 4) 

Satisfactory 18-05-2019 Education 

and Literacy 

11-09-2019 Karachi 59.025 

2018-19 

220 

Provision of Furniture to Schools 

Constructed under SBEP in 

District Khairpur (Assisted by 

USAID) (SDG # 4) 

Un-

Satisfactory 

09-07-2019 Education 

and Literacy 

In Process Khairpur 28.770 

2018-19 

228 

Rehabilitation & Expansion of 

High Priority 4560 Schools at 

District West Karachi(Secondary 

Schools) (12 units) 

Satisfactory 28-08-2019 Education 

and Literacy 

14-02-2020 Karachi 40.860 

2018-19 

232 

Rehabilitation & Expansion of 

Higher Priority 4560 Schools in 

District of Sindh Secondary/Higher 

Secondary Schools (20 units) of 

Jamshed Town and Gulshan -e-

Iqbal Town District East, 

Karachi. 

Satisfactory 18-12-2019 Education 

and Literacy 

04-06-2020 Karachi 192.006 

2018-19 

236 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (11 

Units) (SDG # 4) 

Un-

Satisfactory 

29-01-2020 Education 

and Literacy 

29-06-2020 Tando Mohd. 

Khan 

60.574 

2018-19 

244 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (02 

Units) District Umerkot 

Satisfactory 27-05-2019 Education 

and Literacy 

05-07-2019 Umerkot 13.654 

2018-19 

250 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (08 

Units) (SDG # 4) 

Satisfactory 28-08-2019 Education 

and Literacy 

11-11-2019 Ghotki 114.957 
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2018-19 

253 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (6 

Units) (C:103.385 + R:7.902)      

(SDG # 4) 

Satisfactory 21-02-2019 Education 

and Literacy 

11-09-2019 Shikarpur 111.287 

2018-19 

254 

Rehabilitation and Expansion of 

High Priority 4560-Schools 

(Secondary Schools) District 

Jacobabad (07-Units) 

Satisfactory 18-12-2019 Education 

and Literacy 

11-06-2020 Jacobabad 90.424 

2018-19 

263 

Strengthening of SEF and 

Regulatory Mechanism with focus 

on Student Assessment and 

Teacher Training Capacity 

(Revised)  

Satisfactory 04-09-2019 Education 

and Literacy 

28-10-2019 Karachi 99.697 

2018-19 

264 

Introducing Smart Teaching and 

Learning at SEF Supported 

Schools (INSTAL) (Revised)      

(SDG # 4) 

Satisfactory 09-10-2019 Education 

and Literacy 

17-03-2020 Naushero 

Feroz 

622.435 

2018-19 

264 

Introducing Smart Teaching and 

Learning at SEF Supported 

Schools (INSTAL) (Revised)        

(SDG # 4) 

Satisfactory 24-09-2019 Education 

and Literacy 

11-03-2020 Khairpur 622.435 

2018-19 

264 

Introducing Smart Teaching and 

Learning at SEF Supported 

Schools (INSTAL) (Revised) 

Satisfactory 19-09-2019 Education 

and Literacy 

04-11-2019 Tando Mohd. 

Khan, Tando 

Allahyar 

622.435 

2018-19 

264 

Introducing Smart Teaching and 

Learning at SEF Supported 

Schools (INSTAL) (Revised)  

Satisfactory 09-09-2019 Education 

and Literacy 

11-11-2019 Karachi 622.435 

2018-19 

268 

Construction of Education 

Complex Karachi (Revised) 

(C:1101.058 + R:3.391) (SDG # 4) 

Satisfactory 04-10-2019 Education 

and Literacy 

23-12-2019 Karachi 1,104.449 

2018-19 

282 

Rehabilitation / Renovation of 

Dangerous School Buildings in 

District Khairpur (SDG # 4) 

Satisfactory 29-07-2019 Education 

and Literacy 

22-06-2020 Khairpur 200.000 

2018-19 

285 

ILMI (Infrastructure Development) 

Mirpurkhas Division (SDG #4) 

Satisfactory 19-06-2019 Education 

and Literacy 

06-12-2019 Mirpurkhas 39.461 

2018-19 

295 

Establishment of Govt. Boys / Girls 

Degree Colleges at Bin 

Qasim Town and Landhi Town, 

Karachi (02 Units) (C:305.086 + 

R:21.273) (SDG # 4) Compliance 

Un-

Satisfactory 

28-10-2019 Education 

and Literacy 

16-06-2020 Karachi 326.359 

2018-19 

298 

Re-construction of Women 

Degree College Korangi No.6, 

Karachi (C:122.040 + R:2.789)          

( Revised ) (SDG # 4) new 

Satisfactory 01-08-2019 Education 

and Literacy 

28-10-2019 Karachi 125.039 

2018-19 

314 

Construction / Repair / Raising of 

Compound Wall of Colleges in 

Sindh (Security Threatened 

Colleges ) (SDG # 4) 

Satisfactory 19-08-2019 Education 

and Literacy 

06-12-2019 Hyderabad 37.734 

2018-19 

315 

Establishment of Girls Degree 

College at Thul District 

Jacobabad (C:87.314 + R:8.463) 

(SDG # 4) 

Un-

Satisfactory 

14-06-2019 Education 

and Literacy 

29-08-2019 Jacobabad 95.777 



 

 

 192 

Biennial Report 2018-20 

2018-19 

319 

Establishment of Degree College 

at Garhi Yasin, District 

Shikarpur (C:87.314 + R:8.463)  

Satisfactory 23-05-2019 Education 

and Literacy 

10-07-2019 Shikarpur 95.777 

2018-19 

323 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in  Larkana Division  

Satisfactory 15-10-2019 Education 

and Literacy 

11-11-2019 Qambar 

Shahdadkot 

86.878 

2018-19 

327 

Government Women Degree 

College Sector 42, Korangi, 

Karachi 

Satisfactory 26-08-2019 Education 

and Literacy 

19-11-2019 Karachi 29.914 

2018-19 

332 

Establishment of Cadet College 

Kaker, Dadu ( Revised ) 

(C:708.214 + R:105.052) (SDG # 4) 

Satisfactory 10-05-2019 Education 

and Literacy 

28-08-2019 Dadu 813.266 

2018-19 

341 

Establishment of Cadet College 

@ Badin (C:701.840 + R:127.194) 

(SDG # 4) 

Satisfactory 25-06-2019 Education 

and Literacy 

25-09-2019 Badin 829.034 

2018-19 

386 

Establishment of Shaheed Benazir 

Bhutto Chair at Shah Abdul 

Latif University, Khairpur (C:28.766 

+ R:12.132) (SDG # 4) 

Satisfactory 09-05-2019 Education 

and Literacy 

09-10-2019 Khairpur 40.898 

2018-19 

394 

Establishment of Benazir Bhutto 

Shaheed Institute of 

Management Science Dadu 

(C:402.524 + R:275.790) (SDG # 4) 

Satisfactory 01-08-2019 Education 

and Literacy 

15-01-2020 Dadu 678.314 

2018-19 

97 

Construction of Two Rooms 

Shelter less Primary Schools in 

Sindh (2007-08 Programme) (450 

Units ) (C:468.152 + R: 53.550) 

(SDG # 4) 

Satisfactory 08-03-2019 Education 

and Literacy 

30-07-2019 Sukkur 521.702 

2017-18 

155 

Early Childhood Education (ECE) 

Intervention Larkana 

Division(C:16.980 + R:30.979) 

Un-

Satisfactory 

12-12-2018 Education 

and Literacy 

16-09-2019 Jacobabad 47.959 

2017-18 

183 

Rehabilitation, Improvement / 

Renovation & Missing Facilities in 

Existing Primary / Elementary 

Schools 

Satisfactory 21-12-2018 Education 

and Literacy 

23-09-2019 Qambar 

Shahdadkot 

38.989 

2017-18 

225 

Rehabilitation / Re-construction 

of Existing Government Boys 

Primary School A.U Islamia 

Nazimabad, Karachi 

Un-

Satisfactory 

17-12-2019 Education 

and Literacy 

01-06-2020 Karachi 28.847 

2017-18 

462 

ILMI (Infrastructure Development) 

Larkana Division 

Satisfactory 17-05-2019 Education 

and Literacy 

24-10-2019 Larkana 36.121 

2017-18 

517 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in  Larkana Division   

(SDG # 4) 

Un-

Satisfactory 

18-02-2020 Education 

and Literacy 

03-06-2020 Kashmore 86.878 

2016-17 

254 

Establishment of Single Section 

High Schools in Sindh 

(2008-09 Programme) (53 Units) 

(C: 1092.792 + R: 200.340) 

Satisfactory 20-05-2019 Education 

and Literacy 

30-09-2019 Hyderabad 1,293.132 

2016-17 

282 

Construction / Re-construction of 

Building in Existing Secondary 

Schools PAF Base Shahbaz 

Jacobabad. (C: 54.000 + R: 2.397) 

Un-

Satisfactory 

14-01-2020 Education 

and Literacy 

In Process Jacobabad 56.397 
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2016-17 

377 

Establishment of Boys / Girls 

Degree Colleges in Sindh 

(2010-11 Programme) (23 Units) 

Dash Board 

Satisfactory 22-04-2019 Education 

and Literacy 

25-09-2019 Mirpurkhas 2,424.903 

2015-16 

185 

Up-gradation of Secondary 

Schools to Higher Secondary 

Schools in Sindh (2005-06 

Programme) (C:713.819 + R: 

136.080) 

Un-

Satisfactory 

16-10-2019 Education 

and Literacy 

29-11-2019 Jamshoro 849.899 

2013-14 

181 

Up-gradation of Middle Schools 

to High Schools in Sindh 

(2005-06 Programme) 

(Compliance Visit) 

Satisfactory 18-10-2019 Education 

and Literacy 

02-01-2020 Jamshoro 955.858 

2019-20 

549 

Strengthening of Environmental 

Monitoring System in EPA Sindh  

Un-

Satisfactory 

02-09-2019 Environment 28-10-2019 Karachi 140.000 

2019-20 

554 

Improvement of Major 

Fishermen's Settlements and 

Rehabilitation of Flood Affected 

Areas in Coastal Areas of Thatta, 

Sujawal and Badin (C:652.534 

+R:127.085)(Re-revised) 

Un-

Satisfactory 

09-10-2019 Environment 30-06-2020 Sujawal, 

Badin 

979.575 

2019-20 

555 

Palm Oil production in Coastal 

Belt of Sindh (SDG # 02). 

Satisfactory 01-10-2019 Environment 28-10-2019 Thatta 107.689 

2019-20 

557 

Construction of Offices of Excise 

& Taxation in New Districts (5 units 

Satisfactory 20-09-2019 Excise & 

Taxation 

In Process Tando Mohd. 

Khan 

86.476 

2019-20 

557 

Construction of Offices of Excise 

& Taxation in New Districts 

Satisfactory 19-09-2019 Excise & 

Taxation 

18-11-2019 Jamshoro 86.476 

2019-20 

557 

Construction of Offices of Excise 

& Taxation in New Districts 

Un-

Satisfactory 

18-09-2019 Excise & 

Taxation 

22-06-2020 Umerkot 86.476 

2019-20 

557 

Construction of Offices of Excise 

& Taxation in New Districts (5 units 

Satisfactory 17-09-2019 Excise & 

Taxation 

In Process Tando 

Allahyar 

86.476 

2019-20 

557 

Construction of Offices of Excise 

& Taxation in New Districts 

Satisfactory 16-09-2019 Excise & 

Taxation 

In Process Matiari 86.476 

2019-20 

561 

Strengthening  of Excise & 

Taxation Department (Re-revised)  

Satisfactory 02-10-2019 Excise & 

Taxation 

05-12-2019 Karachi 330.844 

2019-20 

570 

Enhancing Tree Cover on State 

Forest Lands in Sindh (Badin, Thar, 

Jamshoro, T.Allahyar, Matiari, 

Umerkot, T.M.Khan 

Sukkur, Dadu, Khairpur, Ghotki, 

Shikarpur, Larkana, Jacobabad, 

Kamber, SBA, N.Feroze, Sanghar 

& Kashmore) (SDG 15) 

Satisfactory 23-06-2020 Forest, Wildlife 

& CDA 

In Process Sanghar 708.000 

2019-20 

570 

Enhancing Tree Cover on State 

Forest Lands in Sindh 

Satisfactory 18-12-2019 Forest, Wildlife 

& CDA 

11-03-2020 Kashmore 708.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in Sindh 

(Karachi, Hyderabad, Thatta, 

Badin, Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan Sukkur, 

Dadu, Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 04-09-2019 Forest, Wildlife 

& CDA 

06-12-2019 Khairpur 705.000 
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2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in Sindh 

(Karachi, Hyderabad, Thatta, 

Badin, Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan Sukkur, 

Dadu, Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 19-07-2019 Forest, Wildlife 

& CDA 

In Process Ghotki 705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in Sindh  

Satisfactory 20-06-2019 Forest, Wildlife 

& CDA 

25-09-2019 Tando Mohd. 

Khan 

705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in Sindh 

(Karachi, Hyderabad, Thatta, 

Badin, Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan Sukkur, 

Dadu, Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 15-05-2019 Forest, Wildlife 

& CDA 

12-03-2020 Tando 

Allahyar 

705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in Sindh 

(Karachi, Hyderabad, Thatta, 

Badin, Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan Sukkur, 

Dadu, Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 14-05-2019 Forest, Wildlife 

& CDA 

28-10-2019 Naushero 

Feroz 

705.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in Sindh 

(Karachi, Hyderabad, Thatta, 

Badin, Thar, Jamshoro, T.Allahyar, 

Matiari, Umerkot, T.M.Khan Sukkur, 

Dadu, Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 08-05-2019 Forest, Wildlife 

& CDA 

30-09-2019 Hyderabad 705.000 

2017-18 

638 

Rehabilitation & Improvement of 

Haleji and Langh Lakes Wildlife 

sanctuary (C:107.184+R:43.787)  

Un-

Satisfactory 

26-02-2020 Forest, Wildlife 

& CDA 

18-06-2020 Thatta, 

Qambar 

Shahdadkot 

150.971 

2019-20 

580 

Constt. of Advisors\' block and 

extension/ reconstruction of 

Administration Block at Sindh 

Governor House 

(C:15.628+R:4.140) 

Satisfactory 10-06-2020 Governor 

Secretariat 

In Process Karachi 19.768 

2018-19 

431 

Constt. of Advisors block and 

extension/ reconstruction of 

Administration Block at Sindh 

Governor House 

(C:15.628+R:4.140) 

Satisfactory 28-06-2019 Governor 

Secretariat 

22-08-2019 Karachi 19.768 

2019-20 

587 

Establishment of 30 Bedded 

Pediatric Intensive Care Unit at 

Liaquat University Hospital, 

Hyderabad.(C: 85.570+R: 185.853)  

Satisfactory 08-07-2019 Health 12-06-2020 Hyderabad 271.423 

2019-20 

592 

Establishment of Benazir Institute 

of Urology & Transplantation  

(BIUT) at District Shaheed 

Benazirabad. (C: 332.001+R: 

409.234) 

Un-

Satisfactory 

15-10-2019 Health In Process Shaheed 

Benazirabad 

741.235 
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605 

Establishment of Sindh Institute of 

Traumatology, Orthopedics & 

Rehabilitation at NIPA, Gulshan-e-

Iqbal, Karachi (Revised)(C: 

1076.255+ R: 660.104) (SDG #3.6) 

Un-

Satisfactory 

20-09-2019 Health In Process Karachi 1,736.359 

2019-20 

606 

Up gradation / Strengthening of 

Drug Testing Laboratory, Karachi 

(Revised). (C: 73.037+R: 115.232)  

Satisfactory 12-12-2019 Health 13-02-2020 Karachi 188.269 

2019-20 

608 

Construction of 200 Bedded 

Hospital at Mominabad, 

Metroville Site Town, Karachi 

(Revised).(C: 533.979+R:217.116) 

(SDG #3) 

Satisfactory 19-09-2019 Health 21-11-2019 Karachi 751.095 

2019-20 

610 

Strengthening of Services 

Hospital, Karachi (Re-revised)(C: 

64.506 +R: 124.983) (SDG #3) 

Un-

Satisfactory 

06-12-2019 Health 21-02-2020 Karachi 189.489 

2019-20 

612 

Construction of 50 Bedded 

Hospital / Maternity Home in 

Gulistan-e-Jauhar, Karachi 

(Revised)(C: 262.342+R: 61.302) 

Satisfactory 10-12-2019 Health 01-06-2020 Karachi 323.644 

2019-20 

614 

Construction of additional Indoor 

Block at Sindh Government 

Hospital, Korangi No. 5, 

Karachi.(C: 203.134+R: 164.861)  

(SDG #3) 

Un-

Satisfactory 

26-02-2020 Health In Process Karachi 367.995 

2019-20 

616 

Construction of ENT/Eye & Fascio 

Maxillary Block at Abbasi 

Shaheed Hospital, Karachi. (C: 

228.357+R: 105.821) (SDG #3.8) 

Un-

Satisfactory 

04-11-2019 Health 30-06-2020 Karachi 334.178 

2019-20 

621 

Upgradation of Gazdarabad 

General Hospital to the level of 

200 Bedded Hospital, Nishtar 

Road, Saddar Town, Karachi. (C: 

208.838+R: 156.467)  

Satisfactory 22-08-2019 Health 09-10-2019 Karachi 365.305 

2019-20 

632 

Construction of 20 Bedded 

Maternity Home at Tharo Mengal 

Goth, District Malir, Karachi. 

(C:70.240+ R:32.631)(SDG#3) 

Satisfactory 21-11-2019 Health 03-06-2020 Karachi 102.871 

2019-20 

633 

Construction of Divisional 

Warehouse at Hyderabad. 

(C:88.930+R:5.312) (SDG#3) 

Satisfactory 07-11-2019 Health 12-06-2020 Hyderabad 94.242 

2019-20 

636 

Strengthening of health facilities 

(07 Nos) at Lal Khan Lashari, 

Yousif Jamali, Nagar Khan Brohi, 

Manhayoon, Duri Dero, Umeed 

Ali Katohar & Gaheer, Taluka 

Sehwan, District Jamshoro. 

(C:19.137 + R:2.240)(SDG #3) 

Satisfactory 08-10-2019 Health 20-01-2020 Jamshoro 21.377 

2019-20 

637 

Upgradation of BHU to RHC Karo 

Khaho, Taluka Kotri, District 

Jamshoro. 

(C:44.663+R:19.958)(SDG#3 

Satisfactory 20-01-2020 Health 20-05-2020 Jamshoro 64.621 

2019-20 

638 

Construction of RHC at Village 

Wada Chachar, Taluka 

Manjhand, District Jamshoro. 

(C:45.983+R:19.958)(SDG#3) 

Satisfactory 09-12-2019 Health 12-06-2020 Jamshoro 65.941 



 

 

 196 

Biennial Report 2018-20 

2019-20 

642 

Establishment of Anti Snake 

Venom and Anti Rabies Serology 

Laboratory in Sindh (Revised). (C: 

368.000+R: 223.300)                  

(SDG #3) 

Satisfactory 18-05-2020 Health In Process Shaheed 

Benazirabad 

591.300 

2019-20 

648 

Establishment of Khairpur Eye 

Hospital, District Khairpur. (C: 

69.149 +R: 38.251) (SDG #3). 

Satisfactory 13-03-2020 Health In Process Khairpur 107.400 

2019-20 

649 

Construction of Diagnostic 

Center with OPD/Referral services 

at Village Adur Narejo, UC Golo 

Wahan, Taluka Gambat, District 

Khairpur. (C:37.611+R:8.217)    

(SDG #3) 

Satisfactory 10-03-2020 Health In Process Khairpur 45.828 

2019-20 

681 

Construction of Divisional 

Warehouse at Mirpurkhas. 

(C:88.930+R:5.312)(SDG#3) 

Satisfactory 13-11-2019 Health 12-06-2020 Mirpurkhas 94.242 

2019-20 

684 

Upgradation of BHU to RHC 

Village Bhawalpur, Taluka Johi. 

(C:44.972+R:19.958)(SDG#3) 

Satisfactory 23-10-2019 Health 20-12-2019 Dadu 64.930 

2019-20 

685 

Upgradation of BHU to RHC 

Village Faridabad, Taluka Mehar. 

(C:44.972+R:19.958)(SDG#3) 

Satisfactory 22-10-2019 Health 13-12-2019 Dadu 64.930 

2019-20 

687 

Upgradation of BHU to RHC 

Village Sita, Taluka Dadu. 

(C:44.972+R:19.958)(SDG#3) 

Satisfactory 24-10-2019 Health 20-01-2020 Dadu 64.930 

2019-20 

697 

Upgradation of BHU to RHC at 

Village Amrio, Taluka Mithi. 

(C:47.781+R:15.046)(SDG#3) 

Satisfactory 21-11-2019 Health In Process Tharparkar 62.827 

2019-20 

700 

Up gradation pf BHU to RHC 

Ghulam Nabi shah, Taluka 

Pithoro. 

Satisfactory 20-09-2019 Health 12-11-2019 Umerkot 63.167 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ Hospitals 

(41 Nos.). (C: 1415.876+ R: 

1918.285) (SDG #3) 

(Location : Kotdiji) 

Satisfactory 27-02-2020 Health In Process Khairpur 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals. (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ Hospitals 

(41 Nos.). (C: 1415.876+ R: 

1918.285) (SDG #3) 

(Location: Khipro) 

Satisfactory 25-02-2020 Health In Process Sanghar 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ Hospitals 

(41 Nos.). (C: 1415.876+ R: 

1918.285) (Location : Rohri) 

Satisfactory 24-02-2020 Health In Process Sukkur 3,334.161 

2019-20 

720 

Up gradation & revamping of 

THQ Hospital in side (39 Nos.) & 

Construction of emergency cum 

Trauma Centers in THQ 

Hospitals (41 Nos.) 

Satisfactory 24-02-2020 Health In Process Hyderabad 3,334.161 
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720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 20-02-2020 Health In Process Larkana 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ Hospitals 

(41 Nos.). (C: 1415.876. R: 

1918.285) (Location: Pano Akil) 

Satisfactory 19-02-2020 Health In Process Sukkur 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Qambar 

Shahdadkot 

3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Shikarpur 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Matiari 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Tharparkar 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Sujawal 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 18-02-2020 Health In Process Badin 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 17-02-2020 Health In Process Dadu 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 17-02-2020 Health In Process Jacobabad 3,334.161 
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720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 17-02-2020 Health In Process Hyderabad 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 17-02-2020 Health In Process Mirpurkhas 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3). 

Satisfactory 13-02-2020 Health 10-03-2020 Thatta 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency Cum 

Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) 

Satisfactory 01-10-2019 Health In Process Badin 3,334.161 

2019-20 

732 

Establishment of Medical College 

at Mirpurkhas. (C:1499.024+R: 

550.806) 

Satisfactory 29-11-2019 Health 12-02-2020 Mirpurkhas 2,049.837 

2019-20 

733 

ADP No. 586 (2018-19) 

Renovation & Rehabilitation of 

Chandka Medical College & 

Construction of New Noori Girls 

Hostel of  Shaheed Mohtarma 

Benazir Bhutto Medical University, 

Larkana 

Satisfactory 15-09-2019 Health 31-01-2020 Larkana 1,111.211 

2019-20 

738 

Nutrition Support Programme in 

Sindh (09 Districts) (1) Kamber at 

Kandhkot (2) Larkana (3) 

Kashmore (4) Jacobabad (5) 

Tharparkar (6) Badin (7) Umerkot 

(8) Sanghar& (9) Tando 

Mohammad Khan (GoS: 

421.710+IDA Loan: 3696.190=Total 

4117.900) 

Satisfactory 25-11-2019 Health 13-12-2019 Badin, Tando 

Mohd. Khan 

421.710 

2019-20 

739 

Strengthening of Provincial 

Tuberculosis Control Programme 

in Sindh. (R: 1190.741) (SDG #3) 

Satisfactory 09-12-2019 Health 01-01-2020 Karachi 1,190.741 

2019-20 

741 

Enhanced HIV/AIDS Control 

Programme in Sindh. (R: 1623.338)  

Satisfactory 31-10-2019 Health 18-11-2019 Karachi 1,623.338 

2019-20 

741 

Enhanced HIV / AIDS Control 

Programme in Sindh. 

Satisfactory 12-10-2019 Health 12-11-2019 Hyderabad 1,623.338 

2019-20 

742 

Maternal Neonatal Child Health 

Programme in Sindh (Revised) 

(GoS: 233.519+GoP: 477.016= 

710.535) (SDG #3) 

Satisfactory 07-11-2019 Health 15-11-2019 Badin, 

Matiari, 

Tando 

Allahyar 

233.519 

2019-20 

742 

Maternal Neonatal Child Health 

Programme in Sindh (Revised) 

(GoS: 233.519+GoP: 477.016= 

710.535) (SDG #3) 

Satisfactory 10-07-2019 Health In Process Karachi 233.519 
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743 

Prevention & Control Program for 

Dengue in Sindh. (R: 267.820) 

(SDG #3) 

Satisfactory 30-09-2019 Health 04-10-2019 Hyderabad 267.821 

2019-20 

743 

Prevention & Control Program for 

Dengue in Sindh. (R: 267.820)  

Satisfactory 17-09-2019 Health 18-09-2019 Karachi 267.820 

2019-20 

744 

Hepatitis Prevention & Control 

Program in Sindh (Chief 

Minister's Initiative). GoS: 

3629.008+GoP:327.442=3956.450) 

Satisfactory 04-09-2019 Health 10-10-2019 Karachi 3,956.450 

2019-20 

746 

Sindh Immunization support 

program (SISP). (GoS:7648.920+ 

GoP:400.000 =8048.920) (SDG #3) 

Un-

Satisfactory 

11-07-2019 Health In Process Khairpur 7,648.920 

2018-19 

436 

Strengthening of Sindh 

Government Qatar Hospital, 

Orangi Town, Karachi. (C: 

209.861+R: 232.465) (SDG #3) 

Satisfactory 07-10-2019 Health 10-12-2019 Karachi 442.326 

2018-19 

438 

Establishment of 50 bedded 

Medical & Surgical ICU and 

Expansion of Casualty & OPD 

Department at Liaquat University 

Hospital, Hyderabad. (C: 

134.530+R: 149.004) (SDG #3) 

Satisfactory 17-09-2019 Health 05-03-2020 Hyderabad 283.534 

2018-19 

439 

Strengthening of Liaquat 

University Hospital, construction of 

administration block, kitchen 

block, neurosurgery block at 

Hyderabad & improvement of 

wards & drainage system at 

Hyderabad & Jamshoro. 

Satisfactory 19-09-2019 Health In Process Hyderabad 182.619 

2018-19 

457 

Establishment of Institute of 

Psychiatry and Trauma Unit  at 

Sindh Government Hospital 

Saudabad, Karachi. (C: 

100.233+R: 182.312) (SDG #3). 

Satisfactory 10-02-2020 Health In Process Karachi 282.545 

2018-19 

459 

Construction of 50 bedded 

Hospital at Block-13, F.B. Area, UC 

Ancholi, Gulberg Town, Karachi 

(Revised). (C: 261.232+R: 

61.302) (SDG #3) 

Satisfactory 20-06-2019 Health 11-09-2019 Karachi 322.534 

2018-19 

466 

Establishment of Shaheed Benazir 

Bhutto Medical Complex at 

National High Way, near 

Razaqabad, Bin Qasim Town, 

Karachi. (C: 1120.582+R: 308.857) 

(SDG #3) Compliance 

Satisfactory 15-10-2019 Health 20-11-2019 Karachi 1,429.439 

2018-19 

485 

Establishment of Cardiology Unit 

at Sindh Government Hospital 

Qasimabad, Hyderabad. 

(C:137.413+R: 152.027) (SDG #3) 

Satisfactory 07-03-2019 Health 06-12-2019 Hyderabad 289.440 

2018-19 

486 

Strengthening & Improvement of 

RHCs at Bubak & Talti, Taluka 

Sehwan, District Jamshoro. 

Satisfactory 19-08-2019 Health 30-01-2020 Jamshoro 43.116 

2018-19 

491 

Upgradation of Provincial Health 

Development Centre (PHDC) to 

the level of Sindh Health Institute 

of Training & Research. (C130 193 

6 6 0) (S G#3) 

Satisfactory 20-03-2019 Health 25-09-2019 Jamshoro 186.863 
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502 

Upgradation of RHC Pir Jo Goth 

to the level of THQ Hospital at 

Kingri, Taluka Kingri, District 

Khairpur. (C: 179.968 + R: 45.582) 

(SDG #3) 

Satisfactory 14-02-2019 Health 03-07-2019 Khairpur 225.550 

2018-19 

506 

Construction of RHC at Karim Bux, 

Taluka and District 

Jacobabad. 

(C:42.134+R:19.958)(SDG#3) 

Un-

Satisfactory 

04-04-2019 Health 12-07-2019 Jacobabad 62.092 

2018-19 

507 

Construction of RHC in Village 

Dau Jahanpur, Taluka Ghari 

Khairo, District Jacobabad. 

Un-

Satisfactory 

29-04-2019 Health 04-07-2019 Jacobabad 65.039 

2018-19 

508 

Rehabilitation / Renovation of 

Nawab Jam Anwar Ali Khan 50 

Bedded Hospital, Taluka Jam 

Nawaz Ali, District Sanghar. 

Un-

Satisfactory 

11-06-2019 Health 23-09-2019 Sanghar 159.272 

2018-19 

518 

Upgradation of B-type RHC to the 

level of A-type RHC at 

Mithiani. 

(C:45.332+R:19.958)(SDG#3) 

Satisfactory 21-02-2019 Health 05-07-2019 Naushero 

Feroz 

65.290 

2018-19 

519 

Upgradation of BHU to RHC at 

Gher Gaju. (C 45 890  R 19 

958)(SDG#3) 

Satisfactory 19-02-2019 Health 05-07-2019 Naushero 

Feroz 

65.848 

2018-19 

520 

Construction of RHC at Village 

Kareja Chandio, Taluka Moro. 

(C:45.081+R: 19.958)(SDG#3) 

Satisfactory 18-06-2019 Health 30-09-2019 Naushero 

Feroz 

65.039 

2018-19 

521 

Establishment of RHC at Nagar 

Khan Chandio, Taluka Moro. 

(C:45.812+R:19.958)(SDG#3) 

Satisfactory 18-02-2019 Health 03-07-2019 Naushero 

Feroz 

65.770 

2018-19 

524 

Upgradation of BHU to RHC 

Kundha Khahi. 

(C:44.374+R:19.958)(SDG#3) 

Satisfactory 14-05-2019 Health 30-07-2019 Naushero 

Feroz 

64.332 

2018-19 

527 

Construction of 10 bedded 

hospital at Village Barchani, 

Taluka Bulri Shah Karim, Distrcit 

Tando Muhammad Khan. 

(C:22.093 + R:7.457)(SDG#3) 

Satisfactory 22-08-2019 Health 06-05-2020 Tando Mohd. 

Khan 

44.960 

2018-19 

528 

Upgradation of Basic Health Unit 

to the level of Rural Health 

Center Kot Mir Jan Muhammad, 

District Mirpurkhas. (C:45.372+ 

R:20.499 ) (SDG #3) Compliance 

Satisfactory 17-04-2019 Health 03-07-2019 Mirpurkhas 65.871 

2018-19 

538 

Construction of Mother & Child 

Health Centres (MCHCs) at 

Village Phakka & Village Aminani, 

Taluka & District Dadu. 

Satisfactory 09-09-2019 Health 04-03-2020 Dadu 62.273 

2018-19 

539 

Upgradation of BHU to RHC at 

Wahi Pandhi, Taluka Johi. 

(C:44.972+R:19.958)(SDG#3) 

Satisfactory 24-06-2019 Health 17-12-2019 Dadu 64.930 

2018-19 

542 

Upgradation of BHU to RHC 

Village Phulji, Taluka Johi. 

(C:44.972+R:19.958) (SDG#3) 
 

Satisfactory 26-06-2019 Health 23-09-2019 Dadu 64.930 

2018-19 

544 

Construction of health facilities in 

District Dadu for 20 locations as of 

Muhammad Zounr of U/C Pipri, 

Satisfactory 27-09-2019 Health 12-12-2019 Dadu 107.596 
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Taluka villages Bouk, Duabo, 

Fatah Dadu; villages Lutuf Ali 

Bhund, Bhutti, Mushtaque Jamali, 

Mohbat Jalbani, Tavkeli Lund, 

Kanhree of  U/C Yar Muhammad 

2018-19 

544 

Construction of health facilities in 

District Dadu for 20 locations as of 

Muhammad Zounr of U/C Pipri, 

Taluka villages Bouk, Duabo, 

Fatah Dadu; villages Lutuf Ali 

Bhund, Bhutti, Mushtaque Jamali, 

Mohbat Jalbani, Tavkeli Lund, 

Kanhree of  U/C Yar Muhammad 

Satisfactory 28-08-2019 Health In Process Dadu 107.596 

2018-19 

563 

Upgradation of BHU to RHC Sajan 

Khan Chandio, Taluka Kunri. 

(C:43.209+R:19.958) (SDG#3) 

Satisfactory 20-02-2020 Health 16-06-2020 Umerkot 63.167 

2018-19 

566 

Upgradation of BHU to RHC Dari, 

Taluka Kandhkot. (C: 41.989 

+ R: 19.958) (SDG# 3) 

Un-

Satisfactory 

22-07-2019 Health 29-08-2019 Kashmore 61.947 

2018-19 

569 

Provision of 200 dialysis facilities in 

all districts of Sindh.(R: 

642.921) (SDG# 3) 

Un-

Satisfactory 

29-08-2019 Health In Process Karachi 642.921 

2018-19 

573 

Up gradation of THQ Hospitals to 

the level of DHQ Hospitals in 

newly created Districts in Sindh 

(03 Nos)i) Tando Mohammad 

Khanii) Tando Allahyar &iii) 

Jamshoro. 

Satisfactory 22-05-2019 Health 19-11-2019 Tando Mohd. 

Khan 

1,743.695 

2018-19 

581 

Purchase of Land 200 Acres and 

Construction of Boundary Wall at 

Peoples University of Health and 

Medical Sciences at Shaheed 

Benazirabad (Re-revised). (C  49 

910+R  120 521)(SDG #3) 

Satisfactory 18-09-2019 Health In Process Shaheed 

Benazirabad 

170.431 

2018-19 

583 

Establishment of Medical College 

at Hyderabad. (C: 984.973+R: 

398.871+PIU: 10.623) (SDG #3) 

Satisfactory 05-12-2018 Health 18-11-2019 Hyderabad 1,394.467 

Non-ADP Construction of Government 

Dispensary at Village Qaim Babar 

Hyderabad 

Satisfactory 24-06-2019 Health 09-10-2019 Hyderabad 12.228 

2017-18 

665 

Strengthening of Physiotherapy 

Department at all Teaching 

Hospitals of Sindh (R:202.984) 

Satisfactory 10-06-2019 Health 16-03-2020 Jamshoro, 

Hyderabad 

202.984 

2017-18 

842 

Prevention & Control of Blindness 

(PCB) in Sindh.(R: 329.304)       

(SDG #3) 

Satisfactory 16-10-2019 Health 04-12-2019 Karachi 329.304 

2017-18 

843 

ADP 843 (2018-2019) Enhanced 

HIV/AIDS Control Program, Sindh 

Satisfactory 30-10-2019 Health 15-11-2019 Larkana 1,623.338 

2019-20 

757 

Construction of (07 Nos) Police 

Posts on Highway (KPT, PQA) 

Karachi  (Revised )(SDG # 16) 

Un-

Satisfactory 

25-09-2019 Home 11-06-2020 Karachi 29.672 

2019-20 

758 

Raising / Construction of Watch 

Tower & Boundary Wall at RRF 

Base Al-Falah, Naval Colony Base 

& Police Head Quarter 

Satisfactory 25-11-2019 Home 01-06-2020 Karachi 805.239 
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District South Garden Road, 

Karachi (SDG # 16) new 

2019-20 

759 

Construction of Compound Wall 

along with 04 Watch Towers in 

Police Complex and Residence 

of Officers of Mirpur Khas         

(SDG # 16) 

Satisfactory 21-10-2019 Home 14-01-2020 Mirpurkhas 40.219 

2019-20 

760 

Construction of Compound Wall 

of Police Line Larkana              

(SDG #16) 

Un-

Satisfactory 

18-09-2019 Home In Process Larkana 48.467 

2019-20 

767 

Construction of Police Station 

(Category-C) at Melap Band 

Village Haibat Khan Bajkani 

Un-

Satisfactory 

27-08-2019 Home 04-11-2019 Kashmore 29.520 

2019-20 

770 

Construction of Police Station 

(Category-C) at Thano Bola Khan 

(SDG # 16) 

Satisfactory 22-07-2019 Home 25-09-2019 Jamshoro 29.528 

2019-20 

772 

Construction of Police Station 

(Category-C) at P.S Taluka 

Bakrani (SDG # 16) 

Satisfactory 08-08-2019 Home 23-09-2019 Larkana 29.528 

2019-20 

786 

Establishment of Licensing Branch 

in the premises of Saudabad 

Police Line (SDG # 16) 

Satisfactory 08-07-2019 Home 24-09-2019 Karachi 65.566 

2019-20 

814 

Improvement/Strengthening of 

security of Central Prison 

Karachi, Hyderabad, Sukkur & 

Larkana (SDG # 16). 

Satisfactory 24-01-2020 Home In Process Karachi 1,494.441 

2019-20 

815 

Construction of Rooms for 

keeping the spouses with 

convicted prisoners at the Sindh 

Central Prisons Karachi, 

Hyderabad, Larkana, Sukkur, 

Khairpur, District Prisons Sukkur & 

Malir Karachi (SDG # 16) 

Satisfactory 27-11-2019 Home In Process Karachi 139.926 

2019-20 

819 

Construction of additional 

training blocks/facilities at Sindh 

Prison Staff training institute, Nara 

Hyderabad  (100 % Grant of 

INL/P Islamabad Cost Rs. 149.950 

million) (SDG # 16) 

Satisfactory 10-12-2019 Home 30-06-2020 Hyderabad 149.950 

2019-20 

829 

Installation of Mobile Jammers in 

various Prisons of Sindh Province  

Satisfactory 30-01-2020 Home 11-06-2020 Sukkur 88.072 

2019-20 

829 

Installation of Mobile Jammers in 

various Prisons of Sindh Province  

Satisfactory 04-12-2019 Home 11-06-2020 Karachi 88.072 

2018-19 

611 

Construction of Police Station 

(Category-C) at Kario Ganhwar 

Taluka Golarchi (SDG # 16) 

Satisfactory 18-04-2019 Home 05-07-2019 Badin 29.528 

2018-19 

622 

Improvement / Strengthening of 

Security to Police RTC Khairpur 

(Compound Wall with Watch 

Tower) (SDG # 16). 

Satisfactory 28-06-2019 Home 18-11-2019 Khairpur 36.058 

2018-19 

628 

Providing Solar Electrification for 

Police Stations of District 

Shikarpur at (i) Golo Dero (ii) 

Ghulam Shah at Fatehpur (iii) 

Jahanwah village Sheranpur  

Satisfactory 30-04-2019 Home 23-12-2019 Shikarpur 4.820 
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2018-19 

629 

Establishment of Traffic Police 

Head Quarter at Chowkundi 

Karachi (SDG # 16) Compliance 

Visit 

Satisfactory 08-11-2019 Home 20-01-2020 Karachi 78.049 

2018-19 

638 

Construction of 11 Nos Police 

Stations (SDG # 16) 

Satisfactory 20-05-2019 Home 23-09-2019 Kashmore, 

Jacobabad 

340.350 

2018-19 

652 

Construction of D.I.G office at 

Karachi (SDG # 16)  

(U/R)(Compliance) 

Satisfactory 05-06-2020 Home In Process Karachi 27.589 

2018-19 

653 

Construction of new Barrack (10 

Nos each 100 prisoners capacity) 

at District Prison Malir Karachi 

(SDG # 16) (New visit) 

Satisfactory 18-06-2019 Home 11-09-2019 Karachi 344.040 

2018-19 

664 

Improvement of Drainage of 

Central Prison Karachi  (SDG #16) 

Satisfactory 19-08-2019 Home 07-11-2019 Karachi 47.715 

2018-19 

667 

Construction of Bachelor Barrack 

for 50 prison constables of F.C 

at Central Prison, Karachi 

Satisfactory 06-08-2019 Home 11-11-2019 Karachi 19.588 

2017-18 

863 

Improvement / Strengthening of 

Security to Police RTC Hyderabad 

at Ganjo Takkar (Compound Wall 

with Watch Towers) (SDG # 16) 

Satisfactory 24-04-2019 Home 25-09-2019 Hyderabad 48.629 

2019-20 

832 

Series of Awareness Campaigns 

of Human Rights (R: 92.580)  

Satisfactory 29-10-2019 Human Rights 06-12-2019 Karachi 92.580 

2019-20 

837 

Up-gradation of 9 SIEs (Thatta, 

Sanghar, Dadu, Hala (Matiari), 

Badin, S.B.A., Sukkur and I.P. 

Sehwan (Jamshoro) & 

Mirpurkhas). 

Un-

Satisfactory 

12-11-2019 Industrial & 

Commerce 

25-06-2020 Mirpurkhas 79.518 

2019-20 

847 

Establishment of Museum of 

Antique Printing & Allied 

Machines in Sindh Government 

Press, Karachi. (Revised) 

Satisfactory 19-07-2019 Industrial & 

Commerce 

23-09-2019 Karachi 41.400 

2018-19 

682 

Up-gradation of buildings of Sindh 

Government Press, Khairpur. 

(Revised) 

Satisfactory 22-05-2019 Industrial & 

Commerce 

10-07-2019 Khairpur 30.197 

2019-20 

848 

Establishment of District Archives 

at Sukkur (C:14.830+R:7.170) 

Satisfactory 25-07-2019 Information & 

Archives 

18-11-2019 Sukkur 22.000 

2019-20 

850 

Establishment of District Archives 

at Khairpur (C:14.830+R:7.170) 

Satisfactory 20-08-2019 Information & 

Archives 

31-12-2019 Khairpur 22.000 

2019-20 

851 

Construction of Regional 

Directorate  Information Office at 

Hyderabad (C:25.519+R:2.481) 

Satisfactory 14-11-2019 Information & 

Archives 

14-01-2020 Hyderabad 28.000 

2019-20 

852 

Construction of Regional 

Directorate  Information Office at 

Mirpurkhas (C:28.123+R:2.481) 

Satisfactory 13-11-2019 Information & 

Archives 

13-12-2019 Mirpurkhas 30.604 

2019-20 

871 

E-Portal for all Government of 

Sindh Departments (Phase-I) 

Satisfactory 26-11-2019 Information, 

Science & 

Technology 

09-06-2020 Karachi 40.000 
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2018-19 

698 

Upgradation of Hospital 

Management Information System 

(HMIS) for Civil Hospital Karachi 

(CHK) New 

Satisfactory 08-08-2019 Information, 

Science & 

Technology 

05-03-2020 Karachi 130.000 

2018-19 

707 

Wi-Fi Facility in Public Sector 

Universities of Sindh through 

National Telecommunication 

Corporation (NTC) 

Satisfactory 13-01-2020 Information, 

Science & 

Technology 

12-02-2020 Hyderabad, 

Karachi, 

Larkana, 

Shaheed 

Benazirabad 

50.000 

2018-19 

710 

Preclinical & Clinical Studies for 

Drug Development against 

infectious diseases. 

Satisfactory 07-08-2019 Information, 

Science & 

Technology 

09-06-2020 Karachi 20.000 

2019-20 

877 

Investment Promotion in Sindh 

(Revised) 

Satisfactory 05-12-2019 Investment 

Development 

16-03-2020 Karachi 173.085 

2019-20 

879 

Marble City (Revised) Satisfactory 07-11-2019 Investment 

Development 

In Process Karachi 140.000 

2019-20 

1019 

Rehabilitation & Renovation of 

Sump well, water supply 

connection and residential 

building i/c drainage system and 

road in barrage colony Sukkur  

Un-

Satisfactory 

28-01-2020 Irrigation 

(Water & 

Drainage) 

03-06-2020 Sukkur 239.996 

2019-20 

1026 

De-silting along BS Feeder RD-0 to 

RD-45 (SDG # 6) 

Satisfactory 17-09-2019 Irrigation 

(Water & 

Drainage) 

02-10-2019 Kashmore 800.031 

2019-20 

1029 

Construction Pumping Scheme 

along LS Bund mile 77/2 by 

pumping Water from River Indus 

for Supplement Tail Areas of 

Dadu Canal System (SDG # 6) 

Un-

Satisfactory 

21-11-2019 Irrigation 

(Water & 

Drainage) 

12-06-2020 Dadu 349.986 

2019-20 

1038 

Rehabilitation of Pontoon Bulk 

Head Gates & Gearing 

Mechanical System Including 

Painting off-taking Canal Head 

Regulator and Sub-Regulator 

Gates and Mechanical Structure 

of Kotri Barrage Head Works 

Satisfactory 25-07-2019 Irrigation 

(Water & 

Drainage) 

25-09-2019 Jamshoro 472.840 

2019-20 

1039 

Rehabilitation and Lining of 

Jamrao Canal (i) Rehabilitation of 

Jamrao Canal Old from Mile 0 To 

49 Mile, (ii) Rehabilitation Of Twin 

Jamrao Canal Old From Mile 0 To 

59 Mile And (iii) CC Lining Jamrao 

Canal West From Mile 0 To 300 Tail 

Satisfactory 11-12-2019 Irrigation 

(Water & 

Drainage) 

04-03-2020 Mirpurkhas 9,390.354 

2019-20 

1049 

CC Lining of Phakka Distry RD-0 to 

65 Division Southern Dadu 

(SDG # 6) 

Satisfactory 18-10-2019 Irrigation 

(Water & 

Drainage) 

18-03-2020 Dadu 199.480 

2019-20 

1060 

Sindh Resilience Project (World 

Bank Funded), Total Cost Rs. 

12480.00 M (US $ 120.0 M) - WB 

Share Rs. 10316.70 M, GoS Share 

Rs. 2163.18 M. Irrigation 

Component (Rs. 9,984.00 M), 

(IDA-SUF Share (83 %) Rs. 8,320 M, 

GoS Share (17 %) Rs. 1664.00 M)  

Satisfactory 10-03-2020 Irrigation 

(Water & 

Drainage) 

In Process Jamshoro 1,664.000 

2019-20 

1061 

C C Lining of Gajra Branch 

(Revised) (SDG # 6) 

Satisfactory 24-06-2020 Irrigation 

(Water & 

Drainage) 

In Process Shaheed 

Benazirabad 

1,123.204 
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2019-20 

1070 

Shaheed Benazir Bhutto Sweet 

Water Project for Thar (Umerkot to 

Keetari)   Providing Water from 

Thar Wah of Umerkot to Keetari 

Taluka Chachro Via Dhalo Jo Tar, 

Kaplore, Viklore Tar, Budha 

Sandha, Vechlo Par, Ratan Jo Tar 

and Constructing of Underground 

Re 

Satisfactory 14-11-2019 Irrigation 

(Water & 

Drainage) 

In Process Umerkot 4,517.692 

2019-20 

1074 

C.C. Lining of Naukot Branch 

Canal System and Akuto Distry of 

Mithrao Division (SDG # 6) 

Satisfactory 19-11-2019 Irrigation 

(Water & 

Drainage) 

In Process Mirpurkhas 1,832.000 

2019-20 

1074 

C.C. Lining of Naukot Branch 

Canal System and Akuto 

Distry of Mithrao Division 

(Compliance report) 

Satisfactory 24-09-2019 Irrigation 

(Water & 

Drainage) 

17-12-2019 Mirpurkhas 1,832.000 

2019-20 

1085 

Lining of Lakhaki Distry (SDG # 6) Satisfactory 21-10-2019 Irrigation 

(Water & 

Drainage) 

30-06-2020 Mirpurkhas 394.832 

2019-20 

1093 

Construction of Pakka Channel 

from Danistar Pumping Scheme 

to Inlet Point of Danistar Canal 

I/C LS Bund Crossing Structure 

(SDG # 6) 

Satisfactory 22-10-2019 Irrigation 

(Water & 

Drainage) 

14-01-2020 Jamshoro 224.999 

2019-20 

727 

Sanction Link Drain for Drain Out 

Rainy/Surplus Water of Four Dehs 

Kas, Dhandh Dhabho, Ali Pur and 

Soomra, UC Mula Katiyar and 

Extension of Bukhari Link Drain at 

RD-8 to 16 & Dhandi Link Drain 

RD-10 to 16 Deh Seerani and 

Sathia, Taluka Bulri Shah Kar 

Satisfactory 03-02-2020 Irrigation 

(Water & 

Drainage) 

In Process Tando Mohd. 

Khan 

322.163 

2019-20 

884 

Establishment of Planning, 

Monitoring & Evaluation Cell in 

Irrigation & Power Department 

(Re-Revised) 

Satisfactory 11-11-2019 Irrigation 

(Water & 

Drainage) 

18-03-2020 Karachi 83.500 

2019-20 

906 

Restoration/Rehabilitation of 

LBOD and Kotri Drainage Network 

System including Activation of 

Dhoras (Phase-II)(Compliance 

report).Restoration/Rehabilitation 

of LBOD and Kotri Drainage 

Network System including 

Activation of Dhoras 

(Phase-II)(Compliance 

Satisfactory 26-08-2019 Irrigation 

(Water & 

Drainage) 

29-10-2019 Badin 3,458.746 

2019-20 

940 

Construction of 02 Nos Pumping 

Scheme in Taluka Manjhand 

(SDG # 6) 

Un-

Satisfactory 

20-08-2019 Irrigation 

(Water & 

Drainage) 

In Process Jamshoro 30.227 

2019-20 

943 

Construction of Sahibani Link 

Drain (SDG # 6) 

Satisfactory 06-11-2019 Irrigation 

(Water & 

Drainage) 

22-06-2020 Sujawal 28.505 

2019-20 

948 

Construction of New Pumping 

Schemes near Amri Village 

Taluka Manjhand 

Satisfactory 21-08-2019 Irrigation 

(Water & 

Drainage) 

14-01-2020 Jamshoro 31.807 

2019-20 

951 

Construction of Darelo Drain. Satisfactory 23-09-2019 Irrigation 

(Water & 

Drainage) 

09-12-2019 Mirpurkhas 208.925 
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2019-20 

957 

Construction of Shah Sub-Drain 

RD 0.0 to RD 16.0 Out-falling in 

Karo Gungaro Branch Drain @ RD 

95.0 

Satisfactory 10-09-2019 Irrigation 

(Water & 

Drainage) 

09-12-2019 Badin 88.235 

2019-20 

958 

Construction of Changhani Sub-

Drain RD - 0.0 to 11.0 and 

Rehabilitation of Wali Shah Link 

Drain RD - 0 to 55 and its Allied 

Structures. 

Satisfactory 17-10-2019 Irrigation 

(Water & 

Drainage) 

14-01-2020 Sujawal 74.923 

2019-20 

972 

Enhancing Capacity Building of 

Discharge Observation in the 

Command of Three Barrages and 

up-Gradation of Soil Mechanics & 

Hydraulic Laboratory Karachi and 

Workshop of Gauging Sub-

Division Kotri (SDG # 6) 

Satisfactory 16-09-2019 Irrigation 

(Water & 

Drainage) 

21-11-2019 Karachi 199.990 

2019-20 

984 

Constructing Stone Pitching along 

Rohri Main Canal from RD-25 to 

183 both sides eroded / 

damaged portions and 

Construction Protection Wall on 

B/Sides of RD-73.2 to 79.2 and RD-

73.2 to RD-81.0 along Rohri Main 

Canal, Deh Luqman & Khanpur 

Taluka Khairpur (R 

Satisfactory 15-10-2019 Irrigation 

(Water & 

Drainage) 

09-12-2019 Khairpur 516.387 

2019-20 

991 

Rehabilitation work of Damaged 

D-2R Ex: Choi Canal Begari 

System including D2L & D3L    

(SDG # 6) 

Satisfactory 31-01-2020 Irrigation 

(Water & 

Drainage) 

11-06-2020 Shikarpur 295.000 

2019-20 

995 

Construction of Pumping Scheme 

along MNV Drain for Feeding 

Tail of Pakka Distry and 

Khudabad Minor (SDG # 6) 

Un-

Satisfactory 

20-11-2019 Irrigation 

(Water & 

Drainage) 

12-06-2020 Dadu 129.868 

2018-19 

764 

Pocket Drainage System for Part 

Command of Dehs Kalhorki, 

Jhurkandi, Keranddi and Chorhal 

including Badin Cantonment 

Area Tapo, Taluka & District Badin 

(SDG # 6) 

Satisfactory 08-04-2019 Irrigation 

(Water & 

Drainage) 

30-09-2019 Badin 911.924 

2018-19 

778 

Installation of 4 Nos. New 

Tubewells of 2.0 Cusecs 

Discharge Capacities in Deh 

Lakhar (SDG # 6) 

Satisfactory 15-01-2020 Irrigation 

(Water & 

Drainage) 

12-06-2020 Tando 

Allahyar 

22.674 

2018-19 

787 

Rehabilitation and Extension / 

Widening of Pocket Drain and 

Hiral Escape (SDG # 6) 

Satisfactory 18-04-2019 Irrigation 

(Water & 

Drainage) 

03-07-2019 Umerkot 215.000 

2018-19 

788 

Construction of Pumping Station 

for Disposal of Sim Water in 

Deh Durma, Taluka Tando Adam 

(SDG #6) 

Satisfactory 08-04-2019 Irrigation 

(Water & 

Drainage) 

30-07-2019 Sanghar 97.029 

2018-19 

793 

Rehabilitation of Wali Shah Link 

Drain RD - 0.0 to 11.0 and 

Drain RD - 0 to 55 and its Allied 

Structures. 

Satisfactory 11-03-2019 Irrigation 

(Water & 

Drainage) 

05-07-2019 Sujawal 74.923 

2018-19 

798 

Sindh Flood Emergency 

Reconstruction Project for Bunds 

& Canals (Flood 2010-11) ADB 

Loan Scheme (T M Khan, SBA, 

Jamshoro, Hyderabad, Ghotki, 

Satisfactory 20-03-2019 Irrigation 

(Water & 

Drainage) 

27-08-2019 Kashmore 7,625.507 
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Khairpur, N.Feroze, Matiari, 

Larkana, Qamber, Dadu, Sujawal, 

Thatta, Kashmore, Sukkur, 

Shikarpur and Rahim Yar Khan 

2018-19 

799 

Revitalization of Mechanical Wing 

of 20 (SDG # 6 

Un-

Satisfactory 

28-05-2020 Irrigation 

(Water & 

Drainage) 

In Process Hyderabad 150.000 

2018-19 

807 

Restoration of Flood Damages to 

Gaj Diversion Bund at 

RD-2+700, 5+000,12+000 & 13+000 

in Southern Dadu Division 

(SDG # 6) 

Un-

Satisfactory 

07-05-2019 Irrigation 

(Water & 

Drainage) 

16-09-2019 Dadu 344.216 

2018-19 

821 

Rehabilitation of Hydraulic 

Structure of Dhamraho System 

and Ghar Branch System, 

Construction of Residences of 

AXENs Qamber, Dhamraho & 

Mehar Sub Divisions and 

Remaining and allied works of 

Kudan Pumping Station (SDG # 6) 

Satisfactory 08-04-2019 Irrigation 

(Water & 

Drainage) 

18-11-2019 Dadu 149.362 

2018-19 

869 

Construction of Bridges, Structures 

and other works in Left Bank 

AWB Badin (SDG # 6) 

Satisfactory 13-06-2019 Irrigation 

(Water & 

Drainage) 

17-12-2019 Badin 199.762 

2018-19 

872 

Construction Irrigation Channel 

Shaheed Benazir Bhutto Minor 

Ex-Warah Branch at RD-156 NIP 

Side (Revised) (SDG # 6) 

Satisfactory 03-04-2019 Irrigation 

(Water & 

Drainage) 

04-11-2019 Qambar 

Shahdadkot 

126.990 

2018-19 

876 

Cement Concrete Lining of Mell 

Minor from RD-0 to 34.00 in 

Tando Adam-II Sub-Division    

(SDG # 6) 

Satisfactory 26-12-2019 Irrigation 

(Water & 

Drainage) 

26-02-2020 Sanghar 200.000 

2018-19 

882 

Revitalization of Earth Moving of 

Feeder Division of Kotri Region 

Hyderabad (SDG # 6) 

Satisfactory 21-05-2019 Irrigation 

(Water & 

Drainage) 

30-09-2019 Jamshoro 40.000 

2018-19 

885 

Lining of Hearan Distry (Re-

Revised) (SDG # 6) 

Satisfactory 08-03-2019 Irrigation 

(Water & 

Drainage) 

30-07-2019 Tando Mohd. 

Khan 

73.070 

2018-19 

887 

Establishment of Mechanical 

Circle-II and Rehabilitation / 

Restoration of Infrastructure in 

Mechanical Circle, Mirpurkhas 

Satisfactory 15-05-2019 Irrigation 

(Water & 

Drainage) 

03-07-2019 Mirpurkhas 50.000 

2018-19 

894 

Constructing Cement Concrete 

Lining of Salhani Forest Minor from 

RD-0 to 17 (SDG # 6) 

Satisfactory 15-04-2019 Irrigation 

(Water & 

Drainage) 

09-10-2019 Ghotki 140.866 

2018-19 

897 

Providing / Installation of Solar 

Energy System on Barrages & 

Regional Offices in Sindh         

(SDG # 6) 

Satisfactory 19-03-2019 Irrigation 

(Water & 

Drainage) 

03-07-2019 Jamshoro 196.941 

2018-19 

898 

Sindh Resilience Project (World 

Bank Funded), Total Cost 

Rs.12480.00 M (US $ 120.0 M) - 

Satisfactory 19-06-2019 Irrigation 

(Water & 

Drainage) 

25-09-2019 Tharparkar 1,664.000 

2018-19 

898 

Sindh Resilience Project (World 

Bank Funded),  Total Cost 

Rs.12480.00 M (US $ 120.0 M) - 

Satisfactory 17-06-2019 Irrigation 

(Water & 

Drainage) 

25-09-2019 Jamshoro 1,664.000 



 

 

 208 

Biennial Report 2018-20 

2018-19 

918 

Construction of Bridge Over 

L.B.O.D Main Sim Nala and 

Construction of Drain from Haji Ali 

Ahmed Maheri to 2R T.M.Khan 

(SDG # 6). 

Satisfactory 23-10-2019 Irrigation 

(Water & 

Drainage) 

14-01-2020 Mirpurkhas 69.406 

2018-19 

931 

Construction of Stone Pitching / 

Retaining Wall of Rohri Canal 

near Ranipur (4000 ft:) B/S      

(SDG # 6). 

Satisfactory 31-01-2020 Irrigation 

(Water & 

Drainage) 

18-06-2020 Khairpur 149.069 

2018-19 

943 

Lining of Daro Bazar Minor from 

RD 0 to 40 I/C Construction of 

Modules (SDG # 6) 

Satisfactory 23-04-2019 Irrigation 

(Water & 

Drainage) 

30-07-2019 Mirpurkhas 210.179 

2018-19 

947 

Lining of Sattah Branch RD 0+00 

to 72+00 (SDG # 6 

Satisfactory 21-01-2020 Irrigation 

(Water & 

Drainage) 

03-06-2020 Sujawal 519.599 

2018-19 

948 

Construction of Pre-stressed 

Bridge and RCC Protection Wall / 

Retaining Wall along Gaja Branch 

at RD-52.00 (SDG # 6) 

Satisfactory 28-01-2020 Irrigation 

(Water & 

Drainage) 

16-06-2020 Badin 46.220 

2018-19 

951 

Lining of Minors in Shahbaz 

Irrigation Division (SDG # 6) 

Satisfactory 21-01-2019 Irrigation 

(Water & 

Drainage) 

30-09-2019 Jamshoro 1,033.318 

2018-19 

957 

Construction of Dams / Reservoirs 

of Rainy Water in Natural 

Flows of Hills in Taluka 

Nagarparkar U.C. Adhigam 

Satisfactory 11-06-2019 Irrigation 

(Water & 

Drainage) 

30-07-2019 Tharparkar 191.192 

2017-18 

1136 

Retaining wall along Dadu Canal 

RD 598 to 608 NIP, 598 to 605 

IP (Opposite Dadu Town-

Regulator 85 mile D/S Retaining 

wall 04 RDs Both sides, Retaining 

Wall Mehar Branch RD 7 to 13 

near Village Malook Kalhoro, X-

Regulator 95th mile D/S retaining 

Wall 04 RD 

Satisfactory 10-04-2019 Irrigation 

(Water & 

Drainage) 

24-10-2019 Dadu 299.867 

2017-18 

1267 

Remodeling of Dadu Canal & 

Johi Canal 

Satisfactory 22-10-2019 Irrigation 

(Water & 

Drainage) 

13-12-2019 Dadu 506.422 

2016-17 

1136 

Sindh Resilience Project (World 

Bank Funded),  Total Cost Rs. 

12480.00 M (US $ 120.0 M) - WB 

Share Rs. 10316.70 M, GoS Share 

Rs. 2163.18 M. Irrigation 

Component, Dash Board 

Satisfactory 25-04-2019 Irrigation 

(Water & 

Drainage) 

25-09-2019 Jamshoro 1,664.000 

2014-15 

968 

Excavation & Earth work of Sim 

Nala from Ripri to Khuhra and 

Construction of Pumping Station 

along Right side of Rohri Main 

Canal  

Satisfactory 18-04-2019 Irrigation 

(Water & 

Drainage) 

22-08-2019 Khairpur 57.790 

2019-20 

1157 

Up-Gradation & Rehabilitation of 

National Institute of Labor and 

Training Karachi. 

Satisfactory 04-12-2019 Labour Dept 14-01-2020 Karachi 90.190 

2019-20 

1159 

Construction of 4 Bungalows for 

Judicial Officers Civil Judge & Sr. 

Civil Judge at Pano Aqil & Rohri  

Un-

Satisfactory 

29-01-2020 Law P.A, & 

Prosecution 

In Process Sukkur 22.426 
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2019-20 

1161 

Construction of Staff Colony of 

Circuit Court Larkana (Revised)  

Satisfactory 23-01-2020 Law P.A, & 

Prosecution 

22-06-2020 Larkana 150.120 

2019-20 

1166 

Construction of Three (03) Nos. 

Bungalows at Kandhkot (2 for 

ADJ, 1 for Sr. Civil Judge, 3 for 

Judicial Magistrate) [Cat-II]     

(SDG # 16) 

Satisfactory 24-07-2019 Law P.A, & 

Prosecution 

23-09-2019 Kashmore 35.490 

2019-20 

1167 

Construction of Two (02) Nos. 

Bungalows at Kashmore (One for 

ADJ, One for Sr. Civil Judge, Two 

for Judicial Magistrate)           

(SDG # 16) 

Satisfactory 18-12-2019 Law P.A, & 

Prosecution 

26-02-2020 Kashmore 23.345 

2019-20 

1168 

Construction of One (01) 

Residence at Tangwani           

(SDG # 16) 

Satisfactory 25-07-2019 Law P.A, & 

Prosecution 

23-09-2019 Kashmore 9.784 

2019-20 

1179 

Provision of Bar Room & Library in 

Judl: Distt: across the Sindh 

(SDG # 16) 

Satisfactory 17-03-2020 Law P.A, & 

Prosecution 

In Process Mirpurkhas 87.213 

2019-20 

1184 

Construction of Courts (2 Nos.) at 

Rato Dero (Revised) (SDG # 16) 

Satisfactory 22-01-2020 Law P.A, & 

Prosecution 

In Process Larkana 179.955 

2019-20 

1186 

Construction of Courts (32 Nos.) 

at District Court Building, Korangi  

Karachi (Re-Revised) 

(Cap:1131.920+Rev:129.601) 

(SDG # 16) 

Satisfactory 29-11-2019 Law P.A, & 

Prosecution 

In Process Karachi 1,261.521 

2019-20 

1193 

Construction of Judicial Complex 

(06 Nos. Courts) (SDG # 16). 

Satisfactory 23-01-2020 Law P.A, & 

Prosecution 

02-03-2020 Sanghar 99.879 

2019-20 

1202 

Construction of Two (02) Court 

Building at Nasirabad (SDG #16) 

Satisfactory 13-12-2019 Law P.A, & 

Prosecution 

18-06-2020 Qambar 

Shahdadkot 

48.833 

2019-20 

1205 

Construction of Two (02) Courts at 

Kashmore Tangwani                 

(SDG # 16) 

Satisfactory 17-12-2019 Law P.A, & 

Prosecution 

04-03-2020 Kashmore 48.833 

2019-20 

1209 

Construction of additional Court / 

Record Room  for District West 

and Extension of Bar Room 

(C:176.683+R:17.273) (SDG # 16) 

new 

Un-

Satisfactory 

09-12-2019 Law P.A, & 

Prosecution 

In Process Karachi 193.956 

2018-19 

1014 

Construction of Judicial Complex 

(06 No. Courts), Sujawal           

(SDG #16) 

Satisfactory 13-06-2019 Law P.A, & 

Prosecution 

30-07-2019 Sujawal 150.011 

2018-19 

1020 

Construction of One Court 

Building at Thana Bula Khan i/c 

Compound Wall (SDG # 16) 

Satisfactory 06-01-2020 Law P.A, & 

Prosecution 

14-02-2020 Jamshoro 39.104 

2018-19 

1026 

Construction of District Court 

Building (8 Nos.), Matiari          

(SDG #16) 

Satisfactory 17-06-2019 Law P.A, & 

Prosecution 

10-10-2019 Matiari 32.267 

2018-19 

978 

Construction of Judges Bungalow 

(01 No.) Thana Bula Khan 

(SDG #16) 

Satisfactory 11-06-2019 Law P.A, & 

Prosecution 

10-10-2019 Jamshoro 10.743 

2018-19 

984 

Construction of District Court 

Building, Kashmore at Kandhkot 

(Revised) (SDG # 16) 

Satisfactory 26-06-2019 Law P.A, & 

Prosecution 

23-09-2019 Kashmore 134.555 
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2018-19 

999 

Construction of Civil Court 

Building, Mirpur Sakro at Gharo 

(SDG # 16) 

Satisfactory 01-08-2019 Law P.A, & 

Prosecution 

23-09-2019 Thatta 35.710 

2014-15 

1291 

Construction of Record Room 

adjacent of Judicial Complex 

Badin 

Un-

Satisfactory 

23-12-2019 Law P.A, & 

Prosecution 

03-06-2020 Badin 21.590 

2019-20 

1232 

Provision of Sheds, improved 

laboratory for Semen collection, 

preparation and preservation for 

genetically improved Animals 

(Revised) (C: 150.528 + R: 93.039) 

Satisfactory 06-08-2019 Livestock and 

Fisheries 

23-12-2019 Hyderabad 243.567 

2019-20 

1233 

Production Facility of Contagious 

Caprine Pleuropneumonia 

Vaccine at Vaccine Production 

Unit Tandojam.  (R: 58.000) 

Satisfactory 08-08-2019 Livestock and 

Fisheries 

04-10-2019 Hyderabad 58.000 

2019-20 

1234 

Rehabilitation & Renovation of 

Liquid Nitrogen Gas Plant at 

Hyderabad 

Satisfactory 13-12-2019 Livestock and 

Fisheries 

18-03-2020 Hyderabad 20.000 

2019-20 

1236 

Establishment of Vaccine Training 

Institute at Karachi. 

Satisfactory 30-08-2019 Livestock and 

Fisheries 

30-10-2019 Karachi 99.097 

2019-20 

1239 

Establishment of Cattle Colonies 

with District and Private 

Participation Phase-I (Revised) 

Un-

Satisfactory 

10-03-2020 Livestock and 

Fisheries 

18-06-2020 Tharparkar 1,441.450 

2019-20 

1239 

Establishment of Cattle Colonies 

with District and Private 

Participation Phase-I (Revised) 

Un-

Satisfactory 

07-08-2019 Livestock and 

Fisheries 

25-10-2019 Khairpur 1,441.450 

2019-20 

1240 

Project on Sustainable Livestock 

Development for Rural Sindh - 

Total cost Rs. 1065.061, Rs. 838.000 

million  JICA Grant & Rs. 

227.061 Provincial Contribution 

(Revised) (C: 9.493 + R: 

217.568) (SDG #1) 

Satisfactory 18-11-2019 Livestock and 

Fisheries 

18-02-2020 Tando Mohd. 

Khan, Tando 

Allahyar, 

Matiari, 

Hyderabad, 

Badin 

227.061 

2019-20 

1241 

Surveillance and 

Characterization of Circulating 

Pathogens of Poultry in Sindh 

including Avian Influenza 

Containment Programme 

(Revised) (Karachi, Sukkur, 

Larkana, Hyd. M.Khas, 

Tharparkar & Thatta) (C: 99.103 + 

R: 169.530) (SDG #12) 

Satisfactory 10-03-2020 Livestock and 

Fisheries 

In Process Tharparkar, 

Mirpurkhas, 

Hyderabad 

268.633 

2019-20 

1241 

Surveillance and 

Characterization of Circulating 

Pathogens of Poultry in Sindh 

including Avian Influenza 

Containment Programme 

(Revised) (Karachi, Sukkur, 

Larkana, Hyd. M.Khas,  

Tharparkar & Thatta) (C: 99.103 + 

R: 169.530) (SDG #12) 
 

Satisfactory 10-10-2019 Livestock and 

Fisheries 

23-12-2019 Karachi 268.633 

2019-20 

1241 

Surveillance and 

Characterization of Circulating 

Pathogens of Poultry in Sindh 

including Avian Influenza 

Containment Programme 

(Revised) (Karachi, Sukkur, 

Larkana, Hyd. M.Khas, 

Satisfactory 09-09-2019 Livestock and 

Fisheries 

28-10-2019 Larkana 268.633 
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Tharparkar & Thatta) (C: 99.103 + 

R: 169.530) (SDG #12) 

2019-20 

1241 

ADP 1241 (19-20) ADP # 1033/ 

(2018-19) Surveillance and 

characterization of circulating 

pathogens of poultry in Sindh 

including avian influenza 

containment program 

Satisfactory 09-08-2019 Livestock and 

Fisheries 

09-08-2019 Sukkur 197.466 

2019-20 

1242 

Expansion of Poultry Hatcheries & 

Backyard Farming in Sindh 

including Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot & Karachi) 

(C:125.591+ R: 121.785)(SDG #2) 

Satisfactory 29-08-2019 Livestock and 

Fisheries 

18-03-2020 Naushero 

Feroz 

247.376 

2019-20 

1242 

Expansion of Poultry Hatcheries & 

Backyard Farming in Sindh 

including Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot & Karachi) 

(C:125.591+ R: 121.785)(SDG #2) 

Un-

Satisfactory 

19-08-2019 Livestock and 

Fisheries 

11-06-2020 Ghotki 247.376 

2019-20 

1243 

Provision for Purchase of Hay and 

Silage making machines for 

Progressive Dairy farmers for 

Enhancement of Milk & Meat 

Production in Sindh (R: 26.484)  

Satisfactory 04-12-2019 Livestock and 

Fisheries 

08-01-2020 Tando Mohd. 

Khan, 

Mirpurkhas 

26.484 

2019-20 

1243 

Provision for Purchase of Hay and 

Silage making machines for 

Progressive Dairy farmers for 

Enhancement of Milk & Meat 

Production in Sindh (R: 26.484)  

Un-

Satisfactory 

08-08-2019 Livestock and 

Fisheries 

In Process Sukkur 26.484 

2019-20 

1245 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase-I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) 

Satisfactory 14-01-2020 Livestock and 

Fisheries 

11-03-2020 Sujawal 73.673 

2019-20 

1245 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase-I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) 

Un-

Satisfactory 

14-11-2019 Livestock and 

Fisheries 

In Process Dadu 73.673 

2019-20 

1246 

Conservation & Protection of 

Indigenous Poultry Breeds of 

Sindh (Dadu, Thatta, Sujawal, 

Jamshoro, Hyderabad & 

Karachi). 

Satisfactory 08-01-2020 Livestock and 

Fisheries 

20-02-2020 Karachi, 

Thatta 

59.486 

2019-20 

1246 

Conservation and Protection of 

Indigenous Poultry breeds in 

Sindh (Dadu, Thatta, Sujawal, 

Jamshoro, Hyderabad, Sukkur & 

Karachi) (C: 19.986 + R: 39.500) 

Satisfactory 04-09-2019 Livestock and 

Fisheries 

07-11-2019 Jamshoro, 

Hyderabad 

59.486 

2019-20 

1247 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, Khairpur, 

SBA, N. Feroze & Kashmore at 

Satisfactory 20-11-2019 Livestock and 

Fisheries 

In Process Khairpur 54.891 
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Kandhkot) (C: 49.901 

+ R: 4.990) (SDG #2) 

2019-20 

1247 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, Khairpur, 

SBA, N. Feroze & Kashmore at 

Kandhkot) (C: 49.901 + R: 4.990) 

Satisfactory 14-11-2019 Livestock and 

Fisheries 

01-06-2020 Shaheed 

Benazirabad 

54.891 

2019-20 

1247 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, Khairpur, 

SBA, N. Feroze & Kashmore at 

Kandhkot) (C: 49.901+ R: 4.990) 

(SDG #2) 

Satisfactory 18-09-2019 Livestock and 

Fisheries 

31-12-2019 Umerkot, 

Mirpurkhas 

54.891 

2019-20 

1260 

Construction of Fishermen Colony 

at Coastal Area of District 

Sujawal  (C: 50.000 + R: 10.00) 

(SDG #11) 

Satisfactory 11-11-2019 Livestock and 

Fisheries 

13-12-2019 Sujawal 60.000 

2018-19 

1033 

Surveillance  and 

Characterization of Circulating 

Pathogens of Poultry in Sindh 

including Avian Influenza 

Containment Programme 

(Karachi, Sukkur, Larkana, Hyd. 

M.Khas, Tharparkar & Thatta) (C: 

78.978 + R: 119.444)(SDG#12) 

Compliance 

Satisfactory 03-10-2019 Livestock and 

Fisheries 

30-10-2019 Karachi 198.422 

2018-19 

1035 

Programme for Women 

Empowerment through 

Rehabilitation of Rural Poultry in 

Sindh - Revised (Karachi, 

Tharparkar, Jamshoro, Dadu, 

Larkana, Jacobabad, Sujawal & 

T.M.Khan) (C: 2.053 +R: 

82.375)(SDG #5)(Revisit) 

Un-

Satisfactory 

21-06-2019 Livestock and 

Fisheries 

29-08-2019 Karachi 84.428 

2018-19 

1042 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase-I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) (R: 73.673) 

(SDG #2) 

Satisfactory 12-06-2019 Livestock and 

Fisheries 

11-03-2020 Sukkur 73.673 

2018-19 

1042 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase-I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) (R: 

73.673)(SDG #2) 

Satisfactory 21-03-2019 Livestock and 

Fisheries 

22-11-2019 Sanghar 73.673 

2018-19 

1044 

Construction of Hostel for Trainees 

of Poultry breeding, farming and 

nutrition at PRI Korangi, Karachi 

(C: 41.000 + R: 3.00) (SDG #13) 
 

Satisfactory 22-08-2019 Livestock and 

Fisheries 

21-11-2019 Karachi 44.000 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-Ray 

Plants for District Veterinary 

Hospitals (Sukkur, Khairpur, 

Shaheed Benazir Abad, 

Hyderabad, Karachi, Badin, 

Thatta, N. Feroze & Shikarpur) (C: 

8.340 + R: 49.337)(SDG #2) 

Satisfactory 14-10-2019 Livestock and 

Fisheries 

In Process Karachi 57.677 
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2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-Ray 

Plants for District Veterinary 

Hospitals (Sukkur, Khairpur, 

Shaheed Benazir Abad, 

Hyderabad, Karachi, Badin, 

Thatta, N. Feroze & Shikarpur) (C: 

8.340 + R: 49.337)(SDG #2) 

Satisfactory 25-06-2019 Livestock and 

Fisheries 

02-12-2019 Khairpur 57.677 

2018-19 

1046 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, Khairpur, 

SBA, N. Feroze & Kashmore at 

Kandhkot) (C:49.901 + R: 4.990) 

(SDG #2) 

Satisfactory 20-05-2019 Livestock and 

Fisheries 

19-09-2019 Naushero 

Feroz 

54.891 

2018-19 

1047 

Upgradation of Veterinary Centre 

at Bhan Saeedabad District 

Jamshoro (C:4.813 + R:1.000) 

Satisfactory 01-08-2019 Livestock and 

Fisheries 

09-10-2019 Jamshoro 5.813 

2018-19 

1049 

Construction of Veterinary Centre 

at Kur Malik UC Kur Malik 

District Sujawal (C: 5.000 +R:1.000) 

(SDG #2) 

Satisfactory 03-10-2019 Livestock and 

Fisheries 

02-01-2020 Sujawal 6.000 

2018-19 

1050 

Construction of Veterinary Centre 

at Shah Bandar UC  Shah 

Bandar v R:1.000) (SDG #2) 

Satisfactory 07-08-2019 Livestock and 

Fisheries 

23-12-2019 Sujawal 6.000 

2018-19 

1051 

Construction of Veterinary Centre 

at Sanjar Chang District 

Tando Allahyar (C: 4.752 + 

R:1.000) (SDG #2) 

Satisfactory 07-10-2019 Livestock and 

Fisheries 

23-12-2019 Tando 

Allahyar 

5.752 

2018-19 

1053 

Construction of Veterinary Centre 

at Taluka Head Quarter Kot 

G. Muhammad District Mirpur 

Khas (C: 4.085 + R:1.000 

Satisfactory 07-01-2020 Livestock and 

Fisheries 

26-02-2020 Mirpurkhas 5.085 

2018-19 

1054 

Up-gradation of Veterinary 

Centre at Kot Mirs Landhi Taluka 

Kot G. Muhammad District 

Mirpurkhas (C: 4.085 +R:1.000)  

Satisfactory 08-01-2020 Livestock and 

Fisheries 

14-02-2020 Mirpurkhas 5.085 

2018-19 

1057 

Prevention & Control of New 

Castle & Avian Influenza diseases 

through mass Vaccination & 

medication in rural Poultry 

Satisfactory 09-09-2019 Livestock and 

Fisheries 

08-01-2020 Tharparkar 33.000 

2018-19 

1058 

Prevention & Control of New 

Castle & Avian Influenza diseases 

through mass Vaccination & 

medication in rural Poultry 

(R:33.000) (SDG #5) 

Satisfactory 09-01-2020 Livestock and 

Fisheries 

11-03-2020 Umerkot 33.000 

2018-19 

1068 

Establishment of (04) Floating 

Jetties at different locations of 

coastal area in District Sujawal 

(COMPLIANCE VISIT) 

Satisfactory 30-01-2020 Livestock and 

Fisheries 

02-03-2020 Sujawal 138.608 

2018-19 

1071 

Up-Gradation & Renovation of 

Floating Jetties in District Thatta 

& Badin (COMPLIANCE VISIT) 

Satisfactory 31-01-2020 Livestock and 

Fisheries 

02-03-2020 Badin 59.900 

2018-19 

1072 

Completion of Missing Schemes 

of 21 (Hyd., M.Khas, Thatta, T.M. 

Khan, Sanghar & Jamshoro) 

(C:82.074 + R:2.000) (SDG#2) 

Un-

Satisfactory 

17-06-2019 Livestock and 

Fisheries 

18-06-2020 Sanghar 84.074 
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2017-18 

1435 

Conservation and Protection of 

Indigenous Poultry Breeds in 

Sindh (Dadu, Thatta, Sujawal, 

Jamshoro, Hyderabad, Sukkur & 

Karachi) (C: 19.986 + R: 39.500)  

Un-

Satisfactory 

06-01-2020 Livestock and 

Fisheries 

In Process Dadu 59.486 

2017-18 

1460 

Strengthening and Improvement 

of Fish and Shrimp Hatcheries in 

Sindh (Karachi, Thatta, Badin, 

Dadu, N.Feroze, Shikarpur & 

Sukkur) (C: 579.963 + R: 204.068)  

Un-

Satisfactory 

28-01-2020 Livestock and 

Fisheries 

18-06-2020 Shikarpur 784.013 

2019-20 

1266 

Up-gradation of Dhabeji Pumping 

Station (SDG # 6) 

Satisfactory 14-11-2019 Local 

Government 

26-02-2020 Karachi 1,233.720 

2019-20 

1284 

Rehabilitation of Drainage System 

in Thull City (SDG # 6) 

Satisfactory 13-02-2020 Local 

Government 

18-06-2020 Jacobabad 162.843 

2019-20 

1292 

Construction of Storm Water Drain 

from Agha Khan III Road to 

Abdullah Haroon Road, Karachi  

Satisfactory 11-07-2019 Local 

Government 

18-11-2019 Karachi 52.180 

2019-20 

1294 

Sewerage System Phase-III works 

for Qasimabad under 25 years 

Master Plan. 

Satisfactory 23-09-2019 Local 

Government 

04-12-2019 Hyderabad 1,919.520 

2019-20 

1296 

Revamping of Mehmoodabad 

Nallah from Malir Bund / KPT 

Flyover to Mehmoodabad      

Satisfactory 15-07-2019 Local 

Government 

11-11-2019 Karachi 500.000 

2019-20 

1315 

Drainage and Water supply 

scheme for Fazal Colony, Tando 

Ghulam Hyder (SDG # 6) 

Satisfactory 05-08-2019 Local 

Government 

30-06-2020 Tando Mohd. 

Khan 

39.436 

2019-20 

1316 

Drainage and Water supply 

scheme for Dando City, Taluka 

Tando Ghulam Hyder, District 

T.M.Khan 

Satisfactory 06-08-2019 Local 

Government 

In Process Tando Mohd. 

Khan 

65.950 

2019-20 

1317 

Drainage and Water supply 

scheme for Dambalo, District 

Badin (SDG # 6) 

Satisfactory 19-08-2019 Local 

Government 

In Process Badin 71.425 

2019-20 

1332 

Providing and laying water supply 

network i/c Construction of under 

Ground Tanks with Pumping 

Station in Jaffer-e-Tayyar Society 

and Adjoining Areas of UC-5 Malir 

Town Karachi (Revisit) 

Satisfactory 22-07-2019 Local 

Government 

11-11-2019 Karachi 589.682 

2019-20 

1335 

Channelization of out fall drain 

and other miscellaneous 

development and beautification 

works for Safe guarding of Natural 

Environment, Marine Life and 

Protection from Health Hazard at 

Clifton Beach(Special 

assignment) 

Satisfactory 09-03-2020 Local 

Government 

In Process Karachi 99.690 

2019-20 

1340 

Rehabilitation of Paver Block 

Allahdad colony and other 

streets (10600 Rft) (SDG # 9) 

Satisfactory 15-10-2019 Local 

Government 

02-12-2019 Shikarpur 46.726 

2019-20 

1346 

Rehabilitation of 8 MGD 

Preetabad Water Treatment 

Plant, WASA, HDA Hyderabad 

(SDG # 6) 

Satisfactory 04-10-2019 Local 

Government 

13-12-2019 Hyderabad 195.143 
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2019-20 

1359 

Construction of CC paver streets 

/ Surface drains at Hyderi 

Shaikh Goth, Ghafoor Shah 

colony & Adho Khan Jatoi 

villages PS-47, Hyderabad       

(SDG # 9) 

Satisfactory 22-08-2019 Local 

Government 

In Process Hyderabad 65.700 

2019-20 

1412 

Construction of Overhead Bridge 

over New National Highway at 

Shah Hussain By-pass Chowk 

(3922 Rft) (Revised) (SDG # 9) 

Satisfactory 29-11-2019 Local 

Government 

In Process Khairpur 1,605.175 

2019-20 

1415 

Construction of road from 

Mendhre-jo-Par to village Khalifo 

Missri Samejo UC-Khokhrapar, 

Taluka and District Umerkot 

0/0-2/0 (3.2 Kms) (SDG # 9) 

Satisfactory 10-03-2020 Local 

Government 

In Process Umerkot 45.918 

2019-20 

1417 

Reconditioning of Road from 

PARCO Petrol Pump 

(Superhighway) to Khatm-e-

Nabowat Chowk, Scheme - 33  

Satisfactory 10-10-2019 Local 

Government 

29-10-2019 Karachi 184.680 

2019-20 

1435 

Construction of Flyover at Korangi 

Crossing (1200 Road) (SDG # 9) 

Satisfactory 22-11-2019 Local 

Government 

05-03-2020 Karachi 404.926 

2019-20 

1436 

Rehabilitation of 4000 Road    

(SDG # 9) new 

Un-

Satisfactory 

11-12-2019 Local 

Government 

01-06-2020 Karachi 246.000 

2019-20 

1437 

Revival Surrounding of Empress 

Market and its adjoining Areas 

Saddar (Phase-I)(Revised)       

(SDG # 9) 

Satisfactory 22-10-2019 Local 

Government 

In Process Karachi 1,005.200 

2019-20 

1438 

Renovation with asphalt dual 

carriage way road in Tando 

Allahyar town portion mile 0/0-3/0 

(4.83 Km) (SDG # 9) 

Un-

Satisfactory 

15-10-2019 Local 

Government 

In Process Tando 

Allahyar 

526.160 

2019-20 

1452 

Construction of road from K.N 

Shah Boriri road to Kakar Piaro 

road via Wadero Khuda Bux 

Junejo on Kakar Minor & 

Connecting to Hyder Punar 

village Mile 0/0-6/0 (9.65 Kms)  

Satisfactory 10-02-2020 Local 

Government 

04-06-2020 Dadu 75.000 

2019-20 

1459 

Construction of Roads, CC 

Flooring & Sewerage System in 

Safoora Goth, Sachal Goth, Shar 

Goth, Noor Muhammad Goth 

Dalmia, Chisti Nagar, Lassi Goth, 

Mughal Hazara Goth (SDG#9) 

(LTBC) 

Satisfactory 11-03-2020 Local 

Government 

In Process Karachi 49.010 

2019-20 

1461 

Construction of Road along Non-

Inspection path of Bagari cannal 

(LS) from Wakro Police 

Community center mile 0/0-5/0 

(Phase-I) (SDG # 9) 

Un-

Satisfactory 

05-08-2019 Local 

Government 

07-11-2019 Shikarpur 53.468 

2019-20 

1462 

Construction of Road along Non-

Inspection path of Bagari 

Cannal (LS) from Wakro Police 

Community center mile 5/0-10/0 

(Phase-II) (SDG # 9) 

Un-

Satisfactory 

06-08-2019 Local 

Government 

11-11-2019 Shikarpur 55.668 

2019-20 

1466 

Widening /Reconditioning of 

road from Mullakatiar Bulri Shah 

Satisfactory 18-10-2019 Local 

Government 

30-06-2020 Tando Mohd. 

Khan 

117.400 
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Karim road via Jhang Katiar road 

mile 0/0-6/2 (SDG # 9) 

2019-20 

1474 

Improvement / Rehabilitation of 

roads work & sewerage system 

Gulshan-e-Faisal, Bath island 

Karachi (SDG # 9) 

Satisfactory 17-01-2020 Local 

Government 

18-06-2020 Karachi 195.362 

2019-20 

1501 

Construction of Road from Village 

Murad Ali Khoso to village 

Allah Dino Khoso, Taluka Samaro  

Satisfactory 09-03-2020 Local 

Government 

In Process Umerkot 34.901 

2019-20 

1505 

Improvement of road from 

National Highway to 

Gulshan-e-Hadeed (Internal 

Roads 6.00 km) (SDG # 9) 

Satisfactory 25-07-2019 Local 

Government 

23-09-2019 Karachi 94.529 

2019-20 

1510 

Construction / Reconditioning of 

Roads (7 units) in UC Hyder 

Chandio, Taluka Sijawal Junejo 

(8.8 km) (SDG # 9) 

Satisfactory 16-09-2019 Local 

Government 

23-12-2019 Qambar 

Shahdadkot 

69.800 

2019-20 

1513 

Construction / Reconditioning of 

Road (9 Units) in UC Jamali, 

Taluka Shahdadkot (15.6 km) 

(SDG # 9) 

Satisfactory 18-09-2019 Local 

Government 

In Process Qambar 

Shahdadkot 

114.591 

2019-20 

1592 

Construction of BHU at Village 

Khuwaja Ghulam Rasool UC 

Noorpur, Taluka Kingri, District 

Khairpur. (C: 20.073+R: 3.145) 

Satisfactory 24-07-2019 Local 

Government 

05-03-2020 Khairpur 23.218 

2019-20 

1594 

Construction of New Building of TB 

Hospital at Khairpur.  

Satisfactory 15-07-2019 Local 

Government 

05-03-2020 Khairpur 159.129 

2019-20 

1595 

Construction of Heart Centre in 

Civil Hospital, Khairpur. (C: 

203.820+R: 253.360) (SDG # 3). 

Un-

Satisfactory 

16-07-2019 Local 

Government 

In Process Khairpur 457.180 

2019-20 

1596 

Construction of RHC at Village Pir 

Bux Shujra, Taluka Khanpur, 

District Shikarpur. 

Satisfactory 24-01-2020 Local 

Government 

04-03-2020 Shikarpur 60.000 

2019-20 

1603 

Up-gradation of BHU to RHC at 

Khawaja Goth Sultanabad 

District Tando Allahyar (C: 

49.826+R: 5.876). 

Satisfactory 29-11-2019 Local 

Government 

30-01-2020 Tando 

Allahyar 

55.702 

2019-20 

1617 

Constt: of Roundabouts and 

Landscaping of Khairpur City 

Satisfactory 12-07-2019 Local 

Government 

09-10-2019 Khairpur 50.000 

2019-20 

1618 

Establishment of Covered Market 

at Old Bus Stand Khairpur. 

Satisfactory 15-07-2019 Local 

Government 

02-12-2019 Khairpur 100.000 

2019-20 

1626 

Construction of floating jetties 

and Auction sheds at Manjar 

goth near Mubarak village / 

Suhnera, Ibrahim Hyderi and Rehri 

goth Karachi (SDG # 15) 

Satisfactory 18-10-2019 Local 

Government 

01-01-2020 Karachi 165.000 

2019-20 

1644 

Feasibility Study -- Integrated 

Medical Hazardous Waste 

Management Project, 

Hyderabad (SDG # 12) 

Satisfactory 06-11-2019 Local 

Government 

In Process Hyderabad 21.853 

2019-20 

1645 

Feasibility Study -- Integrated 

Medical Hazardous Waste 

Satisfactory 07-11-2019 Local 

Government 

In Process Mirpurkhas 21.853 
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Management Project, Mirpurkhas 

(SDG # 12) 

2018-19 

1085 

Constt: / Channelization of 

existing Nallah and road on both 

sides on banks of Chakora Nallah 

from Pehalwan Goth to Natha 

Khan Bridge (SDG # 6) 

Satisfactory 22-05-2019 Local 

Government 

11-09-2019 Karachi 199.831 

2018-19 

1087 

Construction / replacement of 

new and sewerage system lines 

under Lyari Development 

Package (Revised) (SDG # 6) 

Un-

Satisfactory 

16-09-2019 Local 

Government 

In Process Karachi 437.968 

2018-19 

1104 

Construction of New Pumping 

Station at Mianwali Colony UC # 

09, Site Town. (ADP 1460/2014-15) 

(Revised) (SDG # 6) C 

Satisfactory 08-01-2020 Local 

Government 

06-05-2020 Karachi 158.725 

2018-19 

1111 

Construction of CC drains i/c CC 

block and Drainage at various 

locations of Taluka Dokri and 

Bakrani. (Balance of Larkana 

Package 2011-12) (SDG # 6) 

Un-

Satisfactory 

04-07-2019 Local 

Government 

16-09-2019 Larkana 34.000 

2018-19 

1120 

P/L Water and Sewerage lines 

including Restoration in 

Chanesar Goth Hill Area, Liaquat 

Ashraf Colony and 

Mehmoodabad No.5, Karachi 

(SDG # 6) 

Satisfactory 05-09-2019 Local 

Government 

23-12-2019 Karachi 42.000 

2018-19 

1192 

Providing Access to Shaheed 

Benazirabad town (Deh Mandiari 

Hawksbay) and adjoining villages 

(LDA) (SDG # 9) (New) 

Satisfactory 23-04-2019 Local 

Government 

11-09-2019 Karachi 818.000 

2018-19 

1205 

Hawksbay Elevated Freeway 

(11.5KM), PC-II (SDG # 9) (new) 

Satisfactory 26-03-2019 Local 

Government 

22-08-2019 Karachi 35.100 

2018-19 

1215 

Retrofitting/Reconstruction of the 

Damaged Components of Jam 

Sadiq Ali Bridge (Revised)  

Satisfactory 28-06-2019 Local 

Government 

16-09-2019 Karachi 211.687 

2018-19 

1226 

Construction of Link road from 

Larkana Circular and at mile 2/0 

to village Islam Din Malgani  

Un-

Satisfactory 

25-03-2019 Local 

Government 

02-09-2019 Larkana 11.550 

2018-19 

1227 

Reconditioning of road from 

Moen-jo-Daro Radhan Road to 

Jukhra, UC-Tatre (3.00 Km)     

(SDG #9) 

Un-

Satisfactory 

26-03-2019 Local 

Government 

09-08-2019 Larkana 19.799 

2018-19 

1231 

Construction of Road from 

Pathan Goth to (Mole Road 

Junction) to Wan Kand (17.0 Kms) 

(SDG # 9) 

Satisfactory 16-05-2019 Local 

Government 

23-09-2019 Karachi 183.743 

2018-19 

1234 

Construction of road from 

Sultankot, Jaggan road to Kot 

Shah Zain (SDG # 9) 

Satisfactory 24-05-2019 Local 

Government 

03-12-2019 Shikarpur 30.891 

2018-19 

1238 

Road Radhan to Usman Kalhoro 

Chowk to Noorullah Hesbane 

(SDG# 9) 

Un-

Satisfactory 

28-03-2019 Local 

Government 

27-08-2019 Larkana 20.632 

2018-19 

1253 

Construction/ Improvement of 

road, retaining wall along right 

side of old Phulleli Canal from 

Satisfactory 18-01-2019 Local 

Government 

10-10-2019 Hyderabad 817.000 
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Byepass to Paretabad Bridge Mile 

0/0 -3/2 (Phase-I) (SDG # 9) 

2018-19 

1263 

Construction of road from 

Nooriabad to village Sohrab 

Shoro (SDG # 9) 

Worst 27-08-2019 Local 

Government 

04-11-2019 Thatta 43.389 

2018-19 

1264 

Construction of link road from 

village Malook Shoro to village 

Siddique Shoro (SDG # 9) 

Un-

Satisfactory 

23-08-2019 Local 

Government 

04-11-2019 Thatta 42.899 

2018-19 

1265 

Construction of link road from 

Odero lal to village Imam Bux , 

taluka Ghora bari (SDG # 9) 

Un-

Satisfactory 

09-08-2019 Local 

Government 

04-11-2019 Thatta 31.627 

2018-19 

1268 

W/R of Road from Thull Unar Wah 

to Village Mari Sher 

Muhammad Wahan Bijarani UC 

Qureshi (5.00 Km) (SDG # 9) 

Satisfactory 18-04-2019 Local 

Government 

07-11-2019 Kashmore 55.327 

2018-19 

1273 

Construction of link road from 

Lakha Road to village Mir 

Muhammad Mashori to Shaikh 

Iqbal taluka Mehrabpur (2.75 

Km) (SDG # 9) 

Satisfactory 21-05-2019 Local 

Government 

03-07-2019 Naushero 

Feroz 

22.000 

2018-19 

1285 

Reconditioning of road from 

Mithiani road to Abran via Lal 

Nagar Khan (5 Km) (SDG # 9) 

Satisfactory 27-08-2019 Local 

Government 

30-06-2020 Naushero 

Feroz 

42.542 

2018-19 

1304 

Construction of road from Punjabi 

Phattak to village Haji Wali 

Dino Tunio (Completion of 

remaining portion 3.2 Kms)     

(SDG #9) 

Un-

Satisfactory 

24-06-2019 Local 

Government 

23-09-2019 Naushero 

Feroz 

29.631 

2018-19 

1306 

Construction of Lalabad Road 

from ISL Factory to Center 

Development of Social Services 

Landhi, Karachi (SDG # 9) 

Satisfactory 10-05-2019 Local 

Government 

23-09-2019 Karachi 149.000 

2018-19 

1315 

Rehabilitation / Improvement of 

Shahrah-e-Humayun (From 

Karimabad Flyover to Ziauddin 

Roundabout between Moosa 

Colony and Block 4&5) New 

Satisfactory 29-04-2019 Local 

Government 

11-09-2019 Karachi 172.560 

2018-19 

1326 

Construction of Road from KWSB 

pump house to Shell Pump, UC-4, 

7 & 8 Karachi (SDG # 9) 

Satisfactory 11-09-2019 Local 

Government 

In Process Karachi 87.606 

2018-19 

1401 

Rehabilitation of RHCs in various 

Talukas at Sobhodero, Kingri, Faiz 

Ganj & Thari Mirwah (04 Nos). (C: 

261.993+R: 50.208) (SDG # 3) 

Satisfactory 29-04-2019 Local 

Government 

05-07-2019 Khairpur 312.201 

2018-19 

1408 

Construction of 10 Bedded 

Hospital at Village Mazarjo, 

Taluka Khanpur, District Shikarpur. 

(C: 52.775+R: 7.225) (SDG # 3) 

Satisfactory 03-06-2019 Local 

Government 

22-08-2019 Shikarpur 60.000 

2018-19 

1421 

Rehabilitation / Renovation of 

Jaral Shah Dargah at Larkana. 

Un-

Satisfactory 

20-06-2019 Local 

Government 

12-07-2019 Larkana 30.000 

2018-19 

1424 

Renovation & Rehabilitation of 

Temples in Various UCs of 

Sukkur, Shikarpur & Jacobabad 

(SDG # 11) 

Satisfactory 10-07-2019 Local 

Government 

23-09-2019 Shikarpur 55.000 
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2018-19 

1424 

Renovation & Rehabilitation of 

Temples in Various UCs of 

Sukkur, Shikarpur & Jacobabad 

(SDG # 11) 

Un-

Satisfactory 

08-07-2019 Local 

Government 

29-08-2019 Jacobabad 55.000 

2018-19 

1425 

Rehabilitation of Shahi Bagh 

Shikarpur (SDG # 8) 

Satisfactory 27-01-2020 Local 

Government 

05-03-2020 Shikarpur 65.000 

2018-19 

1426 

Renovation / Up-gradation of 

Mohtarma Benazir Bhutto Public 

Library Jacobabad (SDG # 4) 

Un-

Satisfactory 

13-06-2019 Local 

Government 

04-07-2019 Jacobabad 30.000 

2018-19 

1432 

Constt: of Union Council Office at 

UC Pir Shahnawaz, Aminani, UC 

Yaar Muhammad Kalhoro & UC 

Khudabad (SDG # 11) 

Satisfactory 13-05-2020 Local 

Government 

In Process Dadu 30.000 

2018-19 

1451 

Rehabilitation and Construction / 

Re-construction of veterinary 

Hospital / Dispensaries and 

Centres in District Khairpur (39 

Units) (C:137.511+R:1.461)        

(SDG # 2) 

Un-

Satisfactory 

19-12-2018 Local 

Government 

02-10-2019 Khairpur 138.972 

Non-ADP Construction of Watch Tower, 

Guard Room, Vehicle Shade & 

Renovation of other structures at 

DC House Hyderabad 

Un-

Satisfactory 

10-02-2020 Local 

Government 

06-05-2020 Hyderabad 18.750 

2015-16 

1280 

Construction of playground at 

Dabbar, Taluka Khairpur. 

Un-

Satisfactory 

11-11-2019 Local 

Government 

04-03-2020 Khairpur 19.000 

2019-20 

1654 

Makhi Farash Link Canal Project 

(Chotiari Phase-II) for Water 

Supply to Thar Coal Project. 

Satisfactory 02-10-2019 Matching 

Allocation 

In Process Tharparkar 5,306.200 

2019-20 

1663 

Rehabilitation and Improvement 

of Karachi Zoo (Re-Revised)     

(SDG # 9). 

Satisfactory 07-02-2020 Mega 

Schemes for 

Karachi 

City 

19-02-2020 Karachi 391.934 

2019-20 

1665 

Construction of flyover at Tipu 

Sultan Intersection, Underpass at 

Hyder Ali Road Intersection and 

Underpass at Tariq Road 

Intersection along Shaheed-e-

Millat Road (SDG # 9) 

Satisfactory 12-07-2019 Mega 

Schemes for 

Karachi 

City 

19-11-2019 Karachi 1,886.996 

2019-20 

1668 

Construction and remodeling of 

12000 Road Landhi, Korangi 

(SDG # 9) 

Satisfactory 06-12-2019 Mega 

Schemes for 

Karachi 

City 

In Process Karachi 2,032.440 

2018-19 

1475 

Construction of Drig Road 

Underpass along Shahrah-e-Faisal 

with restoration of existing Right 

Turn Bridge (Revised) (SDG # 9) 

Satisfactory 20-09-2019 Mega 

Schemes for 

Karachi 

City 

In Process Karachi 1,654.999 

2018-19 

1480 

Re-Construction of Tipu Sultan 

Road from Shahrah-e-Faisal to 

Karsaz  (SDG # 9) 

Satisfactory 03-09-2019 Mega 

Schemes for 

Karachi 

City 

07-01-2020 Karachi 278.115 

2018-19 

1485 

Improvement Plan for roads at 

Cantt Railway Station (Revised) 

(SDG # 9) 

Satisfactory 18-09-2019 Mega 

Schemes for 

Karachi 

City 

18-11-2019 Karachi 422.016 
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2018-19 

1486 

Construction and improvement 

of road from Fuwara Chowk to 

Garden via Abdullah Haroon 

Road and back to Fawara 

Chowk via Zaibunissa road  

Satisfactory 19-09-2019 Mega 

Schemes for 

Karachi 

City 

In Process Karachi 1,004.589 

2019-20 

1681 

Environmental Impact Assessment 

due to Mining Activities in 

Sindh (Karachi, Hyderabad, 

Sukkur, Thatta, Jamshoro, Khairpur 

& Tharparkar). (Revised)(LTBC). 

Satisfactory 22-06-2020 Mines & 

Minerals 

In Process Karachi 22.827 

2019-20 

1684 

Construction/Repair/Renovation/ 

Restoration of Religious Places of 

Minorities in Sindh (Karachi, 

Ghotki, Thatta,  Matiari, Shikarpur, 

Sanghar, Tharparkar, Larkana, 

Umerkot & Khairpur Mirs) 

Satisfactory 07-10-2019 Minorities & 

Affairs 

13-12-2019 Umerkot, 

Matiari 

99.063 

2019-20 

1685 

Repair / Renovation of various 

Mandirs in Sindh (Karachi, Dadu, 

Thatta, Tharparkar, Jamshoro, 

Hyderabad, Larkana, N.Feroze, 

Khairpur Mirs, Matiari & T.Allahyar) 

Un-

Satisfactory 

16-10-2019 Minorities & 

Affairs 

In Process Tando 

Allahyar, 

Matiari, 

Hyderabad 

59.170 

2019-20 

1688 

Implementation of Various 

Development Schemes of 

Minorities in Sindh. 

Un-

Satisfactory 

21-08-2019 Minorities & 

Affairs 

07-10-2019 Karachi, 

Thatta 

704.565 

2019-20 

1689 

Repair / Renovation of various 

Mandirs in Karachi Division. 

Satisfactory 18-02-2020 Minorities & 

Affairs 

In Process Karachi 95.394 

2019-20 

1695 

Construction of Minority Religious 

Places in Sindh 

Satisfactory 12-03-2020 Minorities & 

Affairs 

In Process Kashmore 132.548 

2019-20 

1704 

Repair / Renovation / Re-

construction of Gaushalla @ 

Larkana 

Satisfactory 30-10-2019 Minorities & 

Affairs 

03-12-2019 Larkana 12.497 

2019-20 

1811 

Research & Training for Planning 

& Development & Human 

Resource Development  

Un-

Satisfactory 

24-10-2019 Planning & 

Development 

In Process Karachi 129.968 

2019-20 

1814 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ 

District & Sub-Divisional Offices-

cum- Residences of Bureau of 

Statistics, Sindh. (C:165.065 m + 

R:17.370 m) (Hyderabad, 

Jamshoro, Dadu, SBA, Badin, 

T.M.Khan, Sukkur, Ghotki, Larkana, 

Jacobabad, Shikapur 

Satisfactory 14-01-2020 Planning & 

Development 

18-03-2020 Ghotki 182.435 

2019-20 

1814 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ 

District & Sub-Divisional Offices-

cum- Residences of Bureau of 

Statistics, Sindh. (C:165.065 m + 

R:17.370 m) 

Satisfactory 12-12-2019 Planning & 

Development 

In Process Jacobabad, 

Shikarpur 

182.435 

2019-20 

1814 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ 

District & Sub-Divisional Offices-

cum- Residences of Bureau of 

Statistics, Sindh. (C:165.065 m + 

R:17.370 m) (Hyderabad, 

Jamshoro, Dadu, SBA, Badin, 

T.M.Khan, Sukkur, Ghotki, Larkana, 

Jacobabad, Shik 

Satisfactory 08-10-2019 Planning & 

Development 

05-12-2019 Sukkur 182.435 
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2018-19 

1538 

Construction of office/ hostel/ 

residential building for Population 

Welfare Training Institute (PWTI) at 

Karachi (Re-revised)(C: 200.134+ 

R:33.239) (SDG # 3, 5) 

Satisfactory 09-05-2019 Population 

Welfare 

22-08-2019 Karachi 233.373 

2018-19 

1539 

Costed Implementation Plan 

(Revised) (R:2157.837)              

(SDG # 3,5) 

Satisfactory 08-05-2019 Population 

Welfare 

10-01-2020 Dadu 2,157.837 

2017-18 

1971 

Costed Implementation Plan 

(CIP) for Family Planning (Phase-I) 

(Tharparkar, Badin, Thatta, 

Sujawal, Gadap Town Karachi, 

Kashmore, Hyderabad, Larkana, 

Sukkur, N. Feroze & Dadu) 

(R:890.314) (SDG # 3, 5) 

Satisfactory 05-03-2020 Population 

Welfare 

10-06-2020 Kashmore 890.314 

2019-20 

1273 

Rehabilitation of Drainage Works 

& Constt: of new C.C Flooring in 

village Ber Sharif Taluka Kamber 

(Revised) 

Satisfactory 07-11-2019 Public Health 

Engineering 

21-01-2020 Qambar 

Shahdadkot 

99.682 

2019-20 

1835 

Ultra-Filtration Water supply 

Scheme Tando Jam District 

Hyderabad 

Satisfactory 21-08-2019 Public Health 

Engineering 

09-12-2019 Hyderabad 617.441 

2019-20 

1838 

Water Supply Scheme at UC 

Dhabeji Taluka Mirpur Sakro and 

UCs Tando Hafiz Shah and Ongar 

(SDG # 6) new 

Satisfactory 12-12-2019 Public Health 

Engineering 

22-04-2020 Thatta 172.320 

2019-20 

1841 

W/S Scheme Khasai(revised) Satisfactory 13-09-2019 Public Health 

Engineering 

04-12-2019 Jamshoro 36.811 

2019-20 

1842 

Water Supply Scheme Rano 

Khoso (Bakhu Khoso & Marium 

Colony) Taluka Kotri (SDG # 6) 

Un-

Satisfactory 

02-09-2019 Public Health 

Engineering 

30-06-2020 Jamshoro 80.000 

2019-20 

1846 

Water Supply Scheme Nasarpur 

(compliance visit) 

Satisfactory 26-08-2019 Public Health 

Engineering 

12-11-2019 Tando 

Allahyar 

98.540 

2019-20 

1849 

Construction of 98 water tanks in 

District Umerkot (SDG # 6) 

Satisfactory 23-01-2020 Public Health 

Engineering 

02-03-2020 Umerkot 74.100 

2019-20 

1850 

Change of source and 

Rehabilitation of existing Urban 

Water Supply Diplo (SDG # 6) 

Satisfactory 10-07-2019 Public Health 

Engineering 

17-12-2019 Tharparkar 246.600 

2019-20 

1855 

Improvement & Extension of Rural 

Water Supply Scheme Kantio 

District Tharparkar (SDG # 6) 

Satisfactory 09-09-2019 Public Health 

Engineering 

09-12-2019 Tharparkar 27.973 

2019-20 

1864 

Improvement / Extension of Water 

Supply Scheme Kandh kot 

(SDG # 6) 

Satisfactory 23-10-2019 Public Health 

Engineering 

30-01-2020 Kashmore 300.840 

2019-20 

1868 

Rural Water Supply Scheme Mir 

Khan Pai and Adjoining 

Villages of UC-Sindh Butia Taluka 

K.N Shah (SDG # 6) 

Satisfactory 16-07-2019 Public Health 

Engineering 

23-09-2019 Dadu 24.774 

2019-20 

1872 

Water Supply Scheme Meenhon 

Khan Jangwani & Adjoining 

villages (SDG # 6) 

Satisfactory 08-11-2019 Public Health 

Engineering 

23-12-2019 Dadu 25.541 

2019-20 

1874 

Urban Water Supply Scheme Thull 

Town (SDG # 6) 

Satisfactory 21-10-2019 Public Health 

Engineering 

02-12-2019 Jacobabad 585.700 
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2019-20 

1879 

Installation of Reverse Osmosis 

(Desalination) plant at Manora 

Island Karachi 

Satisfactory 28-11-2019 Public Health 

Engineering 

13-02-2020 Karachi 427.752 

2019-20 

1950 

construction of sewerage line dia 

18 and 12 in UC-01 to UC UC-08 

(compliance special task) 

Satisfactory 29-08-2019 Public Health 

Engineering 

06-11-2019 Mirpurkhas 141.547 

2019-20 

1951 

Construction of Drainage System 

Mirwah Gorchani (SDG # 6) 

Satisfactory 16-09-2019 Public Health 

Engineering 

09-12-2019 Mirpurkhas 52.673 

2019-20 

1957 

Rural Drainage Scheme Village 

Laung Bhatti Najamuddin Abro 

& Sodo Sarwari Taluka Rohri 

Satisfactory 24-12-2019 Public Health 

Engineering 

09-01-2020 Sukkur 20.000 

2019-20 

1959 

Basic Human facilities of Drainage 

Scheme Johi (SDG # 6) 

Satisfactory 28-10-2019 Public Health 

Engineering 

03-12-2019 Dadu 322.100 

2019-20 

1960 

Improvement & Extension of 

Drainage Scheme Phulji Station 

Taluka Dadu (SDG # 6) 

Satisfactory 16-09-2019 Public Health 

Engineering 

03-12-2019 Dadu 27.400 

2019-20 

1961 

Improvement & Extension of 

Drainage Scheme Mehar Taluka 

Mehar (SDG # 6) 

Satisfactory 22-01-2020 Public Health 

Engineering 

04-06-2020 Dadu 339.000 

2019-20 

1962 

Improvement / Extension of 

Drainage Scheme Kamber     

(SDG #6) 

Un-

Satisfactory 

24-02-2020 Public Health 

Engineering 

In Process Qambar 

Shahdadkot 

648.500 

2019-20 

1967 

Extension and Improvement of 

Existing Sewerage system of 

Larkana City ADP # (1967/2019-

20) 

Satisfactory 14-11-2019 Public Health 

Engineering 

20-12-2019 Larkana 1,406.068 

2019-20 

1968 

Construction of Surface Drains 

C.C. Block of various U.Cs / 

Villages of Taluka Shikarpur     

(SDG # 6) 

Un-

Satisfactory 

21-01-2020 Public Health 

Engineering 

18-06-2020 Shikarpur 94.839 

2019-20 

1972 

Improvement & Extension of 

Drainage Scheme Reharki 

including Dham Taluka Daharki 

(SDG # 6) 

Satisfactory 08-10-2019 Public Health 

Engineering 

14-02-2020 Ghotki 43.706 

2019-20 

1973 

Improvement & Extension of 

Drainage Scheme Aadilpur 

including Shaikh Muhalla Taluka 

Ghotki (SDG # 6) 

Satisfactory 07-10-2019 Public Health 

Engineering 

14-02-2020 Ghotki 51.300 

2019-20 

1982 

Improvement & Extension of 

Drainage System at Village 

Deparja Taluka Moro (SDG # 6) 

Satisfactory 17-09-2019 Public Health 

Engineering 

05-03-2020 Naushero 

Feroz 

61.241 

2019-20 

1983 

Drainage Scheme Garhi Khairo 

(SDG # 6) 

Un-

Satisfactory 

24-01-2020 Public Health 

Engineering 

18-06-2020 Jacobabad 87.961 

2019-20 

1984 

Rural Drainage Scheme Hasual 

Khan Jamali 

Satisfactory 28-08-2019 Public Health 

Engineering 

26-11-2019 Jacobabad 48.500 

2019-20 

1986 

Construction of underground 

drainage scheme Kashmore 

Town (SDG # 6) 

Un-

Satisfactory 

23-07-2019 Public Health 

Engineering 

29-08-2019 Kashmore 48.185 

2019-20 

1987 

Construction of Drainage 

schemes CC Block, CC Drains at 

various Villages (16 Nos)  

Satisfactory 08-07-2019 Public Health 

Engineering 

22-06-2020 Khairpur 271.100 
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2019-20 

1996 

Construction of Drainage 

Scheme for Ahmed pur & Rahuja 

Taluka Kingri (SDG # 6) 

Satisfactory 15-07-2019 Public Health 

Engineering 

12-06-2020 Khairpur 51.058 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) 

Satisfactory 07-02-2020 Public Health 

Engineering 

In Process Hyderabad 5,269.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised) (W/S Dost 

Mohammad Wassan) 

Satisfactory 21-01-2020 Public Health 

Engineering 

04-06-2020 Sanghar 5,269.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) 

Satisfactory 20-01-2020 Public Health 

Engineering 

04-06-2020 Shikarpur 5,269.000 

2019-20 

2001 

Rehabilitation of Non-Functional 

Water Supply & Drainage 

Schemes in Sindh (Revised). 

Compliance visit. 

Un-

Satisfactory 

12-12-2019 Public Health 

Engineering 

02-03-2020 Badin 4,590.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) (W/S 

scheme Syed Khair Shah) 

Satisfactory 18-10-2019 Public Health 

Engineering 

17-12-2019 Shaheed 

Benazirabad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) (W/S 

scheme Rahim Bux Gorchani) 

Satisfactory 17-10-2019 Public Health 

Engineering 

13-12-2019 Shaheed 

Benazirabad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) (W/S 

Scheme Fakir Dost 

Muhammad Hisbani) 

Satisfactory 16-10-2019 Public Health 

Engineering 

17-12-2019 Shaheed 

Benazirabad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) 

(Drainage Scheme Fakir Dost 

Muhammad Hisbani) 

Satisfactory 15-10-2019 Public Health 

Engineering 

01-06-2020 Shaheed 

Benazirabad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) (W/S 

scheme Kazko) 

Satisfactory 10-10-2019 Public Health 

Engineering 

26-02-2020 Khairpur 5,269.000 

2019-20 

2001 

Rehabilitation of Non-functional 

Water Supply & Drainage 

Schemes. Tando Soomro unit 

Satisfactory 01-09-2019 Public Health 

Engineering 

03-01-2020 Tando 

Allahyar 

21.982 

2019-20 

2001 

Rehabilitation of Non-functional 

Water Supply & Drainage 

Scheme Village Khandu, Taluka 

Hala. 

Satisfactory 26-08-2019 Public Health 

Engineering 

12-11-2019 Matiari 5,269.000 

2019-20 

2001 

Rehabilitation of Non-Functional 

Water Supply & Drainage 

Schemes in Sindh (Revised) 

â€“(Drainage scheme village 

Khor wah District Badin. 

Un-

Satisfactory 

23-08-2019 Public Health 

Engineering 

In Process Badin 4,590.000 

2019-20 

2001 

Rehabilitation of Non-Functional 

Water Supply & Drainage 

Schemes in Sindh (Revised) 

Village Begpur - District Badin. 

Satisfactory 23-08-2019 Public Health 

Engineering 

In Process Badin 6.469 
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2019-20 

2001 

ADP#2001 (2019-20) 

Rehabilitation of Urban Water 

Supply Scheme Tando Ghulam 

Hyder 

Satisfactory 22-08-2019 Public Health 

Engineering 

30-01-2020 Tando Mohd. 

Khan 

16.825 

2019-20 

2001 

Rehabilitation of Urban Water 

Supply and drainage Scheme 

village Saeed Matto 

Satisfactory 22-08-2019 Public Health 

Engineering 

29-11-2019 Tando Mohd. 

Khan 

5,269.000 

2019-20 

2009 

Construction of C.C Blocks & 

Earth Work in UC 2 Uc 3 & UC 9 

Nawabshah City. 

Satisfactory 23-08-2019 Public Health 

Engineering 

12-06-2020 Shaheed 

Benazirabad 

28.040 

2019-20 

2010 

Construction of C.C Blocks & 

Earth Work in UC 6 UC 7 & UC 8 

Nawabshah City. 

Satisfactory 27-08-2019 Public Health 

Engineering 

In Process Shaheed 

Benazirabad 

30.590 

2019-20 

2011 

Drainage Scheme Muhalla 

WAPDA Colony of  Sakrand 

recommended by 

Satisfactory 28-08-2019 Public Health 

Engineering 

12-06-2020 Shaheed 

Benazirabad 

31.045 

2019-20 

2049 

Imp: & Rehab: of Drainage 

Scheme Ghulamllah, Taluka 

Mirpur Sakro (SDG # 6) 

Satisfactory 13-12-2019 Public Health 

Engineering 

22-04-2020 Thatta 54.400 

2019-20 

2052 

Construction of C-C Block and C-

C Drainage (Open Drain) in 

UC-I & II Taluka Rato Dero 

Satisfactory 11-06-2020 Public Health 

Engineering 

In Process Larkana 173.377 

2019-20 

2052 

Construction of C-C Block and C-

C Drainage (Open Drain) in 

UC-I & II Taluka Rato Dero 

Un-

Satisfactory 

29-11-2019 Public Health 

Engineering 

In Process Larkana 173.377 

2019-20 

2057 

Rural Drainage Scheme Usman 

Shah UC-Narajani Taluka 

Hyderabad 

Satisfactory 23-08-2019 Public Health 

Engineering 

18-11-2019 Tando 

Allahyar 

25.041 

2019-20 

2059 

Construction of Drainage 

Scheme Bughan City U.C Keti 

Bunder (SDG # 6) 

Satisfactory 17-12-2019 Public Health 

Engineering 

22-04-2020 Thatta 34.145 

2019-20 

2067 

Drainage Scheme Village 

Khairpur Juso (ADP No.2140 

2017-18) 

Satisfactory 25-02-2020 Public Health 

Engineering 

18-06-2020 Qambar 

Shahdadkot 

29.699 

2019-20 

2069 

Rehabilitation of Water Supply 

Scheme Saban Balhoro.(ADP 

No.2036 2017-18) 

Un-

Satisfactory 

13-11-2019 Public Health 

Engineering 

In Process Dadu 7.956 

2019-20 

2075 

Rural Drainage Schemes Saeed 

Pur Takar T.M.Khan.(ADP No.1414 

2015-16) 

Un-

Satisfactory 

19-11-2019 Public Health 

Engineering 

10-03-2020 Tando Mohd. 

Khan 

37.980 

Non-ADP ADP SK422 (2017 -18 ) Rural 

Drainage Scheme Arain 

Un-

Satisfactory 

25-04-2019 Public Health 

Engineering 

10-07-2019 Sukkur 5.000 

Non-ADP Urban Water Supply Scheme 

Benazirabad (PSDP # 2018-19) 

Un-

Satisfactory 

20-11-2019 Public Health 

Engineering 

In Process Shaheed 

Benazirabad 

1,567.000 

2018-19 

1596 

Water Supply Scheme Reharki 

Sharif (SDG # 6) 

Satisfactory 26-02-2019 Public Health 

Engineering 

03-07-2019 Ghotki 10.254 

2018-19 

1621 

Rural Drainage Scheme Haroon 

Faqeer Bhambhro, Taluka 

Shahdadpur Sacha Dino Sand 

Taluka Tando Adam (SDG # 6) 

Satisfactory 10-06-2019 Public Health 

Engineering 

12-06-2020 Sanghar 11.769 
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2018-19 

1626 

Rural drainage scheme village 

Bahar khan Mirjat 

Satisfactory 28-08-2019 Public Health 

Engineering 

12-11-2019 Tando 

Allahyar 

32.749 

2018-19 

1638 

Construction of R.C.C covered 

main Nala at various villages (06 

Nos.) (Revised) (SDG # 6) 

Un-

Satisfactory 

20-01-2020 Public Health 

Engineering 

In Process Qambar 

Shahdadkot 

442.780 

2018-19 

1640 

Construction of Paver & Drainage 

Scheme for Village Qadir Bux 

Mugheri, UC, Wagan Taluka 

Warah (SDG # 6) 

Satisfactory 16-12-2019 Public Health 

Engineering 

18-06-2020 Qambar 

Shahdadkot 

8.458 

2018-19 

1642 

Construction of C.C Block and 

CC Drains in various Villages of 

Taluka Rato Dero (9 villages)   

(SDG # 6) 

Satisfactory 04-09-2019 Public Health 

Engineering 

03-12-2019 Larkana 144.798 

2018-19 

1643 

Construction of C.C Block and 

C.C Drains at various 

Colonies/Muhalla of Rato Dero 

Town  Garhi Khuda Bux Bhutto 

and Bungaldero (SDG # 6) 

Satisfactory 05-09-2019 Public Health 

Engineering 

28-10-2019 Larkana 92.600 

2018-19 

1653 

Construction of RCC covered 

Nala from Railway Phatak to Taj 

Colony disposal work Nawabshah 

(SDG # 6). 

Un-

Satisfactory 

11-09-2019 Public Health 

Engineering 

22-06-2020 Shaheed 

Benazirabad 

22.113 

2018-19 

1653 

Construction of RCC covered 

Nala from Railway Phatak to Taj 

Colony disposal work Nawabshah 

(SDG # 6) 

Un-

Satisfactory 

23-04-2019 Public Health 

Engineering 

30-01-2020 Shaheed 

Benazirabad 

22.113 

2018-19 

1654 

Construction of Drainage 

Scheme Daur City, Taluka Daur 

(SDG # 6). 

Satisfactory 12-09-2019 Public Health 

Engineering 

12-06-2020 Shaheed 

Benazirabad 

27.500 

2018-19 

1657 

Rural Drainage Scheme Village 

Umer Bodlejo UC Khadar, Taluka 

Sakrand (SDG # 6). 

Satisfactory 22-08-2019 Public Health 

Engineering 

10-03-2020 Shaheed 

Benazirabad 

31.800 

2018-19 

1659 

Rural Drainage Scheme Village 

Gahand UC Daulatpur Taluka 

Kazi Ahmed (SDG # 6) 

Satisfactory 20-03-2019 Public Health 

Engineering 

09-10-2019 Shaheed 

Benazirabad 

34.575 

2018-19 

1677 

Improvement of Drainage System 

Sobhodero (SDG # 6) 

Satisfactory 20-06-2019 Public Health 

Engineering 

13-12-2019 Khairpur 99.727 

2018-19 

1679 

Improvement & Extension of 

Drainage Scheme Village 

Muhammad-Jo-Wahan Taluka 

Gambat (SDG # 6) 

Un-

Satisfactory 

13-05-2019 Public Health 

Engineering 

10-03-2020 Khairpur 8.224 

2018-19 

1685 

Rehabilitation of Non-functional 

Water Supply & Drainage 

Schemes Village Old Saeed 

Abad District Matiari. 

Satisfactory 18-12-2019 Public Health 

Engineering 

25-06-2020 Matiari 5.992 

2018-19 

1685 

Rehabilitation of Non-functional 

Water Supply & Drainage 

Schemes Rehabilitation of Rural 

Drainage Scheme Piaro 

Lund. District Tando Allahyar 

Satisfactory 26-08-2019 Public Health 

Engineering 

12-11-2019 Tando 

Allahyar 

153.035 

2018-19 

1685 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) 

Village Serai Solangi 

Un-

Satisfactory 

11-02-2019 Public Health 

Engineering 

02-10-2019 Jamshoro 4,590.900 
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2018-19 

1685 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised) (SDG # 6) 

(Rural Water supply Scheme 

Chak No. 03 & 04) 

Satisfactory 23-01-2019 Public Health 

Engineering 

30-09-2019 Sanghar 4,590.900 

2018-19 

1685 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised)(SDG # 6) 

(Rural Water supply Scheme 

Preetumabad) 

Satisfactory 22-01-2019 Public Health 

Engineering 

30-09-2019 Sanghar 4,590.900 

2018-19 

1685 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised) (SDG # 6) 

(Rural Water supply Scheme 

Muhammad Sadiq Wasan) 

Satisfactory 22-01-2019 Public Health 

Engineering 

19-11-2019 Sanghar 4,590.900 

2018-19 

1685 

Rehabilitation of non- functional 

water supply and drainage 

schemes (Revised )(SDG # 6) 

Satisfactory 21-01-2019 Public Health 

Engineering 

11-09-2019 Larkana 4,590.900 

2017-18 

1986 

Construction of HSR Tank (0.1 

MGD) and repair of Water 

Supply Scheme Mirpur Sakro  

(SDG # 6). 

Satisfactory 21-02-2020 Public Health 

Engineering 

22-04-2020 Thatta 26.644 

2017-18 

2032 

Water Supply Scheme Village 

Fakir Muhammad Brihmani Taluka 

K. N. Shah (SDG # 6) 

Satisfactory 23-01-2020 Public Health 

Engineering 

In Process Dadu 16.659 

2017-18 

2038 

Water Supply Scheme Village 

Hassanabad and Village 

Ganhwarabad Taluka Mehar 

(SDG # 6) 

Satisfactory 09-05-2019 Public Health 

Engineering 

20-12-2019 Dadu 21.099 

2017-18 

2090 

Rural Drainage Scheme Detha 

Station UC-Narajani Taluka 

Hyderabad (SDG # 6) 

Un-

Satisfactory 

24-02-2020 Public Health 

Engineering 

In Process Hyderabad 25.086 

2017-18 

2097 

Drainage Schemes Chotyaroon 

District Sanghar (SDG # 6) 

Satisfactory 20-01-2020 Public Health 

Engineering 

26-02-2020 Sanghar 26.400 

2016-17 

1800 

Water Supply Scheme from Sathio 

Wah to Village Hidayatullah 

Katohar & other Villages. 

Satisfactory 20-02-2020 Public Health 

Engineering 

In Process Khairpur 12.700 

2016-17 

1985 

Construction of Link Road from 

Sultan Ali Wighio road to Jagan 

Khan Lashari Taluka Mehrabpur 

District Naushahro Feroze. 

Un-

Satisfactory 

12-02-2020 Public Health 

Engineering 

03-06-2020 Naushero 

Feroz 

30.000 

2018-19 

1709 

Construction of Culvert at Miran 

Pur Irrigation Minor and road for 

village Allah Bachayo Machi to 

Madrasa Shaikh Muhammad, UC 

Khokhar Taluka Bulri Shah Karim 

(C:24.000+R:0.000) (SDG # 1,9, 11) 

Un-

Satisfactory 

17-05-2019 Rural 

Development 

02-10-2019 Tando Mohd. 

Khan 

24.000 

2016-17 

1975 

Constt: of Road Ibrahim Jakhro to 

village Bharam Burfat UC 

Jangshahi Taluka & District Thatta 

(5 Kms). 

Un-

Satisfactory 

24-02-2020 Rural 

Development 

29-06-2020 Thatta 20.000 

2019-20 

2149 

Construction of residence of 

Chief Justice Sindh High Court at 

Bath Island, Karachi (Revised) 

(LTBC). 

Satisfactory 13-05-2020 S.G.A.and 

Coordination 

In Process Karachi 152.578 



 

 

 227 

Monitoring & Evaluation Cell 

2019-20 

2155 

Establishment of Deputy 

Commissioner Complex District 

Sujawal 

Satisfactory 26-11-2019 S.G.A.and 

Coordination 

14-01-2020 Sujawal 378.000 

2019-20 

2159 

Uplifting of Rear Side Road & 

Beautification of internal road of 

Secretariat Buildings and 

renovation in Secretariat Building 

No.I. 

Satisfactory 20-02-2020 S.G.A.and 

Coordination 

12-03-2020 Karachi 149.891 

2019-20 

2169 

Construction of boundary wall at 

275 acres and allied works in 

Senwa Cooperative Housing 

Society land situated at Deh Allah 

Phihai Distt: Malir Karachi 

Un-

Satisfactory 

25-07-2019 S.G.A.and 

Coordination 

03-06-2020 Karachi 131.533 

2018-19 

1738 

Construction of New Secretariat 

Complex No. 7 (New) 

Un-

Satisfactory 

15-04-2019 S.G.A.and 

Coordination 

04-07-2019 Karachi 4,726.000 

2018-19 

1741 

Renovation of Sindh Secretariat 

No.I and II Karachi including 

renovation / improvement of 

Mosque Sindh Secretariat Building 

No.1 and installation of Generator 

at Tughlaq House, Sindh 

Secretariat No.2, Karachi 

Un-

Satisfactory 

16-09-2019 S.G.A.and 

Coordination 

07-11-2019 Karachi 124.727 

2018-19 

1742 

Rehabilitation and reconstruction 

of residential area of 

Commissioner Office (4, Club 

Road), Karachi 

Un-

Satisfactory 

19-08-2019 S.G.A.and 

Coordination 

02-10-2019 Karachi 67.553 

2018-19 

1744 

Construction of Office-cum-

residences for staff of Enquiries 

and Anti-Corruption 

Establishment at Khairpur & N. 

Feroze 

Satisfactory 12-06-2019 S.G.A.and 

Coordination 

09-10-2019 Khairpur 59.423 

2018-19 

1749 

Renovation & rehabilitation of 

flats at GOR at Shadman Town 

Karachi (New) 

Un-

Satisfactory 

27-08-2019 S.G.A.and 

Coordination 

18-11-2019 Karachi 41.066 

2018-19 

1758 

Construction of Govt: Rest House 

at Ghari Khairo, Distt: Jacobabad 

Satisfactory 17-01-2020 S.G.A.and 

Coordination 

22-06-2020 Jacobabad 75.000 

2018-19 

1765 

Establishment of Deputy 

Commissioner office Complex, 

District Malir 

Satisfactory 15-05-2019 S.G.A.and 

Coordination 

22-08-2019 Karachi 354.162 

Non-ADP Renovation of Deputy 

Commissioner House Hyderabad 

Satisfactory 16-05-2019 S.G.A.and 

Coordination 

25-09-2019 Hyderabad 34.150 

2018-19 

982 

Construction of New Annexe 

Buildings No. I & II Courts in the 

premises of Sindh High Court 

Karachi (Re-Re-Revised) 

(C:897.717+R:60.230) (SDG # 16) 

Satisfactory 16-05-2019 S.G.A.and 

Coordination 

07-01-2020 Karachi 957.947 

2019-20 

2187 

Community Development 

Program through Civil Society 

Organizations and others, 

including Corporate Sector 

(Re-Revised) (SDG # 3,4,5,6&16) 

Satisfactory 14-10-2019 Social 

Protection & 

Poverty 

Reduction 

04-03-2020 Sanghar 3,000.000 

2019-20 

2178 

Establishment of Darul-Aman (02 

Units) in Sindh @ Jacobabad. 

Satisfactory 23-12-2019 Social 

Welfare 

07-01-2020 Jacobabad 64.969 
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2019-20 

2181 

Construction of Boundary Wall of 

Rehabilitation Center for 

Multiple Handicapped Children 

at SBA and Darul Atfal at 

Hyderabad (SDG#1) (C:11.101) 

Satisfactory 31-01-2020 Social 

Welfare 

16-06-2020 Hyderabad 11.101 

2019-20 

2195 

Construction of Athletics Track 

and Football Ground at Karachi, 

Sukkur & Larkana 

Un-

Satisfactory 

09-01-2020 Sports & 

Youth Affairs 

In Process Larkana 579.874 

2019-20 

2197 

Construction of Sports Complex 

at Sukkur (Re-revised) 

Satisfactory 22-10-2019 Sports & 

Youth Affairs 

14-02-2020 Sukkur 1,755.589 

2019-20 

2199 

Installation of Sports Flood Lights 

and players Hostel at Luqman 

Hockey Stadium Khairpur 

(C:58.969+R:4.026) (SDG # 3) 

Satisfactory 20-11-2019 Sports & 

Youth Affairs 

In Process Khairpur 62.995 

2019-20 

2202 

Construction of Multipurpose 

Sports Hall at Government Girls 

Degree College Shaikh Zaid 

Centre University Road 

Gulshan-e-Iqbal, Karachi 

Satisfactory 02-10-2019 Sports & 

Youth Affairs 

19-11-2019 Karachi 62.800 

2019-20 

2203 

Laying of Synthetic Football Truf 

at Mirpurkhas 

(C:98.600+R:0.400) 

Satisfactory 15-06-2020 Sports & 

Youth Affairs 

In Process Mirpurkhas 99.000 

2019-20 

2207 

Construction of Players Hostel at 

Ghotki 

Satisfactory 18-07-2019 Sports & 

Youth Affairs 

09-10-2019 Ghotki 61.274 

2019-20 

2213 

Construction of Sports Ground 

and Indoor Hall at Dhoro Naro 

Town 

Satisfactory 17-06-2020 Sports & 

Youth Affairs 

In Process Umerkot 29.872 

2019-20 

2214 

Construction of Football Ground 

at Mauripur, Karachi 

Satisfactory 23-12-2019 Sports & 

Youth Affairs 

16-01-2020 Karachi 59.980 

2019-20 

2219 

Construction of Malakhra Ground  

Near Dargah Hazrat Ahmed 

Shah Lakyari, Taluka Saeedabad 

Satisfactory 09-06-2020 Sports & 

Youth Affairs 

In Process Matiari 27.000 

2019-20 

2247 

Construction Of Youth 

Development Centre At St-42, 

Block-14, Gulistan-E-Jauhar 

Karachi. 

Satisfactory 24-12-2019 Sports & 

Youth Affairs 

16-01-2020 Karachi 374.791 

2018-19 

1799 

Construction of Multipurpose Hall 

with Allied Facilities at Sindh 

Boys Scouts Ground Gulshan-e-

Iqbal, Karachi (SDG # 3)(New) 

Satisfactory 13-05-2019 Sports & 

Youth Affairs 

25-07-2019 Karachi 74.983 

2018-19 

1800 

Remaining & Allied facilities at 

North Nazimabad Gymkhana 

North Nazimabad Block-H, 

Karachi 

Satisfactory 23-09-2019 Sports & 

Youth Affairs 

07-11-2019 Karachi 99.996 

2018-19 

1807 

Laying of Synthetic Football Truf 

at Madho Goth 

Gulshan-e-Iqbal, Karachi 

(C:76.886+R0.114) 

Satisfactory 17-09-2019 Sports & 

Youth Affairs 

11-11-2019 Karachi 77.000 

2018-19 

1815 

Rehabilitation and Improvement 

of Sports Complex at Ghotki 

(C:38.156+R:16.844)(SDG # 3) 

Satisfactory 19-06-2019 Sports & 

Youth Affairs 

30-09-2019 Ghotki 55.000 

2018-19 

1816 

Construction & Improvement of 

Eidgah Cricket Ground 

Satisfactory 13-01-2020 Sports & 

Youth Affairs 

12-06-2020 Karachi 39.998 
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Nazimabad No. 3, Karachi 

(C:39.166+R:0.832) (SDG # 3) C 

2018-19 

1818 

Construction of Squash Court, 

Synthetic Futsul Ground  and 

Synthetic Tennis Court at Scouts 

Ground Gulshan-e-Iqbal, Karachi 

(C:61.140)(SDG # 3) 

Satisfactory 14-06-2019 Sports & 

Youth Affairs 

11-09-2019 Karachi 61.140 

2018-19 

1823 

Construction of Pavilion, Seating 

Steps and Installation of Flood 

Lights with Stand-by Generator at 

NIPA, Karachi 

(C:69.475+R:0.525) (SDG # 3) 

Satisfactory 05-08-2019 Sports & 

Youth Affairs 

11-11-2019 Karachi 70.000 

2018-19 

1829 

Construction of Trans Lyari Grassy 

Ground, Karachi 

(C:59.605+R:0.264)(SDG # 3) New 

Satisfactory 29-03-2019 Sports & 

Youth Affairs 

05-07-2019 Karachi 59.869 

2016-17 

2148 

Consolidation / Improvement 

and Additional Facilities at Sindh 

Sports Board Complex, 

Hyderabad. (Revised) 

(C:147.063+ R:10.886) 

Satisfactory 11-10-2019 Sports & 

Youth Affairs 

20-12-2019 Hyderabad 157.949 

2016-17 

2169 

Construction of Sports Ground 

Multipurpose Hall at Mehar Town 

District Dadu 

Satisfactory 21-06-2019 Sports & 

Youth Affairs 

10-07-2019 Dadu 59.749 

2018-19 

1854 

Strengthening and Improvement 

of road from Thatta to Wango 

Mor via Sujawal and Badin (176. 

Kms) including Construction of 

bypasses for Shadi Large, Khoski, 

Nindo, Badin and Sujawal, 

construction of overhead bridge 

over railway level crossing on 

Badin 

Satisfactory 07-01-2020 Thar Coal 

Infrastructure 

Development 

10-03-2020 Thatta 8,350.281 

2019-20 

2268 

Construction of Bus Terminals in 

Thatta, Badin and Kamber 

Shahdadkot at Miro Khan. (C: 

214.355 + R: 66.097)  C 

Satisfactory 16-01-2020 Transport & 

Comm. 

(Roads) 

06-05-2020 Thatta 280.452 

2019-20 

2268 

Construction of Bus Terminals in 

Thatta, Badin and Kamber 

Shahdadkot at Miro Khan. (C: 

214.355 + R: 66.097) 

Un-

Satisfactory 

17-10-2019 Transport & 

Comm. 

(Roads) 

22-06-2020 Badin 280.452 

2019-20 

2271 

Upgradation of Traffic Signals in 

Karachi, Hyderabad, Sukkur, 

Larkana and Mirpurkhas (Phase-I) 

Satisfactory 09-03-2020 Transport & 

Comm. 

(Roads) 

In Process Larkana 143.220 

2018-19 

1868 

Construction of bus Terminal at 

Garhi Khairo 

Un-

Satisfactory 

12-06-2019 Transport & 

Comm. 

(Roads) 

03-07-2019 Jacobabad 185.781 

2019-20 

498 

Establishment of Quaid-e-Awam 

University of Engineering, Science 

& Technology, Constituent 

College / Campus at Larkana 

Satisfactory 26-08-2019 Universities 

and Boards 

30-01-2020 Larkana 2,636.908 

2018-19 

1869 

Implementation of Gender 

Reforms Action Plan (GRAP) Sindh 

(Revised) (R: 544.770) (Karachi, 

SBA, Shikarpur, Sukkur, Larkana, 

Mirpurkhas, Jamshoro and 

Hyderabad) (SDG# 5, 16, 3, 4) 

Un-

Satisfactory 

10-09-2019 Women 

Development 

17-03-2020 Mirpurkhas, 

Jamshoro, 

Hyderabad 

544.770 
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2018-19 

1872 

Advocacy  for Women 

Empowerment in Sindh (R: 49.386) 

(SDG # 5&10) 

Un-

Satisfactory 

12-09-2019 Women 

Development 

11-11-2019 Mirpurkhas, 

Jamshoro, 

Hyderabad 

49.386 

2019-20 

1341 

Rehabilitation of Paver Block from 

Amin Shah Chishti Muhalla & 

Other Streets (11000' Rft) 

Satisfactory 24-12-2019 Work and 

Service 

01-01-2020 Shikarpur 50.820 

2019-20 

2223 

Renovation / Rehabilitation Of 

Sindh House Islamabad. 

Un-

Satisfactory 

05-09-2019 Work and 

Service 

In Process Other 506.166 

2019-20 

2295 

Construction of various roads in 

District Khairpur & Naushahro 

Feroze.(15 Km) (SDG #9) 

Un-

Satisfactory 

21-10-2019 Work and 

Service 

12-06-2020 Naushero 

Feroz 

255.939 

2019-20 

2297 

W/R of road from Kandiaro 

Tharushah via Derbello Mile 

0/0-12/0. (19.30 Km) (SDG #9) 

Satisfactory 22-10-2019 Work and 

Service 

26-02-2020 Naushero 

Feroz 

199.902 

2019-20 

2309 

Widening / Reconditioning of 

Tando Allahyar Mirwah road Mile 

5/4 - 21/0  = 15-4 (M) = 24.95 Kms. 

(Revised) (SDG #9) 

Satisfactory 16-10-2019 Work and 

Service 

04-12-2019 Tando 

Allahyar 

285.540 

2019-20 

2318 

W/R of Road from National 

Highway Kamoon Shaheed to 

Khambhra mile 0/0-7/0 (11.27 

kms) (SDG #9) 

Un-

Satisfactory 

30-06-2020 Work and 

Service 

In Process Ghotki 145.149 

2019-20 

2322 

Imp:/Const: Of Road From Nindo 

Shaher To Village Budho Dasti 

Via Deh  Khakhar Mile 0/0-

7/3=(11.87 Kms) 

Satisfactory 09-08-2019 Work and 

Service 

11-09-2019 Badin 147.417 

2019-20 

2327 

W/R of Road from Mathelo to 

Jarwar mile 0/0-6/0 (9.60 Kms) 

(SDG #9) 

Satisfactory 24-10-2019 Work and 

Service 

22-06-2020 Ghotki 136.599 

2019-20 

2329 

Block provision for improvement 

of roads in Sindh (N.Feroze, 

Khairpur, Sukkur, Ghotki, 

Shikarpur, Larkana, Shahdadkot, 

Jacobabad, Kashmore, Thatta, 

Hyderabad, T.A.Yar, T.M.Khan 

Matiari, M.Khas, Sujawal, Thar, 

Sanghar, U.K, Badin, Jamshoro, 

S.B.A, Dadu 

Satisfactory 04-10-2019 Work and 

Service 

10-03-2020 Qambar 

Shahdadkot 

2,324.114 

2019-20 

2333 

W/R of road from RQC Lakhi 

Ghulam Shah to Khanpur upto 

Shikarpur Rustam road (13.50 

Kms) (SDG #9) 

Un-

Satisfactory 

24-09-2019 Work and 

Service 

04-11-2019 Shikarpur 199.381 

2019-20 

2342 

W/R of road from Chuhar Jamali 

Shah Bandar road to village 

Haji Allah Dino Mandro road mile 

0/0-6/6 (10.86 Kms) (SDG #9) 

Satisfactory 04-11-2019 Work and 

Service 

In Process Sujawal 139.940 

2019-20 

2347 

Reconditioning of road from Sui 

Line purani via Attal Mazari upto 

Pat Feeder (9.65Kms) (SDG #9) 

Un-

Satisfactory 

10-09-2019 Work and 

Service 

24-10-2019 Kashmore 93.715 

2019-20 

2355 

Reconditioning of road from Jado 

Wahan road to Agra Razi Dero 

via Mangla (6.00 Kms) (SDG #9). 

Satisfactory 24-01-2020 Work and 

Service 

04-06-2020 Khairpur 74.213 

2019-20 

2358 

W/R of road from Village Qaim 

Behan to Village Punhal 

Un-

Satisfactory 

13-05-2020 Work and 

Service 

In Process Sukkur 76.033 



 

 

 231 

Monitoring & Evaluation Cell 

Bhambhro 18 to 20Ft Phase-I (7.00 

Kms). (SDG #9) 

2019-20 

2366 

W/R of road from Mirpur Bathoro 

to Bano via Daro road.           

(27.75 Km) (SDG #9) 

Satisfactory 07-11-2019 Work and 

Service 

05-03-2020 Sujawal 633.881 

2019-20 

2370 

Rehabilitation of Dual 

Carriageway from Steel Mill to 

Ghaghar  Phatak (13.00 Kms) 

(SDG #9) 

Satisfactory 26-11-2019 Work and 

Service 

20-12-2019 Karachi 791.447 

2019-20 

2373 

Reconditioning of road Larkana 

Kamber road to village Rawal 

Miyani via Aabri i/c Construction 

of approach road (from 

Graveyard) to GGPS Aabri (5.83 

Kms) i/c (115 Rft Pre-Stress 

Bridge) (5.83 Kms) (SDG #9) 

Un-

Satisfactory 

24-10-2019 Work and 

Service 

29-06-2020 Qambar 

Shahdadkot 

97.781 

2019-20 

2374 

Widening / Reconditioning of 

road from Nasirabad to Gaji 

Khuhawar (10.50 Kms) (SDG #9) 

Satisfactory 27-09-2019 Work and 

Service 

24-10-2019 Qambar 

Shahdadkot 

189.752 

2019-20 

2377 

Widening / Reconditioning of 

road from Public School 

Shahdadkot to Dost Ali Banglow 

(16.69 Kms) i/c (76\' RFT Pre-Stress 

Bridge) (SDG #9) 

Satisfactory 16-10-2019 Work and 

Service 

03-12-2019 Qambar 

Shahdadkot 

313.848 

2019-20 

2384 

W/R of Jacobabad Dodapur 

Garhi Khairo road upto Sheranpur 

(24.00 Kms) (SDG #9) 

Satisfactory 11-11-2019 Work and 

Service 

17-12-2019 Jacobabad 1,050.406 

2019-20 

2385 

Improvement of road from Berani 

to Qasim Zardari via Timore 

(9.60 Km) (SDG #9) 

Satisfactory 19-11-2019 Work and 

Service 

12-06-2020 Sanghar 68.203 

2019-20 

2387 

Widening and Reconditioning 

road from Hajana Stop Majeed 

Bridge to link road Taxi Stand Kot 

Bunglow at Imam Bargah 

Mirwah Canal road (3.62 Kms) 

(SDG #9)- 

Satisfactory 18-05-2020 Work and 

Service 

In Process Khairpur 79.150 

2019-20 

2403 

W/R of road from Chamber to 

Mirwah (27.35 Km) (SDG #9) 

Satisfactory 23-10-2019 Work and 

Service 

04-12-2019 Tando 

Allahyar 

796.659 

2019-20 

2431 

Widening & Improvement of 

Thatta to Jungshahi Road (22-Km) 

(SDG # 6) 

Satisfactory 07-11-2019 Work and 

Service 

18-03-2020 Thatta 605.000 

2019-20 

24423 

ADP # 2423( 21019-20) W/R of 

road from Ripri Regulator to 

New Indus Bridge via Baharo   

Road Mile 0/0-8/0 

Satisfactory 12-11-2019 Work and 

Service 

09-12-2019 Khairpur 89.862 

2019-20 

2524 

Construction of road from 

Chachro vakiro to Aday-Jo-Tar 

mile 0/0-44/0 = 44-0 (M) = 70.84 

Kms (SDG #9) 

Satisfactory 07-08-2019 Work and 

Service 

In Process Tharparkar 816.899 

2019-20 

2526 

Construction of road from Diplo 

Sajai Gurrah Bah To Naukot road 

mile 0/0-35/0 = 35-0 (M) = 56.35 

Kms. (SDG #9) 

Satisfactory 14-11-2019 Work and 

Service 

In Process Tharparkar 492.692 

2019-20 

2541 

Construction of road from 

National Highway (Gudam) to Ali 

Satisfactory 18-11-2019 Work and 

Service 

10-03-2020 Jamshoro 33.140 
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Murad Shoro mile 0/0-2/4        

(4.00 Kms) (SDG #9) 

2019-20 

2543 

Const. of road from Nindo Luwari 

Sharif road to village Haji 

Muhammad Boohar Sunhi Gooni 

inspection path mile 0/0-4/3   

(7.04 Kms) (SDG #9 

Satisfactory 13-05-2020 Work and 

Service 

In Process Badin 89.468 

2019-20 

2544 

Const. of road from Tando Bago 

Pangrio road at Khalifo Qasim to 

Pangrio Wango road via AC 

Chak Yaqoob Shah mile 0/0-6/2 

(10.00 Kms) (SDG #9) 

Satisfactory 24-09-2019 Work and 

Service 

04-12-2019 Badin 187.564 

2019-20 

2550 

Construction of road from Haji 

Allah Dino Mandro to Jend 

Zangejo mile 0/0-6/0 (9.65 Km)  

Satisfactory 24-10-2019 Work and 

Service 

In Process Sujawal 138.007 

2019-20 

2570 

Construction of road from Nawab 

Khan Rind to Haji Chato Rind via 

Amb Khan Rind (7.00 Kms)       

Satisfactory 19-08-2019 Work and 

Service 

31-12-2019 Jamshoro 64.241 

2019-20 

2582 

Construction of new road from 

Tando Qaiser link road Qaiser 

Shakh to Khesana more via 

Tando Jam UC Sawan Khan 

Gopang (8.00 Km) 

Satisfactory 15-10-2019 Work and 

Service 

04-12-2019 Hyderabad 65.590 

2019-20 

2585 

Construction of road from Qasbo 

to Sorachand via Mir 

Muhammad Khoso (5.00 Km) 

(SDG #9) 

Satisfactory 05-08-2019 Work and 

Service 

04-12-2019 Tharparkar 79.049 

2019-20 

2592 

Construction of road from Nabi 

Bux Pull to village Saleem Mahar 

via village Miandad village Qasim 

village Dost Ali, village Hamid 

to village Habibullah (7.80 Kms)  

(SDG #9) 

Satisfactory 09-09-2019 Work and 

Service 

18-11-2019 Sukkur 85.309 

2019-20 

2595 

Construction of road from 

Chachro Waori Hirar Vaghiji - Veri 

Bahroo to Dano Dhandhal mile 

0/0-78/0 = 78-0 (M) = 125.58 Kms. 

(SDG# 9) 

Satisfactory 03-09-2019 Work and 

Service 

In Process Tharparkar 1,272.456 

2019-20 

2600 

Construction of road from Mithi 

Diplo road at Point Winger Well to 

Saghror Taranjowat Bhadoro to 

Dodo Jat, mile 0/0-40/0 

(64.36 Kms)  (SDG #9) 

Satisfactory 04-09-2019 Work and 

Service 

In Process Tharparkar 574.800 

2019-20 

2605 

Construction of road from Kunri to 

Kantio Cheel Bund Khuri 

0/0-21/6 (35.00 Kms) (SDG #9) 

Satisfactory 05-09-2019 Work and 

Service 

In Process Tharparkar 787.620 

2019-20 

2608 

Construction of various roads of 

District Tharparkar (28.00 Kms) (11 

Units) (SDG #9) 

Satisfactory 02-09-2019 Work and 

Service 

14-01-2020 Tharparkar 373.158 

2019-20 

2618 

Connecting Thatta Bypass with 

Hyderabad - Thatta road (8.0 

Kms) (Revised) (SDG # 6) (LTBC). 

Satisfactory 19-05-2020 Work and 

Service 

In Process Thatta 750.719 

2019-20 

2678 

Rehabilitation / Reconditioning of 

road from Thari Phattak to 

Wari Goth upto link road Kandhra 

Satisfactory 10-10-2019 Work and 

Service 

10-06-2020 Khairpur 105.982 
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via Certal Jail (With asphalt 

Carpet) (10.40 Kms) 

2019-20 

2699 

Sindh Provincial Road 

Improvement Project Assisted by 

Asian Development Bank (328 

Kms), ADB Assisted (Total 

Rs.22750.00million (87% ADB Loan 

Rs.20670.10 million, 13% 

GOS Share Rs.2079.90 million) 

(SDG # 9) 

Satisfactory 23-08-2019 Work and 

Service 

In Process Badin 2,079.900 

2019-20 

2699 

Sindh Provincial Road 

Improvement Project Assisted by 

Asian Development Bank (328 

Kms), ADB Assisted (Total 

Rs.22750.00 million (87% ADB Loan 

Rs.20670.10 million, 13% GOS  

Share Rs.2079.90 million)  

Satisfactory 20-08-2019 Work and 

Service 

In Process Mirpurkhas 2,079.900 

Non-ADP ADP # SK314 (2017-18) 

Construction of CC Topping & 

Paver at Waspur Mohalla Old 

Sukkur 

Un-

Satisfactory 

12-04-2019 Work and 

Service 

07-11-2019 Sukkur 10.000 

Non-ADP Renovation of Volley Ball ground 

Hussainabad Taluka 

Qasimabad 

Un-

Satisfactory 

18-07-2019 Work and 

Service 

07-10-2019 Hyderabad 4.991 

2018-19 

170 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary/ Elementary 

Schools) (169 Units) (C:751.686 + 

R:575.141) (Taluka Pano Akil) 

Satisfactory 04-04-2019 Work and 

Service 

30-07-2019 Sukkur 1,326.827 

2018-19 

1902 

W/R of road from Digri to Rajo 

Khanani via Bhudho Qambrani 

Deh- 170 Mile 0/0 - 20/4 (33.0 

Kms) (Revised) (SDG #9) 

Compliance Visit 

Satisfactory 25-03-2019 Work and 

Service 

25-09-2019 Badin 516.242 

2018-19 

1909 

W/R of Thatta Pir Patho to 

Ghorabari road (40.62 Kms)  

Un-

Satisfactory 

08-08-2019 Work and 

Service 

02-10-2019 Thatta 605.124 

2018-19 

1912 

W/R road from Jam Sahib to 

Hazrat Hout Fakir road mile 

0/0-15/0 (24.14 Kms) (SDG #9). 

Satisfactory 21-01-2020 Work and 

Service 

12-06-2020 Shaheed 

Benazirabad 

401.935 

2018-19 

1914 

Reconditioning of road from 

Mashakh to Chattan Shah via 

Syed Budhal Shah road mile 0/0-

7/0 (11.26 Kms) (SDG #9) 

Un-

Satisfactory 

18-09-2019 Work and 

Service 

04-11-2019 Shaheed 

Benazirabad 

85.321 

2018-19 

1920 

W/R of Road from Retti to Kehar 

Dahar via Marowala mile 

0/0-6/0 (9.65 Kms) (SDG #9) 

Satisfactory 19-07-2019 Work and 

Service 

10-10-2019 Ghotki 110.980 

2018-19 

1922 

Improvement of road from 

Jamshoro road National Highway 

Bypass road via J.J.V.L Gas 

Company road mile 0/0-6/0 (9.66 

Kms) (SDG #9) 

Satisfactory 16-05-2019 Work and 

Service 

11-12-2019 Hyderabad 220.567 

2018-19 

1936 

Widening & Reconditioning of 

road from Government Boys 

Primary School Sita Village to Sitta 

road Mile 0/0-5/0. 

Satisfactory 20-12-2019 Work and 

Service 

10-03-2020 Dadu 110.192 
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2018-19 

1942 

W/R of road from village Sardar 

Shadi Khan Almani to  Tharushah 

city Aasi Chowk road (7.64 Km)  

Satisfactory 12-03-2019 Work and 

Service 

25-07-2019 Naushero 

Feroz 

131.790 

2018-19 

1952 

Improvement of road from 70 

Mori to Khorwah mile 0.00-4.00 & 

12.40-28.0 km (SDG #9) 

Satisfactory 03-05-2019 Work and 

Service 

30-09-2019 Tando Mohd. 

Khan 

246.617 

2018-19 

1967 

W/R of road from Bago Wah Pull 

to village Sardar Muhammad 

Khan Ghoto, National Highway to 

village Sardar Muhammad 

Khan Ghoto via Jari Wah (15 Kms)  

Satisfactory 24-05-2019 Work and 

Service 

10-10-2019 Ghotki 155.157 

2018-19 

1968 

Improvement of road from 

Makhdoom Bilawal to Bhawalpur 

up to Kandiyari (5.20 Kms)  

Satisfactory 07-01-2020 Work and 

Service 

04-06-2020 Dadu 58.039 

2018-19 

1990 

Rehabilitation of road from Lab-e-

Mehran to Shikarpur Phattak  

(Military road) Dual Carriageway 

mile 0/0-0/5 (1.0 Km) (Revised) 

(SDG #9). (Monitoring of Sub 

Component of above 

ADP Scheme 

Satisfactory 03-06-2019 Work and 

Service 

05-07-2019 Sukkur 235.081 

2018-19 

2001 

W/R of road from Miro Khan to 

Rato Dero Shahdadkot Motorway 

via village Sha-Jo-Lao road   

(14.00 Kms) (SDG #9) 

Satisfactory 30-05-2019 Work and 

Service 

19-11-2019 Qambar 

Shahdadkot 

247.174 

2018-19 

2021 

W/R of road from Halani to 

Mohabat Dero road (14.00 Km) 

(SDG #9) 

Satisfactory 26-08-2019 Work and 

Service 

26-02-2020 Naushero 

Feroz 

270.603 

2018-19 

2025 

W/R of road from National 

Highway Gujjo to Jungshahi via 

Munger Khan (17.70 Kms)  

Satisfactory 01-10-2019 Work and 

Service 

06-11-2019 Thatta 526.186 

2018-19 

2054 

Rehabilitation of road from 

Gambat to Ranipur (6.40 Kms) 

Un-

Satisfactory 

08-08-2019 Work and 

Service 

07-10-2019 Khairpur 82.560 

2018-19 

2077 

Const. of road from Saleh Abro 

Road mile 0/0-3/1 (5.0 Kms)  

Un-

Satisfactory 

11-07-2019 Work and 

Service 

03-09-2019 Sujawal 47.251 

2018-19 

2090 

Construction of Road from 

Sagyoon Khan Wahan Road to 

Shah Nawaz Kalhoro UC Sagyoon 

Taluka Sobhodero Road mile 0/0- 

1/2 (2.0 km) (SDG #9) 

Un-

Satisfactory 

13-01-2020 Work and 

Service 

In Process Khairpur 25.744 

2018-19 

2119 

Construction of various roads in 

UCS of Taluka Naseerabad 

Kamber Warah & Miro Khan  

Satisfactory 11-06-2019 Work and 

Service 

25-09-2019 Qambar 

Shahdadkot 

808.704 

2018-19 

2129 

Construction of road from Tando 

Allahyar Chambar road at mile 

1/7 to connect Tando Allahyar 

Mirwah road at Bhatti Hotel i/c 

Bridge of Nasir Canal (120 Rft) 

and Nangna Minor Bridge 60 Rft 

- Phase-I (with 2 thick asphalt) 

(3.42 Km) (SDG #9) 

Satisfactory 11-06-2019 Work and 

Service 

30-07-2019 Tando 

Allahyar 

360.556 

2018-19 

2142 

Construction / Rehabilitation of 

link road from Malir-15, Murad 

Memon Goth, Darsano Channo, 

District  Malir, Karachi (23.50 km)  

Satisfactory 20-01-2020 Work and 

Service 

16-06-2020 Karachi 1,303.422 
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2018-19 

2153 

Construction of new road from 

Masu link road to village Mole 

Dino Mirbahar via Hoosri Shakh. 

(5.00 Km) (SDG #9) 

Satisfactory 04-07-2019 Work and 

Service 

04-12-2019 Hyderabad 40.300 

2018-19 

2160 

Construction of road from Gul 

Muhammad Rind to village Sakrio 

(13.00 Km) (SDG #9) 

Satisfactory 19-06-2019 Work and 

Service 

30-09-2019 Tharparkar 297.272 

2018-19 

2166 

Construction of road from 

Nawabshah Sanghar to village 

Abdul Qayoom Arain via Allah 

Bux Jamali & Rafique Ahmed Jat 

(3.00 Km) (SDG#9) 

Satisfactory 20-01-2020 Work and 

Service 

In Process Shaheed 

Benazirabad 

42.584 

2018-19 

2173 

Construction of Bridge at 

Dhaamrah Branch of Rice Canal 

village Juma Khan Mugheri , 

Mubarak Mugheri & Mola Buksh 

Mugheri 

Satisfactory 19-08-2019 Work and 

Service 

25-09-2019 Larkana 58.609 

2018-19 

2174 

Construction of road from 

National Highway at RD Keeria 

Morri to Manahi including village 

Ali Bux Keerio (6.00 Km) (SDG #9). 

Satisfactory 07-11-2019 Work and 

Service 

01-06-2020 Naushero 

Feroz 

65.160 

2018-19 

2185 

Construction of road from Mithi 

Loonihiyar Kharo Amrio-Gogasar 

Katho to Nohto Noon Road Mile 

0/0-28/0 = 28-0 (M) = 45.08 Kms. 

(Revised) (SDG #9) 

Satisfactory 20-06-2019 Work and 

Service 

30-09-2019 Tharparkar 733.498 

2017-18 

1573 

Construction / Rehabilitation MC 

office Jacobabad/Secretariat 

Satisfactory 10-05-2019 Work and 

Service 

25-07-2019 Jacobabad 84.187 

2017-18 

1806 

Supply & fixing of Sodium Lights 

i/e Steel Tabular Pools fitting for 

various roads of town Garhi Khero 

District Jacobabad ADP# 

1806 (2017-18) 

Satisfactory 10-05-2019 Work and 

Service 

25-07-2019 Jacobabad 28.230 

2017-18 

2564 

W/R of road from Saeedabad to 

Shaheed Benazirabad road 

including Bridge over Rohri Canal 

mile 6/0-25/0 (30.00 Km). 

(Revised) (SDG # 9). 

 
 

Satisfactory 22-01-2020 Work and 

Service 

04-06-2020 Shaheed 

Benazirabad 

1,844.812 

2017-18 

2841 

Construction of link road Dewan 

Shakh to village Mula Baharo 

via Landi Mohammad Yaqoob 

Sahito to connect with Dehat 

road Mile 0/0-3/0 (5.00 Km)     

(SDG # 9). 

Satisfactory 16-05-2019 Work and 

Service 

04-12-2019 Naushero 

Feroz 

57.799 

2017-18 

2849 

Construction of road from village 

Mohammad Waris Bhurt to Haji 

Shah Mohammad Panhwar via 

village Mitho Mari Road Mile 

0/0-2/7. (4.60 Km) (SDG # 9) 

Un-

Satisfactory 

16-01-2020 Work and 

Service 

04-03-2020 Naushero 

Feroz 

51.273 

Non-ADP ADP # SK181 (2017-18) 

Constructing of Asphalt 

Road/Paver Block and Drain from 

Airport Road Ehsan Allah wala 

Home via Gulzar-e-Habib Sukkur. 

Un-

Satisfactory 

29-04-2019 Work and 

Service 

05-07-2019 Sukkur 4.000 
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Annexure (B) 

LIST OF RE-VISITED SCHEMES IN FY 2018-19 

ADP# Name of Project 
Report 

Type 

Visit 

Date 
Department 

Published 

Date 
Location Cost 

2018-19 

12 

Dissemination of Agricultural 

Information among the Farming 

Community through demonstration 

plots, and farmers field day 

Electronic & Print Media Phase-II 

(SDG # 1,8) 

Satisfactory 13-11-

2018 

Agriculture 11-12-

2018 

Sanghar 150.000 

2018-19 

12 

Dissemination of Agricultural 

Information among the Farming 

Community through demonstration 

plots, and farmers field day 

Electronic & Print Media Phase-II 

(SDG # 1,8) 

Satisfactory 12-11-

2018 

Agriculture 11-12-

2018 

Shaheed 

Benaziraba

d 

150.000 

2018-19 

12 

Dissemination of Agricultural 

Information among the Farming 

Community through demonstration 

plots, and farmers field day 

Electronic & Print Media Phase-II 

(SDG # 1,8) 

Satisfactory 05-11-

2018 

Agriculture 06-12-

2018 

Naushero 

Feroz 

150.000 

2017-18 

1 

Rehabilitation of Rice and Cotton 

Research Station Thatta            

(SDG #2) Compliance 

Un-

Satisfactory 

27-11-

2018 

Agriculture 27-05-

2019 

Thatta 110.210 

2017-18 

41 

Additional Lining of already 

Improved Water Courses in Sindh, 

Total Cost Rs.2540.838 M (GOS 

share-Rs.1629.786 M & 

Farmer share-Rs.911.052 M 

(Revised) (SDG #6) 

Un-

Satisfactory 

06-02-

2019 

Agriculture 06-05-

2019 

Larkana 1,629.78

6 

2018-19 

64 

Protection, Preservation, Promotion 

and Development of World 

Heritage Site of Mohenjo-Daro 

(C:197.706+R:87.723) (SDG # 8,11) 

Worst 07-01-

2019 

Culture 25-04-

2019 

Larkana 285.429 

2018-19 

65 

Protection, Preservation, Promotion 

and Development of World 

Heritage Site of Makli Hill 

Monuments, Thatta 

(C:360.184+R:111.698) (SDG # 8,11) 

Satisfactory 05-10-

2018 

Culture 17-12-

2018 

Thatta 471.882 

2018-19 

76 

Cultural village at Bhit Shah District 

Matiari (Revised) 

(C:133.763+R:5.277) (SDG # 8) 

COMPLIANCE VISIT OF 

Satisfactory 11-12-

2018 

Culture 31-01-

2019 

Matiari 139.040 

2018-19 

217 

Up-gradation of Middle School to 

High School at Lal Khan 

Lashari Taluka Sehwan and 

Government Girls High School at 

Village Phakka, District Dadu 

(C:33.994 + R:5.268) (SDG # 4) 

Satisfactory 15-04-

2019 

Education 

and Literacy 

14-05-

2019 

Dadu 39.262 

2018-19 

277 

Repair & Maintenance of 21 

Adopted Schools of Thatta 

(C:45.934 + R:1.676) (SDG # 4) 

Satisfactory 11-03-

2019 

Education 

and Literacy 

06-05-

2019 

Thatta 47.610 
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2018-19 

303 

Establishment of Govt. Girls Degree 

College at Kamal Khan 

Jokhio, Gadap Town, Karachi 

(C:167.932 + R:15.800) (SDG # 4) 

Un-

Satisfactory 

09-05-

2019 

Education 

and Literacy 

27-05-

2019 

Karachi 183.732 

2018-19 

323 

Rehabilitation & Provision of Missing 

Facilities in Existing 

Colleges in Larkana Division      

(SDG # 4) 

Satisfactory 17-04-

2019 

Education 

and Literacy 

14-05-

2019 

Shikarpur 86.878 

2018-19 

342 

Repair & Renovation of Existing 21 

Special Education Institutes of 

Sindh Excluding Centres of 

Excellence (Badin, Larkana, 

N.Feroze, SBA, Sanghar, M.Khas, 

Jamshoro, Dadu, Khairpur, 

Karachi, Matiari & Shikarpur) 

(C:223.89 + R:8.905) (SDG # 4) 

Satisfactory 20-02-

2019 

Education 

and Literacy 

13-05-

2019 

Shaheed 

Benaziraba

d 

232.795 

2018-19 

346 

Umbrella PC-I For Incomplete 

Schemes Transferred From 

Education and Labour 

Departments to STEVTA [Karachi 

(22 Units), Khairpur (2 Units), 

NFeroze (2 Units), Tharparkar (2 

Units), Compliance 

Satisfactory 11-04-

2019 

Education 

and Literacy 

28-05-

2019 

Tharparkar 5,440.00

0 

2018-19382 Establishment of Shaheed Zulfiqar 

Ali Bhutto University of Law at 

Karachi (C:1038.122 + R:107.056) 

(SDG # 4) (Dash board) 

Satisfactory 16-04-

2019 

Education 

and Literacy 

15-05-

2019 

Karachi 1,145.17

8 

2017-18 

335 

Improvement of Existing Public 

School in Karachi Division 

(Compliance) 

Satisfactory 22-03-

2019 

Education 

and Literacy 

09-05-

2019 

Karachi 39.689 

2018-19 

421 

Mass Scale Tree Plantation Outside 

Forest Area to Mitigate Climate 

Change Effects in Sindh (Karachi, 

Hyderabad, Thatta, Badin, Thar, 

Jamshoro, T.Allahyar, Matiari, 

Umerkot, T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 10-05-

2019 

Forest, 

Wildlife & 

CDA 

In 

Process 

Dadu 705.000 

2018-19 

426 

Rehabilitation & Improvement of 

Haleji and Langh Lake Wildlife 

sanctuary (C:107.184+R:43.787) 

(SDG # 13,15).(Compliance visit) 

Satisfactory 22-03-

2019 

Forest, 

Wildlife & 

CDA 

15-05-

2019 

Thatta 150.971 

2018-19 

435 

Establishment of Gastroenterology 

and Neuropsychiatry Unit at 

NICH, Karachi. (C: 89.660+R: 

103.128)  (Compliance visit) 

Satisfactory 07-02-

2019 

Health 28-03-

2019 

Karachi 192.788 

2018-19 

468 

Establishment of 100 Bedded 

Hospital at Gulshan-e-Zia, Orangi 

Town, Karachi. (C: 324.053+R: 

126.526) (SDG #3) (Compliance 

visit) 

Satisfactory 08-04-

2019 

Health 10-05-

2019 

Karachi 450.579 

2018-19 

484 

Expansion & Rehabilitation of Sir 

C.J Institute of Psychiatry 

Hyderabad including construction 

of New Female Ward, 

Rehabilitation Centre & OPD Block, 

Psychiatric Emergency 50 

Bedded Ward (Revised). 

(Compliance) 

Satisfactory 09-04-

2019 

Health 28-05-

2019 

Hyderabad 292.211 
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2018-19 

505 

Upgradation of existing Rural 

Health Center to Taluka 

Headquarter Hospital at Garhi 

Khairo, District Jacobabad. (C: 

170.178+R:25.000) (SDG #3) 

Un-

Satisfactory 

15-05-

2019 

Health 21-05-

2019 

Jacobaba

d 

195.178 

2018-19 

512 

Renovation and Rehabilitation of 

Paramedical Institute, Larkana. (C: 

47.948+R: 19.785) (SDG #3) 

Un-

Satisfactory 

16-01-

2019 

Health 24-04-

2019 

Larkana 67.733 

2018-19 

576 

Upgradation of THQ Hospitals to 

the level of DHQ Hospitals (03 

Nos) at Matiari, Qamber & 

Umerkot (Revised). (C: 1875.856+R: 

608.005) (SDG #3) Compliance 

Un-

Satisfactory 

24-04-

2019 

Health In 

Process 

Matiari 2,483.86

1 

2018-19 

578 

Upgradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction 

of Emergency Cum Trauma 

Centers in THQ Hospitals (41 Nos.). 

(C: 1415.876+R: 1918.285) (SDG 

#3). (Taluka Khipro) 

Un-

Satisfactory 

10-06-

2019 

Health In 

Process 

Sanghar 3,334.16

1 

2018-19 

578 

Upgradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction 

of Emergency Cum Trauma 

Centers in THQ Hospitals (41 Nos.). 

(C: 1415.876+R: 1918.285) (SDG #3) 

(Taluka Pano Akil) 

Un-

Satisfactory 

23-05-

2019 

Health In 

Process 

Sukkur 3,334.16

1 

2018-19 

578 

Upgradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction 

of Emergency Cum Trauma 

Centers in THQ Hospitals (41 Nos.). 

(C: 1415.876+R: 1918.285) (SDG #3) 

Un-

Satisfactory 

06-05-

2019 

Health 14-06-

2019 

Matiari 3,334.16

1 

2018-19 

582 

Establishment of Ghulam 

Muhammad Mahar Medical 

College, Sukkur (Revised). (C: 

2859.372+R: 463.342) (SDG #3). 

Satisfactory 07-05-

2019 

Health 24-05-

2019 

Sukkur 3,322.71

4 

2018-19 

584 

Khairpur Medical College at 

Khairpur (Revised). (C: 518.684+R: 

1057.308) (SDG #3) 

Satisfactory 05-10-

2018 

Health 06-11-

2018 

Khairpur 1,575.99

2 

2018-19596 Strengthening of Malaria control 

program in Sindh. (GoS:278.036 + 

GoP: 56.296=334.332) (SDG #3) 

Satisfactory 20-03-

2019 

Health 13-06-

2019 

Hyderabad 278.036 

2018-19 

596 

Strengthening of Malaria control 

program in Sindh. (GoS: 

278.036 + GoP: 56.296=334.332) 

(SDG #3) 

Un-

Satisfactory 

10-12-

2018 

Health 25-04-

2019 

Shikarpur 278.036 

2018-19 

597 

Sindh Immunization support 

program (SISP). 

(GoS:7648.920+GoP:400.000=8048.

920) (SDG #3) 

Satisfactory 08-10-

2019 

Health 30-10-

2018 

Karachi 7,648.92

0 

2017-18 

665 

Strengthening of Physiotherapy 

Department at all Teaching 

Hospitals of Sindh (R:202.984) 

Satisfactory 26-12-

2018 

Health 17-05-

2019 

Shaheed 

Benaziraba

d 

202.984 

2017-18 

739 

Provision of 200 Dilaysis Facilities in 

all District of Sindh.  Unit 

No. 1 Liaquat University Hospital 

Hyderabad. Unit No. 2 Civil 

Hospital Mirpurkhas 

Satisfactory 24-05-

2019 

Health 30-05-

2019 

Hyderabad

, 

Mirpurkhas 

597.429 
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2017-18 

847 

Strengthening of Malaria control 

program in Sindh 
 

Satisfactory 28-12-

2018 

Health In 

Process 

Sanghar 334.332 

2017-18 

847 

Strengthening of Malaria control 

program in Sindh 
 

Satisfactory 27-12-

2018 

Health In 

Process 

Shaheed 

Benaziraba

d 

334.332 

2018-19 

614 

Construction of Police Station 

(Category-C) at Melap Bund 

Village Haibat Khan Bajkani  

Un-

Satisfactory 

09-04-

2019 

Home 06-05-

2019 

Kashmore 29.528 

2018-19 

624 

Improvement / Strengthening of 

Security to Police HQrs Badin 

(Compound Wall with Watch 

Tower) (SDG # 16) 

Satisfactory 10-04-

2019 

Home 21-05-

2019 

Badin 36.058 

2018-19 

651 

Construction of District Jail Thatta 

for 250 Prisoners  Compliance 

Un-

Satisfactory 

26-12-

2018 

Home 14-03-

2019 

Thatta 189.936 

2018-19 

652 

Construction of D.I.G office at 

Karachi (SDG # 16) (U/R) 

(Compliance visit) 

Un-

Satisfactory 

18-03-

2019 

Home 06-05-

2019 

Karachi 12.875 

2018-19 

666 

Construction of Residences for 

Anti-Terrorism Courts 

Judges, Prison 

Satisfactory 06-05-

2019 

Home 27-05-

2019 

Karachi 890.848 

2018-19 

672 

Establishment of Human Rights 

Complaint Cell. 

Satisfactory 17-01-

2019 

Human 

Rights 

31-01-

2019 

Karachi 99.742 

2018-19 

803 

Re-construction Rehabilitation of 

Regulator RD- 45 B.S Feeder 

(SDG# 6) 

Satisfactory 13-03-

2019 

Irrigation 

(Water & 

Drainage) 

29-05-

2019 

Kashmore 1,368.00

9 

2018-19 

804 

Renovation of VIP Rest House 

office Block and Boat Club at 

Keenjhar Lake of Hillaya Sub-

Division (Revised) (SDG # 6) 

(Compliance visit) 

Satisfactory 26-04-

2019 

Irrigation 

(Water & 

Drainage) 

21-05-

2019 

Thatta 185.750 

2017-18 

1220 

Sindh Barrages Improvement 

Project (Phase-I) - Rehabilitation 

and Modernization of Guddu 

Barrage (ADP # 1220) 

Satisfactory 20-10-

2018 

Irrigation 

(Water & 

Drainage) 

23-10-

2018 

Kashmore 1,970.00

0 

2017-18 

1306 

Lining of Miranpur Branch Ex-PFL 

RD-0+0 to 82+600 and 

Rehabilitation of its Infrastructure 

(Phase-I) (SDG # 6) 

Satisfactory 16-01-

2019 

Irrigation 

(Water & 

Drainage) 

10-05-

2019 

Tando 

Mohd. 

Khan 

400.000 

2018-19 

1002 

Construction of Court Buildings at 

Kunri, Samaro and Pithoro 

(01 No.each) (SDG # 16) 
 

Satisfactory 05-12-

2018 

Law P.A, & 

Prosecution 

21-05-

2019 

Umerkot 93.552 

2018-19 

1031 

Project on Sustainable Livestock 

Development for Rural Sindh - Total 

cost Rs. 1065.061, Rs.838.000 million 

JICA Grant & Rs. 227.061 Provincial 

Contribution (Revised) (C: 9.493 +R: 

217.568) (SDG #1) 

Satisfactory 14-01-

2019 

Livestock 

and Fisheries 

14-03-

2019 

Tando 

Mohd. 

Khan, 

Tando 

Allahyar, 

Matiari, 

Hyderaba, 

Badin 

227.061 

2018-19 

1032 

Establishment of Cattle Colonies 

with District and Private 

Participation Phase-I (Revised) (C: 

1377.272 + R: 64.178) (SDG #2) 

Un-

Satisfactory 

05-12-

2018 

Livestock 

and Fisheries 

07-01-

2019 

Umerkot 1,441.45

0 
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2018-

191034 

Expansion of Poultry Hatcheries & 

Backyard Farming in Sindh 

including Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot & 

Karachi)(C:125.591 + R: 121.785)  

Un-

Satisfactory 

13-05-

2019 

Livestock 

and Fisheries 

25-06-

2019 

Kashmore 247.376 

2018-19 

1042 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase-I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) (R: 

73.673) (SDG #2) 

Satisfactory 20-03-

2019 

Livestock 

and Fisheries 

14-05-

2019 

Shikarpur, 

Jacobaba

d 

73.673 

2018-19 

1043 

Conservation and Protection of 

Indigenous Poultry breeds in 

Sindh (Dadu, Thatta, Sujawal, 

Jamshoro, Hyderabad, Sukkur 

&Karachi) (Compliance) 

Satisfactory 23-04-

2019 

Livestock 

and Fisheries 

21-05-

2019 

Sujawal, 

Jamshoro 

59.486 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-Ray 

Plants for District Veterinary 

Hospitals (Sukkur, Khairpur, 

Shaheed Benazir Abad, 

Hyderabad, Karachi, 

Badin, Thatta, N. Feroze & 

Shikarpur) (Compliance) 

Satisfactory 22-04-

2019 

Livestock 

and Fisheries 

23-05-

2019 

Hyderabad 57.677 

2018-19 

1046 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, Khairpur, 

SBA, N. Feroze & Kashmore at 

Kandhkot) (C:49.901 + R: 4.990) 

Satisfactory 10-05-

2019 

Livestock 

and Fisheries 

In 

Process 

Khairpur 54.891 

2018-19 

1072 

Completion of Missing Schemes of 

21 (Hyd., M.Khas, Thatta, T.M. 

Khan, Sanghar & Jamshoro) 

(C:82.074 + R:2.000) (SDG#2) 

Un-

Satisfactory 

17-06-

2019 

Livestock 

and Fisheries 

In 

Process 

Sanghar 84.074 

2017-18 

1423 

Surveillance and Characterization 

of Circulating Pathogens of 

Poultry in Sindh including Avian 

Influenza Containment 

Programme 

Satisfactory 19-03-

2018 

Livestock 

and Fisheries 

16-07-

2018 

Tharparkar, 

Hyderabad 

198.422 

2017-18 

1440 

Construction of Veterinary 

Dispensary at village Phakka, 

Mushtaque Jamali, Khudabad, 

Aminani, Changlani, Ahmed Khan 

Jatoi, Gul Muhammad Waryaso, 

Birahmani, Kareemabad Lund, 

Jhallo, Mazar Panhwar, Fateh Khan 

Zounr & Noonari. (C: 

28.015 + R: 5.999) (SDG #2) 

Satisfactory 18-10-

2018 

Livestock 

and Fisheries 

04-12-

2018 

Jamshoro 34.014 

2017-18 

1832 

Renovation/Improvement and 

provision of additional facilities at 

existing Rural Health Centre, Garhi 

Khuda Bux Bhutto, Taluka 

Ratodero (C: 66.500 + R: 31.551) 

(SDG # 3) 

Un-

Satisfactory 

26-10-

2018 

Local 

Governmen

t 

05-03-

2019 

Larkana 98.051 

2016-17 

1359 

Construction of road from Bridge 

Dadu Canal to village Mohallah 

Sangi & Sial Mohallah and via 

Masood Chandio street and 

Satisfactory 19-12-

2018 

Local 

Governmen

t 

06-02-

2019 

Larkana 16.987 
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Muzaffar Chandio st.village 

Madbhu to Bakrani road 

2018-19 

1504 

Repair / Renovation of various 

Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T. 

MKhan, Matiari, Badin, Thatta, 

Jamshoro, Dadu & SBA) 

Satisfactory 14-11-

2018 

Minorities & 

Affairs 

05-12-

2018 

Dadu 289.663 

2017-18 

1930 

Repair / Renovation of various 

Mandirs in Larkana Division 

Satisfactory 14-12-

2018 

Minorities & 

Affairs 

30-01-

2019 

Larkana, 

Jacobaba

d 

149.860 

2018-19 

1530 

Re-construction, Renovation & 

Rehabilitation of Divisional / District 

& Sub-Divisional Offices-cum-

residences of Bureau of Statistics, 

Sindh (C:165.065+R:17.370) 

(Hyderabad, Jamshoro, Dadu, 

SBA, Badin, T.M. Khan, Sukkur, 

Ghotki, Larkana, Jacobabad, Shi 

Satisfactory 07-11-

2018 

Planning & 

Developme

nt 

15-01-

2019 

Hyderabad 182.435 

2017-

181951 

Community Development Program 

through Civil SocietyOrganizations 

and others, including Corporate 

Sector(Re-Revised) Compliance 

visit of Fatimid Foundation scheme 

Satisfactory 06-05-

2019 

Planning & 

Developme

nt 

12-06-

2019 

Karachi 3,000.00

0 

2017-18 

1971 

Costed Implementation Plan (Cip) Satisfactory 12-09-

2018 

Population 

Welfare 

18-09-

2018 

Larkana 890.314 

2018-19 

1580 

Improvement & Extension Water 

Supply Scheme Bhirya City 

(Revised) (SDG # 6) 

Satisfactory 18-06-

2019 

Public 

Health 

Engineering 

In 

Process 

Naushero 

Feroz 

98.370 

2018-19 

1751 

Construction of Circuit House, 

Larkana 

Satisfactory 14-01-

2019 

S.G.A.and 

Coordinatio

n 

09-04-

2019 

Larkana 72.081 

2018-19 

1758 

Construction of Govt: Rest House 

at Ghari Khairo, Distt: Jacobabad 

Un-

Satisfactory 

14-05-

2019 

S.G.A.and 

Coordinatio

n 

18-06-

2019 

Jacobaba

d 

75.000 

2017-18 

2301 

Renovation of Circuit House at 

Thatta, Badin, Mirpurkhas, Sanghar 

and Dadu 

Satisfactory 18-10-

2018 

S.G.A.and 

Coordinatio

n 

27-11-

2018 

Badin 200.655 

2018-19 

1784 

Construction of Boundary Wall of 

Rehabilitation Center for 

Multiple Handicapped Children at 

SBA and Darul Atfal at Hyderabad 

(SDG#1) 

Satisfactory 19-06-

2019 

Social 

Welfare 

In 

Process 

Hyderabad 11.101 

2017-18 

2318 

Establishment of Rehabilitation 

Centre for Senior Citizens at 

Karachi (C:53.731 + R:21.469)    

(SDG # 5) 

Satisfactory 23-05-

2018 

Social 

Welfare 

30-07-

2018 

Karachi 75.200 

2017-18 

2364 

Construction of Sports Stadium at 

Punjab Ground Shah Faisal 

Town (SDG # 3) Compliance 

Satisfactory 05-12-

2018 

Sports & 

Youth Affairs 

31-01-

2019 

Karachi 29.987 

2017-18 

2378 

Construction of Players Hostel at 

Garhi Khairo (SDG # 3) 

Satisfactory 27-02-

2019 

Sports & 

Youth Affairs 

14-05-

2019 

Jacobaba

d 

65.000 

2017-18 

2405 

Construction of Regional Youth 

Development Center at 

Satisfactory 10-12-

2018 

Sports & 

Youth Affairs 

16-01-

2019 

Jacobaba

d 

59.955 
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Jacobabad (C:48.208+R:11.747) 

(SDG # 3) 

2017-18 

2406 

Construction of Youth Hostel at 

Kashmore(C:47.200+R:12.787)   

(SDG # 3) 

Satisfactory 08-11-

2018 

Sports & 

Youth Affairs 

17-12-

2018 

Kashmore 59.987 

2018-19 

1964 

W / R of road from 60th mile road 

to Nawabshah Daur road mile 

0.0-(6.01 km) (SDG #9) 

Satisfactory 26-12-

2018 

Work and 

Service 

22-02-

2019 

Shaheed 

Benaziraba

d 

167.022 

2018-19 

2034 

Improvement of road from Kario 

Ganhwar to Shaheed Fazil 

Rahoo (Golarchi) (19.20 Km) 

(Compliance) 

Satisfactory 03-04-

2019 

Work and 

Service 

23-05-

2019 

Badin 392.980 

2018-19 

2089 

Construction of Road Pir Gul Shah 

to Shar Khaskheli Jhindo 

Wahan road mile 0/0-3/0 (4.82 

Kms) (SDG) 

Satisfactory 13-02-

2019 

Work and 

Service 

27-03-

2019 

Khairpur 53.280 

2018-19 

2170 

Construction of road from Mangio 

Chacher to village pario Rahu to 

meet Agro Rahu road via Kot Ali 

Haider Shah (6.00 Km)               

(SDG#9) 

Satisfactory 09-04-

2019 

Work and 

Service 

23-05-

2019 

Matiari 63.800 

2017-18 

2494 

W/R of road from Umerkot to Kunri 

mile 0/0-21/2 (34.19 Kms) 

Average 18-04-

2018 

Work and 

Service 

07-08-

2018 

Umerkot 406.538 

2017-18 

2554 

W/R of Road from Shikarpur to 

Jagir mile 0/0-1/4 (2.4 Kms)       

(SDG # 9). 

Satisfactory 12-10-

2018 

Work and 

Service 

25-10-

2018 

Sukkur 28.528 

2017-18 

2563 

W/R of Road from National 

Highway at Railway Phattak to 

village Agro (2 Kms) (SDG # 9) 

Satisfactory 14-12-

2018 

Work and 

Service 

22-04-

2019 

Sukkur 49.734 

2017-18 

2842 

Construction of road from Khanpur 

Mahar road to village 

Dhamaji via Naseeb Khan plot (5 

km). 

Satisfactory 10-10-

2018 

Work and 

Service 

25-10-

2018 

Ghotki 60.256 
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Annexure (B) 

LIST OF RE-VISITED SCHEMES IN FY 2019-20 

ADP# Name of Project Report 

Type 

Visit Date Department Published 

Date 

Location Cost 

2019-20 

1 

Establishment of Date-Palm 

Research Institute, Khairpur 

Satisfactory 07-08-2019 Agriculture 03-12-2019 Khairpur 81.757 

2019-20 

12 

Construction of Office of the 

Directorate of Agriculture 

Extension Sukkur Division. 

Satisfactory 30-01-2020 Agriculture 01-06-2020 Sukkur 62.327 

2019-20 

16 

Construction/ rehabilitation of 

Agriculture Extension Offices in 

Sindh 

Satisfactory 11-10-2019 Agriculture 26-02-2020 Hyderab

ad 

439.149 

2019-20 

27 

Construction of Office Building 

and Compound Wall and 

Rehabilitation of Agriculture 

Engineering Workshop Ghotki, 

Larkana & Kashmore 

Satisfactory 14-01-2020 Agriculture 02-03-2020 Ghotki 150.000 

2019-20 

3 

Establishment of Horticulture 

Research Institute at Sukkur. 

Satisfactory 13-02-2020 Agriculture 10-03-2020 Sukkur 119.243 

2019-20 

31 

Construction Of Office Building 

For On-Farm Management 

Staff  (Sukkur, Khairpur, 

Mirpurkhas, Shikarpur, Badin, 

Shaheed Benazirabad, Ghotki, 

Dadu, Kandhkot & Jamshoro) 

Satisfactory 23-12-2019 Agriculture 12-06-2020 Khairpur 96.380 

2019-20 

31 

Construction of Office Building 

for On-Farm Water 

Management staff (Badin, 

Mirpurkhas, Sanghar, SBA, 

Sukkur, Khairpur, Shikarpur, 

Dadu, Ghotki, Kashmore & 

Jamshoro). 

Un-

Satisfactory 

17-10-2019 Agriculture In Process Shikarpur 96.389 

2019-20 

31 

CONSTRUCTION OF OFFICE 

BUILDINGS FOR OFWM STAFF AT 

SUKKUR 

Satisfactory 06-09-2019 Agriculture 26-02-2020 Sukkur 10.083 

2018-19 

2 

Establishment of Cotton & 

Sugarcane Research Institute 

Ghotki (SDG # 1,2,13). 

Satisfactory 13-01-2020 Agriculture 04-03-2020 Ghotki 155.499 

2018-19 

24 

Replacement of Earth Moving 

Machinery Phase-III (SDG # 2) 

Satisfactory 11-09-2019 Agriculture In Process Hyderab

ad 

1,068.000 

2018-19 

28 

Strengthening Agricultural 

Engineering through Capacity 

Building of Staff, Youth 

Entrepreneurship through 

Technology Support 

Satisfactory 21-05-2019 Agriculture 31-12-2019 Hyderab

ad 

225.090 

2019-20 

37 

Construction / Reconstruction / 

Rehabilitation & Allied Facilities 

of Dargahs in Sindh (6 Nos.), 

T.M Khan (01),  Thatta  (02), 

Khairpur (01),  Hyderabad (01) 

and Larkana (01) (SDG #2.1) 

Satisfactory 15-10-2019 Auqaf 03-12-2019 Thatta 150.599 
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42 

Up gradation and Extension of 

Dargah Makhdoom Bilawal 

District Dadu 

Satisfactory 04-10-2019 Auqaf In Process Dadu 41.081 

2019-

2044 

Security of Shrines in Sindh @ 

Dargah Hazrat Lal Shahbaz 

Qalander Sehwan Sharif, 

Hazrat Shah Abdul Latif Bhitai, 

Hazrat Sachal Sarmast, Hazrat 

Sakhi Wahab Shah, Hazrat 

Shah Yakeek, Hazrat Sakhi 

Sultan Manghopir 

Satisfactory 30-12-2019 Auqaf In Process Karachi 267.495 

2019-20 

47 

Construction of Dispensary / 

Minor & Repairs attached unit 

at Dargah Luwari Sharif District 

Badin 

Un-

Satisfactory 

12-02-2020 Auqaf In Process Badin 22.500 

2018-19 

40 

Construction of Boundary Wall 

and Other Allied Facilities at 

Dargah Saeedi Moosani District 

Dadu (SDG #2.1) 

Satisfactory 11-02-2020 Auqaf 16-06-2020 Dadu 43.008 

2019-20 

67 

Development of townships in 

major urban centers (50,000 

Nos 120 square yard plots with 

all civic services. 

Satisfactory 16-01-2020 Board of 

Revenue 

26-02-2020 Tando 

Mohd. 

Khan 

5,000.000 

2019-20 

67 

Development of townships in 

major urban centers (50,000 

Nos 120 square yard plots with 

all civic services). (Revised) 

Satisfactory 28-11-2019 Board of 

Revenue 

14-02-2020 Ghotki 9,420.880 

2019-20 

67 

Development of townships in 

major urban centers (50,000 

Nos 120 square yard plots with 

all civic services) (Revised). 

Satisfactory 27-11-2019 Board of 

Revenue 

14-02-2020 Sukkur 9,420.880 

2019-20 

70 

Automation of Stamps & 

Registration, 21 districts  

Satisfactory 27-01-2020 Board of 

Revenue 

16-06-2020 Jamshoro 

Hyderab

ad 

1,946.624 

2018-19 

55 

Construction of Office of 

District Registrar at Karachi and 

Sub-Registrar Offices (22 Nos) 

at Head Quarters all Districts in 

Sindh 

Satisfactory 21-01-2020 Board of 

Revenue 

In Process Umerkot 160.200 

Non-

ADP 

Improvement / Rehabilitation 

of Water & Sewerage Line 

Block - N Arafat Town and 

Batha Town, UC No 23 PS101 

North Nazimabad,DMC 

Central, Karachi 

Satisfactory 27-02-2020 Community 

Development 

Program 

(CDP) 

In Process Karachi 5.000 

2019-20 

74 

Protection, Preservation and 

Promotion of Protected 

Archaeological Sites and 

Monuments in Sindh (Revised) 

(C:836.198+R:154.802) 

Satisfactory 03-09-2019 Culture 04-10-2019 Umerkot 991.000 

2019-20 

83 

Establishment of Auditorium at 

Dadu (C:42.208+R:24.830)  

Satisfactory 24-12-2019 Culture 18-02-2020 Dadu 67.038 

2018-19 

69 

Construction of Office of the 

Department of Antiquities at 

Karachi and Sub-Offices at 

Jamshoro and Sukkur (Revised)  

Un-

Satisfactory 

10-01-2020 Culture 11-06-2020 Karachi 348.000 
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2018-

1969 

Construction of Office of the 

Department of Antiquities 

atKarachi and Sub-Offices at 

Jamshoro and Sukkur (Revised) 

(C:330.794+R:17.206)           

(SDG # 4,11) 

Un-

Satisfactory 

09-05-2019 Culture 30-07-2019 Sukkur 348.000 

2018-19 

84 

Establishment & improvement 

of Sambara Inn Larkana 

Satisfactory 16-09-2019 Culture 18-11-2019 Larkana 85.000 

2017-18 

115 

Construction of Guest House 

for Writers and Artists in 

Hyderabad. (C:37.783+R:2.217) 

Un-

Satisfactory 

02-07-2019 Culture 12-07-2019 Hyderab

ad 

40.000 

2017-18 

121 

Construction of Rest House at 

Rani Kot. (C:37.374+R:2.24) 

(SDG # 14,15) 

Satisfactory 13-02-2020 Culture In Process Jamshoro 39.614 

2017-18 

96 

Conservation / Rehabilitation & 

Rescue of Jamia Mosque 

Zangipur Distt. Jacobabad 

(C:47.752+R:0.000) (Revised)  

Satisfactory 08-01-2020 Culture In Process Jacobab

ad 

47.752 

2017-18 

97 

Conservation/Rehabilitation of 

Jamia Mosque Hyder Wagho, 

District Jacobabad 

(C:60.640+R:0.000) (Revised)  

Satisfactory 13-01-2020 Culture 22-06-2020 Jacobab

ad 

60.640 

2016-17 

102 

Conservation & Rehabilitation 

of  Shah Jahan Mosque Thatta 

(C:61.752+R:5.952) 

(Compliance Visit) 

Un-

Satisfactory 

21-03-2019 Culture 04-07-2019 Thatta 67.704 

2016-17 

117 

Re-Construction of Shah Abdul 

Latif Library Ratodero 

(C:31.470+R:8.530) 

Satisfactory 15-01-2020 Culture In Process Larkana 40.000 

2016-17 

119 

Interior & Exterior Conservation 

& Surface Decoration of 

Khudabad Mosque, Dadu 

(C:37.884+R:2.116) 

Un-

Satisfactory 

12-02-2020 Culture In Process Dadu 40.000 

2016-17 

121 

Establishment of Shaheed 

Mohtarma Benazir Bhutto 

Public Library at Taluka Garhi 

Khairo (C:26.070+R:7.930) 

Un-

Satisfactory 

14-02-2020 Culture 12-06-2020 Jacobab

ad 

34.000 

2015-16 

65 

Establishment of Cultural 

Complex and Model Library at 

New Karachi  

(C:145.573+R:14.895) 

(Compliance visit) 

Un-

Satisfactory 

29-04-2019 Culture 04-07-2019 Karachi 160.468 

2019-20 

128 

Early Childhood Education 

(ECE)  Intervention Karachi 

Division 

(C:15.091 + R:30.937) (SDG#4) 

Satisfactory 16-12-2019 Education 

and Literacy 

20-01-2020 Karachi 46.028 

2019-20 

147 

Construction of Buildings for 

Shelter less Primary Schools (C: 

27.117 + R:2.55 ) (SDG#4) 

Satisfactory 16-01-2020 Education 

and Literacy 

22-06-2020 Kashmore 29.667 

2019-20 

169 

Rehabilitation / expansion / 

improvement of high priority 

4560 schools location district 

south, Karachi 

Satisfactory 21-12-2019 Education 

and Literacy 

09-03-2020 Karachi 53.220 
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2019-

20171 

Rehabilitation & Expansion of 

High Priority 4560 

Schools(Primary/ Elementary 

Schools) (88 Units) 

Satisfactory 26-12-2019 Education 

and Literacy 

20-01-2020 Karachi 158.975 

2019-20 

180 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools)  (82 Units) 

(C:334.274+R:33.620) 

(Compliance Visit) 

Satisfactory 22-07-2019 Education 

and Literacy 

10-10-2019 Sujawal 367.894 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

Satisfactory 18-11-2019 Education 

and Literacy 

18-12-2019 Sanghar 1,046.360 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

(Taluka Khipro) 

Satisfactory 18-10-2019 Education 

and Literacy 

14-02-2020 Sanghar 1,046.360 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

(Taluka Tando Mohammad 

Khan) 

Satisfactory 17-10-2019 Education 

and Literacy 

02-01-2020 Sanghar 1,046.360 

2019-20 

186 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (191 Units) 

(C:1022.768+R:23.592) (SDG#4) 

(Taluka Sanjoro) 

Satisfactory 16-10-2019 Education 

and Literacy 

14-02-2020 Sanghar 1,046.360 

2019-20 

187 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools)  (169 Units) 

(C:751.686+R:575.141) (SDG#4) 

Satisfactory 28-01-2020 Education 

and Literacy 

01-06-2020 Sukkur 1,326.827 

2019-20 

194 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools)  (157 Units) 

(C:882.457+R:88.920) (SDG#4) 

Satisfactory 08-10-2019 Education 

and Literacy 

23-12-2019 Kashmore 971.377 

2019-20 

253 

Establishment of Public Schools 

in Sindh (05 Units) (Revised) (C: 

1598.116 + R: 134.483) (SDG#4) 

Satisfactory 22-01-2020 Education 

and Literacy 

29-06-2020 Tando 

Allahyar 

1,332.611 

2019-20 

254 

Up-gradation of Middle School 

to High School in Sindh (115 

units) (2008-08 Programme) 

Satisfactory 23-12-2019 Education 

and Literacy 

03-06-2020 Karachi 2,006.364 

2019-20 

256 

Establishment of Single Section 

High Schools in Sindh 

(2008-09 Programme) (53 Units) 

(C: 1092.792 + R: 201.876) 

Satisfactory 25-01-2020 Education 

and Literacy 

03-06-2020 Ghotki 1,293.132 

2019-

20256 

Establishment of Single Section 

High Schools in Sindh(2008-09 

Programme) (53 Units) (C: 

1092.792 + R: 201.876) (SDG#4) 

Satisfactory 08-11-2019 Education 

and Literacy 

In Process Naushero 

Feroz 

1,293.132 
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2019-20 

296 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (8 Units) (SDG#4) 

Satisfactory 07-10-2019 Education 

and Literacy 

02-01-2020 Tando 

Allahyar 

17.945 

2019-20 

303 

Rehabilitation / Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (2 Units) 

(C:19.375+R:2.800) 

(Compliance Visit) 

Satisfactory 24-07-2019 Education 

and Literacy 

10-10-2019 Sujawal 22.175 

2019-20 

313 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (7 Units) 

(C:93.023+R:51.420) (SDG#4) 

Satisfactory 20-11-2019 Education 

and Literacy 

23-12-2019 Qambar 

Shahdad

kot 

144.443 

2019-20 

316 

Rehabilitation / Expansion Of 

High Priority 4560- Schools @ 

Secondary / Higher Secondary 

@ District Kashmore @ 

Kandhkot (07 Units). (Phase-I 

& Phase-Ii). 

Satisfactory 17-12-2019 Education 

and Literacy 

20-01-2020 Kashmore 107.051 

2019-20 

398 

Establishment of Boys / Girls 

Degree Colleges in Sindh (23 

Units) (Revised) (C:2093.709 + 

R: 200.100) (SDG # 4) 

Satisfactory 07-11-2019 Education 

and Literacy 

14-02-2020 Naushero 

Feroz 

2,293.809 

2019-20 

402 

Construction of Women Hostels 

for Teaching Staff in the 

Existing Girls Colleges in Sindh 

(C:410.493 + R:18.270)        

(SDG # 4) 

Satisfactory 16-12-2019 Education 

and Literacy 

01-06-2020 Karachi 428.763 

2019-20 

405 

Establishment of Five (5) IBA 

Community Colleges 

(C:498.900 + R:251.944)  

Satisfactory 26-08-2019 Education 

and Literacy 

In Process Dadu 750.844 

2019-20 

406 

Establishment of Govt. Girls 

Degree College at Kamal 

Khan Jokhio, Gadap Town, 

Karachi (C: 167.932 + R: 15.800) 

Un-

Satisfactory 

25-09-2019 Education 

and Literacy 

In Process Karachi 183.732 

2019-20 

415 

Provision of furniture in existing 

degree colleges in Karachi 

Satisfactory 10-03-2020 Education 

and Literacy 

12-03-2020 Karachi 59.616 

2019-20 

421 

Construction of Building for 

Existing Degree College at 

Mansoorah, District Matiari 

(C:79.925 + R:6.744) (SDG # 4) 

Satisfactory 02-10-2019 Education 

and Literacy 

31-12-2019 Matiari 86.669 

2019-20 

422 

Construction of Auditorium Hall 

in Existing Girls Degree College 

Hala District Matiari (C.36.310 + 

R.3.535) (SDG # 4) 

Satisfactory 03-10-2019 Education 

and Literacy 

12-12-2019 Matiari 39.845 

2019-

20457 

Establishment of Cadet 

College Khairpur (Revised) 

(C:1141.114 + R:379.225)     

(SDG # 4) 

Satisfactory 09-01-2020 Education 

and Literacy 

02-03-2020 Khairpur 1,520.339 

2018-19 

116 

Rehabilitation, Improvement / 

Renovation & Missing Facilities 

in Existing Primary / Elementary 

Schools (SDG # 4) 

Satisfactory 14-01-2020 Education 

and Literacy 

22-06-2020 Jacobab

ad 

81.583 
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2018-19 

117 

Rehabilitation, Improvement / 

Renovation & Missing Facilities 

in Existing Primary / Elementary 

Schools (SDG # 4) 

Un-

Satisfactory 

17-02-2020 Education 

and Literacy 

04-06-2020 Kashmore 31.090 

2018-19 

128 

Construction of Shelter less 

Primary School at Village 

Shahal Khan Bijarani (C:40.672 

+ R:3.825) (SDG # 4) 

Satisfactory 15-01-2020 Education 

and Literacy 

In Process Kashmore 44.497 

2018-19 

133 

Up-gradation of Primary 

Schools to Middle Schools at 

Larkana Division (C:73.956 + R: 

5.656) (SDG # 4) 

Satisfactory 16-01-2020 Education 

and Literacy 

22-06-2020 Jacobab

ad 

79.612 

2018-19 

136 

Re-Construction Building of 

Existing GBPS / GGPS Malir 

Colony No.2/3 near Bhaya 

Hozoor Ka Roza Malir Karachi 

(SDG # 4) new 

Satisfactory 02-08-2019 Education 

and Literacy 

28-10-2019 Karachi 19.512 

2018-19 

159 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Primary/ 

Elementary Schools) (186 Units) 

(C:927.668 + R:165.871)       

(SDG # 4) 

Satisfactory 08-01-2020 Education 

and Literacy 

10-03-2020 Dadu 1,093.539 

2018-19 

173 

Rehabilitation and Expansion 

of High Priority 4560-Schools 

(Primary/Elementary Schools) 

District Larkana (115-Units) 

Satisfactory 26-11-2019 Education 

and Literacy 

17-12-2019 Larkana 656.099 

2018-19 

211 

Rehabilitation of Government 

Primary School / Government 

Girls Secondary School 

Khatoon- E-Pakistan Stadium 

Road Karachi (Phase-II) (AASP) 

(SDG # 4). 

Un-

Satisfactory 

23-01-2020 Education 

and Literacy 

03-06-2020 Karachi 43.018 

2018-19 

228 

Rehabilitation & Expansion of 

High Priority 4560 Schools at 

District West Karachi 

(Secondary Schools) (12 units) 

Satisfactory 28-08-2019 Education 

and Literacy 

14-02-2020 Karachi 40.860 

2018-19 

232 

Rehabilitation & Expansion of 

Higher Priority 4560 Schools in 

District of Sindh Secondary / 

Higher Secondary Schools (20 

units) of Jamshed Town and 

Gulshan -e-Iqbal Town District 

East, Karachi. 

Satisfactory 18-12-2019 Education 

and Literacy 

04-06-2020 Karachi 192.006 

2018-19 

236 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560 Schools (Secondary 

Schools) (11 Units) (SDG # 4 

Un-

Satisfactory 

29-01-2020 Education 

and Literacy 

29-06-2020 Tando 

Mohd. 

Khan 

60.574 

2018-

19250 

Rehabilitation/ Expansion/ 

Improvement of High Priority 

4560Schools (Secondary 

Schools) (08 Units) (SDG # 4) 

Satisfactory 28-08-2019 Education 

and Literacy 

11-11-2019 Ghotki 114.957 

2018-19 

254 

Rehabilitation and Expansion 

of High Priority 4560-Schools 

(Secondary Schools) District 

Jacobabad (07-Units) 

Satisfactory 18-12-2019 Education 

and Literacy 

11-06-2020 Jacobab

ad 

90.424 
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2018-19 

268 

Construction of Education 

Complex Karachi (Revised) 

(C:1101.058 + R:3.391)         

(SDG # 4) 

Satisfactory 04-10-2019 Education 

and Literacy 

23-12-2019 Karachi 1,104.449 

2018-19 

295 

Establishment of Govt. Boys / 

Girls Degree Colleges at Bin 

Qasim Town and Landhi Town, 

Karachi (02 Units) (C:305.086 + 

R:21.273) (SDG # 4) 

Compliance 

Un-

Satisfactory 

28-10-2019 Education 

and Literacy 

16-06-2020 Karachi 326.359 

2018-19 

315 

Establishment of Girls Degree 

College at Thul District 

Jacobabad (C:87.314 + 

R:8.463) (SDG # 4) 

Un-

Satisfactory 

14-06-2019 Education 

and Literacy 

29-08-2019 Jacobab

ad 

95.777 

2018-19 

319 

Establishment of Degree 

College at Garhi Yasin, District 

Shikarpur (C:87.314 + R:8.463) 

(SDG # 4) 

Satisfactory 23-05-2019 Education 

and Literacy 

10-07-2019 Shikarpur 95.777 

2018-19 

323 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in Larkana Division 

(SDG # 4) 

Satisfactory 15-10-2019 Education 

and Literacy 

11-11-2019 Qambar 

Shahdad

kot 

86.878 

2018-19 

332 

Establishment of Cadet 

College Kaker, Dadu (Revised) 

(C:708.214 + R:105.052)       

(SDG # 4) 

Satisfactory 10-05-2019 Education 

and Literacy 

28-08-2019 Dadu 813.266 

2018-19 

394 

Establishment of Benazir Bhutto 

Shaheed Institute of 

Management Science Dadu 

(C:402.524 + R:275.790)       

(SDG # 4) 

Satisfactory 01-08-2019 Education 

and Literacy 

15-01-2020 Dadu 678.314 

2017-18 

225 

Rehabilitation / Re-

construction of Existing 

Government Boys 

Primary School A.U Islamia 

Nazimabad, Karachi 

Un-

Satisfactory 

17-12-2019 Education 

and Literacy 

01-06-2020 Karachi 28.847 

2017-18 

462 

ILMI (Infrastructure 

Development) Larkana Division 

Satisfactory 17-05-2019 Education 

and Literacy 

24-10-2019 Larkana 36.121 

2017-18 

517 

Rehabilitation & Provision of 

Missing Facilities in Existing 

Colleges in Larkana Division 

(SDG # 4) 

Un-

Satisfactory 

18-02-2020 Education 

and Literacy 

03-06-2020 Kashmore 86.878 

2016-17 

282 

Construction / Re-construction 

of Building in Existing 

Secondary Schools PAF Base 

Shahbaz Jacobabad. (C: 

54.000 + R: 2.397) 

Un-

Satisfactory 

14-01-2020 Education 

and Literacy 

In Process Jacobab

ad 

56.397 

2015-16 

185 

Up-gradation of Secondary 

Schools to Higher Secondary 

Schools in Sindh (2005-06 

Programme) (C:713.819 + R: 

136.080) 

Un-

Satisfactory 

16-10-2019 Education 

and Literacy 

29-11-2019 Jamshoro 849.899 

2013-

14181 

Up-gradation of Middle 

Schools to High Schools in 

Sindh(2005-06 Programme) 

(Compliance Visit) 

Satisfactory 18-10-2019 Education 

and Literacy 

02-01-2020 Jamshoro 955.858 
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2019-20 

555 

Palm Oil production in Coastal 

Belt of Sindh (SDG # 02). 

Satisfactory 01-10-2019 Environment 28-10-2019 Thatta 107.689 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts (5 units) 

Satisfactory 20-09-2019 Excise & 

Taxation 

In Process Tando 

Mohd. 

Khan 

86.476 

2019-20 

557 

Construction of Offices of 

Excise & Taxation in New 

Districts (5 units) 

Satisfactory 17-09-2019 Excise & 

Taxation 

In Process Tando 

Allahyar 

86.476 

2019-20 

570 

Enhancing Tree Cover on State 

Forest Lands in Sindh 

Satisfactory 18-12-2019 Forest, Wildlife 

& CDA 

11-03-2020 Kashmore 708.000 

2018-19 

421 

Mass Scale Tree Plantation 

Outside Forest Area to Mitigate 

Climate Change Effects in 

Sindh (Karachi, Hyderabad, 

Thatta, Badin, Thar, Jamshoro, 

T.Allahyar, Matiari, Umerkot, 

T.M.Khan Sukkur, Dadu, 

Khairpur, Ghotki, Shikarpur, 

Larkana, Jacobabad, 

Qamber, SB 

Satisfactory 15-05-2019 Forest, Wildlife 

& CDA 

12-03-2020 Tando 

Allahyar 

705.000 

2017-18 

638 

Rehabilitation & Improvement 

of Haleji and Langh Lakes 

Wildlife sanctuary 

(C:107.184+R:43.787)  

Un-

Satisfactory 

26-02-2020 Forest, Wildlife 

& CDA 

18-06-2020 Thatta, 

Qambar 

Shahdad

kot 

150.971 

2019-20 

592 

Establishment of Benazir 

Institute of Urology & 

Transplantation (BIUT) at District 

Shaheed Benazirabad. (C: 

332.001+R: 409.234) (SDG #3) 

Un-

Satisfactory 

15-10-2019 Health In Process Shaheed 

Benazirab

ad 

741.235 

2019-20 

606 

Up gradation / Strengthening 

of Drug Testing Laboratory, 

Karachi (Revised). (C: 

73.037+R: 115.232) (SDG #3) 

Satisfactory 12-12-2019 Health 13-02-2020 Karachi 188.269 

2019-20 

610 

Strengthening of Services 

Hospital, Karachi (Re-revised) 

(C: 64.506 +R: 124.983)  

Un-

Satisfactory 

06-12-2019 Health 21-02-2020 Karachi 189.489 

2019-20 

612 

Construction of 50 Bedded 

Hospital / Maternity Home in 

Gulistan-e-Jauhar, Karachi  

Satisfactory 10-12-2019 Health 01-06-2020 Karachi 323.644 

2019-20 

614 

Construction of additional 

Indoor Block at Sindh 

Government Hospital, Korangi 

No. 5, Karachi. (C: 203.134+R: 

164.861)  (SDG #3) 

Un-

Satisfactory 

26-02-2020 Health In Process Karachi 367.995 

2019-20 

616 

Construction of ENT/Eye & 

Fascio Maxillary Block at 

Abbasi Shaheed Hospital, 

Karachi. (C: 228.357+R: 

105.821) (SDG #3.8) 

Un-

Satisfactory 

04-11-2019 Health 30-06-2020 Karachi 334.178 

2019-

20636 

Strengthening of health 

facilities (07 Nos) at Lal Khan 

Lashari, Yousif Jamali, Nagar 

Khan Brohi, Manhayoon, Duri 

Dero, Umeed Ali Katohar & 

Gaheer, Taluka Sehwan, 

DistrictJamshoro. (C:19.137 + 

R:2.240) (SDG #3) 

Satisfactory 08-10-2019 Health 20-01-2020 Jamshoro 21.377 
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2019-20 

637 

Upgradation of BHU to RHC 

Karo Khaho, Taluka Kotri, 

District Jamshoro. 

(C:44.663+R:19.958) (SDG#3 

Satisfactory 20-01-2020 Health 20-05-2020 Jamshoro 64.621 

2019-20 

642 

Establishment of Anti Snake 

Venom and Anti Rabies 

Serology Laboratory in Sindh 

(Revised). (C: 368.000+R: 

223.300) (SDG #3) 

Satisfactory 18-05-2020 Health In Process Shaheed 

Benazirab

ad 

591.300 

2019-20 

648 

Establishment of Khairpur Eye 

Hospital, District Khairpur. (C: 

69.149 +R: 38.251) (SDG #3). 

Satisfactory 13-03-2020 Health In Process Khairpur 107.400 

2019-20 

684 

Upgradation of BHU to RHC 

Village Bhawalpur, Taluka Johi. 

(C:44.972+R:19.958) (SDG#3) 

Satisfactory 23-10-2019 Health 20-12-2019 Dadu 64.930 

2019-20 

685 

Upgradation of BHU to RHC 

Village Faridabad, Taluka 

Mehar. (C:44.972+R:19.958)  

Satisfactory 22-10-2019 Health 13-12-2019 Dadu 64.930 

2019-20 

687 

Upgradation of BHU to RHC 

Village Sita, Taluka Dadu. 

(C:44.972+R:19.958) (SDG#3) 

Satisfactory 24-10-2019 Health 20-01-2020 Dadu 64.930 

2019-20 

700 

Up gradation pf BHU to RHC 

Ghulam Nabi shah, Taluka 

Pithoro. 

Satisfactory 20-09-2019 Health 12-11-2019 Umerkot 63.167 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)        

(SDG #3) (Location: Kotdiji) 

Satisfactory 27-02-2020 Health In Process Khairpur 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals. (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)        

(SDG #3) (Location: Khipro) 

Satisfactory 25-02-2020 Health In Process Sanghar 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)         

(SDG #3) (Location: Rohri) 

Satisfactory 24-02-2020 Health In Process Sukkur 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)  

Satisfactory 20-02-2020 Health In Process Larkana 3,334.161 

2019-

20720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876. R: 1918.285) 

(Location: Pano Akil) 

Satisfactory 19-02-2020 Health In Process Sukkur 3,334.161 
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2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)  

Satisfactory 19-02-2020 Health In Process Qambar 

Shahdad

kot 

3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)  

Satisfactory 19-02-2020 Health In Process Shikarpur 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Matiari 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Tharparka

r 

3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 19-02-2020 Health In Process Sujawal 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 18-02-2020 Health In Process Badin 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 17-02-2020 Health In Process Dadu 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 17-02-2020 Health In Process Jacobab

ad 

3,334.161 

2019-

20720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in 

THQHospitals (41 Nos.). (C: 

1415.876 + R: 1918.285) 

Satisfactory 17-02-2020 Health In Process Hyderab

ad 

3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285)  

Satisfactory 17-02-2020 Health In Process Mirpurkha

s 

3,334.161 
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2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3). 

Satisfactory 13-02-2020 Health 10-03-2020 Thatta 3,334.161 

2019-20 

720 

Upgradation & Revamping of 

THQ Hospitals (39 Nos.) & 

Construction of Emergency 

Cum Trauma Centers in THQ 

Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Satisfactory 01-10-2019 Health In Process Badin 3,334.161 

2019-20 

732 

Establishment of Medical 

College at Mirpurkhas. (C: 

1499.024+R: 550.806). 

Satisfactory 29-11-2019 Health 12-02-2020 Mirpurkha

s 

2,049.837 

2019-20 

733 

ADP No. 586 (2018-19) 

Renovation & Rehabilitation of 

Chandka Medical College & 

Construction of New Noori Girls 

Hostel of Shaheed Mohtarma 

Benazir Bhutto Medical 

University, Larkana 

Satisfactory 15-09-2019 Health 31-01-2020 Larkana 1,111.211 

2019-20 

738 

Nutrition Support Programme in 

Sindh (09 Districts) (1) Kamber 

at Kandhkot (2) Larkana (3) 

Kashmore (4) Jacobabad (5) 

Tharparkar (6) Badin (7) 

Umerkot (8) Sanghar& (9) 

Tando Mohammad Khan (GoS: 

421.710+IDA Loan: 

3696.190=Total 4117.900) 

Satisfactory 25-11-2019 Health 13-12-2019 Badin, 

Tando 

Mohd. 

Khan 

421.710 

2019-20 

739 

Strengthening of Provincial 

Tuberculosis Control 

Programme in Sindh. (R: 

1190.741) (SDG #3) 

Satisfactory 09-12-2019 Health 01-01-2020 Karachi 1,190.741 

2019-20 

741 

Enhanced HIV/AIDS Control 

Programme in Sindh. (R: 

1623.338) (SDG #3) 

Satisfactory 31-10-2019 Health 18-11-2019 Karachi 1,623.338 

2019-20 

742 

Maternal Neonatal Child 

Health Programme in Sindh 

(Revised) (GoS: 233.519+GoP: 

477.016= 710.535) (SDG #3) 

Satisfactory 07-11-2019 Health 15-11-2019 Badin, 

Matiari, 

Tando 

Allahyar 

233.519 

2019-20 

743 

Prevention & Control Program 

for Dengue in Sindh. (R: 

267.820) (SDG #3) 

Satisfactory 30-09-2019 Health 04-10-2019 Hyderab

ad 

267.821 

2019-20 

743 

Prevention & Control Program 

for Dengue in Sindh. (R: 

267.820) (SDG #3) 

Satisfactory 17-09-2019 Health 18-09-2019 Karachi 267.820 

2019-

20744 

Hepatitis Prevention & Control 

Program in Sindh 

(ChiefMinister's Initiative). 

GoS:3629.008+GoP:327.442=39

56.450) (SDG#3) 

Satisfactory 04-09-2019 Health 10-10-2019 Karachi 3,956.450 

2018-19 

436 

Strengthening of Sindh 

Government Qatar Hospital, 

Orangi Town, Karachi. (C: 

209.861+R: 232.465) (SDG #3) 

Satisfactory 07-10-2019 Health 10-12-2019 Karachi 442.326 
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2018-19 

438 

Establishment of 50 bedded 

Medical & Surgical ICU and 

Expansion of Casualty & OPD 

Department at Liaquat 

University Hospital, Hyderabad. 

(C: 134.530+R: 149.004)       

Satisfactory 17-09-2019 Health 05-03-2020 Hyderab

ad 

283.534 

2018-19 

439 

Strengthening of Liaquat 

University Hospital, construction 

of administration block, kitchen 

block, neurosurgery block at 

Hyderabad & improvement of 

wards & drainage system at 

Hyderabad & Jamshoro. 

Satisfactory 19-09-2019 Health In Process Hyderab

ad 

182.619 

2018-19 

457 

Establishment of Institute of 

Psychiatry and Trauma Unit at 

Sindh Government Hospital 

Saudabad, Karachi. (C: 

100.233+R: 182.312) (SDG #3). 

Satisfactory 10-02-2020 Health In Process Karachi 282.545 

2018-19 

466 

Establishment of Shaheed 

Benazir Bhutto Medical 

Complex at National High 

Way, near Razaqabad, Bin 

Qasim Town, Karachi. (C: 

1120.582+R: 308.857) (SDG #3) 

Compliance 

Satisfactory 15-10-2019 Health 20-11-2019 Karachi 1,429.439 

2018-19 

486 

Strengthening & Improvement 

of RHCs at Bubak & Talti, 

Taluka Sehwan, District 

Jamshoro. 

Satisfactory 19-08-2019 Health 30-01-2020 Jamshoro 43.116 

2018-19 

528 

Upgradation of Basic Health 

Unit to the level of Rural Health 

Center Kot Mir Jan 

Muhammad, District 

Mirpurkhas. (C:45.372 + 

R:20.499 ) Compliance 

Satisfactory 17-04-2019 Health 03-07-2019 Mirpurkha

s 

65.871 

2018-19 

538 

Construction of Mother & Child 

Health Centres (MCHCs) at 

Village Phakka & Village 

Aminani, Taluka & District 

Dadu. 

Satisfactory 09-09-2019 Health 04-03-2020 Dadu 62.273 

2018-19 

563 

Upgradation of BHU to RHC 

Sajan Khan Chandio, Taluka 

Kunri. 

(C:43.209+R:19.958)(SDG#3 

Satisfactory 20-02-2020 Health 16-06-2020 Umerkot 63.167 

2018-19 

573 

Up gradation of THQ Hospitals 

to the level of DHQ Hospitals in 

newly created Districts in Sindh 

(03 Nos) i) Tando Mohammad 

Khanii) Tando Allahyar &iii) 

Jamshoro. 

Satisfactory 22-05-2019 Health 19-11-2019 Tando 

Mohd. 

Khan 

1,743.695 

2018-

19581 

Purchase of Land 200 Acres 

and Construction of Boundary 

Wall at Peoples University of 

Health and Medical Sciences 

at Shaheed Benazirabad (Re-

revised). (C 49 910+R  120521)  

Satisfactory 18-09-2019 Health In Process Shaheed

Benazirab

ad 

170.431 

Non-

ADP 

Construction of Government 

Dispensary at Village Qaim 

Babar Hyderabad 

Satisfactory 24-06-2019 Health 09-10-2019 Hyderab

ad 

12.228 
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2017-18 

665 

Strengthening of Physiotherapy 

Department at all Teaching 

Hospitals of Sindh (R:202.984) 

Satisfactory 10-06-2019 Health 16-03-2020 Jamshoro

, 

Hyderab

ad 

202.984 

2017-18 

842 

Prevention & Control of 

Blindness (PCB) in Sindh. (R: 

329.304) (SDG #3) 

Satisfactory 16-10-2019 Health 04-12-2019 Karachi 329.304 

2017-18 

843 

ADP 843 (2018-2019) Enhanced 

HIV/AIDS Control Program, 

Sindh 

Satisfactory 30-10-2019 Health 15-11-2019 Larkana 1,623.338 

2019-20 

758 

Raising / Construction of 

Watch Tower & Boundary Wall 

at RRF Base Al-Falah, Naval 

Colony Base & Police Head 

Quarter District South Garden 

Road, Karachi (SDG # 16)new 

Satisfactory 25-11-2019 Home 01-06-2020 Karachi 805.239 

2019-20 

759 

Construction of Compound 

Wall along with 04 Watch 

Towers in Police Complex and 

Residence of Officers of Mirpur 

Khas (SDG # 16) 

Satisfactory 21-10-2019 Home 14-01-2020 Mirpurkha

s 

40.219 

2019-20 

786 

Establishment of Licensing 

Branch in the premises of 

Saudabad Police Line  

Satisfactory 08-07-2019 Home 24-09-2019 Karachi 65.566 

2019-20 

814 

Improvement/Strengthening of 

security of Central Prison 

Karachi, Hyderabad, Sukkur & 

Larkana (SDG # 16). 

Satisfactory 24-01-2020 Home In Process Karachi 1,494.441 

2019-20 

829 

Installation of Mobile Jammers 

in various Prisons of Sindh 

Province (SDG # 16). 

Satisfactory 30-01-2020 Home 11-06-2020 Sukkur 88.072 

2018-19 

611 

Construction of Police Station 

(Category-C) at Kario 

Ganhwar Taluka Golarchi  

Satisfactory 18-04-2019 Home 05-07-2019 Badin 29.528 

2018-19 

628 

Providing Solar Electrification 

for Police Stations of District 

Shikarpur at (i) Golo Dero (ii) 

Ghulam Shah at Fatehpur (iii) 

Jahanwah village Sheranpur  

Satisfactory 30-04-2019 Home 23-12-2019 Shikarpur 4.820 

2018-19 

629 

Establishment of Traffic Police 

Head Quarter at Chowkundi 

Karachi (SDG # 16) 

Compliance Visit 

Satisfactory 08-11-2019 Home 20-01-2020 Karachi 78.049 

2018-19 

638 

Construction of 11 Nos Police 

Stations (SDG # 16) 

Satisfactory 20-05-2019 Home 23-09-2019 Kashmore

, 

Jacobab

ad 

340.350 

2018-19 

652 

Construction of D.I.G office at 

Karachi (SDG # 16) 

(U/R)(Compliance) 

Satisfactory 05-06-2020 Home In Process Karachi 27.589 

2017-

18863 

Improvement / Strengthening 

of Security to Police RTC 

Hyderabad at Ganjo Takkar 

(Compound Wall with 

WatchTowers) (SDG # 16) 

Satisfactory 24-04-2019 Home 25-09-2019 Hyderab

ad 

48.629 
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2019-20 

832 

Series of Awareness 

Campaigns of Human Rights  

Satisfactory 29-10-2019 Human Rights 06-12-2019 Karachi 92.580 

2019-20 

837 

Up-gradation of 9 SIEs (Thatta, 

Sanghar, Dadu, Hala (Matiari), 

Badin, S.B.A., Sukkur and I.P. 

Sehwan & Mirpurkhas. 

Un-

Satisfactory 

12-11-2019 Industrial & 

Commerce 

25-06-2020 Mirpurkha

s 

79.518 

2019-20 

847 

Establishment of Museum of 

Antique Printing & Allied 

Machines in Sindh Government 

Press, Karachi. (Revised) 

Satisfactory 19-07-2019 Industrial & 

Commerce 

23-09-2019 Karachi 41.400 

2018-19 

682 

Up-gradation of buildings of 

Sindh Government Press, 

Khairpur. (Revised) 

Satisfactory 22-05-2019 Industrial & 

Commerce 

10-07-2019 Khairpur 30.197 

2018-19 

698 

Upgradation of Hospital 

Management Information 

System (HMIS) for Civil Hospital 

Karachi (CHK) New 

Satisfactory 08-08-2019 Information, 

Science & 

Technology 

05-03-2020 Karachi 130.000 

2019-20 

877 

Investment Promotion in Sindh 

(Revised) 

Satisfactory 05-12-2019 Investment 

Development 

16-03-2020 Karachi 173.085 

2019-20 

1019 

Rehabilitation & Renovation of 

Sump well, water supply 

connection and residential 

building i/c drainage system 

and road in barrage colony 

Sukkur (Revised) (SDG # 6). 

Un-

Satisfactory 

28-01-2020 Irrigation 

(Water & 

Drainage) 

03-06-2020 Sukkur 239.996 

2019-20 

1026 

De-silting along BS Feeder RD-0 

to RD-45 (SDG # 6) 

Satisfactory 17-09-2019 Irrigation 

(Water & 

Drainage) 

02-10-2019 Kashmore 800.031 

2019-20 

1029 

Construction Pumping Scheme 

along LS Bund mile 77/2 by 

pumping Water from River 

Indus for Supplement Tail Areas 

of Dadu Canal System         

Un-

Satisfactory 

21-11-2019 Irrigation 

(Water & 

Drainage) 

12-06-2020 Dadu 349.986 

2019-20 

1039 

Rehabilitation and Lining of 

Jamrao Canal (i) Rehabilitation 

of Jamrao Canal Old from Mile 

0 To 49 Mile, (ii) Rehabilitation 

Of Twin Jamrao Canal Old 

From Mile 0 To 59 Mile And (iii) 

CC Lining Jamrao Canal West 

From Mile 0 To 300 Tail 

Satisfactory 11-12-2019 Irrigation 

(Water & 

Drainage) 

04-03-2020 Mirpurkha

s 

9,390.354 

2019-20 

1049 

CC Lining of Phakka Distry RD-0 

to 65 Division Southern Dadu 

(SDG # 6) 

Satisfactory 18-10-2019 Irrigation 

(Water & 

Drainage) 

18-03-2020 Dadu 199.480 

2019-20 

1074 

C.C. Lining of Naukot Branch 

Canal System and Akuto 

Distry of Mithrao Division 

(Compliance report) 

Satisfactory 24-09-2019 Irrigation 

(Water & 

Drainage) 

17-12-2019 Mirpurkha

s 

1,832.000 

2019-

20727 

Sanction Link Drain for Drain 

Out Rainy/Surplus Water of 

Four Dehs Kas, Dhandh 

Dhabho, Ali Pur and Soomra, 

UC Mula Katiyar and Extension 

of Bukhari Link Drain at RD-8 to 

16 & Dhandi Link Drain RD-10 to 

16 Deh Seerani and Sathia, 

TalukaBulri Shah Kar 

Satisfactory 03-02-2020 Irrigation 

(Water & 

Drainage) 

In Process Tando 

Mohd. 

Khan 

322.163 



 

 

 257 

Monitoring & Evaluation Cell 

2019-20 

884 

Establishment of Planning, 

Monitoring & Evaluation Cell in 

Irrigation & Power Department 

(Re-Revised) 

Satisfactory 11-11-2019 Irrigation 

(Water & 

Drainage) 

18-03-2020 Karachi 83.500 

2019-20 

906 

Restoration/Rehabilitation of 

LBOD and Kotri Drainage 

Network System including 

Activation of Dhoras (Phase-

II)(Compliance 

report).Restoration/Rehabilitati

on of LBOD and Kotri Drainage 

Network System including 

Activation of Dhoras 

(Phase-II)(Compliance 

Satisfactory 26-08-2019 Irrigation 

(Water & 

Drainage) 

29-10-2019 Badin 3,458.746 

2019-20 

948 

Construction of New Pumping 

Schemes near Amri Village 

Taluka Manjhand 

Satisfactory 21-08-2019 Irrigation 

(Water & 

Drainage) 

14-01-2020 Jamshoro 31.807 

2019-20 

972 

Enhancing Capacity Building 

of Discharge Observation in 

the Command of Three 

Barrages and up-Gradation of 

Soil Mechanics & Hydraulic 

Laboratory Karachi and 

Workshop of Gauging Sub-

Division Kotri (SDG # 6) 

Satisfactory 16-09-2019 Irrigation 

(Water & 

Drainage) 

21-11-2019 Karachi 199.990 

2019-20 

984 

Constructing Stone Pitching 

along Rohri Main Canal from 

RD-25 to 183 both sides eroded 

/ damaged portions and 

Construction Protection Wall 

on B/Sides of RD-73.2 to 79.2 

and RD-73.2 to RD-81.0 along 

Rohri Main Canal, Deh Luqman 

& Khanpur Taluka Khairpur  

Satisfactory 15-10-2019 Irrigation 

(Water & 

Drainage) 

09-12-2019 Khairpur 516.387 

2019-20 

991 

Rehabilitation work of 

Damaged D-2R Ex: Choi Canal 

Begari System including D2L & 

D3L (SDG # 6) 

Satisfactory 31-01-2020 Irrigation 

(Water & 

Drainage) 

11-06-2020 Shikarpur 295.000 

2019-20 

995 

Construction of Pumping 

Scheme along MNV Drain for 

Feeding Tail of Pakka Distry 

and Khudabad Minor          

(SDG # 6) 

Un-

Satisfactory 

20-11-2019 Irrigation 

(Water & 

Drainage) 

12-06-2020 Dadu 129.868 

2018-19 

778 

Installation of 4 Nos. New 

Tubewells of 2.0 Cusecs 

Discharge Capacities in Deh 

Lakhar (SDG # 6) 

Satisfactory 15-01-2020 Irrigation 

(Water & 

Drainage) 

12-06-2020 Tando 

Allahyar 

22.674 

2018-19 

799 

Revitalization of Mechanical 

Wing of 20 (SDG # 6) 

Un-

Satisfactory 

28-05-2020 Irrigation 

(Water & 

Drainage) 

In Process Hyderab

ad 

150.000 

2018-19 

869 

Construction of Bridges, 

Structures and other works in 

Left Bank AWB Badin (SDG # 6) 

Satisfactory 13-06-2019 Irrigation 

(Water & 

Drainage) 

17-12-2019 Badin 199.762 

2018-

19872 

Construction Irrigation Channel 

Shaheed Benazir Bhutto 

MinorEx-Warah Branch at RD-

156 NIP Side (Revised)         

(SDG # 6) 

Satisfactory 03-04-2019 Irrigation 

(Water & 

Drainage) 

04-11-2019 QambarS

hahdadk

ot 

126.990 
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2018-19 

876 

Cement Concrete Lining of 

Mell Minor from RD-0 to 34.00 in 

Tando Adam-II Sub-Division 

(SDG # 6) 

Satisfactory 26-12-2019 Irrigation 

(Water & 

Drainage) 

26-02-2020 Sanghar 200.000 

2018-19 

918 

Construction of Bridge Over 

L.B.O.D Main Sim Nala and 

Construction of Drain from Haji 

Ali Ahmed Maheri to 2R 

T.M.Khan (SDG # 6). 

Satisfactory 23-10-2019 Irrigation 

(Water & 

Drainage) 

14-01-2020 Mirpurkha

s 

69.406 

2018-19 

931 

Construction of Stone Pitching 

/ Retaining Wall of Rohri Canal 

near Ranipur (4000 ft:) B/S 

(SDG # 6). 

Satisfactory 31-01-2020 Irrigation 

(Water & 

Drainage) 

18-06-2020 Khairpur 149.069 

2018-19 

947 

Lining of Sattah Branch RD 

0+00 to 72+00 (SDG # 6 

Satisfactory 21-01-2020 Irrigation 

(Water & 

Drainage) 

03-06-2020 Sujawal 519.599 

2018-19 

948 

Construction of Pre-stressed 

Bridge and RCC Protection 

Wall / Retaining Wall along 

Gaja Branch at RD-52.00    

(SDG # 6) 

Satisfactory 28-01-2020 Irrigation 

(Water & 

Drainage) 

16-06-2020 Badin 46.220 

2018-19 

957 

Construction of Dams / 

Reservoirs of Rainy Water in 

Natural Flows of Hills in Taluka 

Nagarparkar U.C. Adhigam 

Satisfactory 11-06-2019 Irrigation 

(Water & 

Drainage) 

30-07-2019 Tharparka

r 

191.192 

2017-18 

1136 

Retaining wall along Dadu 

Canal RD 598 to 608 NIP, 598 to 

605 IP (Opposite Dadu Town-

Regulator 85 mile D/S Retaining 

wall 04 RDs Both sides, 

Retaining Wall Mehar Branch 

RD 7 to 13 near Village Malook 

Kalhoro, X-Regulator 95th mile 

D/S retaining Wall 04 RD 

Satisfactory 10-04-2019 Irrigation 

(Water & 

Drainage) 

24-10-2019 Dadu 299.867 

2017-18 

1267 

Remodeling of Dadu Canal & 

Johi Canal 

Satisfactory 22-10-2019 Irrigation 

(Water & 

Drainage) 

13-12-2019 Dadu 506.422 

2014-15 

968 

Excavation & Earth work of Sim 

Nala from Ripri to Khuhra and 

Construction of Pumping 

Station along Right side of 

Rohri Main Canal (Between 

Setharja & Deparja) 

Satisfactory 18-04-2019 Irrigation 

(Water & 

Drainage) 

22-08-2019 Khairpur 57.790 

2019-20 

1157 

Up-Gradation & Rehabilitation 

of National Institute of Labor 

and Training Karachi. 

Satisfactory 04-12-2019 Labour Dept 14-01-2020 Karachi 90.190 

2019-20 

1159 

Construction of 4 Bungalows 

for Judicial Officers Civil Judge 

& Sr. Civil Judge at Pano Aqil & 

Rohri District Sukkur (SDG # 16). 

Un-

Satisfactory 

29-01-2020 Law P.A, & 

Prosecution 

In Process Sukkur 22.426 

2019-20 

1161 

Construction of Staff Colony of 

Circuit Court Larkana (Revised) 

Satisfactory 23-01-2020 Law P.A, & 

Prosecution 

22-06-2020 Larkana 150.120 

2019-

201167 

Construction of Two (02) Nos. 

Bungalows at Kashmore (One 

forADJ, One for Sr. Civil Judge, 

Two for Judicial Magistrate) 

(SDG# 16) 

Satisfactory 18-12-2019 Law P.A, & 

Prosecution 

26-02-2020 Kashmore 23.345 
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2019-20 

1179 

Provision of Bar Room & Library 

in Judl: Distt: across the Sindh 

(SDG # 16) 

Satisfactory 17-03-2020 Law P.A, & 

Prosecution 

In Process Mirpurkha

s 

87.213 

2019-20 

1184 

Construction of Courts (2 Nos.) 

at Rato Dero (Revised)        

(SDG # 16) 

Satisfactory 22-01-2020 Law P.A, & 

Prosecution 

In Process Larkana 179.955 

2019-20 

1193 

Construction of Judicial 

Complex (06 Nos. Courts)   

(SDG # 16). 

Satisfactory 23-01-2020 Law P.A, & 

Prosecution 

02-03-2020 Sanghar 99.879 

2019-20 

1202 

Construction of Two (02) Court 

Building at Nasirabad         

(SDG #16) 

Satisfactory 13-12-2019 Law P.A, & 

Prosecution 

18-06-2020 Qambar 

Shahdad

kot 

48.833 

2019-20 

1205 

Construction of Two (02) Courts 

at Kashmore Tangwani       

(SDG # 16) 

Satisfactory 17-12-2019 Law P.A, & 

Prosecution 

04-03-2020 Kashmore 48.833 

2019-20 

1209 

Construction of additional 

Court / Record Room for 

District West and Extension of 

Bar Room (C:176.683+R:17.273) 

(SDG # 16) new 

Un-

Satisfactory 

09-12-2019 Law P.A, & 

Prosecution 

In Process Karachi 193.956 

2018-19 

1020 

Construction of One Court 

Building at Thana Bula Khan i/c 

Compound Wall (SDG # 16) 

Satisfactory 06-01-2020 Law P.A, & 

Prosecution 

14-02-2020 Jamshoro 39.104 

2014-15 

1291 

Construction of Record Room 

adjacent of Judicial Complex 

Badin 

Un-

Satisfactory 

23-12-2019 Law P.A, & 

Prosecution 

03-06-2020 Badin 21.590 

2019-20 

1234 

Rehabilitation & Renovation of 

Liquid Nitrogen Gas Plant at 

Hyderabad 

Satisfactory 13-12-2019 Livestock and 

Fisheries 

18-03-2020 Hyderab

ad 

20.000 

2019-20 

1236 

Establishment of Vaccine 

Training Institute at Karachi. 

Satisfactory 30-08-2019 Livestock and 

Fisheries 

30-10-2019 Karachi 99.097 

2019-20 

1239 

Establishment of Cattle 

Colonies with District and 

Private Participation Phase-I 

(Revised) 

Un-

Satisfactory 

10-03-2020 Livestock and 

Fisheries 

18-06-2020 Tharparka

r 

1,441.450 

2019-20 

1239 

Establishment of Cattle 

Colonies with District and 

Private Participation Phase-I 

(Revised) 

Un-

Satisfactory 

07-08-2019 Livestock and 

Fisheries 

25-10-2019 Khairpur 1,441.450 

2019-20 

1241 

Surveillance and 

Characterization of Circulating 

Pathogens of Poultry in Sindh 

including Avian Influenza 

Containment Programme 

(Revised) (Karachi, Sukkur, 

Larkana, Hyd. M.Khas, 

Tharparkar & Thatta) (C: 99.103 

+ R: 169.530)(SDG #12) 

Satisfactory 10-03-2020 Livestock and 

Fisheries 

In Process Tharparka

r, 

Mirpurkha

s, 

Hyderab

ad 

268.633 

2019-

201241 

ADP 1241 (19-20) ADP # 1033/ 

(2018-19) Surveillance and 

characterization of circulating 

pathogens of poultry in 

Sindhincluding avian influenza 

containment program 

Satisfactory 09-08-2019 Livestock and 

Fisheries 

09-08-2019 Sukkur 197.466 
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2019-20 

1242 

Expansion of Poultry Hatcheries 

& Backyard Farming in Sindh 

including Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot & Karachi) 

(C:125.591 + R: 121.785)        

Satisfactory 29-08-2019 Livestock and 

Fisheries 

18-03-2020 Naushero 

Feroz 

247.376 

2019-20 

1242 

Expansion of Poultry Hatcheries 

& Backyard Farming in Sindh 

including Poultry Controlled 

Atmosphere Shed - Revised 

(N.Feroze, Ghotki, Kashmore, 

Tharparkar, Umerkot & Karachi) 

(C:125.591 + R: 121.785) 

Un-

Satisfactory 

19-08-2019 Livestock and 

Fisheries 

11-06-2020 Ghotki 247.376 

2019-20 

1243 

Provision for Purchase of Hay 

and Silage making machines 

for Progressive Dairy farmers for 

Enhancement of Milk & Meat 

Production in Sindh (R: 26.484) 

(SDG #2) 

Satisfactory 04-12-2019 Livestock and 

Fisheries 

08-01-2020 Tando 

Mohd. 

Khan, 

Mirpurkha

s 

26.484 

2019-20 

1243 

Provision for Purchase of Hay 

and Silage making machines 

for Progressive Dairy farmers for 

Enhancement of Milk & Meat 

Production in Sindh (R: 26.484) 

(SDG #2) 

Un-

Satisfactory 

08-08-2019 Livestock and 

Fisheries 

In Process Sukkur 26.484 

2019-20 

1245 

Pilot Project on Establishment 

of Mobile Artificial Insemination 

& Extension Service Units in 

Sindh (Phase-I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal) 

Satisfactory 14-01-2020 Livestock and 

Fisheries 

11-03-2020 Sujawal 73.673 

2019-20 

1245 

Pilot Project on Establishment 

of Mobile Artificial Insemination 

& Extension Service Units in 

Sindh (Phase-I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal) 

Un-

Satisfactory 

14-11-2019 Livestock and 

Fisheries 

In Process Dadu 73.673 

2019-20 

1246 

Conservation & Protection of 

Indigenous Poultry Breeds of 

Sindh (Dadu, Thatta, Sujawal, 

Jamshoro, Hyderabad & 

Karachi). 

Satisfactory 08-01-2020 Livestock and 

Fisheries 

20-02-2020 Karachi, 

Thatta 

59.486 

2019-20 

1247 

Establishment of Veterinary 

Centres in Sindh (T.M. Khan, 

Tharparkar, Umerkot, M. Khas, 

Badin, Sukkur, Larkana, 

Khairpur, SBA, N. Feroze & 

Kashmore at Kandhkot) (C: 

49.901 + R: 4.990) (SDG #2) 

Satisfactory 14-11-2019 Livestock and 

Fisheries 

01-06-2020 Shaheed 

Benazirab

ad 

54.891 

2018-

191033 

Surveillance and 

Characterization of Circulating 

Pathogens of Poultry in Sindh 

including Avian Influenza 

Containment Programme 

(Karachi, Sukkur, Larkana, Hyd. 

M.Khas, Tharparkar& Thatta) 

(C: 78.978 + R: 119.444) 

(SDG#12) Compliance 

Satisfactory 03-10-2019 Livestock and 

Fisheries 

30-10-2019 Karachi 198.422 
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2018-19 

1035 

Programme for Women 

Empowerment through 

Rehabilitation of Rural Poultry 

in Sindh - Revised (Karachi, 

Tharparkar, Jamshoro, Dadu, 

Larkana, Jacobabad, Sujawal 

& T.M.Khan) (C: 2.053 +R: 

82.375)(SDG #5) (Revisit) 

Un-

Satisfactory 

21-06-2019 Livestock and 

Fisheries 

29-08-2019 Karachi 84.428 

2018-19 

1042 

Pilot Project on Establishment 

of Mobile Artificial Insemination 

& Extension Service Units in 

Sindh (Phase-I), (Sukkur, 

Shikarpur, Jacobabad, 

Sanghar, Dadu, Jamshoro & 

Sujawal) (R: 73.673) (SDG #2). 

Satisfactory 12-06-2019 Livestock and 

Fisheries 

11-03-2020 Sukkur 73.673 

2018-19 

1045 

Provision for purchase of 

Ultrasound machines and X-

Ray Plants for District Veterinary 

Hospitals (Sukkur, Khairpur, 

Shaheed Benazir Abad, 

Hyderabad, Karachi, Badin, 

Thatta, N. Feroze & Shikarpur) 

(C: 8.340 + R: 49.337)(SDG #2) 

Satisfactory 14-10-2019 Livestock and 

Fisheries 

In Process Karachi 57.677 

2018-19 

1049 

Construction of Veterinary 

Centre at Kur Malik UC Kur 

Malik District Sujawal (C: 5.000 

+R:1.000) (SDG #2) 

Satisfactory 03-10-2019 Livestock and 

Fisheries 

02-01-2020 Sujawal 6.000 

2018-19 

1051 

Construction of Veterinary 

Centre at Sanjar Chang District 

Tando Allahyar (C: 4.752 + 

R:1.000) (SDG #2) 

Satisfactory 07-10-2019 Livestock and 

Fisheries 

23-12-2019 Tando 

Allahyar 

5.752 

2018-19 

1053 

Construction of Veterinary 

Centre at Taluka Head Quarter 

Kot G. Muhammad District 

Mirpur Khas (C: 4.085 + R:1.000)  

Satisfactory 07-01-2020 Livestock and 

Fisheries 

26-02-2020 Mirpurkha

s 

5.085 

2018-19 

1054 

Up-gradation of Veterinary 

Centre at Kot Mirs Landhi 

Taluka Kot G. Muhammad 

District Mirpurkhas (C: 4.085 

+R:1.000) (SDG #2) 

Satisfactory 08-01-2020 Livestock and 

Fisheries 

14-02-2020 Mirpurkha

s 

5.085 

2018-19 

1057 

Prevention & Control of New 

Castle & Avian Influenza 

diseases through mass 

Vaccination & medication in 

rural Poultry 

Satisfactory 09-09-2019 Livestock and 

Fisheries 

08-01-2020 Tharparka

r 

33.000 

2018-19 

1058 

Prevention & Control of New 

Castle & Avian Influenza 

diseases through mass 

Vaccination & medication in 

rural Poultry (R:33.000)        

(SDG #5) 

Satisfactory 09-01-2020 Livestock and 

Fisheries 

11-03-2020 Umerkot 33.000 

2018-

191068 

Establishment of (04) Floating 

Jetties at different locations of 

coastal area in District Sujawal 

(COMPLIANCE VISIT) 

Satisfactory 30-01-2020 Livestock and 

Fisheries 

02-03-2020 Sujawal 138.608 

2018-19 

1071 

Up-Gradation & Renovation of 

Floating Jetties in District Thatta 

& Badin (COMPLIANCE VISIT) 

Satisfactory 31-01-2020 Livestock and 

Fisheries 

02-03-2020 Badin 59.900 
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2018-19 

1072 

Completion of Missing 

Schemes of 21 (Hyd., M.Khas, 

Thatta, T.M. Khan, Sanghar & 

Jamshoro) (C:82.074 + R:2.000)  

Un-

Satisfactory 

17-06-2019 Livestock and 

Fisheries 

18-06-2020 Sanghar 84.074 

2017-18 

1435 

Conservation and Protection 

of Indigenous Poultry Breeds in 

Sindh (Dadu, Thatta, Sujawal, 

Jamshoro, Hyderabad, Sukkur 

& Karachi) (C: 19.986 + R: 

39.500) (SDG #2) 

Un-

Satisfactory 

06-01-2020 Livestock and 

Fisheries 

In Process Dadu 59.486 

2017-18 

1460 

Strengthening and 

Improvement of Fish and 

Shrimp Hatcheries in Sindh 

(Karachi, Thatta, Badin, Dadu, 

N.Feroze, Shikarpur & 

Sukkur) (C: 579.963 + R: 

204.068) (SDG #2) 

Un-

Satisfactory 

28-01-2020 Livestock and 

Fisheries 

18-06-2020 Shikarpur 784.013 

2019-20 

1266 

Up-gradation of Dhabeji 

Pumping Station (SDG # 6) 

Satisfactory 14-11-2019 Local 

Government 

26-02-2020 Karachi 1,233.720 

2019-20 

1284 

Rehabilitation of Drainage 

System in Thull City (SDG # 6) 

Satisfactory 13-02-2020 Local 

Government 

18-06-2020 Jacobab

ad 

162.843 

2019-20 

1294 

Sewerage System Phase-III 

works for Qasimabad under 25 

years Master Plan 

Satisfactory 23-09-2019 Local 

Government 

04-12-2019 Hyderab

ad 

1,919.520 

2019-20 

1435 

Construction of Flyover at 

Korangi Crossing (1200 Road) 

(SDG # 9) 

Satisfactory 22-11-2019 Local 

Government 

05-03-2020 Karachi 404.926 

2019-20 

1436 

Rehabilitation of 4000 Road 

(SDG # 9) new 

Un-

Satisfactory 

11-12-2019 Local 

Government 

01-06-2020 Karachi 246.000 

2019-20 

1437 

Revival Surrounding of Empress 

Market and its adjoining Areas 

Saddar (Phase-I)(Revised) 

(SDG # 9) 

Satisfactory 22-10-2019 Local 

Government 

In Process Karachi 1,005.200 

2019-20 

1452 

Construction of road from K.N 

Shah Boriri road to Kakar Piaro 

road via Wadero Khuda Bux 

Junejo on Kakar Minor & 

Connecting to Hyder Punar 

village Mile 0/0-6/0 (9.65 Kms)  

Satisfactory 10-02-2020 Local 

Government 

04-06-2020 Dadu 75.000 

2019-20 

1474 

Improvement / Rehabilitation 

of roads work & sewerage 

system Gulshan-e-Faisal, Bath 

island Karachi (SDG # 9) 

Satisfactory 17-01-2020 Local 

Government 

18-06-2020 Karachi 195.362 

2019-20 

1592 

Construction of BHU at Village 

Khuwaja Ghulam Rasool UC 

Noorpur, Taluka Kingri, District 

Khairpur. (C: 20.073+R: 3.145) 

(SDG # 3) 

Satisfactory 24-07-2019 Local 

Government 

05-03-2020 Khairpur 23.218 

2019-

201594 

Construction of New Building 

of TB Hospital at Khairpur. 

Satisfactory 15-07-2019 Local 

Government 

05-03-2020 Khairpur 159.129 

2019-20 

1595 

Construction of Heart Centre in 

Civil Hospital, Khairpur. (C: 

203.820+R: 253.360) (SDG # 3). 

Un-

Satisfactory 

16-07-2019 Local 

Government 

In Process Khairpur 457.180 
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2019-20 

1596 

Construction of RHC at Village 

Pir Bux Shujra, Taluka Khanpur, 

District Shikarpur. 

Satisfactory 24-01-2020 Local 

Government 

04-03-2020 Shikarpur 60.000 

2019-20 

1603 

Up-gradation of BHU to RHC at 

Khawaja Goth Sultanabad 

District Tando Allahyar (C: 

49.826+R: 5.876). 

Satisfactory 29-11-2019 Local 

Government 

30-01-2020 Tando 

Allahyar 

55.702 

2019-20 

1626 

Construction of floating jetties 

and Auction sheds at Manjar 

goth near Mubarak village / 

Suhnera, Ibrahim Hyderi and 

Rehri goth Karachi (SDG # 15) 

Satisfactory 18-10-2019 Local 

Government 

01-01-2020 Karachi 165.000 

2018-19 

1104 

Construction of New Pumping 

Station at Mianwali Colony UC 

# 09, Site Town. (ADP 1460 / 

2014-15) (Revised) (SDG # 6)  

Satisfactory 08-01-2020 Local 

Government 

06-05-2020 Karachi 158.725 

2018-19 

1268 

W/R of Road from Thull Unar 

Wah to Village Mari Sher 

Muhammad Wahan Bijarani 

UC Qureshi (5.00 Km) (SDG # 9) 

Satisfactory 18-04-2019 Local 

Government 

07-11-2019 Kashmore 55.327 

2018-19 

1408 

Construction of 10 Bedded 

Hospital at Village Mazarjo, 

Taluka Khanpur, District 

Shikarpur. (C: 52.775+R: 7.225) 

(SDG # 3) 

Satisfactory 03-06-2019 Local 

Government 

22-08-2019 Shikarpur 60.000 

2018-19 

1425 

Rehabilitation of Shahi Bagh 

Shikarpur (SDG # 8) 

Satisfactory 27-01-2020 Local 

Government 

05-03-2020 Shikarpur 65.000 

2018-19 

1432 

Constt: of Union Council Office 

at UC Pir Shahnawaz, Aminani, 

UC Yaar Muhammad Kalhoro 

& UC Khudabad (SDG # 11) 

Satisfactory 13-05-2020 Local 

Government 

In Process Dadu 30.000 

2018-19 

1451 

Rehabilitation and 

Construction / Re-construction 

of veterinary Hospital / 

Dispensaries and Centres in 

District Khairpur (39 Units) 

(C:137.511+R:1.461) (SDG # 2) 

Un-

Satisfactory 

19-12-2018 Local 

Government 

02-10-2019 Khairpur 138.972 

Non-

ADP 

Construction of Watch Tower, 

Guard Room, Vehicle Shade & 

Renovation of other structures 

at DC House Hyderabad 

Un-

Satisfactory 

10-02-2020 Local 

Government 

06-05-2020 Hyderab

ad 

18.750 

2015-16 

1280 

Construction of playground at 

Dabbar, Taluka Khairpur 

Un-

Satisfactory 

11-11-2019 Local 

Government 

04-03-2020 Khairpur 19.000 

2019-20 

1663 

Rehabilitation and 

Improvement of Karachi Zoo 

(Re-Revised) (SDG # 9). 

Satisfactory 07-02-2020 Mega 

Schemes for 

Karachi 

City 

19-02-2020 Karachi 391.934 

2019-

201685 

Repair / Renovation of various 

Mandirs in Sindh (Karachi, 

Dadu, Thatta, Tharparkar, 

Jamshoro, Hyderabad, 

Larkana, N.Feroze, Khairpur 

Mirs, Matiari & T.Allahyar) 

Un-

Satisfactory 

16-10-2019 Minorities & 

Affairs 

In Process Tando 

Allahyar, 

Matiari, 

Hyderab

ad 

59.170 

2019-20 

1689 

Repair / Renovation of various 

Mandirs in Karachi Division. 

Satisfactory 18-02-2020 Minorities & 

Affairs 

In Process Karachi 95.394 
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2019-20 

1814 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ 

District & Sub-Divisional Offices-

cum- Residences of Bureau of 

Statistics, Sindh. (C:165.065 m + 

R:17.370 m) (Hyderabad, 

Jamshoro, Dadu, SBA, Badin, 

T.M.Khan, Sukkur, Ghotki, 

Larkana, Jacobabad, Shik 

Satisfactory 14-01-2020 Planning & 

Development 

18-03-2020 Ghotki 182.435 

2019-20 

1814 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ 

District & Sub-Divisional Offices-

cum- Residences of Bureau of 

Statistics, Sindh. (C:165.065 m + 

R:17.370 m) 

Satisfactory 12-12-2019 Planning & 

Development 

In Process Jacobab

ad, 

Shikarpur 

182.435 

2019-20 

1814 

Reconstruction, Renovation & 

Rehabilitation of Divisional/ 

District & Sub-Divisional Offices-

cum- Residences of Bureau of 

Statistics, Sindh. (C:165.065 m + 

R:17.370 m) (Hyderabad, 

Jamshoro, Dadu, SBA, Badin, 

T.M.Khan, Sukkur, Ghotki, 

Larkana, Jacobabad, Shik 

Satisfactory 08-10-2019 Planning & 

Development 

05-12-2019 Sukkur 182.435 

2018-19 

1539 

Costed Implementation Plan 

(Revised) (R:2157.837)  

Satisfactory 08-05-2019 Population 

Welfare 

10-01-2020 Dadu 2,157.837 

2017-18 

1971 

Costed Implementation Plan 

(CIP) for Family Planning 

(Phase-I) (Tharparkar, Badin, 

Thatta, Sujawal, Gadap Town 

Karachi, Kashmore, 

Hyderabad, Larkana, Sukkur, 

N. Feroze & Dadu)(R:890.314) 

(SDG # 3, 5) 

Satisfactory 05-03-2020 Population 

Welfare 

10-06-2020 Kashmore 890.314 

2019-20 

1273 

Rehabilitation of Drainage 

Works & Constt: of new C.C 

Flooring in village Ber Sharif 

Taluka Kamber (Revised) 

Satisfactory 07-11-2019 Public Health 

Engineering 

21-01-2020 Qambar 

Shahdad

kot 

99.682 

2019-20 

1838 

Water Supply Scheme at UC 

Dhabeji Taluka Mirpur Sakro 

and UCs Tando Hafiz Shah and 

Ongar (SDG # 6) new 

Satisfactory 12-12-2019 Public Health 

Engineering 

22-04-2020 Thatta 172.320 

2019-20 

1846 

Water Supply Scheme 

Nasarpur (compliance visit) 

Satisfactory 26-08-2019 Public Health 

Engineering 

12-11-2019 Tando 

Allahyar 

98.540 

2019-20 

1849 

Construction of 98 water tanks 

in District Umerkot (SDG # 6 

Satisfactory 23-01-2020 Public Health 

Engineering 

02-03-2020 Umerkot 74.100 

2019-20 

1864 

Improvement / Extension of 

Water Supply Scheme Kandh 

Kot (SDG # 6) 

Satisfactory 23-10-2019 Public Health 

Engineering 

30-01-2020 Kashmore 300.840 

2019-

201879 

Installation of Reverse Osmosis 

(Desalination) plant at 

ManoraIsland Karachi 

Satisfactory 28-11-2019 Public Health 

Engineering 

13-02-2020 Karachi 427.752 

2019-20 

1950 

construction of sewerage line 

dia 18 and 12 in UC-01 to UC 

UC-08 (compliance special 

task) 

Satisfactory 29-08-2019 Public Health 

Engineering 

06-11-2019 Mirpurkha

s 

141.547 
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2019-20 

1957 

Rural Drainage Scheme Village 

Laung Bhatti Najamuddin Abro 

& Sodo Sarwari Taluka Rohri 

Satisfactory 24-12-2019 Public Health 

Engineering 

09-01-2020 Sukkur 20.000 

2019-20 

1959 

Basic Human facilities of 

Drainage Scheme Johi       

(SDG # 6) 

Satisfactory 28-10-2019 Public Health 

Engineering 

03-12-2019 Dadu 322.100 

2019-20 

1961 

Improvement & Extension of 

Drainage Scheme Mehar 

Taluka Mehar (SDG # 6) 

Satisfactory 22-01-2020 Public Health 

Engineering 

04-06-2020 Dadu 339.000 

2019-20 

1962 

Improvement / Extension of 

Drainage Scheme Kamber 

(SDG # 6) 

Un-

Satisfactory 

24-02-2020 Public Health 

Engineering 

In Process Qambar 

Shahdad

kot 

648.500 

2019-20 

1968 

Construction of Surface Drains 

C.C. Block of various 

U.Cs/Villages of Taluka 

Shikarpur (SDG # 6) 

Un-

Satisfactory 

21-01-2020 Public Health 

Engineering 

18-06-2020 Shikarpur 94.839 

2019-20 

1972 

Improvement & Extension of 

Drainage Scheme Reharki 

including Dham Taluka Daharki  

Satisfactory 08-10-2019 Public Health 

Engineering 

14-02-2020 Ghotki 43.706 

2019-20 

1973 

Improvement & Extension of 

Drainage Scheme Aadilpur 

including Shaikh Muhalla 

Taluka Ghotki (SDG # 6). 

Satisfactory 07-10-2019 Public Health 

Engineering 

14-02-2020 Ghotki 51.300 

2019-20 

1982 

Improvement & Extension of 

Drainage System at Village 

Deparja Taluka Moro            

Satisfactory 17-09-2019 Public Health 

Engineering 

05-03-2020 Naushero 

Feroz 

61.241 

2019-20 

1983 

Drainage Scheme Garhi Khairo 

(SDG # 6) 

Un-

Satisfactory 

24-01-2020 Public Health 

Engineering 

18-06-2020 Jacobab

ad 

87.961 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes  

Satisfactory 07-02-2020 Public Health 

Engineering 

In Process Hyderab

ad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised) 

(W/S Dost Mohammad 

Wassan) 

Satisfactory 21-01-2020 Public Health 

Engineering 

04-06-2020 Sanghar 5,269.000 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised)  

Satisfactory 20-01-2020 Public Health 

Engineering 

04-06-2020 Shikarpur 5,269.000 

2019-20 

2001 

Rehabilitation of Non-

Functional Water Supply & 

Drainage Schemes in Sindh 

(Revised). Compliance visit. 

Un-

Satisfactory 

12-12-2019 Public Health 

Engineering 

02-03-2020 Badin 4,590.000 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes 

(Revised)(SDG # 6) (W/S 

scheme Syed Khair Shah) 

Satisfactory 18-10-2019 Public Health 

Engineering 

17-12-2019 Shaheed 

Benazirab

ad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes 

(Revised)(SDG # 6) (W/S 

scheme Rahim Bux 

Gorchani) 

Satisfactory 17-10-2019 Public Health 

Engineering 

13-12-2019 Shaheed 

Benazirab

ad 

5,269.000 
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2019-

202001 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised)  

(W/S Scheme Fakir Dost 

Muhammad Hisbani) 

Satisfactory 16-10-2019 Public Health 

Engineering 

17-12-2019 Shaheed

Benazirab

ad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Drainage 

Scheme Fakir Dost 

Muhammad Hisbani) 

Satisfactory 15-10-2019 Public Health 

Engineering 

01-06-2020 Shaheed 

Benazirab

ad 

5,269.000 

2019-20 

2001 

Rehabilitation of non- 

functional water supply and 

drainage schemes (Revised)  

Satisfactory 10-10-2019 Public Health 

Engineering 

26-02-2020 Khairpur 5,269.000 

2019-20 

2001 

Rehabilitation of Non-

functional Water Supply & 

Drainage Schemes.  

Satisfactory 01-09-2019 Public Health 

Engineering 

03-01-2020 Tando 

Allahyar 

21.982 

2019-20 

2001 

ADP#2001 (2019-20) 

Rehabilitation of Urban Water 

Supply Scheme Tando Ghulam 

Hyder 

Satisfactory 22-08-2019 Public Health 

Engineering 

30-01-2020 Tando 

Mohd. 

Khan 

16.825 

2019-20 

2001 

Rehabilitation of Urban Water 

Supply and drainage Scheme 

village saeed Matto 

Satisfactory 22-08-2019 Public Health 

Engineering 

29-11-2019 Tando 

Mohd. 

Khan 

5,269.000 

2019-20 

2049 

Imp: & Rehab: of Drainage 

Scheme Ghulamllah, Taluka 

Mirpur Sakro (SDG # 6) 

Satisfactory 13-12-2019 Public Health 

Engineering 

22-04-2020 Thatta 54.400 

2019-20 

2059 

Construction of Drainage 

Scheme Bughan City U.C Keti 

Bunder  

Satisfactory 17-12-2019 Public Health 

Engineering 

22-04-2020 Thatta 34.145 

2019-20 

2067 

Drainage Scheme Village 

Khairpur Juso (ADP No.2140 

2017-18) 

Satisfactory 25-02-2020 Public Health 

Engineering 

18-06-2020 Qambar 

Shahdad

kot 

29.699 

Non-

ADP 

Urban Water Supply Scheme 

Benazirabad (PSDP # 2018-19) 

Un-

Satisfactory 

20-11-2019 Public Health 

Engineering 

In Process Shaheed 

Benazirab

ad 

1,567.000 

2018-19 

1626 

Rural drainage scheme village 

Bahar khan Mirjat 

Satisfactory 28-08-2019 Public Health 

Engineering 

12-11-2019 Tando 

Allahyar 

32.749 

2018-19 

1638 

Construction of R.C.C covered 

main Nala at various villages 

(06 Nos.) (Revised) (SDG # 6) 

Un-

Satisfactory 

20-01-2020 Public Health 

Engineering 

In Process Qambar 

Shahdad

kot 

442.780 

2018-19 

1640 

Construction of Paver & 

Drainage Scheme for Village 

Qadir Bux Mugheri, UC, Wagan 

Taluka Warah (SDG # 6) 

Satisfactory 16-12-2019 Public Health 

Engineering 

18-06-2020 Qambar 

Shahdad

kot 

8.458 

2018-19 

1685 

Rehabilitation of Non-

functional Water Supply & 

Drainage Schemes Village Old 

Saeed Abad District Matiari. 

Satisfactory 18-12-2019 Public Health 

Engineering 

25-06-2020 Matiari 5.992 

2018-19 

1685 

Rehabilitation of Non-

functional Water Supply & 

Drainage Schemes 

Rehabilitation of Rural 

Drainage Scheme Piaro 

Lund. District Tando Allahyar 

Satisfactory 26-08-2019 Public Health 

Engineering 

12-11-2019 Tando 

Allahyar 

153.035 
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2017-18 

1986 

Construction of HSR Tank (0.1 

MGD) and repair of Water 

Supply Scheme Mirpur Sakro 

(SDG # 6). 

Satisfactory 21-02-2020 Public Health 

Engineering 

22-04-2020 Thatta 26.644 

2017-

182032 

Water Supply Scheme Village 

Fakir Muhammad Brihmani 

TalukaK. N. Shah (SDG # 6) 

Satisfactory 23-01-2020 Public Health 

Engineering 

In Process Dadu 16.659 

2017-18 

2038 

Water Supply Scheme Village 

Hassanabad and Village 

Ganhwarabad Taluka Mehar  

Satisfactory 09-05-2019 Public Health 

Engineering 

20-12-2019 Dadu 21.099 

2017-18 

2090 

Rural Drainage Scheme Detha 

Station UC-Narajani Taluka 

Hyderabad (SDG # 6 

Un-

Satisfactory 

24-02-2020 Public Health 

Engineering 

In Process Hyderab

ad 

25.086 

2017-18 

2097 

Drainage Schemes 

Chotyaroon District Sanghar 

(SDG # 6) 

Satisfactory 20-01-2020 Public Health 

Engineering 

26-02-2020 Sanghar 26.400 

2016-17 

1800 

Water Supply Scheme from 

Sathio Wah to Village 

Hidayatullah Katohar & other 

Villages. 

Satisfactory 20-02-2020 Public Health 

Engineering 

In Process Khairpur 12.700 

2016-17 

1985 

Construction of Link Road from 

Sultan Ali Wighio road to 

Jagan Khan Lashari Taluka 

Mehrabpur District Naushahro 

Feroze. 

Un-

Satisfactory 

12-02-2020 Public Health 

Engineering 

03-06-2020 Naushero 

Feroz 

30.000 

2016-17 

1975 

Constt: of Road Ibrahim Jakhro 

to village Bharam Burfat UC 

Jangshahi Taluka & District 

Thatta (5 Kms). 

Un-

Satisfactory 

24-02-2020 Rural 

Development 

29-06-2020 Thatta 20.000 

2019-20 

2149 

Construction of residence of 

Chief Justice Sindh High Court 

at Bath Island, Karachi 

(Revised) (LTBC). 

Satisfactory 13-05-2020 S.G.A.and 

Coordination 

In Process Karachi 152.578 

2019-20 

2155 

Establishment of Deputy 

Commissioner Complex District 

Sujawal 

Satisfactory 26-11-2019 S.G.A.and 

Coordination 

14-01-2020 Sujawal 378.000 

2019-20 

2159 

Uplifting of Rear Side Road & 

Beautification of internal road 

of Secretariat Buildings and 

renovation in Secretariat 

Building No.I. 

Satisfactory 20-02-2020 S.G.A.and 

Coordination 

12-03-2020 Karachi 149.891 

2018-19 

1744 

Construction of Office-cum-

residences for staff of Enquiries 

and Anti-Corruption 

Establishment at Khairpur & 

N.Feroze 

Satisfactory 12-06-2019 S.G.A.and 

Coordination 

09-10-2019 Khairpur 59.423 

2018-19 

1749 

Renovation & rehabilitation of 

flats at GOR at Shadman Town 

Karachi (New) 

Un-

Satisfactory 

27-08-2019 S.G.A.and 

Coordination 

18-11-2019 Karachi 41.066 

2018-19 

1758 

Construction of Govt: Rest 

House at Ghari Khairo, Distt: 

Jacobabad 

Satisfactory 17-01-2020 S.G.A.and 

Coordination 

22-06-2020 Jacobab

ad 

75.000 
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Non-

ADP 

Renovation of Deputy 

Commissioner House 

Hyderabad 

Satisfactory 16-05-2019 S.G.A.and 

Coordination 

25-09-2019 Hyderab

ad 

34.150 

2019-20 

2178 

Establishment of Darul-Aman 

(02 Units) in Sindh  Jacobabad. 

Satisfactory 23-12-2019 Social 

Welfare 

07-01-2020 Jacobab

ad 

64.969 

2019-20 

2195 

Construction of Athletics Track 

and Football Ground at 

Karachi, Sukkur & Larkana 

Un-

Satisfactory 

09-01-2020 Sports & 

Youth Affairs 

In Process Larkana 579.874 

2019-20 

2197 

Construction of Sports 

Complex at Sukkur (Re-revised) 

Satisfactory 22-10-2019 Sports & 

Youth Affairs 

14-02-2020 Sukkur 1,755.589 

2019-

202202 

Construction of Multipurpose 

Sports Hall at Government 

GirlsDegree College Shaikh 

Zaid Centre University 

RoadGulshan-e-Iqbal, Karachi 

Satisfactory 02-10-2019 Sports & 

Youth Affairs 

19-11-2019 Karachi 62.800 

2019-20 

2214 

Construction of Football 

Ground at Mauripur, Karachi 

Satisfactory 23-12-2019 Sports & 

Youth Affairs 

16-01-2020 Karachi 59.980 

2019-20 

2247 

Construction Of Youth 

Development Centre At St-42, 

Block-14, Gulistan-E-Jauhar 

Karachi. 

Satisfactory 24-12-2019 Sports & 

Youth Affairs 

16-01-2020 Karachi 374.791 

2018-19 

1816 

Construction & Improvement 

of Eidgah Cricket Ground 

Nazimabad No. 3, Karachi  

Satisfactory 13-01-2020 Sports & 

Youth Affairs 

12-06-2020 Karachi 39.998 

2016-17 

2148 

Consolidation / Improvement 

and Additional Facilities at 

Sindh Sports Board Complex, 

Hyderabad. (Revised) 

(C:147.063+ R:10.886) 

Satisfactory 11-10-2019 Sports & 

Youth Affairs 

20-12-2019 Hyderab

ad 

157.949 

2016-17 

2169 

Construction of Sports Ground 

Multipurpose Hall at Mehar 

Town District Dadu 

Satisfactory 21-06-2019 Sports & 

Youth Affairs 

10-07-2019 Dadu 59.749 

2018-19 

1854 

Strengthening and 

Improvement of road from 

Thatta to Wango Mor via 

Sujawal and Badin (176. Kms) 

including Construction of 

bypasses for Shadi Large, 

Khoski, Nindo, Badin and 

Sujawal, construction of 

overhead bridge over railway 

level crossing on 

Badin byp 

Satisfactory 07-01-2020 Thar Coal 

Infrastructure 

Development 

10-03-2020 Thatta 8,350.281 

2019-20 

2268 

Construction of Bus Terminals in 

Thatta, Badin and Kamber 

Shahdadkot at Miro Khan.   

Satisfactory 16-01-2020 Transport & 

Comm. 

(Roads) 

06-05-2020 Thatta 280.452 

2019-20 

2268 

Construction of Bus Terminals in 

Thatta, Badin and Kamber 

Shahdadkot at Miro Khan.  

Un-

Satisfactory 

17-10-2019 Transport & 

Comm. 

(Roads) 

22-06-2020 Badin 280.452 

2019-20 

498 

Establishment of Quaid-e-

Awam University of 

Engineering, Science & 

Technology, Constituent 

College / Campus at 

Larkana 

Satisfactory 26-08-2019 Universities 

and Boards 

30-01-2020 Larkana 2,636.908 
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2019-20 

1341 

Rehabilitation of Paver Block 

from Amin Shah Chishti 

Muhalla & Other Streets (11000' 

Rft) 

Satisfactory 24-12-2019 Work and 

Service 

01-01-2020 Shikarpur 50.820 

2019-20 

2223 

RENOVATION / REHABILITATION 

OF SINDH HOUSE ISLAMABAD. 

Un-

Satisfactory 

05-09-2019 Work and 

Service 

In Process Other 506.166 

2019-20 

2322 

Imp:/Const: Of Road From 

Nindo Shaher To Village Budho 

Dasti Via Deh  Khakhar Mile 

0/0-7/3=(11.87 Kms) 

Satisfactory 09-08-2019 Work and 

Service 

11-09-2019 Badin 147.417 

2019-

202329 

Block provision for 

improvement of roads in Sindh 

(N.Feroze, Khairpur, Sukkur, 

Ghotki, Shikarpur, Larkana, 

Shahdadkot, Jacobabad, 

Kashmore, Thatta, Hyderabad, 

T.A.Yar, T.M.Khan Matiari, 

M.Khas, Sujawal, Thar, 

Sanghar, U.K, Badin, 

Jamshoro,S.B.A, Dadu, Kh 

Satisfactory 04-10-2019 Work and 

Service 

10-03-2020 QambarS

hahdadk

ot 

2,324.114 

2019-20 

2355 

Reconditioning of road from 

Jado Wahan road to Agra Razi 

Dero via Mangla (6.00 Kms) 

Satisfactory 24-01-2020 Work and 

Service 

04-06-2020 Khairpur 74.213 

2019-20 

2358 

W/R of road from Village Qaim 

Behan to Village Punhal 

Bhambhro 18 to 20Ft Phase-I 

(7.00 Kms). (SDG #9) 

Un-

Satisfactory 

13-05-2020 Work and 

Service 

In Process Sukkur 76.033 

2019-20 

2366 

W/R of road from Mirpur 

Bathoro to Bano via Daro road. 

(27.75 Km) (SDG #9) 

Satisfactory 07-11-2019 Work and 

Service 

05-03-2020 Sujawal 633.881 

2019-20 

2370 

Rehabilitation of Dual 

Carriageway from Steel Mill to 

Ghaghar Phatak (13.00 Kms)  

Satisfactory 26-11-2019 Work and 

Service 

20-12-2019 Karachi 791.447 

2019-20 

2384 

W/R of Jacobabad Dodapur 

Garhi Khairo road upto 

Sheranpur (24.00 Kms)         

Satisfactory 11-11-2019 Work and 

Service 

17-12-2019 Jacobab

ad 

1,050.406 

2019-20 

2387 

Widening and Reconditioning 

road from Hajana Stop Majeed 

Bridge to link road Taxi Stand 

Kot Bunglow at Imam Bargah 

Mirwah Canal road (3.62 Kms)  

Satisfactory 18-05-2020 Work and 

Service 

In Process Khairpur 79.150 

2019-20 

2431 

Widening & Improvement of 

Thatta to Jungshahi Road  

Satisfactory 07-11-2019 Work and 

Service 

18-03-2020 Thatta 605.000 

2019-20 

24423 

ADP # 2423( 21019-20) W/R of 

road from Ripri Regulator to 

New Indus Bridge via Baharo   

Road Mile 0/0-8/0 

Satisfactory 12-11-2019 Work and 

Service 

09-12-2019 Khairpur 89.862 

2019-20 

2524 

Construction of road from 

Chachro vakiro to Aday-Jo-Tar 

mile 0/0-44/0 = 44-0 (M) = 70.84 

Satisfactory 07-08-2019 Work and 

Service 

In Process Tharparka

r 

816.899 

2019-20 

2543 

Const. of road from Nindo 

Luwari Sharif road to village 

Haji Muhammad Boohar Sunhi 

Gooni inspection path mile 

0/0-4/3 (7.04 Kms) 

Satisfactory 13-05-2020 Work and 

Service 

In Process Badin 89.468 
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2019-20 

2582 

Construction of new road from 

Tando Qaiser link road Qaiser 

Shakh to Khesana more via 

Tando Jam UC Sawan Khan 

Gopang (8.00 Km) 

Satisfactory 15-10-2019 Work and 

Service 

04-12-2019 Hyderab

ad 

65.590 

2019-20 

2595 

Construction of road from 

Chachro Waori Hirar Vaghiji – 

Veri Bahroo to Dano Dhandhal 

mile 0/0-78/0 = 78-0 (M) = 

125.58 Kms.(SDG# 9) 

Satisfactory 03-09-2019 Work and 

Service 

In Process Tharparka

r 

1,272.456 

2019-

202678 

Rehabilitation / Reconditioning 

of road from Thari Phattak 

toWari Goth upto link road 

Kandhra via Certal Jail (With 

asphaltCarpet) (10.40 Kms) 

Satisfactory 10-10-2019 Work and 

Service 

10-06-2020 Khairpur 105.982 

2019-20 

2699 

Sindh Provincial Road 

Improvement Project Assisted 

by Asian Development Bank 

(328 Kms), ADB Assisted (Total 

Rs.22750.00million (87% ADB 

Loan Rs.20670.10 million, 13% 

GOS Share Rs.2079.90 million)  

Satisfactory 23-08-2019 Work and 

Service 

In Process Badin 2,079.900 

Non-

ADP 

Renovation of Volley Ball 

ground Hussainabad Taluka 

Qasimabad 

Un-

Satisfactory 

18-07-2019 Work and 

Service 

07-10-2019 Hyderab

ad 

4.991 

2018-19 

1912 

W/R road from Jam Sahib to 

Hazrat Hout Fakir road mile 

0/0-15/0 (24.14 Kms) (SDG #9). 

Satisfactory 21-01-2020 Work and 

Service 

12-06-2020 Shaheed 

Benazirab

ad 

401.935 

2018-19 

1922 

Improvement of road from 

Jamshoro road National 

Highway Bypass road via 

J.J.V.L Gas Company road 

mile 0/0-6/0 (9.66 Kms)  

Satisfactory 16-05-2019 Work and 

Service 

11-12-2019 Hyderab

ad 

220.567 

2018-19 

1936 

Widening & Reconditioning of 

road from Government Boys 

Primary School Sita Village to 

Sitta road Mile 0/0-5/0. 

Satisfactory 20-12-2019 Work and 

Service 

10-03-2020 Dadu 110.192 

2018-19 

1968 

Improvement of road from 

Makhdoom Bilawal to 

Bhawalpur up to Kandiyari 

(5.20 Kms)(SDG #9) 

Satisfactory 07-01-2020 Work and 

Service 

04-06-2020 Dadu 58.039 

2018-19 

2025 

W/R of road from National 

Highway Gujjo to Jungshahi via 

Munger Khan (17.70 Kms) 

Satisfactory 01-10-2019 Work and 

Service 

06-11-2019 Thatta 526.186 

2018-19 

2090 

Construction of Road from 

Sagyoon Khan Wahan Road to 

Shah Nawaz Kalhoro UC 

Sagyoon Taluka Sobhodero 

Road mile 0/0- 1/2 (2.0 km)  

Un-

Satisfactory 

13-01-2020 Work and 

Service 

In Process Khairpur 25.744 

2018-19 

2142 

Construction / Rehabilitation of 

link road from Malir-15, Murad 

Memon Goth, Darsano 

Channo, District  Malir, Karachi 

(23.50 km) (SDG #9) 
 

Satisfactory 20-01-2020 Work and 

Service 

16-06-2020 Karachi 1,303.422 

2018-19 

2166 

Construction of road from 

Nawabshah Sanghar to village 

Abdul Qayoom Arain via Allah 

Satisfactory 20-01-2020 Work and 

Service 

In Process Shaheed 

Benazirab

ad 

42.584 
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Bux Jamali & Rafique Ahmed 

Jat (3.00 Km) (SDG#9). 

2018-19 

2174 

Construction of road from 

National Highway at RD Keeria 

Morri to Manahi including 

village Ali Bux Keerio (6.00 Km)  

Satisfactory 07-11-2019 Work and 

Service 

01-06-2020 Naushero 

Feroz 

65.160 

2017-

182564 

W/R of road from Saeedabad 

to Shaheed Benazirabad road 

including Bridge over Rohri 

Canal mile 6/0-25/0 (30.00 

Km).(Revised) (SDG # 9). 

Satisfactory 22-01-2020 Work and 

Service 

04-06-2020 Shaheed

Benazirab

ad 

1,844.812 

2017-18 

2841 

Construction of link road 

Dewan Shakh to village Mula 

Baharo via Landi Mohammad 

Yaqoob Sahito to connect 

with Dehat road Mile 0/0-3/0 

(5.00 Km) (SDG # 9). 

Satisfactory 16-05-2019 Work and 

Service 

04-12-2019 Naushero 

Feroz 

57.799 

2017-18 

2849 

Construction of road from 

village Mohammad Waris Bhurt 

to Haji Shah Mohammad 

Panhwar via village Mitho Mari 

Road Mile 0/0-2/7. (4.60 Km)  

Un-

Satisfactory 

16-01-2020 Work and 

Service 

04-03-2020 Naushero 

Feroz 

51.273 
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Annexure (C) 

PROGRESS SUMMARY OF PSDP FY 2018-19 SCHEMES 

EXECUTED BY GOVERNMENT OF SINDH 

  

Departments  
No. of  

Schemes  

Estimated Cost 

Expenditure  

up to June 

2018 

Throw-

forward 

 as on  

01-07-18 

Revised Allocation 

 2018-19 Fund 

Releases  

authorized  

by Planning  

Commission  

up to 

30.06.2019 

Fund 

Received 

by 

 FD GoS 

up to 

30.06.2019 
Total 

Foreign 

Aid 

Foreign  

Aid 
Rupee Total 

Finance 

Division 
8 31,853 - 13,023 11,832 - 3,842 3,842 1,691 645 

National 

Health 

Services,  

Regulations 

&  

Coordination 

Division 

6 2,130 - 1,841 289 - 54 54 - - 

Water & 

Power 

Division  

 (Water) 

6 104,608 - 64,040 40,567 - 10,197 10,247 8,187 3,837 

Climate 

Change Div. 
2 398 - - - - 124 124 55 55 

Grand Total 22 138,988 - 78,904 52,689 - 14,217 14,267 9,933 4,537 
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PROGRESS SUMMARY OF PSDP FY 2019-20 SCHEMES 

EXECUTED BY GOVERNMENT OF SINDH 

 

  

Name of the  

Scheme 

No. of 

Schemes 

Estimated  

Cost 

Expenditure 

up to  

June 2019 

Throw-

forward  

as on 

01-07-

19 

Allocation  

2019-20 

Funds 

authorized 

by  

Planning 

Commission 

as per 

website 

update on 

30.06.2020 

Funds 

received  

by GOS 

up to 

30.06.2020 

Climate Change Division 1 2,811 0 2,811 991 482 482 

Finance Division 5 25,983 16,357 9,626 977 727 453 

Water Resources Division 

(Water) 
7 104,328 72,695 31,633 6,541 6,541 6,541 

Grand Total 13 133,122 89,052 44,070 8,509 7,749 7,475 
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Annexure (D) 

MEC OFFICES & TEAM MEMBERS 

 

 

 

 MIS DIRECTORATE 

Sarfaraz Ahmed  Khan Assistant Director (Programming) 

Mohsin Ali Awan Assistant Director (Coord) 

Tufail Ahmed  Shaikh Assistant Director (Content Management) 

Ashraf Baloch Sr. Programmer 

Bilal Bin Ismail Programmer (OS) 

Parkash Kumar Programmer (GIS) 

Teerath Kumar Network Admin 

Avinash Sharma System Support Engineer 

  

SECRETARIAT HEAD OFFICE 

Muhammad Ali Khoso Director General (MEC) 

Gulan Khan    Khaskheli Director (A&A) 

Sarfraz Ali Shaikh Deputy Director (A&A) 

Javed Ali      Khawaja Sector Monitoring Officer (SMO) ‐ Social Sector 

Saeed Ahmed        Nizamani Procurement Specialist 

Muhammad Hanif Assistant Director (A&A) 

M. Javed Khan Assistant Director 

Naweed Saleh Memon System Analyst 

Hafeez‐ur‐Rehman           Janwari Assistant Director (HR) 

Sallah Saleh     Thebo  Admin & Accounts Officer 
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REGIONAL MONITORING OFFICE HYDERABAD 

Tufail Ahmed Abro Regional Monitoring Officer 

Muhammad Azeem Jarwar MEO(Roads) 

Muhammad Salman Shaikh MEO(Education) 

Aurangzeb Vistro MEO(Irrigation) 

Muhammad Amir   Arain MEO(Health) 

Muhammad Naeem Korejo MEO(Agriculture) 

Dr. Shamsuddin  Mahesar MEO(Live/Stock) 

Ghulamullah Mahar MEO (Building) 

Imran Khan  MEO(Road) 

 

REGIONAL MONITORING OFFICE KARACHI 

Fateh Uddin  Sector Monitoring Officer ‐ SMO ‐ Infrastructure 

Aziz Ur Rehman Channa Regional Monitoring Officer (RMO) 

Shah Faisal MEO (Livestock & Fish) 

Dr. Mohsin Siddiqui MEO (Health) 

Shafquat Shah MEO (Health) 

Muhammad Hanif Hingoro MEO (Social Sector) 

Abdul Qayoom MEO (Water Supply & Drainage) 

Umair Aslam MEO (Roads) 

Bilal Ahmed MEO (Education) 

Rabia Muhammad Ali MEO (Building) 

Moin Umer MEO (Buildings) 

Shabbir Ahmed Pandhiani Evaluation Officer 

Thakur Das Evaluation Officer 

Nadeem Ahmed Daudpota System Support Engineer 



 

 

 280 

Biennial Report 2018-20 

 

REGIONAL MONITORING OFFICE SUKKUR 

Shahzeb Ahmed  Shaikh Regional Monitoring Officer (RMO) 

Rasheed Ahmed Jumani MEO (Agriculture) 

Kashif Anwar MEO (WS&D) 

Dr. Shazia Mahar MEO (Livestock & Fisheries) 

Rameez Bajkani MEO (Roads) 

Shuja Ahmed              Lanjar Programmer 

 

 

REGIONAL MONITORING OFFICE LARKANA 

Sarfraz Ali Memon Regional Monitoring Officer (RMO) 

Ahmed Hussain Mahar MEO (Agriculture) 

Nisar Ahmed  Khatti MEO (Irrigation) 

Jahanzeb Mallah MEO (Education) 

  Dr. Jahangir Khan Chandio MEO (Live Stock & Fisheries) 

Mohsan Ali Memon MEO (Social Sector) 

Muhammad Hanif Abro               MEO (Buildings) 

Ghulam Murtaza Khan System Support Engineer 
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Annexure (E) 

 

MEC TEAM PICTURES  
MIS DIRECTORATE (KARARCHI) 
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MEC TEAM PICTURES  
MEC REGIONAL OFFICE (KARACHI)  
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MEC TEAM PICTURES  
MEC REGIONAL OFFICE (SUKKUR) 
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MEC TEAM PICTURES  
MEC REGIONAL OFFICE (HYDERABAD) 
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MEC TEAM PICTURES  
MEC REGIONAL OFFICE (LARKANA) 
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BIENNIAL REPORT 2018-20 MONITORING & EVALUATION CELL 
PLANNING & DEVELOPMENT DEPARTMENT 

GOVERNMENT OF SINDH 

 

Office of the Director General – Monitoring & Evaluation Cell,  

3rd Floor، Tughluq House, Sindh Secretariat,  

Karachi, Sindh 

 

Visit our website: 

www.mecsindh.gov.pk 
 

 

KARACHI REGIONAL OFFICE 

 

Barrack# 92, Sindh Secretariate, 

opposite Sindh Assembly, 

Karachi.  

+0092 (22) 99204634 

+0092 (22) 99204636 

SUKKUR REGIONAL OFFICE 

 

Bungalow No A-128, Sindhi 

Muslim Corporate Housing 

Society, Airport Road,  

Sukkur. 

+0092 (71) 9310737 

+0092 (71) 9310738 

HYDERABAD REGIONAL OFFICE 

 

7th Floor, State Life Building, 

Thandi Sarak,  

Hyderabad.  

+0092 (22) 9201334 

LARKANA REGIONAL OFFICE 

 

Bungalow No. 20, Street No. 

3, Shahbaz Colony,  

Larkana. 

+0092 (74) 4752101 

+0092 (74) 4752182 

MIS DIRECTORATE 

9th Floor, Vital FOAKH 

Tower, Shahrah-e-Faisal, 

Karachi. 

+0092 (21)99332608 

 

 




