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DISCLAIMER 

(MEC ANNUAL REPORT 2022-23)  

 

Every effort has been made to cross-check and 

verify the authenticity of the data. All data and 

statistics used are correct as of FY 2022-23. The 

status of monitored schemes has been updated 

for the corresponding financial year and may 

be changed after the defined period. 

Please note that the level of analysis for this 

report is centered on units monitored during FY 

2022-23. In other words, development schemes 

that are implemented in different geographical 

locations are counted as separate units while 

monitoring.  Hence, the term 'scheme' is used 

synonymously as units even where one scheme 

has multiple units.  Monitoring reports that were 

published have been included in the 

corresponding financial year. There might be 

some monitoring reports that were visited in 

preceding years but have been included in the 

subsequent financial year(s) as per the date of 

being published. Data exported from online 

system on 05-July-2023. 

This report does not contain references to third 

parties, neither does the report endorse any 

such third parties or their product/services nor is 

the report sponsored, endorsed or associated 

with such third parties.  

For any queries or feedback regarding this 

report, please contact MEC official Platform:  

   info@mecsindh.gov.pk 

   www.mecsindh.gov.pk 

 + 0092 (21) 99211927 

 + 0092 (21) 99211418 (Ext-DG) 

 
3rd Floor, Office of the Director 

General – Monitoring & 

Evaluation Cell, Tughluq House, 

Sindh Secretariat, Karachi. 



  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FOREWORD 

         CHAIRMAN, P&D BOARD 

 
The Planning & Development Board facilitates  

Administrative Departments in policy and procedure 

guidelines while making Annual Development Plans 

(ADP) and coordinates in progress-reporting and 

amelioration of the ADP schemes. The Monitoring & 

Evaluation Cell was established under the P&DD to 

ensure the envisaged execution of financial and 

physical progress of the development schemes and 

provide timely course-corrections, if needed, for the 

schemes that deviate from the planned parameters.  

 

It is heartening to see that Monitoring & Evaluation 

Cell (MEC) is evolving as an unconventional and 

unorthodox monitoring body to strive to attain the 

optimum value for the public sector development 

portfolio in the province. The primary responsibility 

of the MEC is proactively monitoring the 

development portfolio with real-time reporting in a 

paperless environment on key performance 

indicators of the schemes for timely rectification 

measures. 

 

This report provides a corpus of consolidated 

information on the overall monitoring activities 

undertaken by the MEC during the FY 2022-23 which 

demonstrates  out  and  out  commitment of the P&D 

Department to ensure that the development funds 

are effectively and efficiently utilized to quantifiably 

uplift the living standards & lives of people of the 

province. The MEC Officials possess adequate 

technical expertise which is a prerequisite for a 

dynamic assessment and the analysis of the financial 

and physical progress of a diverse portfolio of 

projects. 

 

It is promising that the MEC through its continuous 

and consistent monitoring efforts and adaptation of 

updated Information Communication Technology 

(ICT) systems has augmented its vigilance and 

reporting mechanism. This is evident by the 

digitization of ADP Budget Book Volume-v through 

which all stakeholders including the general public of 

the province can review the progress & quality status 

of each project through a single click. Moreover, the 

MEC team is always responsive to any special time 

limit assignments to provide mid-year or annual 

reviews on Federal PSDP portfolios progression to 

assist the highest forum in decision making. It is 

pleasing to express that the endeavor of the MEC 

team is being appreciated by the honorable Chief 

Minister, Sindh on the floor of the Sindh Assembly. 

 

I wish, this vital organ of P&D Board continues on the 

path of steady progress by harnessing modern 

monitoring & evaluation mechanisms and leveraging 

technological solutions. I would like to see the MEC 

as a proactive organic organization that contributes 

conspicuously to enhance public service delivery 

leading towards improved outcomes and better 

services for the general public.   
 

 

SYED HASSAN NAQVI 
 

 



 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PREFACE 

         DIRECTOR GENERAL (MEC) 

 
Since its inception, the Monitoring & Evaluation Cell 

(MEC) has been committed to becoming a dynamic 

organization equipped with robust monitoring and 

evaluation systems. Its primary objective is to oversee 

the progress of ongoing development schemes. Over 

the years, the MEC has made continuous efforts to 

enhance the effectiveness of its monitoring initiatives. 

The ultimate goal is to ensure the efficient utilization 

of public sector funds, resulting in improved service 

delivery. 

As the Director General of the Monitoring & 

Evaluation Cell, I take great pleasure in presenting the 

Annual Report of the MEC for the fiscal year 2022-23. 

With an unwavering dedication to upholding 

excellence, this report showcases the collective 

efforts and achievements of the M&E Cell. It 

highlights our proactive approach to monitoring and 

evaluating a substantial portion of the Government of 

Sindh's development portfolio, including ongoing 

schemes in remote and inaccessible regions. 

The MEC has significantly strengthened its Monitoring 

and Evaluation system by leveraging technological 

solutions. The introduction of real-time reporting 

through smartphones, automation of ADP Budget 

Book  Volume  -  V,  and   the   implementation  of  an 

end-to-end process with a centralized progress 

monitoring dashboard, have played a pivotal role in 

this transformation. The establishment of fully-

functional regional offices in Karachi, Hyderabad, 

Sukkur, and Larkana has enhanced MEC's capacity 

and capability to monitor the progress of numerous 

provincial and district ADP schemes. Besides, in 

order to augment the performance and reporting 

standards of the monitoring team, highly technical 

monitoring equipment was procured in F.Y. 2022-23. 

 

In the fiscal year 2022-23, along with its regular 

tasks, the MEC accomplished the additional/special 

monitoring targets, which included monitoring of 

817 ADP Schemes across Sindh Province within one-

week's timeframe, monitoring of 08 federal PSDP 

Umbrella Schemes, and monitoring of 07 Mega 

Schemes in Karachi. 

 

I would like to extend my sincere appreciation and 

acknowledgment to all the regional field monitoring 

offices of the MEC, the MIS Directorate, and other 

associated officers for their unwavering dedication 

and rejuvenated efforts. Their commitment has 

played a vital role in accomplishing the intended 

objectives and targets of the organization. Their hard 

work and contributions are invaluable in ensuring 

the successful implementation of monitoring and 

evaluation activities. 

 

This publication serves as a comprehensive 

compilation of insightful observations, analysis, and 

valuable information regarding a significant portfolio 

of the Sindh Annual Development Plan for the fiscal 

year 2022-23. It provides a holistic view of the 

progress, challenges, and achievements of 

development schemes, offering valuable insights for 

stakeholders and decision-makers. 

 

GHULAM SARWAR CHACHAR 
 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ACRONYM 

 

 

CREDITS  

 

 

MEC ANNUAL REPORT 2022-2023  

 

Director General (MEC) 

Ghulam Sarwar Chachar 

 

Director (A&A) - MEC 

Ghulam Hassan Bughio 

 

Assistant Director (MIS) - MEC 

Sarfraz Ahmed Khan  

 

Assistant Director (CM) - MEC 

Tufail Ahmed Shaikh 

 

 

 
 

 
 

  

ACS   Additional Chief Secretary 

AD   Administrative Department 

ADB   Asian Development Bank 

ADP  Annual Development Plan 

AEN  Assistant Engineer 

CD/CDA Coastal Development Authority 

CDWP   Central Development Working Party 

CM   Chief Minister 

CMS   Content Management System 

DC   Deputy Commissioner 

DDWP   District Development Working Party 

DEV   Development 

DG   Director General 

DS   Deputy Secretary 

EA  Executing Agency 

FD   Finance Department 

FiLMS  File Management System 

FY   Fiscal Year 

GIS   Geographic Information System 

GoS   Government of Sindh 

GPS   Global Positioning System 

HR   Human Resource 

IMP   Implementation 

KDA  Karachi Development Authority 

KMC   Karachi Metropolitan Corporation 

KW&SB  Karachi Water & Sewerage Board 

MDA  Malir Development Authority 

M&E   Monitoring and Evaluation 

MEC   Monitoring and Evaluation Cell 

MEO/MO Monitoring and Evaluation Officer 

MIS   Management Information System 

MPR   Monthly Progress Report 

P&D   Planning and Development 

PD   Project Director 

PDWP  Provincial Development Working Party 

PHED   Public Health Engineering Department 

PM   Prime Minister 

PS   Personal Secretary 

QR  Quick Response 

RMEO/RMO  Regional Monitoring and Evaluation Officer 

SBI   Sindh Board of Investment 

SGACD  Services General Administration and Coordination 

SGRRP   Sindh Growth and Rural Rehabilitation Program 

SMEO/SMO  Sector Monitoring and Evaluation Officer 

SMES   Schemes Management & Evaluation System 

SMS   Short Messaging Service 

SPPRA   Sindh Public Procurement Regulatory Authority 

SSWMB  Sindh Solid Waste Management Board 

TPM   Third Party Monitoring 

WB  World Bank 

XEN   Executive Engineer 

 

 

Planning & 

Development 

Department 

 

 

 

 

Monitoring & 

Evaluation 

Cell 

 

 

 

 

 

 

 

 

 

 

 
 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EXECUTIVE SUMMARY 

 

 
The annual report provides an overview of the activities 

and achievements of the Monitoring & Evaluation Cell 

(MEC), Planning & Development Department, Government 

of Sindh, for the fiscal year 2022-23. The MEC is 

responsible for monitoring and evaluating the progress 

and quality of the development schemes under the 

Provincial Annual Development Plan (ADP) of Sindh. The 

main objectives of this report are: 

 To highlight the MEC’s functions, features, and 

systems for effective monitoring and evaluation of 

the development schemes and projects 

 To summarize the field monitoring observations and 

status of the development schemes under the 

Provincial ADP of Sindh for the financial year 2022-23 

 To identify the issues and challenges faced by the 

MEC, Administrative Departments (ADs) and 

Executing Agencies (EAs) in implementing and 

completing the development schemes 

 To make recommendations for quality improvement 

and performance enhancement of the development 

schemes and projects 

The MEC has introduced new technological features to 

digitize the ADP Budget Book Volume-V, which allows all 

stakeholders, including the general public, to review the 

progress and monitoring status of the projects with a single 

click of a smartphone. Besides, the MEC has adopted a 

paper-less work environment through File Management 

System (FilMS), where MEC reporting, communication, 

and decision making are processed on the dashboard. The 

MEC has also been continuously improving and 

strengthening its Monitoring & Evaluation systems by 

procuring latest monitoring equipment and adopting 

constant improvement in its reporting tablets. The MEC 

team ensures an active feedback loop with the ADs and 

EAs, aiming to communicate, address, and rectify issues 

identified during monitoring to strengthen their work 

environment. These course-correction measures are 

destined to achieve the envisaged results of the 

development schemes vis a vis the financial progress of the 

schemes. 

In the fiscal year 2022-23, the Provincial ADP of Sindh 

consisted of a total of 4,158 development schemes, with 

2,506 being ongoing and 1,652 new schemes. During the 

year, due to floods, monitoring visits were halted for three 

months. 

 

The MEC published 542 monitoring reports only, out of 

which 344 (i.e., 63%) reports were satisfactory, while 198 

(i.e., 37%) reports were unsatisfactory. The ADs 

responded to 91 (i.e. 46%) unsatisfactory schemes with 

compliance reports to address the identified issues. 

Additionally, in a special monitoring assignment, 817 ADP 

schemes and eight umbrella schemes of Federal 

Government development projects were visited and 

reported. 

The overall observation of the MEC is that most of the 

schemes were satisfactory and in accordance with the 

planned scope of the schemes. However, some of the 

common reasons for unsatisfactory schemes were: 

 Negligence on feasibility study (PC-II) which 

resulted in incomplete planning (PC-I) by ignoring 

the services of other departments on site 

 Deviation from scope due to premature planning 

which ended in revised PC-Is with escalated costs 

 Shortcomings in execution due to improper 

planning timelines and in coordination with other 

departments 

 Unnecessary delays in permissions and responses 

from other departments especially Pakistan 

Railways and KE, respectively 

 Compromise in quality 

 Change of scheme locations 

 Poor workmanship and supervision 

 Non-existence of annual performance report (PC-

V) to learn the lessons for the future 

In recommendations it is proposed that in order to 

maintain proper quality and achieve desired results on 

time, all parameters of quality management designed by 

PMI (Project Management Institute) should be adopted 

especially affecting feasibility reports (PC-II) before 

detailed planning (PC-I) including the coordination with 

other departments and implementation of PC-V. These 

are necessary requirements to achieve desired results, 

decline in number of unsatisfactory reports and 

revision of the schemes. 
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Improve Public Sector Development Service Delivery 

Outcomes for Amplified Societal Impact  

Ensuring rigorous monitoring and evaluation of 

public sector development schemes for improved 

service delivery with the following objectives  

 1. To ensure that the Standards of Quality are maintained in development 

projects 

2. To keep a regular track of the progress of schemes  

3. To enable timely & informed decisions through efficient reporting  

4. To promote and enhance institutional learning and knowledge through the 

instant availability of chronological indicators  

5. To coordinate with various authorities for smooth and unhindered 

implementation 

6. To Review and Evaluate the output & outcome of schemes. 
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Monitoring and Evaluation of progress, outputs and outcomes 
of provincial development schemes

Verification of physical and financial progress of 
development schemes through field visits

Identification of bottlenecks and their resolution / 
escalation

Preparing Mid-Year and Annual review meeting 
documents for Annual Development Plan

Scrutiny & compilation of Monthly Progress 
Reports of ADP received from Administrative 
Departments and District Governments

Prepare and Published Annual Report Yearly

Coordination of Federally Funded Projects, Pakistan Citizen 
Portal,  Implementation of President, PM & CM directives

FUNCTIONS 
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MONITORING DASHBOARD 

 (WORKFLOW) 

MEC has several quality filters to ensure that the automated and paperless monitoring 

system is transparent. File Management System (FilMS) is an indigenously-built bespoke 

system that ensures efficient monitoring, reporting, and evaluation of development 

schemes.  

The monitoring & Evaluation Officer (MEO) submits the report after the monitoring visit to 

the Regional Monitoring & Evaluation Officer (RMEO) who ensures that all the technical 

requirements pertaining to the monitoring visit are addressed. RMEO intimates the 

relevant Sector Monitoring & Evaluation Officer (SMEO) for validation of the report for 

the requisite compliance standards. SMEO then submits the validated reports and 

submitted to the Director-General for approval and after the approval SMEO issue letter 

to the relevant Line Department for compliance vis-à-vis the monitoring report findings.   
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PC-I Automation system (PCFMS) and ADP Information Management System (AiMS) 

Dashboard are electronic systems for holistic monitoring of the Provincial ADP and its 

portfolio with integration of financial and physical progress of the ongoing development 

schemes with relevant disaggregated indicators and an overlay of geo-spatial 

mapping. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AUTOMATION OVERVIEW 

OBJECTIVE (PCFMS) 

To provide an online holistic 

view of the ADP portfolio by 

presenting information on: 

1. GIS Maps with pin-pointed 

location of the development 

schemes 

2. Financial progress as 

reported by FD/FABS 

3. Physical progress reporting 

from the field by the line 

department and MEC 

4. Monthly Progress and 

Issuance of UID 

5. Conducting TCM and 

PDWP meetings 

6. Analytical and Summarized 

Reports 

 

Line Departments 

UNIFIED REPORTING 

The dashboard integrates and 

consolidates data from various 

sources. 

1. Integration with existing paperless 

workflow automation system of MEC 

(FilMS) with quality detailed reports 

2. Weekly fetching of data from 

Finance Department 

3. Weekly reports of approved and 

unapproved ADP schemes analysis 

& Reporting 

4. QR support to adopt new 

technology and schedule 

TCM/PDWP meetings 

5. Every scheme will have a unique 

ID to enable tracking throughout the 

life of the project 

 

ANALYSIS AND VISUALIZATION 

1. Data visualization in Grids/Charts with 

filters on multiple fields; 

2. One click + real time access to 

information on the web through a simple 

log in; 

3. Data input from Android smartphones 

from field is reflected in real-time in on-

screen visual and tabular analytical 

reports 

4. Department wise and District/Division 

wise reporting 

5. Comparative Analysis of financial, 

physical and location-based data. 

 

SMARTPHONE APPLICATION 

Previously, the key information required 

on frequent basis from MEC field 

monitors was submitted through an 

online web-based system called FilMS 

that included information on financial 

outlays, key issues faced and status of 

projects (satisfactory/unsatisfactory) 

acquired through field visits. 

Now, the mobile App of the ADP  

Monitoring Dashboard allows MEC 

monitoring officers to submit this key 

information on a real time basis through 

their Smartphone from the field with 

their geo-tagged location with pictures 

to report physical progress and inform 

of any issues/obstacles along with 

other details. 

Archiving (System) 

Old Records 

USAID ADP Systems 

PCFMS 
New/On-Going 

Schemes History 

QR/UID for ADP 

Schemes 

Field Monitoring 

& Reporting 

SMS & Email 

Notification 

Finance Releases 

Monthly 

Progress 

Report 

Enter PC-I Data Online 

AiMS DASHBOARD 
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MEC MONITORING PLAN 

25%  

Routine Visits  

25%  

LTBC/SI Visits  

50%  

Compliance Visits  

MEC is responsible for active monitoring 

and rigorous evaluation of ADP schemes 

executed by various departments 

working for the Government of Sindh. 

MEC’s robust monitoring mechanism is 

manifested through its overall visit plan 

that comprises 25% routine visits, 25% visits 

to ADP schemes that are Likely to be 

Completed (LTBC)/Special Initiatives in 

the corresponding financial year, and 

50% compliance visits to the schemes with 

previously unsatisfactory status.  

The three main categories of monitoring 

visits include First Visits, Revisits, and Visits 

for Compliance. In simple terms, the MEC 

team visits a cohort of schemes every 

financial year out of which a subset of 

schemes is revisited. 

It is worth mentioning that revisits are also 

done for schemes that are termed 

'satisfactory' to ascertain if the satisfactory 

status of those schemes is maintained 

over time. For schemes that are termed 

'unsatisfactory', the MEC team issues 

compliance notices to make sure that the 

issues are promptly rectified.  

Once the Department submits para-wise 

replies to indicate compliance with the 

issues raised by the MEC team, the 

'compliance' monitoring visit is 

conducted to ensure that the submitted 

replies have been implemented on the 

ground too. These quality filters ensure 

that the Departments guarantee timely 

compliance to improve the financial and 

physical progress of the ongoing ADP 

schemes 
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In the post-devolution context, Government of Sindh has been progressively increasing the size 

of its development portfolio to undertake a series of initiatives for the province. The focus of 

these initiatives has been to achieve a balanced growth of infrastructure, production and 

social sectors for equitable development. 

 

ADP ON-GOING 
SCHEMES 

NEW 
SCHEMES 

TOTAL 
SCHEMES 

THROW-
FORWARD 

ALLOCATION RELEASES EXPENDITURE UTILIZATION 
% 

2018-19 2,226 25 2,251 507,712 223,000 123,229 87,435 70 

2019-20 1,853 852 2,705 606,227 208,000 117,350 81,516 69 

2020-21 2,069 177 2,246 607,570 155,000 96,214 82,877 86 

2021-22 1,645 1,670 3,315 740,771 222,500 171,208 152,824 89 

2022-23 2,506 1652 4,158 893,054 332,165 219,912 208,135 95 

 

The last 5-year period of Provincial ADP shows that quantum of total development schemes 

has increased from 2251 in FY 2018-19 to 4158 schemes in FY 2022-23. The size of Provincial ADP 

Portfolio has increased in terms of allocations from Rs. 223 billion in FY 2018-19 to about Rs. 332 

billion in FY 2022-23. Throw-Forward as of June, 2018 was Rs. 507 billion; making the ratio of 

throw-forward to total allocation in FY  2018-1 9 equal to 2.3:1. Throw-Forward as of June, 2022 

was Rs. 893 billion; making the ratio of throw-forward to total allocation in FY  2022-23 equal to 

2.7:1. 

 

FINANCIAL TREND ANALYSIS OF 
PROVINCIAL ADP 

Rs. million  
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Department Allocation (Rs. Mil) 

AGRICULTURE, SUPPLY & PRICES 7450 

AUQAF, ZAKAT, USHR & R.A. 500 
BOARD OF REVENUE 201 

COOPERATIVE 17 

CULTURE, TOUR:, ANTIQ: & ARCH  2001 
EDUCATION SECTOR 34218 

ENERGY  2550 

ENVIRONMENT, C. C. & C.D.  1200 
EXCISE & TAXATION 144 

FINANCE 1325 

FOOD 345 
FOREST & WILDLIFE 1501 

GOVERNOR'S SECRETARIAT 69 
HEALTH 23335 

HOME  9202 

HUMAN RIGHTS 115 
HUMAN SETTLEMENT, SD&SH 58 

INDUSTRIES & COMMERCE 2033 

INFORMATION 205 
INFORMATION, SCI. & TECH 855 

INVESTMENT 287 

IRRIGATION 22525 
LABOUR & HUMAN RES: 115 

LAW P.A, & PROSECUTION  1760 
LINING OF MAIN CANALS 10000 

LIVESTOCK & FISHERIES 1716 

LOCAL GOVERNMENT & HTP 62080 
MATCHING ALLOCATION 1570 

MEGA PROJECTS FOR KARACHI CITY 10820 

MINES & MINERAL DEV: 85 
MINORITIES AFFAIRS 1001 

PLANNING & DEVELOPMENT 7986 

POPULATION WELFARE 350 
PROVINCIAL ASSEMBLY 345 

PROVINCIAL OMBUDSMAN 58 
PUBLIC HEALTH ENGG: & RD 23476 

REHABILITATION (PDMA) 1000 

SGA&C 3502 
SINDH REVENUE BOARD 10 

SOCIAL PROTECTION & PRP 1150 

SOCIAL WELFARE 800 
SPORTS & YOUTH AFFAIRS 2801 

THAR COAL INFRASTR. DEV: 425 

TRANSPORT & MASS TRANSIT 8204 
WOMEN DEVELOPMENT 300 

WORKS & SERVICES 82476 

 

 

DEPARTMENT-WISE ADP BUDGET  

ALLOCATION IN FY 2022-23 

The size of Provincial ADP for FY 2022-23 was 

about Rs. 332 billion. The ADP portfolio 

comprised of 4158 Schemes (2506 Ongoing 

and 1652 New Schemes). The overall 

development portfolio also included 

allocations of Rs. 30 billion for District ADP, 

Federal Grants of Rs. 6.025 Billion and Foreign 

Project Assistance of Rs. 91.5 billion. The total 

development outlay for FY 2022-23 

amounted upto the tune of Rs. Rs. 460 billion.   

In terms of ADP allocations, the priority 

departments are Works & Services, Local 

Government, Education, Public Health 

Engineering, Health, and Irrigation.  

The Works & Services department has 

received the highest allocation in FY 2022-23 

and was recorded at Rs. 82.4 billion out of the 

total ADP portfolio of Rs. 332 billion. This 

accounts for about 25% of the Total Provincial 

ADP outlay.  

The prioritization of Local Government & HTP 

sector is also reflected in the Provincial ADP 

of FY 2022-23 with allocations of about Rs. 62.0 

billion. This adds up to Rs. 144.4 billion which is 

almost 44% of the Provincial ADP portfolio. 

Earmarking significant allocations for priority 

sectors reflects the resolve and commitment 

of the provincial government towards 

balanced growth and equitable 

development of the province. 
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In terms of Departmental allocations for FY 

2022-23, the Government focused on key 

departments that are crucially linked to the 

prioritized sectors of development.  

A total of about Rs. 82.40 billion was earmarked 

for the Works & Services Department with a 

total of 842 schemes.   

A total of about Rs. 62.08 billion was earmarked 

for the Local Government & Housing Town 

Planning Department with a total of 768 

schemes.   

A total of about Rs. 34.21 billion was earmarked 

for the Education Department with a total of 

729 schemes.   

A total of Rs. 23.47 billion was earmarked for the 

Public Health Engineering sector with a total of 

414 schemes.   

A total of Rs. 23.33 billion was earmarked for the 

Health Department with a total of 219 

schemes.   

A total of about Rs. 22.52 billion was earmarked 

for the Irrigation Department with a total of 198 

schemes.   

The combined allocation of the 

aforementioned sectors comprised of almost 

75% of the provincial ADP allocation. 

ADP ALLOCATION IN FY 2022-23 
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Agriculture is the backbone of the economy of Pakistan and Sindh contributes due 

share in agriculture sector of the country. The primary domain of the Agriculture, 

Supply & Prices Department of GoS is to transform Sindh’s agriculture sector into a 

competitive, productive and sustainable segment of the economy with modern 

agricultural practices and technology. Throw-Forward for the department as of June, 

2022 was Rs. 20,984 million with Rs. 7,450 million allocated FY 2022-23. This translates 

into a throw-forward to allocation ratio of 2.8:1 The Financial releases were Rs. 5,540 

million of which Rs.5,245 million were utilized to complete the developmental schemes 

for the year. 08 schemes were monitored for the Agriculture Department with 10 

monitoring visits. 
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Education is one of the priority sectors of the Government of Sindh comprising of 5 

Administrative Departments i.e., School Education & literacy Department, College 

Education Department, Universities and Boards Department, Department of 

Empowerment of Persons with Disabilities (DEPD), and Sindh Technical Education & 

Vocational Training Authority (STEVTA). Throw-Forward for the department as of June, 

2022 was Rs. 102,900 million with Rs. 34,218 million allocated for FY 2022-23. This 

translates into a throw-forward to allocation ratio of 3.0:1. The releases amounted to 

Rs. 14,956 million out of which an expenditure of Rs.13,976 million was incurred. 56 

schemes of the Education Sector were monitored with 65 monitoring visits.  
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The Provincial Health department of GoS is responsible for ensuring quality healthcare 

services for the province with functions including administration, execution, legislation 

and regulation of the healthcare institutions. Throw-Forward for the department as of 

June, 2022 was Rs. 61,684 million with Rs. 23,335 million allocated for FY 2022-23. This 

translates into a throw-forward to allocation ratio of 2.6:1. The releases were Rs. 5,930 

million of which the department was able to utilize Rs. 4,661 million in FY 2022-23.             

31 schemes of the Health Department were monitored with 40 visits. 
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Home Department plays a pivotal role in maintenance of law & order and internal 

security. In addition, there is long list of traditional functions performed by the 

Department. The aforementioned role requires constant support from various 

attached departments which include Police Department, Inspectorate General of 

Prisons and Directorate of Civil Defense and Directorate of Reclamation & Probation. 

Throw-Forward for the department as of June, 2022 was Rs. 24,210 million with Rs. 9,202 

million allocated for FY 2022-23. This translates into a throw-forward to allocation ratio 

of 2.6:1. The releases amounted to Rs. 2,849 million. The expenditures incurred were Rs. 

2,655 million. 07 schemes of Home Department were monitored with 10 monitoring 

visits.  
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Irrigation Department is responsible for operations, maintenance, development & 

management of irrigation network, surface drainage system and tube-wells in 

addition to flood control and rain water harvesting. Throw-Forward for the department 

as of June, 2022 was Rs. 111,673 million with Rs. 22,525 million allocated for FY 2022-23. 

This translates into a throw-forward to allocation ratio of 5.0:1. The releases against 

which were Rs. 23,315 million. The department was able to utilize Rs.22,640 million 

during the year. 18 schemes of the Irrigation Department were monitored with 18 

monitoring visits.  
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The Law, Parliamentary Affairs & Criminal Prosecution department deals with legal 

matters pertaining to government business. Throw-Forward for the department as of 

June, 2022 was Rs. 5,388 million with Rs. 1,760 million allocated for FY 2022-23. This 

translates into a throw-forward to allocation ratio of 3.0:1. The releases amounted to 

Rs. 1,539 million out of which around Rs. 1,357 million were utilized. 03 schemes of Law, 

P.A. & Prosecution Department were monitored with 04 monitoring visits. 
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Livestock & Fisheries Department caters to the requirements of livestock sector in the 

province. Livestock is increasingly becoming a very important sector of national 

economy, contributing even more than all the other agricultural crops combined. 

Throw-Forward for the department as of June, 2022 was Rs. 7,616 million with Rs. 1,716 

million allocated for FY 2022-23. This translates into a throw-forward to allocation ratio 

of 4.4:1. The releases were Rs. 1,207 million. The expenditures incurred were Rs. 1,083 

million. 02 schemes of Livestock & Fisheries Department were monitored with 05 

monitoring visits. 
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The Local Government department of GoS is responsible to promote good 

governance, effective delivery of services and transparent decision-making through 

institutionalized participation of the people at local level. Throw-Forward for the 

department as of June, 2022 was Rs. 157,226 million with Rs. 62,080 million allocated 

for FY 2022-23. This translates into a throw-forward to allocation ratio of 2.5:1.  The 

releases were recorded at Rs.38,641 million out of which Rs. 36,681 million were utilized. 

62 schemes of the Local Government Department were monitored with 76 monitoring 

visits.  
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The Public Health Engineering & Rural Development Department works on designing, 

planning and executing water supply and drainage schemes in urban and rural areas 

of Sindh. Throw-Forward for the department as of June, 2022 was Rs. 52,109 million with 

Rs. 23,476 million allocated for FY 2022-23. This translates into a throw-forward to 

allocation ratio of 2.2:1. The releases were recorded at Rs.14,086 million out of which 

Rs. 12,552 million were utilized. 60 schemes of PHE & RD Department were monitored 

with 68 monitoring visits.  
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Works & Services department is directly responsible for development initiatives that 

are concerned with development works such as roads, bridges and other related 

infrastructural initiatives of the province. Throw-Forward for the department as of June, 

2022 was Rs. 135,219 million with Rs. 82,476 million allocated for FY 2022-23. This 

translates into a throw-forward to allocation ratio of 1.6:1. The financial releases were 

Rs. 76,718 million out of which the expenditures incurred were 75,430 million. 92 

schemes of Works & Services Department were monitored with 97 monitoring visits.  
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MEC made a total of 542 field monitoring visits to the 465 schemes during FY 2022-23. This 

essentially meant revisiting several schemes to track monitoring during the execution phase, 

ensure compliance of unsatisfactory observations and improvement in the progress indicators. 

Out of the 542 visits, 344 visits were found satisfactory (63%) and 198 visits were found 

unsatisfactory (37%). Number of compliances received was 91 (46% of unsatisfactory visits). 

 

 

 

 

 

MEC Team monitored 465 schemes during FY 2022-23, out of which 342 schemes (74%) were 

found satisfactory and 123 schemes (26%) were found unsatisfactory.   
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FY 2022-23 

74%  26% 

Satisfactory  Unsatisfactory  



30 

 

 

 

S.#. Departments / Sectors 
Number 

of Visits 
Satisfactory Percentage 

Un-

Satisfactory 
Percentage 

Compliance 

Received 
Percentage 

1 Agriculture, GOS 10 7 70 3 30 2 67 

2 Auqaf, GOS 8 5 63 3 38 3 100 

3 Cooperative, GOS 1 0 0 1 100 0 0 

4 Culture, GOS 14 9 64 5 36 3 60 

5 
Education and 

Literacy, GOS 
65 46 71 19 29 10 53 

6 Energy, GOS 4 3 75 1 25 0 0 

7 
Excise & Taxation, 

GOS 
3 1 33 2 67 0 0 

8 Food, GOS 15 1 7 14 93 4 29 

9 
Forest, Wildlife & CDA, 

GOS 
14 11 79 3 21 1 33 

10 Health, GOS 40 18 45 22 55 8 36 

11 Home, GOS 10 2 20 8 80 6 75 

12 

Human Settlement, 

Spatial Development 

& Social Housing 

1 0 0 1 100 0 0 

13 
Industrial & 

Commerce, GOS 
2 1 50 1 50 0 0 

14 
Information & 

Archives, GOS 
2 0 0 2 100 0 0 

15 
Information, Science 

& Technology, GOS 
1 1 100 0 0 0 0 

16 
Irrigation (Water & 

Drainage), GOS 
18 14 78 4 22 0 0 

17 
Karachi Metropolitan 

Corporation, KWSB 
3 2 67 1 33 0 0 

18 
Law P.A, & 

Prosecution 
4 3 75 1 25 1 100 

19 Lining of Main Canals 7 5 71 2 29 2 100 

20 
Livestock and 

Fisheries, GOS 
5 3 60 2 40 2 100 

21 
Local Government, 

GOS 
76 44 58 32 42 19 59 

22 
Mega Schemes for 

Karachi City 
6 5 83 1 17 1 100 

23 
Minorities & Affairs, 

GOS 
12 9 75 3 25 0 0 

24 

Physical Planning & 

Housing (Buildings), 

GOS 

4 2 50 2 50 1 50 

25 
Planning & 

Development, GoS 
2 1 50 1 50 0 0 

26 
Population Welfare, 

GOS 
6 5 83 1 17 1 100 

27 
Public Health 

Engineering, GOS 
68 48 71 20 29 11 55 

DEPARTMENT-WISE MONITORING 
VISITS IN FY 2022-23   
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S.#. 
Departments / 

Sectors 

Number 

of Visits 
Satisfactory Percentage 

Un-

Satisfactory 
Percentage 

Compliance 

Received 
Percentage 

28 
Rehabilitation 

(PDMA), GOS 
3 2 67 1 33 0 0 

29 
Rural Development, 

GOS 
11 9 82 2 18 0 0 

30 
S.G.A.and 

Coordination, GOS 
3 2 67 1 33 0 0 

31 
Sports & Youth 

Affairs, GOS 
15 10 67 5 33 4 80 

32 STEVTA, GOS 2 2 100 0 0 0 0 

33 
Universities and 

Boards 
6 5 83 1 17 1 100 

34 
Women 

Development, GOS 
4 2 50 2 50 1 50 

35 
Work and Service, 

GOS 
97 66 68 31 32 10 32 

TOTAL 542 344 63 198 37 91 46 

 

 

In terms of the Line Departments with respect to monitoring, MEC focused on ten prioritized 

Departments which accounted for 74% (342 out of 465 schemes) of total schemes monitored 

and 73% (397 out of 542 visits) of the total monitoring visits (including fresh visits, re-visits and 

compliance visits)  

 The prioritized departments included Agriculture Department which is comprised of 08 

schemes of Agriculture during FY 2022-23 with 10 total monitoring visits. Out of 08 schemes, 07 

(88%) were found to be satisfactory while 01 schemes (12%) were found unsatisfactory. Out of 

the 10 monitoring visits, 07 visits were satisfactory (70%) and 03 were unsatisfactory (30%). 

MEC team monitored the schemes of Education Department comprised of 56 schemes 

monitored during FY 2022-23 with 65 total monitoring visits. Out of 56 schemes, 46 (82%) were 

found to be satisfactory and 10 schemes (18%) were found to be unsatisfactory. Out of the 65 

monitoring visits, 46 visits were satisfactory (71%) and 19 were unsatisfactory (29%). 

MEC monitored 11 schemes of Forest, Wildlife & CDA Department during FY 2022-23 with 14 

total monitoring visits. Out of 11 schemes, 11 (100%) were found to be satisfactory and none 

schemes found to be unsatisfactory. Out of the 14 monitoring visits, 11 visit were satisfactory 

(79%) and 03 were unsatisfactory (21%). 

MEC visited 31 development schemes of Health Department during FY 2022-23 with 40 total 

monitoring visits. Out of 31 schemes, 18 (58%) were found to be satisfactory and 13 schemes 

(42%) were found to be unsatisfactory. Out of the 40 monitoring visits, 18 visits were satisfactory 

(45%) and 22 were unsatisfactory (55%). 

Visits to Irrigation Department comprised of 18 monitored schemes during FY 2022-23 with 18 

total monitoring visits. Out of 18 schemes, 14 (78%) were found to be satisfactory and 04 

schemes (22%) were found to be unsatisfactory. Out of the 18 monitoring visits, 14 visits were 

satisfactory (78%) and 04 were unsatisfactory (22%). 

In case of Law, Parliamentary Affairs and Criminal Prosecution Department visits comprised of 

03 schemes monitored during FY 2022-23 with 04 total monitoring visits. Out of 03 schemes, 03 

(100%) were found to be satisfactory and none schemes were found to be unsatisfactory. Out 

of the 04 monitoring visits, 03 visits were satisfactory (75%) and 01 were unsatisfactory (25%). 
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Monitoring of schemes of Livestock & Fisheries Department comprised of 02 monitored 

schemes during FY 2022-23 with 05 total monitoring visits. Out of 02 schemes, 02 (100%) were 

found to be satisfactory and none schemes were found to be unsatisfactory. Out of the 05 

monitoring visits, 03 visits were satisfactory (60%) and 02 were unsatisfactory (40%). 

MEC team’s visit to the schemes of Local Government Department comprised of 62 schemes 

during FY 2022-23 with 76 total monitoring visits. Out of 62 schemes, 43 (69%) were found to be 

satisfactory and 19 schemes (31%) were found to be unsatisfactory. Out of the 76 monitoring 

visits, 44 visits were satisfactory (58%) and 32 were unsatisfactory (42%). 

Monitoring visits to Public Health Engineering Department comprised of 60 monitored schemes 

during FY 2022-23 with 68 total monitoring visits. Out of 60 schemes, 48 (80%) were found to be 

satisfactory and 12 schemes (20%) were found to be unsatisfactory. Out of the 68 monitoring 

visits, 48 visits were satisfactory (71%) and 20 were unsatisfactory (29%). 

Visits to Works & Services Department comprised of 92 monitored schemes during FY 2022-23 

with 97 total monitoring visits. Out of 92 schemes, 66 (72%) were found to be satisfactory and 

26 schemes (28%) were found to be unsatisfactory. Out of the 97 monitoring visits, 66 visits were 

satisfactory (68%) and 31 were unsatisfactory (32%). 

 

 

 

 

 

S.#. Departments / Sectors 
Number of 

Schemes Visited 
Satisfactory Percentage Un-Satisfactory Percentage 

1 Agriculture, GOS 8 7 88 1 13 

2 Auqaf, GOS 6 5 83 1 17 

3 Cooperative, GOS 1 0 0 1 100 

4 Culture, GOS 11 9 82 2 18 

5 Education and Literacy, GOS 56 46 82 10 18 

6 Energy, GOS 4 3 75 1 25 

7 Excise & Taxation, GOS 3 1 33 2 67 

8 Food, GOS 11 1 9 10 91 

9 Forest, Wildlife & CDA, GOS 11 11 100 0 0 

10 Health, GOS 31 18 58 13 42 

11 Home, GOS 7 2 29 5 71 

12 
Human Settlement, Spatial 

Development & Social Housing 
1 0 0 1 100 

13 Industrial & Commerce, GOS 2 1 50 1 50 

14 Information & Archives, GOS 2 0 0 2 100 

15 
Information, Science & Technology, 

GOS 
1 1 100 0 0 

16 Irrigation (Water & Drainage), GOS 18 14 78 4 22 

17 
Karachi Metropolitan Corporation, 

KWSB 
3 2 67 1 33 

NUMBER OF SCHEMES MONITORED 
IN FY 2022-23   
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S.#. Departments / Sectors 
Number of 

Schemes Visited 
Satisfactory Percentage Un-Satisfactory Percentage 

18 Law P.A, & Prosecution 3 3 100 0 0 

19 Lining of Main Canals 5 5 100 0 0 

20 Livestock and Fisheries, GOS 2 2 100 0 0 

21 Local Government, GOS 62 43 69 19 31 

22 Mega Schemes for Karachi City 5 5 100 0 0 

23 Minorities & Affairs, GOS 12 9 75 3 25 

24 
Physical Planning & Housing 

(Buildings), GOS 
3 2 67 1 33 

25 Planning & Development, GoS 2 1 50 1 50 

26 Population Welfare, GOS 5 5 100 0 0 

27 Public Health Engineering, GOS 60 48 80 12 20 

28 Rehabilitation (PDMA), GOS 3 2 67 1 33 

29 Rural Development, GOS 11 9 82 2 18 

30 S.G.A.and Coordination, GOS 3 2 67 1 33 

31 Sports & Youth Affairs, GOS 11 10 91 1 9 

32 STEVTA, GOS 2 2 100 0 0 

33 Universities and Boards 5 5 100 0 0 

34 Women Development, GOS 3 2 67 1 33 

35 Work and Service, GOS 92 66 72 26 28 

TOTAL 465 342 74 123 26 

 

 

 

 

MEC team made 542 monitoring visits to 465 ongoing schemes in FY 2022-23 to determine 

whether the scheme has been satisfactory or unsatisfactory in terms of financial and physical 

progress. Overall, 342 schemes (74%) were termed satisfactory and 123 schemes (26%) were 

found unsatisfactory. The M&E Cell working under P&DD schedule the visit plan on monthly 

basis which is approved a week before the following month. MEC team starts collecting data 

from the executing agencies and prepare the plan accordingly, liaison with the concerned 

engineers and project directors. With the use of experienced team and modern equipment, 

MEC strive hard to achieve their objective to provide factual position of development schemes 

helping heads of administrative departments and other government agencies to take 

corrective measures to improve the public sector delivery.  

The following graph illustrates the performance of the Line Departments in terms of the relative 

proportion of schemes termed satisfactory and unsatisfactory. 

 

 

DEPARTMENTAL PERFORMANCE  
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Disaggregating the monitoring visits and schemes monitored by region illustrates interesting 

findings about the regional progress of development schemes.  

In Karachi Region, MEC Team monitored 93 schemes with 115 monitoring visits. Out of the 93 

schemes monitored, 67 were found to be satisfactory (72%) and 26 schemes were found 

unsatisfactory (28%). Out of the 115 monitoring visits, 68 visits were found satisfactory (59%) and 

47 visits were unsatisfactory (41%). 

 

Monitoring Summary of Region-Wise Schemes in FY 2022-23 

Region Schemes Satisfactory Unsatisfactory 
Hyderabad 147 109 38 

Sukkur 80 62 18 

Karachi 93 67 26 

Larkana 145 104 41 

Total 465 342 123 

 

In Hyderabad Region, MEC Team monitored 147 schemes with 171 monitoring visits. Out of the 

147 schemes monitored, 109 were found to be satisfactory (74%) and 38 schemes were found 

unsatisfactory (26%). Out of the 171 monitoring visits, 110 visits were found satisfactory (64%) 

and 61 visits were unsatisfactory (36%). 

In Larkana Region, MEC Team monitored 145 schemes with 165 monitoring visits. Out of the 145 

schemes monitored, 104 were found to be satisfactory (72%) and 41 schemes were found 

unsatisfactory (28%). Out of the 165 monitoring visits, 104 visits were found satisfactory (63%) 

and 61 visits were unsatisfactory (37%). 

In Sukkur Region, MEC Team monitored 80 schemes with 91 monitoring visits. Out of the 80 

schemes monitored, 62 were found to be satisfactory (78%) and 18 schemes were found 

unsatisfactory (22%). Out of the 91 monitoring visits, 62 visits were found satisfactory (68%) and 

29 visits were unsatisfactory (32%). 

 

Regional Monitoring Visits in FY 2022-23 

Region Schemes Satisfactory Unsatisfactory 
Hyderabad 171 110 61 

Sukkur 91 62 29 

Karachi 115 68 47 

Larkana 165 104 61 

Total 542 344 198 

 

 

 

MONITORING BY REGIONAL OFFICES 
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MEC Team visited a total of 465 schemes during FY 2022-23 with several re-visits for a number 

of schemes. The total number of monitoring visits accumulated to 542. The total ADP portfolio 

for FY 2022-23 comprised of 4158 schemes with 2506 ongoing and 1652 new schemes. The 

graph below illustrates the field monitoring trend over the years in relation to the total ADP 

portfolio for the corresponding year. 
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Worthy Chairman, P&D Board, assigned following special visits/assignments as time limit case: 

 

 

S.NO Task Time-Line 

1. 
To visit *817 ADP Schemes in 

throughout Sindh 
Within One-Week of time 

2. 
To visit 03 SIDCL PSDP schemes 

(Manghopir, Nishtar Road, RO Plant) 
Within One-Day of Time 

3. 

To visit 05 umbrella PSDP Schemes 

(Bridge Over Indus Larkana, Water & 

Sewerage System in District Korangi-

Karachi, 65 Development Scheme in 

Tharparkar, SITE industrial Estate 

Karachi, Prime Minister Program in 

Sindh) 

Within Two-Days of Time 

 

*Detail of Schemes is given in Annexure D 

 

 

 

 

 

 

 

 

 

 

SPECIAL ASSIGNMENT 
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MEC Team proactively pursued monitoring of 465 schemes along various Line Departments 

with a total of 542 monitoring visits. This reflected the commitment to ensure quality control for 

development schemes, especially those termed unsatisfactory. 

 

Top 10 Departmental Response Against Compliance Percentage 

Auqaf, GOS 100 

Law P.A, & Prosecution 100 

Lining of Main Canals 100 

Livestock and Fisheries, GOS 100 

Mega Schemes for Karachi City 100 

Population Welfare, GOS 100 

Universities and Boards 100 

Sports & Youth Affairs, GOS 80 

Home, GOS 75 

Agriculture, GOS 67 

 

 

 

 

 

 

 

 

 

 

 

 

 

RESPONSES RECEIVED FROM LINE 
DEPARTMENTS 

In terms of response received from the corresponding department against the compliance sent 

for unsatisfactory status, almost 20 of total 33 departments complied and rectified the issues in the 

time prescribed.   

However, 13 departments failed to comply against the feedbacks generated by MEC for 

unsatisfactory performance.  

While 10 Departments performed fairly (i.e. partial compliance) against the feedbacks generated 

by the MEC for unsatisfactory performance of the respective schemes. 
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With a total of 542 monitoring visits for 465 development schemes for FY 2022-23, MEC has 

ensured that repeated monitoring visits translate into improved financial and physical progress 

indicators over time. It is evident that repeated visits over the same schemes have considerably 

improved their quality. This is reflected in the fact that out of 542 monitoring visits, 344 visits were 

found to be satisfactory (63%) and 198 visits were found to be unsatisfactory (37%). However, 

the ultimate status of the 465 monitored schemes demonstrate that 342 schemes were termed 

satisfactory (74%) and 123 schemes remained unsatisfactory (26%). This essentially means that 

continuous monitoring and repeated visits helped improve the quality of schemes 

considerably. 

 

 

Status 2018-19 2019-20 2020-21 2021-22 2022-23 

Satisfactory 56% 69% 57% 65% 63% 

Unsatisfactory 44% 31% 43% 35% 37% 
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Note: Before FY 2018-19, the categories of observation type included Average, Satisfactory and Unsatisfactory status. However, FY 

2018-19 onwards, the “average” observation type is now considered unsatisfactory. Hence, now the observation type only 

includes two broad categories of satisfactory and unsatisfactory status. 
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Departments 

Percent % Of Unsatisfactory Schemes 

2019-20 2020-21 2021-22 
3-Year 

Average 
2022-23 Increase/Decrease Index 

Agriculture, Supply & Prices 38.0 36.0 20.0 31.3 30.0 -1.3 

Auqaf, Zakat, Ushr & R.A. 42.0 36.4 57.0 45.1 38.0 -7.1 

Board of Revenue 17.0 88.9 0.0 35.3 0.0 -35.3 

Culture, Tour & Antique 55.0 27.3 53.0 45.1 36.0 -9.1 

Education Sector 25.0 37.5 31.0 31.2 29.0 -2.2 

Environment & Coastal 

Development 
67.0 0.0 0.0 22.3 0.0 -22.3 

Forest & Wildlife 20.0 45.5 8.0 24.5 21.0 -3.5 

Health 31.0 34.1 51.0 38.7 53.0 14.3 

Home 20.0 50.0 38.0 36.0 80.0 44.0 

Industries & Commerce 50.0 50.0 75.0 58.3 50.0 -8.3 

Irrigation 25.0 40.0 35.0 33.3 22.0 -11.3 

Livestock & Fisheries 38.0 51.7 50.0 46.6 40.0 -6.6 

Local Government & HTP 35.0 37.7 28.0 33.6 42.0 8.4 

Minorities Affairs 43.0 50.0 38.0 43.7 25.0 -18.7 

Planning & Development 25.0 33.3 0.0 19.4 50.0 30.6 

Public Health Engineering 33.0 49.2 27.0 36.4 29.0 -7.4 

Rural Development 100.0 95.8 100.0 98.6 18.0 -80.6 

SGA & C 47.0 36.4 40.0 41.1 33.0 -8.1 

Sports & Youth Affairs 17.0 20.0 16.0 17.7 33.0 15.3 

Thar Coal Infrastructure 

Development 
50.0 100.0 67.0 72.3 0.0 -72.3 

Women Development 100.0 75.0 0.0 58.3 50.0 -8.3 

Works & Services 29.0 34.9 35.0 33.0 32.0 -1.0 

Average 41.2 46.8 35.0 41.0 32.3  

No. of Departments where the % of Unsatisfactory Schemes Decreased   17 

No. of Departments where the % of Unsatisfactory Schemes Increased   5 

 

 

 

 

 

UNSATISFACTORY SCHEMES 4 YEAR 
ANALYSIS 
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S. 

No. 
Department 

1st Visit 

Compliances 

Received 

Revisit(s) 

Compliances 

Received 

Total 

Compliances 

Received 

% 

Contribution 

of Revisits in 

Compliance 

1 Agriculture, GOS 2 0 2 0 

2 Auqaf, GOS 2 1 3 33.33 

3 Cooperative, GOS 0 0 0 n/a 

4 Culture, GOS 2 1 3 33.33 

5 Education and Literacy, GOS 9 1 10 10.00 

6 Energy, GOS 0 0 0 n/a 

7 Excise & Taxation, GOS 0 0 0 n/a 

8 Food, GOS 2 2 4 50 

9 Forest, Wildlife & CDA, GOS 1 0 1 0 

10 Health, GOS 3 6 9 66.67 

11 Home, GOS 3 3 6 n/a 

12 
Human Settlement, Spatial Development 

& Social Housing 
0 0 0 n/a 

13 Industrial & Commerce, GOS 0 0 0 n/a 

14 Information & Archives, GOS 0 0 0 n/a 

15 Information, Science & Technology, GOS 0 0 0 n/a 

16 Irrigation (Water & Drainage), GOS 0 0 0 n/a 

17 Karachi Metropolitan Corporation, KWSB 0 0 0 n/a 

18 Law P.A, & Prosecution 1 0 1 0 

19 Lining of Main Canals 2 0 2 n/a 

20 Livestock and Fisheries, GOS 3 0 3 0 

21 Local Government, GOS 19 0 19 0 

22 Mega Schemes for Karachi City 1 0 1 n/a 

23 Minorities & Affairs, GOS 1 0 1 0.00 

24 
Physical Planning & Housing (Buildings), 

GOS 
1 0 1 0.00 

MONITORING OUTCOMES 
Compliance Outcomes in FY 2022-23 
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S. 

No. 
Department 

1st Visit 

Compliances 

Received 

Revisit(s) 

Compliances 

Received 

Total 

Compliances 

Received 

% 

Contribution 

of Revisits in 

Compliance 

25 Planning & Development, GoS 0 0 0 n/a 

26 Population Welfare, GOS 1 0 1 n/a 

27 Public Health Engineering, GOS 9 2 11 n/a 

28 Rehabilitation (PDMA), GOS 0 0 0 n/a 

29 Rural Development, GOS 0 0 0 n/a 

30 S.G.A.and Coordination, GOS 0 0 0 n/a 

31 Sports & Youth Affairs, GOS 4 0 4 0.00 

32 STEVTA, GOS 0 0 0 n/a 

33 Universities and Boards 1 0 1 n/a 

34 Women Development, GOS 1 0 1 n/a 

35 Work and Service, GOS 11 0 11 n/a 

Total 79 16 95 16.84 

 

 

 

 
 

 

79

95

1st Visit Compliances Received Total Compliances Received

IMPROVEMENT IN COMPLIANCES RECEIVED DUE TO 
REVISITS 
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S. No. Department 
Unsatisfactory 

Status (FY 2021-22) 

Unsatisfactory 

Status (FY 2022-23) 

1 Agriculture, GOS 2 1 

2 Auqaf, GOS 1 1 

3 Cooperative, GOS 1 1 

4 Culture, GOS 3 2 

5 Education and Literacy, GOS 12 10 

6 Energy, GOS 1 1 

7 Excise & Taxation, GOS 3 2 

8 Food, GOS 0 10 

9 Forest, Wildlife & CDA, GOS 1 0 

10 Health, GOS 11 13 

11 Home, GOS 3 5 

12 Human Settlement, GOS 0 1 

13 Industrial & Commerce, GOS 3 1 

14 Information & Archieves, GOS 0 2 

15 Irrigation (Water & Drainage), GOS 6 4 

16 
Karachi Metropolitan Corporation, 

KWSB 
0 1 

17 Law P.A, & Prosecution, GOS 3 0 

18 Lining of Main Canals, GOS 3 0 

19 Livestock and Fisheries, GOS 5 0 

20 Local Government, GOS 7 19 

21 Minorities & Affairs, GOS 1 3 

22 
Physical Planning & Housing 

(Buildings), GOS 
0 1 

23 Planning & Development, GoS 0 1 

UNSATISFACTORY STATUS 
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S. No. Department 
Unsatisfactory 

Status (FY 2021-22) 

Unsatisfactory 

Status (FY 2022-23) 

24 Population Welfare, GOS 0 0 

25 Public Health Engineering, GOS 13 12 

26 Rehabilitation (PDMA), GOS 0 1 

27 Rural Development, GOS 2 2 

28 S.G.A.and Coordination, GOS 3 1 

29 Sports & Youth Affairs, GOS 0 1 

30 
Thar Coal Infrastructure 

Development, GOS 
2 0 

31 Transport & Comm. (Roads), GOS 2 0 

32 Women Development, GOS 0 1 

33 Work and Service, GOS 28 26 

 Total 116 123 
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Department 
No of 

Schemes 
Estimated Cost Allocation 

Agriculture, Supply & Prices 13 2355.342 1382.002 

Auqaf, Zakat, Ushr & R.A. 17 180.378 229.075 

Cooperative 1 118.421 11.000 

Culture, Tourism, Antiquities 

& Archives 
12 787.042 337.404 

Education (School) 44 11118.588 2170.861 

Education (College) 2 2329.649 1130.234 

Education (Emp) 1 45.000 40.050 

Education (U&B) 3 596.385 287.557 

Energy 3 1637.447 883.412 

Finance 1 79.753 64.903 

Forest & Wildlife 1 708.000 248.666 

Governor's Secretariat 1 25.362 9.734 

Health 7 3777.029 416.154 

Home 7 243.765 70.719 

Human Settlement 4 105.210 38.288 

Industries & Commerce 3 1436.823 100.681 

Irrigation 17 3767.295 1526.869 

Law, P.A & Prosecution 4 1149.437 72.112 

Livestock & Fisheries 1 100.000 87.500 

Local Govt. (Water Supply) 145 25778.653 14475.554 

Local Govt. (Buildings) 3 182.000 142.854 

Local Govt. (Roads) 87 14680.142 7816.225 

Local Govt. (Health) 2 82.361 0.002 

SUMMARY OF COMPLETED SCHEMES 
IN FY 2022-23 
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Department 
No of 

Schemes 
Estimated Cost Allocation 

Local Govt. (Community 

Services) 
11 1031.522 867.087 

Mega Projects for Karachi 5 2088.656 1382.533 

Minorities Affairs 6 567.249 187.181 

Population Welfare 3 74.583 36.630 

Public Health Engineering 99 9002.767 5089.569 

Rural Development 19 334.000 192.000 

SGA&CD 1 25.374 13.149 

Sports & Youth Affairs 3 70.000 46.250 

Thar Coal Infrastructure 2 2284.446 116.808 

Works & Services 240 50966.453 28277.505 

TOTAL 768 137,729.132 67,750.568 
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GENERAL FINDINGS 

MEC conducted 10 visits of Agriculture, Supply & Price Department 

and found 07 schemes satisfactory while 03 schemes were 

unsatisfactory. 

 It was generally observed that the department could not get 

funds released in time resultantly it failed to provide planned 

machinery, equipment and implement to the growers before 

the growing season 

 On some schemes the pace of work was found lagging 

behind the financial progress 

 In some old on-going schemes, the execution remained 

unnecessarily slow which otherwise should have been priority 

of the department to conclude 

 On several occasions project documentation is not provided 

or provided very late which create hindrances in preparing 

monitoring reports  

 The scheme of solar tube wells not executed in this year 

 Mostly all schemes are executed by the DG offices which are 

located in Hyderabad, so the people face many difficulties 

RECOMMENDATIONS  

 The Administrative Department should have execution plan to 

expedite the release utilization of funds in time to reach out to 

the growers in need 

 Procurement of required machinery and items should be 

made according to SPPRA rules and within stipulated time 

frame 

 The department should ensure that experienced work force is 

deputed and good quality material should be procured as 

per mentioned standards 

 The pace of work should be expedited as per financial 

progress 

 The Solarization of Tube well scheme which are not executed 

in this year should be executed as per the plan period of the 

scheme 

 Project documentation should be provided timely so that 

MEC team verify the physical and financial progress of the 

scheme  

 The On-Going old schemes should be given priority to be 

completed as per the plan period 

 The devolution of the authority should be made at divisional 

level so as to facilitate the farmers to seek required help and 

guidance accordingly 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and get 

the desired results 

 Monthly Progress Report (MPR) of schemes must be submitted 

by Administrative Department before 10th of every month 

AGRICULTURE, SUPPLY & PRICE  
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CULTURE TOURISM AND ANTIQUITIES  
GENERAL FINDINGS 

During FY 2022-23, total 14 schemes were visited by the MEC, 09 

schemes were declared satisfactory, whereas 05 schemes were 

declared unsatisfactory due to poor quality of work  

 The deviation of scope was observed in some schemes due to 

poor planning and non-execution of PC-II & Land Survey 

 In most of the schemes found that non-scheduled items rate has 

been quoted by E/A in place of available scheduled rates. In case 

of non-scheduled items rate should be rationalized 

 It is observed that the department is habitual of delaying the 

scheme which resulted in unnecessary cost escalation and revision 

of the scheme which should be discourage 

 It is observed specially in execution work of the scheme of Umerkot 

and Narunkot fort preservation was not done as per standards set 

for restoration and conservation 

 During the visits of heritage site it was generally observed that 

many historic items specially vehicles were left unattended to 

deteriorate in first place and later on department usually come up 

with the restoration scheme of huge cost to conserve / preserve 

the same  

 During visit, it was observed that the department had got 

published thousands of books under various schemes for 

preservation & compilation of different authors but those books 

were found dump without any planning & mechanism to distribute 

the same 
 

RECOMMENDATIONS  

 In all restoration and conservation work, it must be ensured that the 

originality of the old structure should be preserved that otherwise is 

found compromised in most the scheme 

 The Land scape around heritage properties was found neglected 

while maintaining its historical values 

 Restoration and conservation work will be done with special care 

to avoid any sort of damage to old structure and without disturbing 

the originality of the archeological sites 

 In the light of study / survey, priority should be given to those 

areas/components, which are vulnerable, and needs immediate 

attention 

 Keeping in view the social & cultural importance of the schemes, 

department Should have to expedite its vigilance to monitor the 

scheme on regular basis so that the designed objects would be 

achieved within the required time frame 

 E/A should hire the technical/ project staff as per PC-I because it 

was observed that due to non-hiring of project staff quality of work 

at some sites were being compromised 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and get the 

desired results 

 It was observed that although restroom/washroom are available in 

PC-I at various museum sites such as Chahunjo Daro at 

Nawabshah, Kot Diji, Miskeen Shah at Mitthi and Makli at Thatta yet 

they are not physically available or functional at location. It is 

therefore advised that administrative department may intervene 

and address this short coming 

 Monthly Progress Report (MPR) of schemes must be submitted by 

Administrative Department before 10th of every month 
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GENERAL FINDINGS 

Education sector is categorized into three different departments 

i.e., School Education, College Education, Universities/Boards & 

Technical Education. MEC, P&D Department, Govt of Sindh visited 

65 schemes of education sector during FY 2022-23. Out of 65 

Schemes, 46 Schemes were found satisfactory, whereas 19 

Schemes were declared unsatisfactory.  

Education Department executed various schemes in FY 2022-23 

generally aimed at improving educational activities and to 

prepare much needed infrastructure for basic education.  

The major issues observed during the monitoring of these schemes 

were:  

 Non-availability of revenue component details i.e., Tender 

documents, Invoices & Delivery Challans etc. 

 Workmanship issues exists that causing honey combing and 

other deficiencies in structural work  

 Lack of planning in execution of various schemes which 

causes unnecessary delays in completion of scheme 

 Delay in release of funds in some schemes was observed 

 Partial/late/no delivery of documents from E/A to MEC which 

leads to delay in submission of Monitoring Reports. 

RECOMMENDATIONS  

 A framework must be developed for the proper utilization of 

Revenue Component by the Education Department 

 E/A should provide all the necessary documents as indicated 

in the official visit letter by the MEC team 

 The Education Department Should expedite vigilance to 

monitor the scheme on regular basis so that the designed 

project objectives could be achieved within the required time 

frame 

 E/A should improve the quality of workmanship specially for 

concrete work at site to avoid honeycombing 

 E/A should pay attention to the specific observations and 

recommendations raised by the visiting team to achieve the 

project objectives timely 

 Verification of quantities must be performed by the XEN and 

AEN concerned before the payment is made to the 

contractor 

 Smooth funding as per the allocation from the source is 

necessary and should be released as per the allocation 

 Proper maintenance of completed buildings must be carried 

out by the E/A 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and get 

the desired results 

 Monthly Progress Report (MPR) of schemes must be submitted 

by Administrative Department before 10th of every month 
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GENERAL FINDINGS 

MEC conducted 40 visits of Health Department and found 18 

schemes satisfactory i.e 45% while 22 schemes were 

unsatisfactory i.e 55% 

Health Department included various schemes in FY 2022-23 

generally aimed at improving basic and advanced health 

facilities.  

The major issues observed during the monitoring of the 

schemes were: -  

 The Department was reluctant to provide the details of 

Revenue component such as Tender documents, Invoices 

& Delivery Challans etc. to visiting team 

 Overall delay in procurement of revenue component 

items was observed 

 Quality of work was highly compromised and farm work 

along with poor workmanship 

 The department was unable to get funds released & utilize 

in time resultantly most of the scheme were delayed from 

the plan period 

 Partial/late/no provision of documents from E/A to MEC. 

RECOMMENDATIONS  

 Keeping in view the significance of Health schemes, 

department should expedite vigilance to monitor the 

scheme on regular basis so that the objectives of the 

scheme could be achieved within time frame 

 It is imperative that a framework must be developed by 

the Health Department for the proper and effective 

utilization of Revenue component of the scheme 

 The E/A must make sure that MEC Team should be 

provided with all the scheme related documents before 

visit 

 Overall construction quality needs to be improved by the 

E/A 

 Payments should be associated with work done at site   

after due verification of quantities by the concerned 

AEN/XEN 

 Smooth funding as per the allocation from the source is 

necessary and should be released as per the allocation 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and 

get the desired results 

 Monthly Progress Report (MPR) of schemes must be 

submitted by Administrative Department before 10th of 

every month 
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GENERAL FINDINGS 

MEC conducted 18 visits of Schemes of Irrigation Department 

and found 14 schemes satisfactory i.e 78% while 04 schemes 

were unsatisfactory i.e 22% 

 In Unsatisfactory schemes, MEC team observed poor 

quality of executed work due to poor workmanship and 

lack of supervision by E/A  

 The earth work carried out at some locations was of 

average quality especially in embankment work. The 

suitable material without weeds, dressing, leveling, desired 

compaction & maintenance of slope, etc. were not 

observed properly 

 At some locations schemes could not be completed timely 

due to slow pace of work & revisions of the schemes were 

also observed due to incomplete scope of work 

 The complete scheme related data /documents were 

difficult to obtain on time particularly the M.B & T.S resulting 

facing difficulty in verifying the quantities recorded for 

payment 

 In most of the cases the relevant Tests are not performed 

to ensure the suitability of the material & ensure quality 

parameters 

 At some locations the pumping machinery found non-

functional due to non-availability of electricity & back-up 

generators 

 Stone pitching found disturbed in most of locations due to 

improper interlocking etc. 

 Filler materials were not provided in the stone pitching as 

gaps/voids were observed which could lead to seepage 

and settlement issues 

 The Profile, alignment and slope of stone pitching was not 

maintained properly at some locations 

 Cracks observed in the concrete panels of lined canals at 

some locations 

 The thickness of concrete work of lined canals was lesser at 

some locations 

IRRIGATION 

S
in

d
h

 R
e

si
lie

n
c

e
 

P
ro

je
c

t 
N

a
g

a
rp

a
rk

a
r 

Th
a

rp
a

rk
a

r 

C
.C

. 
Li

n
in

g
 o

f 

W
a

g
h

e
rj
i 
D

is
tr

y
 

H
a

ib
a

t 
B

u
n

d
 B

e
g

a
ri
 

D
iv

is
io

n
 K

a
sh

m
o

re
. 



58 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RECOMMENDATIONS  

 The earth work may be carried out as per standard 

procedures & specifications 

 

 The E/A may take adequate efforts for proper planning, 

execution and supervision of schemes to achieve targets 

as per PC-I 

 

 The quality tests must be practiced at site to ensure 

quality execution 

 

 In stone pitching work the proper profiling, alignment & 

slopes be maintained to ensure the work as per 

specification. The filler material at sides may be used 

properly to avoid seepages 

 

 The thickness of concrete work in lining work may be 

executed as per drawing & design 

 

 The pumping machinery at pumping stations & tube well 

sites may be provided as per site requirement & backup 

of generators be provided in case of electricity failures 

 

 The thickness/gauge of steel plates used in regulator work 

may be ensured as per specifications 

 

 The required dia of steel reinforcement may be used in 

Reinforced concrete work along with proper spacing as 

per design 

 

 Administrative Department must submit the PC-IV of the 

completed schemes so as to maintain the infrastructure 

and get the desired results 

 

 Monthly Progress Report (MPR) of schemes must be 

submitted by Administrative Department before 10th of 

every month 
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LOCAL GOVERNMENT 

GENERAL FINDINGS 

 Local Government Department comprises of following 

autonomous bodies to execute development works in Karachi 

i) KMC ii) DMCs iii) KW&SB iv) KDA v) MDA vi) LDA vii) SSWMB viii) 

Karachi Mega Projects ix) M.D. Click and Donor agencies’ 

projects (i.e. WB, ADB). However, in rest of the Sindh following 

autonomous bodies contribute in execution of development 

works i) HMC ii) HDA iii) WASA iv) SMC v) LMC vi) Sehwan 

Development Authority vii) Larkana Development Authority,  

other Project Directors and Local Councils across the province 

of Sindh. In certain circumstances Works & Services department 

also provide execution support in development work under 

portfolio of Local Government Department 

 The schemes executed by the Local Government Department 

include mainly the rehabilitation and up-gradation of basic 

infrastructure facilities for public use. Facilities include 

construction/rehabilitation/ up-gradation of Roads, Building, 

Infrastructure i.e. Water Supply & Sewerage and Health Facilities 

 In the financial year 2022-23, a total of 76 schemes were visited 

by MEC Department. Out of 76 Schemes the work on 44 

Schemes i.e. 58% were declared satisfactory, while the work on 

the remaining 32 schemes i.e. 42% were declared 

unsatisfactory. Out of 44 Un-Satisfactory schemes, compliance 

of 19 schemes were received from department after 

rectification. However, compliance of 25 scheme was pending 

 The major issues encountered during the monitoring of schemes 

were lack of planning in design and execution of roads and 

drainage schemes that proper infrastructure was not provided 

to accommodate the sewerage and storm water separately. 
Lack of proper layout and connectivity of infrastructure, as per 

approved in PC-I. Layout of utilities i.e., PTCL, water & sewerage 

services, electricity services were not as per standard practices. 

Most of the time sewerage and storm water flows either in 

sewerage or drainage network resulting in choking or overflow 

of system during peak discharge or rainy reason. Improper 

drainage water planning causes stagnation of water which 

deteriorates and failure of roads infrastructure 

 The other main issues are inadequate allocation and releases of 

funds by the department which take years to complete the 

scheme and by the time scheme gets to completion, initial work 

get deteriorated and there is no proper SOPs for the repair and 

maintenance. Majority of the schemes were revised due to 

unrealistic estimates by department at the time of preparation 

of PC-I. Lack of supervision by field staff during the execution 

phase, frequent transfer and posting of project directors. The 

NHA/PWD/SHERE specifications not being followed properly in 

execution and testing of material (i.e. soil classification & 

gradation, bitumen quality test, field density test, compaction 

test, Pressure testing of pipe, strength test of concrete & steel) 

 The KW&SB within Local Government Department does not 

cooperate with the MEC Team neither they provide any 

scheme related documents nor accompany/facilitate the MEC 

Team for the field visit 
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On various ADP schemes the Executing Agency (Local 

Government Department) had not provided complete 

documents to the M&E Cell. In a few schemes, it was observed 

while reviewing the measurement book that Overpayments 

and Advance Payments were made to the contractor. 

RECOMMENDATIONS  

 The E/A should ensure proper sewerage and drainage 

network flow alongside the road. Sewerage and drainage 

networks must be separately planned, designed and 

executed 

 The E/A should improve the quality of work, workmanship to 

meet the prescribed specification and standard and 

ensure that material should be procured from vendor and 

quarry 

 The E/A should conduct and provide M&E Cell with 

detailed Material Testing Reports 

 The E/A should avoid making advanced payment to 

contractor 

 The department should ensure the timely flow of funds so 

that the work does not suffer and ensure that procurement 

of required items should be made according to SPPRA rules 

and within the timeframe 

 The department should ensure that an experienced 

workforce is deputed, and good quality material should be 

procured to ensure quality as per mentioned standards 

 On many schemes the pace of work found lagging behind 

the financial progress. The E/A ensured that the physical 

progress shall be at par with Financial Progress 

 It is observed that most of the Project Directors of Local 

Government department specially KMC, Mega Projects, 

CLICK and others are reluctant to provide pre-requisite 

documents to the MEC team as per visit schedule. So much 

so that many letters (07 Letters to M.D. Click, 08 Letters to 

P.D. Mega Projects) have been written to these Project 

Directors to come up with the documents on the desk 

monitoring but even then, they are reluctant to provide the 

project information that is PC-I, Measurement Book, 

Technical Survey, Detail of Running bills and etc. Beside the 

Project Directors failed to provide Technical Sanctions of 

the estimates / Tender Documents in above given projects. 

Therefore, it is strongly recommended that the Project 

Directors of these projects should be directed by the 

concern higher authorities to be vigilant and responsive to 

the request of MEC team of scheduled visit plans, desk 

meetings & required documents so as the work of MEC may 

be performed smoothly 
 Besides it is noteworthy to mentioned that there are 

multiple executive agencies in Local Government 

therefore it has been observed that overlapping of 

development works is a frequent practice which causes 

loss of public money and difficulty in monitoring to the MEC 

and retrieving record of the schemes. The MEC team found 

it hard to identify and trace the exact executing agency 

for fixing the responsibility of deficiency within department 

of Local Government 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and 

get the desired results 

 Monthly Progress Report (MPR) of schemes must be 

submitted by Administrative Department before 10th of 

every month 
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GENERAL FINDINGS 

In financial year 2022-23, total of 68 schemes of Public Health 

Engineering department were visited by MEC. Out of 68 Schemes, the 

work on 48 Schemes i.e. 71% was found satisfactory, while on 20 schemes 

i.e. 29% was unsatisfactory 

The major issues observed during the monitoring of the schemes were:  

 Executing agency mainly focuses on minor works like CC block, 

paver blocks & CC drains instead of achieving the core objectives 

of the scheme like proper drainage disposal & provision of 

potable/treated water 

 The sewerage almost directly disposed of in natural streams without 

proper treatment. In urban areas the direct disposal of drainage 

schemes has been resolved to a greater extent while in towns & rural 

areas’ schemes the issue is constant  

 Lack of ownership of completed development schemes by end user 

i.e. Public & Local Govt Department especially in urban areas in 

terms of poor operation & maintenance 

 Poor operation and maintenance by local government department 

i.e. Concerned Municipal Committee/ Town Committee. The 

Committees do not carry out the O&M work specially in pumping 

machinery, Diesel engine sets, suction & delivery pipes etc. after 

transferring of schemes from PHED to Local govt department 

 Insufficient deployment of staff at disposal works & Treatment works 

 Massive leakages in distribution networks of water supply schemes 

were observed due to quality of pipes and non-provision of 

domestic connection by department 

RECOMMENDATIONS  

 The department may be directed to reset the priorities and try to 

execute the items which benefit the community and local people 

in place of utilization of funds on less prioritized items like Paver & CC 

block. They should Always prioritize the construction of drainage 

scheme with all components then paver block and CC blocks 

 Land acquisition matters for construction of treatment works & 

disposal works should be finalized before start of civil works as in 90% 

treatment works land was not yet acquired due to land disputes & 

slow process of revenue department 

 The department may be directed to stop direct disposal of 

sewerage into natural streams/water bodies 

 PE pipes should be used in all water supply & drainage schemes 

 It is observed that Rural Development Department is short of 

qualified and experience human resource to conceive and 

execute better schemes so as to improve the overall foot-print of 

the department especially Solar Light Schemes, Asphalt Metaled 

Roads and etc. 

 EA should provide domestic connection to public and provision in 

PC-1 must be ensured 

 Administrative Department must submit the PC-IV of the completed 

schemes so as maintain the infrastructure and get the desired results 

 Monthly Progress Report (MPR) of schemes must be submitted by 

Administrative Department before 10th of every month 
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GENERAL FINDINGS 

Sports & Youth Affairs Department executed various schemes in 

FY 2022-23, generally aimed at Promoting sports/healthy activities 

and to prepare much needed infrastructure of sports facilities for 

public in their neighborhood. It is the need of the hour that the 

public of the province be given the sports facility on permanent 

basis in their cities / areas. Moreover, the Department aimed to 

provide the young generation with the facilities of indoor and 

outdoor games at their educational institute and to facilitate the 

communities by providing gymnasium in the vicinity to improve 

sports facilities at National and International levels. 

A total of number of 15 schemes were visited by MEC in FY 2022-

23. Out of 15 Schemes the quality of work on 10 Schemes were  

satisfactory, whereas 05 Schemes were unsatisfactory. Moreover, 

compliance was received for 04 out of 05 schemes, which were 

then marked as satisfactory as rectification were done in light of 

observations raised by the MEC Team.  

The major issues observed during the monitoring of schemes 

were, deviation from the scope of PC‐I, Inferior quality of form 

work and average quality of concrete work, Delay in release of 

funds in some schemes & Partial/late/no delivery of project 

documents from Executive Agency to MEC Team prior to visit. 

 

RECOMMENDATIONS  

 Keeping in view the social & cultural importance of the 

schemes, department should have to expedite vigilance of 

the schemes on a regular basis so that the intended 

objectives would be achieved within the required time 

frame. 

 The department should initiate more projects to facilitate the 

community and development of accessible sports facilities. 

 E/A should improve the quality of workmanship and concrete 

work at site to avoid honeycombing and deterioration of 

infrastructure during completion phase. Moreover, the 

quality of formwork should be enhanced with the use of 

plywood. 

 In the light of study / survey, priority should be given to those 

areas/components, which are deprived of sports facilities 

while selection of ADP portfolio. 

 Payments may be made as per work done at site after due 

verification of quantities by the concerned XEN.  

 E/A should provide all necessary documents as indicated in 

the official visit letter by the MEC team. 

 E/A should ensure proper maintenance of completed 

buildings and make them functional for the consumption of 

public. 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and 

get the desired results 

 Monthly Progress Report (MPR) of schemes must be 

submitted by Administrative Department before 10th of 

every month 

 

SPORTS & YOUTH AFFAIRS 
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GENERAL FINDINGS 

In the financial year 2022-23, a total of 97 schemes were 

visited by the MEC Department. Out of 97 Schemes the work on 

66 Schemes i.e., 68% were declared satisfactory, while the work 

on the remaining 31 schemes i.e., 32% were declared 

unsatisfactory. Out of 31 Un-Satisfactory schemes, compliance 

of 10 schemes were received from department after 

rectification while compliance of 21 scheme was pending. 

Following are the major issues during the visit of MEC Team: 

BUILDINGS 

 Honey combing and bleeding in structure work at specific 

locations due to non-availability of vibrator  

 Unevenness in plaster work 

 non-provision of clear cover in RCC work 

 Unevenness in tile / marble flooring work  

 Improper grouting in tile work 

 Alignment issues in beams, columns & slabs 

 Inferior quality of electric wiring fitting and fixtures, water 

supply and sanitary fixtures 

 Deviation in scope of PC-I 

 The shuttering work at most of the works was observed to 

be of inferior quality & needs to be improved, if possible, the 

steel/ply shuttering may be used 

ROADS 

 The major issues encountered during the monitoring that 

there is lack of planning in design and execution of roads 

and drainage schemes that proper infrastructures were not 

provided to accommodate the sewerage and storm water 

separately. Most of the time sewerage and storm water 

flows either in sewerage or drainage network resulting in 

choking or overflow of system during peak discharge or 

rainy reason  

 Furthermore, appropriate slope was not maintained in 

execution of road to smoothly drain the water. Due to 

improper drainage water remains stagnant which results in 

deterioration and complete failure of roads  

 The other main issues are inadequate allocation and 

releases of funds by the department which take years to 

complete the scheme and by the time scheme gets to 

completion, initial work gets deteriorated and there is no 

proper SOPs for the repair and maintenance 

 Majority of the schemes were revised due to unrealistic 

estimates by department at the time of preparation of PC-

I, Lack of supervision by field staff during the execution 

phase, frequent transfer and posting of project managers 

i.e., Project Director or Executive Engineer 

 Administrative Department should submit Google Earth/ 

Google Map drawing/video to show actual ground position 

of the Road before revision/approval of the scheme in 

order to avoid any duplication 

WORKS & SERVICES 

R
o

a
d

 N
e

tw
o

rk
 f

ro
m

 

B
a

d
in

 t
o

 W
a

n
g

o
 M

o
r 

Li
n

k
 r

o
a

d
 f

ro
m

 N
a

ti
o

n
a

l 

H
ig

h
w

a
y
 T

h
a

tt
a

 C
it
y

 

W
/R

 o
f 

ro
a

d
 f

ro
m

 S
a

d
d

iq
 

M
e

m
o

n
 t

o
 H

a
fi
z 

S
a

n
d

h
a

n
o

 

ro
a

d
 t

o
 T

a
n

d
o

 A
lla

h
y
a

r 



64 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 The NHA/PWD/SHERE specifications not being followed 

properly in execution and testing of material (i.e., soil 

classification & gradation, bitumen quality test, field density 

test, compaction test, Pressure testing of pipe, strength test 

of concrete & steel). 

 

RECOMMENDATIONS  

 The in-depth monitoring of execution of construction work is 

required from AEN & XEN concerned to extract quality work 

 

 The use of quality materials must be maintained. The 

contractors may be directed to obtain quality material from 

reputed suppliers 

 

 The E/A may improve the quality of work as per 

specification & T.S approved 

 

 The workmanship of the Contractor needs to be improved 

to meet the prescribed specification and standards 

 

 The Material Testing must be carried out frequently to 

ensure quality execution  

 

 The overpayments/advance payments to contractors may 

be discouraged & payments be made as per quantity 

executed at site 

 

 The SPPRA rules must be followed in the tendering & 

procurement process 

 

 The shuttering work needs to be improved at most of the 

places 

 

 The use of vibrator may be used in Concreting work to avoid 

honey combing & attain desired strength 

 

 The quality of D.Bs, switches, buttons & cables used in 

electric work may be ensured as per specification & T.S.  

 

 Under-gauge steel reinforcement bars may be avoided in 

execution of works 

 

 Administrative Department must submit the PC-IV of the 

completed schemes so as maintain the infrastructure and 

get the desired results 

 

 Monthly Progress Report (MPR) of schemes must be 

submitted by Administrative Department before 10th of 

every month 
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• Overall MEC with the existing human resource was able to monitor 15% to 17% 

of the ADP scheme every year which need to be enhanced and improved for 

quality assurance therefore it is envisaged to establish regional offices of the 

MEC at Divisional level 

 

• Pursuant to enhance MEC’s outreach to maximum number of the scheme 

hiring of Monitoring Supervisors is planned 

 

• Moreover, Third Party Monitoring mechanism is also planned and processed 

not only to monitor the mega projects but also to compare and introspect the 

work ethics and processes of the MEC monitoring team 

 

• To develop & implement a Digitized Monthly Progress Report (MPR) System with 

Quick Response (QR) Code integration with Administrative Departments to 

enhance the timely submission of scheme progress updates 

 

• Creating a Centralized Dashboard for Foreign Aided / World Bank Projects, 

aimed at providing regular updates and facilitating monitoring of the progress 

of foreign-funded projects through a specialized and dedicated platform 

 

• Provide comprehensive training and development programs to all employees 

and equip them with cutting-edge technology which enables them to adopt 

modern techniques and monitoring methodologies that adhere to 

international standards. 

 

• Construction of Regional Offices of M&E Cell at Karachi, Sukkur & Larkana 

regions through new ADP schemes 

 

• Maximize the Evaluation of Completed Development Schemes 

 

 

 

 

 

 

 

 

WAY FORWARD 
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ADP# Name of Project Report Type   Visit Date Department 
Published 

Date 
Location Cost 

2022-23 

37 

Construction of Office Building for 

On-Farm Water Management staff 

(Badin, Mirpurkhas, Sanghar, SBA, 

Sukkur, Khairpur, Shikarpur, Dadu, 

Ghotki, Kashmore & Jamshoro ). 

Un-Satisfactory 10-10-2022 
Agriculture, 

GOS 
12-01-2023 Badin 96.389 

2022-23 

40 

Additional Lining of Watercourses in 

Sindh. (Total Cost Rs.5664.404 M, 

GOS Share 4659.847 M & Farmer 

Share Rs.1004.530 M). 

Satisfactory 02-02-2023 
Agriculture, 

GOS 
01-03-2023 Matiari 4659.87 

2022-23 

40 

Additional Lining of Watercourses in 

Sindh. (Total Cost Rs.5664.404 M, 

GOS Share 4659.847 M & Farmer 

Share Rs.1004.530 M) 

Un-Satisfactory 08-08-2022 
Agriculture, 

GOS 
21-11-2022 Matiari 4659.87 

2021-22 

12 

Construction / Rehabilitation of 

Agriculture Extension Office in Sindh. 
Satisfactory 06-07-2022 

Agriculture, 

GOS 
02-08-2022 

Qambar 

Shahdadkot 
439.149 

2021-22 

27 

Provision of Agricultural Land 

Development Machinery & 

Equipments (On Subsidized Rate) 

Satisfactory 09-03-2023 
Agriculture, 

GOS 
12-05-2023 Sukkur 759 

2021-22 

27 

Provision of Agricultural Land 

Development Machinery & 

Equipments (On Subsidized Rate) 

Un-Satisfactory 19-04-2022 
Agriculture, 

GOS 
03-10-2022 Sukkur 759 

2021-22 

27 

Provision of Agricultural Land 

Development Machinery & 

Equipments (On Subsidized Rate) 

Satisfactory 18-11-2021 
Agriculture, 

GOS 
04-07-2022 Hyderabad 759 

2021-22 3 

Construction of Compound wall to 

ARI Campus Tando Jam including 

Experimental Field, Pavement of 

Approach Road and Rehabilitation 

of Residential Colony 

Satisfactory 11-04-2022 
Agriculture, 

GOS 
19-08-2022 Hyderabad 148.864 

2021-22 

36 

Integrated Water Resource 

Management in Sindh (Total Cost 

Rs.2393.495 M, GOS Share 

Rs.1932.447 M and Farmer Share 

Rs.400.00 M). 

Satisfactory 21-02-2022 
Agriculture, 

GOS 
16-08-2022 

Tando 

Muhammad 

Khan, 

Jamshoro 

1932.45 

2021-22 

36 

Integrated Water Resource 

Management in Sindh (Total Cost 

Rs.2393.495 M, GOS Share 

Rs.1932.447 M and Farmer Share 

Rs.400.00 M). 

Satisfactory 21-12-2021 
Agriculture, 

GOS 
16-01-2023 

Shaheed 

Benaziraba

d 

1932.45 

2022-23 

47 

Construction / Reconstruction / 

Rehabilitation & Allied Facilities of 

Dargahs in Sindh (6 Nos.), T.M Khan 

(01),  Thatta  (02), Khairpur (01),  

Hyderabad (01) and Larkano (01). 

Satisfactory 06-03-2023 Auqaf, GOS 17-03-2023 Thatta 150.599 

2022-23 

47 

Construction / Reconstruction / 

Rehabilitation & Allied Facilities of 

Dargahs in Sindh (6 Nos.), T.M Khan 

(01),  Thatta  (02), Khairpur (01),  

Hyderabad (01) and Larkano (01) 

Un-Satisfactory 24-10-2022 Auqaf, GOS 11-01-2023 Thatta 150.599 

2021-22 

50 

Reconstruction of Musafirkhana / 

Construction of main Entrance Gate 

/ Water Tank at Dargah Shah Abdul 

Latif Bhittai at Bhitshah 

Satisfactory 20-06-2022 Auqaf, GOS 16-08-2022 Matiari 19.257 

2021-22 

51 

Construction of Dargah Makhdoom 

Nooh Hala District  Matiari 
Satisfactory 02-08-2022 Auqaf, GOS 15-11-2022 Matiari 17.327 

2021-22 

53 

Reconstruction of Shrine, 

Construction of Musafirkhana and 

other Allied Units at Dargah Syed 

Ubhan Shah Taluka Kot Diji District 

Khairpur Mirs 

Un-Satisfactory 09-02-2022 Auqaf, GOS 10-11-2022 Khairpur 10.047 

2021-22 

64 

Provision of Fiber Glass Shade, 

Installation of RO plants and 

Establishment of Museum at Dargah 

Qalander Lal Shahbaz Sehwan 

Sharif District Jamshoro 

Satisfactory 28-07-2022 Auqaf, GOS 01-09-2022 Jamshoro 22.238 

2021-22 

65 

Provision of Fiber Glass Shade and 

Improvement of Water Supplyat 

Dargah Abdullah Shah Ashabi 

Satisfactory 10-03-2023 Auqaf, GOS 14-03-2023 Thatta 18.3 

Annexure (A) 

DEPARTMENT WISE SCHEMES MONITORED IN FY 2022-23 
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ADP# Name of Project Report Type   Visit Date Department 
Published 

Date 
Location Cost 

2021-22 

65 

Provision of Fiber Glass Shade and 

Improvement of Water Supply at 

Dargah Abdullah Shah Ashabi 

Un-Satisfactory 22-03-2022 Auqaf, GOS 19-08-2022 Thatta 18.3 

2021-22 

101 

Construction of Sindh Government 

Cooperative College Hyderabad. 
Un-Satisfactory 16-03-2023 

Cooperative, 

GOS 
11-04-2023 Hyderabad 118 

2022-23 

104 

Auditorium Hall Rest House And 

Main Entrance Gate at Dargah 

Hazrat Sardar Ahmed Shah Lakyari 

Taluka Saeedabad District Matiari 

(Revised on 18.01.22)   

(C86.833:+R:12.768) 

Satisfactory 26-09-2022 Culture, GOS 11-01-2023 Matiari 99.601 

2022-23 

111 

Provision of Missing Allied Facilities in 

Library at Sujawal. (Revised on 

24.12.20) (C:39.909+R:26.905) 

Satisfactory 25-10-2022 Culture, GOS 11-01-2023 Sujawal 66.814 

2022-23 

115 

Provision of Additional Allied 

Facilities & External Development at 

Sindh Institute for Music & Performing 

Arts  & DR. N.A Balouch Institute at 

Jamshoro. (C:60.277+R:8.683) 

Satisfactory 24-10-2022 Culture, GOS 11-01-2023 Jamshoro 68.96 

2022-23 

117 

Establishment of Muhammad 

Ibrahim Joyo Translation Bureau at 

Jamshoro. (C:6.730+R:32.102) 

Satisfactory 04-08-2022 Culture, GOS 15-11-2022 Jamshoro 38.832 

2022-23 

121 

Establishment of Auditorium at 

Badin. (C:37.424+R:12.163) 
Un-Satisfactory 08-08-2022 Culture, GOS 26-10-2022 Badin 49.587 

2022-23 

124 

Provision of Allied Facilities at 

Cultural Complex Thatta. 

(C:64.564+R:14.941) 

Un-Satisfactory 24-10-2022 Culture, GOS 19-01-2023 Thatta 79.505 

2022-23 

142 

Establishment of Digitization & 

Conservation Laboratory for 

Providing Physical Treatments, 

Testing, Cleaning and Protecting of 

Decaying Artifacts, i.e. Stones, 

Coins, Manuscripts etc. 

(C:21.978+R:75.100) 

Satisfactory 06-01-2023 Culture, GOS 18-01-2023 Karachi 97.078 

2022-23 

144 

Provision of Additional Allied 

Facilities & External Development of 

Sub-office of Antiquities & 

Archaeological Museum Sukkur. 

(Revised on 24.12.20) 

(C:74.034+R:15.604) 

Satisfactory 15-08-2022 Culture, GOS 07-03-2023 Sukkur 89.638 

2021-22 

111 

Provision of Missing Allied Facilities in 

Library at Sujawal. (Revised) 

(C:39.909+R:26.905) 

Un-Satisfactory 16-06-2022 Culture, GOS 16-08-2022 Sujawal 66.814 

2021-22 

114 

Provision of Missing Allied Facilities & 

Construction of Auditorium Hall and 

Waiting area at Dargah  Jaral Shah, 

Taluka Larkano District Larkano 

(Revised) (C:66.116+R:6.177) 

Satisfactory 06-06-2022 Culture, GOS 23-11-2022 Larkana 72.293 

2021-22 

116 

Provision of Additional Allied 

Facilities & External Development of 

Culture Department offices Near 

Rumi Graveyard at Northern Bypass, 

Karachi 

Satisfactory 05-01-2023 Culture, GOS 18-01-2023 Karachi 80 

2021-22 

116 

Provision of Additional Allied 

Facilities & External Development of 

Culture Department offices Near 

Rumi Graveyard at Northern Bypass, 

Karachi (C:59.468+R:20.532) 

Un-Satisfactory 18-04-2022 Culture, GOS 16-08-2022 Karachi 80 

2021-22 

121 

Establishment of Auditorium at 

Dadu. (C:42.208+R:24.830) (Revised) 

(ADP NO.83 of 2019-20) 

Satisfactory 05-10-2022 Culture, GOS 01-12-2022 Dadu 67.038 

2021-22 

121 

Establishment of Auditorium at 

Dadu. (C:42.208+R:24.830) (Revised) 

(ADP NO.83 of 2019-20) 

Un-Satisfactory 17-05-2022 Culture, GOS 04-07-2022 Dadu 67.038 

2022-23 

1900056 

Repair , Renovation & rehabilitation 

work of GBPS Long Dalpota Taluka 

Jhando Mari District Tando Allah Yar 

Satisfactory 10-03-2023 

Education 

and Literacy, 

GOS 

03-04-2023 
Tando 

Allahyar 
5.136 

2022-23 

341 

Miscellaneous Immediate Works of 

Public School Hyderabad (C:554.871 

+R:51.189) (SDG#4) 

Un-Satisfactory 28-09-2022 

Education 

and Literacy, 

GOS 

02-01-2023 Hyderabad 606.06 

2022-23 

350 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 40.000 + 

R: 3.395) (SDG#4) 

Un-Satisfactory 09-12-2022 

Education 

and Literacy, 

GOS 

17-01-2023 Sujawal 43.395 
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2022-23 

431 

Construction / Reconstruction of 

Govt. Boys High School Jhuddo 

(SDG#4) 

Satisfactory 21-10-2022 

Education 

and Literacy, 

GOS 

15-03-2023 Mirpurkhas 43.241 

2022-23 

576 

Construction of (Govt. Boys / Girls 

Secondary Schools) in Shirin Jinnah 

Colony Karachi (02 Units) 

(C:45.199+R:2.00) (SDG#4) 

Satisfactory 15-03-2023 

Education 

and Literacy, 

GOS 

20-03-2023 
Karachi 

South 
47.199 

2022-23 

576 

Construction of (Govt. Boys / Girls 

Secondary Schools) in Shirin Jinnah 

Colony Karachi (02 Units) (C:45.199 + 

R:2.00) (SDG#4) 

Un-Satisfactory 12-08-2022 

Education 

and Literacy, 

GOS 

04-01-2023 
Karachi 

South 
47.199 

2022-23 

589 

Establishment of Government 

Secondary School (Boys & Girls) in 

Chuhar Jamali Sujawal District 

(RGC) (Pertains to RGC Project 

under PRS assisted by European 

Union) 

Satisfactory 22-11-2022 

Education 

and Literacy, 

GOS 

06-02-2023 Sujawal 205.5 

2022-23 

664 

Improvement / Renovation of 

Govt.Boys\' Degree College Gulzar-

e-Hijri East Karachi (SDG#4) 

Satisfactory 27-04-2023 

Education 

and Literacy, 

GOS 

09-06-2023 Karachi East 99.349 

2022-23 

708 

Re-Construction of Building Govt. 

Boys Degree College Miro Khan 

District Kamber-Shahdadkot  

Satisfactory 08-11-2022 

Education 

and Literacy, 

GOS 

17-03-2023 
Qambar 

Shahdadkot 
70.62 

2022-23 

709 

Rehabilitation & Provision of Missing 

Facilities in Existing  GBDC / GGDC 

Naudero District Larkano (SDG#4) 

Satisfactory 09-11-2022 

Education 

and Literacy, 

GOS 

17-03-2023 Larkana 62.784 

2022-23 

739 

Establishment of Cadet College 

Khairpur (C:1141.114 + R:379.225) 

(Revised on 26.04.16) (SDG#4) 

Satisfactory 23-11-2022 

Education 

and Literacy, 

GOS 

20-01-2023 Khairpur 1520.34 

2022-23 

743 

Establishment of Cadet College, 

Badin (C:701.840 + R:127.194) 

(SDG#4) 

Satisfactory 29-09-2022 

Education 

and Literacy, 

GOS 

06-02-2023 Badin 829.034 

2022-23 

746 

Provision of Additional Facilities  and 

Boundary Wall of Boys Cadet 

College Larkana (SDG#4) 

Satisfactory 10-11-2022 

Education 

and Literacy, 

GOS 

15-03-2023 Larkana 99.808 

2022-23 

796 

Construction of B-Tech Department 

at Government College of 

Technology (GCT) Hyderabad  

Un-Satisfactory 20-09-2022 

Education 

and Literacy, 

GOS 

11-10-2022 Hyderabad 140.569 

2022-23 

805 

Establishment of Syed Qutab Ali 

Shah Government Polytechnic 

Institute at Shujjabad (C:57.313 + 

R:42.687) (SDG # 1,4,9). 

Satisfactory 08-03-2023 

Education 

and Literacy, 

GOS 

11-04-2023 Mirpurkhas 100 

2022-23 

805 

Establishment of Syed Qutab Ali 

Shah Government Polytechnic 

Institute at Shujjabad (C:57.313 + 

R:42.687) (SDG # 1,4,9) 

Un-Satisfactory 13-10-2022 

Education 

and Literacy, 

GOS 

27-01-2023 Mirpurkhas 100 

2022-23 

835 

Establishment of Shaheed Benazir 

Bhutto University of Veterinary and 

Animal Sciences Sakrand (C:852.257 

+ R:326.615) 

Satisfactory 14-11-2022 

Education 

and Literacy, 

GOS 

02-02-2023 

Shaheed 

Benaziraba

d 

1178.87 

2022-23 

839 

Immediate Needs of QUEST at 

Nawabshah (C:176.182 + R:17.880) 

(SDG#4) 

Un-Satisfactory 25-11-2022 

Education 

and Literacy, 

GOS 

27-01-2023 

Shaheed 

Benaziraba

d 

194.062 

2022-23 

842 

Development of Remaining Essential 

Facilities Required for Establishment 

of Mehran University College of 

Engineering and Technology at 

Khairpur Mir's (C:717.236 + R:130.492) 

(SDG#4) 

Un-Satisfactory 20-09-2022 

Education 

and Literacy, 

GOS 

13-12-2022 Khairpur 847.728 

2022-23 

844 

Establishment of Shaheed 

Mohtarma Benazir Bhutto Chair & 

Convention Centre at Karachi 

University (C:345.005 + R:97.036) 

(SDG#4) 

Satisfactory 17-05-2023 

Education 

and Literacy, 

GOS 

29-05-2023 Karachi 442.041 

Non-ADP 

Ingrated / Rehibilitation of 

Primary/Middle/ Elementary Schools 

Taluka Larkano (11units) (2016-17 

programme) 

Un-Satisfactory 26-09-2022 

Education 

and Literacy, 

GOS 

11-01-2023 Larkana 19.5 

Non-ADP 

Re-habilitation Govt. Boys High 

School Mir Nabi Bux Town Taluka 

City 

Satisfactory 19-07-2022 

Education 

and Literacy, 

GOS 

21-11-2022 Hyderabad 9 

Non-ADP 

Construction/ Reconstruction of 

Existing GGHSS Kotri, (Old Black) 

Taluka Kotri, District Jamshoro. 

Satisfactory 21-07-2022 

Education 

and Literacy, 

GOS 

08-02-2023 Jamshoro 10 

2021-22 

187 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary / Elementary 

Satisfactory 20-01-2022 

Education 

and Literacy, 

GOS 

07-07-2022 Shikarpur 1270.04 
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Schools) (155 Units) 

(C:1101.709+R:168.328) (SDG#4) 

Non-ADP 

Construction of Shelterless 

Government Primary School Gul Mir 

Mari Taluka Jhando Mari District 

Tando Allahyar (01 Unit) 

Satisfactory 22-08-2022 

Education 

and Literacy, 

GOS 

21-11-2022 
Tando 

Allahyar 
2.401 

Non-ADP 

Repair/ Renovation and 

rehabilitation work of GBPS Long 

Dalpota Taluka Jhando Mari District 

Tando Allahyar 

Un-Satisfactory 23-08-2022 

Education 

and Literacy, 

GOS 

07-11-2022 
Tando 

Allahyar 
3.337 

2021-22 

191 

Construction of Six Room Buildings 

for Shelterless Primary Schools (01 

Unit) (C: 12.154 + R: 1.210) (SDG#4) 

Satisfactory 15-11-2021 

Education 

and Literacy, 

GOS 

19-08-2022 
Tando 

Allahyar 
13.364 

2021-22 

200 

Rehabilitation of High Enrollment 

Dangerous Primary Schools with 

Additional Class Rooms and 

Provision of Missing Facilities (05 

Units) (SDG#4) 

Satisfactory 29-06-2022 

Education 

and Literacy, 

GOS 

31-08-2022 Matiari 24.327 

2021-22 

291 

Sindh Basic Education Program 

(SBEP) (Approved Cost: Rs.14355 M 

USAID Grant: Rs.13485 M & G.O.S. 

Share: Rs.870 M) (C: 651.147 + R: 

218.853) (SDG#4) 

Satisfactory 28-09-2021 

Education 

and Literacy, 

GOS 

15-08-2022 Karachi 870 

2021-22 

296 

Construction / Re-construction of 

Building in Existing Secondary 

Schools PAF Base Shahbaz 

Jacobabad (C: 54.000 + R: 2.397) 

Satisfactory 22-11-2021 

Education 

and Literacy, 

GOS 

04-07-2022 Jacobabad 56.397 

2021-22 

300 

Purchase of Security Equipment and 

Construction of Boundary Wall & 

Other Remaining Work at Public 

School Shikarpur (C:78.534+R:14.292) 

(SDG#4) 

Satisfactory 19-05-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Shikarpur 92.826 

2021-22 

307 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (7 

Units) (C:93.023+R:51.420) (SDG#4) 

Un-Satisfactory 27-09-2021 

Education 

and Literacy, 

GOS 

22-07-2022 
Qambar 

Shahdadkot 
144.443 

2021-22 

312 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 40.000 + 

R: 5.000) (SDG#4) 

Satisfactory 08-12-2021 

Education 

and Literacy, 

GOS 

22-07-2022 Dadu 45 

2021-22 

313 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 39.782 + 

R: 3.134) (SDG#4) 

Un-Satisfactory 28-06-2022 

Education 

and Literacy, 

GOS 

31-10-2022 Matiari 42.916 

2021-22 

314 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 39.712 + 

R: 4.295) (SDG#4) 

Satisfactory 26-05-2022 

Education 

and Literacy, 

GOS 

16-08-2022 

Tando 

Muhammad 

Khan 

44.007 

2021-22 

315 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 40.000 + 

R: 4.214) (SDG#4) 

Satisfactory 19-04-2022 

Education 

and Literacy, 

GOS 

06-07-2022 
Tando 

Allahyar 
44.214 

2021-22 

318 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 40.000 + 

R: 2.923) (SDG#4) 

Satisfactory 22-02-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Tharparkar 42.923 

2021-22 

326 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (02 Units) (C: Rs. 89.724 + 

R: 6.816) (SDG#4) 

Satisfactory 21-01-2022 

Education 

and Literacy, 

GOS 

22-08-2022 Larkana 96.54 

2021-22 

328 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

Un-Satisfactory 26-05-2022 

Education 

and Literacy, 

GOS 

16-08-2022 Shikarpur 49.262 
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K.M Radius (01 Unit) (C: Rs. 45.450 + 

R: 3.812) (SDG#4) 

2021-22 

329 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 45.450 + 

R: 2.767) (SDG#4) 

Un-Satisfactory 11-05-2022 

Education 

and Literacy, 

GOS 

16-08-2022 Kashmore 48.217 

2021-22 

330 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 45.819 + 

R: 3.681) (SDG#4) 

Satisfactory 24-05-2022 

Education 

and Literacy, 

GOS 

01-12-2022 Jacobabad 49.5 

2021-22 

331 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder 

Primary School at distance of 1.5 

K.M Radius (01 Unit) (C: Rs. 39.685 + 

R: 1.940) (SDG#4) 

Un-Satisfactory 13-04-2022 

Education 

and Literacy, 

GOS 

19-08-2022 Karachi East 41.625 

2021-22 

478 

Establishment of Degree College  at 

Garhi Khairo District Jacobabad 

(C:89.089 + R:7.963) (SDG#4) 

Satisfactory 16-12-2021 

Education 

and Literacy, 

GOS 

22-08-2022 Jacobabad 97.052 

2021-22 

481 

Establishment of Degree College in 

existing Nasarpur Higher Secondary 

School Tando Allah Yar (C:25.000 + 

R:2.500) (SDG#4) 

Satisfactory 20-04-2022 

Education 

and Literacy, 

GOS 

06-07-2022 
Tando 

Allahyar 
27.5 

2021-22 

485 

Establishment of Degree College in 

existing Warha Higher Secondary 

School District Kamber Shahdad Kot  

(C:25.905 + R:1.851) (SDG#4) 

Satisfactory 21-12-2021 

Education 

and Literacy, 

GOS 

22-07-2022 
Qambar 

Shahdadkot 
27.756 

2021-22 

491 

Rehiblitation & Provision of Missing 

Facilities in C&S Govt. Boys College 

Shikarpur (C:49.963 + R:5.000) 

(SDG#4) 

Satisfactory 17-03-2022 

Education 

and Literacy, 

GOS 

27-07-2022 Shikarpur 50.963 

2021-22 

494 

Improvement / Repair of D.J. 

Science College South Karachi 

(SDG#4) 

Satisfactory 13-12-2021 

Education 

and Literacy, 

GOS 

07-07-2022 
Karachi 

South 
39.228 

2021-22 

495 

Rehabilitation / Addition of Missing 

Facilities Govt. for Women College 

Shahrah-e-Liaquat Saddar Karachi  

(SDG#4) 

Un-Satisfactory 19-04-2022 

Education 

and Literacy, 

GOS 

19-08-2022 Karachi 39.608 

2021-22 

496 

Improvement / Renovation of 

Govt.Boys Degree College Gulzar-e-

Hijri East Karachi (SDG#4) 

Worst 20-04-2022 

Education 

and Literacy, 

GOS 

21-10-2022 Karachi East 19.999 

2021-22 

497 

Remaining Work of Law College 

Halla District Matiari  (SDG#4) 
Satisfactory 27-06-2022 

Education 

and Literacy, 

GOS 

02-09-2022 Matiari 20 

2021-22 

562 

Establishment of Shaheed Benazir 

Bhutto Girls Cadet College Larkano 

(C:2039.382 + R:190.457) (Revised) 

(SDG#4) 

Satisfactory 10-05-2022 

Education 

and Literacy, 

GOS 

22-07-2022 Larkana 2229.84 

2021-22 

563 

Establishment of Cadet College 

Khairpur (C:1141.114 + R:379.225) 

(Revised) (SDG#4) 

Un-Satisfactory 31-05-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Khairpur 1520.34 

2021-22 

592 

Modernization of Government 

College of Technology, SITE Karachi 

& Mirpurkhas (Phase-I) (C:87.057 + 

R:10.904) (SDG # 1,4,9)(Planned as 

per request of Universties & Boards 

Deptt.) 

Satisfactory 15-09-2021 

Education 

and Literacy, 

GOS 

06-07-2022 Karachi 97.961 

2021-22 

593 

Establishment of Government 

Vocational Centres for Girls (09 

Units) in Sindh (Larkano, Khairpur, & 

N.Feroze (2 Unit each), Mirpurkhas, 

Umerkot & Tharparkar  (1 Unit each)  

(C: 218.696 + R: 35.075) (SDG # 1,4,9) 

Satisfactory 14-06-2022 

Education 

and Literacy, 

GOS 

05-08-2022 Umerkot 253.771 

Non-ADP 

Repair/ Renovation and 

Rehabilitation work of Government 

Girls Community Model School 

Sultan Abad District Tando Allahyar 

Satisfactory 19-10-2022 

Education 

and Literacy, 

GOS 

30-11-2022 
Tando 

Allahyar 
7.888 

2020-21 

114 

Early Childhood Education (ECE) 

Intervention Larkana Division 

(C:16.980 + R:30.979) (SDG#4) 

Satisfactory 24-11-2021 

Education 

and Literacy, 

GOS 

29-08-2022 Kashmore 47.959 

2020-21 

114 

Early Childhood Education (ECE) 

Intervention Larkana Division 

(C:16.980 + R:30.979) (SDG#4) 

Satisfactory 05-11-2021 

Education 

and Literacy, 

GOS 

29-08-2022 Jacobabad 47.959 
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2020-21 

146 

Up-gradation of Primary Schools to 

Middle Schools, District Thatta. (05 

Units).(C:47.391 + R:7.500 ) (SDG#4). 

Satisfactory 22-03-2023 

Education 

and Literacy, 

GOS 

30-03-2023 Thatta 54.891 

2020-21 

249 

Establishment of Comprehensive 

Schools in Sindh ( 25 Units ) (C: 

3550.998 + R: 191.550) 

Satisfactory 24-08-2022 

Education 

and Literacy, 

GOS 

21-10-2022 Dadu 3742.55 

2020-21 

294 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (16 

Units) (C:71.438+R:30.406) (SDG#4) 

Satisfactory 27-08-2021 

Education 

and Literacy, 

GOS 

01-07-2022 Larkana 101.844 

2019-20 

267 

Rehabilitation of Existing High 

Schools & Higher Secondary Schools 

District Thatta (AASP)(C: 47.240 + R: 

11.230) (SDG#4). 

Satisfactory 20-03-2023 

Education 

and Literacy, 

GOS 

30-03-2023 Thatta 58.47 

2018-19 

194 

Immediate Needs for Public School 

Gadap Town, Karachi (C:231.328 + 

R:59.364) (SDG # 4) 

Un-Satisfactory 08-02-2022 

Education 

and Literacy, 

GOS 

20-07-2022 Karachi 290.692 

2018-19 

211 

Rehabilitation of Government 

Primary School / Government Girls 

Secondary School Khatoon- E-

Pakistan Stadium Road Karachi 

(Phase-II) (AASP) (SDG # 4).. 

Satisfactory 11-01-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Karachi 43.018 

2018-19 

294 

Establishment of Boys / Girls Degree 

Colleges in Sindh (23 Units) ( 

Revised) (C:2093.709 + R: 200.100) 

(SDG # 4). 

Satisfactory 21-03-2023 

Education 

and Literacy, 

GOS 

30-03-2023 Thatta 2864.59 

2015-16 

185 

Up-gradation of Secondary Schools 

to Higher Secondary Schools in 

Sindh (2005-06 Programme) 

(Compliance) 

Un-Satisfactory 24-03-2023 

Education 

and Literacy, 

GOS 

06-04-2023 Jamshoro 23.7 

2022-23 

885 

Village Electrification Programme in 

Sindh (Phase-VIII) 
Un-Satisfactory 16-08-2022 Energy, GOS 27-10-2022 Thatta 987.46 

2020-21 

516 

Electrification of Primary Health 

Facilities Through Solar PV 

Technology (Revised) (SBA., Ghotki, 

Larkana, Badin, Dadu, Jamshoro, 

Khairpur, Shikarpur, Matiari, Sanghar, 

Mirpurkhas, T.A.Yar & N.Feroze) 

Satisfactory 20-10-2022 Energy, GOS 27-01-2023 

Shaheed 

Benaziraba

d 

505.662 

2020-21 

516 

Electrification of Primary Health 

Facilities Through Solar PV 

Technology (Revised) (SBA, Ghotki, 

Larkana, Badin, Dadu, Jamshoro, 

Khairpur, Shikarpur, Matiari, Sanghar, 

Mirpurkhas,, T.A.Yar & N.Feroze) 

Satisfactory 29-07-2022 Energy, GOS 11-10-2022 Ghotki 505.662 

2020-21 

516 

Electrification of Primary Health 

Facilities Through Solar PV 

Technology (Revised) (SBA, Ghotki,, 

Larkana, Badin, Dadu, Jamshoro, 

Khairpur, Shikarpur, Matiari, Sanghar, 

Mirpurkhas, T.A.Yar & N.Feroze) 

Satisfactory 26-07-2022 Energy, GOS 11-10-2022 Sanghar 505.662 

2022-23 

937 

Renovation of Excise and Taxation 

Office Thatta (SDG # 9) 
Un-Satisfactory 19-08-2022 

Excise & 

Taxation, 

GOS 

07-12-2022 Thatta 26.417 

2022-23 

939 

Renovation of Excise and Taxation 

Office Dadu (SDG # 9) 
Satisfactory 15-11-2022 

Excise & 

Taxation, 

GOS 

26-01-2023 Dadu 23.786 

2021-22 

710 

Integration / upgradation of Tax 

Database and Online Tax Collection 

(SDG # 9).(LTBC) 

Un-Satisfactory 21-07-2022 

Excise & 

Taxation, 

GOS 

17-11-2022 Karachi 120 

2022-23 

954 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh  
Satisfactory 20-03-2023 Food, GOS 18-04-2023 Kashmore 634.843 

2022-23 

954 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 06-03-2023 Food, GOS 10-04-2023 Badin 634.843 

2022-23 

954 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh  
Un-Satisfactory 15-09-2022 Food, GOS 10-11-2022 Badin 634.843 

2022-23 

955 

Construction of District Food 

Controller (DFC) Offices, Residences 

and construction of Security Towers 

& Compound Walls at various 

locations of Hyderabad and 

Mirpurkhas Division (SDG # 2 

Un-Satisfactory 23-11-2022 Food, GOS 20-12-2022 Matiari 417.808 

2022-23 

955 

Construction of District Food 

Controller (DFC) Offices, Residences 

and construction of Security Towers 

& Compound Walls at various 

Un-Satisfactory 22-11-2022 Food, GOS 20-12-2022 

Tando 

Muhammad 

Khan 

417.808 
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locations of Hyderabad and 

Mirpurkhas Division (SDG # 2) 

2022-23 

955 

Construction of District Food 

Controller (DFC) Offices, Residences 

and construction of Security Towers 

& Compound Walls at various 

locations of Hyderabad and 

Mirpurkhas Division (SDG # 2 

Un-Satisfactory 21-11-2022 Food, GOS 13-12-2022 Badin 417.808 

2021-22 

720 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 14-07-2022 Food, GOS 21-10-2022 Mirpurkhas 634.843 

2021-22 

720 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 23-06-2022 Food, GOS 03-08-2022 Badin 634.843 

2021-22 

720 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 07-04-2022 Food, GOS 11-10-2022 
Qambar 

Shahdadkot 
634.843 

2021-22 

720 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 18-03-2022 Food, GOS 03-08-2022 Matiari 634.843 

2021-22 

720 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 09-03-2022 Food, GOS 04-08-2022 Jacobabad 634.843 

2021-22 

721 

Construction of District Food 

Controller (DFC) Offices, Residences 

and construction of Security Towers 

& Compound Walls at various 

locations of Hyderabad and 

Mirpurkhas Division (SDG # 2) 

Un-Satisfactory 20-07-2022 Food, GOS 19-08-2022 Matiari 417.808 

2021-22 

721 

Construction of District Food 

Controller (DFC) Offices, Residences 

and construction of Security Towers 

& Compound Walls at various 

locations of Hyderabad and 

Mirpurkhas Division (SDG # 2) 

Un-Satisfactory 04-07-2022 Food, GOS 19-08-2022 Hyderabad 417.808 

2020-21 

542 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 21-06-2021 Food, GOS 05-09-2022 Kashmore 634.843 

2020-21 

542 

Construction of Open Platforms/ 

Plinth for Grain Storage in Sindh 

(SDG # 2) 

Un-Satisfactory 10-06-2021 Food, GOS 05-09-2022 Larkana 634.843 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 07-12-2022 

Forest, 

Wildlife & 

CDA, GOS 

18-01-2023 

Tando 

Muhammad 

Khan 

3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 06-12-2022 

Forest, 

Wildlife & 

CDA, GOS 

01-03-2023 Mirpurkhas 3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 05-12-2022 

Forest, 

Wildlife & 

CDA, GOS 

10-01-2023 Badin 3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Un-Satisfactory 28-09-2022 

Forest, 

Wildlife & 

CDA, GOS 

08-11-2022 

Tando 

Muhammad 

Khan 

3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Un-Satisfactory 27-09-2022 

Forest, 

Wildlife & 

CDA, GOS 

08-11-2022 Mirpurkhas 3016.35 
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Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Un-Satisfactory 26-09-2022 

Forest, 

Wildlife & 

CDA, GOS 

17-11-2022 Badin 3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 19-08-2022 

Forest, 

Wildlife & 

CDA, GOS 

26-01-2023 Shikarpur 3016.35 

2021-22 

723 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 28-07-2022 

Forest, 

Wildlife & 

CDA, GOS 

10-01-2023 

Tando 

Allahyar, 

Matiari, 

Hyderabad 

3016.35 

2021-22 

724 

Possible Role of Mangroves in 

Curbing Sea Intrusion in Indus Delta 

(SDG # 15) 

Satisfactory 16-05-2022 

Forest, 

Wildlife & 

CDA, GOS 

15-08-2022 Sujawal 698.11 

2021-22 

725 

Enhancing Tree Cover on State 

Forest Lands in Sindh (Revised) 

(Jamshoro, Dadu, Matiari, SBA, 

Sanghar, Shikarpur, Kashmore, 

Sukkur, Khairpur, Ghotki, N.Feroze,  

T.M. Khan, Umerkot, Thar, Badin, 

T.A.Yar, Kamber, Larkano & 

Jacobabad) (SDG # 15) 

Satisfactory 14-06-2022 

Forest, 

Wildlife & 

CDA, GOS 

29-08-2022 
Matiari, 

Jamshoro 
708 

2021-22 

726 

Sarsabz Sindh Making Sindh Green 

and Environment Friendly (SDG # 15) 
Satisfactory 12-07-2022 

Forest, 

Wildlife & 

CDA, GOS 

23-11-2022 Larkana 599.944 

2021-22 

726 

Sarsabz Sindh Making Sindh Green 

and Environment Friendly (SDG # 15) 
Satisfactory 06-07-2022 

Forest, 

Wildlife & 

CDA, GOS 

14-12-2022 
Kashmore, 

Jacobabad 
599.944 

2021-22 

726 

Sarsabz Sindh Making Sindh Green 

and Environment Friendly (SDG # 15) 
Satisfactory 14-06-2022 

Forest, 

Wildlife & 

CDA, GOS 

14-12-2022 

Shikarpur, 

Qambar 

Shahdadkot 

599.944 

2021-22 

728 

Completion of leftover/remaining 

targets of Bahman Nature Park 

Larkano (C: 44.802+R:15.198) (SDG # 

15) 

Satisfactory 06-09-2021 

Forest, 

Wildlife & 

CDA, GOS 

27-07-2022 Larkana 60 

2022-23 

1029 

Construction of RHC in Village Dau 

Jahanpur, Taluka Garhi Khairo, 

District 

Jacobabad.(C:45.081+R:19.958)(SD

G #3) 

Satisfactory 15-12-2022 Health, GOS 14-02-2023 Jacobabad 65.039 

2022-23 

1030 

Expansion of Radiology and IPD 

Services at JIMS, Jacobabad 

(C:125.080+R:291.424) (SDG #3, 9) 

Satisfactory 17-11-2022 Health, GOS 09-02-2023 Jacobabad 416.504 

2022-23 

1072 

Up gradation of BHU to RHC 

Shadipalli, Taluka Pithoro (Revised 

on 07.04.21) 

(C:60.493+R:30.414)(SDG#3) 

Un-Satisfactory 19-09-2022 Health, GOS 26-10-2022 
Umerkot, 

Mirpurkhas 
90.907 

2022-23 

1086 

Up gradation of THQ Hospitals to the 

level of DHQ Hospitals (03 Nos) at 

Matiari, Kamber & Umerkot (Revised 

on 22.01.16). (C: 1875.856+R: 

608.005) (SDG #3) 

Un-Satisfactory 21-11-2022 Health, GOS 30-11-2022 Umerkot 2483.86 

2022-23 

1087 

Up gradation of THQ Hospital to the 

level of DHQ Hospital in newly 

created district Sindh at Kashmore 

at Kandhkot (Revised on 13.01.16).  

(C: 545.542+R: 217.685) (SDG #3) 

Satisfactory 13-09-2022 Health, GOS 15-03-2023 Kashmore 763.227 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

Un-Satisfactory 23-03-2023 Health, GOS 06-04-2023 Matiari 3334.16 



 
79 

ADP# Name of Project Report Type   Visit Date Department 
Published 

Date 
Location Cost 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) (Bhit Shah & 

Hala) 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) (Sujawal, 

Mirpur Bathoro & Jati) 

Un-Satisfactory 22-03-2023 Health, GOS 06-04-2023 Sujawal 3334.16 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) (Matli, 

Tando Bago & Golarchi) 

Un-Satisfactory 21-03-2023 Health, GOS 06-04-2023 Badin 3334.16 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) (Digri & Kot 

Ghulam Mohammed) 

Un-Satisfactory 20-03-2023 Health, GOS 06-04-2023 Mirpurkhas 3334.16 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) (Tando Jam) 

Un-Satisfactory 17-03-2023 Health, GOS 06-04-2023 Hyderabad 3334.16 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) (Nangar & 

Diplo) 

Un-Satisfactory 15-03-2023 Health, GOS 10-04-2023 Tharparkar 3334.16 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876 

+ R: 1918.285) (SDG #3) 

Un-Satisfactory  
06-03-2023 

 

Health, GOS 

 

27-06-2023 

 

Larkana 

 
3334.16 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285) (SDG #3) 

Un-Satisfactory 
03-03-2023 

 

Health, GOS 

 

27-06-2023 

 
Dadu 3334.16 

2022-23 

1179 

Neonatal screening for Congenital 

Hypothyroidism (CH) in Sindh at 

NICH, Karachi (Revised on 04.06.21) 

(C:16.448+R:132.465 + PIU  

61.373)(SDG#3) 

Satisfactory 03-11-2022 Health, GOS 02-01-2023 Karachi 210.286 

2022-23 

995 

Establishment of Psychiatry and 

Accident / Emergency  Unit  at 

Sindh Government Hospital 

Saudabad, Karachi. (Revised on 

18.07.19) (C:177.536+R: 193.215) 

(SDG #3.4, 3.6) 

Satisfactory 09-03-2023 Health, GOS 03-04-2023 Karachi 370.751 

2022-23 

995 

Establishment of Psychiatry and 

Accident / Emergency  Unit  at 

Sindh Government Hospital 

Saudabad, Karachi. (Revised on 

18.07.19) (C: 177.536+R: 193.215) 

(SDG #3.4, 3.6) 

Un-Satisfactory 29-09-2022 Health, GOS 19-01-2023 Karachi 370.751 

2021-22 

777 

Upgradation of Provincial Health 

Development Centre (PHDC) to the 

level of Sindh Health Institute of 

Training & Research. 

(C:130.193+R:56.670)(SDG#3) 

Un-Satisfactory 07-12-2021 Health, GOS 13-10-2022 Jamshoro 186.863 

2021-22 

782 

Construction of Divisional 

Warehouse at Shaheed 

Benazirabad. (C:88.930 

+R:5.312)(SDG#3) 

Satisfactory 25-05-2022 Health, GOS 16-08-2022 

Shaheed 

Benaziraba

d 

94.242 

2021-22 

783 

Upgradation of RHC Daur to the 

level of Taluka Hospital Daur 

(Revised) (C: 35.534+R: 56.457 

Satisfactory 25-11-2021 Health, GOS 21-10-2022 

Shaheed 

Benaziraba

d 

91.991 

2021-22 

787 

Upgradation of existing Rural Health 

Centre to Taluka Headquarter 

Hospital at Garhi Khairo, District 

Jacobabad.(C: 170.178 + R:25.000) 

(SDG #3) 

Satisfactory 12-04-2022 Health, GOS 04-07-2022 Jacobabad 195.178 
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2021-22 

793 

Renovation and Rehabilitation of 

Paramedical Institute, Larkano. (C: 

47.948+R: 19.785) (SDG #3) 

Un-Satisfactory 20-06-2022 Health, GOS 25-11-2022 Larkana 67.733 

2021-22 

794 

Construction of Divisional 

Warehouse at Larkano. 

(C:88.930+R:5.312)(SDG#3) 

Satisfactory 11-03-2022 Health, GOS 14-11-2022 Larkana 94.242 

2021-22 

795 

Establishment of Thalassemia Day 

Care Centre at Dargah Jaral Shah, 

Larkano. (C:13.224+R:8.762) 

Satisfactory 12-11-2021 Health, GOS 27-07-2022 Larkana 21.986 

2021-22 

796 

Upgradation of RHC to 50 bedded 

hospital at Garhi Khuda Bakhsh 

Bhutto (C:44.429+R:15.098)(SDG #3) 

Satisfactory 25-05-2022 Health, GOS 18-11-2022 Larkana 59.527 

2021-22 

809 

Upgradation of BHU to RHC at Wahi 

Pandhi, Taluka 

Johi.(C:44.972+R:19.958)(SDG#3) 

Un-Satisfactory 20-09-2021 Health, GOS 11-10-2022 Dadu 64.93 

2021-22 

810 

Upgradation of BHU to RHC Village 

Bhawalpur, Taluka Johi. 

(C:44.972+R:19.958)(SDG#3) 

Un-Satisfactory 21-09-2021 Health, GOS 30-09-2022 Dadu 64.93 

2021-22 

820 

Upgradation of BHU to RHC Sher 

Muhammad Bijarani, UC Saifal, 

Taluka Tangwani. 

(C:41.989+R:19.958)(SDG# 3) 

Un-Satisfactory 15-12-2021 Health, GOS 04-08-2022 Kashmore 61.947 

2021-22 

821 

Upgradation of Health facility at 

Village Ber Sharif, Taluka 

Kamber.(C:10.679+R:2.816)(SDG #3) 

Un-Satisfactory 08-04-2022 Health, GOS 28-07-2022 
Qambar 

Shahdadkot 
13.495 

2021-22 

829 

Upgradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285) (SDG #3) at 

Sujawal, Mirpur Bathoro & Jati. 

Worst 23-02-2022 Health, GOS 31-10-2022 Sujawal 3334.16 

2021-22 

829 

Upgradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals @ Ratodero & Dokri 

(41 Nos.). (C: 1415.876+ R: 1918.285)  

Un-Satisfactory 22-02-2022 Health, GOS 18-11-2022 Larkana 3334.16 

2021-22 

829 

Upgradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 

1415.876+ R: 1918.285) (SDG #3) at 

Bhit Shah & Halla. 

Un-Satisfactory 22-02-2022 Health, GOS 05-10-2022 Matiari 3334.16 

2021-22 

898 

Neonatal screening for Congenital 

Hypothyroidism (CH) in Sindh at 

NICH, Karachi. 

(C:5.162+R:157.839)(SDG#3) 

Un-Satisfactory 30-07-2021 Health, GOS 03-10-2022 Karachi 163.001 

2020-21 

559 

Establishment of 25 bedded Trauma 

Centre at Sindh Government Lyari 

General Hospital, Karachi. (C: 

275.969+R: 521.168) (SDG #3) 

Satisfactory 26-01-2021 Health, GOS 06-07-2022 Karachi 797.137 

2020-21 

563 

Establishment of Cardio thoracic 

Surgery Department at Liaquat 

University Hospital, Hyderabad 

(Revised). (C: 23.594+R: 353.073) 

(SDG #3) 

Satisfactory 10-08-2021 Health, GOS 26-07-2022 Hyderabad 376.667 

2020-21 

670 

Upgradation of BHU to RHC at 

Village Kantio, Taluka Chachro. 

(C:47.781+ R:15.046)(SDG#3) 

Satisfactory 07-12-2020 Health, GOS 21-10-2022 Tharparkar 62.827 

2020-21 

679 

Upgradation of BHU to RHC Gulzar 

Khalil, Taluka Samaro. 

(C:43.209+R:19.958)(SDG#3) 

Satisfactory 13-01-2021 Health, GOS 21-10-2022 Umerkot 63.167 

2019-20 

705 

Upgradation of BHU to RHC Talhi 

City, Taluka Kunri. 

(C:43.209+R:19.958)(SDG#3) 

Satisfactory 10-03-2020 Health, GOS 21-10-2022 Umerkot 63.167 

2019-20 

746 

Sindh Immunization support 

program (SISP). (GoS:7648.920+ 

GoP:400.000 =8048.920) (SDG #3) 

Un-Satisfactory 19-05-2022 Health, GOS 30-12-2022 
Larkana, 

Dadu 
7648.92 

2018-19 

525 

Up gradation of BHU to RHC Phull. 

(C:43.874+R:19.958)(SDG# 3))GS 
Satisfactory 14-10-2022 Health, GOS 26-01-2023 

Naushero 

Feroz 
63.832 

2017-18 

734 

Expansion & Improvement of DHQ 

Hospitals (03 Nos) at (1) Khairpur (2) 

Badin & (3) Shikarpur (Revised) (C: 

2516.747+R: 923.828) (SDG #3) 

Satisfactory 12-10-2022 Health, GOS 14-02-2023 Shikarpur 3440.58 

2022-23 

1188 

Construction of Buildings for Sindh 

Police at various locations under 

Police Package (Karachi, 

Hyderabad, Sujawal, Dadu, Thatta, 

Un-Satisfactory 15-11-2022 Home, GOS 04-01-2023 Hyderabad 642.101 
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Matiari, Shaheed Benazir Abad, 

Kamber & Sukkur)(Revised) 

2022-23 

1189 

Raising / Construction of Watch 

Tower & Boundary Wall at RRF Base 

Al-Falah, Naval Colony Base & 

Police Head Quarter District South 

Garden Road, Karachi (SDG # 16).. 

Un-Satisfactory 23-09-2022 Home, GOS 17-01-2023 Karachi 805.239 

2022-23 

1202 

Construction of Police Station at 

Phulji 
Satisfactory 18-05-2023 Home, GOS 08-06-2023 Dadu 44.998 

2022-23 

1208 

Construction of Police Station 

(Category-C) & Bachelor Barracks 

(Ground + 1) at Nindo District Badin 

(859 of 2017-18) (Remaining work) 

Un-Satisfactory 13-09-2022 Home, GOS 21-11-2022 Badin 37.198 

2022-23 

1209 

Construction of Police Station 

(Category-C) at Dando Taluka 

Tando Ghulam Hyder District Tando 

Muhammad Khan. (613 of 2018-19) 

(Remaining work). 

Satisfactory 14-03-2023 Home, GOS 06-04-2023 Badin 29.528 

2022-23 

1209 

Construction of Police Station 

(Category-C) at Dando Taluka 

Tando Ghulam Hyder District Tando 

Muhammad Khan. (613 of 2018-19) 

(Remaining work) 

Un-Satisfactory 14-09-2022 Home, GOS 24-11-2022 Badin 29.528 

2021-22 

909 

Improvement / Strengthening of 

Security to SCTC Sakrand 

(Compound Wall with Watch 

Towers) (SDG # 16) 

Un-Satisfactory 27-01-2022 Home, GOS 07-07-2022 

Shaheed 

Benaziraba

d 

48.629 

2021-22 

917 

Construction of Police Station 

Building at PS Dehi  (SDG # 16) 
Un-Satisfactory 06-07-2022 Home, GOS 30-08-2022 Badin 34.136 

2021-22 

925 

Construction of Police Station at 

Phulji 
Un-Satisfactory 24-01-2022 Home, GOS 18-11-2022 Dadu 44.998 

2021-22 

950 

Construction of boundary wall 

around Jail & Residential Colony i/c  

strengthening of existing main wall, 

rehabilitation of Watch Towers (4 

Nos) & improement of drainage at 

Central Prison Larkano. 

Un-Satisfactory 26-05-2022 Home, GOS 05-01-2023 Larkana 76.983 

2021-22 

962 

Provision of basic facilities of 

Sewerage / CC Drain / CC topping 

in different Katchi Abadis in Sindh.. 

Worst 14-02-2022 

Human 

Settlement, 

Spatial 

Development 

& Social 

Housing 

04-01-2023 Karachi 40 

2022-23 

1289 

Improvement of Basic Infrastructure 

at Small Industrial Estate, Industrial 

Park, Shershah Karachi  (4.68 acre 

land) 

Un-Satisfactory 17-11-2022 

Industrial & 

Commerce, 

GOS 

04-01-2023 Karachi 49.11 

2021-22 

982 

Construction of RCC Drain, Allied 

Works and Road Culverts Along 

Karachi Circular Railway (KCR) at 

various locations of Site Area 

Karachi. 

Satisfactory 18-01-2022 

Industrial & 

Commerce, 

GOS 

29-08-2022 Karachi 343.842 

2021-22 

990 

Construction of District Information 

office at Badin (C: 11.073+R: 01.762) 
Un-Satisfactory 06-06-2022 

Information & 

Archives, 

GOS 

19-08-2022 Badin 12.835 

2021-22 

996 

Construction of District Information 

office at Sujawal (C: 11.138+R: 

01.762) 

Un-Satisfactory 07-06-2022 

Information & 

Archives, 

GOS 

31-10-2022 Sujawal 12.9 

2021-22 

1002 

Upgradation of Video Conferencing 

System in Sindh (Revised)(LTBC) 
Satisfactory 10-06-2022 

Information, 

Science & 

Technology, 

GOS 

24-11-2022 Karachi 189.15 

2022-23 

1435 

Rehabilitation of Employees 

Residence Quarters including 

Construction of Compound Wall of 

Irrigation Colonies in Irrigation 

Department. (Revised on 06.06.22) 

Satisfactory 23-09-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

27-03-2023 Sukkur 767.044 

2022-23 

1442 

Renovation, Reconstruction and 

Improvement of Executive Engineer 

Offices and Sub-Divisional Office 

Complexes in Sindh (Phase -I). 

Satisfactory 29-08-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

20-01-2023 

Shaheed 

Benaziraba

d 

169.521 

2022-23 

1444 

Renovation, Reconstruction and 

Improvement of Landhi's on all 

Canal System of Sindh (Phase-I). 

Satisfactory 19-08-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

20-02-2023 
Naushero 

Feroz 
194.23 
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2022-23 

1454 

Remedial Works to improve Feeding 

of Manchar Lake from existing 

Irrigation System. 

Satisfactory 05-10-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

15-11-2022 Jamshoro 207.489 

2022-23 

1472 

Re-sectioning and Sand Coring of 

Gharaghat Bund mile 0/0 to 2/4 and 

Haibat Bund mile 0/0 to 5/0 in Begari 

Division Kashmore. 

Satisfactory 22-11-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

06-03-2023 Kashmore 879.985 

2021-22 

1047 

Surface Drainage Scheme near 

Village Alam Khan Odho (left over 

pocket) (Revised) (SDG # 6 & 15) 

Satisfactory 16-06-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

10-11-2022 Jacobabad 399.872 

2021-22 

1097 

Rehabilitation / Resectioning of Johi 

Branch from Head to Tail (RD-0.0 to 

238.560) in Southern Dadu Division & 

Lining of Pahore and Kharoo Minor 

(SDG # 6) 

Un-Satisfactory 15-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

01-09-2022 Dadu 299.837 

2021-22 

1123 

Lining of Surhari, Brandi, Maldasi, 

Shahdadpur Minors and Ujjano, 

Lundo Distry (SDG # 6) 

Un-Satisfactory 27-07-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

23-11-2022 Sanghar 499.579 

2021-22 

1135 

Construction of office Complex in 

Southern Dadu Division @ Dadu. 
Satisfactory 16-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

01-09-2022 Dadu 145.328 

2021-22 

1163 

Removal of Encroachment from 

Irrigation Department s Property & 

Securing its possession including 

Schemes of Rehabilitation (Phase-I). 

Satisfactory 14-04-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

29-08-2022 Sukkur 150 

2021-22 

1205 

Cement Concrete Lining of Ali 

Bahar Branch from RD-0+00 to RD-

20+900 

Satisfactory 28-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

29-08-2022 Matiari 255.362 

2021-22 

1211 

C.C. Lining of Wagherji Distry from 

RD-0+00 to 58+200 
Satisfactory 23-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

19-08-2022 Badin 479.415 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of 

Small Dams including System for 

Improving Resilence - Phase II 

(Through Additional Financing) - 

(Total Cost Rs. 24,493.841 Million (IDA 

Share Rs. 22,652.920 Million & GoS 

Share Rs. 1,840.9 

Satisfactory 14-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

31-10-2022 Tharparkar 1840.92 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of 

Small Dams including System for 

Improving Resilence - Phase II 

(Through Additional Financing) - 

(Total Cost Rs. 24,493.841 Million (IDA 

Share Rs. 22,652.920 Million & GoS 

Share Rs. 1,840.9 

Satisfactory 14-02-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

27-10-2022 Jamshoro 1840.92 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of 

Small Dams including System for 

Improving Resilence - Phase II 

(Through Additional Financing) - 

(Total Cost Rs. 24,493.841 Million (IDA 

Share Rs. 22,652.920 Million & GoS 

Share Rs. 1,840.9 

Satisfactory 17-01-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

27-10-2022 Tharparkar 2350.71 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of 

Small Dams including System for 

Improving Resilence - Phase II 

(Through Additional Financing) - 

(Total Cost Rs. 24,493.841 Million (IDA 

Share Rs. 22,652.920 Million & GoS 

Share Rs. 1,840.9 

Satisfactory 30-12-2021 

Irrigation 

(Water & 

Drainage), 

GOS 

21-10-2022 
Karachi 

Malir 
2350.71 

2019-20 

904 

Construction of Link Drain at RD 0.0 

to 25 out-falling in Seerani Branch 

Drain at RD 40 IP side for Village Pir 

Buksho and ARO Pusio, U.C Seerani; 

(ii) Construction of Link Drain RD 0.0 

to 14 out-falling in 6-R Tando Bago 

Sub-Drain at RD 22 IP side for Vi 

Un-Satisfactory 22-02-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

03-08-2022 Badin 119.278 
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2018-19 

789 

Construction of Regulator at Dhoro 

Puran Intersection RD-261 of LBOD  

(SDG # 6) 

Un-Satisfactory 10-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

29-09-2022 Badin 84.843 

Non-ADP 

KQ15P00190- Construction of 

Zulfiquar Oil Tanker Parking Terminal 

, Zulfiquarabad Karachi, Phase-I 

(District ADP) 

Un-Satisfactory 21-06-2022 

Karachi 

Metropolitan 

Corporation, 

KWSB 

07-11-2022 
Karachi 

Malir 
20 

Non-ADP 

KQ12P00195- Construction of Food 

Court in Safari Park Karachi (District 

ADP) 

Satisfactory 17-06-2022 

Karachi 

Metropolitan 

Corporation, 

KWSB 

01-12-2022 Karachi East 20 

Non-ADP 

KQ16P00103- Renoation & 

Improvement outskirts of main lake 

at Safari Park Karachi (District ADP) 

Satisfactory 17-06-2022 

Karachi 

Metropolitan 

Corporation, 

KWSB 

21-11-2022 Karachi East 19.9 

2022-23 

1590 

Rehabilitation of Old Sessions Court 

Building / Re-Construction of 

Compound Wall and External Work 

at Judicial Complex District Badin 

(Revised) 

Satisfactory 21-12-2022 
Law P.A, & 

Prosecution 
15-03-2023 Badin 72.95 

2021-22 

1283 

Construction of Two (02) Courts at 

MiroKhan (SDG # 16) 
Satisfactory 05-01-2022 

Law P.A, & 

Prosecution 
18-11-2022 

Qambar 

Shahdadkot 
48.833 

2021-22 

1291 

Construction of Record Room 

alongwith Store Room & Provision of 

Elevator / Lift Facilities and 

Construction of Cafeteria at High 

Court Circuit, Larkano (C: 23.320+R: 

1.680) 

Un-Satisfactory 12-05-2022 
Law P.A, & 

Prosecution 
01-12-2022 Larkana 25 

2020-21 

1050 

Construction of Courts (32 Nos.) at 

District Court Building, Korangi  

Karachi (Re-Revised) 

(Cap:1131.920+Rev:129.601) (SDG # 

16).. 

Satisfactory 28-02-2022 
Law P.A, & 

Prosecution 
11-01-2023 Karachi 1261.52 

2022-23 

1618 

Cement Concrete Lining of Masoodi 

Distry RD-0.00 to Tail(SDG # 6) 
Satisfactory 16-03-2023 

Lining of 

Main Canals 
30-03-2023 Thatta 391.171 

2022-23 

1618 

Cement Concrete Lining of Masoodi 

Distry RD-0.00 to Tail (SDG # 6) 
Un-Satisfactory 02-11-2022 

Lining of 

Main Canals 
04-01-2023 Thatta 391.171 

2022-23 

1621 

Cement Concrete Lining of Inam & 

Abad Minor from RD-0.00 to 32 & 2 

RDs(SDG # 6) 

Satisfactory 17-03-2023 
Lining of 

Main Canals 
09-06-2023 Thatta 138.517 

2022-23 

1621 

Cement Concrete Lining of Inam & 

Abad Minor from RD-0.00 to 32 & 2 

RDs (SDG # 6) 

Un-Satisfactory 29-11-2022 
Lining of 

Main Canals 
11-01-2023 Thatta 138.517 

2022-23 

1632 

Cement Concrete Lining of Husri 

Distry from RD-18+500 to 37+000 

(SDG # 6) 

Satisfactory 17-10-2022 
Lining of 

Main Canals 
06-02-2023 Hyderabad 219.617 

2021-22 

1302 

Cement Concrete Lining of Mari 

Minor from RD-0.00 to 48.500 
Satisfactory 25-03-2022 

Lining of 

Main Canals 
04-07-2022 Sanghar 218.67 

2021-22 

1304 

C.C Lining of Daulatpur Distry from 

RD-38 + 150 TO RD 100 
Satisfactory 24-01-2022 

Lining of 

Main Canals 
01-07-2022 

Shaheed 

Benaziraba

d 

331.099 

2022-23 

1663 

Fattening of Calves (R:222.110) 

(Jamshoro, SBA, Dadu, Sukkur, 

Khairpur, Ghotki, Larkano, Kamber 

at S.Kot, Kashmore at K.Kot, 

Shikarpur & Jacobabad (SDG #2) 

Worst 25-11-2022 
Livestock and 

Fisheries, GOS 
06-01-2023 Jamshoro 222.11 

2021-22 

1325 

Pilot Project on Establishment of 

Mobile Artificial Insemination & 

Extension Service Units in Sindh 

(Phase-I), (Sukkur, Shikarpur, 

Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) 

Satisfactory 11-05-2022 
Livestock and 

Fisheries, GOS 
04-07-2022 Jamshoro 73.673 

2021-22 

1327 

Installation of Liquid Nitrogen Gas 

Bouzers (Storage Tanks) for 

Cryogenic Storage and 

Transportation System at Rohri and 

Karachi (R:50.000) (SDG # 2) 

Un-Satisfactory 11-11-2021 
Livestock and 

Fisheries, GOS 
01-07-2022 Sukkur 50 

2021-22 

1341 

Establishment of Fish Bio Diversity 

Hatchery & Training and Extension 

Institute at Manchar Lake, District 

Jamshoro (C:157.748 + R: 39.950) 

Satisfactory 18-11-2021 
Livestock and 

Fisheries, GOS 
07-07-2022 Jamshoro 197.698 

2021-22 

1342 

Completion of Missing Schemes of 

Livestock & Fisheries Department 

(Hyd., M.Khas, Thatta, T.M. Khan, 

Sanghar & Jamshoro) (C:82.074 + 

R:2.000) (SDG #2)(Misssing scheme) 

Satisfactory 23-03-2022 
Livestock and 

Fisheries, GOS 
16-08-2022 Thatta 84.074 
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2022-23 

1700 

Revamping of Mehmoodabad nala 

from Malir Bund/KPT Fly over to 

Mehoodbabd 

Satisfactory 14-10-2022 

Local 

Government, 

GOS 

02-01-2023 Karachi 271 

2022-23 

1729 

Rehabilitation / Replacement / 

Improvement of Water Supply and 

Sewerage System including 

Pumping Stations in District Central, 

Karachi 

Un-Satisfactory 31-10-2022 

Local 

Government, 

GOS 

02-01-2023 Karachi 149.978 

2022-23 

1730 

Rehabilitation / Replacement / 

Improvement of Water Supply and 

Sewerage system including Pumping 

Stations in District South, Karachi 

Un-Satisfactory 03-10-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi 133.771 

2022-23 

1745 

Construction & Rehabilitation of 

Main / Internal Roads. Providing 

Sewerage line of 12 

Satisfactory 14-03-2023 

Local 

Government, 

GOS 

28-03-2023 Karachi East 95.418 

Non-ADP 

Construction & Rehabilitation of 

Main / Internal Roads. Providing 

Sewerage line of 12 

Un-Satisfactory 29-12-2022 

Local 

Government, 

GOS 

24-01-2023 Karachi 95.418 

2022-23 

1747 

Construction / Rehabilitation of 

Main / Internal Roads and 

installation of Paver Blocks / CC 

flooring & Street lights in Sachal 

Goth Block A to G, Ayub Goth, 

Christian Para and Shaheed Zulfiqar 

Ali Bhutto Goth (Seeta Nagar), 

Bilawal Shah Noorani Goth and 

Satisfactory 08-11-2022 

Local 

Government, 

GOS 

01-03-2023 Karachi East 96.098 

2022-23 

1749 

Construction / Rehabilitation of 

Main Roads / Internal Roads and 

installation of Paver Blocks / CC 

flooring & Street Lights in Junejo 

Town, Chutta Gabol Goth, Saindad 

Village, Noor Khan Goth, Ahmed 

Jamal Goth, Khuda Bux Goth and 

various areas of UC-31 

Satisfactory 25-05-2023 

Local 

Government, 

GOS 

16-06-2023 Karachi East 98.023 

2022-23 

1749 

Construction / Rehabilitation of 

Main Roads / Internal Roads and 

installation of Paver Blocks / CC 

flooring & Street Lights in Junejo 

Town, Chutta Gabol Goth, Saindad 

Village, Noor Khan Goth, Ahmed 

Jamal Goth, Khuda Bux Goth and 

various areas of UC-31 

Un-Satisfactory 10-11-2022 

Local 

Government, 

GOS 

24-01-2023 Karachi East 98.023 

2022-23 

1753 

Construction / Rehabilitation of 

Main / Internal Roads, Providing 

Sewerage line of 12 

Satisfactory 31-05-2023 

Local 

Government, 

GOS 

16-06-2023 Karachi East 99.278 

2022-23 

1753 

Construction / Rehabilitation of 

Main / Internal Roads, Providing 

Sewerage line of 12'',15'',18''RCC 

pipe 4'' & 6'' PE Water supply line in 

Rabia City Rabia Bungalows to 

Classic appartments, Service road 

from rabia City via Johar square , 

Muneer brid 

Un-Satisfactory 03-10-2022 

Local 

Government, 

GOS 

09-01-2023 Karachi East 99.278 

2022-23 

1756 

Construction / Rehabilitation of 

Main Roads / Internal Roads, 

Providing Sewerage line 12 

Satisfactory 15-03-2023 

Local 

Government, 

GOS 

28-03-2023 Karachi East 95.126 

2022-23 

1756 

Construction / Rehabilitation of 

Main Roads / Internal Roads, 

Providing Sewerage line 12 

Un-Satisfactory 14-11-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi East 95.126 

2022-23 

1764 

Road Carpeting, C.C Flooring 

Sewerage line, Manzoor Colony-II 

(UC-06) 

Satisfactory 03-03-2023 

Local 

Government, 

GOS 

15-03-2023 Karachi East 84.749 

2022-23 

1764 

Road Carpeting, C.C Flooring 

Sewerage line, Manzoor Colony-II 

(UC-06) 

Un-Satisfactory 30-11-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi East 84.749 

2022-23 

1764 

Road Carpeting, C.C Flooring 

Sewerage line, Manzoor Colony-II 

(UC-06) 

Un-Satisfactory 16-11-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi East 84.749 

2022-23 

1771 

Improvement of Storm Water Drain 

System alongwith Supreme Court 

and Rising & Wall of Nallahl. 

Satisfactory 30-11-2022 

Local 

Government, 

GOS 

16-06-2023 
Karachi 

South 
73 

2022-23 

1784 

CC Flooring, Water Supply & 

Sewerage Line & Road Carpeting in 

UC-9, Islamia Colony. 

Satisfactory 17-11-2022 

Local 

Government, 

GOS 

11-01-2023 
Karachi 

West 
66.827 

2022-23 

1787 

Improvement of water supply line, 

Installation of sewerage line, paver 
Un-Satisfactory 21-11-2022 

Local 

Government, 

GOS 

11-04-2023 
Karachi 

West 
117.577 
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block and road carpeting in  UC-17, 

UC-27 & UC-28 

2022-23 

1788 

Improvement of Water Supply line, 

installation of Sewerage line, CC 

Flooring, Ground and Road 

Carpeting in UC-18, UC-24 & UC-26. 

Un-Satisfactory 04-10-2022 

Local 

Government, 

GOS 

24-01-2023 
Karachi 

West 
95.704 

2022-23 

1813 

Water Supply line, Sewerage line, 

Paver Block and Carpeting of Roads 

in different areas of UC-3. 

Satisfactory 05-10-2022 

Local 

Government, 

GOS 

05-12-2022 
Karachi 

West 
96.463 

2022-23 

1826 

Providing & Laying of Paver Block in 

Different Streets of UC-41, UC-42, 

UC-43, UC-44, UC-45 and UC-46 in 

DMC Keamari 

Un-Satisfactory 05-10-2022 

Local 

Government, 

GOS 

26-01-2023 
Karachi 

Keamari 
95.99 

2022-23 

1831 

Improvement of Water Supply and 

installtion of Sewerage line and 

Carpetting of Road in UC-3 Keamari 

Town. 

Satisfactory 18-10-2022 

Local 

Government, 

GOS 

11-01-2023 
Karachi 

Keamari 
68.017 

2022-23 

1879 

Laying of Paver Block at UC 

16,17,18,19 and 20 Larkano City 
Satisfactory 18-11-2022 

Local 

Government, 

GOS 

27-03-2023 Larkana 58.696 

2022-23 

1880 

Providing & Laying of Paver Block in 

Taluka Dokri 
Satisfactory 02-03-2023 

Local 

Government, 

GOS 

13-03-2023 Larkana 24.966 

2022-23 

1880 

Providing & Laying of Paver Block in 

Taluka Dokri 
Un-Satisfactory 25-10-2022 

Local 

Government, 

GOS 

14-11-2022 Larkana 24.966 

2022-23 

1882 

Providing & Laying of C.C. Paver in 

various roads & streets of 

Jacobabad 

Satisfactory 16-11-2022 

Local 

Government, 

GOS 

13-02-2023 Jacobabad 300 

2022-23 

1883 

Providing & Laying of Paver Block at 

Various Streets of Mubarakpur City 

Taluka Thul 

Satisfactory 07-11-2022 

Local 

Government, 

GOS 

27-01-2023 Jacobabad 41.998 

2022-23 

1887 

Providing of Paver Block in Various 

Streets of Different Villages of Taluka 

Khanpur 

Satisfactory 24-10-2022 

Local 

Government, 

GOS 

08-02-2023 Shikarpur 93.66 

2022-23 

1888 

Providing  of Paver Block in various 

streets in different Ward-I to Ward-

30, City Shikarpur 

Satisfactory 16-12-2022 

Local 

Government, 

GOS 

23-02-2023 Shikarpur 113.413 

2022-23 

1889 

Providing of Paver Block in various 

streets of Different villages of Taluka 

Shikarpur 

Satisfactory 01-12-2022 

Local 

Government, 

GOS 

08-02-2023 Shikarpur 95.356 

2022-23 

1890 

Improvement of Various Sreets with 

Paver Blocks in (i) Rustam Town (ii) 

Jahan Khan (iii) Village Pyaro Khan 

Bhayo (iv) Channar Goth (v) Village 

Qasim Bhayo (vi) Kot Altaf Bhayo 

Satisfactory 02-12-2022 

Local 

Government, 

GOS 

08-02-2023 Shikarpur 92.565 

2022-23 

2156 

Construction/Installation of 10 (TEN) 

No. Pedestrin Bridges at Different 

Locatios of Karachi 

Satisfactory 02-03-2023 

Local 

Government, 

GOS 

14-03-2023 Karachi 284.446 

2022-23 

2156 

Construction/Installation of 10 (TEN) 

No. Pedestrin Bridges at Different 

Locatios of Karachi 

Un-Satisfactory 11-10-2022 

Local 

Government, 

GOS 

01-12-2022 Karachi 284.446 

2022-23 

2181 

Reconstruction / Rehabilitation of 

roads, Drain work and Paver Blocks 

C.C flooring at UC45 Gulshan e 

Sikandarabad District Keamari 

Karachi 

Un-Satisfactory 14-10-2022 

Local 

Government, 

GOS 

20-12-2022 
Karachi 

Keamari 
99.493 

2022-23 

2236 

Construction of Road alongwith 

drainage, Sewerage and Paver 

stones in UC Quaidabad and UC 

Cattle Colony Ward No. 1 District 

Malir Karachi 

Satisfactory 20-10-2022 

Local 

Government, 

GOS 

11-01-2023 
Karachi 

Malir 
99.826 

2022-23 

2387 

Construction of Government 

Dispensaries  in Talukka Sakrand and 

Kazi Ahmed, District Shaheed 

Benazirabad (04 Nos.). 297+R: 2.888)  

Satisfactory 21-12-2022 

Local 

Government, 

GOS 

17-05-2023 

Shaheed 

Benaziraba

d 

23.185 

2022-23 

2412 

Construction of Park and 

Playground in UC - 30 & 31 
Satisfactory 02-11-2022 

Local 

Government, 

GOS 

16-06-2023 
Karachi 

South 
100 

2022-23 

2448 

Development of Township in Major 

Urban Centers (50,000 120 Square 

Yard Plots with All Civic Services 

Satisfactory 18-10-2022 

Local 

Government, 

GOS 

18-01-2023 Karachi 9420.88 

Non-ADP 

KQ16P00095- Supply & Installation of 

Flood Lights Power System at Cricket 

Ground Nazeer Hussain Gulberg , 

Gym ,F.B Area, KMC Part-I (District 

ADP) 

Satisfactory 24-06-2022 

Local 

Government, 

GOS 

30-11-2022 
Karachi 

Central 
20 
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Non-ADP 

KQ16P00096- Supply & Installation of 

Flood Lights Power System at Cricket 

Ground Nazeer Hussain Gulberg , 

Gym ,F.B Area, KMC Part-II (District 

ADP) 

Satisfactory 24-06-2022 

Local 

Government, 

GOS 

01-12-2022 
Karachi 

Central 
20 

Non-ADP 

KQ16P00073- Improvement/Repair 

of M.A Jinnah Road from Capri 

Cinema to Tower (South) (District 

ADP) 

Un-Satisfactory 22-06-2022 

Local 

Government, 

GOS 

25-01-2023 
Karachi 

South 
20 

Non-ADP 

KQ16P00077- Patch Repair of 

Allama Rasheed Turabi Road from 

Rashid Minhas Road to Ziauddin 

Hospital, District Central Karachi 

(District ADP) 

Un-Satisfactory 22-06-2022 

Local 

Government, 

GOS 

25-01-2023 
Karachi 

Central 
19.95 

Non-ADP 

KQ13P00042- 

Rehabilitation/Improvement of road 

from Old Clifton Bridge to PIDC 

brdge along Railway line Distrct 

South Karachi (District ADP) 

Un-Satisfactory 20-06-2022 

Local 

Government, 

GOS 

25-01-2023 
Karachi 

South 
20 

2021-22 

1375 

Improvement of Sewerage System 

of Sachal Colony, Larkano City (SDG 

# 6) 

Satisfactory 13-07-2022 

Local 

Government, 

GOS 

10-01-2023 Larkana 50 

2021-22 

1377 

Providing Sewerage lines in PS-24 

(SDG # 6) 
Un-Satisfactory 31-03-2022 

Local 

Government, 

GOS 

13-07-2022 

Shaheed 

Benaziraba

d 

60.409 

2021-22 

1385 

Construction of RCC Nallah 

including paver Block and 

replacement of P.E Pipe lines in the 

route of RCC Nallah for Sehwan 

Town, District Jamshoro 

Satisfactory 07-03-2022 

Local 

Government, 

GOS 

06-02-2023 Jamshoro 189.562 

2021-22 

1390 

Improvement of Drainage System of 

Sukkur City, 
Satisfactory 06-04-2023 

Local 

Government, 

GOS 

10-04-2023 Sukkur 552.66 

2021-22 

1390 

Improvement of Drainage System of 

Sukkur City 
Un-Satisfactory 26-04-2022 

Local 

Government, 

GOS 

22-08-2022 Sukkur 552.66 

2021-22 

1417 

Rehabilitation/Replacement/Improv

ement of Sewerage, System by 

replacement P/L 36Ã¯Â¿Â½ dia, 

24Ã¯Â¿Â½ dia 18Ã¯Â¿Â½ dia & 

12Ã¯Â¿Â½ dia Sewerage Line at 

Block No. 7, Clifton, District South, 

Karachi. 

Worst 14-12-2021 

Local 

Government, 

GOS 

31-10-2022 Karachi 73.42 

2021-22 

1421 

Rehabilitation/Replacement/Improv

ement of Water Supply System by 

P/L 12 (LTBC) 

Un-Satisfactory 25-05-2022 

Local 

Government, 

GOS 

24-11-2022 Karachi 35.91 

2021-22 

1421 

Replacement of P/F, 12 dia 

(315MM), 6Ã¯Â¿Â½ (160MM) & 

4Ã¯Â¿Â½ dia (11MM) Polyethylene 

pipeline in Block No. 5 & Different 

Areas for the Improvement of Water 

Supply position in Clifton, District 

South, Karachi 

Un-Satisfactory 17-12-2021 

Local 

Government, 

GOS 

26-10-2022 Karachi 35.91 

2021-22 

1423 

Rehabilitation / Improvement and 

replacement of water and 

sewerage system in UC-29, 30 and 

31 Saddar, DMC South (LTBC) 

Un-Satisfactory 14-06-2022 

Local 

Government, 

GOS 

24-11-2022 Karachi 29.13 

2021-22 

1424 

Construction of Underground Tank 

one lac gallon capacity at Ismail 

Shaheed Park, Shah Beg lane Pir 

Muhammad road Lyari, DMC South 

Karachi (LTBC) 

Un-Satisfactory 26-05-2022 

Local 

Government, 

GOS 

11-10-2022 Karachi 27 

2021-22 

1426 

Improvement / Rehabilitation of 

Strom water Drain along 8000 road 

and 5000 Road to Yousuf Goth 

Gadap Town Karachi (Revised) 

(TCM request)... 

Satisfactory 27-04-2022 

Local 

Government, 

GOS 

05-07-2022 Karachi 488.7 

2021-22 

1427 

Providing and Fixing CC paving 

block Dr. Ghulam Rasool to Baloch 

Chowk Resham Gali Aga Khan 

Hospital razzaq Kumbhar Chowk, 

Jamia Masjid old National Bank & 

Various Streets at Town Committee 

Mirpur Sakro District Thatta 

Satisfactory 12-04-2022 

Local 

Government, 

GOS 

27-10-2022 Thatta 95 

2021-22 

1434 

Construction of Cover Drain/Repair 

of exisitbg Drain Ward No. 
Satisfactory 07-07-2022 

Local 

Government, 

GOS 

21-12-2022 Sukkur 82.797 
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1,2,3,4,5,6,7,8,9 & 10 MC Rohri District 

Sukkur(TCM) 

2021-22 

1437 

Construction of Staff Quarter for 

Sweeper M.C Rohri 
Satisfactory 12-04-2022 

Local 

Government, 

GOS 

27-03-2023 Sukkur 47 

2021-22 

1443 

Construction of Paving block CC 

Drain and Water Supply for various 

Streets and Villages of UC Arrore, 

District Sukkuar 

Satisfactory 06-01-2022 

Local 

Government, 

GOS 

01-07-2022 Sukkur 115.8 

2021-22 

1444 

Construction of Paving blocks, CC 

Drains & Water Supply Scheme for 

Various Streets & Villages of UC 

Trimoonh, District Sukkur(TCM) 

Satisfactory 06-07-2022 

Local 

Government, 

GOS 

22-08-2022 Sukkur 116.2 

2021-22 

1445 

Construction of Paving Block CC 

Drains for Various Streets & Villages 

of UC Kotri, District Sukku (TCM) 

Satisfactory 08-07-2022 

Local 

Government, 

GOS 

21-12-2022 Sukkur 87.8 

2021-22 

1661 

Widening / Reconditioning of road 

from Haji Juma Jokhio Goth 

Dumlotee No.03 to Waja Ali 

Muhammad Goth (2.0 km) (SDG # 

9). 

Satisfactory 15-12-2021 

Local 

Government, 

GOS 

08-02-2023 Karachi 18.23 

2021-22 

1672 

Construction / Reconditioning of 

Roads (02 Units) in Shahdadkot City, 

Taluka Shahdadkot (6 km) (SDG # 9) 

Satisfactory 16-02-2022 

Local 

Government, 

GOS 

22-07-2022 
Qambar 

Shahdadkot 
70 

2021-22 

1677 

Rehabilitation of roads of Different 

Streets of S.M.C.H.S Block-B Karachi 

(SDG # 9)... 

Satisfactory 05-07-2022 

Local 

Government, 

GOS 

05-08-2022 Karachi 45.007 

2021-22 

1687 

Construction of Road # 15 from 

Dalmia Road to K-Electric Grid 

Station via Jamia Masjid Zia-ul-Islam 

Including RCC Sewerage Line 

System and Providing and Fixing 

Street Lights Block-19 Gulshan-e-

Iqbal District East Karachi (1.67 Km) 

Satisfactory 13-03-2023 

Local 

Government, 

GOS 

03-04-2023 Karachi East 56.238 

2021-22 

1687 

Construction of Road # 15 from 

Dalmia Road to K-Electric Grid 

Station via Jamia Masjid Zia-ul-Islam 

Including RCC Sewerage Line 

System and Providing and Fixing 

Street Lights Block-19 Gulshan-e-

Iqbal District East Karachi (1.67 Km) 

Un-Satisfactory 30-03-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi 56.238 

2021-22 

1688 

Construction of Access Road 

around Malir Campus of Sindh 

Madressat-ul-Islam University 

(SMIU),Education City in Gadap 

Town Karachi (2.44 km) 

Satisfactory 20-03-2023 

Local 

Government, 

GOS 

12-06-2023 Karachi 44.774 

2021-22 

1688 

Construction of Access Road 

around Malir Campus of Sindh 

Madressat-ul-Islam University (SMIU), 

Education City in Gadap Town 

Karachi (2.44 km) 

Un-Satisfactory 31-03-2022 

Local 

Government, 

GOS 

19-08-2022 Karachi 44.774 

2021-22 

1693 

Constrcution of Dumlottee Road 

from Dumlottee Well to M-9 & M-5 

Link Road (12.3 km) 

Un-Satisfactory 22-12-2021 

Local 

Government, 

GOS 

27-10-2022 Karachi 494.823 

2021-22 

1733 

Construction/Rehablitation of Roads 

, Sewerage and C,C, Flooring in 

Dumba Goth, District Malir, Karachi 

Satisfactory 28-04-2022 

Local 

Government, 

GOS 

05-07-2022 Karachi 159.931 

2021-22 

1848 

Up-gradation of Rural Health Centre 

Chuhar Jamali to the level of Taluka 

Hospital Shah Bander at Chuhar 

Jamali (24 Bedded and 

Musafirkhana) District Sujawal (C: 

27.118+R: 20.551) (SDG # 

Un-Satisfactory 11-01-2022 

Local 

Government, 

GOS 

05-08-2022 Sujawal 47.669 

2021-22 

1854 

Rehabilitation / Renovation of Jaral 

Shah Dargah at Larkano (Re-

Revised) 

Un-Satisfactory 10-05-2022 

Local 

Government, 

GOS 

05-01-2023 Larkana 30 

2021-22 

1861 

Construction of Parks at Landhi Kotal 

Chowrangi, Karachi 
Satisfactory 09-02-2022 

Local 

Government, 

GOS 

07-07-2022 Karachi 40 

2021-22 

1867 

Beautification of M.C Rohri District 

Sukkur 
Un-Satisfactory 17-03-2022 

Local 

Government, 

GOS 

04-08-2022 Sukkur 51.953 

Non-ADP 
Renovation of Volly Ball Ground 

Hussainabad, Hyderabad 
Un-Satisfactory 07-06-2022 

Local 

Government, 

GOS 

22-08-2022 Hyderabad 12.867 
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Non-ADP 

Construction of Watch Towers, 

Guard Rooms, Vehicle Shades and 

Renovation of other Structures of 

Deputy Commissioner 

Un-Satisfactory 22-06-2022 

Local 

Government, 

GOS 

27-09-2022 Hyderabad 40 

2020-21 

1163 

Providing of 10 Nos. Suction 

Machines and 10 Nos. High Pressure 

Jetting Machines including Up-

gradation of existing machines for 

improvement of Sewer work in 

different Districts of Karachi (SDG # 

6).. 

Satisfactory 18-07-2022 

Local 

Government, 

GOS 

31-10-2022 Karachi 899.92 

2022-23 

2471 

Rehabilitation / Reconstruction of 

Shahrah-e-Noor Jehan from 

Abdullah College to Qalandaria 

Chowk 

Satisfactory 12-10-2022 

Mega 

Schemes for 

Karachi City 

11-01-2023 Karachi 1303.83 

2022-23 

2473 

Rehabilitation / Reconstruction of 

Road from Cafe piyala (near 

Gulberg Chowrangi) to Rashid 

Minhas road near UBL Sports 

complex 

Satisfactory 06-10-2022 

Mega 

Schemes for 

Karachi City 

11-01-2023 Karachi 491.895 

2022-23 

2477 

Re-Construction / rehabilitation of 

Chakiwara Road, Mehrab Khan Essa 

Road and Tennery Road, Lyari Town 

(District South) Including SWD System 

Satisfactory 11-10-2022 

Mega 

Schemes for 

Karachi City 

11-01-2023 Karachi 933.928 

2022-23 

2478 

Rehabilitation of Approach Roads of 

Lyari Expressway. 
Satisfactory 01-03-2023 

Mega 

Schemes for 

Karachi City 

14-03-2023 Karachi 219.502 

2022-23 

2478 

Rehabilitation of Approach Roads of 

Lyari Expressway. 
Un-Satisfactory 10-10-2022 

Mega 

Schemes for 

Karachi City 

01-12-2022 Karachi 219.502 

2020-21 

1476 

Rehabilitation and Improvement of 

Karachi Zoo (Re-Revised) (SDG # 

9)(visit after expiry of grace period) 

Satisfactory 18-03-2022 

Mega 

Schemes for 

Karachi City 

19-08-2022 Karachi 391.934 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities 

in Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore, Sukkur, N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 03-03-2023 
Minorities & 

Affairs, GOS 
02-05-2023 Jamshoro 704.565 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities 

in Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore, Sukkur, N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 13-10-2022 
Minorities & 

Affairs, GOS 
30-11-2022 

Tando 

Allahyar 
704.565 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities 

in Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore, Sukkur, N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 11-10-2022 
Minorities & 

Affairs, GOS 
15-11-2022 Matiari 704.565 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities 

in Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore, Sukkur, N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 05-10-2022 
Minorities & 

Affairs, GOS 
15-11-2022 Mirpurkhas 704.565 

2022-23 

2500 

Repair / Renovation of various 

Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M 

Khan, Matiari, Badin, Thatta, 

Jamshoro, Dadu & SBA) 

Satisfactory 30-09-2022 
Minorities & 

Affairs, GOS 
21-11-2022 Badin 289.663 

2022-23 

2500 

Repair / Renovation of various 

Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M 

Khan, Matiari, Badin, Thatta, 

Jamshoro, Dadu & SBA) 

Satisfactory 29-09-2022 
Minorities & 

Affairs, GOS 
15-11-2022 Matiari 289.663 



 
89 

ADP# Name of Project Report Type   Visit Date Department 
Published 

Date 
Location Cost 

2022-23 

2500 

Repair / Renovation of various 

Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M 

Khan, Matiari, Badin, Thatta, 

Jamshoro, Dadu & SBA) 

Satisfactory 28-09-2022 
Minorities & 

Affairs, GOS 
01-12-2022 

Tando 

Muhammad 

Khan 

289.663 

2022-23 

2500 

Repair / Renovation of various 

Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M 

Khan, Matiari, Badin, Thatta, 

Jamshoro, Dadu & SBA) 

Satisfactory 22-09-2022 
Minorities & 

Affairs, GOS 
24-11-2022 

Tando 

Allahyar 
289.663 

2022-23 

2500 

Repair / Renovation of various 

Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M 

Khan, Matiari, Badin, Thatta, 

Jamshoro, Dadu & SBA) 

Satisfactory 20-09-2022 
Minorities & 

Affairs, GOS 
30-11-2022 Hyderabad 289.663 

2021-22 

1941 

Repair / Renovation of various 

Mandirs in Sindh (Karachi, Dadu, 

Thatta, Tharparkar, Jamshoro, 

Hyderabad, Larkano, N.Feroze, 

Khairpur Mirs, Matiari & T.Allahyar) 

(Revised) 

Un-Satisfactory 13-05-2022 
Minorities & 

Affairs, GOS 
11-10-2022 Larkana 75.829 

2021-22 

1942 

Reconstruction / Uplift / Expansion of 

Minorities Places in Sindh (Karachi, 

Shikarpur, Jamshoro, Umerkot, 

Thatta & Hyderabad) (Revised) 

Un-Satisfactory 16-05-2022 
Minorities & 

Affairs, GOS 
14-11-2022 Shikarpur 62.691 

2021-22 

1944 

Implementation of various 

Development Schemes of Minorities 

in Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore, Sukkur, N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Un-Satisfactory 29-09-2021 
Minorities & 

Affairs, GOS 
01-09-2022 Ghotki 704.565 

Non-ADP 
Additional facilities of and solar 

system of DC office Dadu 
Satisfactory 22-07-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

30-11-2022 Dadu 19.2 

Non-ADP 
Remaining work / Missing facilities in 

Gym Khana Dadu 
Un-Satisfactory 15-06-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

05-09-2022 Dadu 30 

Non-ADP 

Construction of Compound Wall 

Around Graveyard @ Dado Yaqoob 

Shah Near Karo Ghat Tulka Ghotki 

Un-Satisfactory 30-06-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

13-12-2022 Ghotki 6.3 

Non-ADP 

Construction of Surface Drains CC 

Toping & Brick Pavement Union 

Counsel Darbelo Taluka Kandiyaro 

Satisfactory 20-06-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

15-02-2023 
Naushero 

Feroz 
4.95 

2022-23 

2623 

Construction/Reconstruction & 

Rehabilitation of Field Offices-Cum-

Residences of Sindh Bureau of 

Statistics at Meher 

Satisfactory 25-08-2022 

Planning & 

Development

, GoS 

27-01-2023 Dadu 19.993 

2021-22 

2009 

Reconstruction, Renovation & 

Rehabilation of Divisional/ District & 

Sub-Divisional Offices-cum- 

Residences of Bureau of Statistics, 

Sindh.(C:165.065 m + R:17.370 m) 

(Hyderabad, Jamshoro, Dadu, SBA, 

Badin, T.M.Khan, Sukkur, Ghotki, 

Larkano, Jacoabad, 

Un-Satisfactory 04-07-2022 

Planning & 

Development

, GoS 

05-09-2022 Jacobabad 302.149 

2022-23 

2645 

Remaining works of RHS-A Centre at 

Dokri (C:2.847) (SDG # 3, 5) 
Un-Satisfactory 18-08-2022 

Population 

Welfare, GOS 
19-01-2023 Larkana 2.847 

2021-22 

2019 

Costed Implementation Plan 

(Revised) (R:2157.837) (SDG # 3, 5) 
Satisfactory 07-06-2022 

Population 

Welfare, GOS 
25-11-2022 Dadu 2157.84 

2021-22 

2019 

Costed Implementation Plan 

(Revised) (R:2157.837) (SDG # 3, 5) 
Satisfactory 19-01-2022 

Population 

Welfare, GOS 
16-08-2022 Ghotki 2157.84 

2021-22 

2019 

Costed Implementation Plan 

(Revised) (R:2157.837) (SDG # 3, 5) 
Satisfactory 18-01-2022 

Population 

Welfare, GOS 
12-10-2022 Sukkur 2157.84 

2020-21 

1533 

Costed Implementation Plan 

(Revised) (R:2157.837) (SDG # 3, 5) 
Satisfactory 11-02-2022 

Population 

Welfare, GOS 
24-11-2022 Thatta 2157.84 

2020-21 

1533 

Costed Implementation Plan 

(Revised) (R:2157.837) (SDG # 3, 5) 
Satisfactory 10-02-2022 

Population 

Welfare, GOS 
24-11-2022 Karachi East 2157.84 
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2022-23 

2676 

Providing & Installtion of 200 

submersible pumps in various 

villages of district Tharparkar 

Satisfactory 27-03-2023 

Public Health 

Engineering, 

GOS 

08-05-2023 Tharparkar 200 

2022-23 

2676 

Providing and Inatallation of 200 

Submersible Pumps in Various 

Villages of District Tharparkar (SDG # 

6). 

Un-Satisfactory 26-10-2022 

Public Health 

Engineering, 

GOS 

02-01-2023 Tharparkar 270.743 

2022-23 

2677 

Improvement of Water Supply 

Scheme in Town Committee 

Chhachhro & Town Committee 

Kheme-jo-Par  (SDG # 6). 

Un-Satisfactory 06-10-2022 

Public Health 

Engineering, 

GOS 

27-01-2023 Tharparkar 65.833 

2022-23 

2678 

Upgradation & Extention of Pipe Line 

Water Supply Scheme Kunri-Cheel 

Bund-Kantio-Chachro (WSL-3)  (SDG 

# 6). 

Satisfactory 13-10-2022 

Public Health 

Engineering, 

GOS 

06-02-2023 Tharparkar 137.495 

2022-23 

2714 

Construction of Water Supply 

Scheme Deh Gulanpur, Deh 

Kathgarh, Deh Line Purani and Deh 

Keenjhar (SDG#6) 

Satisfactory 10-10-2022 

Public Health 

Engineering, 

GOS 

14-02-2023 Kashmore 100 

2022-23 

2777 

Drainage Scheme Misri Khan Jarwar 

alongwith Disposal Taluka Tando 

Allahyar. 

Satisfactory 22-03-2023 

Public Health 

Engineering, 

GOS 

19-04-2023 
Tando 

Allahyar 
25 

2022-23 

2809 
Drainage Scheme Kaloi Town Satisfactory 19-10-2022 

Public Health 

Engineering, 

GOS 

19-04-2023 Tharparkar 60 

2022-23 

2828 

Providing and Fixing Paving Blocks 

with Road Drainage in Various 

Streets of Khanpur Town and Various 

Villages of UC Mian Jo Goth (SDG # 

6). 

Satisfactory 14-11-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Shikarpur 68.651 

2022-23 

2829 

Drainage Scheme Garhi Yaseen 

(SDG # 6). 
Satisfactory 11-10-2022 

Public Health 

Engineering, 

GOS 

09-02-2023 Shikarpur 94.386 

2022-23 

2843 

Drainage Scheme of Radhan Town 

(SDG # 6). 
Satisfactory 21-03-2023 

Public Health 

Engineering, 

GOS 

03-05-2023 Dadu 99.533 

2022-23 

2843 

Drainage Scheme of Radhan Town 

(SDG # 6). 
Un-Satisfactory 27-10-2022 

Public Health 

Engineering, 

GOS 

05-01-2023 Dadu 99.533 

2022-23 

2847 

Construction of Paver Blocks & C.C 

Drains in Various Muhalla's City 

Shahdadkot (SDG # 6). 

Satisfactory 12-12-2022 

Public Health 

Engineering, 

GOS 

09-02-2023 
Qambar 

Shahdadkot 
164.857 

2022-23 

2849 

Construction of C.C Drains and 

Paver Blocks for  Muhallas of 

Shahdadkot City (SDG # 6). 

Satisfactory 13-12-2022 

Public Health 

Engineering, 

GOS 

27-02-2023 
Qambar 

Shahdadkot 
100 

2022-23 

2861 

Drainage System for left over areas 

of  City Naudero  (SDG#6). 
Satisfactory 08-12-2022 

Public Health 

Engineering, 

GOS 

28-02-2023 Larkana 124.851 

2022-23 

2862 

Construction of Paver Block And 

C.C Drain in Various Areas of City 

Ratodero (SDG # 6). 

Satisfactory 09-12-2022 

Public Health 

Engineering, 

GOS 

28-02-2023 Larkana 123.786 

2022-23 

2864 

Construction of Paver Block & CC 

Drain in Various locations of UC-01 

to 05 Larkano City (SDG # 6). 

Satisfactory 07-12-2022 

Public Health 

Engineering, 

GOS 

27-02-2023 Larkana 150 

2022-23 

2865 

Construction of Paver Block and CC 

Drains of Various Locations of UC-06 

to 10 City Larkano (SDG # 6). 

Satisfactory 06-12-2022 

Public Health 

Engineering, 

GOS 

27-02-2023 Larkana 150 

2022-23 

2871 

Construction of Drains & Paver Block 

in Various Streets of Ward 

No.1,II,III,V&VII of Naudero, Taluka 

Ratodero(SDG#6). 

Satisfactory 10-11-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Larkana 49.411 

2022-23 

2873 

Construction of Paver Block & CC 

Drain of Akil Circle ( UC's Akil, 

Aghani & Phull) (2.50 KMs),  Taluka 

Larkano (SDG # 6). 

Satisfactory 07-10-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Larkana 45.37 

2022-23 

2874 

Construction of Paver/CC Block & 

CC Drain from Railway Station 

Badeh to Govt. Hospital Badeh, and 

Construction of CC Block Paver 

Block & CC Drain Channa Bridge 

Dokri to Dokri Bus Stand Via Village 

Babal Jarwar and various streets of 

City Badeh and City Do 

Satisfactory 08-11-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Larkana 76.12 

2022-23 

2875 

Construction of Paver/CC Block & 

CC Drain in diferent Villages of 

District Larkano (SDG # 6). 

Satisfactory 09-11-2022 

Public Health 

Engineering, 

GOS 

28-02-2023 Larkana 94.616 
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2022-23 

2994 

Elimination of Urban Sewerage 

Discharging in Irrigation Canals and 

lakes in Sindh Phase-I (Revised on 

19.02.19) (SDG # 6) 

Satisfactory 06-03-2023 

Public Health 

Engineering, 

GOS 

03-05-2023 Dadu 3764.65 

2022-23 

2994 

Elimination of Urban Sewerage 

Discharging in Irrigation Canals and 

lakes in Sindh Phase-I (Revised on 

19.02.19)  (SDG # 6) 

Satisfactory 22-12-2022 

Public Health 

Engineering, 

GOS 

19-04-2023 Badin 3764.65 

Non-ADP 
Rural Water Supply Scheme Ramzan 

Rajar, Taluka Kotri, District Jamshoro. 
Satisfactory 22-07-2022 

Public Health 

Engineering, 

GOS 

08-02-2023 Jamshoro 3.5 

Non-ADP 

CONSTRUCTION OF DRAINS, CC 

BLOCK & PAVER @ VARIOUS EIGHT 

(8) LOCATIONS OF UC-8,10,11 & 13 

OF LARKANA CITY. 

Satisfactory 05-04-2022 

Public Health 

Engineering, 

GOS 

04-07-2022 Larkana 19 

2021-22 

2040 

Water Supply Scheme Hub Dam to 

42 Various Village Construction of 

Surface with Pump Room i/c 

Electricity System near Hub Dam 

River Deh Allah Phai. (As per TCM 

request) 

Satisfactory 04-07-2022 

Public Health 

Engineering, 

GOS 

02-09-2022 Karachi 144.337 

2021-22 

2049 

Water Supply Line from Dhaknio to 

Bachu Mahendro-Ji-Dhani and 

Dargah Mehar Ali Faqeer (SDG # 6). 

Satisfactory 17-03-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Tharparkar 10.975 

2021-22 

2050 

Water Supply Scheme Sokliyo to 

Veeranio Sokliyo to Behrao Via 

Rahirari  (SDG # 6). 

Satisfactory 18-03-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Tharparkar 36.9 

2021-22 

2053 

Water Supply Scheme Soomar 

Village  (SDG # 6). 
Satisfactory 18-05-2022 

Public Health 

Engineering, 

GOS 

15-11-2022 Sujawal 20 

2021-22 

2054 

Water Supply Scheme Raj Malik 

(SDG # 6). 
Un-Satisfactory 16-06-2022 

Public Health 

Engineering, 

GOS 

05-10-2022 Sujawal 13.093 

2021-22 

2059 

Water Supply Scheme Jumma Khan 

Gabol Deh Amri Taluka Manjhand  

(SDG # 6). 

Satisfactory 15-06-2022 

Public Health 

Engineering, 

GOS 

19-08-2022 Jamshoro 29.978 

2021-22 

2062 

Rehabilitation of Urban Water 

Supply Scheme Nindo City (SDG # 

6). 

Satisfactory 05-04-2022 

Public Health 

Engineering, 

GOS 

24-11-2022 Badin 25 

2021-22 

2071 

Water Supply Scheme Mir 

Mushtaque Ahmed Bijarani UC 

Karampur Taluka Tangwani 

Un-Satisfactory 08-03-2022 

Public Health 

Engineering, 

GOS 

29-08-2022 Kashmore 10 

2021-22 

2074 

Rural Water Supply Scheme Boohar 

Mathyoon Taluka Kamber (SDG # 6). 
Satisfactory 11-11-2021 

Public Health 

Engineering, 

GOS 

29-07-2022 
Qambar 

Shahdadkot 
20 

2021-22 

2076 

Rural Water Supply Scheme Khair 

Muhammad Buriro Taluka Warah 

(SDG # 6). 

Un-Satisfactory 06-04-2022 

Public Health 

Engineering, 

GOS 

28-07-2022 
Qambar 

Shahdadkot 
10 

2021-22 

2077 

Water Supply Scheme Village Kot 

Ghulam Shah UC Rowanti Taluka 

Kamber (SDG # 6). 

Un-Satisfactory 10-01-2022 

Public Health 

Engineering, 

GOS 

27-07-2022 
Qambar 

Shahdadkot 
15 

2021-22 

2081 

Urban Water Supply Scheme 

Shahpur Chakkar Phase-II (SDG # 6). 
Satisfactory 22-11-2021 

Public Health 

Engineering, 

GOS 

04-07-2022 Sanghar 306.405 

2021-22 

2085 

Rural Water Supply Scheme Village 

Jaggan bhayo (Shifting of Source) 
Satisfactory 28-01-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Shikarpur 96.52 

Non-ADP 

Water Supply Tank Alongwith 

Distribution Network for Old Sukkur 

(SDG # 6). 

Satisfactory 30-07-2022 

Public Health 

Engineering, 

GOS 

20-02-2023 Sukkur 100 

2021-22 

2138 

Drainage Scheme Misri Khan Jarwar 

alongwith Disposal Taluka Tando 

Allahyar 

Un-Satisfactory 13-06-2022 

Public Health 

Engineering, 

GOS 

29-08-2022 
Tando 

Allahyar 
25 

2021-22 

2144 

Drainage Scheme Village Hussain 

Kalwhar Taluka Pano Aqil (SDG # 6). 
Un-Satisfactory 16-03-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Sukkur 15 

2021-22 

2147 

Rehabilitation & Improvemnet of 

Urban Drainage Scheme Shikarpur 

(Revised) (SDG # 6). 

Satisfactory 25-11-2021 

Public Health 

Engineering, 

GOS 

16-08-2022 Shikarpur 1197.25 

2021-22 

2159 

Improvement / Extension of 

Drainage Scheme Kamber (SDG # 

6) 

Un-Satisfactory 07-03-2022 

Public Health 

Engineering, 

GOS 

04-07-2022 
Qambar 

Shahdadkot 
648.5 

2021-22 

2161 

Rural Drainage Scheme Aali 

Khabhar UC Khabhar Taluka Warah 

(SDG # 6). 

Un-Satisfactory 11-01-2022 

Public Health 

Engineering, 

GOS 

28-07-2022 
Qambar 

Shahdadkot 
20 
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2021-22 

2162 

Rural Drainage Scheme Mubarakpur 

Taluka Miro Khan (SDG # 6). 
Un-Satisfactory 11-03-2022 

Public Health 

Engineering, 

GOS 

27-07-2022 
Qambar 

Shahdadkot 
15 

2021-22 

2174 

Rural Drainge Scheme Dalel Dero 

UC-Punhal Khan Chandio (SDG # 6). 
Satisfactory 24-03-2022 

Public Health 

Engineering, 

GOS 

21-10-2022 

Shaheed 

Benaziraba

d 

37.311 

2021-22 

2182 

Improvement & Extension of Urban 

Drainage Scheme Behlani alongwith 

CC Block. @ 

Satisfactory 19-05-2022 

Public Health 

Engineering, 

GOS 

22-03-2023 
Naushero 

Feroz 
30 

2021-22 

2197 

Drainage System of Village Adur 

Narejo Deh Golo Wahan Taluka 

Gambat (SDG # 6). 

Satisfactory 13-04-2022 

Public Health 

Engineering, 

GOS 

10-01-2023 Khairpur 15 

2021-22 

2199 

Improvement & Extension of 

Drainage Scheme Gadeji Taluka 

Sobho Dero (SDG # 6). 

Un-Satisfactory 23-12-2021 

Public Health 

Engineering, 

GOS 

22-08-2022 Khairpur 30 

2021-22 

2201 

Rural Draiange Scheme 

Maghanwari Taluka Kingri 
Un-Satisfactory 21-01-2022 

Public Health 

Engineering, 

GOS 

25-11-2022 Khairpur 25 

2021-22 

2203 

Construction of Surface Drains & 

Paver Bock for Village Haji Ali Nawaz 

Rajper, UC Karoondi, Taluka Faiz 

Ganj, District Khairpur 

Satisfactory 15-12-2021 

Public Health 

Engineering, 

GOS 

12-08-2022 Khairpur 13.325 

2021-22 

2315 

Rehabilitation of Non-Functional 

Water Supply and Drainage 

Schemes Phase-I (Revised)(SDG # 6) 

Satisfactory 16-11-2021 

Public Health 

Engineering, 

GOS 

16-08-2022 Dadu 5269 

2021-22 

2329 

Construction of Power & Drainage 

Scheme for Village Qadir Bux 

Mugheri UC Wagan Taluka Warah 

(ADP No.1640/2018-19) (SDG # 6). 

Un-Satisfactory 22-08-2022 

Public Health 

Engineering, 

GOS 

11-01-2023 
Qambar 

Shahdadkot 
8.458 

2021-22 

2330 

Rural Drainage Scheme Khabri 

Taluka Lakhi (Non-ADP of 2018-19) 

(SDG # 6). 

Satisfactory 11-02-2022 

Public Health 

Engineering, 

GOS 

29-07-2022 Shikarpur 17.627 

2021-22 

2341 

Construction of Lalu Waggan Road 

from  Village Muhammad Khan to 

Azeem Brohi UC Noor Abad Taluka 

Warah district Kamber-Shahdadkot 

(3km)(SDG # 1, 9, 11) 

Un-Satisfactory 13-04-2022 

Public Health 

Engineering, 

GOS 

15-07-2022 
Qambar 

Shahdadkot 
16 

2021-22 

2343 

Construction of Road from Village 

Haji Rustam Mehari to Village Manik 

Mangrio UC-Rahoki Taluka Shaheed 

Fazil Raho. (3KM) (SDG # 1, 9, 11 

Rural Development Department 

Satisfactory 20-09-2021 

Public Health 

Engineering, 

GOS 

02-09-2022 Badin 20 

2021-22 

2350 

Construction of Road from Village 

Varasham Shodo to Ali Murad 

Barejo, U.C Sari, Taluka Thana Bulla 

Khan, District Jamshoro.(1.5 km) 

(SDG # 1, 9, 11 Rural Development 

Department 

Satisfactory 23-09-2021 

Public Health 

Engineering, 

GOS 

02-09-2022 Jamshoro 12 

2021-22 

2356 

Construction of Metalled Road / 

C.C Drain  / Paver Block from Jurio 

Chandio to Haji Allah Dito House via 

Allah Warayo Chandio to Syed 

Zulfiqar Ali Shah Dargah, Mumtaz 

Colony.(SDG # 1, 9, 11) 

Satisfactory 03-02-2022 

Public Health 

Engineering, 

GOS 

29-07-2022 Larkana 27.806 

2021-22 

2402 

Construction of C.C Drain / Paver 

Block from I.B Khuro Public School to 

Baghan Shah Hotel via Roshan 

Chandio Shakh. (C:12.000)(SDG #6) 

Un-Satisfactory 12-01-2022 

Public Health 

Engineering, 

GOS 

29-08-2022 Larkana 12 

Non-ADP 

Construction of paving block i/c 

drain from Raza Soomro Shop to 

Dadu Moro road via Agriculture 

workshop i/c link to Gov 

Un-Satisfactory 28-07-2022 

Public Health 

Engineering, 

GOS 

30-11-2022 Dadu 30 

Non-ADP 

Construction of Severage Line from 

Railway Line, Essa Dall VIA Bihar 

Colony to Phatak Kotri, District 

Jamshoro 

Un-Satisfactory 27-06-2022 

Public Health 

Engineering, 

GOS 

07-11-2022 Jamshoro 7 

Non-ADP 

Construction of Darinage Scheme 

at Malik, Shaikh and Channa 

Muhalla 

Satisfactory 29-07-2022 

Public Health 

Engineering, 

GOS 

15-02-2023 Kashmore 10 

Non-ADP 

Remaining Work of Drainage 

Scheme Village Changar UC Shah 

Bhangio Tulka Khairpur 

Satisfactory 16-06-2022 

Public Health 

Engineering, 

GOS 

22-03-2023 Khairpur 23.985 

Non-ADP 

Construction of CC Block & 

Drainage from House of Naban 

Mugheri to House of Akhtar Brohi 

Larkanao Taluka Larkano 

Satisfactory 09-06-2022 

Public Health 

Engineering, 

GOS 

12-08-2022 Larkana 39.6 
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Non-ADP 

Construction of CC Block & 

Drainage from Abdul Ghani House 

via Mumtaz Ali Borhi House to 

Muhammad Safar Baloach UC-7 

Larkanao Taluka Larkano 

Satisfactory 10-06-2022 

Public Health 

Engineering, 

GOS 

12-08-2022 Larkana 39.3 

Non-ADP 

Construction of Paver Block & CC 

drains from Hosue of Imam Din 

Chandio to House of Abdul 

Hameed Pathan Larkanao city 

Taluka Larkano 

Satisfactory 13-06-2022 

Public Health 

Engineering, 

GOS 

12-08-2022 Larkana 39.1 

2020-21 

1671 

Elimination of Urban Sewerage 

Discharging in Irrigation Canals and 

lakes in Sindh Phase-I (Revised) (SDG 

# 6) 

Satisfactory 12-03-2021 

Public Health 

Engineering, 

GOS 

01-07-2022 Larkana 3764.65 

2017-18 

2145 

Construction of CC Drains and CC 

Block at various  UCs of Larkana (20 

Villages) (SDG # 6) 

Un-Satisfactory 21-04-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Larkana 40 

2022-23 

3075 

Establishment of Regional Offices of 

PDMA (SDG # 13) 

(C:861.338+R:30.515). (Revisit As per 

decision of PDWP meeting) 

Satisfactory 05-05-2023 
Rehabilitation 

(PDMA), GOS 
31-05-2023 Mirpurkhas 891.853 

2022-23 

3075 

Establishment of Regional Offices of 

PDMA (SDG # 13) 

(C:861.338+R:30.515) 

Un-Satisfactory 04-05-2023 
Rehabilitation 

(PDMA), GOS 
31-05-2023 Larkana 891.853 

2022-23 

3075 

Establishment of Regional Offices of 

PDMA (SDG # 13) 

(C:861.338+R:30.515)) 

Satisfactory 03-05-2023 
Rehabilitation 

(PDMA), GOS 
31-05-2023 

Shaheed 

Benaziraba

d 

891.853 

Non-ADP 

Construction of road at Village 

Momin Panhwar Mile: 0/00/2+330 

(0.5 Kms) 

Un-Satisfactory 05-07-2022 

Rural 

Development

, GOS 

07-11-2022 Mirpurkhas 7.5 

Non-ADP 

Construction of Road from KGM 

Dhenghan Road to Village 

Dhengan City Mile: 6/6+2207/0+550 

(0.50 Kms) 

Satisfactory 14-07-2022 

Rural 

Development

, GOS 

15-11-2022 Mirpurkhas 18.9 

2021-22 

2338 

Construction of Link Road Saleem 

Khan Khoso to Suhbat Khan Bajkani 

UC Jagirabad Taluka Tangwani 

District Kashmore (2.5 km) (SDG # 1, 

9, 11) 

Un-Satisfactory 22-03-2022 

Rural 

Development

, GOS 

29-08-2022 Kashmore 18 

2021-22 

2352 

Re-Construction / Repair of Road 

Karama Bagh Muhammad Pur.(SDG 

# 1, 9, 11) 

Satisfactory 21-03-2022 

Rural 

Development

, GOS 

13-07-2022 Larkana 18 

2021-22 

2358 

Construction of Road Wado Wahan 

Taluka Bakrani. (SDG # 1, 9, 11) 
Satisfactory 29-03-2022 

Rural 

Development

, GOS 

13-07-2022 Larkana 16 

Non-ADP 

Construction of Road From Dahar 

Wah to Haji Malik Fareed Malik via 

Nihal Wah Mile 0/0 to 1/5 +330 

Satisfactory 30-06-2022 

Rural 

Development

, GOS 

30-11-2022 Ghotki 19.958 

Non-ADP 

Reconditioning of Link Road From 

Allah Wala Chowk up to Civil 

Hospital N.Feroz 0/0 0/1 

Satisfactory 10-06-2022 

Rural 

Development

, GOS 

30-11-2022 
Naushero 

Feroz 
7.1 

Non-ADP 

Reconditioning of Link Road From 

Moro Mithyani Road To Village Ali 

Murad Lanjar Road 0/0 to 1/2 

Satisfactory 06-06-2022 

Rural 

Development

, GOS 

16-01-2023 
Naushero 

Feroz 
20 

Non-ADP 

Construction of Road From 

Tharushah N.feroz to village Isamail 

Vistro UC Malan Road Mile 0/0 to 

0/2 Tulka Bhirya 

Satisfactory 09-06-2022 

Rural 

Development

, GOS 

25-11-2022 
Naushero 

Feroz 
3.6 

Non-ADP 

Construction of Road From NHA To 

Imam Bux Mangrio Along Sehra 

Minor Road Mile 0/0 0/1+330 Tulka 

Kandiyaro 

Satisfactory 07-06-2022 

Rural 

Development

, GOS 

30-11-2022 
Naushero 

Feroz 
2.9 

Non-ADP 

Construction of Link Road from 

Deewan Jo Keerio Road Village 

Mukrari Via Darghah Mehar Ali Shah 

Road Mile 0/0 to 0/5+190 

Satisfactory 08-06-2022 

Rural 

Development

, GOS 

25-11-2022 
Naushero 

Feroz 
12 

2021-22 

2419 

Construction of Circuit House, 

Larkano 
Satisfactory 24-06-2022 

S.G.A.and 

Coordination, 

GOS 

13-09-2022 Larkana 72.081 

2021-22 

2431 

Establishment of Deputy 

Commissioner office Complex, 

District Malir. 

Satisfactory 02-02-2023 

S.G.A.and 

Coordination, 

GOS 

09-02-2023 Karachi 354.162 

2018-19 

1749 

Renovation & rehabilitation of flats 

at GOR at Shadman Town Karachi. 
Un-Satisfactory 07-03-2023 

S.G.A.and 

Coordination, 

GOS 

06-04-2023 Karachi 41.066 
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2022-23 

3159 

Construction of Sports Stadium in 

Sindh (8 Nos.) (Matiari, Jamshoro, 

Hyderabad, Tharparkar, Sanghar, 

Shikarpur, Jacobabad & Tando 

Allahyar) (Revised on 20.02.20) 

(C:481.026+R:40.000)(SDG # 3) 

Un-Satisfactory 16-11-2022 

Sports & 

Youth Affairs, 

GOS 

04-01-2023 Jamshoro 521.026 

2022-23 

3171 

Construction of Multipurpose Sports 

Hall at Sports Complex 
Satisfactory 06-10-2022 

Sports & 

Youth Affairs, 

GOS 

21-02-2023 Shikarpur 55 

2022-23 

3173 

Construction of Grassy Cricket 

Ground with Pavilion i/c Installation 

of Flood Lights at Force Ground 

Satisfactory 15-03-2023 

Sports & 

Youth Affairs, 

GOS 

16-05-2023 Jacobabad 93.5 

2022-23 

3181 

Laying of New Blue Synthetic 

Hockey Turf & Digital Score Board at 

Existing Hockey Stadium NIPA 

Satisfactory 30-09-2022 

Sports & 

Youth Affairs, 

GOS 

23-02-2023 Karachi East 88 

2022-23 

3182 

Construction of Multipurpose Sports 

Hall i/c Walking Track Makhdoom 

Bilawal Cooperative Housing Society 

Satisfactory 30-09-2022 

Sports & 

Youth Affairs, 

GOS 

23-02-2023 
Karachi 

Korangi 
66 

2022-23 

3189 

Construction of Futsal Ground for 

Ladies at Government Girls College 
Satisfactory 09-03-2023 

Sports & 

Youth Affairs, 

GOS 

18-04-2023 Jacobabad 44 

2021-22 

2503 

Construction of Players Hostel at 

Ghotki (C:51.893+R:9.381) 
Satisfactory 31-12-2021 

Sports & 

Youth Affairs, 

GOS 

05-09-2022 Ghotki 61.274 

2021-22 

2512 

Construction of Sports Ground at 

Thul City Taluka Thul District 

Jacobabad (C:41.117+R:0.156) 

Satisfactory 27-09-2022 

Sports & 

Youth Affairs, 

GOS 

21-02-2023 Jacobabad 41.273 

2021-22 

2512 

Construction of Sports Ground at 

Thul City Taluka Thul District 

Jacobabad (C:41.117+R:0.156) 

Un-Satisfactory 16-09-2021 

Sports & 

Youth Affairs, 

GOS 

06-07-2022 Jacobabad 41.273 

2021-22 

2513 

Installation of Flood Litghts with 

stand by Generator and External 

Works at Football Turf Stadium Public 

School, Hyderabad (Phase-I) 

(C:49.813+R:0.186) 

Satisfactory 25-05-2022 

Sports & 

Youth Affairs, 

GOS 

16-08-2022 Hyderabad 49.999 

2021-22 

2519 

Construction of Sports Indoor Hall at 

Railway Ground, Sukkur 
Satisfactory 15-04-2022 

Sports & 

Youth Affairs, 

GOS 

13-07-2022 Sukkur 54.346 

2021-22 

2531 

Construction of Grassy Cricket 

Ground with Pavilion i/c Installation 

of Flood Lights at Force Ground 

Un-Satisfactory 04-07-2022 

Sports & 

Youth Affairs, 

GOS 

09-01-2023 Jacobabad 85 

2021-22 

2548 

Construction of Futsal Ground for 

Ladies at Government Girls College 
Un-Satisfactory 23-05-2022 

Sports & 

Youth Affairs, 

GOS 

22-08-2022 Jacobabad 40 

2021-22 

2552 

Construction of Lalkhmir Sports 

Ground at  Taluka Jacobabad 
Satisfactory 05-07-2022 

Sports & 

Youth Affairs, 

GOS 

13-02-2023 Jacobabad 45 

2021-22 

2569 

Construciton of Youth Development 

Center at Kambar 

(C:54.978+R:5.022) 

Un-Satisfactory 10-11-2021 

Sports & 

Youth Affairs, 

GOS 

11-11-2022 
Qambar 

Shahdadkot 
60 

2022-23 

789 

Umbrella schemes transferred from 

Education & Labour Department to 

STEVTA Karachi (22 units) 

Satisfactory 04-11-2022 STEVTA, GOS 28-03-2023 Karachi 5440 

2021-22 

796 

Construction of B-Tech Department 

at Governmemnt College 

Technology (GCT) Hyderabad 

Satisfactory 28-03-2023 STEVTA, GOS 30-03-2023 Hyderabad 140 

2022-23 

842 

Development of Remaining Essential 

Facilities Required for Establishment 

of Mehran University College of 

Engineering and Technology at 

Khairpur Mir's (C:717.236 .+ 

R:130.492) (SDG#4) 

Satisfactory 03-03-2023 
Universities 

and Boards 
06-04-2023 Khairpur 847.728 

2022-23 

863 

Construction of Central/Digital 

Library at Chandka Medical College 

of SMBBMU Larkano (C:375.189 + 

R:101.340) (SDG#4) 

Satisfactory 20-09-2022 
Universities 

and Boards 
18-11-2022 Larkana 476.529 

2021-22 

630 

Development of Department of 

Food Engineering & Infrastructure at 

NED University of Engineering & 

Technology, Karachi (C:159.779 + 

R:167.564) (SDG#4). 

Satisfactory 27-10-2021 
Universities 

and Boards 
06-07-2022 Karachi 327.343 

2021-22 

632 

Extension of Educational Allied 

Facilities at Sukkur IBA and IBA 

Community College Khairpur(C: 

861.716 + R: 438.284.)) (SDG#4) 

Satisfactory 06-03-2023 
Universities 

and Boards 
21-03-2023 Khairpur 1300 

2021-22 

632 

Extension of Educational Allied 

Facilities at Sukkur IBA and IBA 
Satisfactory 22-02-2022 

Universities 

and Boards 
29-03-2023 Sukkur 1300 
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Community College Khairpur(C: 

861.716 + R: 438.284) (SDG#4) 

2021-22 

632 

Extension of Educational Allied 

Facilities at Sukkur IBA and IBA 

Community College Khairpur(C: 

861.716 + R: 438.284) (SDG#4) 

Un-Satisfactory 18-02-2022 
Universities 

and Boards 
07-11-2022 Khairpur 1300 

2022-23 

3313 

Renovation of Existing Building of 

Women Development Complex at 

Sanghar (C: 21.772+R:1.980) ,(SDG # 

1,4, 5,8 & 9) 

Satisfactory 21-10-2022 

Women 

Development

, GOS 

16-01-2023 Sanghar 23.752 

2022-23 

3314 

Establishment & Strengthening of 

Darul Aman at Mirpurkhas & 

Jacobabad (Revised on 

16.05.17)(C:154.680 + R:32.014) (SDG 

# 2) 

Satisfactory 22-09-2022 

Women 

Development

, GOS 

08-02-2023 Mirpurkhas 186.694 

2021-22 

2610 

Repair and Maintenance of Exiting 

Building of Women Training Institute 

at Shaheed Benazir Abad. 

Worst 10-06-2022 

Women 

Development

, GOS 

04-01-2023 

Shaheed 

Benaziraba

d 

36.92 

2021-22 

2612 

Renovation of Existing Building of 

Women Development Complex at 

Sanghar (C: 21.772+R:1.980) (SDG # 

1,4, 5,8 & 9) 

Un-Satisfactory 22-02-2022 

Women 

Development

, GOS 

06-07-2022 Sanghar 23.752 

2022-23 

3330 

W/R of road from Arrore Bachal 

Shah to Choundko (32.18 Kms) (SDG 

# 9) 

Un-Satisfactory 30-11-2022 
Work and 

Service, GOS 
09-01-2023 Sukkur 540.878 

2022-23 

3334 

W/R of Jacobabad Thull road (37.00 

Kms) (SDG # 9) 
Satisfactory 31-05-2023 

Work and 

Service, GOS 
28-05-2023 Jacobabad 1950.05 

2022-23 

3366 

Improvement of road from Old Indus 

Highways City Portion Larkano to 

N.I.P Side of Rice Canal via Hasnain 

Medical Center i/c Paver Link in 

Ghulam Akbar Jalbani Street upto 

SZABIST College and approaches to 

various streets Sachal Colony 

Larkana (4.40 Kms) 

Satisfactory 31-10-2022 
Work and 

Service, GOS 
01-03-2023 Larkana 119.991 

2022-23 

3367 

W/R of road from Sanhra Machi to 

Police Picket Post village Bosan, 

including approach to village Imam 

Bux Langah - Wassayo Bhutto road 

(6.00 Kms) 

Satisfactory 21-10-2022 
Work and 

Service, GOS 
09-02-2023 Larkana 101.976 

2022-23 

3376 

Reconditioning of road from Thouf 

Chosul - Bhand Chowk road 

Mahmoodabad Police Chowki to 

Miro Khan (7.00 Kms) 

Satisfactory 05-12-2022 
Work and 

Service, GOS 
13-02-2023 

Qambar 

Shahdadkot 
76.932 

2022-23 

3391 

Rehabilitation / Reconditioning of 

road from Hakra Panhwr Chowki to 

Bhiro (10.00 Kms) 

Satisfactory 02-03-2023 
Work and 

Service, GOS 
18-04-2023 Sukkur 96.21 

2022-23 

3391 

Rehabilitation / Reconditioning of 

road from Hakra Panhwr Chowki to 

Bhiro (10.00 Kms 

Un-Satisfactory 25-10-2022 
Work and 

Service, GOS 
09-01-2023 Sukkur 96.21 

2022-23 

3400 

Reconditioning of road from Mehran 

N/Highway to Deparja Nawab Ali 

Shah Bhambhan via Khariri road 

(14.00 Kms) 

Satisfactory 22-08-2022 
Work and 

Service, GOS 
20-12-2022 Khairpur 134.813 

2022-23 

3439 

Reconditioning of road from Moro - 

Dadu road to village Jadal Shah 1-

1/2 

Satisfactory 11-10-2022 
Work and 

Service, GOS 
20-12-2022 

Naushero 

Feroz 
65.635 

2022-23 

3441 

W/R / Construction / Reconditioning 

of various roads of Taluka 

Nawabshah (79.30 Kms)) 

Satisfactory 05-06-2023 
Work and 

Service, GOS 
19-06-2023 

Shaheed 

Benaziraba

d 

1235.78 

2022-23 

3442 

Improvement / Rehabilitation of 

various roads / streets of 

Nawabshah City (42.23 Kms) 

Satisfactory 05-06-2023 
Work and 

Service, GOS 
19-06-2023 

Shaheed 

Benaziraba

d 

971.082 

2022-23 

3448 

W/R / Construction of road from 

60th Mile - 3 Chak Suhallo road @ 18 

Shak Stop to connect Ghazi Khan 

Bhurgari road @ Nim Stop via Sui 

Gas H.Q & link to village Masood 

Nabi Noor along Akdohi Minor mile 

0/0-5/2+330 (8.50 Kms) 

Satisfactory 14-11-2022 
Work and 

Service, GOS 
26-01-2023 

Shaheed 

Benaziraba

d 

175.451 

2022-23 

3459 

Reconditioning of road from Daur - 

Kazi Ahmed road to connect 

Nawabshah - Naushahro Feroze 

road @ Basham Rind along Sim Nala 

road (5.00 Kms) (With 2 

Satisfactory 15-11-2022 
Work and 

Service, GOS 
27-03-2023 

Shaheed 

Benaziraba

d 

58.292 

2022-23 

3463 

Improvement of road from Oderolal 

to Shahdadpur (From Oderolal to 
Satisfactory 31-08-2022 

Work and 

Service, GOS 
07-03-2023 Sanghar 168.111 
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Mulla Mukhan road) (9.00 Kms) (with 

Asphalt Surface) 

2022-23 

3511 

Reconditioning Tando Adam road 

to village Suleman Palli, village 

Mitho Mirjat, village Ibrahim Shah, 

village Madan Mirjat, village 

Ghulam Nabi Shah, village Khair 

Shah via Pannah Shah road 

approch Barecha mile 0/0 - 7/4 

(12.00 Kms) 

Satisfactory 16-08-2022 
Work and 

Service, GOS 
28-11-2022 

Tando 

Allahyar 
100 

2022-23 

3520 

Reconditioning of Asphalt Concrete 

road from Tando Fazal Chowk to 

village Baksho Leghari (6.00 Kms) 

Satisfactory 08-12-2022 
Work and 

Service, GOS 
15-03-2023 Hyderabad 64.736 

2022-23 

3539 

Improvement of road from Rajo 

Khanani Talhar road to Mehro 

Bhurgari i/c link to Dewani Faqeer 

(10.00 Kms) 

Satisfactory 09-12-2022 
Work and 

Service, GOS 
02-02-2023 Badin 99.75 

2022-23 

3803 

Construction of road from Larkana 

Kamber road @ Point Railway 

Phattak to connect Kamber Wagan 

road mile 0/0-3/5 (5.83 Kms) (SDG # 

9) 

Satisfactory 20-12-2022 
Work and 

Service, GOS 
08-02-2023 

Qambar 

Shahdadkot 
348.198 

2022-23 

3859 

Reconditioning Of Road From 

Waggan Warah Road At Point Lalu 

Raunk To Ghabidero Road @ Point 

Thori Bijar (7.00 Kms) 

Satisfactory 27-12-2022 
Work and 

Service, GOS 
09-02-2023 

Qambar 

Shahdadkot 
109.959 

2022-23 

3893 

Construction / Reconditiong of road 

from National Highway near Jam 

Noorullah to village Yaral Ghanghro 

(Malokani Ghanghra) along Gul 

Minor (6.80 Kms) 

Satisfactory 12-10-2022 
Work and 

Service, GOS 
20-12-2022 

Naushero 

Feroz 
65.92 

2022-23 

3991 

Construction / Reconditioning of 

road from Phull Sadhuja road to 

National Highway via village 

Manghlo Solangi and Gul 

Mohammad Mubejo connecting 

villages Haji Mohammad Siddique 

Solangi & Haji Mohammad Qasim 

Solangi (11.00 Kms) 

Satisfactory 10-10-2022 
Work and 

Service, GOS 
20-12-2022 

Naushero 

Feroz 
105.395 

Non-ADP 
Construction of Road From Mahar 

Road to Muhammad Usman Mahar 
Un-Satisfactory 18-08-2022 

Work and 

Service, GOS 
13-12-2022 Sukkur 19.77 

Non-ADP 

Construction Of Prestressed Bridge 

600Rft Including Road of Soomra 

Panhwari to Hussain Beli via Police 

Pict 00-50 

Un-Satisfactory 14-07-2022 
Work and 

Service, GOS 
13-12-2022 Sukkur 209.351 

Non-ADP 

Construction of Pre-stressed 120'Rft 

i/c approaches(01) Bridge in District 

Kamber-ShahdadKot over Saifullah 

Canal atv 

Un-Satisfactory 21-06-2022 
Work and 

Service, GOS 
25-11-2022 

Qambar 

Shahdadkot 
17 

Non-ADP 

Establishment/ Rehabilitaion of 

Green Bets and Public Parks at 

District Kamber-Shahdadkot. 

Un-Satisfactory 24-06-2022 
Work and 

Service, GOS 
25-11-2022 

Qambar 

Shahdadkot 
8 

Non-ADP 

R/Rehabl: of Deputy District Officer 

(Revenue) Office & Mukhtairkar 

Office Taluka Hala 

Un-Satisfactory 22-08-2022 
Work and 

Service, GOS 
07-11-2022 Matiari 10.529 

Non-ADP 
Constt of Road from Malihar to 

Abdullah ji Dhani 
Satisfactory 25-07-2022 

Work and 

Service, GOS 
02-09-2022 Tharparkar 38.9 

Non-ADP 

Constt of Road from Wadero Baboo 

Khan Birhamani Machine to Thana 

Arab Khan 

Un-Satisfactory 15-07-2022 
Work and 

Service, GOS 
11-04-2023 Jamshoro 20 

Non-ADP 

Constt of Road from Wadero Saleh 

Mohammad to Birhamani Machine 

to Thana Arab Khan 

Un-Satisfactory 18-07-2022 
Work and 

Service, GOS 
19-04-2023 Jamshoro 20 

Non-ADP 

Construction of office 

Accomodation for Assistant 

Engineer, Highway/ Buildings at 

Talhar & Matli. 

Un-Satisfactory 11-08-2022 
Work and 

Service, GOS 
07-11-2022 Badin 12 

Non-ADP 

Reconditioning oflink road from 

Tando M Khan shaikh Bhirkio to 

Shienh Nizamani Road mile 0/0-1/6 

Satisfactory 02-08-2022 
Work and 

Service, GOS 
24-11-2022 

Tando 

Muhammad 

Khan 

40 

Non-ADP 
Constt of CC Roads in different 

streets of Islamkot town 
Satisfactory 26-07-2022 

Work and 

Service, GOS 
21-11-2022 Tharparkar 36.987 

Non-ADP 
Constt of CC Roads in different 

streets of Nangarparkar 
Satisfactory 27-07-2022 

Work and 

Service, GOS 
11-10-2022 Tharparkar 38.998 

Non-ADP 

Construction of Rooms (Annexes) at 

Collectors Residence District 

Hyderabad 

Satisfactory 19-06-2023 
Work and 

Service, GOS 
20-06-2023 Hyderabad 39.9 
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Non-ADP 

Construction of Rooms (Annexes) at 

Collectors residence District 

Hyderabad 

Un-Satisfactory 24-08-2022 
Work and 

Service, GOS 
07-11-2022 Hyderabad 39.929 

2021-22 

2648 

Improvement of road from Faizu 

Jahan Khan Indus Highway Sardar 

Fateh Muhammad Khan Jatoi upto 

Nepreiabad (12.010Kms) (SDG # 9) 

Un-Satisfactory 19-07-2022 
Work and 

Service, GOS 
04-10-2022 Shikarpur 169.059 

2021-22 

2653 

W/R / Construction of road from 

Kumb to Malheer Patto via Bkahu 

Khan Lashari Rais Bangal Khan 

Chandio upto Old N.H.Way Kotdiji 

road mile 0/0-12/6 (20.50 kms) 

Un-Satisfactory 18-04-2022 
Work and 

Service, GOS 
13-07-2022 Khairpur 301.255 

2021-22 

2676 

Reconditioning of road from Jam 

Sahib to Mundh Jamrao with 2\ 
Satisfactory 21-04-2022 

Work and 

Service, GOS 
06-07-2022 

Shaheed 

Benaziraba

d 

1049.56 

2021-22 

2683 

Improvement of Road Network from 

Badin to Wango Mor, Rehabilitations 

of Demaged Road Portions (29.00 

Kms) (Revised) (SDG # 11) 

Satisfactory 05-04-2022 
Work and 

Service, GOS 
13-12-2022 Badin 2488.93 

2021-22 

2687 

W/R of road from Badin Sujawal 

road, starting point Bachal Water to 

Kario Khorwah road via village Gul 

Mir Shah, Haroon Nadeh, Chak No. 

6, Bajari Shareef 18.00 Kms = 11/1 + 

376 mile (SDG # 9) 

Satisfactory 19-04-2022 
Work and 

Service, GOS 
27-01-2023 Sujawal 334.953 

2021-22 

2691 

Improvement of road from Patt 

Moori to village Dangar via link road 

village Andal Chandio UC Patt (6.44 

Kms) (SDG # 9) 

Satisfactory 22-02-2022 
Work and 

Service, GOS 
22-07-2022 Dadu 47.26 

2021-22 

2692 

Widening & Reconditioning of road 

from Chowdagi to Phulji Village 

(4.00 Kms) (SDG # 9) 

Satisfactory 18-05-2022 
Work and 

Service, GOS 
16-08-2022 Dadu 31.419 

2021-22 

2706 

Reconditioning / Construction of 

road from Bhiria road Railway 

Station upto village Sattar Dino 

Mangrio road (10.00 Kms) (SDG # 9) 

Satisfactory 15-03-2022 
Work and 

Service, GOS 
13-07-2022 

Naushero 

Feroz 
97.847 

2021-22 

2712 

Reconditioning of road from Daur - 

Moro road to village Haji Noor 

Muhammad Dahri via Aijazabad 

road (4.00 Kms) (SDG # 9)@ 

Satisfactory 29-06-2022 
Work and 

Service, GOS 
11-10-2022 

Shaheed 

Benaziraba

d 

46.476 

2021-22 

2720 

Reconditioning of link road from 

Saeedpur to old Bhorano Bungalow 

i/c village links (10.40 Kms) (Revised) 

(SDG # 9) 

Satisfactory 17-05-2022 
Work and 

Service, GOS 
02-09-2022 Tharparkar 94.706 

2021-22 

2722 

Improvement of road from Bathoro-

Khorwah road mile 2/4 to Jhoke 

Shareef via Gul Mohammad Rahoo 

& Dali Dal road mile 0/0- 7/4 (12.00 

Kms) (SDG # 9) 

Satisfactory 16-05-2022 
Work and 

Service, GOS 
02-09-2022 Sujawal 104.496 

2021-22 

2725 

Reconditioning of link road from 

Tando Muhammad Khan Bulri Shah 

Karim Ditta Wah road to Haji 

Muhammad Jat road mile 0/0- 5/0 

(8.00 Kms) (SDG # 9) 

Satisfactory 10-05-2022 
Work and 

Service, GOS 
02-09-2022 

Tando 

Muhammad 

Khan 

68.942 

2021-22 

2730 

W/R of road from Saddiq Memon to 

Hafiz Sandhano road to Tando 

Allahyar Mirwah road @ 28 mile Mori 

i/c link road Darya Khan Mari mile 

0/0-9/3 (15.08 Kms) (2\ 

Satisfactory 17-03-2022 
Work and 

Service, GOS 
02-09-2022 

Tando 

Allahyar 
243.55 

2021-22 

2733 

Reconditioning of link road from 

National Highway Thatta City to 

Dargah Shah Murad Sheerazi upto 

Jungshahi road i/c links Dargah 

Abdullah Shah Ashabi (9.90 Kms) 

(Revised) (SDG # 9) 

Satisfactory 23-02-2022 
Work and 

Service, GOS 
16-08-2022 Thatta 86.151 

2021-22 

2735 

W/R of road from Ghulamaullah  to 

Pirpatho (12.06 Kms) (SDG # 9) 
Satisfactory 21-04-2022 

Work and 

Service, GOS 
31-10-2022 Thatta 215.128 

2021-22 

2736 

Improvement of road from Thatta- 

Pirpatho-Ghorabari road to Gaho- 

Jo-Goth via Gail Mori Darvaish 

(20.00 Kms) (SDG # 9) 

Satisfactory 22-04-2022 
Work and 

Service, GOS 
15-11-2022 Thatta 211.934 

2021-22 

2759 

Reconditioning of road from 

Jaggan to Mir Altaf Ali Bhayoo road 

0/0-3/1 (5.00 Kms) (SDG # 9) 

Un-Satisfactory 19-04-2022 
Work and 

Service, GOS 
16-08-2022 Shikarpur 34.971 

2021-22 

2762 

Reconditioning of road from Garhi 

Yaseen Indus Highway to village 

Jado Kalhoro via village Mohail, 

Satisfactory 19-07-2022 
Work and 

Service, GOS 
14-11-2022 Shikarpur 47.498 
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Hameed Jair Mairi (5.43 Kms) (SDG # 

9) 

2021-22 

2773 

Reconditioning of road from 

Kandiari to Akri (12.87 Kms) 
Satisfactory 23-05-2022 

Work and 

Service, GOS 
13-09-2022 Khairpur 166.555 

2021-22 

2775 

W/R of road from Badin Sujawal at 

point (Amir Shah Sim Nala)Phuleli 

Guni out fall Drain Inspection Path to 

connect Seerani Ahmed Rajo via 

Karo Mori Stop 0/0-15/0 (24.14 Kms) 

(Phase-I) (5.75 Kms) (SDG # 9) 

Satisfactory 15-12-2021 
Work and 

Service, GOS 
19-08-2022 Badin 99.858 

2021-22 

2776 

Improvement of road from Kadhan 

Behdmi Rupa Mari to connect 

Bhugra Memon (38.62 Kms) (2\ 

Satisfactory 16-12-2021 
Work and 

Service, GOS 
16-08-2022 Badin 99.895 

2021-22 

2782 

W/R of Mithi to Diplo road (39.20 

Kms) 
Satisfactory 21-03-2022 

Work and 

Service, GOS 
16-08-2022 Tharparkar 1517.6 

2021-22 

2783 

Improvement of road from Islamkot 

to Nagarparkar mile 21/0 - 56/0 (56 

kms) 

Satisfactory 18-05-2022 
Work and 

Service, GOS 
29-08-2022 Tharparkar 464.194 

2021-22 

2791 

Widening / Reconditioning of road 

from Dakhan to Bado (9.00 Kms) 
Un-Satisfactory 08-07-2022 

Work and 

Service, GOS 
04-10-2022 Shikarpur 100 

2021-22 

2937 

Reconditioning of road from Mile 

Khan Thebo to Tando Adam - 

Mirpurkhas road via Old Mirabad, 

Muhabbat Shah, Tharejo Dars, 

Ghulam Nabi Shah, Soomar 

Khaskheli, Altaf Shah, Ibrahim Shah 

i/c Piyaro Lund road to Dasori Shakh 

via Jaffar Jamali Pir Azeem Shah, J 

Satisfactory 07-07-2022 
Work and 

Service, GOS 
01-09-2022 

Tando 

Allahyar 
100 

2021-22 

3067 

Construction of road from Khan 

Sahib Abdul Rehman to village 

Banhon Korejo (3.00 Kms) (SDG # 9) 

Satisfactory 13-01-2022 
Work and 

Service, GOS 
01-09-2022 Badin 46.397 

2021-22 

3071 

Construction / Improvement of 

various road in Taluka Hyderabad 
Satisfactory 14-04-2022 

Work and 

Service, GOS 
11-10-2022 Hyderabad 211.609 

2021-22 

3073 

Construction of remaining portion of 

Toung to Balpuri Thano Ahmed Khan 

road from mile 12/4-18/1 (9.00 Kms)  

Satisfactory 12-01-2022 
Work and 

Service, GOS 
16-08-2022 Jamshoro 157.83 

2021-22 

3076 

Construction of road from Karachi 

Hotel to Amb Mori via Yameen 

Kamrade Deh 266 (7.00 Kms)  

Satisfactory 20-04-2022 
Work and 

Service, GOS 
29-08-2022 Mirpurkhas 64.669 

2021-22 

3085 

Construction of road from Ghono 

Wingi to Butyano and Odhano via 

Geo Soomro UC Jhirmirio (7.00 Kms) 

(Phase-I) (SDG # 9) 

Satisfactory 19-05-2022 
Work and 

Service, GOS 
29-08-2022 Tharparkar 125.44 

2021-22 

3110 

Construction of road from link road 

village Abdul Rasheed to village 

Ghulam Muhammad village 

Muhammad Sharif village Juma 

Khan Jagirani (4.82 Kms) (SDG # 9) 

Un-Satisfactory 09-03-2022 
Work and 

Service, GOS 
05-09-2022 Khairpur 59.046 

2021-22 

3116 

Construction / Rehabilitation of 

various roads of UCs Akil, Agani and 

Phull (11.80 Kms) (SDG # 9) 

Satisfactory 24-03-2022 
Work and 

Service, GOS 
08-09-2022 Larkana 164.591 

2021-22 

3315 

Asset Management System and 

automation of composite schedule 

of rates for W&S Deptt. (SDG # 9) 

(LTBC) 

Un-Satisfactory 12-05-2022 
Work and 

Service, GOS 
04-07-2022 Karachi 56.619 

Non-ADP 

Improvement of Road from Badin 

Sujawal Road @ mile 6/0 Fareed 

Farm to Pattan Parhiar Road Mile 

1/1-2/4 

Satisfactory 20-06-2022 
Work and 

Service, GOS 
29-08-2022 Badin 19.414 

Non-ADP 

Improvement of Road from Badin 

Sujawal Road @ mile 6/0 Fareed 

Farm to Pattan Parhiar Road Mile 

2/4-3/7 

Satisfactory 21-06-2022 
Work and 

Service, GOS 
21-11-2022 Badin 19.301 

Non-ADP 

Construction of Rooms and 

Maintainance  of Community 

Center  Mehar. 

Un-Satisfactory 13-06-2022 
Work and 

Service, GOS 
08-09-2022 Dadu 19.2 

Non-ADP 
Remaining work at Irrigation Public 

Park Dadu 
Un-Satisfactory 14-06-2022 

Work and 

Service, GOS 
08-09-2022 Dadu 10 

Non-ADP 

Construction of road from Bhand 

Mari to Sita Village via Ghulan JA 

Bhan Taluka Mehar mile 0/0-0/4+587 

Satisfactory 16-06-2022 
Work and 

Service, GOS 
13-09-2022 Dadu 8 

2021-22 

DD19P00 

081 

Construction of Road from Sehwani 

road to village Ghulam Mustafa 

Janwari via Dargah Murad Shah Pir 

i/c  Retaining Wall. 

Satisfactory 17-06-2022 
Work and 

Service, GOS 
13-09-2022 Dadu 2.288 

Non-ADP 
Construction of paving block & 

drain from Dr. Santosh clinic to Jamil 
Un-Satisfactory 27-07-2022 

Work and 

Service, GOS 
07-11-2022 Dadu 20 
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Shaikh rice mill Ghari Road Mehar 

City 

Non-ADP 

Improvement of Asphalt Road from 

Pakola Factory to Gujrati Para 

Taluka Latifabad 

Satisfactory 08-06-2022 
Work and 

Service, GOS 
02-09-2022 Hyderabad 20 

Non-ADP 

Improvement of Road from Faqir ka 

Pir to Bera Manzil Taluka City 

Hyderabad 

Satisfactory 14-06-2022 
Work and 

Service, GOS 
21-11-2022 Hyderabad 5.592 

Non-ADP 

Construction of CC Pavers/ CC 

Block & Drains from Barija to 

Mangrio House i/c Different Streets 

Barija Muhallaat Village 

Muhammad Yousif Baloch, Taluka 

Kotri, District Jamshoro 

Satisfactory 13-06-2022 
Work and 

Service, GOS 
01-09-2022 Jamshoro 8.5 

Non-ADP 

Construction of Pavers Brick Road & 

MCP WAPDA Colony, Haji Juman 

Shoro Ward No: 09 Jamshoro, Taluka 

Kotri, District Jamshoro. 

Satisfactory 24-06-2022 
Work and 

Service, GOS 
01-09-2022 Jamshoro 20 

Non-ADP 

Construction of Road New Metaled 

Road From NHA to Via Waris Goth 

To Wanko Goth UC Pir Mangio 

Taluka Khairpur 

Un-Satisfactory 27-06-2022 
Work and 

Service, GOS 
04-10-2022 Khairpur 19.951 

Non-ADP 

Repair & Recondition of Road 

village Rasheed Waghan via Otaq 

of Nazir Ahmed Lahori to circular 

road 

Satisfactory 17-08-2022 
Work and 

Service, GOS 
15-02-2023 Larkana 4 

Non-ADP 

Construction of Paver Block in the 

front and back side of main building 

of high court Larkano 

Un-Satisfactory 08-06-2022 
Work and 

Service, GOS 
12-08-2022 Larkana 5 

Non-ADP 
Beuatification and green space of 

airport road Larkano 
Satisfactory 08-06-2022 

Work and 

Service, GOS 
12-08-2022 Larkana 8 

Non-ADP 

Construction of Road Froam Nawab 

Bhawal Road To Village Gulab Khan 

Khaskheli To Village Haji Allah Dino 

Khaskheli 0/0 to 1 

Un-Satisfactory 21-06-2022 
Work and 

Service, GOS 
07-11-2022 

Shaheed 

Benaziraba

d 

19.964 

Non-ADP 
Construction/Rehabilitation of 

Internal Roads in Sultan Kot City 
Un-Satisfactory 20-06-2022 

Work and 

Service, GOS 
08-09-2022 Shikarpur 39.9 

Non-ADP 

Reconditioning of Road Abdu Buja 

Napar Road to Village Dhani Bux 

Malik 

Un-Satisfactory 24-06-2022 
Work and 

Service, GOS 
30-11-2022 Shikarpur 19.9 

Non-ADP 

Rehabilitation of Internal roads of 

Village Jahan Khan Mahar i/c CC 

Block and Drains mile 0/0-0/3 (0.60 

KM) 

Un-Satisfactory 27-06-2022 
Work and 

Service, GOS 
10-11-2022 Shikarpur 9 

Non-ADP 

Rehabilitation/ Rennovation of Old 

Deputy Commissioner House 

Shikarpur 

Un-Satisfactory 28-06-2022 
Work and 

Service, GOS 
25-11-2022 Shikarpur 20 

Non-ADP 

Construction of Compound wall of 

graveyard Chingi Maqam Shikarpur 

City 

Un-Satisfactory 29-06-2022 
Work and 

Service, GOS 
25-11-2022 Shikarpur 10 

Non-ADP 
Construction of Bus Terminal Rohri 

UC Bedal Bekas 
Un-Satisfactory 13-06-2022 

Work and 

Service, GOS 
19-01-2023 Sukkur 37.165 

Non-ADP 

Construction of Paying Block 

Flooring & drains Various Village of 

UC Sangi PanoAkil 

Un-Satisfactory 28-06-2022 
Work and 

Service, GOS 
19-01-2023 Sukkur 10 

Non-ADP 

Construction of Paying Block 

Flooring & Drains @ Various Village 

UC Panhwari 

Un-Satisfactory 17-06-2022 
Work and 

Service, GOS 
05-01-2023 Sukkur 10 

Non-ADP 

Improvement of road from Kapri 

Mori Dumbalo road to village Fateh 

Mohammad Rindhawa 

Satisfactory 03-02-2022 
Work and 

Service, GOS 
05-08-2022 Badin 20 

Non-ADP 

Construction of road from Tando 

Bago Pangrio Mehboob Ali Shah 

road to Natho Rebari 

Satisfactory 07-02-2022 
Work and 

Service, GOS 
03-08-2022 Badin 19.9 

Non-ADP 
Construction of Internal road of Pir 

Sakhi Usman Shah Meghwar Paro 
Satisfactory 04-02-2022 

Work and 

Service, GOS 
05-08-2022 Badin 20 

Non-ADP 

Construction of road from Ali 

Mohammad Arain road to village 

Jalal Khan Khoso 

Satisfactory 16-02-2022 
Work and 

Service, GOS 
03-08-2022 Badin 20 

2019-20 

2547 

Construction of Road from Sagyoon 

Khan Wahan Road to Shah Nawaz  

Kalhoro UC Sagyoon Taluka 

Sobhodero Road mile 0/0- 1/2 (2.0 

km) (SDG # 9) 

Satisfactory 30-11-2022 
Work and 

Service, GOS 
15-12-2022 Khairpur 25.744 
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2022-23 

37 

Construction of Office Building for On-

Farm Water Management staff (Badin, 

Mirpurkhas, Sanghar, SBA, Sukkur, 

Khairpur, Shikarpur, Dadu, Ghotki, 

Kashmore & Jamshoro ). 

Un-Satisfactory 10-10-2022 
Agriculture, 

GOS 
12-01-2023 Badin 96.389 

2022-23 

40 

Additional Lining of Watercourses in 

Sindh. (Total Cost Rs.5664.404 M, GOS 

Share 4659.847 M & Farmer Share 

Rs.1004.530 M). 

Satisfactory 02-02-2023 
Agriculture, 

GOS 
01-03-2023 Matiari 4659.874 

2021-22     

12 

Construction / Rehabilitation of 

Agriculture Extension Office in Sindh 
Satisfactory 06-07-2022 

Agriculture, 

GOS 
02-08-2022 

Qambar 

Shahdadkot 
439.149 

2021-22 

27 

Provision of Agricultural Land 

Development Machinery & 

Equipments (On Subsidized Rate) 

Satisfactory 09-03-2023 
Agriculture, 

GOS 
12-05-2023 Sukkur 759 

2021-22 

27 

Provision of Agricultural Land 

Development Machinery & 

Equipments (On Subsidized Rate) 

Satisfactory 18-11-2021 
Agriculture, 

GOS 
04-07-2022 Hyderabad 759 

2021-22 

3 

Construction of Compound wall to ARI 

Campus Tando Jam including 

Experimental Field, Pavement of 

Approach Road and Rehabilitation of 

Residential Colony 

Satisfactory 11-04-2022 
Agriculture, 

GOS 
19-08-2022 Hyderabad 148.864 

2021-22 

36 

Integrated Water Resource 

Management in Sindh (Total Cost 

Rs.2393.495 M, GOS Share Rs.1932.447 

M and Farmer Share Rs.400.00 M). 

Satisfactory 21-02-2022 
Agriculture, 

GOS 
16-08-2022 

Tando 

Muhammad 

Khan, 

Jamshoro 

1932.447 

2021-22 

36 

Integrated Water Resource 

Management in Sindh (Total Cost 

Rs.2393.495 M, GOS Share Rs.1932.447 

M and Farmer Share Rs.400.00 M). 

Satisfactory 21-12-2021 
Agriculture, 

GOS 
16-01-2023 

Shaheed 

Benaziraba

d 

1932.447 

2022-23 

47 

Construction / Reconstruction / 

Rehabilitation & Allied Facilities of 

Dargahs in Sindh (6 Nos.), T.M Khan 

(01),  Thatta  (02), Khairpur (01),  

Hyderabad (01) and Larkano (01). 

Satisfactory 06-03-2023 Auqaf, GOS 17-03-2023 Thatta 150.599 

2021-22 

50 

Reconstruction of Musafirkhana / 

Construction of main Entrance Gate / 

Water Tank at Dargah Shah Abdul Latif 

Bhittai at Bhitshah 

Satisfactory 20-06-2022 Auqaf, GOS 16-08-2022 Matiari 19.257 

2021-22 

51 

Construction of Dargah Makhdoom 

Nooh Hala District  Matiari 
Satisfactory 02-08-2022 Auqaf, GOS 15-11-2022 Matiari 17.327 

2021-22 

53 

Reconstruction of Shrine,  Construction 

of Musafirkhana and other Allied Units 

at Dargah Syed Ubhan Shah Taluka 

Kot Diji District Khairpur Mirs 

Un-Satisfactory 09-02-2022 Auqaf, GOS 10-11-2022 Khairpur 10.047 

2021-22 

64 

Provision of Fiber Glass Shade, 

Installation of RO plants and 

Establishment of Museum at Dargah 

Qalander Lal Shahbaz Sehwan Sharif 

District Jamshoro 

Satisfactory 28-07-2022 Auqaf, GOS 01-09-2022 Jamshoro 22.238 

2021-22 

65 

Provision of Fiber Glass Shade and 

Improvement of Water Supplyat 

Dargah Abdullah Shah Ashabi 

Satisfactory 10-03-2023 Auqaf, GOS 14-03-2023 Thatta 18.3 

2021-22 

101 

Construction of Sindh Government 

Cooperative College Hyderabad. 
Un-Satisfactory 16-03-2023 

Cooperative, 

GOS 
11-04-2023 Hyderabad 118 

2022-23 

104 

Auditorium Hall Rest House And Main 

Entrance Gate at Dargah Hazrat 

Sardar Ahmed Shah Lakyari Taluka 

Saeedabad District Matiari (Revised on 

18.01.22).    (C86.833:+R:12.768) 

Satisfactory 26-09-2022 Culture, GOS 11-01-2023 Matiari 99.601 

2022-23 

111 

Provision of Missing Allied Facilities in 

Library at Sujawal. (Revised on 

24.12.20) (C:39.909+R:26.905) 

Satisfactory 25-10-2022 Culture, GOS 11-01-2023 Sujawal 66.814 

2022-23 

115 

Provision of Additional Allied Facilities & 

External Development at Sindh Institute 

for Music & Performing Arts  & DR. N.A 

Balouch Institute at Jamshoro. 

(C:60.277+R:8.683) 

Satisfactory 24-10-2022 Culture, GOS 11-01-2023 Jamshoro 68.96 

Annexure (B) 

LIST OF RE-VISITED SCHEMES IN FY 2022-23 
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2022-23 

117 

Establishment of Muhammad Ibrahim 

Joyo Translation Bureau at Jamshoro. 

(C:6.730+R:32.102) 

Satisfactory 04-08-2022 Culture, GOS 15-11-2022 Jamshoro 38.832 

2022-23 

121 

Establishment of Auditorium at Badin. 

(C:37.424+R:12.163) 
Un-Satisfactory 08-08-2022 Culture, GOS 26-10-2022 Badin 49.587 

2022-23 

124 

Provision of Allied Facilities at  Cultural 

Complex Thatta. (C:64.564+R:14.941) 
Un-Satisfactory 24-10-2022 Culture, GOS 19-01-2023 Thatta 79.505 

2022-23 

142 

Establishment of Digitization & 

Conservation Laboratory for Providing 

Physical Treatments, Testing, Cleaning 

and Protecting of Decaying Artifacts, 

i.e. Stones, Coins, Manuscripts 

etc.(C:21.978+R:75.100) 

Satisfactory 06-01-2023 Culture, GOS 18-01-2023 Karachi 97.078 

2022-23 

144 

Provision of Additional Allied Facilities & 

External Development of Sub-office of 

Antiquities & Archaeological Museum 

Sukkur. (Revised on 24.12.20) 

(C:74.034+R:15.604) 

Satisfactory 15-08-2022 Culture, GOS 07-03-2023 Sukkur 89.638 

2021-22 

114 

Provision of Missing Allied Facilities & 

Construction of Auditorium Hall and 

Waiting area at Dargah  Jaral Shah, 

Taluka Larkano District Larkano 

(Revised) (C:66.116+R:6.177) 

Satisfactory 06-06-2022 Culture, GOS 23-11-2022 Larkana 72.293 

2021-22 

116 

Provision of Additional Allied Facilities & 

External Development of Culture 

Department offices Near Rumi 

Graveyard at Northern Bypass, Karachi 

Satisfactory 05-01-2023 Culture, GOS 18-01-2023 Karachi 80 

2021-22 

121 

Establishment of Auditorium at Dadu. 

(C:42.208+R:24.830) (Revised) (ADP 

NO.83 of 2019-20) 

Satisfactory 05-10-2022 Culture, GOS 01-12-2022 Dadu 67.038 

2022-23 

1900056 

Repair , Renovation & rehabilitation 

work of GBPS Long Dalpota Taluka 

Jhando Mari District Tando Allah Yar 

Satisfactory 10-03-2023 

Education 

and Literacy, 

GOS 

03-04-2023 
Tando 

Allahyar 
5.136 

2022-23 

350 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 40.000 + R: 3.395)  

Un-Satisfactory 09-12-2022 

Education 

and Literacy, 

GOS 

17-01-2023 Sujawal 43.395 

2022-23 

431 

Construction / Reconstruction of Govt. 

Boys High School Jhuddo (SDG#4) 
Satisfactory 21-10-2022 

Education 

and Literacy, 

GOS 

15-03-2023 Mirpurkhas 43.241 

2022-23 

576 

Construction of (Govt. Boys / Girls 

Secondary Schools) in Shirin Jinnah 

Colony Karachi (02 Units) 

(C:45.199+R:2.00) (SDG#4) 

Satisfactory 15-03-2023 

Education 

and Literacy, 

GOS 

20-03-2023 
Karachi 

South 
47.199 

2022-23 

589 

Establishment of Government 

Secondary School (Boys & Girls) in 

Chuhar Jamali Sujawal District (RGC) 

(Pertains to RGC Project under PRS 

assisted by European Union) 

Satisfactory 22-11-2022 

Education 

and Literacy, 

GOS 

06-02-2023 Sujawal 205.5 

2022-23 

664 

Improvement / Renovation of 

Govt.Boys\' Degree College Gulzar-e-

Hijri East Karachi (SDG#4) 

Satisfactory 27-04-2023 

Education 

and Literacy, 

GOS 

09-06-2023 Karachi East 99.349 

2022-23 

708 

Re-Construction of Building  Govt. Boys 

Degree College Miro Khan District 

Kamber-Shahdadkot (SDG#4) 

Satisfactory 08-11-2022 

Education 

and Literacy, 

GOS 

17-03-2023 
Qambar 

Shahdadkot 
70.62 

2022-23 

709 

Rehabilitation & Provision of Missing 

Facilities in Existing  GBDC / GGDC 

Naudero District Larkano (SDG#4) 

Satisfactory 09-11-2022 

Education 

and Literacy, 

GOS 

17-03-2023 Larkana 62.784 

2022-23 

739 

Establishment of Cadet College 

Khairpur (C:1141.114 + R:379.225) 

(Revised on 26.04.16) (SDG#4) 

Satisfactory 23-11-2022 

Education 

and Literacy, 

GOS 

20-01-2023 Khairpur 1520.339 

2022-23 

743 

Establishment of Cadet College, Badin 

(C:701.840 + R:127.194) (SDG#4) 
Satisfactory 29-09-2022 

Education 

and Literacy, 

GOS 

06-02-2023 Badin 829.034 

2022-23 

746 

Provision of Additional Facilities  and 

Boundary Wall of Boys Cadet College 

Larkana (SDG#4) 

Satisfactory 10-11-2022 

Education 

and Literacy, 

GOS 

15-03-2023 Larkana 99.808 

2022-23 

805 

Establishment of Syed Qutab Ali Shah 

Government Polytechnic Institute at 

Shujjabad (C:57.313 + R:42.687) (SDG # 

1,4,9). 

Satisfactory 08-03-2023 

Education 

and Literacy, 

GOS 

11-04-2023 Mirpurkhas 100 

2022-23 

835 

Establishment of Shaheed Benazir 

Bhutto University of Veterinary and 

Animal Sciences Sakrand (C:852.257 + 

R:326.615) 

Satisfactory 14-11-2022 

Education 

and Literacy, 

GOS 

02-02-2023 

Shaheed 

Benaziraba

d 

1178.872 
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2022-23 

839 

Immediate Needs of QUEST at 

Nawabshah (C:176.182 + R:17.880) 

(SDG#4) 

Un-Satisfactory 25-11-2022 

Education 

and Literacy, 

GOS 

27-01-2023 

Shaheed 

Benaziraba

d 

194.062 

2022-23 

844 

Establishment of Shaheed Mohtarma 

Benazir Bhutto Chair & Convention 

Centre at Karachi University (C:345.005 

+ R:97.036) (SDG#4) 

Satisfactory 17-05-2023 

Education 

and Literacy, 

GOS 

29-05-2023 Karachi 442.041 

Non-

ADP 

Ingrated / Rehibilitation of 

Primary/Middle/ Elementary Schools 

Taluka Larkano (11units) (2016-17 

programme) 

Un-Satisfactory 26-09-2022 

Education 

and Literacy, 

GOS 

11-01-2023 Larkana 19.5 

Non-

ADP 

Re-habilitation Govt. Boys High School 

Mir Nabi Bux Town Taluka City 
Satisfactory 19-07-2022 

Education 

and Literacy, 

GOS 

21-11-2022 Hyderabad 9 

Non-

ADP 

Construction/ Reconstruction of 

Existing GGHSS Kotri, (Old Black) Taluka 

Kotri, District Jamshoro. 

Satisfactory 21-07-2022 

Education 

and Literacy, 

GOS 

08-02-2023 Jamshoro 10 

2021-22 

187 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Primary / Elementary Schools) 

(155 Units) (C:1101.709+R:168.328)  

Satisfactory 20-01-2022 

Education 

and Literacy, 

GOS 

07-07-2022 Shikarpur 1270.037 

Non-

ADP 

Construction of Shelterless Government 

Primary School Gul Mir Mari Taluka 

Jhando Mari District Tando Allahyar (01 

Unit) 

Satisfactory 22-08-2022 

Education 

and Literacy, 

GOS 

21-11-2022 
Tando 

Allahyar 
2.401 

2021-22 

191 

Construction of Six Room Buildings for 

Shelterless Primary Schools (01 Unit) (C: 

12.154 + R: 1.210) (SDG#4) 

Satisfactory 15-11-2021 

Education 

and Literacy, 

GOS 

19-08-2022 
Tando 

Allahyar 
13.364 

2021-22 

200 

Rehabilitation of High Enrollment 

Dangerous Primary Schools with 

Additional Class Rooms and Provision 

of Missing Facilities (05 Units) (SDG#4) 

Satisfactory 29-06-2022 

Education 

and Literacy, 

GOS 

31-08-2022 Matiari 24.327 

2021-22 

291 

Sindh Basic Education Program (SBEP) 

(Approved Cost: Rs.14355 M USAID 

Grant: Rs.13485 M & G.O.S. Share: 

Rs.870 M) (C: 651.147 + R: 218.853) 

(SDG#4) 

Satisfactory 28-09-2021 

Education 

and Literacy, 

GOS 

15-08-2022 Karachi 870 

2021-22 

296 

Construction / Re-construction of 

Building in Existing Secondary Schools 

PAF Base Shahbaz Jacobabad (C: 

54.000 + R: 2.397) (SDG#4) 

Satisfactory 22-11-2021 

Education 

and Literacy, 

GOS 

04-07-2022 Jacobabad 56.397 

2021-22 

300 

Purchase of Security Equipment and 

Construction of Boundary Wall & Other 

Remaining Work at Public School 

Shikarpur (C:78.534+R:14.292) (SDG#4) 

Satisfactory 19-05-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Shikarpur 92.826 

2021-22 

307 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (7 Units) 

(C:93.023+R:51.420) (SDG#4) 

Un-Satisfactory 27-09-2021 

Education 

and Literacy, 

GOS 

22-07-2022 
Qambar 

Shahdadkot 
144.443 

2021-22 

312 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 40.000 + R: 5.000)  

Satisfactory 08-12-2021 

Education 

and Literacy, 

GOS 

22-07-2022 Dadu 45 

2021-22 

314 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 39.712 + R: 4.295)  

Satisfactory 26-05-2022 

Education 

and Literacy, 

GOS 

16-08-2022 

Tando 

Muhammad 

Khan 

44.007 

2021-22 

315 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 40.000 + R: 4.214 

Satisfactory 19-04-2022 

Education 

and Literacy, 

GOS 

06-07-2022 
Tando 

Allahyar 
44.214 

2021-22 

318 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius  

Satisfactory 22-02-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Tharparkar 42.923 

2021-22 

326 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(02 Units) (C: Rs. 89.724 + R: 6.816)  

Satisfactory 21-01-2022 

Education 

and Literacy, 

GOS 

22-08-2022 Larkana 96.54 

2021-22 

328 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 45.450 + R: 3.812)  

Un-Satisfactory 26-05-2022 

Education 

and Literacy, 

GOS 

16-08-2022 Shikarpur 49.262 
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2021-22 

329 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 45.450 + R: 2.767)  

Un-Satisfactory 11-05-2022 

Education 

and Literacy, 

GOS 

16-08-2022 Kashmore 48.217 

2021-22 

330 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 45.819 + R: 3.681)  

Satisfactory 24-05-2022 

Education 

and Literacy, 

GOS 

01-12-2022 Jacobabad 49.5 

2021-22 

331 

Provision of Missing / Additional 

Facilities and Renovation of Existing 

High Schools along with Feeder Primary 

School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 39.685 + R: 1.940)  

Un-Satisfactory 13-04-2022 

Education 

and Literacy, 

GOS 

19-08-2022 Karachi East 41.625 

2021-22 

478 

Establishment of Degree College  at 

Garhi Khairo District Jacobabad 

(C:89.089 + R:7.963) (SDG#4) 

Satisfactory 16-12-2021 

Education 

and Literacy, 

GOS 

22-08-2022 Jacobabad 97.052 

2021-22 

481 

Establishment of Degree College in 

existing Nasarpur Higher Secondary 

School Tando Allah Yar (C:25.000 + 

R:2.500) (SDG#4) 

Satisfactory 20-04-2022 

Education 

and Literacy, 

GOS 

06-07-2022 
Tando 

Allahyar 
27.5 

2021-22 

485 

Establishment of Degree College in 

existing Warha Higher Secondary 

School District Kamber Shahdad Kot  

(C:25.905 + R:1.851) (SDG#4) 

Satisfactory 21-12-2021 

Education 

and Literacy, 

GOS 

22-07-2022 
Qambar 

Shahdadkot 
27.756 

2021-22 

491 

Rehiblitation & Provision of Missing 

Facilities in C&S Govt. Boys College 

Shikarpur (C:49.963 + R:5.000) (SDG#4) 

Satisfactory 17-03-2022 

Education 

and Literacy, 

GOS 

27-07-2022 Shikarpur 50.963 

2021-22 

494 

Improvement / Repair of D.J. Science 

College South Karachi (SDG#4) 
Satisfactory 13-12-2021 

Education 

and Literacy, 

GOS 

07-07-2022 
Karachi 

South 
39.228 

2021-22 

495 

Rehabilitation / Addition of Missing 

Facilities Govt. for Women College 

Shahrah-e-Liaquat Saddar Karachi  

(SDG#4) 

Un-Satisfactory 19-04-2022 

Education 

and Literacy, 

GOS 

19-08-2022 Karachi 39.608 

2021-22 

497 

Remaining Work of Law College Halla 

District Matiari  (SDG#4) 
Satisfactory 27-06-2022 

Education 

and Literacy, 

GOS 

02-09-2022 Matiari 20 

2021-22 

562 

Establishment of Shaheed Benazir 

Bhutto Girls Cadet College Larkano 

(C:2039.382 + R:190.457) (Revised) 

(SDG#4) 

Satisfactory 10-05-2022 

Education 

and Literacy, 

GOS 

22-07-2022 Larkana 2229.841 

2021-22 

592 

Modernization of Government College 

of Technology, SITE Karachi & 

Mirpurkhas (Phase-I) (C:87.057 + 

R:10.904) (SDG # 1,4,9)(Planned as per 

request of Universties & Boards Deptt.) 

Satisfactory 15-09-2021 

Education 

and Literacy, 

GOS 

06-07-2022 Karachi 97.961 

2021-22 

593 

Establishment of Government 

Vocational Centres for Girls (09 Units) in 

Sindh (Larkano, Khairpur, & N.Feroze (2 

Unit each), Mirpurkhas, Umerkot & 

Tharparkar  (1 Unit each)  (C: 218.696 + 

R: 35.075) (SDG # 1,4,9) 

Satisfactory 14-06-2022 

Education 

and Literacy, 

GOS 

05-08-2022 Umerkot 253.771 

Non-

ADP 

Repair/ Renovation and Rehabilitation 

work of Government Girls Community 

Model School Sultan Abad District 

Tando Allahyar 

Satisfactory 19-10-2022 

Education 

and Literacy, 

GOS 

30-11-2022 
Tando 

Allahyar 
7.888 

2020-21 

114 

Early Childhood Education (ECE) 

Intervention Larkana Division (C:16.980 

+ R:30.979) (SDG#4) 

Satisfactory 24-11-2021 

Education 

and Literacy, 

GOS 

29-08-2022 Kashmore 47.959 

2020-21 

114 

Early Childhood Education (ECE) 

Intervention Larkana Division (C:16.980 

+ R:30.979) (SDG#4) 

Satisfactory 05-11-2021 

Education 

and Literacy, 

GOS 

29-08-2022 Jacobabad 47.959 

2020-21 

146 

Up-gradation of Primary Schools to 

Middle Schools, District Thatta. (05 

Units).(C:47.391 + R:7.500 ) (SDG#4). 

Satisfactory 22-03-2023 

Education 

and Literacy, 

GOS 

30-03-2023 Thatta 54.891 

2020-21 

249 

Establishment of Comprehensive 

Schools in Sindh ( 25 Units ) (C: 3550.998 

+ R: 191.550) 

Satisfactory 24-08-2022 

Education 

and Literacy, 

GOS 

21-10-2022 Dadu 3742.548 

2020-21 

294 

Rehabilitation/ Expansion/ 

Improvement of High Priority 4560 

Schools (Secondary Schools) (16 Units) 

(C:71.438+R:30.406) (SDG#4) 

Satisfactory 27-08-2021 

Education 

and Literacy, 

GOS 

01-07-2022 Larkana 101.844 

2019-20 

267 

Rehabilitation of Existing High Schools & 

Higher Secondary Schools District 

Thatta (AASP)(C: 47.240 + R: 11.230) 

(SDG#4). 

Satisfactory 20-03-2023 

Education 

and Literacy, 

GOS 

30-03-2023 Thatta 58.47 
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2018-19 

194 

Immediate Needs for Public School 

Gadap Town, Karachi (C:231.328 + 

R:59.364) (SDG # 4) 

Un-Satisfactory 08-02-2022 

Education 

and Literacy, 

GOS 

20-07-2022 Karachi 290.692 

2018-19 

211 

Rehabilitation of Government Primary 

School / Government Girls Secondary 

School Khatoon- E-Pakistan Stadium 

Road Karachi (Phase-II) (AASP) 

Satisfactory 11-01-2022 

Education 

and Literacy, 

GOS 

01-09-2022 Karachi 43.018 

2018-19 

294 

Establishment of Boys / Girls Degree 

Colleges in Sindh (23 Units) ( Revised) 

(C:2093.709 + R: 200.100) (SDG # 4). 

Satisfactory 21-03-2023 

Education 

and Literacy, 

GOS 

30-03-2023 Thatta 2864.585 

2015-16 

185 

Up-gradation of Secondary Schools to 

Higher Secondary Schools in Sindh 

(2005-06 Programme) (Compliance) 

Un-Satisfactory 24-03-2023 

Education 

and Literacy, 

GOS 

06-04-2023 Jamshoro 23.7 

2022-23 

885 

Village Electrification Programme in 

Sindh (Phase-VIII) 
Un-Satisfactory 16-08-2022 Energy, GOS 27-10-2022 Thatta 987.46 

2020-21 

516 

Electrification of Primary Health 

Facilities Through Solar PV Technology 

(Revised) (SBA., Ghotki, Larkana, Badin, 

Dadu, Jamshoro, Khairpur, Shikarpur, 

Matiari, Sanghar, Mirpurkhas, T.A.Yar & 

N.Feroze) 

Satisfactory 20-10-2022 Energy, GOS 27-01-2023 

Shaheed 

Benaziraba

d 

505.662 

2020-21 

516 

Electrification of Primary Health 

Facilities Through Solar PV Technology 

(Revised) (SBA, Ghotki, Larkana, Badin, 

Dadu, Jamshoro, Khairpur, Shikarpur, 

Matiari, Sanghar, Mirpurkhas,, T.A.Yar & 

N.Feroze) 

Satisfactory 29-07-2022 Energy, GOS 11-10-2022 Ghotki 505.662 

2020-21 

516 

Electrification of Primary Health 

Facilities Through Solar PV Technology 

(Revised) (SBA, Ghotki,, Larkana, Badin, 

Dadu, Jamshoro, Khairpur, Shikarpur, 

Matiari, Sanghar, Mirpurkhas, T.A.Yar & 

N.Feroze) 

Satisfactory 26-07-2022 Energy, GOS 11-10-2022 Sanghar 505.662 

2022-23 

937 

Renovation of Excise and Taxation 

Office Thatta (SDG # 9) 
Un-Satisfactory 19-08-2022 

Excise & 

Taxation, 

GOS 

07-12-2022 Thatta 26.417 

2022-23 

939 

Renovation of Excise and Taxation 

Office Dadu (SDG # 9) 
Satisfactory 15-11-2022 

Excise & 

Taxation, 

GOS 

26-01-2023 Dadu 23.786 

2021-22 

710 

Integration / upgradation of Tax 

Database and Online Tax Collection 

(SDG # 9).(LTBC) 

Un-Satisfactory 21-07-2022 

Excise & 

Taxation, 

GOS 

17-11-2022 Karachi 120 

2022-23 

954 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh (SDG # 2) 
Satisfactory 20-03-2023 Food, GOS 18-04-2023 Kashmore 634.843 

2022-23 

954 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh (SDG # 2) 
Un-Satisfactory 06-03-2023 Food, GOS 10-04-2023 Badin 634.843 

2022-23 

955 

Construction of District Food Controller 

(DFC) Offices, Residences and 

construction of Security Towers & 

Compound Walls at various locations 

of Hyderabad and Mirpurkhas Division 

(SDG # 2 

Un-Satisfactory 23-11-2022 Food, GOS 20-12-2022 Matiari 417.808 

2022-23 

955 

Construction of District Food Controller 

(DFC) Offices, Residences and 

construction of Security Towers & 

Compound Walls at various locations 

of Hyderabad and Mirpurkhas Division 

(SDG # 2) 

Un-Satisfactory 22-11-2022 Food, GOS 20-12-2022 

Tando 

Muhammad 

Khan 

417.808 

2022-23 

955 

Construction of District Food Controller 

(DFC) Offices, Residences and 

construction of Security Towers & 

Compound Walls at various locations 

of Hyderabad and Mirpurkhas Division  

Un-Satisfactory 21-11-2022 Food, GOS 13-12-2022 Badin 417.808 

2021-22 

720 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh  (SDG # 2) 
Un-Satisfactory 14-07-2022 Food, GOS 21-10-2022 Mirpurkhas 634.843 

2021-22 

720 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh (SDG # 2) 
Un-Satisfactory 07-04-2022 Food, GOS 11-10-2022 

Qambar 

Shahdadkot 
634.843 

2021-22 

720 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh (SDG # 2) 
Un-Satisfactory 18-03-2022 Food, GOS 03-08-2022 Matiari 634.843 

2021-22 

720 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh (SDG # 2) 
Un-Satisfactory 09-03-2022 Food, GOS 04-08-2022 Jacobabad 634.843 

2021-22 

721 

Construction of District Food Controller 

(DFC) Offices, Residences and 

construction of Security Towers & 

Compound Walls at various locations 

of Hyderabad and Mirpurkhas Division  

Un-Satisfactory 04-07-2022 Food, GOS 19-08-2022 Hyderabad 417.808 

2020-21 

542 

Construction of Open Platforms/ Plinth 

for Grain Storage in Sindh (SDG # 2) 
Un-Satisfactory 10-06-2021 Food, GOS 05-09-2022 Larkana 634.843 
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2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 07-12-2022 

Forest, 

Wildlife & 

CDA, GOS 

18-01-2023 

Tando 

Muhammad 

Khan 

3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 06-12-2022 

Forest, 

Wildlife & 

CDA, GOS 

01-03-2023 Mirpurkhas 3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 05-12-2022 

Forest, 

Wildlife & 

CDA, GOS 

10-01-2023 Badin 3016.35 

2022-23 

958 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 19-08-2022 

Forest, 

Wildlife & 

CDA, GOS 

26-01-2023 Shikarpur 3016.35 

2021-22 

723 

Green Pakistan Program-Revival of 

Forestry and Wildlife Resources in 

Pakistan (Ten Billion Trees Tsunami 

Program, Phase-I Up-scaling of GPP) 

Sindh chapter ( Total cost of Rs. 

5827.400 million, GoP share of Rs. 

2811.050 million and GoS share Rs. 

3016.350 m 

Satisfactory 28-07-2022 

Forest, 

Wildlife & 

CDA, GOS 

10-01-2023 

Tando 

Allahyar, 

Matiari, 

Hyderabad 

3016.35 

2021-22 

724 

Possible Role of Mangroves in Curbing 

Sea Intrusion in Indus Delta  (SDG # 15) 
Satisfactory 16-05-2022 

Forest, 

Wildlife & 

CDA, GOS 

15-08-2022 Sujawal 698.11 

2021-22 

725 

Enhancing Tree Cover on State Forest 

Lands in Sindh (Revised) (Jamshoro, 

Dadu, Matiari, SBA, Sanghar, Shikarpur, 

Kashmore, Sukkur, Khairpur, Ghotki, 

N.Feroze,  T.M. Khan, Umerkot, Thar, 

Badin, T.A.Yar, Kamber, Larkano & 

Jacobabad) (SDG # 15) 

Satisfactory 14-06-2022 

Forest, 

Wildlife & 

CDA, GOS 

29-08-2022 
Matiari, 

Jamshoro 
708 

2021-22 

726 

Sarsabz Sindh Making Sindh Green and 

Environment Friendly (SDG # 15) 
Satisfactory 12-07-2022 

Forest, 

Wildlife & 

CDA, GOS 

23-11-2022 Larkana 599.944 

2021-22 

726 

Sarsabz Sindh Making Sindh Green and 

Environment Friendly (SDG # 15) 
Satisfactory 06-07-2022 

Forest, 

Wildlife & 

CDA, GOS 

14-12-2022 
Kashmore, 

Jacobabad 
599.944 

2021-22 

726 

Sarsabz Sindh Making Sindh Green and 

Environment Friendly (SDG # 15) 
Satisfactory 14-06-2022 

Forest, 

Wildlife & 

CDA, GOS 

14-12-2022 

Shikarpur, 

Qambar 

Shahdadkot 

599.944 

2021-22 

728 

Completion of leftover/remaining 

targets of Bahman Nature Park 

Larkano (C: 44.802+R:15.198) (SDG # 

15) 

Satisfactory 06-09-2021 

Forest, 

Wildlife & 

CDA, GOS 

27-07-2022 Larkana 60 

2022-23 

1029 

Construction of RHC in Village Dau 

Jahanpur, Taluka Garhi Khairo, District 

Jacobabad.(C:45.081+R:19.958) 

Satisfactory 15-12-2022 Health, GOS 14-02-2023 Jacobabad 65.039 

2022-23 

1030 

Expansion of Radiology and IPD 

Services at JIMS, Jacobabad 

(C:125.080+R:291.424) (SDG #3, 9) 

Satisfactory 17-11-2022 Health, GOS 09-02-2023 Jacobabad 416.504 

2022-23 

1072 

Up gradation of BHU to RHC Shadipalli, 

Taluka Pithoro (Revised on 07.04.21) 

(C:60.493+R:30.414)(SDG#3) 

Un-Satisfactory 19-09-2022 Health, GOS 26-10-2022 
Umerkot, 

Mirpurkhas 
90.907 

2022-23 

1087 

Up gradation of THQ Hospital to the 

level of DHQ Hospital in newly created 

district Sindh at Kashmore at Kandhkot 

(Revised on 13.01.16).  (C: 545.542+R: 

217.685) (SDG #3) 

Satisfactory 13-09-2022 Health, GOS 15-03-2023 Kashmore 763.227 
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2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) (Sujawal, Mirpur 

Bathoro & Jati) 

Un-Satisfactory 22-03-2023 Health, GOS 06-04-2023 Sujawal 3334.161 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) (Matli, Tando 

Bago & Golarchi) 

Un-Satisfactory 21-03-2023 Health, GOS 06-04-2023 Badin 3334.161 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) (Digri & Kot 

Ghulam Mohammed) 

Un-Satisfactory 20-03-2023 Health, GOS 06-04-2023 Mirpurkhas 3334.161 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) (Tando Jam) 

Un-Satisfactory 17-03-2023 Health, GOS 06-04-2023 Hyderabad 3334.161 

2022-23 

1089 

Up gradation & Revamping of THQ 

Hospitals (39 Nos.) & Construction of 

Emergency Cum Trauma Centres in 

THQ Hospitals (41 Nos.). (C: 1415.876+ 

R: 1918.285) (SDG #3) (Nangar & Diplo) 

Un-Satisfactory 15-03-2023 Health, GOS 10-04-2023 Tharparkar 3334.161 

2022-23 

1179 

Neonatal screening for Congenital 

Hypothyroidism (CH) in Sindh at NICH, 

Karachi (Revised on 04.06.21) 

(C:16.448+R:132.465+ PIU 

61.373)(SDG#3) 

Satisfactory 03-11-2022 Health, GOS 02-01-2023 Karachi 210.286 

2022-23 

995 

Establishment of  Psychiatry and 

Accident / Emergency  Unit  at Sindh 

Government Hospital Saudabad, 

Karachi. (Revised on 18.07.19) 

(C:177.536+R: 193.215) (SDG #3.4, 3.6) 

Satisfactory 09-03-2023 Health, GOS 03-04-2023 Karachi 370.751 

2021-22 

777 

Upgradation of Provincial Health 

Development Centre (PHDC) to the 

level of Sindh Health Institute of Training 

& Research. (SDG#3) 

Un-Satisfactory 07-12-2021 Health, GOS 13-10-2022 Jamshoro 186.863 

2021-22 

782 

Construction of Divisional Warehouse 

at Shaheed Benazirabad. 

(C:88.930+R:5.312)(SDG#3) 

Satisfactory 25-05-2022 Health, GOS 16-08-2022 

Shaheed 

Benaziraba

d 

94.242 

2021-22 

783 

Upgradation of RHC Daur to the level 

of Taluka Hospital Daur (Revised) (C: 

35.534+R: 56.457) (SDG# 3) 

Satisfactory 25-11-2021 Health, GOS 21-10-2022 

Shaheed 

Benaziraba

d 

91.991 

2021-22 

787 

Upgradation of existing Rural Health 

Centre to Taluka Headquarter Hospital 

at Garhi Khairo, District Jacobabad.(C: 

170.178+R:25.000) (SDG #3) 

Satisfactory 12-04-2022 Health, GOS 04-07-2022 Jacobabad 195.178 

2021-22 

793 

Renovation and Rehabilitation of 

Paramedical Institute, Larkano. (C: 

47.948+R: 19.785) (SDG #3) 

Un-Satisfactory 20-06-2022 Health, GOS 25-11-2022 Larkana 67.733 

2021-22 

794 

Construction of Divisional Warehouse 

at Larkano. (C:88.930+R:5.312)(SDG#3) 
Satisfactory 11-03-2022 Health, GOS 14-11-2022 Larkana 94.242 

2021-22 

795 

Establishment of Thalassemia Day Care 

Centre at Dargah Jaral Shah, Larkano. 

(C:13.224+R:8.762)(SDG #3,9) 

Satisfactory 12-11-2021 Health, GOS 27-07-2022 Larkana 21.986 

2021-22 

796 

Upgradation of RHC to 50 bedded 

hospital at Garhi Khuda Bakhsh Bhutto 

(C:44.429+R:15.098)(SDG #3) 

Satisfactory 25-05-2022 Health, GOS 18-11-2022 Larkana 59.527 

2021-22 

809 

Upgradation of BHU to RHC at Wahi 

Pandhi, Taluka 

Johi.(C:44.972+R:19.958)(SDG#3) 

Un-Satisfactory 20-09-2021 Health, GOS 11-10-2022 Dadu 64.93 

2021-22 

810 

Upgradation of BHU to RHC Village 

Bhawalpur, Taluka Johi. 

(C:44.972+R:19.958)(SDG#3) 

Un-Satisfactory 21-09-2021 Health, GOS 30-09-2022 Dadu 64.93 

2021-22 

820 

Upgradation of BHU to RHC Sher 

Muhammad Bijarani, UC Saifal, Taluka 

Tangwani. (C:41.989+R:19.958) 

Un-Satisfactory 15-12-2021 Health, GOS 04-08-2022 Kashmore 61.947 

2021-22 

821 

Upgradation of Health facility at 

Village Ber Sharif, Taluka Kamber. 

(C:10.679+R:2.816)(SDG #3) 

Un-Satisfactory 08-04-2022 Health, GOS 28-07-2022 
Qambar 

Shahdadkot 
13.495 

2020-21 

559 

Establishment of 25 bedded Trauma 

Centre at Sindh Government Lyari 
Satisfactory 26-01-2021 Health, GOS 06-07-2022 Karachi 797.137 
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General Hospital, Karachi. (C: 

275.969+R: 521.168) (SDG #3) 

2020-21 

563 

Establishment of Cardio thoracic 

Surgery Department at Liaquat 

University Hospital, Hyderabad 

(Revised). (C: 23.594+R: 353.073)  

Satisfactory 10-08-2021 Health, GOS 26-07-2022 Hyderabad 376.667 

2020-21 

670 

Upgradation of BHU to RHC at Village 

Kantio, Taluka Chachro. (C:47.781+ 

R:15.046)(SDG#3) 

Satisfactory 07-12-2020 Health, GOS 21-10-2022 Tharparkar 62.827 

2020-21 

679 

Upgradation of BHU to RHC Gulzar 

Khalil, Taluka Samaro. 

(C:43.209+R:19.958)(SDG#3) 

Satisfactory 13-01-2021 Health, GOS 21-10-2022 Umerkot 63.167 

2019-20 

705 

Upgradation of BHU to RHC Talhi City, 

Taluka Kunri. (43.209+R:19.958)(SDG#3) 
Satisfactory 10-03-2020 Health, GOS 21-10-2022 Umerkot 63.167 

2019-20 

746 

Sindh Immunization support program 

(SISP). (GoS:7648.920+ GoP:400.000 

=8048.920) (SDG #3) 

Un-Satisfactory 19-05-2022 Health, GOS 30-12-2022 
Larkana, 

Dadu 
7648.92 

2018-19 

525 

Up gradation of BHU to RHC Phull. 

(C:43.874+R:19.958)(SDG# 3))GS 
Satisfactory 14-10-2022 Health, GOS 26-01-2023 

Naushero 

Feroz 
63.832 

2017-18 

734 

Expansion & Improvement of DHQ 

Hospitals (03 Nos) at (1) Khairpur (2) 

Badin & (3) Shikarpur (Revised) (C: 

2516.747+R: 923.828) (SDG #3) 

Satisfactory 12-10-2022 Health, GOS 14-02-2023 Shikarpur 3440.575 

2022-23 

1188 

Construction of Buildings for Sindh 

Police at various locations under Police 

Package (Karachi, Hyderabad, 

Sujawal, Dadu, Thatta, Matiari, 

Shaheed Benazir Abad, Kamber & 

Sukkur)(Revised) (SDG # 16) 

Un-Satisfactory 15-11-2022 Home, GOS 04-01-2023 Hyderabad 642.101 

2022-23 

1189 

Raising / Construction of Watch Tower 

& Boundary Wall at RRF Base Al-Falah, 

Naval Colony Base & Police Head 

Quarter District South Garden Road, 

Karachi (SDG # 16).. 

Un-Satisfactory 23-09-2022 Home, GOS 17-01-2023 Karachi 805.239 

2022-23 

1202 
Construction of Police Station at Phulji Satisfactory 18-05-2023 Home, GOS 08-06-2023 Dadu 44.998 

2022-23 

1209 

Construction of Police Station 

(Category-C) at Dando Taluka Tando 

Ghulam Hyder District Tando 

Muhammad Khan. (613 of 2018-19) 

(Remaining work). 

Satisfactory 14-03-2023 Home, GOS 06-04-2023 Badin 29.528 

2021-22 

909 

Improvement / Strengthening of 

Security to SCTC Sakrand (Compound 

Wall with Watch Towers) (SDG # 16) 

Un-Satisfactory 27-01-2022 Home, GOS 07-07-2022 

Shaheed 

Benaziraba

d 

48.629 

2021-22 

917 

Construction of Police Station Building 

at PS Dehi  (SDG # 16) 
Un-Satisfactory 06-07-2022 Home, GOS 30-08-2022 Badin 34.136 

2021-22 

950 

Construction of boundary wall around 

Jail & Residential Colony i/c  

strengthening of existing main wall, 

rehabilitation of Watch Towers (4 Nos) 

& improement of drainage at Central 

Prison Larkano. 

Un-Satisfactory 26-05-2022 Home, GOS 05-01-2023 Larkana 76.983 

2021-22 

962 

Provision of basic facilities of Sewerage 

/ CC Drain / CC topping in different 

Katchi Abadis in Sindh.. 

Un-Satisfactory 14-02-2022 

Human 

Settlement, 

Spatial 

Development 

& Social 

Housing 

04-01-2023 Karachi 40 

2022-23 

1289 

Improvement of Basic Infrastructure at 

Small Industrial Estate, Industrial Park, 

Shershah Karachi  (4.68 acre land) 

Un-Satisfactory 17-11-2022 

Industrial & 

Commerce, 

GOS 

04-01-2023 Karachi 49.11 

2021-22 

982 

Construction of RCC Drain, Allied 

Works and Road Culverts Along 

Karachi Circular Railway (KCR) at 

various locations of Site Area Karachi. 

Satisfactory 18-01-2022 

Industrial & 

Commerce, 

GOS 

29-08-2022 Karachi 343.842 

2021-22 

990 

Construction of District Information 

office at Badin (C: 11.073+R: 01.762) 
Un-Satisfactory 06-06-2022 

Information & 

Archives, 

GOS 

19-08-2022 Badin 12.835 

2021-22 

996 

Construction of District Information 

office at Sujawal (C: 11.138+R: 01.762) 
Un-Satisfactory 07-06-2022 

Information & 

Archives, 

GOS 

31-10-2022 Sujawal 12.9 

2021-22 

1002 

Upgradation of Video Conferencing 

System in Sindh (Revised)(LTBC) 
Satisfactory 10-06-2022 

Information, 

Science & 

Technology, 

GOS 

24-11-2022 Karachi 189.15 

2022-23 

1435 

Rehabilitation of Employees Residence 

Quarters including Construction of 
Satisfactory 23-09-2022 

Irrigation 

(Water & 
27-03-2023 Sukkur 767.044 
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Compound Wall of Irrigation Colonies 

in Irrigation Department.  

Drainage), 

GOS 

2022-23 

1442 

Renovation, Reconstruction and 

Improvement of Executive Engineer 

Offices and Sub-Divisional Office 

Complexes in Sindh (Phase -I). 

Satisfactory 29-08-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

20-01-2023 

Shaheed 

Benaziraba

d 

169.521 

2022-23 

1444 

Renovation, Reconstruction and 

Improvement of Landhi's on all Canal 

System of Sindh (Phase-I). 

Satisfactory 19-08-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

20-02-2023 
Naushero 

Feroz 
194.23 

2022-23 

1454 

Remedial Works to improve Feeding of 

Manchar Lake from existing Irrigation  

System. 

Satisfactory 05-10-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

15-11-2022 Jamshoro 207.489 

2022-23 

1472 

Re-sectioning and Sand Coring of 

Gharaghat Bund mile 0/0 to 2/4 and 

Haibat Bund mile 0/0 to 5/0 in Begari 

Division Kashmore. 

Satisfactory 22-11-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

06-03-2023 Kashmore 879.985 

2021-22 

1047 

Surface Drainage Scheme near Village 

Alam Khan Odho (left over pocket) 

(Revised) (SDG # 6 & 15) 

Satisfactory 16-06-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

10-11-2022 Jacobabad 399.872 

2021-22 

1097 

Rehabilitation / Resectioning of Johi 

Branch from Head to Tail (RD-0.0 to 

238.560) in Southern Dadu Division & 

Lining of Pahore and Kharoo Minor 

(SDG # 6) 

Un-Satisfactory 15-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

01-09-2022 Dadu 299.837 

2021-22 

1123 

Lining of Surhari, Brandi, Maldasi, 

Shahdadpur Minors and Ujjano, Lundo 

Distry (SDG # 6) 

Un-Satisfactory 27-07-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

23-11-2022 Sanghar 499.579 

2021-22 

1135 

Construction of office Complex in 

Southern Dadu Division @ Dadu. 
Satisfactory 16-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

01-09-2022 Dadu 145.328 

2021-22 

1163 

Removal of Encroachment from 

Irrigation Department s Property & 

Securing its possession including 

Schemes of Rehabilitation (Phase-I). 

Satisfactory 14-04-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

29-08-2022 Sukkur 150 

2021-22 

1205 

Cement Concrete Lining of Ali Bahar 

Branch from RD-0+00 to RD-20+900 
Satisfactory 28-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

29-08-2022 Matiari 255.362 

2021-22 

1211 

C.C. Lining of Wagherji Distry from RD-

0+00 to 58+200 
Satisfactory 23-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

19-08-2022 Badin 479.415 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of Small 

Dams including System for Improving 

Resilence - Phase II (Through Additional 

Financing) - (Total Cost Rs. 24,493.841 

Million (IDA Share Rs. 22,652.920 Million 

& GoS Share Rs. 1,840.9 

Satisfactory 14-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

31-10-2022 Tharparkar 1840.92 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of Small 

Dams including System for Improving 

Resilence - Phase II (Through Additional 

Financing) - (Total Cost Rs. 24,493.841 

Million (IDA Share Rs. 22,652.920 Million 

& GoS Share Rs. 1,840.9 

Satisfactory 14-02-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

27-10-2022 Jamshoro 1840.921 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of Small 

Dams including System for Improving 

Resilence - Phase II (Through Additional 

Financing) - (Total Cost Rs. 24,493.841 

Million (IDA Share Rs. 22,652.920 Million 

& GoS Share Rs. 1,840.9 

Satisfactory 17-01-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

27-10-2022 Tharparkar 2350.71 

2021-22 

1232 

Sindh Resilence Project (Irrigation 

Component) for Construction of Small 

Dams including System for Improving 

Resilence - Phase II (Through Additional 

Financing) - (Total Cost Rs. 24,493.841 

Million (IDA Share Rs. 22,652.920 Million 

& GoS Share Rs. 1,840.9 

Satisfactory 30-12-2021 

Irrigation 

(Water & 

Drainage), 

GOS 

21-10-2022 
Karachi 

Malir 
2350.71 

2019-20 

904 

Construction of Link Drain at RD 0.0 to 

25 out-falling in Seerani Branch Drain at 

RD 40 IP side for Village Pir Buksho and 

Un-Satisfactory 22-02-2022 
Irrigation 

(Water & 
03-08-2022 Badin 119.278 
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ARO Pusio, U.C Seerani; (ii) 

Construction of Link Drain RD 0.0 to 14 

out-falling in 6-R Tando Bago Sub-Drain 

at RD 22 IP side for Vi 

Drainage), 

GOS 

2018-19 

789 

Construction of Regulator at Dhoro 

Puran Intersection RD-261 of LBOD  

(SDG # 6) 

Un-Satisfactory 10-03-2022 

Irrigation 

(Water & 

Drainage), 

GOS 

29-09-2022 Badin 84.843 

Non-

ADP 

KQ15P00190- Construction of Zulfiquar 

Oil Tanker Parking Terminal , 

Zulfiquarabad Karachi, Phase-I (District 

ADP) 

Un-Satisfactory 21-06-2022 

Karachi 

Metropolitan 

Corporation, 

KWSB 

07-11-2022 
Karachi 

Malir 
20 

Non-

ADP 

KQ12P00195- Construction of Food 

Court in Safari Park Karachi (District 

ADP) 

Satisfactory 17-06-2022 

Karachi 

Metropolitan 

Corporation, 

KWSB 

01-12-2022 Karachi East 20 

Non-

ADP 

KQ16P00103- Renoation & 

Improvement outskirts of main lake at 

Safari Park Karachi (District ADP) 

Satisfactory 17-06-2022 

Karachi 

Metropolitan 

Corporation, 

KWSB 

21-11-2022 Karachi East 19.9 

2022-23 

1590 

Rehabilitation of Old Sessions Court 

Building / Re-Construction of 

Compound Wall and External Work at 

Judicial Complex District Badin 

(Revised) 

Satisfactory 21-12-2022 
Law P.A, & 

Prosecution 
15-03-2023 Badin 72.95 

2021-22 

1283 

Construction of Two (02) Courts at 

MiroKhan (SDG # 16) 
Satisfactory 05-01-2022 

Law P.A, & 

Prosecution 
18-11-2022 

Qambar 

Shahdadkot 
48.833 

2020-21 

1050 

Construction of Courts (32 Nos.) at 

District Court Building, Korangi  Karachi 

(Re-Revised)   Cap:1131.920 + 

Rev:129.601) (SDG # 16).. 

Satisfactory 28-02-2022 
Law P.A, & 

Prosecution 
11-01-2023 Karachi 1261.521 

2022-23 

1618 

Cement Concrete Lining of Masoodi 

Distry RD-0.00 to Tail(SDG # 6) 
Satisfactory 16-03-2023 

Lining of Main 

Canals 
30-03-2023 Thatta 391.171 

2022-23 

1621 

Cement Concrete Lining of Inam & 

Abad Minor from RD-0.00 to 32 & 2 

RDs(SDG # 6) 

Satisfactory 17-03-2023 
Lining of Main 

Canals 
09-06-2023 Thatta 138.517 

2022-23 

1632 

Cement Concrete Lining of Husri Distry 

from RD-18+500 to 37+000 (SDG # 6) 
Satisfactory 17-10-2022 

Lining of Main 

Canals 
06-02-2023 Hyderabad 219.617 

2021-22 

1302 

Cement Concrete Lining of Mari Minor 

from RD-0.00 to 48.500 
Satisfactory 25-03-2022 

Lining of Main 

Canals 
04-07-2022 Sanghar 218.67 

2021-22 

1304 

C.C Lining of Daulatpur Distry from RD-

38 + 150 TO RD 100 
Satisfactory 24-01-2022 

Lining of Main 

Canals 
01-07-2022 

Shaheed 

Benaziraba

d 

331.099 

2021-22 

1325 

Pilot Project on Establishment of Mobile 

Artificial Insemination & Extension 

Service Units in Sindh (Phase-I), (Sukkur, 

Shikarpur, Jacobabad, Sanghar, Dadu, 

Jamshoro & Sujawal) 

Satisfactory 11-05-2022 
Livestock and 

Fisheries, GOS 
04-07-2022 Jamshoro 73.673 

2021-22 

1342 

Completion of Missing Schemes of 

Livestock & Fisheries Department (Hyd., 

M.Khas, Thatta, T.M. Khan, Sanghar & 

Jamshoro) (C:82.074 + R:2.000) (SDG 

#2)(Misssing scheme) 

Satisfactory 23-03-2022 
Livestock and 

Fisheries, GOS 
16-08-2022 Thatta 84.074 

2022-23 

1700 

Revamping of Mehmoodabad nala 

from Malir Bund/KPT Fly over to 

Mehoodbabd 

Satisfactory 14-10-2022 

Local 

Government, 

GOS 

02-01-2023 Karachi 271 

2022-23 

1729 

Rehabilitation / Replacement / 

Improvement of Water Supply and 

Sewerage System including Pumping 

Stations in District Central, Karachi 

Un-Satisfactory 31-10-2022 

Local 

Government, 

GOS 

02-01-2023 Karachi 149.978 

2022-23 

1730 

Rehabilitation / Replacement / 

Improvement of Water Supply and 

Sewerage system including Pumping 

Stations in District South, Karachi 

Un-Satisfactory 03-10-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi 133.771 

2022-23 

1745 

Construction & Rehabilitation of Main / 

Internal Roads. Providing Sewerage 

line of 12 

Satisfactory 14-03-2023 

Local 

Government, 

GOS 

28-03-2023 Karachi East 95.418 

2022-23 

1747 

Construction / Rehabilitation of Main / 

Internal Roads and installation of Paver 

Blocks / CC flooring & Street lights in 

Sachal Goth Block A to G, Ayub Goth, 

Christian Para and Shaheed Zulfiqar Ali 

Bhutto Goth (Seeta Nagar), Bilawal 

Shah Noorani Goth and 

Satisfactory 08-11-2022 

Local 

Government, 

GOS 

01-03-2023 Karachi East 96.098 

2022-23 

1749 

Construction / Rehabilitation of Main 

Roads / Internal Roads and installation 

of Paver Blocks / CC flooring & Street 

Lights in Junejo Town, Chutta Gabol 

Satisfactory 25-05-2023 

Local 

Government, 

GOS 

16-06-2023 Karachi East 98.023 
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Goth, Saindad Village, Noor Khan 

Goth, Ahmed Jamal Goth, Khuda Bux 

Goth and various areas of UC-31 

2022-23 

1753 

Construction / Rehabilitation of Main / 

Internal Roads, Providing Sewerage 

line of 12 

Satisfactory 31-05-2023 

Local 

Government, 

GOS 

16-06-2023 Karachi East 99.278 

2022-23 

1756 

Construction / Rehabilitation of Main 

Roads / Internal Roads, Providing 

Sewerage line 12 

Satisfactory 15-03-2023 

Local 

Government, 

GOS 

28-03-2023 Karachi East 95.126 

2022-23 

1764 

Road Carpeting, C.C Flooring 

Sewerage line, Manzoor Colony-II (UC-

06) 

Satisfactory 03-03-2023 

Local 

Government, 

GOS 

15-03-2023 Karachi East 84.749 

2022-23 

1764 

Road Carpeting, C.C Flooring 

Sewerage line, Manzoor Colony-II (UC-

06) 

Un-Satisfactory 16-11-2022 

Local 

Government, 

GOS 

11-01-2023 Karachi East 84.749 

2022-23 

1771 

Improvement of Storm Water Drain 

System alongwith Supreme Court and 

Rising & Wall of Nallahl. 

Satisfactory 30-11-2022 

Local 

Government, 

GOS 

16-06-2023 
Karachi 

South 
73 

2022-23 

1784 

CC Flooring, Water Supply & Sewerage 

Line & Road Carpeting in UC-9, Islamia 

Colony. 

Satisfactory 17-11-2022 

Local 

Government, 

GOS 

11-01-2023 
Karachi 

West 
66.827 

2022-23 

1788 

Improvement of Water Supply line, 

installation of Sewerage line, CC 

Flooring, Ground and Road Carpeting 

in UC-18, UC-24 & UC-26. 

Un-Satisfactory 04-10-2022 

Local 

Government, 

GOS 

24-01-2023 
Karachi 

West 
95.704 

2022-23 

1813 

Water Supply line, Sewerage line, 

Paver Block and Carpeting of Roads in 

different areas of UC-3. 

Satisfactory 05-10-2022 

Local 

Government, 

GOS 

05-12-2022 
Karachi 

West 
96.463 

2022-23 

1831 

Improvement of Water Supply and 

installtion of Sewerage line and 

Carpetting of Road in UC-3 Keamari 

Town. 

Satisfactory 18-10-2022 

Local 

Government, 

GOS 

11-01-2023 
Karachi 

Keamari 
68.017 

2022-23 

1879 

Laying of Paver Block at UC 16,17,18,19 

and 20 Larkano City 
Satisfactory 18-11-2022 

Local 

Government, 

GOS 

27-03-2023 Larkana 58.696 

2022-23 

1880 

Providing & Laying of Paver Block in 

Taluka Dokri 
Satisfactory 02-03-2023 

Local 

Government, 

GOS 

13-03-2023 Larkana 24.966 

2022-23 

1882 

Providing & Laying of C.C. Paver in 

various roads & streets of Jacobabad 
Satisfactory 16-11-2022 

Local 

Government, 

GOS 

13-02-2023 Jacobabad 300 

2022-23 

1883 

Providing & Laying of Paver Block at 

Various Streets of Mubarakpur City 

Taluka Thul 

Satisfactory 07-11-2022 

Local 

Government, 

GOS 

27-01-2023 Jacobabad 41.998 

2022-23 

1887 

Providing of Paver Block in Various 

Streets of Different Villages of Taluka 

Khanpur 

Satisfactory 24-10-2022 

Local 

Government, 

GOS 

08-02-2023 Shikarpur 93.66 

2022-23 

1888 

Providing  of Paver Block in various 

streets in different Ward-I to Ward-30, 

City Shikarpur 

Satisfactory 16-12-2022 

Local 

Government, 

GOS 

23-02-2023 Shikarpur 113.413 

2022-23 

1889 

Providing of Paver Block in various 

streets of Different villages of Taluka 

Shikarpur 

Satisfactory 01-12-2022 

Local 

Government, 

GOS 

08-02-2023 Shikarpur 95.356 

2022-23 

1890 

Improvement of Various Sreets with 

Paver Blocks in (i) Rustam Town (ii) 

Jahan Khan (iii) Village Pyaro Khan 

Bhayo (iv) Channar Goth (v) Village 

Qasim Bhayo (vi) Kot Altaf Bhayo 

Satisfactory 02-12-2022 

Local 

Government, 

GOS 

08-02-2023 Shikarpur 92.565 

2022-23 

2156 

Construction/Installation of 10 (TEN) 

No. Pedestrin Bridges at Different 

Locatios of Karachi 

Satisfactory 02-03-2023 

Local 

Government, 

GOS 

14-03-2023 Karachi 284.446 

2022-23 

2236 

Construction of Road alongwith 

drainage, Sewerage and Paver stones 

in UC Quaidabad and UC Cattle 

Colony Ward No. 1 District Malir 

Karachi 

Satisfactory 20-10-2022 

Local 

Government, 

GOS 

11-01-2023 
Karachi 

Malir 
99.826 

2022-23 

2387 

Construction of Government 

Dispensaries  in Talukka Sakrand and 

Kazi Ahmed, District Shaheed 

Benazirabad (04 Nos.). 297+R: 2.888) 

(SDG # 3) 

Satisfactory 21-12-2022 

Local 

Government, 

GOS 

17-05-2023 

Shaheed 

Benaziraba

d 

23.185 

2022-23 

2448 

Development of Township in Major 

Urban Centers (50,000 120 Square Yard 

Plots with All Civic Services 

Satisfactory 18-10-2022 

Local 

Government, 

GOS 

18-01-2023 Karachi 9420.88 

Non-

ADP 

KQ16P00095- Supply & Installation of 

Flood Lights Power System at Cricket 
Satisfactory 24-06-2022 

Local 

Government, 

GOS 

30-11-2022 
Karachi 

Central 
20 
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Ground Nazeer Hussain Gulberg , Gym 

,F.B Area, KMC Part-I (District ADP) 

Non-

ADP 

KQ16P00096- Supply & Installation of 

Flood Lights Power System at Cricket 

Ground Nazeer Hussain Gulberg , Gym 

,F.B Area, KMC Part-II (District ADP) 

Satisfactory 24-06-2022 

Local 

Government, 

GOS 

01-12-2022 
Karachi 

Central 
20 

Non-

ADP 

KQ16P00073- Improvement/Repair of 

M.A Jinnah Road from Capri Cinema 

to Tower (South) (District ADP) 

Un-Satisfactory 22-06-2022 

Local 

Government, 

GOS 

25-01-2023 
Karachi 

South 
20 

Non-

ADP 

KQ16P00077- Patch Repair of Allama 

Rasheed Turabi Road from Rashid 

Minhas Road to Ziauddin Hospital, 

District Central Karachi (District ADP) 

Un-Satisfactory 22-06-2022 

Local 

Government, 

GOS 

25-01-2023 
Karachi 

Central 
19.95 

Non-

ADP 

KQ13P00042- 

Rehabilitation/Improvement of road 

from Old Clifton Bridge to PIDC brdge 

along Railway line Distrct South Karachi 

(District ADP) 

Un-Satisfactory 20-06-2022 

Local 

Government, 

GOS 

25-01-2023 
Karachi 

South 
20 

2021-22 

1375 

Improvement of Sewerage System of 

Sachal Colony, Larkano City (SDG # 6) 
Satisfactory 13-07-2022 

Local 

Government, 

GOS 

10-01-2023 Larkana 50 

2021-22 

1377 

Providing Sewerage lines in PS-24 (SDG 

# 6) 
Un-Satisfactory 31-03-2022 

Local 

Government, 

GOS 

13-07-2022 

Shaheed 

Benaziraba

d 

60.409 

2021-22 

1385 

Construction of RCC Nallah including 

paver Block and replacement of P.E 

Pipe lines in the route of RCC Nallah for 

Sehwan Town, District Jamshoro 

Satisfactory 07-03-2022 

Local 

Government, 

GOS 

06-02-2023 Jamshoro 189.562 

2021-22 

1390 

Improvement of Drainage System of 

Sukkur City, 
Satisfactory 06-04-2023 

Local 

Government, 

GOS 

10-04-2023 Sukkur 552.66 

2021-22 

1417 

Rehabilitation/Replacement/Improve

ment of Sewerage, System by 

replacement P/L 36Ã¯Â¿Â½ dia, 

24Ã¯Â¿Â½ dia 18Ã¯Â¿Â½ dia & 

12Ã¯Â¿Â½ dia Sewerage Line at Block 

No. 7, Clifton, District South, Karachi. 

Un-Satisfactory 14-12-2021 

Local 

Government, 

GOS 

31-10-2022 Karachi 73.42 

2021-22 

1421 

Rehabilitation/Replacement/Improve

ment of Water Supply System by P/L 12 

(LTBC) 

Un-Satisfactory 25-05-2022 

Local 

Government, 

GOS 

24-11-2022 Karachi 35.91 

2021-22 

1421 

Replacement of P/F, 12 dia (315MM), 

6Ã¯Â¿Â½ (160MM) & 4Ã¯Â¿Â½ dia 

(11MM) Polyethylene pipeline in Block 

No. 5 & Different Areas for the 

Improvement of Water Supply position 

in Clifton, District South, Karachi 

Un-Satisfactory 17-12-2021 

Local 

Government, 

GOS 

26-10-2022 Karachi 35.91 

2021-22 

1423 

Rehabilitation / Improvement and 

replacement of water and sewerage 

system in UC-29, 30 and 31 Saddar, 

DMC South (LTBC) 

Un-Satisfactory 14-06-2022 

Local 

Government, 

GOS 

24-11-2022 Karachi 29.13 

2021-22 

1424 

Construction of Underground Tank one 

lac gallon capacity at Ismail Shaheed 

Park, Shah Beg lane Pir Muhammad 

road Lyari, DMC South Karachi (LTBC) 

Un-Satisfactory 26-05-2022 

Local 

Government, 

GOS 

11-10-2022 Karachi 27 

2021-22 

1426 

Improvement / Rehabilitation of Strom 

water Drain along 8000 road and 5000 

Road to Yousuf Goth Gadap Town 

Karachi (Revised) (TCM request)... 

Satisfactory 27-04-2022 

Local 

Government, 

GOS 

05-07-2022 Karachi 488.7 

2021-22 

1427 

Providing and Fixing CC paving block 

Dr. Ghulam Rasool to Baloch Chowk 

Resham Gali Aga Khan Hospital razzaq 

Kumbhar Chowk, Jamia Masjid old 

National Bank & Various Streets at 

Town Committee Mirpur Sakro District 

Thatta 

Satisfactory 12-04-2022 

Local 

Government, 

GOS 

27-10-2022 Thatta 95 

2021-22 

1434 

Construction of Cover Drain/Repair of 

exisitbg Drain Ward No. 1,2,3,4,5,6,7,8,9 

& 10 MC Rohri District Sukkur(TCM) 

Satisfactory 07-07-2022 

Local 

Government, 

GOS 

21-12-2022 Sukkur 82.797 

2021-22 

1437 

Construction of Staff Quarter for 

Sweeper M.C Rohri 
Satisfactory 12-04-2022 

Local 

Government, 

GOS 

27-03-2023 Sukkur 47 

2021-22 

1443 

Construction of Paving block CC Drain 

and Water Supply for various Streets 

and Villages of UC Arrore, District 

Sukkuar 

Satisfactory 06-01-2022 

Local 

Government, 

GOS 

01-07-2022 Sukkur 115.8 

2021-22 

1444 

Construction of Paving blocks, CC 

Drains & Water Supply Scheme for 
Satisfactory 06-07-2022 

Local 

Government, 

GOS 

22-08-2022 Sukkur 116.2 
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Various Streets & Villages of UC 

Trimoonh, District Sukkur(TCM) 

2021-22 

1445 

Construction of Paving Block CC Drains 

for Various Streets & Villages of UC 

Kotri, District Sukku (TCM) 

Satisfactory 08-07-2022 

Local 

Government, 

GOS 

21-12-2022 Sukkur 87.8 

2021-22 

1661 

Widening / Reconditioning of road 

from Haji Juma Jokhio Goth Dumlotee 

No.03 to Waja Ali Muhammad Goth 

(2.0 km) (SDG # 9). 

Satisfactory 15-12-2021 

Local 

Government, 

GOS 

08-02-2023 Karachi 18.23 

2021-22 

1672 

Construction / Reconditioning of 

Roads (02 Units) in Shahdadkot City, 

Taluka Shahdadkot (6 km) (SDG # 9) 

Satisfactory 16-02-2022 

Local 

Government, 

GOS 

22-07-2022 
Qambar 

Shahdadkot 
70 

2021-22 

1677 

Rehabilitation of roads of Different 

Streets of S.M.C.H.S Block-B Karachi 

(SDG # 9)... 

Satisfactory 05-07-2022 

Local 

Government, 

GOS 

05-08-2022 Karachi 45.007 

2021-22 

1687 

Construction of Road # 15 from Dalmia 

Road to K-Electric Grid Station via 

Jamia Masjid Zia-ul-Islam Including 

RCC Sewerage Line System and 

Providing and Fixing Street Lights Block-

19 Gulshan-e-Iqbal District East Karachi 

(1.67 Km) 

Satisfactory 13-03-2023 

Local 

Government, 

GOS 

03-04-2023 Karachi East 56.238 

2021-22 

1688 

Construction of Access Road around 

Malir Campus of Sindh Madressat-ul-

Islam University (SMIU),Education City in 

Gadap Town Karachi (2.44 km) 

Satisfactory 20-03-2023 

Local 

Government, 

GOS 

12-06-2023 Karachi 44.774 

2021-22 

1693 

Constrcution of Dumlottee Road from 

Dumlottee Well to M-9 & M-5 Link Road 

(12.3 km) 

Un-Satisfactory 22-12-2021 

Local 

Government, 

GOS 

27-10-2022 Karachi 494.823 

2021-22 

1733 

Construction/Rehablitation of Roads , 

Sewerage and C,C, Flooring in Dumba 

Goth, District Malir, Karachi 

Satisfactory 28-04-2022 

Local 

Government, 

GOS 

05-07-2022 Karachi 159.931 

2021-22 

1848 

Up-gradation of Rural  Health Centre 

Chuhar Jamali to the level of Taluka 

Hospital Shah Bander at Chuhar Jamali 

(24 Bedded and Musafirkhana) District 

Sujawal (C: 27.118+R: 20.551) (SDG # 

Un-Satisfactory 11-01-2022 

Local 

Government, 

GOS 

05-08-2022 Sujawal 47.669 

2021-22 

1854 

Rehabilitation / Renovation of Jaral 

Shah Dargah at Larkano (Re-Revised) 
Un-Satisfactory 10-05-2022 

Local 

Government, 

GOS 

05-01-2023 Larkana 30 

2021-22 

1861 

Construction of Parks at Landhi Kotal 

Chowrangi, Karachi 
Satisfactory 09-02-2022 

Local 

Government, 

GOS 

07-07-2022 Karachi 40 

2021-22 

1867 

Beautification of M.C Rohri District 

Sukkur 
Un-Satisfactory 17-03-2022 

Local 

Government, 

GOS 

04-08-2022 Sukkur 51.953 

Non-

ADP 

Renovation of Volly Ball Ground 

Hussainabad, Hyderabad 
Un-Satisfactory 07-06-2022 

Local 

Government, 

GOS 

22-08-2022 Hyderabad 12.867 

Non-

ADP 

Construction of Watch Towers, Guard 

Rooms, Vehicle Shades and 

Renovation of other Structures of 

Deputy Commissioner 

Un-Satisfactory 22-06-2022 

Local 

Government, 

GOS 

27-09-2022 Hyderabad 40 

2020-21 

1163 

Providing of 10 Nos. Suction Machines 

and 10 Nos. High Pressure Jetting 

Machines including Up-gradation of 

existing machines for improvement of 

Sewer work in different Districts of 

Karachi (SDG # 6).. 

Satisfactory 18-07-2022 

Local 

Government, 

GOS 

31-10-2022 Karachi 899.92 

2022-23 

2471 

Rehabilitation / Reconstruction of 

Shahrah-e-Noor Jehan from Abdullah 

College to Qalandaria Chowk 

Satisfactory 12-10-2022 

Mega 

Schemes for 

Karachi City 

11-01-2023 Karachi 1303.83 

2022-23 

2473 

Rehabilitation / Reconstruction of 

Road from Cafe piyala (near Gulberg 

Chowrangi) to Rashid Minhas road 

near UBL Sports complex 

Satisfactory 06-10-2022 

Mega 

Schemes for 

Karachi City 

11-01-2023 Karachi 491.895 

2022-23 

2477 

Re-Construction / rehabilitation of 

Chakiwara Road, Mehrab Khan Essa 

Road and Tennery Road, Lyari Town 

(District South) Including SWD System 

Satisfactory 11-10-2022 

Mega 

Schemes for 

Karachi City 

11-01-2023 Karachi 933.928 

2022-23 

2478 

Rehabilitation of Approach Roads of 

Lyari Expressway. 
Satisfactory 01-03-2023 

Mega 

Schemes for 

Karachi City 

14-03-2023 Karachi 219.502 

2020-21 

1476 

Rehabilitation and Improvement of 

Karachi Zoo (Re-Revised) (SDG # 

9)(visit after expiry of grace period) 

Satisfactory 18-03-2022 

Mega 

Schemes for 

Karachi City 

19-08-2022 Karachi 391.934 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities in 
Satisfactory 03-03-2023 

Minorities & 

Affairs, GOS 
02-05-2023 Jamshoro 704.565 
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Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore,  Sukkur,  N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities in 

Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore,  Sukkur,  N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 13-10-2022 
Minorities & 

Affairs, GOS 
30-11-2022 

Tando 

Allahyar 
704.565 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities in 

Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore,  Sukkur,  N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 11-10-2022 
Minorities & 

Affairs, GOS 
15-11-2022 Matiari 704.565 

2022-23 

2498 

Implementation of various 

Development Schemes of Minorities in 

Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore,  Sukkur,  N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Satisfactory 05-10-2022 
Minorities & 

Affairs, GOS 
15-11-2022 Mirpurkhas 704.565 

2022-23 

2500 

Repair / Renovation of various Mandirs 

in Hyderabad Division (Hyderabad, 

Tando Allahyar, T.M Khan, Matiari, 

Badin, Thatta, Jamshoro, Dadu & SBA) 

Satisfactory 30-09-2022 
Minorities & 

Affairs, GOS 
21-11-2022 Badin 289.663 

2022-23 

2500 

Repair / Renovation of various Mandirs 

in Hyderabad Division (Hyderabad, 

Tando Allahyar, T.M Khan, Matiari, 

Badin, Thatta, Jamshoro, Dadu & SBA) 

Satisfactory 29-09-2022 
Minorities & 

Affairs, GOS 
15-11-2022 Matiari 289.663 

2022-23 

2500 

Repair / Renovation of various Mandirs 

in Hyderabad Division (Hyderabad, 

Tando Allahyar, T.M Khan, Matiari, 

Badin, Thatta, Jamshoro, Dadu & SBA) 

Satisfactory 28-09-2022 
Minorities & 

Affairs, GOS 
01-12-2022 

Tando 

Muhammad 

Khan 

289.663 

2022-23 

2500 

Repair / Renovation of various Mandirs 

in Hyderabad Division (Hyderabad, 

Tando Allahyar, T.M Khan, Matiari, 

Badin, Thatta, Jamshoro, Dadu & SBA) 

Satisfactory 22-09-2022 
Minorities & 

Affairs, GOS 
24-11-2022 

Tando 

Allahyar 
289.663 

2022-23 

2500 

Repair / Renovation of various Mandirs 

in Hyderabad Division (Hyderabad, 

Tando Allahyar, T.M Khan, Matiari, 

Badin, Thatta, Jamshoro, Dadu & SBA) 

Satisfactory 20-09-2022 
Minorities & 

Affairs, GOS 
30-11-2022 Hyderabad 289.663 

2021-22 

1941 

Repair / Renovation of various Mandirs 

in Sindh (Karachi, Dadu, Thatta, 

Tharparkar, Jamshoro, Hyderabad, 

Larkano, N.Feroze, Khairpur Mirs, 

Matiari & T.Allahyar) (Revised) 

Un-Satisfactory 13-05-2022 
Minorities & 

Affairs, GOS 
11-10-2022 Larkana 75.829 

2021-22 

1942 

Reconstruction / Uplift / Expansion of 

Minorities Places in Sindh (Karachi, 

Shikarpur, Jamshoro, Umerkot, Thatta & 

Hyderabad) (Revised) 

Un-Satisfactory 16-05-2022 
Minorities & 

Affairs, GOS 
14-11-2022 Shikarpur 62.691 

2021-22 

1944 

Implementation of various 

Development Schemes of Minorities in 

Sindh (Jamshoro, Ghotki, Karachi, 

Khairpur, Jacobabad, Larkano, 

Kashmore,  Sukkur,  N.Feroze, Dadu, 

SBA, Sanghar, Mirpurkhas, Umerkot, 

Tharparkar, Matiari, Jacobabad, 

Jamshoro, Thatta, Shikarp 

Un-Satisfactory 29-09-2021 
Minorities & 

Affairs, GOS 
01-09-2022 Ghotki 704.565 

Non-

ADP 

Additional facilities of and solar system 

of DC office Dadu 
Satisfactory 22-07-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

30-11-2022 Dadu 19.2 

Non-

ADP 

Construction of Compound Wall 

Around Graveyard @ Dado Yaqoob 

Shah Near Karo Ghat Tulka Ghotki 

Un-Satisfactory 30-06-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

13-12-2022 Ghotki 6.3 
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Non-

ADP 

Construction of  Surface Drains CC 

Toping & Brick Pavement Union 

Counsel Darbelo Taluka Kandiyaro 

Satisfactory 20-06-2022 

Physical 

Planning & 

Housing 

(Buildings), 

GOS 

15-02-2023 
Naushero 

Feroz 
4.95 

2022-23 

2623 

Construction/Reconstruction & 

Rehabilitation of Field Offices-Cum-

Residences of Sindh Bureau of Statistics 

at Meher 

Satisfactory 25-08-2022 

Planning & 

Development

, GoS 

27-01-2023 Dadu 19.993 

2021-22 

2009 

Reconstruction, Renovation & 

Rehabilation of Divisional/ District & 

Sub-Divisional Offices-cum- Residences 

of Bureau of Statistics, Sindh.(C:165.065 

m + R:17.370 m) (Hyderabad, 

Jamshoro, Dadu, SBA, Badin, T.M.Khan, 

Sukkur, Ghotki, Larkano, Jacoabad, 

Un-Satisfactory 04-07-2022 

Planning & 

Development

, GoS 

05-09-2022 Jacobabad 302.149 

2021-22 

2019 

Costed Implementation Plan (Revised) 

(R:2157.837) (SDG # 3, 5) 
Satisfactory 07-06-2022 

Population 

Welfare, GOS 
25-11-2022 Dadu 2157.837 

2021-22 

2019 

Costed Implementation Plan (Revised) 

(R:2157.837) (SDG # 3, 5) 
Satisfactory 19-01-2022 

Population 

Welfare, GOS 
16-08-2022 Ghotki 2157.837 

2021-22 

2019 

Costed Implementation Plan (Revised) 

(R:2157.837) (SDG # 3, 5) 
Satisfactory 18-01-2022 

Population 

Welfare, GOS 
12-10-2022 Sukkur 2157.837 

2020-21 

1533 

Costed Implementation Plan (Revised) 

(R:2157.837) (SDG # 3, 5) 
Satisfactory 11-02-2022 

Population 

Welfare, GOS 
24-11-2022 Thatta 2157.837 

2020-21 

1533 

Costed Implementation Plan (Revised) 

(R:2157.837) (SDG # 3, 5) 
Satisfactory 10-02-2022 

Population 

Welfare, GOS 
24-11-2022 Karachi East 2157.837 

2022-23 

2676 

Providing & Installtion of 200 

submersible pumps in various villages 

of district Tharparkar 

Satisfactory 27-03-2023 

Public Health 

Engineering, 

GOS 

08-05-2023 Tharparkar 200 

2022-23 

2677 

Improvement of Water Supply Scheme 

in Town Committee Chhachhro & 

Town Committee Kheme-jo-Par  (SDG 

# 6). 

Un-Satisfactory 06-10-2022 

Public Health 

Engineering, 

GOS 

27-01-2023 Tharparkar 65.833 

2022-23 

2678 

Upgradation & Extention of Pipe Line 

Water Supply Scheme Kunri-Cheel 

Bund-Kantio-Chachro (WSL-3)  (SDG # 

6). 

Satisfactory 13-10-2022 

Public Health 

Engineering, 

GOS 

06-02-2023 Tharparkar 137.495 

2022-23 

2714 

Construction of Water Supply Scheme 

Deh Gulanpur, Deh Kathgarh, Deh Line 

Purani and Deh Keenjhar (SDG#6) 

Satisfactory 10-10-2022 

Public Health 

Engineering, 

GOS 

14-02-2023 Kashmore 100 

2022-23 

2777 

Drainage Scheme Misri Khan Jarwar 

alongwith Disposal Taluka Tando 

Allahyar. 

Satisfactory 22-03-2023 

Public Health 

Engineering, 

GOS 

19-04-2023 
Tando 

Allahyar 
25 

2022-23 

2809 
Drainage Scheme Kaloi Town Satisfactory 19-10-2022 

Public Health 

Engineering, 

GOS 

19-04-2023 Tharparkar 60 

2022-23 

2828 

Providing and Fixing Paving Blocks with 

Road Drainage in Various Streets of 

Khanpur Town and Various Villages of 

UC Mian Jo Goth (SDG # 6). 

Satisfactory 14-11-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Shikarpur 68.651 

2022-23 

2829 

Drainage Scheme Garhi Yaseen (SDG 

# 6). 
Satisfactory 11-10-2022 

Public Health 

Engineering, 

GOS 

09-02-2023 Shikarpur 94.386 

2022-23 

2843 

Drainage Scheme of Radhan Town 

(SDG # 6). 
Satisfactory 21-03-2023 

Public Health 

Engineering, 

GOS 

03-05-2023 Dadu 99.533 

2022-23 

2847 

Construction of Paver Blocks & C.C 

Drains in Various Muhalla's City 

Shahdadkot (SDG # 6). 

Satisfactory 12-12-2022 

Public Health 

Engineering, 

GOS 

09-02-2023 
Qambar 

Shahdadkot 
164.857 

2022-23 

2849 

Construction of C.C Drains and Paver 

Blocks for  Muhallas of Shahdadkot City 

(SDG # 6). 

Satisfactory 13-12-2022 

Public Health 

Engineering, 

GOS 

27-02-2023 
Qambar 

Shahdadkot 
100 

2022-23 

2861 

Drainage System for left over areas of  

City Naudero  (SDG#6). 
Satisfactory 08-12-2022 

Public Health 

Engineering, 

GOS 

28-02-2023 Larkana 124.851 

2022-23 

2862 

Construction of Paver Block And C.C 

Drain in Various Areas of City Ratodero 

(SDG # 6). 

Satisfactory 09-12-2022 

Public Health 

Engineering, 

GOS 

28-02-2023 Larkana 123.786 

2022-23 

2864 

Construction of Paver Block & CC 

Drain in Various locations of UC-01 to 

05 Larkano City (SDG # 6). 

Satisfactory 07-12-2022 

Public Health 

Engineering, 

GOS 

27-02-2023 Larkana 150 

2022-23 

2865 

Construction of Paver Block and CC 

Drains of Various Locations of UC-06 to 

10 City Larkano (SDG # 6). 

Satisfactory 06-12-2022 

Public Health 

Engineering, 

GOS 

27-02-2023 Larkana 150 

2022-23 

2871 

Construction of Drains & Paver Block in 

Various Streets of Ward No.1,II,III,V&VII 

of Naudero, Taluka Ratodero(SDG#6). 

Satisfactory 10-11-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Larkana 49.411 
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2022-23 

2873 

Construction of Paver Block & CC 

Drain of Akil Circle ( UC's Akil, Aghani & 

Phull) (2.50 KMs),  Taluka Larkano (SDG 

# 6). 

Satisfactory 07-10-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Larkana 45.37 

2022-23 

2874 

Construction of Paver/CC Block & CC 

Drain from Railway Station Badeh to 

Govt. Hospital Badeh, and 

Construction of CC Block Paver Block 

& CC Drain Channa Bridge Dokri to 

Dokri Bus Stand Via Village Babal 

Jarwar and various streets of City 

Badeh and City Do 

Satisfactory 08-11-2022 

Public Health 

Engineering, 

GOS 

16-03-2023 Larkana 76.12 

2022-23 

2875 

Construction of Paver/CC Block & CC 

Drain in diferent Villages of District 

Larkano (SDG # 6). 

Satisfactory 09-11-2022 

Public Health 

Engineering, 

GOS 

28-02-2023 Larkana 94.616 

2022-23 

2994 

Elimination of Urban Sewerage 

Discharging in Irrigation Canals and 

lakes in Sindh Phase-I (Revised on 

19.02.19) (SDG # 6) 

Satisfactory 06-03-2023 

Public Health 

Engineering, 

GOS 

03-05-2023 Dadu 3764.648 

2022-23 

2994 

Elimination of Urban Sewerage 

Discharging in Irrigation Canals and 

lakes in Sindh Phase-I (Revised on 

19.02.19)  (SDG # 6) 

Satisfactory 22-12-2022 

Public Health 

Engineering, 

GOS 

19-04-2023 Badin 3764.648 

Non-

ADP 

Rural Water Supply Scheme Ramzan 

Rajar, Taluka Kotri, District Jamshoro. 
Satisfactory 22-07-2022 

Public Health 

Engineering, 

GOS 

08-02-2023 Jamshoro 3.5 

Non-

ADP 

CONSTRUCTION OF DRAINS, CC BLOCK 

& PAVER @ VARIOUS EIGHT (8) 

LOCATIONS OF UC-8,10,11 & 13 OF 

LARKANA CITY. 

Satisfactory 05-04-2022 

Public Health 

Engineering, 

GOS 

04-07-2022 Larkana 19 

2021-22 

2040 

Water Supply Scheme Hub Dam to 42 

Various Village Construction of Surface 

with Pump Room i/c Electricity System 

near Hub Dam River Deh Allah Phai. 

(As per TCM request) 

Satisfactory 04-07-2022 

Public Health 

Engineering, 

GOS 

02-09-2022 Karachi 144.337 

2021-22 

2049 

Water Supply Line from Dhaknio to 

Bachu Mahendro-Ji-Dhani and Dargah 

Mehar Ali Faqeer  (SDG # 6). 

Satisfactory 17-03-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Tharparkar 10.975 

2021-22 

2050 

Water Supply Scheme Sokliyo to 

Veeranio Sokliyo to Behrao Via Rahirari  

(SDG # 6). 

Satisfactory 18-03-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Tharparkar 36.9 

2021-22 

2053 

Water Supply Scheme Soomar Village  

(SDG # 6). 
Satisfactory 18-05-2022 

Public Health 

Engineering, 

GOS 

15-11-2022 Sujawal 20 

2021-22 

2054 

Water Supply Scheme Raj Malik (SDG # 

6). 
Un-Satisfactory 16-06-2022 

Public Health 

Engineering, 

GOS 

05-10-2022 Sujawal 13.093 

2021-22 

2059 

Water Supply Scheme Jumma Khan 

Gabol Deh Amri Taluka Manjhand  

(SDG # 6). 

Satisfactory 15-06-2022 

Public Health 

Engineering, 

GOS 

19-08-2022 Jamshoro 29.978 

2021-22 

2062 

Rehabilitation of Urban Water Supply 

Scheme Nindo City (SDG # 6). 
Satisfactory 05-04-2022 

Public Health 

Engineering, 

GOS 

24-11-2022 Badin 25 

2021-22 

2074 

Rural Water Supply Scheme Boohar 

Mathyoon Taluka Kamber (SDG # 6). 
Satisfactory 11-11-2021 

Public Health 

Engineering, 

GOS 

29-07-2022 
Qambar 

Shahdadkot 
20 

2021-22 

2081 

Urban Water Supply Scheme Shahpur 

Chakkar Phase-II (SDG # 6). 
Satisfactory 22-11-2021 

Public Health 

Engineering, 

GOS 

04-07-2022 Sanghar 306.405 

2021-22 

2085 

Rural Water Supply Scheme Village 

Jaggan bhayo (Shifting of Source) 
Satisfactory 28-01-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Shikarpur 96.52 

Non-

ADP 

Water Supply Tank Alongwith 

Distribution Network for Old Sukkur 

(SDG # 6). 

Satisfactory 30-07-2022 

Public Health 

Engineering, 

GOS 

20-02-2023 Sukkur 100 

2021-22 

2144 

Drainage Scheme Village Hussain 

Kalwhar Taluka Pano Aqil (SDG # 6). 
Un-Satisfactory 16-03-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Sukkur 15 

2021-22 

2147 

Rehabilitation & Improvemnet of Urban 

Drainage Scheme Shikarpur (Revised) 

(SDG # 6). 

Satisfactory 25-11-2021 

Public Health 

Engineering, 

GOS 

16-08-2022 Shikarpur 1197.25 

2021-22 

2159 

Improvement / Extension of Drainage 

Scheme Kamber (SDG # 6) 
Un-Satisfactory 07-03-2022 

Public Health 

Engineering, 

GOS 

04-07-2022 
Qambar 

Shahdadkot 
648.5 

2021-22 

2174 

Rural Drainge Scheme Dalel Dero UC-

Punhal Khan Chandio (SDG # 6). 
Satisfactory 24-03-2022 

Public Health 

Engineering, 

GOS 

21-10-2022 

Shaheed 

Benaziraba

d 

37.311 
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2021-22 

2182 

Improvement & Extension of Urban 

Drainage Scheme Behlani alongwith 

CC Block. @ 

Satisfactory 19-05-2022 

Public Health 

Engineering, 

GOS 

22-03-2023 
Naushero 

Feroz 
30 

2021-22 

2197 

Drainage System of Village Adur 

Narejo Deh Golo Wahan Taluka 

Gambat (SDG # 6). 

Satisfactory 13-04-2022 

Public Health 

Engineering, 

GOS 

10-01-2023 Khairpur 15 

2021-22 

2199 

Improvement & Extension of Drainage 

Scheme Gadeji Taluka Sobho Dero 

(SDG # 6). 

Un-Satisfactory 23-12-2021 

Public Health 

Engineering, 

GOS 

22-08-2022 Khairpur 30 

2021-22 

2201 

Rural Draiange Scheme Maghanwari 

Taluka Kingri 
Un-Satisfactory 21-01-2022 

Public Health 

Engineering, 

GOS 

25-11-2022 Khairpur 25 

2021-22 

2203 

Construction of Surface Drains & Paver 

Bock for Village Haji Ali Nawaz Rajper, 

UC Karoondi, Taluka Faiz Ganj, District 

Khairpur 

Satisfactory 15-12-2021 

Public Health 

Engineering, 

GOS 

12-08-2022 Khairpur 13.325 

2021-22 

2315 

Rehabilitation of Non-Functional Water 

Supply and Drainage Schemes Phase-I 

(Revised)(SDG # 6) 

Satisfactory 16-11-2021 

Public Health 

Engineering, 

GOS 

16-08-2022 Dadu 5269 

2021-22 

2329 

Construction of Power & Drainage 

Scheme for Village Qadir Bux Mugheri 

UC Wagan Taluka Warah (ADP 

No.1640/2018-19) (SDG # 6). 

Un-Satisfactory 22-08-2022 

Public Health 

Engineering, 

GOS 

11-01-2023 
Qambar 

Shahdadkot 
8.458 

2021-22 

2330 

Rural Drainage Scheme Khabri Taluka 

Lakhi (Non-ADP of 2018-19) (SDG # 6). 
Satisfactory 11-02-2022 

Public Health 

Engineering, 

GOS 

29-07-2022 Shikarpur 17.627 

2021-22 

2341 

Construction of Lalu Waggan Road 

from  Village Muhammad Khan to 

Azeem Brohi UC Noor Abad Taluka 

Warah district Kamber-Shahdadkot 

(3km)(SDG # 1, 9, 11) 

Un-Satisfactory 13-04-2022 

Public Health 

Engineering, 

GOS 

15-07-2022 
Qambar 

Shahdadkot 
16 

2021-22 

2343 

Construction of Road from Village Haji 

Rustam Mehari to Village Manik 

Mangrio UC-Rahoki Taluka Shaheed 

Fazil Raho. (3KM) (SDG # 1, 9, 11 Rural 

Development Department 

Satisfactory 20-09-2021 

Public Health 

Engineering, 

GOS 

02-09-2022 Badin 20 

2021-22 

2350 

Construction of Road from Village 

Varasham Shodo to Ali Murad Barejo, 

U.C Sari, Taluka Thana Bulla Khan, 

District Jamshoro.(1.5 km) (SDG # 1, 9, 

11 Rural Development Department 

Satisfactory 23-09-2021 

Public Health 

Engineering, 

GOS 

02-09-2022 Jamshoro 12 

2021-22 

2356 

Construction of Metalled Road / C.C 

Drain  / Paver Block from Jurio Chandio 

to Haji Allah Dito House via Allah 

Warayo Chandio to Syed Zulfiqar Ali 

Shah Dargah, Mumtaz Colony.(SDG # 

1, 9, 11) 

Satisfactory 03-02-2022 

Public Health 

Engineering, 

GOS 

29-07-2022 Larkana 27.806 

2021-22 

2402 

Construction of C.C Drain  / Paver 

Block from I.B Khuro Public School to 

Baghan Shah Hotel via Roshan 

Chandio Shakh. (C:12.000)(SDG #6) 

Un-Satisfactory 12-01-2022 

Public Health 

Engineering, 

GOS 

29-08-2022 Larkana 12 

Non-

ADP 

Construction of paving block i/c drain 

from Raza Soomro Shop to Dadu Moro 

road via Agriculture workshop i/c link 

to Gov 

Un-Satisfactory 28-07-2022 

Public Health 

Engineering, 

GOS 

30-11-2022 Dadu 30 

Non-

ADP 

Construction of Severage Line from 

Railway Line, Essa Dall VIA Bihar Colony 

to Phatak Kotri, District Jamshoro 

Un-Satisfactory 27-06-2022 

Public Health 

Engineering, 

GOS 

07-11-2022 Jamshoro 7 

Non-

ADP 

Construction of Darinage Scheme at 

Malik, Shaikh and Channa Muhalla 
Satisfactory 29-07-2022 

Public Health 

Engineering, 

GOS 

15-02-2023 Kashmore 10 

Non-

ADP 

Remaining Work of Drainage Scheme 

Village Changar UC Shah Bhangio 

Tulka Khairpur 

Satisfactory 16-06-2022 

Public Health 

Engineering, 

GOS 

22-03-2023 Khairpur 23.985 

Non-

ADP 

Construction of CC Block & Drainage 

from House of Naban Mugheri to 

House of Akhtar Brohi Larkanao Taluka 

Larkano 

Satisfactory 09-06-2022 

Public Health 

Engineering, 

GOS 

12-08-2022 Larkana 39.6 

Non-

ADP 

Construction of CC Block & Drainage 

from Abdul Ghani House via Mumtaz 

Ali Borhi House to Muhammad Safar 

Baloach UC-7 Larkanao Taluka 

Larkano 

Satisfactory 10-06-2022 

Public Health 

Engineering, 

GOS 

12-08-2022 Larkana 39.3 

Non-

ADP 

Construction of Paver Block & CC 

drains from Hosue of Imam Din 

Chandio to House of Abdul Hameed 

Pathan Larkanao city Taluka Larkano 

Satisfactory 13-06-2022 

Public Health 

Engineering, 

GOS 

12-08-2022 Larkana 39.1 



117      

ADP# Name of Project Report Type  Visit Date Department 
Published 

Date 
Location Cost 

2020-21 

1671 

Elimination of Urban Sewerage 

Discharging in Irrigation Canals and 

lakes in Sindh Phase-I (Revised) (SDG # 

6) 

Satisfactory 12-03-2021 

Public Health 

Engineering, 

GOS 

01-07-2022 Larkana 3764.648 

2017-18 

2145 

Construction of CC Drains and CC 

Block at various  UCs of Larkana (20 

Villages) (SDG # 6) 

Un-Satisfactory 21-04-2022 

Public Health 

Engineering, 

GOS 

16-08-2022 Larkana 40 

2022-23 

3075 

Establishment of Regional Offices of 

PDMA (SDG # 13) (C:861.338+R:30.515). 

(Revisit As per decision of PDWP 

meeting) 

Satisfactory 05-05-2023 
Rehabilitation 

(PDMA), GOS 
31-05-2023 Mirpurkhas 891.853 

2022-23 

3075 

Establishment of Regional Offices of 

PDMA (SDG # 13) (C:861.338+R:30.515) 
Un-Satisfactory 04-05-2023 

Rehabilitation 

(PDMA), GOS 
31-05-2023 Larkana 891.853 

2022-23 

3075 

Establishment of Regional Offices of 

PDMA (SDG # 13) 

(C:861.338+R:30.515)) 

Satisfactory 03-05-2023 
Rehabilitation 

(PDMA), GOS 
31-05-2023 

Shaheed 

Benaziraba

d 

891.853 

Non-

ADP 

Construction of road at Village Momin 

Panhwar Mile: 0/00/2+330 (0.5 Kms) 
Un-Satisfactory 05-07-2022 

Rural 

Development

, GOS 

07-11-2022 Mirpurkhas 7.5 

Non-

ADP 

Construction of Road from KGM 

Dhenghan Road to Village Dhengan 

City Mile: 6/6+2207/0+550 (0.50 Kms) 

Satisfactory 14-07-2022 

Rural 

Development

, GOS 

15-11-2022 Mirpurkhas 18.9 

2021-22 

2338 

Construction of Link Road Saleem 

Khan Khoso to Suhbat Khan Bajkani UC 

Jagirabad Taluka Tangwani District 

Kashmore (2.5 km)  (SDG # 1, 9, 11) 

Un-Satisfactory 22-03-2022 

Rural 

Development

, GOS 

29-08-2022 Kashmore 18 

2021-22 

2352 

Re-Construction / Repair of Road 

Karama Bagh Muhammad Pur.(SDG # 

1, 9, 11) 

Satisfactory 21-03-2022 

Rural 

Development

, GOS 

13-07-2022 Larkana 18 

2021-22 

2358 

Construction of Road Wado Wahan 

Taluka Bakrani. (SDG # 1, 9, 11) 
Satisfactory 29-03-2022 

Rural 

Development

, GOS 

13-07-2022 Larkana 16 

Non-

ADP 

Construction of Road From Dahar Wah 

to Haji Malik Fareed Malik via Nihal 

Wah Mile 0/0 to 1/5 +330 

Satisfactory 30-06-2022 

Rural 

Development

, GOS 

30-11-2022 Ghotki 19.958 

Non-

ADP 

Reconditioning of Link Road From Allah 

Wala Chowk up to Civil Hospital 

N.Feroz 0/0 0/1 

Satisfactory 10-06-2022 

Rural 

Development

, GOS 

30-11-2022 
Naushero 

Feroz 
7.1 

Non-

ADP 

Reconditioning of Link Road From Moro 

Mithyani Road To Village Ali Murad 

Lanjar Road 0/0 to 1/2 

Satisfactory 06-06-2022 

Rural 

Development

, GOS 

16-01-2023 
Naushero 

Feroz 
20 

Non-

ADP 

Construction of  Road  From Tharushah 

N.feroz to village Isamail Vistro UC 

Malan Road Mile 0/0 to 0/2 Tulka 

Bhirya 

Satisfactory 09-06-2022 

Rural 

Development

, GOS 

25-11-2022 
Naushero 

Feroz 
3.6 

Non-

ADP 

Construction of  Road  From NHA To 

Imam Bux Mangrio Along Sehra Minor 

Road Mile 0/0 0/1+330 Tulka Kandiyaro 

Satisfactory 07-06-2022 

Rural 

Development

, GOS 

30-11-2022 
Naushero 

Feroz 
2.9 

Non-

ADP 

Construction of Link Road from 

Deewan Jo Keerio Road Village 

Mukrari Via Darghah Mehar Ali Shah 

Road Mile 0/0 to 0/5+190 

Satisfactory 08-06-2022 

Rural 

Development

, GOS 

25-11-2022 
Naushero 

Feroz 
12 

2021-22 

2419 
Construction of Circuit House, Larkano Satisfactory 24-06-2022 

S.G.A.and 

Coordination, 

GOS 

13-09-2022 Larkana 72.081 

2021-22 

2431 

Establishment of Deputy Commissioner 

office Complex, District Malir. 
Satisfactory 02-02-2023 

S.G.A.and 

Coordination, 

GOS 

09-02-2023 Karachi 354.162 

2018-19 

1749 

Renovation & rehabilitation of flats at 

GOR at Shadman Town Karachi. 
Un-Satisfactory 07-03-2023 

S.G.A.and 

Coordination, 

GOS 

06-04-2023 Karachi 41.066 

2022-23 

3159 

Construction of Sports Stadium in Sindh 

(8 Nos.) (Matiari, Jamshoro, 

Hyderabad, Tharparkar, Sanghar, 

Shikarpur, Jacobabad & Tando 

Allahyar) (Revised on 20.02.20) 

(C:481.026+R:40.000)(SDG # 3) 

Un-Satisfactory 16-11-2022 

Sports & 

Youth Affairs, 

GOS 

04-01-2023 Jamshoro 521.026 

2022-23 

3171 

Construction of  Multipurpose Sports 

Hall at Sports Complex 
Satisfactory 06-10-2022 

Sports & 

Youth Affairs, 

GOS 

21-02-2023 Shikarpur 55 

2022-23 

3173 

Construction of Grassy Cricket Ground 

with Pavilion i/c Installation of Flood 

Lights at Force Ground 

Satisfactory 15-03-2023 

Sports & 

Youth Affairs, 

GOS 

16-05-2023 Jacobabad 93.5 

2022-23 

3181 

Laying of New Blue Synthetic Hockey 

Turf & Digital Score Board at Existing 

Hockey Stadium NIPA 

Satisfactory 30-09-2022 

Sports & 

Youth Affairs, 

GOS 

23-02-2023 Karachi East 88 
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2022-23 

3182 

Construction of Multipurpose Sports 

Hall i/c Walking Track Makhdoom 

Bilawal Cooperative Housing Society 

Satisfactory 30-09-2022 

Sports & 

Youth Affairs, 

GOS 

23-02-2023 
Karachi 

Korangi 
66 

2022-23 

3189 

Construction of Futsal Ground for 

Ladies at Government Girls College 
Satisfactory 09-03-2023 

Sports & 

Youth Affairs, 

GOS 

18-04-2023 Jacobabad 44 

2021-22 

2503 

Construction of Players Hostel at Ghotki 

(C:51.893+R:9.381) 
Satisfactory 31-12-2021 

Sports & 

Youth Affairs, 

GOS 

05-09-2022 Ghotki 61.274 

2021-22 

2512 

Construction of Sports Ground at Thul 

City Taluka Thul District Jacobabad 

(C:41.117+R:0.156) 

Satisfactory 27-09-2022 

Sports & 

Youth Affairs, 

GOS 

21-02-2023 Jacobabad 41.273 

2021-22 

2513 

Installation of Flood Litghts with stand 

by Generator and External Works at 

Football Turf Stadium Public School, 

Hyderabad (Phase-I) 

(C:49.813+R:0.186) 

Satisfactory 25-05-2022 

Sports & 

Youth Affairs, 

GOS 

16-08-2022 Hyderabad 49.999 

2021-22 

2519 

Construction of Sports Indoor Hall at 

Railway Ground, Sukkur 
Satisfactory 15-04-2022 

Sports & 

Youth Affairs, 

GOS 

13-07-2022 Sukkur 54.346 

2021-22 

2552 

Construction of Lalkhmir Sports Ground 

at  Taluka Jacobabad 
Satisfactory 05-07-2022 

Sports & 

Youth Affairs, 

GOS 

13-02-2023 Jacobabad 45 

2022-23 

789 

Umbrella schemes transferred from 

Education & Labour Department to 

STEVTA Karachi (22 units) 

Satisfactory 04-11-2022 STEVTA, GOS 28-03-2023 Karachi 5440 

2021-22 

796 

Construction of B-Tech Department at 

Governmemnt College Technology 

(GCT) Hyderabad 

Satisfactory 28-03-2023 STEVTA, GOS 30-03-2023 Hyderabad 140 

2022-23 

842 

Development of Remaining Essential 

Facilities Required for Establishment of 

Mehran University College of 

Engineering and Technology at 

Khairpur Mir's (C:717.236 .+ R:130.492) 

Satisfactory 03-03-2023 
Universities 

and Boards 
06-04-2023 Khairpur 847.728 

2022-23 

863 

Construction of Central/Digital Library 

at Chandka Medical College of 

SMBBMU Larkano (C:375.189 + 

R:101.340) (SDG#4) 

Satisfactory 20-09-2022 
Universities 

and Boards 
18-11-2022 Larkana 476.529 

2021-22 

630 

Development of Department of Food 

Engineering & Infrastructure at NED 

University of Engineering & Technology, 

Karachi (C:159.779 + R:167.564)  

Satisfactory 27-10-2021 
Universities 

and Boards 
06-07-2022 Karachi 327.343 

2021-22 

632 

Extension of Educational Allied 

Facilities at Sukkur IBA and IBA 

Community College Khairpur(C: 

861.716 + R: 438.284.)) (SDG#4) 

Satisfactory 06-03-2023 
Universities 

and Boards 
21-03-2023 Khairpur 1300 

2021-22 

632 

Extension of Educational Allied 

Facilities at Sukkur IBA and IBA 

Community College Khairpur(C: 

861.716 + R: 438.284) (SDG#4) 

Satisfactory 22-02-2022 
Universities 

and Boards 
29-03-2023 Sukkur 1300 

2022-23 

3313 

Renovation of Existing Building of 

Women Development Complex at 

Sanghar (C: 21.772+R:1.980) ,(SDG # 

1,4, 5,8 & 9) 

Satisfactory 21-10-2022 

Women 

Development

, GOS 

16-01-2023 Sanghar 23.752 

2022-23 

3314 

Establishment & Strengthening of Darul 

Aman at Mirpurkhas & Jacobabad 

(Revised on 16.05.17)(C:154.680 + 

R:32.014) (SDG # 2) 

Satisfactory 22-09-2022 

Women 

Development

, GOS 

08-02-2023 Mirpurkhas 186.694 

2021-22 

2610 

Repair and Maintenance of Exiting 

Building of Women Training Institute at 

Shaheed Benazir Abad. 

Un-Satisfactory 10-06-2022 

Women 

Development

, GOS 

04-01-2023 

Shaheed 

Benaziraba

d 

36.92 

2022-23 

3330 

W/R of road from Arrore Bachal Shah 

to Choundko (32.18 Kms) (SDG # 9) 
Un-Satisfactory 30-11-2022 

Work and 

Service, GOS 
09-01-2023 Sukkur 540.878 

2022-23 

3334 

W/R of Jacobabad Thull road (37.00 

Kms) (SDG # 9) 
Satisfactory 31-05-2023 

Work and 

Service, GOS 
28-05-2023 Jacobabad 1950.048 

2022-23 

3366 

Improvement of road from Old Indus 

Highways City Portion Larkano to N.I.P 

Side of Rice Canal via Hasnain 

Medical Center i/c Paver Link in 

Ghulam Akbar Jalbani Street upto 

SZABIST College and approaches to 

various streets Sachal Colony Larkana 

(4.40 Kms) 

Satisfactory 31-10-2022 
Work and 

Service, GOS 
01-03-2023 Larkana 119.991 

2022-23 

3367 

W/R of road from Sanhra Machi to 

Police Picket Post village Bosan, 

including approach to village Imam 

Bux Langah - Wassayo Bhutto road 

(6.00 Kms) 

Satisfactory 21-10-2022 
Work and 

Service, GOS 
09-02-2023 Larkana 101.976 
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2022-23 

3376 

Reconditioning of road from Thouf 

Chosul - Bhand Chowk road 

Mahmoodabad Police Chowki to Miro 

Khan (7.00 Kms) 

Satisfactory 05-12-2022 
Work and 

Service, GOS 
13-02-2023 

Qambar 

Shahdadkot 
76.932 

2022-23 

3391 

Rehabilitation / Reconditioning of road 

from Hakra Panhwr Chowki to Bhiro 

(10.00 Kms) 

Satisfactory 02-03-2023 
Work and 

Service, GOS 
18-04-2023 Sukkur 96.21 

2022-23 

3400 

Reconditioning of road from Mehran 

N/Highway to Deparja Nawab Ali Shah 

Bhambhan via Khariri road (14.00 Kms) 

Satisfactory 22-08-2022 
Work and 

Service, GOS 
20-12-2022 Khairpur 134.813 

2022-23 

3439 

Reconditioning of road from Moro - 

Dadu road to village Jadal Shah 1-1/2 
Satisfactory 11-10-2022 

Work and 

Service, GOS 
20-12-2022 

Naushero 

Feroz 
65.635 

2022-23 

3441 

W/R / Construction / Reconditioning of 

various roads of Taluka Nawabshah 

(79.30 Kms)) 

Satisfactory 05-06-2023 
Work and 

Service, GOS 
19-06-2023 

Shaheed 

Benaziraba

d 

1235.775 

2022-23 

3442 

Improvement / Rehabilitation of 

various roads / streets of Nawabshah 

City (42.23 Kms) 

Satisfactory 05-06-2023 
Work and 

Service, GOS 
19-06-2023 

Shaheed 

Benaziraba

d 

971.082 

2022-23 

3448 

W/R / Construction of road from 60th 

Mile - 3 Chak Suhallo road @ 18 Shak 

Stop to connect Ghazi Khan Bhurgari 

road @ Nim Stop via Sui Gas H.Q & link 

to village Masood Nabi Noor along 

Akdohi Minor mile 0/0-5/2+330 (8.50 

Kms) 

Satisfactory 14-11-2022 
Work and 

Service, GOS 
26-01-2023 

Shaheed 

Benaziraba

d 

175.451 

2022-23 

3459 

Reconditioning of road from Daur - 

Kazi Ahmed road to connect 

Nawabshah - Naushahro Feroze road 

@ Basham Rind along Sim Nala road 

(5.00 Kms)  (With 2 

Satisfactory 15-11-2022 
Work and 

Service, GOS 
27-03-2023 

Shaheed 

Benaziraba

d 

58.292 

2022-23 

3463 

Improvement of road from Oderolal to 

Shahdadpur (From Oderolal to Mulla 

Mukhan road) (9.00 Kms) (with Asphalt 

Surface) 

Satisfactory 31-08-2022 
Work and 

Service, GOS 
07-03-2023 Sanghar 168.111 

2022-23 

3511 

Reconditioning Tando Adam road to 

village Suleman Palli, village Mitho 

Mirjat, village Ibrahim Shah, village 

Madan Mirjat, village Ghulam Nabi 

Shah, village Khair Shah via Pannah 

Shah road approch Barecha mile 0/0 - 

7/4 (12.00 Kms) 

Satisfactory 16-08-2022 
Work and 

Service, GOS 
28-11-2022 

Tando 

Allahyar 
100 

2022-23 

3520 

Reconditioning of Asphalt Concrete 

road from Tando Fazal Chowk to 

village Baksho Leghari (6.00 Kms) 

Satisfactory 08-12-2022 
Work and 

Service, GOS 
15-03-2023 Hyderabad 64.736 

2022-23 

3539 

Improvement of road from Rajo 

Khanani Talhar road to Mehro Bhurgari 

i/c link to Dewani Faqeer (10.00 Kms) 

Satisfactory 09-12-2022 
Work and 

Service, GOS 
02-02-2023 Badin 99.75 

2022-23 

3803 

Construction of road from Larkana 

Kamber road @ Point Railway Phattak 

to connect Kamber Wagan road mile 

0/0-3/5 (5.83 Kms) (SDG # 9) 

Satisfactory 20-12-2022 
Work and 

Service, GOS 
08-02-2023 

Qambar 

Shahdadkot 
348.198 

2022-23 

3859 

Reconditioning Of Road From Waggan 

Warah Road At Point Lalu Raunk To 

Ghabidero Road @ Point Thori Bijar 

(7.00 Kms) 

Satisfactory 27-12-2022 
Work and 

Service, GOS 
09-02-2023 

Qambar 

Shahdadkot 
109.959 

2022-23 

3893 

Construction / Reconditiong of road 

from National Highway near Jam 

Noorullah to village Yaral Ghanghro 

(Malokani Ghanghra) along Gul Minor 

(6.80 Kms) 

Satisfactory 12-10-2022 
Work and 

Service, GOS 
20-12-2022 

Naushero 

Feroz 
65.92 

2022-23 

3991 

Construction / Reconditioning of road 

from Phull Sadhuja road to National 

Highway via village Manghlo Solangi 

and Gul Mohammad Mubejo 

connecting villages Haji Mohammad 

Siddique Solangi & Haji Mohammad 

Qasim Solangi (11.00 Kms) 

Satisfactory 10-10-2022 
Work and 

Service, GOS 
20-12-2022 

Naushero 

Feroz 
105.395 

Non-

ADP 

Construction of Pre-stressed 120'Rft i/c 

approaches(01) Bridge in District 

Kamber-ShahdadKot over Saifullah 

Canal atv 

Un-Satisfactory 21-06-2022 
Work and 

Service, GOS 
25-11-2022 

Qambar 

Shahdadkot 
17 

Non-

ADP 

Establishment/ Rehabilitaion of Green 

Bets and Public Parks at District 

Kamber-Shahdadkot. 

Un-Satisfactory 24-06-2022 
Work and 

Service, GOS 
25-11-2022 

Qambar 

Shahdadkot 
8 

Non-

ADP 

R/Rehabl: of Deputy District Officer 

(Revenue) Office & Mukhtairkar Office 

Taluka Hala 

Un-Satisfactory 22-08-2022 
Work and 

Service, GOS 
07-11-2022 Matiari 10.529 
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Non-

ADP 

Constt of Road from Malihar to 

Abdullah ji Dhani 
Satisfactory 25-07-2022 

Work and 

Service, GOS 
02-09-2022 Tharparkar 38.9 

Non-

ADP 

Constt of Road from Wadero Baboo 

Khan Birhamani Machine to Thana  

Arab Khan 

Un-Satisfactory 15-07-2022 
Work and 

Service, GOS 
11-04-2023 Jamshoro 20 

Non-

ADP 

Constt of Road from Wadero Saleh 

Mohammad to Birhamani Machine to 

Thana  Arab Khan 

Un-Satisfactory 18-07-2022 
Work and 

Service, GOS 
19-04-2023 Jamshoro 20 

Non-

ADP 

Construction of office Accomodation 

for Assistant Engineer, Highway/ 

Buildings at Talhar & Matli. 

Un-Satisfactory 11-08-2022 
Work and 

Service, GOS 
07-11-2022 Badin 12 

Non-

ADP 

Reconditioning oflink road from Tando 

M Khan shaikh Bhirkio to Shienh 

Nizamani Road mile 0/0-1/6 

Satisfactory 02-08-2022 
Work and 

Service, GOS 
24-11-2022 

Tando 

Muhammad 

Khan 

40 

Non-

ADP 

Constt of CC Roads in different streets 

of Islamkot town 
Satisfactory 26-07-2022 

Work and 

Service, GOS 
21-11-2022 Tharparkar 36.987 

Non-

ADP 

Constt of CC Roads in different streets 

of Nangarparkar 
Satisfactory 27-07-2022 

Work and 

Service, GOS 
11-10-2022 Tharparkar 38.998 

Non-

ADP 

Construction of Rooms (Annexes) at 

Collectors Residence District 

Hyderabad 

Satisfactory 19-06-2023 
Work and 

Service, GOS 
20-06-2023 Hyderabad 39.9 

2021-22 

2648 

Improvement of road from Faizu Jahan 

Khan Indus Highway Sardar Fateh 

Muhammad Khan Jatoi upto 

Nepreiabad (12.010Kms) (SDG # 9) 

Un-Satisfactory 19-07-2022 
Work and 

Service, GOS 
04-10-2022 Shikarpur 169.059 

2021-22 

2676 

Reconditioning of road from Jam Sahib 

to Mundh Jamrao with 2\ 
Satisfactory 21-04-2022 

Work and 

Service, GOS 
06-07-2022 

Shaheed 

Benaziraba

d 

1049.558 

2021-22 

2683 

Improvement of Road Network from 

Badin to Wango Mor, Rehabilitations of 

Demaged Road Portions (29.00 Kms) 

(Revised) (SDG # 11) 

Satisfactory 05-04-2022 
Work and 

Service, GOS 
13-12-2022 Badin 2488.93 

2021-22 

2687 

W/R of road from Badin Sujawal road, 

starting point Bachal Water to Kario 

Khorwah road via village Gul Mir Shah, 

Haroon Nadeh, Chak No. 6, Bajari 

Shareef 18.00 Kms = 11/1 + 376 mile  

Satisfactory 19-04-2022 
Work and 

Service, GOS 
27-01-2023 Sujawal 334.953 

2021-22 

2691 

Improvement of road from Patt Moori 

to village Dangar via link road village 

Andal Chandio UC Patt (6.44 Kms) 

(SDG # 9) 

Satisfactory 22-02-2022 
Work and 

Service, GOS 
22-07-2022 Dadu 47.26 

2021-22 

2692 

Widening & Reconditioning of road 

from Chowdagi to Phulji Village (4.00 

Kms) (SDG # 9) 

Satisfactory 18-05-2022 
Work and 

Service, GOS 
16-08-2022 Dadu 31.419 

2021-22 

2706 

Reconditioning / Construction of road 

from Bhiria road Railway Station upto 

village Sattar Dino Mangrio road (10.00 

Kms) (SDG # 9) 

Satisfactory 15-03-2022 
Work and 

Service, GOS 
13-07-2022 

Naushero 

Feroz 
97.847 

2021-22 

2712 

Reconditioning of road from Daur - 

Moro road to village Haji Noor 

Muhammad Dahri via Aijazabad road 

(4.00 Kms) (SDG # 9)@ 

Satisfactory 29-06-2022 
Work and 

Service, GOS 
11-10-2022 

Shaheed 

Benaziraba

d 

46.476 

2021-22 

2720 

Reconditioning of link road from 

Saeedpur to old Bhorano Bungalow i/c 

village links (10.40 Kms) (Revised)  

Satisfactory 17-05-2022 
Work and 

Service, GOS 
02-09-2022 Tharparkar 94.706 

2021-22 

2722 

Improvement of road from Bathoro-

Khorwah road mile 2/4 to Jhoke 

Shareef via Gul Mohammad Rahoo & 

Dali Dal road mile 0/0- 7/4 (12.00 Kms)  

Satisfactory 16-05-2022 
Work and 

Service, GOS 
02-09-2022 Sujawal 104.496 

2021-22 

2725 

Reconditioning of link road from Tando 

Muhammad Khan Bulri Shah Karim 

Ditta Wah road to Haji Muhammad Jat 

road mile 0/0- 5/0 (8.00 Kms) (SDG # 9) 

Satisfactory 10-05-2022 
Work and 

Service, GOS 
02-09-2022 

Tando 

Muhammad 

Khan 

68.942 

2021-22 

2730 

W/R of road from Saddiq Memon to 

Hafiz Sandhano road to Tando 

Allahyar Mirwah road @ 28 mile Mori 

i/c link road Darya Khan Mari mile 0/0-

9/3 (15.08 Kms)  

Satisfactory 17-03-2022 
Work and 

Service, GOS 
02-09-2022 

Tando 

Allahyar 
243.55 

2021-22 

2733 

Reconditioning of link road from 

National Highway Thatta City to 

Dargah Shah Murad Sheerazi upto 

Jungshahi road i/c links Dargah 

Abdullah Shah Ashabi (9.90 Kms)  

Satisfactory 23-02-2022 
Work and 

Service, GOS 
16-08-2022 Thatta 86.151 

2021-22 

2735 

W/R of road from Ghulamaullah  to 

Pirpatho (12.06 Kms) (SDG # 9) 
Satisfactory 21-04-2022 

Work and 

Service, GOS 
31-10-2022 Thatta 215.128 

2021-22 

2736 

Improvement of road from Thatta- 

Pirpatho-Ghorabari road to Gaho- Jo-
Satisfactory 22-04-2022 

Work and 

Service, GOS 
15-11-2022 Thatta 211.934 
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Goth via Gail Mori Darvaish (20.00 Kms) 

(SDG # 9) 

2021-22 

2759 

Reconditioning of road from Jaggan to 

Mir Altaf Ali Bhayoo road 0/0-3/1 (5.00 

Kms) (SDG # 9) 

Un-Satisfactory 19-04-2022 
Work and 

Service, GOS 
16-08-2022 Shikarpur 34.971 

2021-22 

2762 

Reconditioning of road from Garhi 

Yaseen Indus Highway to village Jado 

Kalhoro via village Mohail, Hameed 

Jair Mairi (5.43 Kms) (SDG # 9) 

Satisfactory 19-07-2022 
Work and 

Service, GOS 
14-11-2022 Shikarpur 47.498 

2021-22 

2773 

Reconditioning of road from Kandiari 

to Akri (12.87 Kms) 
Satisfactory 23-05-2022 

Work and 

Service, GOS 
13-09-2022 Khairpur 166.555 

2021-22 

2775 

W/R of road from Badin Sujawal at 

point (Amir Shah Sim Nala)Phuleli Guni 

out fall Drain Inspection Path to 

connect Seerani Ahmed Rajo via Karo 

Mori Stop 0/0-15/0 (24.14 Kms) (Phase-I) 

(5.75 Kms) (SDG # 9) 

Satisfactory 15-12-2021 
Work and 

Service, GOS 
19-08-2022 Badin 99.858 

2021-22 

2776 

Improvement of road from Kadhan 

Behdmi Rupa Mari to connect Bhugra 

Memon (38.62 Kms) (2\ 

Satisfactory 16-12-2021 
Work and 

Service, GOS 
16-08-2022 Badin 99.895 

2021-22 

2782 
W/R of Mithi to Diplo road (39.20 Kms) Satisfactory 21-03-2022 

Work and 

Service, GOS 
16-08-2022 Tharparkar 1517.601 

2021-22 

2783 

Improvement of road from Islamkot to 

Nagarparkar mile 21/0 - 56/0 (56 kms) 
Satisfactory 18-05-2022 

Work and 

Service, GOS 
29-08-2022 Tharparkar 464.194 

2021-22 

2791 

Widening / Reconditioning of road 

from Dakhan to Bado (9.00 Kms) 
Un-Satisfactory 08-07-2022 

Work and 

Service, GOS 
04-10-2022 Shikarpur 100 

2021-22 

2937 

Reconditioning of road from Mile Khan 

Thebo to Tando Adam - Mirpurkhas 

road via Old Mirabad, Muhabbat 

Shah, Tharejo Dars, Ghulam Nabi Shah, 

Soomar Khaskheli, Altaf Shah, Ibrahim 

Shah i/c Piyaro Lund road to Dasori 

Shakh via Jaffar Jamali Pir Azeem 

Shah, J 

Satisfactory 07-07-2022 
Work and 

Service, GOS 
01-09-2022 

Tando 

Allahyar 
100 

2021-22 

3067 

Construction of road from Khan Sahib 

Abdul Rehman to village Banhon 

Korejo (3.00 Kms) (SDG # 9) 

Satisfactory 13-01-2022 
Work and 

Service, GOS 
01-09-2022 Badin 46.397 

2021-22 

3071 

Construction / Improvement of various 

road in Taluka Hyderabad (SDG # 9) 
Satisfactory 14-04-2022 

Work and 

Service, GOS 
11-10-2022 Hyderabad 211.609 

2021-22 

3073 

Construction of remaining portion of 

Toung to Balpuri Thano Ahmed Khan 

road from mile 12/4-18/1 (9.00 Kms) 

(SDG # 9) 

Satisfactory 12-01-2022 
Work and 

Service, GOS 
16-08-2022 Jamshoro 157.83 

2021-22 

3076 

Construction of road from Karachi 

Hotel to Amb Mori via Yameen 

Kamrade Deh 266 (7.00 Kms) (SDG # 9) 

Satisfactory 20-04-2022 
Work and 

Service, GOS 
29-08-2022 Mirpurkhas 64.669 

2021-22 

3085 

Construction of road from Ghono 

Wingi to Butyano and Odhano via Geo 

Soomro UC Jhirmirio (7.00 Kms) (Phase-

I) (SDG # 9) 

Satisfactory 19-05-2022 
Work and 

Service, GOS 
29-08-2022 Tharparkar 125.44 

2021-22 

3110 

Construction of road from link road 

village Abdul Rasheed to village 

Ghulam Muhammad village 

Muhammad Sharif village Juma Khan 

Jagirani (4.82 Kms) (SDG # 9) 

Un-Satisfactory 09-03-2022 
Work and 

Service, GOS 
05-09-2022 Khairpur 59.046 

2021-22 

3116 

Construction / Rehabilitation of various 

roads of UCs Akil, Agani and Phull 

(11.80 Kms) (SDG # 9) 

Satisfactory 24-03-2022 
Work and 

Service, GOS 
08-09-2022 Larkana 164.591 

2021-22 

3315 

Asset Management System and 

automation of composite schedule of 

rates for W&S Deptt. (SDG # 9) (LTBC) 

Un-Satisfactory 12-05-2022 
Work and 

Service, GOS 
04-07-2022 Karachi 56.619 

Non-

ADP 

Improvement of Road from Badin 

Sujawal Road @ mile 6/0 Fareed Farm 

to Pattan Parhiar Road Mile 1/1-2/4 

Satisfactory 20-06-2022 
Work and 

Service, GOS 
29-08-2022 Badin 19.414 

Non-

ADP 

Improvement of Road from Badin 

Sujawal Road @ mile 6/0 Fareed Farm 

to Pattan Parhiar Road Mile 2/4-3/7 

Satisfactory 21-06-2022 
Work and 

Service, GOS 
21-11-2022 Badin 19.301 

Non-

ADP 

Construction of Rooms and 

Maintainance  of Community Center 

Mehar. 

Un-Satisfactory 13-06-2022 
Work and 

Service, GOS 
08-09-2022 Dadu 19.2 

Non-

ADP 

Remaining work at Irrigation Public 

Park Dadu 
Un-Satisfactory 14-06-2022 

Work and 

Service, GOS 
08-09-2022 Dadu 10 

Non-

ADP 

Construction of road from Bhand Mari 

to Sita Village via Ghulan JA Bhan 

Taluka Mehar mile 0/0-0/4+587 

Satisfactory 16-06-2022 
Work and 

Service, GOS 
13-09-2022 Dadu 8 



122 

ADP# Name of Project Report Type  Visit Date Department 
Published 

Date 
Location Cost 

2021-22 

DD19P00 

081 

Construction of Road from Sehwani 

road to village Ghulam Mustafa 

Janwari via Dargah Murad Shah Pir i/c  

Retaining Wall. 

Satisfactory 17-06-2022 
Work and 

Service, GOS 
13-09-2022 Dadu 2.288 

Non-

ADP 

Construction of paving block & drain 

from Dr. Santosh clinic to Jamil Shaikh 

rice mill Ghari Road Mehar City 

Un-Satisfactory 27-07-2022 
Work and 

Service, GOS 
07-11-2022 Dadu 20 

Non-

ADP 

Improvement of Asphalt Road from 

Pakola Factory to Gujrati Para Taluka 

Latifabad 

Satisfactory 08-06-2022 
Work and 

Service, GOS 
02-09-2022 Hyderabad 20 

Non-

ADP 

Improvement of Road from Faqir ka Pir 

to Bera Manzil Taluka City Hyderabad 
Satisfactory 14-06-2022 

Work and 

Service, GOS 
21-11-2022 Hyderabad 5.592 

Non-

ADP 

Construction of CC Pavers/ CC Block & 

Drains from Barija to Mangrio House i/c 

Different Streets Barija Muhallaat 

Village Muhammad Yousif Baloch, 

Taluka Kotri, District Jamshoro 

Satisfactory 13-06-2022 
Work and 

Service, GOS 
01-09-2022 Jamshoro 8.5 

Non-

ADP 

Construction of Pavers Brick Road & 

MCP WAPDA Colony, Haji Juman 

Shoro Ward No: 09 Jamshoro, Taluka 

Kotri, District Jamshoro. 

Satisfactory 24-06-2022 
Work and 

Service, GOS 
01-09-2022 Jamshoro 20 

Non-

ADP 

Construction of  Road New Metaled 

Road From NHA to Via Waris Goth To 

Wanko Goth UC Pir Mangio Taluka 

Khairpur 

Un-Satisfactory 27-06-2022 
Work and 

Service, GOS 
04-10-2022 Khairpur 19.951 

Non-

ADP 

Repair & Recondition of Road village 

Rasheed Waghan via Otaq of Nazir 

Ahmed Lahori to circular road 

Satisfactory 17-08-2022 
Work and 

Service, GOS 
15-02-2023 Larkana 4 

Non-

ADP 

Construction of Paver Block in the front 

and back side of main building of high 

court Larkano 

Un-Satisfactory 08-06-2022 
Work and 

Service, GOS 
12-08-2022 Larkana 5 

Non-

ADP 

Beuatification and green space of 

airport road Larkano 
Satisfactory 08-06-2022 

Work and 

Service, GOS 
12-08-2022 Larkana 8 

Non-

ADP 

Construction of Road Froam Nawab 

Bhawal Road To Village Gulab Khan 

Khaskheli To Village Haji Allah Dino 

Khaskheli 0/0 to 1 

Un-Satisfactory 21-06-2022 
Work and 

Service, GOS 
07-11-2022 

Shaheed 

Benaziraba

d 

19.964 

Non-

ADP 

Construction/Rehabilitation of Internal 

Roads in Sultan Kot City 
Un-Satisfactory 20-06-2022 

Work and 

Service, GOS 
08-09-2022 Shikarpur 39.9 

Non-

ADP 

Reconditioning of Road Abdu Buja 

Napar Road to Village Dhani Bux Malik 
Un-Satisfactory 24-06-2022 

Work and 

Service, GOS 
30-11-2022 Shikarpur 19.9 

Non-

ADP 

Rehabilitation of Internal roads of 

Village Jahan Khan Mahar i/c CC 

Block and Drains mile 0/0-0/3 (0.60 KM) 

Un-Satisfactory 27-06-2022 
Work and 

Service, GOS 
10-11-2022 Shikarpur 9 

Non-

ADP 

Rehabilitation/ Rennovation of Old 

Deputy Commissioner House Shikarpur 
Un-Satisfactory 28-06-2022 

Work and 

Service, GOS 
25-11-2022 Shikarpur 20 

Non-

ADP 

Construction of Compound wall of 

graveyard Chingi Maqam Shikarpur 

City 

Un-Satisfactory 29-06-2022 
Work and 

Service, GOS 
25-11-2022 Shikarpur 10 

Non-

ADP 

Construction of Bus Terminal Rohri UC 

Bedal Bekas 
Un-Satisfactory 13-06-2022 

Work and 

Service, GOS 
19-01-2023 Sukkur 37.165 

Non-

ADP 

Construction of  Paying Block Flooring 

& drains Various Village of UC Sangi 

PanoAkil 

Un-Satisfactory 28-06-2022 
Work and 

Service, GOS 
19-01-2023 Sukkur 10 

Non-

ADP 

Construction of Paying Block Flooring & 

Drains @ Various Village UC Panhwari 
Un-Satisfactory 17-06-2022 

Work and 

Service, GOS 
05-01-2023 Sukkur 10 

Non-

ADP 

Improvement of road from Kapri Mori 

Dumbalo road to village Fateh 

Mohammad Rindhawa 

Satisfactory 03-02-2022 
Work and 

Service, GOS 
05-08-2022 Badin 20 

Non-

ADP 

Construction of road from Tando Bago 

Pangrio Mehboob Ali Shah road to 

Natho Rebari 

Satisfactory 07-02-2022 
Work and 

Service, GOS 
03-08-2022 Badin 19.9 

Non-

ADP 

Construction of Internal road of Pir 

Sakhi Usman Shah Meghwar Paro 
Satisfactory 04-02-2022 

Work and 

Service, GOS 
05-08-2022 Badin 20 

Non-

ADP 

Construction of road from Ali 

Mohammad Arain road to village Jalal 

Khan Khoso 

Satisfactory 16-02-2022 
Work and 

Service, GOS 
03-08-2022 Badin 20 

2019-20 

2547 

Construction of Road from Sagyoon 

Khan Wahan Road to Shah Nawaz  

Kalhoro UC Sagyoon Taluka 

Sobhodero Road mile 0/0- 1/2 (2.0 km) 

(SDG # 9) 

Satisfactory 30-11-2022 
Work and 

Service, GOS 
15-12-2022 Khairpur 25.744 
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Construction of Compound wall to ARI Campus Tando Jam including 

Experimental Field, Pavement of Approach Road and Rehabilitation of 

Residential Colony 

Agriculture, 

Supply & Prices 
148.864 61.430 

Introduction of Maize, Millet, Sorghum and Mungbean in water short 

environment and linking crops. 

Agriculture, 

Supply & Prices 
78.672 58.932 

Production of Compost/Bio-Fertilizers for Assistance of Small Growers. 
Agriculture, 

Supply & Prices 
78.484 58.989 

Establishment of GIS and Remote Sensing Center for Monitoring of Natural 

Resources. 

Agriculture, 

Supply & Prices 
11.545 10.102 

Establishment of Centre of Excellence in Seed Science and Technology in 

Collaboration with Sindh Agriculture University, Tandojam. 

Agriculture, 

Supply & Prices 
42.779 35.429 

Capacity Building of field Extension Staff by Providing Training and 

refresher courses. 

Agriculture, 

Supply & Prices 
80.000 30.508 

Construction of compound walls of various building of Agriculture 

Extension Sindh. 

Agriculture, 

Supply & Prices 
82.773 72.773 

Strengthening/ Construction of Cotton  Commissionerate Sindh at 

Hyderabad for Enhancing Clean and Organic Cotton Production. 

Agriculture, 

Supply & Prices 
86.000 70.449 

Establishment of Directorate General Research & Training for Agricultural 

Engineering & Water Management 

Agriculture, 

Supply & Prices 
46.050 22.543 

Feasibility Study of On Farm Drainage and Designing System (Ghotki, 

Kashmore, N.Feroze, Sanghar, Badin, Thatta, T.M.Khan & Mirpurkhas) 

Agriculture, 

Supply & Prices 
42.150 26.316 

Enhancement/ up-gradation of International Weights & Measures 

Laboratory at Karachi. 

Agriculture, 

Supply & Prices 
99.025 86.525 

Provision of Agricultural Land Development Machinery & Equipments (On 

Subsidized Rate) 

Agriculture, 

Supply & Prices 
759.000 348.006 

Provision of Subsidy Assistance on Controlled Atmosphere/ Cold Storage 

Units to the Small to Medium Sized  Farmers in Sindh (Total cost Rs. 988.000 

M GoS Share Rs. 800.000 M. & Farmers Share Rs. 188.800 M) 

Agriculture, 

Supply & Prices 
800.000 500.000 

Construction of Compound Wall and other Allied Facilities  at Dargah & 

Graveyard Shaikh Tayyab Nangal District Khairpur 

Auqaf, Zakat, 

Ushr & R.A. 
8.093 1.525 

Rehabilitation & Reconstruction of Dargah Adham Sultan (Abu Bin 

Abdullah) Taluka Kot Diji District Khairpur Mirs 

Auqaf, Zakat, 

Ushr & R.A. 
11.950 2.251 

Construction of Mosque at Village Saindad Bhanbhan Taluka Mehrabpur 

District N.Feroze (Revised on 17-09-2021) 

Auqaf, Zakat, 

Ushr & R.A. 
24.335 16.469 

Construction of Remaining work Jamia Masjid near Bungalow Pir Abdul 

Qadir Shah Jeelani Ranipur. 

Auqaf, Zakat, 

Ushr & R.A. 
15.000 13.144 

Construction of Roza, Masjid & Musafirkhana at Dargah Syed Haider Ali 

Shah Bukhari UC Naich, Taluka Bakrani. 

Auqaf, Zakat, 

Ushr & R.A. 
15.000 14.062 

Construction / Rehabilitation of Dargah Syed Sachal Shah Bukhari village 

Naoabad Taluka Bakrani. 

Auqaf, Zakat, 

Ushr & R.A. 
15.000 14.063 

Construction of Masjid Jamia Imamia Sahib-ul-Asar near Khichi Imam 

Bargha, Bahar Shah City. 

Auqaf, Zakat, 

Ushr & R.A. 
10.000 8.750 

Construction / Rehabilitation of Dargah Syed Juman Shah village Mahar 

Wada Taluka Bakrani. 

Auqaf, Zakat, 

Ushr & R.A. 
16.000 15.000 

Rehabilitation of Imam Bargah Syed Ahmed Ali Shah Village Madbao 

Taluka Bakrani. 

Auqaf, Zakat, 

Ushr & R.A. 
10.000 9.375 

Rehabilitation of Dargah Hazrat Wahl Shah i.e Allied Facilities  & Re-

Construction of Boundary wall of Gravyard at Gulistan-e-Sajjad, 

Qasimabad 

Auqaf, Zakat, 

Ushr & R.A. 
19.000 17.812 

Reconstruction of Dargah Tillan Shah Taluka Chohar Jamali. 
Auqaf, Zakat, 

Ushr & R.A. 
25.000 23.437 

Rehabilitation of Dargah of Syed Abdul Rehman Shah Bukhari i.e 

Compound Wall of Adjacent Children Graveyard, U.C Lakha Manjhand. 

Auqaf, Zakat, 

Ushr & R.A. 
15.000 14.063 

Construction / Rehabilitation of Masjid & Maddressa i.e Lavatory Block at 

Degan Bhurgri Taluka Kot Ghulam Muhammad. 

Auqaf, Zakat, 

Ushr & R.A. 
18.000 16.875 

Construction / Repair / Renovation of Dargah Miran Peer Baghdadi. 
Auqaf, Zakat, 

Ushr & R.A. 
30.000 28.125 

Construction & Provision of Allied Facilities  at Dargah Mian Mangho 

village Mian Illyas Muhammad UC Fareedabad. 

Auqaf, Zakat, 

Ushr & R.A. 
15.000 14.062 

Construction & Provision of Allied Facilities  at Dargah Sain Yousuf Shah 

Jillani UC Ratokot. 

Auqaf, Zakat, 

Ushr & R.A. 
15.000 14.062 

Repair / Renovation at Dargah Ain-ul-Haq Village Wazir Phulpoto U.C 

Agani and Construction of Compound Wall at Kamal Shah Graveyard 

Village & UC Phull. 

Auqaf, Zakat, 

Ushr & R.A. 
6.000 6.000 

Construction of Sindh Government Cooperative College at Hyderabad 

(C:107.693+R:10.728) 
Cooperative 118.421 11.000 

Establishment of Amjad Sabri Institute of Sufi Music and Qawali at 

Karachi.(Revised on 17.09.20)     

Culture, Tourism, 

Antiquities & 

Archives 

49.406 11.981 

Annexure (C) 

COMPLETED SCHEMES IN FY 2022-23 
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2022-23 

Provision of Missing Allied Facilities in Culture Complex at Umerkot 

(Revised 24.12.20) (C:69.008+R:20.571) 

Culture, Tourism, 

Antiquities & 

Archives 

89.579 58.956 

Provision of Missing Allied Facilities in Culture Centre at Kotri. (Revised on 

24.12.20) (C:57.918+R:14.172) 

Culture, Tourism, 

Antiquities & 

Archives 

72.090 29.062 

Provision of Missing Allied Facilities in Library at Sujawal. (Revised on 

24.12.20) (C:39.909+R:26.905) 

Culture, Tourism, 

Antiquities & 

Archives 

66.814 42.643 

Provision of Missing Allied Facilities & Construction of Auditorium Hall and 

Waiting area at Dargah  Jaral Shah, Taluka Larkano District Larkano 

(Revised on 24.12.20) (C:66.116+R:6.177) 

Culture, Tourism, 

Antiquities & 

Archives 

72.293 43.372 

Establishment of Culture Centre at Moro. (C:38.378+R:14.622) 

Culture, Tourism, 

Antiquities & 

Archives 

53.000 26.910 

Provision of Missing Allied Facilities in Sindhi Dictionary Board, Hyderabad 

(R:38.265) 

Culture, Tourism, 

Antiquities & 

Archives 

38.265 29.572 

Establishment of Model Library in Gulzar Khalil, District Umerkot (Revised 

24.12.20) (C:73.844+R:21.055) 

Culture, Tourism, 

Antiquities & 

Archives 

94.899 75.121 

Provision of Missing Allied facilities and Extension of Pakistan Institute of 

Tourism & Hotel Management (PITHM) Karachi C:18.159+R:11.628) 

Culture, Tourism, 

Antiquities & 

Archives 

29.787 1.001 

Conservation / Rehabilitation of  Mitha Ram Hostel, Karachi 

(C:47.231+R:39.645) 

Culture, Tourism, 

Antiquities & 

Archives 

86.876 0.500 

Missing Allied Facilities at Site Office Bhodesar, Nagarparkar   

(C:29.398+R:5.087) 

Culture, Tourism, 

Antiquities & 

Archives 

34.485 4.757 

Rehabilitation of Archaeological Museum & Missing Facilities at Umerkot 

(C:85.009+R:14.539) (ADP No.75 of 2018-19) (For Liabilities) 

Culture, Tourism, 

Antiquities & 

Archives 

99.548 13.529 

Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools) (84 Units) (C:486.970+R:95.330) (Revised on 

22.04.2021 ) (SDG#4) 

Education 

(School) 
582.300 95.330 

Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools) (68 Units) (SDG#4) 

Education 

(School) 
289.383 63.136 

Rehabilitation / Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools) (118 Units) (C:261.868+R:68.587) (SDG#4) 

Education 

(School) 
330.455 75.497 

Rehabilitation / Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools)  (96 Units) (SDG#4) 

Education 

(School) 
277.660 57.491 

Rehabilitation / Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools)  (82 Units) (C:334.274+R:33.620) (SDG#4) 

Education 

(School) 
367.894 66.115 

Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools)  (196 Units) (C:923.891+R:108.902) (SDG#4) 

Education 

(School) 
1032.793 148.115 

Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools) (185 Units) (SDG#4) 

Education 

(School) 
834.490 99.870 

Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools) (191 Units) (C:1022.768+R:23.592) (SDG#4) 

Education 

(School) 
1046.360 74.022 

Rehabilitation/ Expansion/ Improvement of High Priority 4560 Schools 

(Primary / Elementary Schools)  (169 Units) (C:751.686+R:575.141) (SDG#4) 

Education 

(School) 
1326.827 120.100 

Construction of Six Room Buildings for Shelterless Primary Schools (01 Unit) 

(C: 12.374 + R: 1.210) (SDG#4) 

Education 

(School) 
13.584 7.584 

Construction of Buildings for Shelterless Primary Schools (04 Units) (C:55.937 

+ R:5.516) (SDG#4) 

Education 

(School) 
61.453 47.453 

Construction of Buildings for Shelterless Primary Schools (02 Units) (C:27.187 

+ R:2.758)  (SDG#4) 

Education 

(School) 
29.945 28.195 

Construction of Buildings for Shelterless Primary Schools (02 Units) (C:27.820 

+ R:2.758) (SDG#4) 

Education 

(School) 
30.578 27.078 

Construction of Buildings for Shelterless Primary Schools (03 Units) (C:42.061 

+ R: 4.137) (SDG#4) 

Education 

(School) 
46.198 40.948 

Rehabilitation / Reconstruction of High Enrollment Dangerous Primary / 

Elementary Schools and Provision of Missing Facilities  

Education 

(School) 
64.447 56.947 

Up-gradation of Primary Schools to Elementary Schools (03 Units)  

(C:45.197 + R:7.596) (SDG#4) 

Education 

(School) 
52.793 46.793 

Rehabilitation & Provision of Missing Facilities in Existing GBPS Rahim Ali 

Khoso UC Kolachi / GBLSS & GGPS Masoo Jalbani Taluka Mehar (C:19.899 

+ R:0.457) (SDG#4) 

Education 

(School) 
20.356 17.856 

Re-construction of Existing GPS Satiani Sharif Mirpur Bathoro (SDG#4) 

(C:4.385 + R:0.404) 

Education 

(School) 
4.789 2.564 

Up-gradation of Primary School to Elementary Schools (02 Units) (C:30.044 

+ R:5.064) (SDG#4) 

Education 

(School) 
35.108 31.108 

Repair / Rehabilitation / Reconstruction of Existing Primary / Elementary / 

High Schools in Taluka Kotdiji & Faiz Ganj (SDG#4) 

Education 

(School) 
58.838 43.838 

Establishment of Comprehensive Schools in Sindh (15 Units) (C: 2931.500 + 

R: 358.996) (Revised on 15.09.20) (SDG#4) 

Education 

(School) 
3290.450 432.301 
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2022-23 

Rehabilitation of Government Primary School / Government Girls 

Secondary School Khatoon-E-Pakistan Stadium Road Karachi (Phase-II) 

(AASP) (C: 77.794 + R: 5.000) (SDG#4) (Revised on 26.08.2021 ) 

Education 

(School) 
82.794 37.945 

Rehabilitation / Construction of Campus School Khair Shah, Niazi Khan 

Siyal, H.M Khoja, D.C High School No.1 and GGHS Society Nawab Shah 

(Revised on 06.10.2021) (SDG#4) 

Education 

(School) 
82.995 20.440 

Construction / Re-Construction GGHS Qazi Ahmed Taluka Qazi Ahmed 

(Revised on 17.09.2021) (SDG#4) 

Education 

(School) 
64.273 32.894 

Provision of Missing / Additional Facilities and Renovation of Existing High 

Schools along with Feeder Primary School at distance of 1.5 K.M Radius 

(02 Units) (C: Rs. 79.955 + R: 10.000)  

Education 

(School) 
89.955 15.505 

Provision of Missing / Additional Facilities and Renovation of Existing High 

Schools along with Feeder Primary School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 38.765 + R: 2.815) 

Education 

(School) 
41.580 2.815 

Provision of Missing / Additional Facilities and Renovation of Existing High 

Schools along with Feeder Primary School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 40.000 + R: 5.000)  

Education 

(School) 
45.000 7.813 

Provision of Missing / Additional Facilities and Renovation of Existing High 

Schools along with Feeder Primary School at distance of 1.5 K.M Radius 

(02 Units) (C: Rs. 88.830 + R: 5.846)  

Education 

(School) 
94.676 5.848 

Provision of Missing / Additional Facilities and Renovation of Existing High 

Schools along with Feeder Primary School at distance of 1.5 K.M Radius 

(01 Unit) (C: Rs. 45.819 + R: 3.681)  

Education 

(School) 
49.500 5.681 

Provision of Essential Amenities in the Existing Auditorium Hall and 

Installation of Surveillance System at GGHS Mira Taluka City Hyderabad 

(C: Rs. 10.913 + R: 4.575) (SDG#4) 

Education 

(School) 
15.488 5.303 

Up-gradation of Middle School to High School (01 Unit) (C:26.436 + 

R:5.357) (SDG#4) 

Education 

(School) 
31.793 28.043 

Up-gradation of Middle Schools to High Schools (02 Units) (C:50.858 + 

R:8.182) (SDG#4) 

Education 

(School) 
59.040 44.040 

Up-gradation of Middle Schools to High School (01 Unit) (C:24.648 + 

R:4.091) (SDG#4) 

Education 

(School) 
28.739 24.989 

Up-gradation of Middle School to High School (01 Unit) (C:25.182 + 

R:4.091) (SDG#4) 

Education 

(School) 
29.273 25.523 

Up-gradation of Middle School to High School (01 Unit) (25.215 + R:4.051) 

(SDG#4) 

Education 

(School) 
29.266 25.516 

Emergent Works / Schemes of Education & Literacy Department 

(C:82.170 + R:1.565) (Revised on 26.08.21)  

Education 

(School) 
83.735 47.455 

Schools Improvement through Adopt a Schools Intervention Shaheed 

Benazirabad Division (02 units)  (C:25.851+R:0.990)  

Education 

(School) 
26.841 0.495 

Schools Improvement Through Adopt a School Intervention Hyderabad 

Division Phase-II (AASP) (C:55.406+R:6.630)  

Education 

(School) 
62.036 14.773 

Rehabilitation / Renovation & Provision of Missing Facilities in Existing GBPS 

& GBLSS Police Line and GBHS Sanghar (C:177.828 + R: 12.945) (03 Units) 

(SDG#4) 

Education 

(School) 
190.773 54.945 

Repair / Rehabilitation/ Reconstruction of field offices of Education & 

Literacy (SDG#4) 

Education 

(School) 
49.996 43.808 

Remaining Work of GBHS Joungal, GBHS Lal Bhatti, GBMS Noor Malik & 

GGPS / GBPS Hazoor Bux Buriro Taluka Thull (05 Units)  

Education 

(School) 
35.768 31.437 

Renovation and Provision of Basic Facilities in Selected Educational 

Management Organization (EMO) Cluster Schools (04 Units) (SDG#4) 

Education 

(School) 
10.024 8.774 

Up-gradation of Middle School to High School at GBMS Sher Muhammad 

Thora (01 Unit) (C:18.484 + R:3.419) (SDG#4) 

Education 

(School) 
21.903 19.039 

Up-gradation of Middle School to High School (i) GBMS Vakryo (ii) GBMS 

Pabuvero & Up-gradation of Primary School to Middle School (i) GBPS 

Vee Hingorja (ii) GBPS Jaroonbhar (iii) GBPS Aqib Junejo Taluka Islamkot & 

Chachro (05 Units) (C:80.660 + R:15.778) (SDG#4) 

Education 

(School) 
96.439 85.439 

Establishment of Shaheed Benazir Bhutto Girls Cadet College Larkano 

(C:2039.382 + R:190.457) (Revised on 01.10.2020)  

Education 

(College) 
2229.841 1055.452 

Provision of Additional Facilities  and Boundary Wall of Boys Cadet 

College Larkana (SDG#4) 

Education 

(College) 
99.808 74.782 

Sindh Persons with Disabilities Data Base Management Project (SDDMP) 

(SDG#4) 
Education (Emp) 45.000 40.050 

Development of Department of Food Engineering & Infrastructure at NED 

University of Engineering & Technology, Karachi  (C:159.779 + R:167.564) 

(SDG#4) 

Education (U&B) 327.343 150.004 

Construction of Blocks B&C of New Boys Hostel at I.B.A. Main Campus, 

Karachi. Total Cost: Rs. 270.590 M GOS Share: Rs.230.002 M I.B.A Share: Rs. 

40.588 M (C:175.215 + R:54.788)  

Education (U&B) 230.002 98.513 

Construction of Tensile Fiber Sunshade along both sides of main dual 

Carriage way at Shah Abdul Latif University, Khairpur  
Education (U&B) 39.040 39.040 

Village Electrification Programme in Sindh (Phase-VIII) Energy 987.460 370.820 

Electrification of Goths (Villages) in and around Karachi.  (Phase-VII) Energy 550.000 424.980 

Village Electrification Schemes of District Thatta and surrounding areas Energy 99.987 87.612 

Rehabilitation of Treasury Office (Old Block) Hyderabad Finance 79.753 64.903 

Enhancing Tree Cover on State Forest Lands in Sindh (Revised) (Jamshoro, 

Dadu, Matiari, SBA, Sanghar, Shikarpur, Kashmore, Sukkur, Khairpur, 
Forest & Wildlife 708.000 248.666 
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Ghotki, N.Feroze, T.M. Khan, Umerkot, Thar, Badin, T.A.Yar, Kamber, 

Larkano & Jacobabad) (SDG # 15) 

Constt. of Advisors' block and extension/ reconstruction of Administration 

Block at Sindh Governor House (Revised) (C:15.628+R:9.734) 

Governor's 

Secretariat 
25.362 9.734 

Establishment of 50 bedded Medical & Surgical ICU and expansion of 

Casualty & OPD Department at CMC Hospital, Larkano (Revised on 

18.01.17). (C: 84.397+R: 183.101) (SDG #3) 

Health 267.498 46.777 

Establishment of Benazir Institute of Urology & Transplantation (BIUT) at 

District Shaheed Benazirabad (Revised on 14.03.19) (C: 568.262+R: 

964.664) (SDG #3) 

Health 1532.926 101.400 

Up gradation of Provincial Health Development Centre (PHDC) to the 

level of Sindh Health Institute of Training & Research. 

(C:130.193+R:56.670)(SDG#3) 

Health 186.863 17.578 

Strengthening of Pir Abdul Qadir Shah Jeelani Institute of Medical 

Sciences at Gambat (Revised on 02.03.12).   

(C: 1129.670+R: 299.551) (SDG #3) 

Health 1429.221 0.001 

Neonatal screening for Congenital Hypothyroidism (CH) in Sindh at NICH, 

Karachi (Revised on 04.06.21) (C:16.448+R:132.465+ PIU 61.373) (SDG#3) 
Health 210.286 106.575 

Strengthening of Monitoring and Surveill-ance of Health System Govt. of 

Sindh. (GoS:123.235 + USAID:157.790 = 281.025) 
Health 123.235 116.823 

Establishment of Sindh Safe Blood Transfusion Services Project (Phase-II) 

(Government of Germany through KfW Bank Rs. 88.294+ GoS Rs. 27.000 

=115.294) (SDG #3,4,6) 

Health 27.000 27.000 

Construction of Mall Khana at City Court Karachi  Home 29.838 0.001 

Construction of Police Station (Category-C) at Punhal Khan Chandio 

Taluka Sakrand. (771 of 2019-20) (Remaining work) 
Home 33.107 3.682 

Construction of Canine Unit in Karachi (30 units). (778 of 2019-20) 

(Remaining work) 
Home 55.767 6.063 

Construction of Building of Maripur Police Station on the land of 

Hawksbay PP in deh Lal Bakhar Karachi. (791 of 2019-20) (Remaining 

work) 

Home 34.136 10.620 

Construction of new building for SSP sujawal (SDG # 16) Home 17.866 3.210 

Construction of partition wall for keeping Juvenile and Women prisoners 

i/c complete Rehabiltation building of old District Prison Mirpurkhas 

declared as  YOIS & Women Jail for Mirpurkhas Division. 

Home 10.909 0.001 

Construction of Additional Training Block / Facilities at Sindh Prison Staff 

Training Institute, Nara Hyderabad  
Home 62.142 47.142 

Provision of basic facilities of Sewerage / CC Drain / CC topping in 

different Katchi Abadis in Sindh 

Human 

Settlement 
40.000 4.066 

Provision of essential civic facilities in different Katchi Abadis in Sindh 
Human 

Settlement 
38.600 16.987 

Upgradation plan of CC Drain & CC Flooring at Katchi Abadis Jogi Jamali 

Colony, Khairpur 

Human 

Settlement 
10.000 0.625 

Providing and Laying Paver Blocks and Drains at Katchi Abadi Panjo 

Mirbahar, Ghotki 

Human 

Settlement 
16.610 16.610 

Survey and Feasibility Study of scheme "Establishment of Combined 

Effluent Treatment Plant at SITE Hyderabad 3.0 MGD" 

Industries & 

Commerce 
39.143 19.571 

Survey and Feasibility Study of scheme &quot;Establishment of Combined 

Effluent Treatment Plant at SITE Sukkur 2.0 MGD 

Industries & 

Commerce 
31.260 15.632 

Infrastructure Development of Industrial Estate, Larkano (Revised on 

31.12.20) 

Industries & 

Commerce 
1366.420 65.478 

Ground Water Investigation and Mapping in Sindh. Irrigation 50.000 6.250 

Construction of Sub-Drain (2L) of Panhwaro Main Drain System RD-0 to 

12+500 in Deh Lakhtia Khai Meenho & Excavation of Ghar Main Drain 

from Thorhi Bajar to Sodhar Village & Excavation of Panhwaro Drains 

System with Damage Structure  

Irrigation 499.676 27.321 

Rehabilitation of Drains and allied structures in Thatta District (SDG#6) 

(Revised on 27.04.22) 
Irrigation 436.890 147.842 

Construction of Jakhra Link Drain from RD - 0.0 to 10.0 out-falling in 19-L of 

LBOD at RD. 60.00 
Irrigation 19.643 18.643 

Solar Tubewells (4x) in various Dehs of District Shaheed Benazirabad. (a) 

Deh Jamal Keerio, (b) Deh 18 Dad Sakrand, (c)Deh Yakhtiar Khan, 

Sakrand & (d)Goth Imamuddin Keerio, U.C. Nathiani, Daur. 

Irrigation 33.874 29.874 

Constructing Relief Escape for Nasrat Branch at  RD-195 NIP side and 

Constructing Relief Escape for Gajrah Branch at RD-60 NIP side and 

Constructing Relief Escape for tail of  Nasrat Branch system along Chan 

Bandhni distry at RD-22 (SDG # 6) 

Irrigation 98.400 6.940 

Providing Embankment and Common Bank at Thull Mohabbad Chori 

from Hakim Shah Regulator of Warach Branch (SDG # 6) 
Irrigation 84.498 32.249 

Left  Over  Essential  Works  of  Sehwan Area  District  Jamshoro  &  Dadu 

(Construction of Lift Channels over RBOD System for Feeding Tail Reaches 

of Dadu Canal) - (SDG # 6) 

Irrigation 206.119 96.119 

Renovation / Re-Construction of road Bridge over Mirwah Canal at RD-33 

near Railway Station Begmangi,  Installation of Steel grill over Retaining 

Wall along Mirwah Canal B/S  RD-69 to 79, 70+200, 72+180, 73+450, 

74+200, 75+150, 76+200, 77+15 & 78+570 Both Sides & Garhi Pull to 

Irrigation 450.271 235.057 
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Bhurghari X-Regulator, Providing Stone Ptching along Mirwah Canal from 

RD-208 to 230 & 231 to 291 B/S (Revised on 23.02.22) 

Renovation, Reconstruction and Improvement of Executive Engineer 

Offices and Sub-Divisional Office Complexes in Sindh (Phase -I). 
Irrigation 169.521 88.021 

Renovation, Reconstruction and Improvement of Landhi's on all Canal 

System of Sindh (Phase-I). 
Irrigation 194.230 96.230 

Constructinn Stone Pitching along RMC from RD-25 to 191.2 @ Eroded 

Portion. (Revised on 23.02.22) 
Irrigation 339.006 167.406 

Rehabilitaiton of Salar Distry and its off-taking system and stone pitching 

along Mastoi Distry RD-8 to RD-16 and construction of protection wall 

along Kehar Minor RD-15+500 to RD-18+000 B/S (2500 ft.). Construction of 

culvert (Two) along Kehar Minor @ RD-16+500 and 170+000. 

Irrigation 197.430 172.430 

Retaining Wall and C C Lining of Abul Wah at Ranipur Town Committee 

from RD - 94 to 97 and Onward and Retaining Wall and C C Lining 

Ghulam Shakh Abul Wah from 0 to Onward 

Irrigation 51.960 39.210 

Construction of Bridges along Dhamra Minor at Village Bakar Khan Jatoi, 

Dokia Minor at Village Khameso Khan Brohi, Road Culvert Bridge over 

Tatri Minor near Village Jadam U.C. Yaro Lakher, Construction of Bridges 

over Garhi Distry at RD-14, 19, 24, 30 and Arther Branch at RD-22 in 

Northern Dadu & Rice Canal Division, Larkano. 

Irrigation 39.869 32.369 

Construction / Replacement of X-Regulator @ mile 43 & 47 of Begari 

Canal Ex: Begari Sindh Feeder of Begari Division. 
Irrigation 746.491 196.491 

C.C. Lining of Bhutta Minor from RD-0 to RD-22 off-taking from Phileri 

Regulator Shahdadkot Branch and Replacement of Headwork (Gate), 

Taluka Sujawal Junejo. 

Irrigation 149.417 134.417 

Construction of Judges Bungalow (01 No.) Thana Bula Khan (SDG # 16) 
Law, P.A & 

Prosecution 
15.810 5.073 

Construction of New Annexe Building No. I & II (Re-Re-Revised) 

(C:897.717+R:60.230) 

Law, P.A & 

Prosecution 
957.947 1.800 

Construction of Four (04) No. Courts at Pano Aqil.(Revised) 
Law, P.A & 

Prosecution 
95.990 38.446 

Const. of 2 Court Building at Khipro (Revised) (SDG # 16) 
Law, P.A & 

Prosecution 
79.690 26.793 

Introduction of Bio-Floc Aquaculture in Sindh (Jamshoro, Thatta, Badin, 

Sujawal, TM Khan, Ghotki & Larkana) (R: 100.000) (SDG #2) 

Livestock & 

Fisheries 
100.000 87.500 

Up-gradation of Dhabeji Pumping Station (SDG # 6) 
LG  

(Water Supply) 
1233.720 395.017 

Sewerage System (Phase-II) Works at Taluka Qasimabad Hyderabad 

(SDG # 6) 

LG  

(Water Supply) 
1283.930 50.457 

Installation of Paver Blocks at various streets of City Khairpur 

(Revised)(SDG # 6) 

LG  

(Water Supply) 
330.518 80.526 

Revamping of Mehmoodabad Nallah from Malir Bund / KPT Flyover to 

Mehmoodabad (SDG # 6) (Revised) 

LG  

(Water Supply) 
271.613 31.257 

Providing & Laying Water supply pipe lines from Umer Sons to Old Thano 

for improvement of Water Supply schemes of Murad Memon, Jam Goth, 

Mullah Essa Goth and Old Thano District Malir, Karachi (SDG # 6) 

(Revised) 

LG  

(Water Supply) 
387.888 270.461 

Rehabilitation of Water Supply System By Providing & Laying 16” Dia M.S 

Pipe from 48” Dia Pipe To Kashmir Road to Corporation Gate for 

Improvement of Water Supply System Mehmoodabad, Chanesar Goth, 

Azam Basti in Jamshed Town, Karachi  (Revised) 

LG  

(Water Supply) 
167.170 68.495 

Construction of Filter Plant at Hussainabad (SDG # 6) 
LG  

(Water Supply) 
817.530 188.216 

Phase-I of 25 years Sewerage/ Drainage Master Plan of Mirpurkhas 

(Revised on 01.4.21) 

LG  

(Water Supply) 
3762.379 1474.277 

Phase-I of 25 years Sewerage, Drainage, Water Supply System & Roads 

System & Road Master Plan, Taluka Matli, District Badin. (Revised on 

06.05.21) 

LG  

(Water Supply) 
1846.670 551.579 

Rehabilitatioion of the existing distribution system in Hyderabad (Providing 

Lyaing Jointing & Testing 4", 6", 8" 12", 20" and 24" dia MS / PE Pipe 

replecement / by Passing the faulty and damaged water supply lines to 

aviod contamination in Taluka City Latifabad and Qasimabad) 

LG  

(Water Supply) 
399.747 119.650 

CC Block Roads in Various Villages of Qasimabad PS-47 (SDG # 9) 
LG  

(Water Supply) 
299.000 18.638 

Improvement & Enhancement of Sewerage System in Taluka City Area 

District Hyderabad 

LG  

(Water Supply) 
414.135 188.139 

Rehabilitation / Replacement / Improvement of Water Supply and 

Sewerage system including Pumping Stations in District East, Karachi 

LG  

(Water Supply) 
149.559 120.495 

Rehabilitation / Replacement / Improvement of Water Supply and 

Sewerage system including Pumping Stations in District Malir, Karachi 

LG  

(Water Supply) 
135.504 106.440 

Rehabilitation / Replacement / Improvement of Water Supply and 

Sewerage System including Pumping Stations in District Korangi, Karachi 

LG  

(Water Supply) 
130.481 101.671 

Main Water Supply System in Block 13-A to 11-A & Block 11-B to Block-2, 3 

& 3-A of Hawksbay Scheme-42 LDA Karachi 

LG  

(Water Supply) 
150.986 68.486 

Improvement / Rehabilitation of Strom water Drain along 8000 road and 

5000 Road to Yousuf Goth Gadap Town Karachi (Revised on 06.5.21, Re-

Revised on 19.05.22) 

LG  

(Water Supply) 
798.710 310.019 
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Construction of Paver Block Road 
LG  

(Water Supply) 
137.270 119.945 

Construction of Water Supply Scheme and Under Ground Tank in UC-09 

Sharafi Goth, District Malir Karachi 

LG  

(Water Supply) 
95.635 83.135 

Providing / Lying Sewerage Line,  Water Supply Line,& CC Paver Block at 

Union Council No. 28 Moriro District Malir Karachi 

LG  

(Water Supply) 
93.295 68.795 

Providing Sewerage Lines of 12", 15" and 18" dia RCC Pipe & Water Supply 

P.E Pipe Line of 4", 6" dia in Saifal Goth, Sukhia Goth Wazeer Goth, Noor 

Muhammad Goth, Rind Muhalla, Khadim Solangi Goth, Laasi Goth and 

Various Areas of UC-31 District East 

LG  

(Water Supply) 
99.278 86.778 

Construction / Rehabilitation of Main / Internal Roads and installation of 

Paver Blocks / CC flooring & Street lights in Sachal Goth Block A to G, 

Ayub Goth, Christian Para and Shaheed Zulfiqar Ali Bhutto Goth (Seeta 

Nagar), Bilawal Shah Noorani Goth and various areas of UC-30 District 

East 

LG  

(Water Supply) 
96.098 71.098 

Construction / Rehabilitation of Main / Internal Roads, providing, 

sewerage line of 12", 15" and 18" dia RCC pipe, water line of 4", 6" dia PE 

Pipe and installation of Paver blocks / CC flooring & Street Lights in Jannat 

Gul Town, Al-Azam Town, Qayyum Abad, Hasan Noman Colony, Machar 

Colony, Allah Bux Goth Street No. 1, 6,38 to 43, Muhammadi Goth, and 

various areas of UC-31 

LG  

(Water Supply) 
96.466 71.466 

Construction / Rehabilitation of Main Roads / Internal Roads and 

installation of Paver Blocks / CC flooring & Street Lights in Junejo Town, 

Chutta Gabol Goth, Saindad Village, Noor Khan Goth, Ahmed Jamal 

Goth, Khuda Bux Goth and various areas of UC-31 

LG  

(Water Supply) 
98.023 73.022 

Construction / Rehabilitation of Main / Internal Roads, Providing 

Sewerage line of 12" and 18" dia RCC pipe, 4 " dia P.E Water Supply Pipe 

line, installation of Paver Blocks and Street Lights in Umar Colony I & II, UC-

5 Mehmoodabad Ward 1 & 2. 

LG  

(Water Supply) 
98.666 86.291 

Construction / Rehabilitation of Main / Internal Roads, Providing 

Sewerage line of 12" and 18" dia RCC pipe, 4 " dia P.E Water Supply Pipe 

line, installation of Paver blocks and street lights in Baloch Colony, LAC II 

UC-06 Street 01 to 31, 

LG  

(Water Supply) 
98.456 85.956 

Construction / Rehabilitation of Main / Internal Roads, providing 

Sewerage line of 12" and 18" dia RCC pipe, 4 " dia P.E Water Supply Pipe 

line, installation of Paver blocks in Zigre Goth Block 2 Gulistan-e-Johar, 

Katchi Abadi C Area Block 12 and Service road from Pehlwan Goth to 

Munawar Chowrangi, Sindh Baloch Society Block 12 of Gulistan-e-Johar, 

LG  

(Water Supply) 
96.159 71.159 

Construction / Rehabilitation of Main / Internal Roads, Providing 

Sewerage line of 12", 15" and 18" dia RCC pipe, 4" & 6" dia P.E Water 

Supply line in Rabia City, Rabia Banglows to Classic Apartment, Service 

road from Rabia City via Johar Square, Muneer Bridge view to Johar Mor 

Gulistan-e-Johar. 

LG  

(Water Supply) 
99.278 74.278 

Construction / Rehabilitation of Main / Internal Roads, Street lights 

Providing Sewerage line of 12", 15" and 18" dia RCC Pipe, Water Supply 

line of 4", 6" dia PE Pipe in Block 13, 14, 15, 17, 19 of Gulistan-e-Johar. 

LG  

(Water Supply) 
95.554 70.554 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing 

Sewerage line of 12", 15" and 18" dia RCC Pipe, Water Supply line of 4" 6" 

dia PE Pipe and installation of Paver blocks in Haji Ramzan Gabol Goth, 

Ali Gabol Goth, Paryo Goth, Chutta Goth, Sher Muhammad Palari Goth, 

Baloch Khan Gabol Goth, Gahnwar Khan Gabol Goth and various areas 

of UC-30. 

LG  

(Water Supply) 
96.170 71.170 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing 

Sewerage line 12" , 15" and 18" dia RCC Pipe, Water Supply line of 4", 6" 

dia P.E Pipe and installation of Paver Blocks, in Muhammad Khan Goth, 

Darya Khan Goth, Abdullah Shah Ghazi Goth, New Maroora Goth, 

Shahnawaz Sghar Goth and various areas of UC-30 District East 

LG  

(Water Supply) 
95.126 70.126 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing 

Sewerage line of 12", 15" and 18" dia RCC pipe, Water Supply line of 4" 6" 

dia PE Pipe and installation of Paver Blocks, Haroon Bangalows, Arif 

Arcade, Muslim Society, City Villas, Rizwan Society, Maroora Goth, Johar 

Complex and various areas of UC-30. 

LG  

(Water Supply) 
100.000 75.000 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing 

Sewerage line of 12" and 18" dia RCC Pipe, Water Supply line of 4" dia PE 

Pipe and installation of Paver Blocks in Sher Pao Basti, Darwesh Colony, 

Sindhi Muslim Society, Dhoraji, Dehli Mercantile. 

LG  

(Water Supply) 
95.338 70.338 

Construction / Rehabilitation of Drain System from Johar Chowrangi to 

Pehlwan Goth including maintenance of Service Road and Construction 

of Pedestrian bridge at Rabia City Gulistan-e-Johar . 

LG  

(Water Supply) 
98.949 86.574 

Construction / Rehabilitation of Roads from Evacue Banquet Rashid 

Minhas Road (Lal Flats) to K-Electric IBC Johar -I and surrounding areas of 

Lal Flats including Sewerage line of 15" and 18" dia RCC Pipe, Water 

Supply line of 4" dia PE Pipe 

LG  

(Water Supply) 
95.674 70.674 

Construction of Double Road from Pehlwan Goth to Johar Police Station 

Gulistan-e-Johar including street lights, footpath with paving blocks, Cat 

eyes road markings including Sewerage line of 12" & 18" dia RCC Pipe, 

Water Supply line of 4" dia PE pipe and Repairing of various areas Roads 

District East 

LG  

(Water Supply) 
98.881 86.506 
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Construction of Road & Installation of Paver Blocks, Sewerage & Water 

Supply Line, Akhtar Colony & Kashmir Colony (UC-01) 

LG  

(Water Supply) 
98.608 86.233 

Road Carpeting (Mehmoodabad Police Station to Quetta Rangeen 

Hotel). Main Watersupply line with Branches, UC-03 District East 

LG  

(Water Supply) 
98.835 86.460 

Providing and laying of Water Supply 4", 8" dia from Ayub Police Chowki 

to Bhattai Chowk & from Shahbaz Chowki to Junejo Colony PS-99. 

LG  

(Water Supply) 
90.000 78.750 

Providing and laying of Water Supply 4", 8" , 12" and 18" dia from Yusrab 

Goth to Muhammadi Goth & from Khadim Hussain Goth to Wazir Goth 

LG  

(Water Supply) 
89.893 78.643 

Rehabilitation / Improvement of Road / Sewerage Line & Water Supply 

System 

LG  

(Water Supply) 
98.613 86.238 

Construction / Rehabilitation of Main & Internal Roads and Providing of 

Sewerage lines of 12",18", RCC Pipe, WaterSupply Line of 4" dia PE Pipe, 

Installation of Paver Blocks & Street Lights in Baloch Colony, LAC II, Street 

01 to31,  UC-06 

LG  

(Water Supply) 
98.663 86.288 

Improvement of Storm Water Drain System alongwith Supreme Court and 

Rising & Wall of Nallahl. 

LG  

(Water Supply) 
73.000 73.000 

Construction of Road, C.C Flooring, Foot Paths, Paver Blocks, Sewerage 

line, Water Supply line UC - 25 & 26 

LG  

(Water Supply) 
30.275 26.525 

Construction of CC Flooring & Road Carpeting in UC-13, Mujahidabad, 

District West, Karachi 

LG  

(Water Supply) 
58.250 43.250 

CC Flooring, Sewerage Line, Water Supply Line & Establishment of Basic 

Health Center ( Dispensary) in UC-11 Baloch Goth. 

LG  

(Water Supply) 
122.284 122.284 

CC Flooring, Water Supply & Sewerage Line & Road Carpeting in UC-9, 

Islamia Colony. 

LG  

(Water Supply) 
66.827 49.327 

Road Carpeting, CC Flooring, Water Supply line in UC-12, Data Nagar. 
LG  

(Water Supply) 
58.342 43.342 

Improvement of Water Supply &  Sewerage line, CC Flooring, Ground and 

Road Carpeting in UC-19. 

LG  

(Water Supply) 
66.211 57.461 

Improvement of Water Supply line, installation of Sewerage line, CC 

Flooring, Ground and Road Carpeting in UC-18, UC-24 & UC-26. 

LG  

(Water Supply) 
95.704 70.704 

Improvement of Water Supply line, installation of Sewerage line, CC 

Flooring, Ground and Road Carpeting in UC-20, UC-21 & UC-22. 

LG  

(Water Supply) 
86.039 63.539 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-12, UC-16 & UC-25 

LG  

(Water Supply) 
116.828 101.978 

Construction of Roads, laying of  Paver Blocks, Installation of Sewerage 

System in UC-16, Ghaziabad 

LG  

(Water Supply) 
46.910 34.410 

Construction of Pumping Station with Pipelines in Khuda ki Basti, Surjani, 

Lyari & Taiser Areas 

LG  

(Water Supply) 
100.000 87.500 

Rehabilitaion / Improvement of Road / Sewerage Line & Water System in 

the area of PS-92 

LG  

(Water Supply) 
96.842 71.842 

Rehabilitaion / Improvement of Road / Sewerage Line & Water System in 

the area of PS-93 

LG  

(Water Supply) 
95.736 83.236 

Improvement of Sewerage line Boosting Pump, Drainage line and 

Carpeting of Road in UC-2 Labour Square 

LG  

(Water Supply) 
81.093 71.811 

Improvement of Water Supply, Sewerage line Paver Block in      UC-4 

Metroville 

LG  

(Water Supply) 
84.637 62.137 

Improvement of Water Supply, Sewerage line and Road carpeting in UC-

5 Pak Colony 

LG  

(Water Supply) 
56.222 41.222 

Improvement & installation of Water Supply and Sewerage lines, CC 

Flooring, Ground and Road Carpeting in UC-16. 

LG  

(Water Supply) 
75.871 65.871 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-19 

LG  

(Water Supply) 
177.953 155.678 

Improvement & installation of  Water Supply and Sewerage lines, CC 

Flooring, Ground and Road Carpeting in UC-24. 

LG  

(Water Supply) 
76.009 56.009 

Improvement & installation of  Water Supply and Sewerage lines, CC 

Flooring, Ground and Road Carpeting in UC-26. 

LG  

(Water Supply) 
76.330 56.330 

Improvement & installation of  Water Supply and Sewerage lines in UC-21 

& 22. 

LG  

(Water Supply) 
75.774 55.774 

Improvement & installation of  Water Supply and Sewerage lines, CC 

Flooring, Ground and Road Carpeting in UC-21 & 22, District West, Karachi 

LG  

(Water Supply) 
66.846 49.346 

Improvement & installation of  Water Supply and Sewerage lines, CC 

Flooring, Ground and Road Carpeting in UC-18. 

LG  

(Water Supply) 
47.452 34.952 

Improvement & installation of  Water Supply and Sewerage lines, CC 

Flooring, Ground and Road Carpeting in UC-20. 

LG  

(Water Supply) 
57.562 42.562 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-11 & 12 

LG  

(Water Supply) 
160.000 140.200 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-13, UC-17 & UC-19 

LG  

(Water Supply) 
156.085 136.285 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-27 & UC-28 

LG  

(Water Supply) 
116.065 101.215 

Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in 

different areas of UC-3. 

LG  

(Water Supply) 
96.463 71.463 

Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in 

different areas of UC-14. 

LG  

(Water Supply) 
107.747 94.134 

Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in 

different areas of UC-15. 

LG  

(Water Supply) 
85.785 63.285 



130 

Name of Scheme Department Estimated Cost 
Allocation for 

2022-23 

Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in 

different areas of UC-10. 

LG  

(Water Supply) 
77.714 60.214 

Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in 

different areas of UC-8 & 9. 

LG  

(Water Supply) 
127.906 111.818 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-4, 5 & 39 

LG  

(Water Supply) 
136.454 119.129 

Improvement of water supply line, Installation of sewerage line, paver 

block and road carpeting in UC-4 

LG  

(Water Supply) 
116.906 102.056 

Improvement of Water Supply line and Installation of Sewerage line and 

CC Flooring, Grounds Road Carpeting in UC-5. 

LG  

(Water Supply) 
115.040 100.190 

Improvement of Water Supply line and Installation of Sewerage line and 

CC Flooring, Grounds Road Carpeting in UC-6. 

LG  

(Water Supply) 
113.859 99.000 

Providing & Laying of Paver Block Flooring in Noor Shah Muhalla, Kachhi 

Muhalla Bismillah Colony, Bukhari Muhalla, Mianwali Muhalla, Qasim Ali 

Shah Colony and Kachela Goth UC 2 Mawach Goth. 

LG  

(Water Supply) 
126.184 110.411 

Providing & Laying of Paver Block in Different Streets of UC-41, UC-42, UC-

43, UC-44, UC-45 and UC-46 in DMC Keamari 

LG  

(Water Supply) 
95.990 71.152 

Improvement of Water Supply and installtion of Sewerage line and Paver 

Block in UC-1 Gabo Pat. 

LG  

(Water Supply) 
75.515 65.515 

Paver Block and Carpeting of Road in different areas of UC-2 Mowach 

Goth. 

LG  

(Water Supply) 
96.326 71.326 

Improvement of Water Supply and installtion of Sewerage line and 

Carpetting of Road in UC-3 Keamari Town. 

LG  

(Water Supply) 
68.017 50.517 

Improvement of Water Supply and installation of Sewerage line and 

Carpetting of Road in UC-3 Keamari Town. 

LG  

(Water Supply) 
106.576 92.826 

Improvement of water supply and installtion of Sewerage line and Paver 

Block in UC-40 & UC-42 District Keamari Karachi 

LG  

(Water Supply) 
137.009 137.009 

Providing / Laying Paver R.C.C Sewerage Pipe Line and C.C Flooring I/C 

Cleaning of Nallahs at different places of UC-41, UC-42, UC-43, UC-44, 

UC-45 & UC-46 in DMC Keamari 

LG  

(Water Supply) 
92.880 68.055 

Improvement of water Supply and installtion of Sewerage line and Paver 

Block in UC-29. 

LG  

(Water Supply) 
67.874 50.374 

Improvement of Water Supply and installation of Sewerage line and 

Carpeting of Road in UC-30 & 31 Baldia Town. 

LG  

(Water Supply) 
146.796 128.046 

Improvement of water supply and installation of Sewerage line and Paver 

Block in UC-32 Baldia Town. 

LG  

(Water Supply) 
87.490 76.240 

Improvement of water Supply and installation of Sewerage line and Paver 

Block in UC-35 Baldia Town 

LG  

(Water Supply) 
68.367 50.867 

Improvement of water Supply and installtion of Sewerage line and Paver 

Block in UC-36. 

LG  

(Water Supply) 
157.519 137.519 

Improvement of Water Supply and installation of Sewerage line and 

Carpeting of Road in UC-37 Baldia Town. 

LG  

(Water Supply) 
157.739 137.739 

Construction of Drains in different wards of UC-36 
LG  

(Water Supply) 
70.000 70.000 

Construction of Drains in different wards of UC-37 
LG  

(Water Supply) 
98.049 85.549 

Providing / Laying & Replacement of Damaged & Unserviceable 

Sewerage lines in different areas of PS-97 

LG  

(Water Supply) 
75.857 65.857 

Providing / Laying & Replacement of Damaged & Unserviceable 

Sewerage line in UC-32 & UC-37 Ward 1 

LG  

(Water Supply) 
56.481 41.481 

Providing and Laying of CC flooring / Paver Blocks in Different Streets of 

UC-32 

LG  

(Water Supply) 
29.694 22.194 

Providing & Laying & Replacement of Damaged & Unserviceable 

Sewerage line in UC-8 Natha Khan & UC-23 Awami Colony 

LG  

(Water Supply) 
56.368 41.368 

Rehabilitation / Improvement of Road / Sewerage Line & Water Supply 

System in the area of PS-129. 

LG  

(Water Supply) 
96.956 84.456 

Rehabilitation / Improvement of Road / Sewerage Line & Water System in 

the area of PS-123, 124, 

LG  

(Water Supply) 
96.900 71.900 

Rehabilitation / Improvement of Road / Sewerage line & Water System in 

the area of PS-130 District Central 

LG  

(Water Supply) 
48.135 35.635 

Rehabilitation / Improvement of Road / Sewerage Line & Water System in 

the area of PS-125, 126. 

LG  

(Water Supply) 
96.173 71.173 

P/L/J & Testing of 20" dia PE Rising main from 8 MGD Preetabad filter plant 

& distribution main (P.E) upto Tando Tayyab/Islamabad Chowk i/c 

construction of low services reservoirs pump hous, pumping machinery & 

allied accessories etc. in all respect 

LG  

(Water Supply) 
229.328 229.328 

Providing & Laying of Paver Block at Various Streets / Roads of UC-1, UC-2, 

UC-22 to UC-39 and UC-45 to UC-50 and Ward 1 to 9 Cantt: Taluka City 

Hyderabad 

LG  

(Water Supply) 
292.952 217.952 

Paver Block Road from Mirpurkhas Ring Road to Siyal Colony & Others 

(5.00 KMs) 

LG  

(Water Supply) 
95.829 83.454 

Providing & Laying of Paver Block in Hingorno Town Taluka Sindhri 8000 RFT 
LG  

(Water Supply) 
44.477 31.977 

Construction of CC / Paver Block Roads in Different Muhalla in Mithi Town 
LG  

(Water Supply) 
52.950 40.450 

Providing Sewerage Lines in Various wards / UCs of Taluka Nawabshah 

Juma Khan Zardari, Village Ghazi Khan Hoat and village Khairshah, 

LG  

(Water Supply) 
72.593 62.805 



131      

Name of Scheme Department Estimated Cost 
Allocation for 

2022-23 

Haqani Colony, Badal Colony, Sumera Colony, Ghulam Hyder Shah 

Colony, Bhittai Colony, Housing Society, Society & Hanif Katiyar Muhallah, 

Chandia Colony, Jamali Colony, Bhangwar Colony and Oad Bhatti Para, 

Mehran Colony, Azim Colony, Muhammadi Town & Pathan Para, Ghulam 

Rasool Shah Colony, Sain Bux Khaskheli, New Sabzi Mandi road, Fouji 

Colony, Faizan Madina Colony, Muhammadi Ali Shah More, Ghazali 

Town, Shafi Muhammad Baloch, Umar Daraz Colony, Village Eid 

Muhammad Brohi, Railway Colony, Camp No. 2, Taj Colony near Abdul 

Haque Jamali & Madrsa Street, Bhatti Para, Brohi Goth, Khan Pump Back 

side, Afzal Shah Town, Shalimar Town, Sanghar road Ayesha College 

disposal work, Taj Colony & various portions (UCs - 1 to 9) 

Dual Carriage Road of Johi City, Drainage and Paving Block 
LG  

(Water Supply) 
98.550 73.550 

Improvement of Drainage and Paving Block from Town Committee Via 

Phulji Station 

LG  

(Water Supply) 
98.613 73.613 

Improvement of Drainage and Paving Block  of Piyaro Station Road 
LG  

(Water Supply) 
98.826 73.826 

Improvement of Road from Indus Highway Degree College to Theba VIP 

Road Mehar Link to Dua Hospital i/c Drainage on both sides & Paving 

Block 

LG  

(Water Supply) 
98.400 73.400 

Improvement of Road from Haji Khan to Drigh Bala Road i/c Paving Block 

& Drainage at Village Drigh Bala 

LG  

(Water Supply) 
98.284 73.284 

Laying of Paver Block at UC 16,17,18,19 and 20 Larkano City 
LG  

(Water Supply) 
58.696 53.033 

Providing & Laying of Paver Block in Taluka Dokri 
LG  

(Water Supply) 
24.966 21.253 

(i) Providing & Laying of Paver Block from Naudero-Ratodero Road to 

Governemnt Boys Degree College Naudero (0.50 KMs) (ii) Construction of 

Paver Block from Allah Waro Chowk to Jug Chowk at Naudero (0.50 KMs) 

(iii) Construction of road from Karim Bux Khuhro Petrol Pump to Allah 

Warayo Solangi (0.60 KMs) (iv) Construction of Road from Naudero 

Larkano Road to Naudero By Pass via Dastagir Colony (0.60 KMs) (v) 

Construction / Reconditioning of Road from Naudero Jag chowk to Peer-

Jo-goth via Qutub Shah Nursery (0.70 KMs) 

LG  

(Water Supply) 
80.000 70.100 

Providing & Laying of C.C. Paver in various roads & streets of Jacobabad 
LG  

(Water Supply) 
300.000 300.000 

Providing & Laying of Paver Block at Various Streets of Mubarakpur City 

Taluka Thul 

LG  

(Water Supply) 
41.998 36.998 

Providing & Laying of Paver Block at various Villages of UC Meral Pur and 

UC Mubarak Pur (i) Wali Muhammad Tanwari (ii) Din Muhammad Tanwar 

(iii) Jhangal Tanwari (iv) Band Tanwari (v) Khamiso Bambal (vi) Nasar 

Muhammad Brohi (vii) Gujo Tanwari Dhani (viii) Bux Mastoi Raheem Bux 

Mastoi (ix) Sahab Khan Mastoi (x) / Aamir Khoso (xi) Qaim Din Tanwari (xii) 

Jam Khan Khoso(xiii)  Liaquat Khan Mahar (xiv) Rozi Shar (xv) Hamzo 

Mahar (xvi) Muhammad Ramzan Mahar (xvii) Piyaro Mahar (xviii) Beer Jo 

Goath and (xix) Sardar Bux Shar 

LG  

(Water Supply) 
52.500 46.250 

Construction of Paver Block Road Kandhkot Muncipal Committee Ward 

No. 1 to 16 

LG  

(Water Supply) 
99.405 99.405 

i) Providing Paver Block at Village Muhammad Ali Marfani Shop to Sarwar 

Marfani, (ii) Mehrab Marfani, Jabal Bhayo, Veesar, (iii)  Arain Muhalla, 

Chohan Muhalla, Sarmastani Muhallah, City Shikarpur  (Ward-25) (vi) 

Samadha Ashram, City Shikarpur (v) Village Shahzado Bhand to Jamia 

Masjid (vi) Village Jamshed Khan Pathan, (vii) Village Bhoora Khan Lohar 

& Construction of road from Village Gul Bar Marfani Mile 0/0-0/4. 

LG  

(Water Supply) 
94.953 69.953 

Providing of Paver Block in Various Streets of Different Villages of Taluka 

Khanpur 

LG  

(Water Supply) 
93.660 68.660 

Providing  of Paver Block in various streets in different Ward-I to Ward-30, 

City Shikarpur 

LG  

(Water Supply) 
113.413 98.563 

Providing of Paver Block in various streets of Different villages of Taluka 

Shikarpur 

LG  

(Water Supply) 
95.356 70.356 

Improvement of Various Sreets with Paver Blocks in (i) Rustam Town (ii) 

Jahan Khan (iii) Village Pyaro Khan Bhayo (iv) Channar Goth (v) Village 

Qasim Bhayo (vi) Kot Altaf Bhayo 

LG  

(Water Supply) 
92.565 67.565 

Providing and Laying of Paving Blocks in various Streets of villages of 

Union Councils Mureed Sethar, UC Karan Sharif, UC Lodra, UC Sultan Kot, 

UC Hamayoon Sharif, UC Machi & Shahul Sadhayo 

LG  

(Water Supply) 
156.873 117.273 

Construction of Paver Block Road in villages (1) Jhali Kalwari (2) Ruk (3) 

Sakhji (4) Kalhora Muhallah (5) Juneja Muhallah (6) Ghulam Qadir 

Jagerani (7) thenda (8) Syed Amanullah (9) Janib Bhayo to Lutfullah Khan 

(10) Bashir Ahmed Mirani to village Arbelo Abro (11) Soomra Muhalla (12) 

Chohan & different village of Taluka Lakhi 

LG  

(Water Supply) 
95.612 70.612 

Construction of Paver Block Road (1) Town Committee Rustam (2) Jarar 

Pahore (3) Garhi Teigo (4) Abdul Ghafoor Brohi (5) Ali Hassan Brohi (6) 

Tarai (7) Piyaro Khan Bhayo & different village of UC-Garhi Dakho & Areja 

UC-Pir Bux Shujrah 

LG  

(Water Supply) 
100.000 75.000 

Construction of Paver Block Road (1) village Khan Muhammad Channa 

(2) Rais Hizbullah (3) Chodio Sadhayo road to village Jaggan UC-Zerkhail 

& different villages of UC Tarai 

LG  

(Water Supply) 
98.628 73.628 
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Construction of Paver Block Road (1) Village Arbab Marfani (2) Village 

Chak to Kot Nawab Khan Bhayo & different Village of Taluka Khanpur 

LG  

(Water Supply) 
97.328 72.328 

Construction and Widening of Road with Paver Blocks i/c Providing drains: 

(1) from Shikarpur Jacobabad Road Naka to Gah Piri Sukhpul Via Panj 

Guli with 2 Links @ Tharoopur Road and Masana (Graveyard) (2) From Old 

Mall Piri to Qazi Mohalla via Larik Mohalla with Link to Kumbhar Mohalla 

(3) From Wagno Gate Road Shikarpur Sikander Achaar Goodam to Karan 

Gate via link Road through Petrol Pump (4) From Phatak at Kanak Shah 

peer to Old Railway Crossing via Link to Dawan Shah Road 

LG  

(Water Supply) 
98.240 73.240 

Construction of Road & providing of Paver 
LG  

(Water Supply) 
296.914 222.664 

Construction of Paver Block Road at different streets of Town Khanpur, 

Village Abdu, Dahar, Mangria Muhalla, Master Bhayo House, Town 

Committee Chak, Qasim Bhayo & Different Villages of UC Mungrani & UC 

Ruk 

LG  

(Water Supply) 
98.781 73.781 

Providing & Laying of Paver Blocks from N.H Way Baiji Chowk Degree 

College Pano Akil Kacha Phatak to Mukhtiarkar office Panjal Mahesar 

Chowk to Bozdar Chowk Sakhi Baba Hospital Chowk to old Sadhooja Bus 

Stop Shainshah Bukhari Chowk to Bozdar Chowk Pir Wah to Mai Jindo 

graveyard Mehran School NADRA Office to Benazir Park Pano Akil Cantt: 

road to Faizan-e-Madeena Masjid near Old Water Tank Masjid 

Seddiquiya H/O Ahsan Khan to Ustad Muhammad Tahir Achrani G-T 

Road Noor Masjid to Shaikh Muhallah, H/O Dr. Muzaffar Kalhoro upto 

Ashique Hussain Shah Road via Jumo Bhutto and adjacent areas (6.0 

KMs) 

LG  

(Water Supply) 
80.990 55.990 

Construction of various Paver Block Roads in Taluka Kotdiji 
LG  

(Water Supply) 
163.000 163.000 

Providing & Laying of Paver Blocks from old Bus Stand Ranipur via 

Gambat road (Rehman CNG) and from National Highway to Dr. Fatah 

Hospital and from National Highway to Kauser Masjid (Katchiabadi) and 

from Ranipur Sobhodero Road to Dargah Sharif Town Committee Ranipur 

Taluka Sobhodero Ranipur 

LG  

(Water Supply) 
99.217 70.417 

Providing of Drainage System & Paver Block City Pir Esso U.C Kamal Dero 

Taluka Gambat, 

LG  

(Water Supply) 
50.000 37.500 

Construcation of Remaining Work of Surface Drains & Paver Block of 

Sobhodero City Taluka Sobhodero 

LG  

(Water Supply) 
45.861 33.361 

Providing & Laying of CC Paver from Civil Hospital to Mangrio Petrol Pump 

Daharki City 

LG  

(Water Supply) 
106.340 91.340 

Providing & Laying of CC Paver  Mirpur Mathelo City 
LG  

(Water Supply) 
112.605 96.542 

Construction of Office Building for UC Haji Daim Khan Dhamrah, Taluka 

Shahdadpur, District Sanghar  (SDG # 9) 

LG  

(Water Supply) 
6.188 1.547 

Providing & Laying 110 MM Polyethylene Pipe Line for solving Water 

Problem in Gulshan-e- Sikandarabad Keamari Town, District West Keamari 

( Keamari Package) 

LG  

(Water Supply) 
30.531 15.266 

Rehabiltation of Roads & Sewerage System at P&T Colony, Gizri Karachi 

(Revised on 13.05.2022) 

LG  

(Water Supply) 
566.847 200.702 

Construction / Improvement of surface drain, CC paving block, CC block 

and asphelt road in various areas PS-67, Taluka City District Hyderabad 

LG  

(Water Supply) 
400.000 100.000 

Establishment of City Hall at Khairpur (SDG # 9) LG (Bldgs) 142.000 105.354 

Construction of Town Committee Naukot, Taluka Jhudo District Mirpurkhas  

(SDG # 9) 
LG (Bldgs) 20.000 17.500 

Construction / Renovation / Rehabilitation of Office Building for Town 

Committee Garhi Khairo (SDG # 9) 
LG (Bldgs) 20.000 20.000 

Widening / Improvement of Main Hawksbay Road, Karachi  LG (Roads) 1136.000 266.763 

Providing Access to Shaheed Benazirabad town (Deh Mandiari 

Hawksbay) and adjoining villages (LDA) (SDG # 9) 
LG (Roads) 818.000 281.421 

Widening /Reconditioning of link road from Tail Mori to Tando Allahyar 

Sugar Mill via Sobhraj mile 2/0-5/6 (6.03 Km)  
LG (Roads) 77.409 1.802 

Construction of Storm Water Drains and Rehabilitation of Damaged roads 

of Nawabshah Town during rains 2011. (Revised on 14.11.14) (SDG # 9) 
LG (Roads) 484.650 3.607 

Construction of road from Tando Jan Muhammad Dehi road at point 57 

Mori to village Muhammad Salim Dada Deh 197  and Link to Muhammad 

Asif Deh 201 District Mirpur Khas (4.5 Km) (SDG # 9) 

LG (Roads) 49.809 1.078 

Renovation with asphalt dual carriage way road in Tando Allahyar town 

portion mile 0/0-3/0 (7.8 Km) (Revised on 06.05.21) (SDG # 9) 
LG (Roads) 1225.673 170.404 

Construction of road (Bye Pass) at Kumb City District Khairpur mile 0/0-2/4 

(6.6 Km) (Revised on 19.05.22)  
LG (Roads) 155.912 66.990 

Construction of Road from Village Toung Shareef to Thana Ahmed Khan 

mile 0/0 - 12/4 (20 Km), Taluka Thana Bula Khan, District Jamshoro (SDG # 

9) 

LG (Roads) 247.581 0.001 

Construction of Road Dodapur Garhi Khairo Road to Jafferabad Buledi 10 

Km (SDG # 9) 
LG (Roads) 104.891 2.509 

Construction / Reconditioning of Roads (7 units) in UC Arzi Bhutto, Taluka 

Sijawal Junejo (18.4 Km) (SDG # 9) 
LG (Roads) 164.681 0.199 

Construction of Road (in 165 feet R.O.W) from Azeem pura (Milat Town) to 

Juma Goth Noor Din Garden shah Faisal Town Karachi (1.5 Km) 
LG (Roads) 147.680 100.762 
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Construction / Rehabilitation & Improvement of Road, Water Supply, 

Drainage & Storm water drain from Five Star chowrangi to Landi kotal 

chowrangi District Central (3.8 Km) (Revised on 01.04.21) 

LG (Roads) 550.089 0.013 

Rehabilitation/Re-construction Road of UC Pipri District Malir Karachi (2.74 

Km) (Revised on 27.01.22) 
LG (Roads) 98.409 45.976 

Improvement / Rehabilitation of Storm Water Drain & Dual Road at 

Hazara Chowk to Pareshan Chowk, Via Al Sadaf Chowk, Karachi (3.6 Km) 
LG (Roads) 231.088 165.818 

Improvement / Rehabilitation of Mubarak Shaheed Road from Cantt 

General Hospital to Shahrah-e-Faisal, Karachi (2.65 Km) (Revised on 

04.06.21) 

LG (Roads) 224.612 100.319 

Construction of paver, CC block, Asphalt road i/c drain in Pano Aqil 

District Sukkur (2.768 Km) 
LG (Roads) 78.180 0.001 

Rehabilitation / Development of Infrastucture of Block-3 of Hawksbay 

Scheme-42 allocated to the members of KPC (8 Km) 
LG (Roads) 109.896 44.896 

Rehabilitation / Development of Infrastucture of Block-2 of Hawksbay 

Scheme-42 allocated to the members of KPC (6.87 Km) 
LG (Roads) 215.180 144.680 

Construction of dual carriageway Manghopir Road to Shahrah-e-

Qaddafi Orangi-Surjani Link Road (Revised on 07.04.22) 
LG (Roads) 1219.200 937.420 

Construction/Rehablitation of Roads , Sewerage and C,C, Flooring in 

Dumba Goth, District Malir, Karachi (Revised on 19.05.22) 
LG (Roads) 311.883 151.952 

(i) Providing Paver Block / Bridge at Village Allahdad Marfani (ii) Providing 

Paver Block at Village Abdul Jabbar Marfani (iii) Providing Paver Block at 

Village Ghulam Muhammad Marfani (iv) Providing Paver Block from 

Jaggan Sheranpur road to Village Ali M. Marfani (v) Rabdino Marfani (vi) 

Repair of road from from Shah Jalil Badshah at Village Jaggan, Paver 

Block from GBHS Lakhi to Googi Ram House & Bilal Petrol Pump to Bagri 

Muhalla (vii) Wada Machi (v) construction of road from Jaggan Wakro 

road to Ali Hassan Khoso (vi) Construction of road from Hamayun Wakro 

road to Sadoro Bhatti (vii) Construction of road from Hamayun Wakro 

road to Village Akbar Rind (viii) Construction of road from Jaggan Wakro 

road to Village pahar Brohi (ix) Construction of road from Jaggan Bus 

Stand road to Ali Dost Bhatti (x) Construction of Bridges (i) Hidayatullah 

Chachar (ii) Ali Hassan Khoso (xi) Paver Block from Abdul Rasheed Bhutto 

Rice Mill to Makhno Khan Bhutto House @ Village Jano. 

LG (Roads) 75.063 65.163 

Rehabilitation of internal roads of City (5.0 Km) LG (Roads) 98.278 85.903 

Construction of roads in various UCs of District Shaheed Benazirabad (a) 

Reconditioning / Construction of road from Sakrand Majeed Keerio road 

to village Haji Keerio (0.92 Km) (b) Reconditioning of road from Lashari 

Stop Keeria Mori to Bachal Keerio Nathiyani, Deh 80 Nusrat Mile 0/0-0/5 (1 

Km) (Dhora Portion) (1/2 thick carpet with paver machine) (c) 

Reconditioning of road from Nawabshah - Daur road Lashari Stop to 

village Imamuddin Keerio road Mile 0/0-1/1 (1.80 Km) (1/2 thick carpet 

with paver machine) (d) W/R/ Construction of road from Sakrand - 

Nawabshah road to village Sikandar Hayat Rind, Mile 0/0-0/2 + 330) (0.50 

Km) (1/2 thick carpet with paver machine) (e) Construction of road from 

Nawabshah - Sakrand road to village Ali Sher Rind including link to village 

Porho Machi (3 Km) (1-1/2 " thick carpet with paver machine) 

LG (Roads) 79.442 70.400 

Improvement of various streets of Sarhari Town 4-5 Km LG (Roads) 44.627 38.440 

Construction / Reconditioning of various roads of Taluka Qasimabad & 

Taluka Rural Hyderabad 
LG (Roads) 127.760 97.760 

Construction of road Village Rawal Kandra, Construction of Road village 

Mubeen Jakhro, Construction of Road village Yasin Bhai, Construction of 

Road village Wadero Gul Muhammad Babro, Construction of Road 

village Gulsher Machi, Construction of Road village Haji Ahmed Khoso, 

Construction of Road village Rahim Charan, Construction of Road village 

Lakha Dino Lothiya, Construction of Road village Haji Mirbhar. 

Improvement of road village Walro repair, Improvement of road village 

Muhammad Khan Magsi repair, Improvement of road village Abdulullah 

Sodho repair 

LG (Roads) 77.857 58.732 

Construction of roads alongwith drainage, sewerage and paver stones in 

UC Khuldabad District Malir Karachi 
LG (Roads) 59.779 44.779 

Construction of roads alongwith drainage, sewerage and paver stones in 

UC Bhitaiabad District Malir Karachi 
LG (Roads) 89.970 67.470 

Construction of roads alongwith drainage, sewerage and paver stones in 

UC Ghazi Dawood Brohi, UC Jaffar Tyar and UC Ghareebabad District 

Malir Karachi 

LG (Roads) 137.338 121.250 

Construction of roads alongwith drainage, Sewerage, Pipes and paving 

blocks in UC-1 Sherpao, Malir Karachi 
LG (Roads) 79.905 69.905 

Construction of roads alongwith drainage, Sewerage, Pipes and paving 

blocks in UC-3, Muzafarabad, Malir Karachi 
LG (Roads) 89.936 67.436 

Construction of roads alongwith drainage, Sewerage, Pipes and paving 

blocks in UC-4, Majeed Colony, UC-5 Cattle Colony, Malir Karachi 
LG (Roads) 107.620 94.007 

Construction of roads alongwith drainage, Sewerage, Pipes and paving 

blocks in UC-7, Quaidabad, UC-8 Mominabad, Malir Karachi 
LG (Roads) 99.675 87.175 

Reconstruction / Rehabilitation of roads, Drain work and Paver Blocks C.C 

flooring at UC45 Gulshan e Sikandarabad District Keamari Karachi 
LG (Roads) 99.493 74.493 

Construction / Rehabilitation of Roads, Drain Work and Paver Blocks at UC 

40 Maripur District Keamari Karachi 
LG (Roads) 99.884 87.384 



134 

Name of Scheme Department Estimated Cost 
Allocation for 

2022-23 

Construction / Rehabilitation of Roads, Pipe Drain Work and C.C flooring 

at UC 01 Gulbai District Keamari Karachi 
LG (Roads) 99.986 74.986 

Construction / Rehabilitation of Roads, Drain Work and Paver Blocks C.C 

flooring at UC 42 Machar Colony District Keamari Karachi 
LG (Roads) 49.809 37.309 

1. Repair of Roads U.C Hatri (3 Km) 2. Repair of Roads U.C Masoo Bughri 

(1.5 Km) 3. Construction of roads U.C Hatri (1.5 Km) 4. Construction of C.C 

Blocks in various streets of village Sobho Khan U.C Tando Qaisar 5. 

Construction of Drainage village Sobho Khan U.C Tando Qaisar 

LG (Roads) 27.042 19.542 

Construction of metal road / tough tile / solar lights at various streets of 

Thul City Taluka Thul District Jacobabad 
LG (Roads) 99.028 74.028 

Rehabilitation / Construction of internal roads of M.C. Kandhkot, Ward no. 

1 to 16 
LG (Roads) 80.000 70.100 

Construction of Metalled Road / Repair / Paving Blocks from Mari Road to 

Veeram Jafferi with link of Internal Road via Kedo Jafferi i/c Construction 

of Paving Blocks in various streets of Villages UC Jano Sharif with road 

Drain 

LG (Roads) 78.746 58.746 

Construction / Repair of Metalled Road from Village Baid to Village Nabi 

Bux Brohi with 4 links. (1) From Sahib Khan Kakepoto to Shikarpur Larkana 

Indus Highway i/c Paver Blocks in Streets. (2) From Khaman to Shikarpur 

Larkana Indus Highway (3) From Village Baid to Village Dil Murad 

Kakepoto (4) From Baid Road to Bugro Luhur Via Mian Wahi 

LG (Roads) 78.837 58.837 

Construction of Road & Installation of Paver Blocks, Manzoor Colony-I 

(UC-02 District East) 
LG (Roads) 74.518 65.855 

Construction of Metal road at different places of UC-42 & UC-43 in PS-113, 

Keamari Zone, DMC (Keamari) 
LG (Roads) 99.134 74.334 

Construction of Metal road at different places of UC-44, UC-45 & UC-46 in 

PS-113, Keamari Zone, DMC (Keamari) 
LG (Roads) 99.087 74.287 

W/R of road from Larkana Khairpur road to village Fareedabad W/R of 

road from village Bakrani to village Mad Bahu via Shafquat Hussain Khan 

Unar House & Paver Block for different Uc's Mad Bahu, Fareedabad, 

Puranoabad, Mahar Wada, Baqapur @ Naich 

LG (Roads) 140.000 122.675 

Construction / Re-construction of road from Gerello bus stand city to 

Ghulam Ali Zuhrani & Ghulam Muhammad Buledi Kully, Muhammad Ali 

Brohi, Mehboob Ali birohi to Derra Bridge mile: 0/0-1/4 (2.25 Km). 

LG (Roads) 50.000 43.813 

Construction asphalt road (New / Repair) various roads with drainage 

Municipal Committee Rohri. Repair of Pedestrian path ways. Roads 

surface and repairing of old Sukkur Channel and landsdown bridge, road 

LG (Roads) 99.144 74.144 

Rehabilitation / Reconditioning of road from Khairpur Machiyoon road at 

Mang tagar bridge towards from village Gagri at Dargah Hajna Shah 

road including link from Dargah Pir Ghaffar Shah Road to village Badai 

Machi, Buxo wahanwuth 1-1/2 Premixed Carpet including masonery 

structure and construction, providing / fixing C.C paving block (55000 Sft) 

in Taluka Khairpur mile 0/0-4/0 (6.40 Km) 

LG (Roads) 98.500 86.125 

Reconditioning / Rehabilitation of road from old National Highway over 

towards from Khairpur old Khajoor Mandi road to village Ali Dino Burdi at 

District Council road village Khokhar, Village Mahar Tariyo including link to 

Wari Goth upto Umrani village leading through under Railway Phattak 

Khairpur with masonery structure and construction, providing / fixing C.C 

paving block (165255 Sft) with 1-1/2 premixed carpet mile 0/0-6/3 (10.20 

Km) 

LG (Roads) 98.597 86.222 

Rehabilitation / Reconditioning of road from New National Highway 

village Pir Mangio to village Qaimuddin Khorkhani Baloch towards with 

Parallel to the Pir Mangio Shakh at Bandani Phulpoto including approach 

from village Waris Gambhir, Dur Muhammad Phulpoto upto Razi Goth 

road with 1/2 premixed carpet including retaining wall for protection of 

road (1320 Rft) including construction and providing / fixing C.C paving 

block (222200 Sft) Taluka Khairpur Mile 0/0-7/1 (11.40 Km) 

LG (Roads) 117.500 102.650 

Widening & reconditioning of road, paver block streets and drainage at 

Moro city 
LG (Roads) 160.062 139.994 

Construction of roads in various U.Cs in Taluka Nawabshah and Daur ( a) 

Construction of road from Nawabshah 60th Mile road to village Sim Nala 

Murad Bux Brohi Mile 0/0-4/0 (0.80 Km) (Ghandtar) (b) Reconditioning of 

road from old Sugar Mill Road to village Allah Dino Phanwar Mile 0/0-

0/3+330 (0.70 Km) (Ghandtar) (c) Construction of road from Nawabshah - 

Daur road to village Jamal Shah mile 0/0-0/3+220 (0.66 Km) (Ghandtar) 

(d) reconditioning of road from Nawabshah 60th Mile road @ 87 Mori to 

viallge Rais Karam Ali Khan Jamali various streets mile 0/0-3+440 (0.73 Km) 

(Ghandtar) (e) Reconditioning of road from Nawabshah Sanghar road to 

viallge Mehmood Jamali mile 0/5-1/0 0.60 Km) (Sakhi Umed Ali Jamali) (f) 

Reconditioning of road from Nawabshah Sanghar road to village Baig 

Muhammad Mugheri mile 0/0-1/0 (1.60 Km) (Sakhi Umed Ali Jamali) (g) 

Construction of road from Nawabshah Sanghar road to Choudhry Ismail 

Arain road to Doro Naro @ Path village Muhammad Saleh Khaskheli Mile 

0/0-0/2+330 (0.50 Km) I/C 23*21 Slab (Sakhi Umed Ali Jamali) (h) 

Construction of raod from Nawabshah Sanghar road - Ali Jan Brohi Mile 

0/4 to village Ghulam Mustafa Brohi mile 0/0-0/2 (0.40 Km) & various 

portion (Sakhi Umed Ali Jamali) (i) Construction of road from desert area 

road @ mile 11/3 to New village Ch. Manzoor Arain I/C approach length 

LG (Roads) 232.240 205.830 
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mile 0/0-0/2 (0.40 Km) (Obhari Sawari) ( j) Recondititioning of road from 

Nawabshah - Qazi Ahmed Road @ mile 7/0 to village Bahawal Khan 

Zardari road mile 0/0-0/4 + 220(0.87 Km) (Chanesar-I) K) Reconditioning or 

road from Nawabshah - Qazi Ahmed road @ mile 9/0 to village Chanesar 

mile 0/0-1/0 (1.60 Km) (Chanesar -I) L) Reconditioning of road from 

Nawabshah Qazi Ahmed road Chanesar Stop to village Hameer Kaniyo 

via Allah Rakhio Kaniyo and Khair Muhammad Rind road mile 0/0-1/5 

+440(2.73 Km) (Chanesar-I) M) Construction of road from Nawabshah 

Jam Sahib road @ mile 1/2 village Abdul Qayoom Arain (II) Nawabshah 

Sanghar road to 2/4 village Khushahl Zardari road mile 0/0-0/4 -110 (Sakhi 

Umed Ali Jamali) N) Reconditioning of road from Wali Muhammad Rind 

road - Bhambo minor IP path to village Kamil Khan Rind mile 0/0-1/7 (3.0 

Km) (Wali Muhammad Rind) O) Reconditioning of road from Nawabshah 

- Daur road @ mile 4/4 to village Haji Mitho Khan Zardari road mile 0/0-0/2 

(0.40 Km) ( Khair Shah) P) Reconditioning / Construction of road from 

Nawabshah to Daur road @ mile 7/0 to village Lal Chand via Village Haji 

Muhammad Bux Zardari road mile 0/0-2/0 (3.20 Km) (Mureed Khan 

Zardari) Q) Reconditioning of road from Laique Zardari @ mile 1/0 to 

Dargah Malook Peer road mile 0/0-2/4 (4.00 Km) (Mureed Khan Zardari) 

R) Reconditioning of road from Tri Mor road Laique Zardari road to Allah 

Wasiyo Zardari and Dr. Fateh Ali (Mureed Khan Zardari) (S) Reconditioning 

of road from Dargah Malook Peer road to village Ali Khan Zardari 

(Mureed Khan Zardari) 

(A) Construction of link road from Hayat Chaniho road to village Dr. 

Ramzan Dars road 0.0 to 1.00 Km (B) Construction of link road from Khipro 

Ghulam Nabi Shah road to village Gabool Shar 0.0 to 1.00 Km (C) 

Construction of link road from Miandad Bhanbhro road to village Bangul 

Khan Bhanbhro 0.0 to 1.00 Km (D) Reconditioning / Construction of link 

road from Sanghar Khipro Offtacking road Wassan Hinorjo road via 

village Anb Dars 0.0 to 2.00 Km (E) Reconditioning of link road from Khipro 

Ghulam Nabi Shah Road to Dargha Qabool Shah via Jama Masjid Bhit 

Bhaiti 0.0 to 1.00 Km (F) Construction of link road from Saddique Khaskheli 

to village Arbab Ali Samoon via Khalifo Rahmatullah Dars 0.0 to 2.00 Km 

(G) Construction of link road from Jamal Shah road to Village Abdul 

Sattar Wassan 0.0 to 1.00 Km (H) Construction of link road from aqil 

Hingoro road to village Tayyab Bozdar 0.0 to 1.00 Km from A to H Total 

10.00 Km 

LG (Roads) 97.305 75.005 

1-1/2 Thick Asphalt W/R Shahdadpur - Gupchani road to PTC Barhoon 

road mile 0/0-1/4 (2.40 Km) (18Ft") 
LG (Roads) 44.014 31.514 

Const: of Road village Uamid Ali Jamali to Raheem Mirnani to Sher 

Muhammad Kamboh to Dost Muhammad Otho to connect Najma Sugar 

Mill Road 

LG (Roads) 99.238 74.488 

Recond: / Imp: of Road Naoukot Fazal Bhambro Road to Nafees Nagar 

to Ali Hassan Gurgez to Shanker Bheel to Shadman Gurgez. 
LG (Roads) 139.552 104.552 

Recond: / Imp: of Road Tedi Mori to Arif Khan Kapri to Daria Khan Pitafi to 

Karim Bux Bhatti to Mir Manzoor Talpur to Khero Kolhi to connect Jhodo to 

Samroo Road 

LG (Roads) 83.489 62.489 

Construction / Rehabilitation of various Roads, CC & Paver Block Roads 

and Streets in UC Husri i/c Main Husri Road to Village Khameeso Jogi, 

Taluka Latifabad Hyderabad 

LG (Roads) 181.055 137.305 

Construction / Rehabilitation of various Roads in PS-64 Ganjo Takar 

Phatak to New Ali Asgarabad Phatak, Ganjo Takar Phatak to Allah Dino 

Khumarn, Village Jani Rind Road to Noonari Goth & UC 86,87,91,92,94 & 

Other City Areas Taluka Latifabad Hyderabad 

LG (Roads) 174.332 130.562 

Various Roads of Hyderabad City LG (Roads) 187.328 72.328 

Construction of road from Seerani Kadhan road @ point Ahmed Shah 

Mori to Lakho Pir alongwith inspection path of Noor Wah (12.00 Km) 
LG (Roads) 99.316 74.360 

Construction of road from Iqbal Sarejo Umer Mallah road to Village Mir 

Hoat Haji Vikio Khaskheli and Bakar Mori upto Arab Mallah i/c link Ramzan 

Mandhro (11.80 Km) 

LG (Roads) 99.331 74.363 

Improvement / Construction of road from Badin Seerani road to connect 

Pathan Parhyar road via Haji Parhyar (Construction 3.40 Km, 

improvement 9.00 Km) 

LG (Roads) 99.323 74.398 

Improvement / Construction of road from water supply post office road 

to abu Shaikha (Allah Dino Soomro) i/c link road from Badin Seerani road 

Ghulam Rasool Lutter (Construction 6.00 Km, improvement 7.60 Km) 

LG (Roads) 99.215 74.315 

Construction of Link road village Abdul Razzaque Jamari, Construction of 

road village Malook Jhurko, Construction of road village Allah Bachayo 

Babar, Construction of road village Khan Muhammad Babar, 

Construction of road village Allah Parhayo Gabbar, Construction of road 

village Babu Khamiso Babar, Construction of road village Achar Kandero 

Keengar, Construction of road village Dargah Qureshi Baba Babu Shoro, 

Construction of road Ilyas Jakhro, Construction of road village Daim 

Shoro, Construction of road village Suleman Brohi, Construction of road 

village Ali Muhammad Panhwar, Construction of road village Missan 

Abad road, Construction of road village Ali Muhammad Khaskheli, 

Construction of road village Khan Jakhro to Ameer Bux Jakhro. 

Improvement of road Punhal Jamali, Improvement of road village Haji 

LG (Roads) 203.180 203.180 
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Mehmood Dal, Improvement of road village Ber Machi, Improvement of 

road village Saleh Bhambhro, Improvement of road village Ali Hassan 

Brohi road, Improvement of road village Muhammad Ramzan Gopang, 

Improvement of road National Highway to Band Mori road, Improvement 

of road National Highway to Brhio Sheedi Mori, Improvement of road 

Sattiyoun road to village Sajjan Jakhro, Improvement of road village Raju 

Nizamani, Improvement of main road to Mureed Roonjho via Shabir 

Abdani 

Construction of road village Ali Muhammad Shoro, Construction of road 

village Gul Hassan Shah Chattan Nahiyo, Construction of road village Gul 

Hassan Lashari, Construction of road village Muhammad Akyal Kehar 

pacca road, Construction of road village Abdullah Kehar, Construction of 

road village Hashim Shohlani. Improvement of road village Muhammad 

Umar Bhatti, Construction of main road Arbab Muhammad Qasim 

LG (Roads) 70.500 70.500 

Improvement of road from Indus Highway to Baid village via Kande 

Chukhi Connecting to Gozo Village, Including paving block, drain & 

retaining wall. Mile 0/0-5/6 

LG (Roads) 99.590 74.590 

W/R road from Piaro Station to Patt and improvement of road village 

Shahabad via village Jamal Panhwer and village Bag Chandio and 

construction of Paving and Block and Drainage of above mentioned 

villages. 

LG (Roads) 99.900 74.900 

Construction of road from I.H.R / Side Burria Shakkh to Yaseen Leghari 

Petrol Pump Via L/5 Deeta Shakkh to Panjmor Construction of Paving 

Block and Drainage from Shahjana Park to Dual Carriages Way Road to 

Govt: Girls High School Via Najam Colony / Mazdoorabad and Pir Colony 

i/c Retaining Wall and 2 nos. 12-meter span skew bridges mile 0/0-1/6 

LG (Roads) 99.500 74.500 

Improvement of road / paving block / foot paths / sign boards / drainage 

from Hassan Darwesh Graveyard to Rr. Manzoor Leghari Chowk i/c Kheer 

Mori to Johi Chinni road via Mank Kingrani & Johi Bhan road 

LG (Roads) 98.509 73.509 

Construction of Roads for Ghaghar City UC-18 Chandparo, District Malir 

Karachi 
LG (Roads) 70.246 52.746 

Construction of Roads & C.C Streets of UC-19, Pipri, District Malir Karachi LG (Roads) 71.215 53.715 

Construction of Main Roads & Internal Street Roads of Gulshan-e-Hadeed 

Ph-1 & Ph-11, District Malir, Karachi 
LG (Roads) 99.897 74.897 

Construction of Road alongwith drainage, Sewerage and Paver stones in 

UC Sharafi District Malir Karachi 
LG (Roads) 99.877 74.877 

Construction of Road alongwith drainage, Sewerage and Paver stones in 

UC Quaidabad and UC Cattle Colony Ward No. 1 District Malir Karachi 
LG (Roads) 99.826 74.826 

Construction of Road alongwith drainage, Sewerage and Paver stones in 

UC Mominabad and UC Dawood Chowrangi, Ward No. 4, District Malir 

Karachi 

LG (Roads) 84.919 63.669 

Construction of Road alongwith drainage, Sewerage and Paver stones in 

UC Ghazi Dawood Brohi, UC Gharibabad and UC Jaffar Tyar, District Malir 

Karachi 

LG (Roads) 99.853 87.353 

Construction of Roads Paver Block Street and improvement of Sewerage 

system in UC Khaldabad and UC Cattal Colony (PS-90) District Malir, 

Karachi 

LG (Roads) 92.256 79.756 

Construction of Metaled Road Union Council No-28 LG (Roads) 99.990 74.490 

Improvement / Rehabilitation of roads from Machar Colony Lala Hotel to 

fateh Muhammad School and from Lasi Goth Graveyard to Naddi & from 

Ajmeri Building to Rupali Centre, from Dost Muhammad Khan Wazir Goth 

to Faqeer Goth and from Sikh Goth to Noor Khan Goth, PS-99, District 

East, Karachi 

LG (Roads) 97.002 84.627 

Improvement / Rehabilitation of roads in different areas of PS-99, District 

East Karachi 
LG (Roads) 97.230 86.092 

Construction of Roads, Underpasses and Drainage at Taluka Daharki, 

District Ghotki 
LG (Roads) 150.000 131.437 

Construction of roads at Taluka Matli District Badin (1) Village Sanpo Shah 

to main Tando Gh. Ali road (1.5 Km) (2) Village Soomar Chandio to vikio 

Jatoi UC Budho Qambrani (1 Km) (3) Village Ramzan Chandio to 

Jamarrao Mori Dumbalo (1 Km) (4) Village M. Azeem Khoso to main T. Gh. 

Ali Road 

LG (Roads) 49.356 36.856 

Improvement of Road from Bhan-Johi road to village Makki to Village 

Mushtaq Jamali and Paver Block Streets and drains at various streets of 

town Comnittee Phulji Station 

LG (Roads) 99.166 74.166 

Construction / Rehabililtation of Primary & Secondary Roads of Sukkur 

District 
LG (Roads) 198.950 49.475 

Construction / Rehabilitation of various roads of District Sukkur i/c culverts, 

paver blocks, C.C. Drain and Boundary Wall 
LG (Roads) 296.002 74.000 

Up-gradation of Basic Health Unit (BHU) to the level of Rural Health Centre 

(RHC) at Kolab Jail, Taluka Kingri, District Khairpur. (C:44.695+R:14.448) 

(SDG # 3) 

LG (Health) 59.143 0.001 

Construction of BHU at Village Khuwaja Ghulam Rasool UC Noorpur, 

Taluka Kingri, District Khairpur.  

(C: 20.073+R: 3.145) (SDG # 3) 

LG (Health) 23.218 0.001 

Providing and Fixing of Animatronics' Dinos at Safari Park - Karachi 

(Revised on 21.01.22) 

LG (Community 

Services) 
99.956 77.456 
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Constt: of 05 Nos. Union Council Offices in PS-73 (C:40.000+R:5.000) (SDG 

# 11) 

LG (Community 

Services) 
45.000 2.464 

Construction of Parks at Landhi Kotal Chowrangi, Karachi (Revised on 

21.01.22) 

LG (Community 

Services) 
99.185 59.187 

Construction & Rehabilitation of Parks in 8/A, 8/B, 8/C UC-32 Bilal Colony, 

Korangi 

LG (Community 

Services) 
90.000 78.862 

Rehabilitation of Parks Behbood Ladies Park Shirin Jinnah Colony, 

Adjoining to Two Sword UC-30 & 31, DMC South 

LG (Community 

Services) 
33.328 29.615 

Construction of Multipurpose Sports Playground with Walking Track 

including Pavilion, Restrooms, Flood Lights, Standby Generator in Sachal 

Goth, UC-30 

LG (Community 

Services) 
99.846 87.471 

Construction of KDA Park including Walking Track, Rides, Boundary 

Fencing, Food Street, Grassy area & LED Park Lights, Beautification of 

Surrounding areas Adjacent to Kings Reisdency in Front of Corniche 

Comforts flats Block-13 Gulistan-e-Johar 

LG (Community 

Services) 
99.768 87.393 

Construction of Park and Playground in UC - 30 & 31 
LG (Community 

Services) 
100.000 87.625 

Establishment of Public Grounds & Public Parks in UC-11, 12, 13, 17, 27 & 28 
LG (Community 

Services) 
64.439 57.014 

Construction of Numaish Ground & Numaish Gah Zoo Park Along with 

Boundary Wall Sukkur 

LG (Community 

Services) 
250.000 250.000 

Rehabilitation & Development of Khalid Khan Park / Green Belt at Airport 

Sukkur 

LG (Community 

Services) 
50.000 50.000 

Construction of U-Turn at Natha Khan Bridge (SDG # 9) 
Mega Projects for 

Karachi 
214.466 102.343 

Rehabilitation of Approach Roads of Lyari Expressway. 
Mega Projects for 

Karachi 
219.502 120.502 

Rehabilitation of all Major Storm Water Drains of Karachi 
Mega Projects for 

Karachi 
1075.891 580.891 

Improvement / Rehabilitation of Shaheed-e-Millat Expressway from KPT 

Flyover to Manzoor Colony Fire Station (Both Track) including Service road 

at District East 

Mega Projects for 

Karachi 
516.000 516.000 

Improvement of roads from MA Jinnah Road to I I Chundrigar Road 

(Mumtaz Hassan road, Hasrat Mohani road, Paper Market road) District 

South 

Mega Projects for 

Karachi 
62.797 62.797 

Repair / Renovation of various Mandirs in Hyderabad Division 

(Hyderabad, Tando Allahyar, T.M Khan, Matiari, Badin, Thatta, Jamshoro, 

Dadu & SBA) 

Minorities Affairs 289.663 49.003 

Re-Construction of Anandpur Ashram Clifton Karachi (Re-Revised on 

23.02.22) 
Minorities Affairs 232.586 100.053 

Re-Construction /Rehabilitation of Prayer Hall (Barat Ghar) Street No.6, 

Essa Nagri Gulshan-e-Iqbal Karachi 
Minorities Affairs 10.000 8.750 

Construction of Hall and Cremation Place at Hindu Shamshan Ghat New 

Chhor Taluka & District Umerkot 
Minorities Affairs 15.000 13.125 

Construction of Community Hall at Sant Shewa Das Temple Shahi Bazzar 

Gharhi Yaseen, District Shikarpur 
Minorities Affairs 10.000 7.500 

Construction of Compound Wall, Thalla (Cremation Place) at Hindu 

Massan Khairpur Town Taluka & District Khairpur 
Minorities Affairs 10.000 8.750 

Rehabilitation of RTI, Karachi (C:39.77+R:26.149) (SDG # 3, 5) 
Population 

Welfare 
65.919 31.770 

Remaining works of RHS-A Centre at Garhi Khairo (C:5.817) (SDG # 3, 5) 
Population 

Welfare 
5.817 3.263 

Remaining works of RHS-A Centre at Dokri (C:2.847) (SDG # 3, 5) 
Population 

Welfare 
2.847 1.597 

Installation of 10 Reverse Osmosis Plant (RO Plants) in UC Gabo Pat 

Keamari Town Karachi (SDG # 6). 

Public Health 

Engineering 
97.876 86.751 

Laying of New Water Supply Line and Construction of Underground water 

Tank in UC Sahle Muhammad, UC Wali Muhammad UC Razzakabad and 

UC Chokundi (SDG # 6). 

Public Health 

Engineering 
96.793 71.793 

Rural Water Supply Scheme Rehri Mian Goth Phase-II (SDG # 6). 
Public Health 

Engineering 
99.719 74.542 

Constructiom of Water supply Scheme  in UC Ghareebabad,  Sahibdad 

Goth  and UC Ghazi Dawood Brohi (SDG # 6). 

Public Health 

Engineering 
99.884 74.134 

Water Supply Scheme for  Jam Goth, Kotiraro, Ghulam Mohammad 

Goth, Hashim Goth (SDG # 6) 

Public Health 

Engineering 
45.470 32.970 

Improvement of Raw Water Source for Satellite Town Water Works Urban 

Water Supply Scheme  Mirpurkhas City  

Public Health 

Engineering 
79.668 10.000 

Construction of RCC Underground Reservoir for R.O Plant, Improvement / 

Extension of Distribution Network for Mithi and Islamkot (SDG # 6) 

Public Health 

Engineering 
485.690 113.275 

Water Supply Scheme Sokliyo to Veeranio Sokliyo to Behrao Via Rahirari  

(SDG # 6) 

Public Health 

Engineering 
36.900 15.000 

Upgradation & Extention of Pipe Line Water Supply Scheme Kunri-Cheel 

Bund-Kantio-Chachro (WSL-3)  (SDG # 6). 

Public Health 

Engineering 
137.495 102.555 

Change of Source and Rehabilitation of existing Urban Water Scheme 

Supply Diplo (SDG # 6) 

Public Health 

Engineering 
246.600 40.093 

Extension & Rehabilitation of Water Supply Scheme of Brohi Muhallla and 

Irrigation Muhalla of City Mirpur Bathoro (SDG#6) 

Public Health 

Engineering 
71.979 67.604 
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Water Supply of Village Syedpur (SDG # 6). 
Public Health 

Engineering 
25.373 22.248 

Rehabilitation of Urban Water Supply Scheme Keti Bander (SDG#6) 
Public Health 

Engineering 
214.411 20.411 

Water Supply Scheme Jhimpir Taluka Thatta  (SDG # 6). 
Public Health 

Engineering 
20.000 7.000 

Improvement/Extention Water Supply Scheme Matiari City (SDG#6). 
Public Health 

Engineering 
100.000 3.000 

Extension of Rural Water Supply Scheme Village Barchani Sharif, District 

Tando Muhammad Khan  (SDG#6). 

Public Health 

Engineering 
29.382 22.382 

Water Supply Tank Alongwith Distribution Network for Old Sukkur (SDG # 

6). 

Public Health 

Engineering 
97.405 72.405 

Improvement & Extension Water Supply Scheme Bhirya City (Revised on 

20.04.17) (SDG # 6). 

Public Health 

Engineering 
98.370 16.497 

Rehabilitation of Urban Water Supply Scheme Nawabshah Town for 

Additional Rising main 28" Dia from Rohri Canal Water Works up to UF 

Plant QUEST (SDG # 6) 

Public Health 

Engineering 
486.862 13.536 

Improvement of Rural Drainage Scheme Mureed Khan Zardari & Ali 

Hassan Zardari (Revised on 26.08.21) (SDG # 6) 

Public Health 

Engineering 
46.038 21.088 

Construction of Water Supply Scheme Deh Gulanpur, Deh Kathgarh, Deh 

Line Purani and Deh Keenjhar (SDG#6) 

Public Health 

Engineering 
100.000 87.500 

Improvement / Extension  of Water Supply Scheme Kandh Kot (SDG # 6) 
Public Health 

Engineering 
300.840 49.923 

Providing of Drinking Water through Tube Wells for  K.N Shah City and  

adjoining villages Muhammd Murad Chandio & Fatihpur Taluka K.N Shah 

(SDG # 6). 

Public Health 

Engineering 
100.000 75.000 

Water Supply Scheme Thariri Mohabat Town (SDG # 6). 
Public Health 

Engineering 
54.539 42.039 

Construction of Water Supply Scheme in Village Ghaibi Dero, Sono Khan 

Chandio, Rabban Khan Chandio, Matara & Kajlo Khan Chandio, Taluka 

Kamber (SDG#6) 

Public Health 

Engineering 
100.000 87.500 

Water Supply Schemes for Village  Fateh Ali Lashari,  Samano Chakrani, 

Ali Dino Burdi and Abdul Hakeem Chakrani,  Village Mehar, Village  Lique 

Rajper, Village Aleem Rajper, Village Wada Bhatti. (SDG # 6). 

Public Health 

Engineering 
81.468 61.440 

Installation of 02 Nos R.O Plant for Village Hashim Chawro UC Ratokot, 

Jaro Khan Jogi UC Kothi Kandhoro Taluka Larkano 09 Nos. of Colverts for 

Village Sabzal Mugheri, Taj Muhammad Mugheri (Bado Wah,), Mahi Khan 

Talo Khan Jagirani (Bdo Wah) Kirrir Khan Mugheri (Bado Wah), Syed 

Ameer Ali Shah (Sim Shaakh Khairpur) Ghulam Muhammad Mugheri Near 

Hassan (Mittho Dero)Sim Shaakh Kambir Khan Mugheri (Bado Wah), 

Qambeer Jagirani (Earther Wah Gerello), Hukumdad Brohi (Kothi Kalhoro) 

(SDG # 6). 

Public Health 

Engineering 
35.000 26.250 

Construction of Water Supply Scheme for Old Nauabad City and 

adjoining areas (SDG # 6). 

Public Health 

Engineering 
22.587 19.462 

Construction of Water Supply Scheme for Lemo Khaskheli Deh Raharoo 

and adjoining Villages (SDG # 6). 

Public Health 

Engineering 
54.446 40.446 

Improvement & Extension of Urban Water Supply Scheme Shahdadpur 

Tando Adam Zone-A including filteration 

Public Health 

Engineering 
99.790 18.000 

Construction of New Drainage System & CC Blocks at UC Halepoto, UC 

Seri & UC Almani. (SDG # 6) 

Public Health 

Engineering 
78.019 68.644 

Providing Sewerage System in various Ucs of Taluka Murad Memon  (SDG 

# 6). 

Public Health 

Engineering 
99.922 74.922 

Providing & Laying of Sewerage & Paver Blocks and internal roads at 

various villages (Pir Sarhandi, Jam Kando, Satal, Usman) of UC- 16 Kotraro, 

Bin Qasim (SDG # 6). 

Public Health 

Engineering 
65.279 50.279 

Improvement & Extention of Urban Drainage Scheme Tando Allahyar 

Phase II. 

Public Health 

Engineering 
75.000 13.250 

Drainage Scheme Misri Khan Jarwar alongwith Disposal Taluka Tando 

Allahyar 

Public Health 

Engineering 
25.000 16.106 

Drainage Scheme Gujjo City District Thatta 
Public Health 

Engineering 
20.000 5.000 

Drainage Scheme of Belo City and C.C of Sujawal (SDG # 6) 
Public Health 

Engineering 
56.335 52.897 

Rehabilitation of Urban Drainage Scheme Chuhar Jamali District Sujawal 

(RGC) 

Public Health 

Engineering 
77.143 38.571 

Improvement of Existing Drainage System in Bau Khan Pathan & Rural 

Drainage Scheme Palijani Station Taluka & District  Matiari (SDG # 6). 

Public Health 

Engineering 
99.500 93.173 

Extension of Rural Drainage Scheme Village Barchani Sharif, District Tando 

Muhammad Khan (SDG#6). 

Public Health 

Engineering 
44.799 37.691 

Drainage Scheme Kaloi Town 
Public Health 

Engineering 
60.000 28.125 

CC Paving Blocks & Drains for Various Villages of UC Patni Taluka Rohri 

(SDG # 6). 

Public Health 

Engineering 
60.000 1.756 

CC Paving Blocks & Drains for Various Villages of UC Loung Bhatti Taluka 

Rohri (SDG # 6). 

Public Health 

Engineering 
80.000 7.576 

Construction of Drainage Scheme at Various Village of Union Council 

Akbarpur (SDG # 6). 

Public Health 

Engineering 
49.816 37.316 
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Construction of Drainage Scheme at  Bachal Shah Miani Sukkur  
Public Health 

Engineering 
133.300 95.800 

Construction of  Drainage Scheme  Allahabad Colony Sukkur (SDG # 6). 
Public Health 

Engineering 
90.793 65.793 

Construction of  Drainage Schemes on one side of Peer Wah Pano Akil 

town (SDG # 6). 

Public Health 

Engineering 
44.669 32.044 

Drainage Scheme  for left over Area of  City Pano Akil (SDG#6). 
Public Health 

Engineering 
44.050 31.425 

Providing and Fixing Paving Blocks with Road Drainage in Various Streets 

of Khanpur Town and Various Villages of UC Mian Jo Goth (SDG # 6). 

Public Health 

Engineering 
68.651 58.651 

Drainage Scheme Garhi Yaseen (SDG # 6). 
Public Health 

Engineering 
94.386 81.886 

Rural Drainage Scheme Khabri Taluka Lakhi  (SDG # 6) (Revised on 

29.04.22) 

Public Health 

Engineering 
35.996 19.369 

Sanghar Drainage Scheme Ph-IV (SDG # 6) 
Public Health 

Engineering 
322.781 34.228 

Construction of Sewerage System for Old Nauabad City and Adjoining 

Areas (SDG # 6). 

Public Health 

Engineering 
26.246 23.121 

Construction of Surface Drainage/CC Paver Streets for Kurkili,  Jafar  

Leghari, Kandiari Jam Nawaz Ali Taluka (SDG#6). 

Public Health 

Engineering 
123.850 108.350 

Improvement and Extension of Drainage Scheme (including C.C Paver) 

Village Mulla Makhan, Tando Adam (SDG # 6). 

Public Health 

Engineering 
44.324 38.074 

Rural Drainage Scheme of Village, Ghundan preetamabad, Allahdad 

Leghari & sher Leghari (SDG # 6). 

Public Health 

Engineering 
118.290 89.540 

Improvement and Extension of Urban Drainage Scheme Sinjhoro  
Public Health 

Engineering 
105.278 91.528 

Drainage Scheme of Radhan Town (SDG # 6). 
Public Health 

Engineering 
99.533 74.533 

Construction of Paver Blocks & C.C Drains in Various Muhalla's City 

Shahdadkot (SDG # 6). 

Public Health 

Engineering 
164.857 139.857 

Construction of C.C Drains and Paver Blocks in  UC's (05 Nos.) of Taluka 

Shahdadkot (SDG # 6). 

Public Health 

Engineering 
100.000 87.500 

Construction of Renovation Road & Paver Block & CC Drain in Various 

Location in City Warah & Taluka Warah (SDG#6). 

Public Health 

Engineering 
96.424 83.924 

Construction of C.C Drain, CC Block & Paver Blocks at Various Villages of  

Taluka Warah (SDG # 6). 

Public Health 

Engineering 
100.000 87.500 

Construction of C.C Drain, CC Block & Paver Blocks at Various Villages of 

Taluka  Naseerabad (SDG # 6). 

Public Health 

Engineering 
78.759 68.759 

Construction of Renovation Road & Paver Block & CC Drain in various 

location in City Nasirabad & Taluka Nasirabad (SDG#6) 

Public Health 

Engineering 
96.426 83.926 

Rural Drainage Scheme Abri Taluka Kamber (SDG # 6). 
Public Health 

Engineering 
20.000 3.609 

Drainage System for left over areas of  City Naudero  (SDG#6). 
Public Health 

Engineering 
124.851 93.601 

Construction of Paver Block And C.C Drain in Various Areas of City 

Ratodero (SDG # 6). 

Public Health 

Engineering 
123.786 92.536 

Paver Block/ Drain for different Villages of UC's Bero Chandio, Maheto, 

Fatehpur, Rasheed Wagan, Mithodero, vikya Sangi, Lund, Dhamrah, 

Ratokot, Kothi Kalhoro Taluka Larkana (SDG#6). 

Public Health 

Engineering 
115.000 86.250 

Construction of Paver Block & CC Drain in Various locations of UC-01 to 05 

Larkano City (SDG # 6). 

Public Health 

Engineering 
150.000 112.500 

Construction of Paver Block and CC Drains of Various Locations of UC-06 

to 10 City Larkano (SDG # 6). 

Public Health 

Engineering 
150.000 113.000 

Construction of Paver Block and CC Drains of Various Locations of UC-11 

to 15 City Larkano (SDG # 6). 

Public Health 

Engineering 
150.000 113.000 

Construction of CC Drains & Paver Blocks in various streets of Union 

Committees No.  16 to 20 of City Larkano (SDG#6). 

Public Health 

Engineering 
200.000 150.000 

Paver Block & CC Drains from Allah Park Tower to Shahdadkot Naka Bab-

e-Zulifiqar via Rest House and Kamber Lashari Road  (2.0 Kms) at Taluka 

Ratodero (SDG # 6). 

Public Health 

Engineering 
66.508 46.508 

Paver Block & CC Drains from Allah  Wali Masjid to Abdul Wahid Soomro 

Gate via New Eid Gah and Massan  

(1.50 kms) at Taluka Ratodero (SDG # 6). 

Public Health 

Engineering 
45.734 30.734 

Paver Block & CC Drains from Allah park Tower to Wado Alam pak via VIP 

Bakery, Harijan Road and Amroti Mashid at Taluka Ratodero (1.5 kms) 

(SDG # 6). 

Public Health 

Engineering 
45.834 30.834 

Construction of Drains & Paver Block in Various Streets of Ward 

No.1,II,III,V&VII of Naudero, Taluka Ratodero(SDG#6). 

Public Health 

Engineering 
49.411 34.411 

Construction of Paver Block & C.C Drains in Various Uc's of Taluka 

Ratodero (SDG # 6). 

Public Health 

Engineering 
144.969 126.969 

Construction of Paver Block & CC Drain of Akil Circle ( UC's Akil, Aghani & 

Phull) (2.50 KMs),  Taluka Larkano (SDG # 6). 

Public Health 

Engineering 
45.370 32.870 

Construction of Paver/CC Block & CC Drain from Railway Station Badeh 

to Govt. Hospital Badeh, and Construction of CC Block Paver Block & CC 

Drain Channa Bridge Dokri to Dokri Bus Stand Via Village Babal Jarwar 

and various streets of City Badeh and City Dokri (SDG # 6). 

Public Health 

Engineering 
76.120 51.120 
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Construction of Paver/CC Block & CC Drain in diferent Villages of District 

Larkano (SDG # 6). 

Public Health 

Engineering 
94.616 69.616 

Construction of Drainage Scheme at Mohallah Jam Hassan Khan Dahar 

& CC Paver in various Streets Ubauro City  

Public Health 

Engineering 
106.540 76.540 

Drainage Scheme Village Pir Muhammad Bhutto, UC Ranwati, Taluka 

Ubauro (SDG # 6). 

Public Health 

Engineering 
72.966 52.591 

Draiange Scheme Village Mari, UC Kamoon Shaheed  Taluka Ubauro 

(SDG # 6). 

Public Health 

Engineering 
48.126 34.958 

Rural Drainage for Village Syed Ibrahim Shah UC-Buchery Taluka Daur 

(SDG # 6). 

Public Health 

Engineering 
26.150 6.469 

Drainage Scheme for Various Wards of Nawabshah City (SDG#6) 
Public Health 

Engineering 
118.835 103.210 

Drainage Scheme in Various Streets of Town Committee Bucheri  
Public Health 

Engineering 
29.519 25.769 

Improvement & Extension of Urban Drainage Scheme Behlani alongwith 

CC Block (SDG #6) 

Public Health 

Engineering 
30.000 3.657 

Drainage Scheme Village Dewan and Sawan Shaito  (SDG # 6). 
Public Health 

Engineering 
40.000 3.119 

Construction of Surface Drains, C.C Topping, C.C Paver Block, Culverts & 

Bricks Pavement and Sewer Line at Town Committee Mehrabpur Taluka 

Mehrabpur (SDG#6). 

Public Health 

Engineering 
48.196 41.946 

Drainage Scheme i/c CC Topping and Paver Block of Village 

Saleemabad UC Ghulam Shah (SDG # 6). 

Public Health 

Engineering 
49.894 43.019 

Providing & Fixing Paver Block including Drain Nalla Bhiria Road (SDG # 6). 
Public Health 

Engineering 
46.630 40.380 

Drainage Scheme Dargah Nasir Faqir Jalalani & Wassan Muhalla  
Public Health 

Engineering 
34.534 12.297 

Construction of Surface Drain & C.C Paver of Village Neer Waro 

Bhanbhan Kashif Raza (SDG # 6). 

Public Health 

Engineering 
27.869 20.244 

Drainage Scheme Mohammad Moosa Thebo Taluka Kot Digi (SDG #6). 
Public Health 

Engineering 
25.819 6.435 

Drainage and Paver Schemes in Various Villages of Khairpur and Kotdiji 

(SDG # 6) 

Public Health 

Engineering 
94.020 69.020 

Water Supply Scheme Nasarpur (ADP No.1549)(2020-21) (SDG#6) 
Public Health 

Engineering 
98.540 31.621 

Construction of drain in various street of Abbas Bhai Town Firdos Colony, 

Akber Colony, Pigri Colony, Mehran Colony, Kamber Colony, Soomro 

Colony, Shahjahan Town, Watayo Fakir Baloch Colony Ward-13 (ADP 

No.1729)(2020-21) (SDG#6) 

Public Health 

Engineering 
15.000 4.094 

Drainage Scheme Verhar (ADP No.1636)(2020-21) (SDG#6) 
Public Health 

Engineering 
30.738 5.725 

Tube Well Village Dhamboro UC Khokhrapar 

(ADP No.1725)(2020-21) (SDG#6) 

Public Health 

Engineering 
13.181 4.959 

Recondition & Extension of Metalled Road from Kotri Kabeer Khan Wahan 

Road to Village Madd Koondhar Taluka Mehrabpur,   Construction of 

Road from Naushero Feroz Padidan to Village Mevo Kalhoro and 

Widening & Repair of Road from New Sabzi Mandi to Railway Phatak. 

Rural 

Development 
24.000 12.000 

Construction of Road from Shahpur Chakar-Maqsoodo Rind Road to 

Village Mehrab Rind Taluka Shahdadpur and Construction of Road for 

Village Ali Hassan Chandio Deh Mano Chandio. 

Rural 

Development 
15.000 7.500 

Construction of Link Road from Shahpur Chakar Sarhari Road to Village 

Badal Machhi. 

Rural 

Development 
10.000 5.000 

Construction of Road from Village Rasheed Khan Laghari to Goth Taj 

Muhammad Laghari via Shafi Muhammad Laghari, Umer Laghari, Hashim 

Laghari and  Construction of internal street Roads with Paver Block at 

Village Ghulam Qadir Narejo. 

Rural 

Development 
20.000 10.000 

Construction of Road from Main Shaikh Bhirkiyo Road to Mukhan Morri via 

Buksho Leghari to Link Road Village Urs Talpur via Gothana Minor side UC 

Tando Mari. 

Rural 

Development 
20.000 10.000 

Construction of Road from Jiwan Mirbahar to Khatian Station Link Road 

UC Narejani. 

Rural 

Development 
20.000 10.000 

Construction of Road from Mahfouzabad (Mirjee Kahee) to Mir 

Mehmood Talpur Link Road Tando Muhammad Khan, Tando Fazil Road 

UC Halepota. 

Rural 

Development 
20.000 10.000 

Construction of Road from Mian Shaikh Bhirkiyo Road to Village Ahmed 

Jakhro via Village Tahro khan Mari UC Chukhi / Tando Mari. 

Rural 

Development 
20.000 10.000 

Construction of Road from Link Road Muhammad Thebo to Khari Mir 

Khadim Hussain via Haji Bux Ali Tangri. 

Rural 

Development 
20.000 10.000 

Reconditioning of Road and Retaining Wall from Indus Highway to Watio 

Khoso Road and Improvement of Road from Indus Highway to Village 

Khudad Pathan. 

Rural 

Development 
20.000 10.000 

Construction of Road Chaho Khatan to Digach via Vagoondar UC 

Sarhore, Taluka Kaloi. 

Rural 

Development 
25.000 12.500 

Construction of Metalled Road from National Highway to Village Khanpur 

and Construction of Road from Village Danwaro to Village Waryo 

Phulpoto. 

Rural 

Development 
25.000 18.750 
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Construction of Retaining Wall i/c Culvert of Sim Nala &  Providing / Fixing 

of C.C Paver Block Pavement and Fiber Glass Shade at Ganj Shaheedan 

and Mazar Ali Haider Shah Luqman. 

Rural 

Development 
10.000 8.750 

Construction of Road from Village Kangro Shabani to Umaid Ali Lodro UC 

Juna and Construction of Road from Village Moula Bux to Imam Bux UC 

Baiji. 

Rural 

Development 
20.000 15.000 

Recondioning / Construction of Link Road from Village Naseer Khan 

Bhangar to Village Sardar Umar Daraz Bhangar, Taluka Thul. 

Rural 

Development 
10.000 8.750 

Construction of Road from village Ali Bux Murghan Road to Haji Moosa 

Khan via Haji Sukhio Khan village, Taluka Ghorabari, District Thatta. 

Rural 

Development 
10.000 5.000 

Construction of Road from Dondari to village Haji Allah Bachayo Jat, 

Taluka Ghorabari, District Thatta. 

Rural 

Development 
10.000 5.000 

Construction of CC Paver Block Pavement & Open Surface Drain  at 

Village Aghamani and Balishah Taluka Mehar. 

Rural 

Development 
10.000 5.000 

Construction of Open Surface Drains i/c CC Toping / Paver Block at 

Village Chhatan Shah, Shah Muhammad Junejo and Saleh Khaskeli, 

Taluka Kingri, Village Morio Narejo and Wad Pagia Taluka Sobhodero & 

Gambat. 

Rural 

Development 
25.000 18.750 

Renovation / Rehabilitation of Circuit House Jacobabad  SGA&CD 25.374 13.149 

Youth Skill Development Programme, Phase-II 
Sports & Youth 

Affairs 
30.000 26.250 

YOUCAN Programme (Youthcan) 
Sports & Youth 

Affairs 
20.000 10.000 

YOUCAN Programme (Youthcan) 
Sports & Youth 

Affairs 
20.000 10.000 

Boring & Installation of 150 Nos Tubewells on Solar Energy for Assured 

Supply of 100 cusecs for Thar Coal from LBOD Spinal Drain RD-362 

(Revised on 08.11.16) 

Thar Coal 

Infrastructure 
1936.266 33.528 

Alternate Arrangement Water Supply for Thar Coal Field Block - II @ 

Vajihar (From Makhi Farash Link Canal) 

Thar Coal 

Infrastructure 
348.180 83.280 

Dualization of Hyderabad to Tando Muhammad Khan (33.00 Kms) 

(Revised) (SDG # 9) 
Works & Services 4540.105 349.235 

Widening / Reconditioning of road from  Dilmurad Raiway Station  to 

Manjhipur via Karim Bux (28.00 Kms) (SDG # 9) 
Works & Services 595.264 340.064 

Widening / Reconditioning of road from Bosan to Miranpur Buriro via 

Dodapur (24.00 Kms) (SDG # 9) 
Works & Services 521.185 369.372 

Reconditioning of link road from Moro Bandhi road to village 

Qamaruddin Chandio to Morcho road mile 0/0-4/4+258' (7.28 Kms) 
Works & Services 66.273 0.001 

Reconditioning of road from Daur - Moro road to village Haji Noor 

Muhammad Dahri via Aijazabad road (4.00 Kms)  
Works & Services 46.476 0.001 

W/R Construction of Circular road from Nawabshah-Jam Sahib road to 

Dargah Jam Datar Town 0.00-10.00 Kms  
Works & Services 315.266 0.001 

Reconditioning of Thull - Tangwani road (14.00 Kms) Works & Services 174.106 143.763 

W/R Construction of road from N.H.way Amri Kazi Ahmed road to 

connect N.H. way at Tremore via include links Jado Joono, Chhatoo 

Khoso, Model village Saleh Shah, Lakhaat & other roads 0.00-40.00 Kms 

(with asphalt surface) 

Works & Services 678.762 0.001 

Construction / Reconditioning of road from Hayat Pitafi road via Miani 

Sharif, Donkey & Donkey Pull via Jamsheed Bozdar connect Masan Hayat 

Pitafi & Kamal Mashori Pitafi Kamal Mashori (19.00 Kms) (SDG # 9) 

Works & Services 160.787 9.078 

W/R of road from N-55 Jail  Chowrangi to Mari Chowk via Shahi  Bagh 

and approach to Court Complex at City Shikarpur 7.0km 
Works & Services 165.277 54.716 

W/R of Mithi to Diplo road (39.20 Kms) (SDG # 9) (UR Rs. 2085.065 million) Works & Services 1517.601 138.201 

Reconditioning of road from Son Wah to Chakar Khan Bagdar via Qaim 

Khan Wadhyo (18.00 Kms) 
Works & Services 175.853 135.853 

Reconditioning of road from village Samandar Gopang to village 

Shahbaz Seelro (8.60 Kms) 
Works & Services 76.254 58.754 

W/R of road from Sanhra Machi to Police Picket Post village Bosan, 

including approach to village Imam Bux Langah - Wassayo Bhutto road 

(6.00 Kms) 

Works & Services 101.976 78.227 

Reconditioning of link road from Naudero-Sukkur road @ Point Jat Bhutta 

Stop to Mubarak Jeho i/c M. Structure (4.80 Kms) 
Works & Services 80.710 59.461 

Reconditioning of road from Moen-Jo-Daro Airport road Bagi Bridge to 

village Ghulam Hussain Butt via Karani road (i/c M. Structure) 
Works & Services 80.413 60.413 

Reconditioning / Construction of link road of village Masoodero and 

village Muhammad Sharif Jalbani @ village Mir Muhammad Jalbani (3.40 

Kms) 

Works & Services 60.191 46.441 

Reconditioning of road from Garhi Khuda Bux Bhutto Saidudero road to 

Dhamrah Mahota via village Kubro, village Sanwan Khan Gopang 

(Gulsher Gopang) & Wandh Khuda Bux Bhutto (5.00 Kms) 

Works & Services 79.624 59.624 

Reconditioning / Construction of road from Raharki Seedpur road at 

village Lal Bux Mirani i/c link road Mohammadpur road mile 0/0-6/2 (8.50 

Kms) 

Works & Services 127.744 98.517 

W/R of road from Reti to Daharki Taluka Ubauro (4.00 Kms) Works & Services 69.546 53.358 

W/R of road from Old Keenjhur to Yaro Lund via Bari Adda, Taluka 

Daharki (11.00 Kms) 
Works & Services 187.014 140.764 
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Reconditioning of road from Gulo Pitafi Chowki to Meer Mor approach 

village Gulo Pitafi, Taluka Mirpur Mathelo  
Works & Services 107.744 80.494 

Reconditioning of road from Lohi Pull to village Roshan Shar, Taluka 

Daharki (8.50 Kms) 
Works & Services 91.188 67.813 

Reconditioning / Construction of road from Kori Khooh to village Dino 

Mako via village Kamal Khan Mahar, village Esso Soomro, village Sardar 

Muhammad Bux Khan Mahar, Deh Khansar (9.00 Kms) 

Works & Services 98.115 74.213 

Reconditioning of road from Adilpur to Qazi Badal (14.00km) Works & Services 195.746 148.977 

Rehabilitation / Widening and Reconditioning of road from Dhandi to 

Sultanpur via Bhatti Chowk (8.00 Kms) 
Works & Services 99.807 74.807 

Rehabilitation / Construction of road from Dodanka to Arore Bachal Shah 

road @ Thariri village (6.50 Kms) 
Works & Services 96.678 84.178 

Rehabilitation / Reconditioning of road from Hakra Panhwr Chowki to 

Bhiro (10.00 Kms 
Works & Services 96.210 71.210 

Reconditioning of road from Mohalla Ali Cheechro road to Mahesro Wah 

via Moli Dino, Motu Mirbahar, Mehar Mirbahar, Jado Indhar, Ahsan 

Khokhar and Muhammad Sachal Mallah, Gul Hassan Gamb enclosed 

various links (6.00 Kms) 

Works & Services 94.648 69.648 

Reconditioning of road from Haleji Dhandhi Road to Wagah Chowki, Qasi 

Wah road via Qadu Indhar, Shahmir Indhar, Fateh Mohammad Bado 

Shar, Arib Wagho and Haleji link, Allah Yar Indhar, Jalal Goth Parallel to 

Thath Minor and enclosed various links (7.00 Kms) 

Works & Services 93.293 68.293 

Reconditioning / Construction of road from Rojho Mahesro Main Chowk 

road to village Jalal Indhar via Adam Gopan, Allah Diyayo Malano, Wali 

Mohammad Arain enclosed various links (8.75 Kms) 

Works & Services 96.995 71.995 

A) Rehabilitation of road Salehpat Sikandarabad to village Wadero Allah 

Jurio Bhanbhro, Dinal Mallah and Ali Dost Bhanbhro (4.00 Kms) B) 

Rehabilitation of road Salehpat Sikandarabad to Arore Bachal Shah road 

via Channel RD-186 Bridge Nara Canal (4.00 Kms) 

Works & Services 87.512 62.512 

Reconditioning of road from NHA Halani to Khanwahan (9.50 Kms) Works & Services 129.992 97.492 

Reconditioning of road from Halani to Tando Gul Shah (i/c various 

approaches) (13.00 Kms) 
Works & Services 130.666 98.166 

Reconditioning of road from Bhirya City Bypass to Tharushah (7.75 Kms) Works & Services 110.323 96.573 

Construction/Reconditioning of road from Mohabat Dero Jatoi Road to 

Pir Qadir Bux Shah via Allahdad Tanwari (i/c various approaches) (8.50 

Kms) 

Works & Services 79.285 59.285 

Reconditioning / Construction of road from Mango Road to Jalbani Minor 

via Belawah, Taluka Bhiria 
Works & Services 147.227 109.727 

Reconditioning / Construction of road from village Abdul Raheem Keerio 

to Chaheen Suleman via Panwari, Taluka Bhiria (11.50 Kms) 
Works & Services 114.508 99.508 

Reconditioning of road from Railway Phatak Mehrabpur to Pir Wassan 

connect to Mehran Highway @ Pir Wassan, Taluka Mehrabpur = (13.50 

Kms) 

Works & Services 128.260 95.760 

Reconditioning of road from Tharushah Mithani road to Fazul Mohammad 

Motomal via Moosa Siyal road (5.00 Kms) 
Works & Services 49.893 37.393 

Reconditioning of road from National Highway to Chuttal Rajper, Adh 

Khahi Mahi Waggan, Naik Muhammad Mooro, Tagar road, Khoro 

Shareef, Tharoshah to Bhorti (14.50 Kms) 

Works & Services 119.876 104.876 

Reconditioning of road from Naushehro Feroze - Mithani road to village 

Niaz Ali Mashori, Pir Juman, Haji Sain Rakhio Chandio, Ameer Bux Mari, 

Moro road to Late Chandio (10.00 Kms) 

Works & Services 78.615 58.615 

Reconditioning of road from Naushehro Feroze - Padidan road to 

Dangeja, Dr. Kamil Rajpar, Nawab Khan Mari, Indus Highway to Khaliq 

Rajpar road (10.00 Kms) 

Works & Services 81.575 61.575 

W/R of road from Deparja to Chowdagi (with Asphalt) (11.50) Works & Services 204.421 155.912 

Reconditioning / Construction of Road from Qamar Din Chandio Morcho 

via Dewan Ja Karia upto Moro Bandhi road (10.00 Kms) (1-1/2" Carpet 

with Paver) 

Works & Services 81.878 72.278 

Reconditioning of road from Moro - Dadu road to village Jadal Shah 1-

1/2 " Carpet With Paver (6.00 Kms) 
Works & Services 65.635 48.885 

Reconditioning / Construction of raod from Daur Open Phattak @ Kothri 

Stop to Kari Mori via village Zawar Loung Khan Gorchani road mile 0/0- 

3/6 (6.00 Kms) 

Works & Services 81.185 60.035 

Widening / Reconditioning / Construction of road from Varr Stop to 

Connect Nawabshah - Ghupchani Shakal Jamali road via Khando Stop, 

Dost Pir, Hassan Jamali & Baksho Jamali (15.00 Kms) (with 5 cm Thick 

Asphalt Surface) 

Works & Services 239.600 180.972 

Reconditioning of road from National Highway to Mir Khan Pakhrio via 

Hanif Chandio and Nagar Khan Chandio road (6.60 Kms) (with 3.80 cm 

Thick Carpet with Paver Machine) 

Works & Services 65.726 49.726 

Reconditioning of road from Daur - Kazi Ahmed road to connect 

Nawabshah - Naushahro Feroze road @ Basham Rind along Sim Nala 

road (5.00 Kms)  (With 2" Thick Asphalt) 

Works & Services 58.292 43.541 

Reconditioning of road from Workshop to Nawabshah road via Chak # 

32, 62 Shafiabad, Chak # 74, Chak # 22 Alf road (20.00 Kms) (With Paver 

Carpet 1-1/2") (in portion) 

Works & Services 198.703 149.953 
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Reconditioning of road from Sinjhoro to Baig Stop via Jaffer Khan Leghari 

road mile 0/0 - 9/3 (15.00 Kms) (in portions) (With Paver Carpet 1-1/2" ) 
Works & Services 50.272 37.647 

W/R / Construction of road from Perumal More to Tando Mitha Khan via 

Perumal road mile (16.40 Kms) (Phase-I) 
Works & Services 498.314 73.314 

Improvement of road from Oderolal to Shahdadpur (From Oderolal to 

Mulla Mukhan road) (9.00 Kms)  
Works & Services 168.111 16.881 

Reconditioning of Circular road around Tando Adam (Northern Side) 

(Tando Adam Shahdadpur road to Tando Adam Berani road via Tando 

Adam Branch) road mile 3/2+330 - 5/5 =3.70 Kms (2" Asphalt Surface) (18' 

Width) 

Works & Services 80.313 60.313 

W/R of road from Shahdadpur City to UC Maldesi (18ft road) (with 

Asphalt Surface) (10.40 Kms) 
Works & Services 198.163 19.816 

(A) Reconditioning of road from Head Jamrao road Gujri to Chak No.71 

road mile 0/0 - 7/4 = (12.00 Kms) TST 12' Width 

(B) Reconditioning of road from Sanghar Nawabshah road Kundho to 

Chak No.70 Chak No. 66 via Chak No. 5 road mile 0/0 - 9/3 (15.00 Kms) (1-

1/2" thick Carpet Paver) (12' Width) (C) Reconditioning of road from 

Sanghar Head Jamrao road to link road Chak No. 19 Chak No. 21 Dr. 

Muhammad Sharif Khaskheli road mile 0/0 - 3/6 = (6.00 Kms)  TST 12' Width 

Works & Services 260.255 199.817 

(A) Reconditioning of road from Khipro to Khahi via village Ismail Chanhio 

road mile 0/0 - 8/2 = (13.20 Kms) (TST 12' Width) (B) Reconditioning / 

Construction of road from Khipro Khahi road to Khipro Ghulam Nabi Shah 

Road via village Haroon Samejo road mile 0/0 - 3/2 (5.20 Kms) (TST 12' 

Width) (C) Reconditioning of road from Khahi to Dolatabad road mile 0/0 

- 3/6 (6.00 Kms) 

Works & Services 142.916 107.716 

(A) Reconditioning of link road from Khipro Khahi road Khipro 

Phullahdiyoon road via Dargah Manthar Faqir road mile 0/0 - 3/1 = (5.00 

Kms) (TST 12' Width) (B) Reconditioning / Construction of link road from 

Nangna road to Miandad Bhanbhro road via Dargha Ubhando Faqeer 

road 0/0 - 3/1(5.00 Kms) (TST 12' Width) 

Works & Services 73.300 54.300 

Improvement / Widening & Reconditioning of road from Bhudho Chandio 

to Mulla Makhan (with Asphalt) (9.00 Kms) 
Works & Services 170.723 17.073 

Improvement / Widening & Reconditioning of road from Tando Adam 

Landhi road to Shahdadpur Sanghar road via Tayyab Thahim and Yar 

Muhammad Thahim road mile 0/0 - 1/6 = 2.80 Kms (2" Asphalt Surface 12' 

to 18' width) 

Works & Services 50.456 37.956 

Repairing of Circular Road from Tando Adam Oderolal road to Tando 

Adam Shahdadpur road via Tando Adam Bhit Shah road 0/0 - 3/2+330 = 

5.30 Kms (2" Asphalt Surface) 

Works & Services 89.405 66.905 

W/R of Sarhari to Gupchani road mile 0/0-4/4 (7.20 Kms) (18ft) ( 1-1/2" 

Thick Carpet) 
Works & Services 109.825 82.325 

W/R of Golo Pir Mori road to village Sultan Mallano road  mile 0/0-1/7 

(3.00 Kms) (12 to 18 Width)  ( 1-1/2" Thick Asphalt Surface) 
Works & Services 64.172 48.047 

Reconditioning of road from Chowdagi to Sarhari road mile 0/0-5/6 (9.20 

Kms)  (1-1/2" Thick Asphalt Surface 18' Width) 
Works & Services 126.585 12.659 

Reconditioning / Construction of road from Nawabshah - Sanghar road 

to village Rasool Bux Dahri via Qubba Shahdad Road mile 0/0-5/0 = 8.00 

Kms (1-1/2" Thick Carpet) 

Works & Services 81.585 62.835 

Widening / Reconditioning of Sinjhoro Khadro road mile 0/0-5/0 @ 

Dhanda Mori (8.00 Kms) ( 1.5 inches Thick Asphalt 12' to 18' Width) 
Works & Services 112.617 12.275 

Widening / Reconditioning of Sinjhoro Khadro road mile 5/0-10/0 = 8.00 

Kms ( I-1/2" Thick Asphalt Surface 12' to 18' Width) 
Works & Services 111.876 85.626 

Reconditioning of road from Sindhri Khipro road to Shakir Shaheed road 

(with Aphalt) (4.40 Kms) 
Works & Services 49.633 36.976 

Reconditioning road from Mirpurkhas - Umerkot road @ 78 Mori to Jhillori 

road (with Asphalt) mile 0/0-6/2 (10.00 Kms) 
Works & Services 105.804 92.028 

Widening / Reconditioning of road from Muhammad Hashim Bhurgri to 

connect Kot Ghulam Muhammad (with Asphalt ) (7.00 Kms) 
Works & Services 123.332 93.895 

Improvement of road from Soofi Fakir to Dhoronaro Road 8.00 Kms Works & Services 99.270 74.220 

Improvement of road from Shadi Palli Pithoro road 8.00 Kms Works & Services 99.199 73.999 

Construction / Improvement of road from Umerkot to Kunri via Diggu / 

Gapno Phase-II (18.40 Kms) 
Works & Services 185.954 90.504 

Improvement of road from Umerkot - Bodar to Point Bund Stop to More 

Jhango via Monium Palli, Hashim Palli and Karo Palli (6.50 Kms) 
Works & Services 55.160 42.610 

W/R of Dhoronaro to Nohyoon road via Sadher (14.40 Kms) Works & Services 285.697 169.447 

W/R of road Chhore Bypass from Foji Chowk to Railway Phatak (3.63 Kms) Works & Services 99.428 74.428 

Reconditioning of road from Chhore - Umerkot road to Ahori Farm, 

Morand Pattu, Muhammad Hassan Mari, Mahar Ali Mari to connect 

Umerkot Dhoronaro road (14.60 Kms) 

Works & Services 150.639 64.139 

Reconditioning of road from Nabisar road to Nohto (10.00 Kms) Works & Services 97.603 72.366 

Reconditioning of road from Kunri to Nabisar road (Phase-II) (8.25 Kms) Works & Services 114.841 88.161 

W/R of road from Faqeer Nazar Pump to Bostan (4.22 Kms) Works & Services 88.536 67.864 

Reconditioning of road from Samaro Kunri road @ Toban Shakh to 

Manjhakar (6.40 Kms) 
Works & Services 54.171 41.615 

Repair and Reconditioning of road from Baloch Chowk (Badin-Mithi 

Road) to Kaloi Town (3.50 Kms) 
Works & Services 52.055 39.555 
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Reconditioning of link road from Jamal Hajano road to village Maari 

Muhammad Khan road (7.20 Kms) (with Asphalt) 
Works & Services 83.693 62.993 

Reconditioning of link road Chamber road Bukera road, Mirwah road, 

Nasarpur road i/c approches Shafi Pitafi, Nagori Plot mile 0/0-2/4+330 

(4.20 Kms) 

Works & Services 100.000 75.000 

Reconditioning Tando Adam road to village Suleman Palli, village Mitho 

Mirjat, village Ibrahim Shah, village Madan Mirjat, village Ghulam Nabi 

Shah, village Khair Shah via Pannah Shah road approch Barecha mile 0/0 

- 7/4 (12.00 Kms) 

Works & Services 100.000 75.000 

Widening & Reconditioning of road from Dumbalo to Chhato Mori mile 

0/0-3/0 (4.83 Kms) 
Works & Services 121.900 91.223 

Improvement of road from Matli Tando Ghulam Ali at mile 3/7 Saleh 

Soomro Bagh to Haroo Talpur (9.65 Kms) 
Works & Services 99.782 74.745 

Improvement of road from Chhato Mori to Rajo Khanani Degri road via 

Ghulam Muhammad Arain mile 0/0-7/0 (11.26 Kms) 
Works & Services 124.660 93.430 

Improvement of road from Bhugra Memon to Dargah Shaikh Kariyo via 

Model village Golo Mandhro and Roopa Mari (7.50 Kms) (Phase-I) 
Works & Services 104.620 29.640 

Improvement of road from Kario Ghanwar i/p T.M.Khan Sim Nala to 70 

Mori (9.40 Kms) 
Works & Services 96.483 21.488 

Improvement of road from Shadi Large to Signal Chak  20.00 Kms and 

Qabili Chak Taluka Tando Bago (8.80 Kms) 
Works & Services 96.413 71.440 

Improvement of road from Ali Bandar road to village Pagaro Ghulam 

Rasool Chandio via General Sir Anjam (8.80 Kms) 
Works & Services 96.554 71.564 

(A) Improvement of road from Matli Tando Ghulam Ali at mile 2/1 Jara 

Water Stop to Mara Wah mile 0/0-4/3 (7.00 Kms)(B) Improvement of road 

from Hyderabad - Badin at mile 25/0 Baran Mori to Shanani Mori mile 0/0-

1/3 (2.21) 

Works & Services 124.240 92.990 

Improvement / Construction of Road from Nawab Saifuddin Leghari to 

Peeral Mori via Tharoo Dull mile 0/0- 3/1 (5.028 Kms) 
Works & Services 114.710 24.765 

Improvement of road from Rajo Khanani Talhar road to Mehro Bhurgari 

i/c link to Dewani Faqeer (10.00 Kms) 
Works & Services 99.750 74.750 

Improvement of road from Saeedpur to Dabahro (11.66) Works & Services 99.590 74.590 

Improvement of road from Dabahro to Ghulam Shah i/c link to Khadaro 

(12.06 Kms) 
Works & Services 99.810 74.810 

Improvement of road from Tando Bago Talhar road to Shah Turail road i/c 

Mirzo Dalwani (12.06 Kms) 
Works & Services 99.950 24.950 

Improvement / Construction of road from Tando Ghulam Ali road to Arab 

Khaskheli i/c link to Jani Jalalani & Umer Jaskani Mile 0/0 - 6/0 (9.66 Kms) 
Works & Services 96.100 83.600 

Improvement of road from Khorwah to Mirpur Bathoro road (7.00 Kms) 

(12ft to 18ft) (With 2" Asphalt Concrete) 
Works & Services 135.220 34.415 

Improvement / Construction of road from Khorwah - Mirpur Bathoro road 

at point 4.00 Kms (Ghungro  Sim Nala) to village Haseeb Lashari & Qaim 

Khan Rind (5.00 Kms) (12ft) (With 1-1/2" Thick Permixed Carpet) 

Works & Services 77.441 55.541 

Improvement / Construction of road from Badin - Sujawal road at Buxal 

Brohi to Chak No. 22 via village Ramzan Lund. Allah Bachayo Mallah, 

Parsoo Kolhi, Ali Hassan Nohrio, Muhammad Khan Brohi, Hassan Chandio 

(16.00 Kms) (12ft) (With 1-1/2" Premixed Carpet) 

Works & Services 255.870 48.596 

Reconditioning of link road from Bathoro Sujawal road Dari Mori to Village 

Jarr i/c Links (7.00 Kms) 
Works & Services 70.000 52.500 

Maintenance & Rehabilitation of Inter-City Road / Streets of Taluka Mirpur 

Bathoro (7.00 Kms) 
Works & Services 69.933 52.433 

Rehabilitation / Construction of road from Shahpur to Dhandhari via Udasi 

road (6.20 Kms) 
Works & Services 68.571 51.425 

Improvement of Road from Thatta - Hyderabad National Highway to 

village Raju Nizamani (5.00 Kms) 
Works & Services 50.421 37.811 

Widening / Reconditioning of road from 105 Mori via Maher Mitho Shaikh 

to connect Gharo Keti Bunder road  
Works & Services 449.885 37.385 

Reconditioning of road from Baghan -Keti Bunder road to Sadar Bridge 

(4.50 Kms) 
Works & Services 49.984 37.484 

Improvement of road from Main Road Khuda-ke-Basti road to Garaho 

Goth via Main Bazar Bihar Colony & various streets (5.00 Kms) i/c M/S 
Works & Services 50.160 43.910 

Improvement of road from Khuhara Rice Mill to Taluka Hospital via Tower 

Chowk Mehar City i/c Drain (3.00 Kms) 
Works & Services 97.882 72.882 

Rehabilitation of road from Indus Highway to Bughia Service Goli Marr 

road i/c Drain & Meer Hassan Chowk to K.N Shah Bypass along Paving 

Blocks Both Side of road 

Works & Services 99.533 74.533 

Improvement of road from Kakar Piaro road to Muhab Ali Junejo via 

Andryan Taga & Danger village road ( 10.66 Kms) 
Works & Services 99.276 74.276 

Construction / Improvement of road from Sita Piaro road to Hussain Arain 

via Ameer Bux Khoso village i/c Phatak to Gorar Street & Bundo Chowk to 

Prechared Canal & Memon Muhalla School to Prechared Canal (4.80 

Kms) 

Works & Services 98.136 73.136 

Improvement of road from Mehar Gahi road to village Mangwani via 

Raza Mohammad Rind connecting village Khondi & village Qazi Arif mile 

0/0-7/4 in portions connecting villages mile 0/0-2/4 i/c Masonary Structure 

Works & Services 98.309 73.309 
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Improvement of road from Indus Highway to village Poracho connecting 

village Mubarak Khoso mile 0/0-2/2 connecting mile 0/0-3/0 i/c Masonary 

Structure 

Works & Services 47.307 34.807 

Improvement of Road from Indus Highway Baridaro to Bothro i/c 

Construction of road village Jani Chandio Kamalpur UC Bothro (17.70 

Kms) 

Works & Services 99.008 74.008 

Improvement of road from Indus Highway to village Rais Ali Bux via Khondi 

(10.00 Kms) 
Works & Services 97.809 72.809 

Improvement of road from Shah Panjo Phattak Kisho Chandio road to 

Mehar Aghamani road link to Bali Shah Masonary Structure (10.00 Kms) 
Works & Services 98.153 73.153 

W/R of Road from Phuliji Dawach Road to L.S Bund and Improvement of 

road from Phulji Dawach road to village Piaro Arain via village Pir Tarho 

via village Qazi Pir Muhammad via village Sher Muhammad Dawach and 

village Lashkari Brohi and Construction of Paving Block / Drainage of 

above mentioned villages (7.86 Kms) 

Works & Services 99.860 74.860 

Improvement / Construction road from Luwari Shreef to connect Kadhan 

Seerani road via village Ishque Samoon (10.00 Kms) (Phase-I 0.0-6.0 Kms) 
Works & Services 100.000 25.000 

W/R of road from Shahdadpur to Gupchani road mile 0/0-19/3 (31.00 

Kms) 
Works & Services 957.450 838.964 

W/R of road from Shahdadpur to Khadro via Barhoon road @ mile 3/2 + 

440-17/5 (23.00 Kms) 
Works & Services 554.874 486.212 

Reconditioning of road from Gharo Keti Bunder road  @ Sakro Branch to 

village Khair Muhammad Rind, Lal Muhammad Rind, (8.00 Kms) 
Works & Services 149.032 37.258 

Reconditioning of road from Baghan to Jeety Kharo Chaan via Sajanwari 

(25.00 Kms) 
Works & Services 428.187 366.374 

W/R of Jhudo Nabisar road (18.00 Kms) Works & Services 679.551 593.542 

W/R of road of Samaro Kot Ghulam Muhammad road (15.40 Kms) Works & Services 758.894 664.981 

W/R of Samaro Umerkot road Mile 0/0 - 24/7 (40.00 Kms) Works & Services 1745.963 1529.930 

Dualization / W/R of road from N'shah Sanghar road to connect 60th Mile 

Town (0.0-17.50 Kms) 
Works & Services 847.289 742.437 

W/R of road from Kadhan to Ali Bandar road 25.74-44.25 Kms + 18.50 Kms Works & Services 666.451 583.978 

W/R of road from Tando Bago Jhudo road from 4.40 - 40.0 = 35.00 Kms Works & Services 1360.624 1192.247 

Improvement of road from Naukot to Nabisar via Noohato mile 0/0-27/4 

(44.00 Kms) 
Works & Services 1076.447 934.237 

Improvement of road from Naukot Mithi road to Sufi Lachman Das mile 

0/0 - 3/1 (5.00 Kms) 
Works & Services 147.741 73.871 

Widening / Reconditioning of road from Naukot Mithi road to Piloro Stop 

(20.00 Kms) 
Works & Services 760.637 666.509 

Reconditioning / Constrcution of various roads in UC's of Bet Mahar, Keti 

Bandar, Bhagan Mehal Buhara, TC Garho, Maher, Girnar and Indo (31.80 

Kms) 

Works & Services 500.000 438.125 

Reconditioning / Construction of various roads in UC's of TC Ghorabari, 

Jaradali, Khan, Gulel, Doomani, Juna. Ghulamullah, Karampur and 

Kaghan (32.80 Kms) 

Works & Services 491.148 491.148 

Construction of link road from Ghazi Khan Hingorjo - ADP road to village 

Tar @ Mile 0/0-8/1 (13.0 Kms) (Revised)  
Works & Services 257.206 114.513 

Construction of Mirpurkhas By pass road connect Hyderabad road Tando 

Adam road Khan road and Sindhri road with over head bridge near 

Ratanabad Road Mile 0/0-11/0 (M) = 17.7k 

Works & Services 248.017 0.001 

Construction of Dualization Tando Allahyar Bye Pas road (Northern Side) 

(6.40 Kms) (Modified) (SDG # 9) 
Works & Services 1346.679 675.799 

Construction of road from Larkana Kamber road @ Point Railway Phattak 

to connect Kamber Wagan road mile 0/0-3/5 (5.83 Kms) (SDG # 9) 
Works & Services 348.198 142.729 

Construction of road from Mithi to Trighatio (Tagai via Godhgar & 

Mahayari mile 0/0-31/0 = 31-0 (M) = 50.0 Kms (Revised)  
Works & Services 1014.062 352.764 

Construction of road from Indus Highway to Connect kandhkot Thull road 

along inspection  Path of Shran Minor & Soon Wah (15.00 Kms) (SDG # 9) 
Works & Services 176.281 128.281 

Construction / Improvement of various roads in District Jamshoro (42.10 

Kms) (SDG # 9) 
Works & Services 507.255 115.749 

Construction of Additional Carriageway of Larkano Naudero Road mile 

3/1-11/0 (12.70 Kms) (I/C M.Structure)  
Works & Services 763.146 0.001 

Construction / Reconditioning of various roads in District Larkano (14.10 

Kms) (SDG #9) 
Works & Services 141.813 107.439 

Construction of link road from Kamber-Shahdadkot road to village Chibar 

Khan Magsi along Warah Canal mile 0/0-3/3 (5.40 Kms) UC Mastoi Taluka 

Miro Khan (SDG # 9) 

Works & Services 69.728 0.001 

Construction / Reconditioning of road from Mouladad road to village 

Sharbat Mundrani via Ali Hassan Jakhrani, Abdul Rasheed, Mir Khalid 

Nawaz, Ali Hassan, Sohrab Khan Jan Jakhrani (11.00 Kms) 

Works & Services 116.933 86.933 

Construction / Reconditioning of road from Thul Bahoo Khoso road village 

to Sardar Khan Nindvani via village Haji Faiz M. Khoso, village Hafiz Ali M. 

Khoso, village Haji Jaffar Sundrani, village Mandov Marheta, village 

Arsalah Jakhrani, village Raza M. Tanvri, village Usman Marheta, village 

Jan M. Kandran, UC Tajo Khoso, UC Maloi, Taluka Thull 

Works & Services 99.858 75.108 

Reconditioning of road from Thull Bahoo road to Allahabad (Manjhipur) 

via M. Ayuob Khoso. Abdul Qadir Brohi, Muhammad Yousif Khoso, 

Idressabad, M. Pannah Khoso, Payaro Khoso (8.00 Kms) 

Works & Services 70.682 53.182 
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Construction / Reconditioning of road Nasir Muhammad Brohi (Jam Khan 

Khoso) to village Dr. Abdul Jabbar Khan Khoso via Zulfiqar Goloo / 

Lutufabad / Anisabad / Zarak Brohi / Juman Shah / Nizam Mastoi / Abdul 

Ghani Khoso and village Ghunai (5.00 Kms) 

Works & Services 58.781 43.781 

Construction of road Paver / Tuff Tile at various streets of Jacobabad City 

Taluka Jacobabad 
Works & Services 120.000 105.150 

Construction of road from Shahghazi road village Babu Bhangar (6.25 

Kms) 
Works & Services 70.000 52.500 

Construction / Reconditioning of road from Thul road Laahi Charhi to via 

village Nasar Muhammad Brohi / village Jaam Khan Khoso / Village 

Shahnawaz Diyo / Budho Diyo / Village Ghous Bux Mastoi and Meral 

Purano at Jacobabad (3.00 Kms) 

Works & Services 60.474 45.474 

Construction of road UC Bahadurpur village Shahzaman Khoso / Village 

Shah Murad Brohi / Village Muhammad Brohi / Village Muhammad Khan 

Khoso / Village Gulab Banglani / Village New Karachi / Village Shoukat 

Banglani 

Works & Services 48.732 36.356 

Construction / Reconditioning of road from Mirpur Buriro upto Sanhri Sarak 

via village Shabir Buriro / Muhammad Ismail Buriro / Punhal Channa / 

Allah Wadhayo Channo / Galib Channo & village Sohrab Channo, 

Taluka Thull (9.00 Kms) 

Works & Services 99.980 74.980 

Construction of link road from Railway Phatak to G. Khairo Bypass via Seer 

with (Ring Band G. Khairo) 

Mile 0/0-3/1 (5.00 Kms) 

Works & Services 128.940 128.940 

Construction / Reconditioning of road from Mouladad road to village 

Ghaibi Khan Mundrani via village Noor Muhammad Jiskani, Pathar Mor, 

Bhooro Jakhrani, Janhwar Gulwani, Meva Gulwani, Dip village Pinya 

Sarghani, Sobha Jikhrani (10.50 Kms) 

Works & Services 115.386 85.686 

Construction / Reconditioning of road from Noor Wah Bridge to Thull 

Jacobabad road via village Mehran Brohi, Nepar Gorshani, M. Ayoub 

Unar \ Syed Zahir Shah, Habibullah Kehar, Raja Khan Khoso, Ashiq Ali 

Pathan, Zalfiqar Gorshani, Naseer Khan Khoso (10.00 Kms) 

Works & Services 98.717 73.717 

Construction of link road from Muhammadpur Bosan road to Ratodero 

Sher Muhamamd Thahim road via Liaqat Sarghani, Zia Rehman Jakhrani, 

Ali Hassan Marri, Bhooro Sarghani, Dodo Rozrani (5.75 Kms) 

Works & Services 74.774 55.524 

Construction / Reconditioning of road from Kashmore Minor along Lachhi 

Wah and various villages upto Sui Line Purani road (8.00 Kms) 
Works & Services 89.294 66.794 

Construction / Reconditioning of road from Indus Highway Ali Gohar Brohi 

Petrol Pump to village Phero Arija, Mehmood Dero, Eidan Khan Brohi, 

Ghulam Ali Khauhawar, Khedkar, Noor Mohammad Korkani, Sache Dino 

Kalhoro, Mubarak Chandio, Lund, Kandero Mugheri, Sayed Sardar Shah, 

Tharo Khan Jagirani, Loung Mugheri approaches 

Works & Services 153.251 118.251 

Construction of road from New Bypass Larkana Miro Khan to Kamber, 

Mirokhan road (3.00 Kms) 
Works & Services 179.153 156.878 

Construction of road from Nara Bagh link road to village Dilshad Gadani 

(2.50 Kms) 
Works & Services 31.496 23.667 

Construction of road from Landiyoon Mahar Nonhdhi to village Kanbir 

Mahar (4.00 Kms) 
Works & Services 51.379 38.467 

Reconditioning of road from Mohdpur to Chak Shahbazpur Taluka 

Ubauro (12.00 Kms) 
Works & Services 126.726 93.976 

Reconditioning of road from Rati to Barota (8.20 Kms) Works & Services 106.431 81.431 

Reconditioning of road from Daharki to Barota (9.00 Kms) Works & Services 108.284 83.284 

Widening / Reconditioning of  road from Daharki to Reti upto Narley 

Minor (6.00 Kms) 
Works & Services 100.000 75.000 

Construction of road from National Highway Mirpur Minor Inspection Path 

to village Noor Muhammad Chijjan, village Bangul Sial, Taluka Mirpur 

Mathelo (4.00 Kms) 

Works & Services 50.586 37.461 

Construction of road from FFC Maso Wah Bridge to Allah Diwayo Lashari 

approach to Sultan Lashari, Abdullah Malano, Allah Ditto Jalbani & Bagh 

Ali, Taluka Mirpur Mathelo (4.20 Kms) 

Works & Services 65.334 50.334 

Consctruction / Reconditioning of New Metal road from village Pathan 

Goth to Hekal Patt via Alam Toba Jeewan Garh road Gul Bahar Mangi 

(17.00 Kms) 

Works & Services 250.010 191.712 

Construction of road from Sardargarh Dahar Wah to Izzat Wari via Phullo 

Malik (10.00 Kms) 
Works & Services 159.921 122.938 

Construction of road from Baghsar road to village Jan Muhammad 

Mahar (8.00 Kms) 
Works & Services 122.776 107.609 

Construction of road from Murad Ghoto link road to Bakro Wah, Deh 

Hussain Beli (2.00 Kms) 
Works & Services 25.137 18.848 

Construction of road from Izzat Wari to village Kaman Mahar via Raza 

Muhammad Mahar and village Aleem Malik  
Works & Services 111.690 84.877 

Construction of Bridge Piling at village Lal Muhammad Mahar and 

connected road of various areas (6.00 Kms) 
Works & Services 95.536 84.286 

Construction of road from National Highway to Hussain Kalwar via Mehsro 

Wah (7.10 Kms) 
Works & Services 76.985 59.485 

(A) New Construction of link road Baga Khan Shambani to village Gaji 

Bux Shambani (5.50 Kms)  

(B) New Construction of link road village Ghulam Sarwar Shambani to 

Works & Services 107.623 107.623 



147      

Name of Scheme Department Estimated Cost 
Allocation for 

2022-23 

Safar Shambani, Ghulam Shambani and Ali Gohar Shambani via Channel 

RD-186 (4.00 Kms) 

Construction / Reconditioning of Road Village Sultan Ahmed Siyal to 

Village Ali Muhammad Mubejo via Village Lahano Khan Siyal via Tatri 

Minor UC Bhanbhri and UC Dangeja (8.50 Kms) 

Works & Services 97.215 72.215 

Construction of Moro Mithani Road at point Manaheen to Village 

Gh.Hyder Kario via Seth Allah Warayo Behan via Muhammad Ismail Jesar 

via Koji Jesar via Golo Potho via Qadir Bux Lund via Dhani Bux Kario UC 

Manaheen and UC Daris Taluka Moro (14.50 Kms) 

Works & Services 164.255 126.755 

Construction of road village Tagar to Village Baloo Chandio via Umer 

Saihito via Sain Bux Chandio via Qasim Chandio, UC Detha (4.50 Kms) 
Works & Services 50.860 38.360 

Construction / Reconditioning of road from National Highway to Hashim 

Lanjar along Sehra Minor and protective bund crossing Trimor Sehra 

Branch Gumoo Mori (11.00 Kms) 

Works & Services 125.306 95.306 

Construction / Reconditiong of road from National Highway near Jam 

Noorullah to village Yaral Ghanghro (Malokani Ghanghra) along Gul 

Minor (6.80 Kms) 

Works & Services 65.920 49.670 

Construction of Road Ranjhan Khan Panhwar to Haji Saeed Khan 

Panhwar, Attal Bohio to Raham Ali Khoso Nim Wara Khoso, Naushehro 

Feroze road to Bagan Kalhoro (10.50 Kms) 

Works & Services 122.704 107.704 

Construction of Road from Sanghar Chotiaryoon Road to Link Road Kot 

Nawab Road to Gulzar Shar Road mile 0/0-5/5=9.00 KM (1-1/2" Thick 

Paver Carpet 12' Width) 

Works & Services 99.921 76.484 

Construction of Road from Mirpurkhas Road to Loharao via Gullan Khan 

Banbhro, Khuda Bux Chandio, Raja Bisharat Road mile 0/0-3/1 = 5.00 KM 

(With 1-1/2" Thick Carpet 12' Width) 

Works & Services 55.724 43.036 

Construction of Road from Toori Mori Road to village Mangal Khan Bugti 

via Ali Nawaz Shar,  Akbar Chandio Samaro Minor Village Kondho 

Chandio Road mile 0/0-3/1=5.00 KMs (With 1-1/2" Thick Paver Carpet 12' 

Width) 

Works & Services 65.704 49.704 

Construction of Road from Baan Mori to Naukot from link road to Tamachi 

Wassan via Sain Habibullah Shah, Nobat Shar Road 0/0-3/3+330=5.50 KMs 

(With 1-1/2" Thick Paver Carpet 12' Width). 

Works & Services 67.920 51.983 

Construction of Road from Dhani Parto Rajpar to Qadir Bux Loohar 

Jhando Khan Kumbhar Allah Wassayo Bhatti Photo Khan Mari Stop to 

Samoon Depar Hadi Bux Depar Road mile 0/0-3/2=5.20 KMs (With 1-1/2" 

thick Paver Carpet 12' Width) 

Works & Services 64.724 49.099 

Construction of Road from Sanghar to Chotiaryoon road to Village 

Khamiso Laghari via Shah Baig Bakadar Bughti Qalandar Bux Lashari 

Naseer Laghari road mile 0/0-3/3+330 =5.50 KM (1-1/2" Thick Paver Carpat 

12' Width) 

Works & Services 68.015 51.015 

(A) Construction of link road from Tayab Dars road to village Haji Noor 

Hassan Dars Moorhadi road 0/0-3/1=5.00 KMs (TST 12' Width)  

(B) Construction Of Link Road From Jamal Shah Road To Village Garhar 

Mori Via Dost Muhammad Moor Road 0/0-3/1 =5.00 Kms (With TST 12' 

Width) 

Works & Services 97.023 74.273 

Construction of New road from Mazar Khaskheli Road to Mushtaq Ahmed 

Bajwa via Hakim Magsi, Umardin Rajpoot, Ghulam Qadir Arain, Sidiq Jat, 

Shafiq Bajwa, Khadim Jat road mile 0/0 - 4/6 = 7.60 Kms (TST 12' Width) 

Works & Services 70.379 61.629 

Construction of road from Muhammad Hassan Makrani to village Haji 

Afzal Mehar Taluka Shujabad (5.60 KMS) 
Works & Services 79.555 59.428 

Construction of road from Siloor Mori to Adam Mori via Village Soomar 

Junejo, Taluka Jhudo (16.00 Kms) 
Works & Services 198.285 143.285 

Construction of road from Sattar Hotel to Jhulluri village Ch: Barkat Kolhi 

Colony, Sher Shah Mamora Khan Meo & Jhulluri (8.00 Kms) 
Works & Services 95.102 60.102 

Construction of road from Mirwah Digri Road Bandhi Shakh Stop to Village 

Mehran Khan Laghari U.C Kangoro, Taluka Digri (8.00 Kms) 
Works & Services 98.057 63.057 

Reconditioning / Construction of road Tedi More to Village Haji Niaz 

Muhammad Kapri Taluka Jhuddo (6.00 Kms) 
Works & Services 50.233 37.733 

Improvement of Road from Mirpurkhas Khipro road to Maghan More via 

Jhurbi (with Aphalt) mile 0/0-11/0 (17.671 Kms) 
Works & Services 283.844 211.832 

Construction of road Dengan Rasti to Pir Bux Dhonkai to LBOD Mori 

Ramzan Khoso to LBOD Mori Ubedullah Bhurgari (8.5 Kms) 
Works & Services 93.666 68.916 

Construction of road Alim Bhurgari to Noor Ahmed Bhurgari UC Ahmed 

Khan Bhurgari (8.00 Kms) 
Works & Services 79.563 69.119 

Construction of road Molvi Ibrahim Nohani Haji Siddique Khaskheli Molvi 

Abdul Hai Nohani (5.00 Kms) 
Works & Services 47.628 35.203 

Construction of road from Rano Solangi to village Qamar Din Shar via 

Kaloo Khan Lashari (5.00 km) 
Works & Services 74.892 56.392 

Construction of road from Dhalo jo Tar to Jetrar road (7.00 Kms) Works & Services 154.062 134.812 

Construction of road from Tar Ahmed to Samoon Rind via Umaid Ali Rind 

Faqir Tar (7.00 Kms) 
Works & Services 112.000 84.000 

Construction of road from Sakiryo Road to Piyaro Dal via Risham jo Tar 

Datar Dino Thebu (7.00 Kms) 
Works & Services 112.000 84.000 

Construction of road from Sohilo Sahu Sand Road to Danbhario via Sahu 

Sand (7.00 Kms) 
Works & Services 112.000 84.000 

Construction of road from Khenser to Graveyard Khansar (3.75 Kms) Works & Services 55.967 41.967 
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Construction of Road Talo Jaam to Pabuhar via Balhiari, Jetria, Edri, 

Malkar (11.00 Kms) 
Works & Services 216.670 162.503 

Construction of Road from Sarah to Jahirmiryo (5.00 Kms) Works & Services 110.096 82.571 

Construction of Road from Lakhmiar to Nikno Bheel via Sange Jo Tar, Nau 

Tar, Chando Kolhi (10.00 Kms) 
Works & Services 173.034 129.751 

Construction of road from Ramlani to Allah Rakhe jo Par Waya Menhlani, 

Chaudio & Gaje Jo Par (11.00 Kms) 
Works & Services 175.000 131.250 

Construction of road from Shivo Charan to Tharo Rind & Karimdad Jo Tar Works & Services 92.958 69.708 

Construction of road from Jete Jo Tar to Khiyaro Nohri (6.00 Kms) Works & Services 93.000 69.750 

Construction of Road from Tugosar to Rinpario via Jethyar 5.50 Kms Works & Services 99.950 74.962 

Construction of Road from Soondar to Bhaki via Manserio, Gunga Veri, 

Soomrat 6.00 Kms. 
Works & Services 99.943 74.955 

Construction of Road from Sakrio to Umar Unar via Rawatsar 6.00 Kms. Works & Services 99.967 74.971 

Construction of Road from Sakrio to Kharuruo via Bisarnio 5.75 Kms Works & Services 99.950 74.950 

Construction of Road from Naryasar to Burtala via Ranpur 5.25 Kms Works & Services 99.886 74.910 

Construction of road from Chibhryal to Gangan 4.00 KM and 

Construction of road from Veenjhniyari to Batangari 
Works & Services 148.330 111.205 

Construction of road from Meenhoon Lanjo to Mohantar 4.00 Kms and  

Momin Mangrio to Megh Khawria(5.00 kms) 
Works & Services 147.490 111.490 

Construction of Road from Bitri Road to Khadhai (near Villages Roojhan, 

Charakharo, Thouharchaho, Sabankhoi Kehari) mile 0/0-4/2 (6.00 Kms) 
Works & Services 99.825 87.347 

Construction of Road from Diplo Badin Road to Hathni (Near Villages Darr 

& Wango Rahiman) Mile 0/0 - 4/3  (7.00 Kms) 
Works & Services 99.837 74.877 

Construction of Road from Abdullah je Wandh to Kathurio Saman & 

Kathurio Samejo via Karam Ali Saman, Bajhliar Katho Bheel, Katho Saman 

(6.50 Kms) 

Works & Services 99.856 74.888 

Construction of Road from Chhaho Rahiman to Turkini via Pireho, 

Phulano, Phulani (6.00 Kms) 
Works & Services 99.808 74.853 

Construction of Road from Village Kharo Bajir to Connect village Alamsar 

(6.80 Kms) 
Works & Services 99.882 74.963 

Construction of raod from Mithi Islamkot bypass to village Beperboh 

Taluka Mithi (4.00 Kms) 
Works & Services 94.867 71.141 

Construction of road from Airport road @ Point Dhorio to Shivo Jo Tar  Works & Services 89.249 66.934 

Construction of Road from Valasai Colony Kaloi Town to Mithi Badin Road  Works & Services 99.998 74.998 

Construction of road from Pangrio Wango road to village Ibrahim 

Khaskheli via Choudhry Waseem i/c to link Salar Nahrio / Ahmedani 

village link to Bachal Khaskheli from Sono Jamali road 6.00 Kms 

Works & Services 99.528 74.528 

Construction of road from Badin Nindo road to Talho Khan Bhurgri, Otiya 

Rai Singh, Saeed Khan Bhurgri, Haji Abdul Karim Bhurgri i/c Mir 

Muhammad Rind, Zubair Rind, via Karo Wah connect Tando Bago Nindo 

road 6.15 Kms 

Works & Services 99.856 74.856 

Construction of various Metaled Roads in Taluka Sehwan & Manjhand 

District Jamshoro 
Works & Services 172.292 128.542 

Construction of road from Bhand Mari to Rais Ali Ahmed Chandio village 

via Maroof Ja Bhan, Gullan Ja Bhan mile 0/5-3/5 i/c Masonary Structure 
Works & Services 54.262 41.762 

Construction of road from Mitho Babar to Ibrahim Channa Village Bridge 

along Johi Barrage Path 0/0-5/1 (8.30 Kms) 
Works & Services 99.823 74.823 

Construction / Improvement of different roads of Taluka Tando Bago Works & Services 987.027 493.514 

Construction of road from Dhandari road to village Usman Lohar, village 

Malook Lakho, village Usman Otho, village Hashim Gujrio, village Wali 

Muhammad Jatt, village Qadir Palani, Dargah Ghulam Ali Shah and 

village Khair Muhammad Lakho (13.00 Kms) 

Works & Services 313.797 276.348 

Sindh Provincial Road Improvement Project Assisted by Asian 

Development Bank (328 Kms), ADB Assisted (Total Rs.22750.00 million (87% 

ADB Loan Rs.20670.10 million, 13% GOS Share Rs.2079.90 million) (SDG # 9) 

Works & Services 2079.900 43.295 

Construction of road from Nooriabad to Gujjo via Jung Shahi mile 2/4-

39/0 (58.76 Kms). 
Works & Services 161.193 2.523 

Construction of Link road from S.B.A Choudhri Munawar (Bashir Ahmed 

Arain) road to village Muhammad Rafique Lahori and surrounding of 

various villages approaches road i/c 15 RFT Bridge 6.40 Km (2019-20) 

Works & Services 79.285 0.001 

Construction of Bilawal Bhutto Zardari Flyover Bridge Jail Phatak (Railway 

Crossing) Jacobabad (SDG # 9) 
Works & Services 582.748 0.001 

Renovation / Rehabilitation of Sindh House Islamabad (Re-revised) (SDG 

# 9) 
Works & Services 497.834 87.094 
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570 
Rehabilitation / Reconstruction & Provision of Missing Facilities in Existing GGSS / 

GGHSS Schools Bhiro Goth UC Thano (02 Units) (C:56.898 + R;3.000) (SDG#4) 

Education 

(School) 

Karachi  

(M) 
59.90 

571 
Construction of Two Rooms New School Building for Shelterless Schools Taluka 

Khangarh (48 Units) (C:254.483 + R:23.616) (SDG#4) 

Education 

(School) 
Ghotki 278.10 

573 
Up-gradation of Middle School to High School at GBMS Sher Muhammad Thora (01 

Unit) (C:18.484 + R:3.419) (SDG#4) 

Education 

(School) 
Matiari 21.90 

574 Construction / Re-construction of Govt. Boys High School Matli City (01 Unit)  
Education 

(School) 
Badin 159.73 

575 
Construction of ECE Class Rooms / Rehabilitation / Up-gradation of Various Schools  

of  UC 1 to 19 (SDG#4) 

Education 

(School) 

Karachi  

(S) 
99.78 

576 
Construction of (Govt. Boys / Girls Secondary Schools) in Shirin Jinnah Colony 

Karachi (02 Units) (C:45.199 + R:2.00) (SDG#4) 

Education 

(School) 

Karachi  

(S) 
47.20 

577 
Rehabilitation / Re-construction & Provision of Missing Facilities in  GHS G. Jaffar (01 

Unit) (SDG#4) 

Education 

(School) 
Khairpur 32.97 

578 
Rehabilitation of Government Schools of Taluka Kamber, Warah & Naseerabad (07 

Units) (SDG#4) 

Education 

(School) 
Kamber 19.35 

579 
Rehabilitation & Provision of Computer Lab & Science Lab in GBHSS Mirpur Bathoro 

(SDG#4) 

Education 

(School) 
Sujawal 53.12 

580 
Rehabilitation & Provision of Missing Facilities in Existing GBHS Baberlo, GGHS 

Luqman, GBHSS Talpur Wada & GHSS Faiz Kotdiji (04 Units) (SDG#4) 

Education 

(School) 
Khairpur 65.91 

581 
Rehabilitation / Provision of Missing Facilities / Up-gradation of Schools of Taluka 

Garhi Yasin (08 Units) (SDG #4) 

Education 

(School) 
Shikarpur 51.92 

582 

Up-gradation of Middle School to High School (i) GBMS Vakryo (ii) GBMS Pabuvero & 

Up-gradation of Primary School to Middle School (i) GBPS Vee Hingorja (ii) GBPS 

Jaroonbhar (iii) GBPS Aqib Junejo Taluka Islamkot & Chachro (05 Units) (C:80.660 + 

R:15.778) (SDG#4) 

Education 

(School) 
Tharparkar 96.44 

583 
Rehabilitation / Re-construction & Up-gradation of Government schools of District 

Karachi Malir (04 Units) (SDG#4) 

Education 

(School) 

Karachi  

(M) 
121.01 

584 

Construction of  Building for Shelterless Primary schools Hazoor Jami Rind UC- Hoat 

Faqeer,  Abdul Ghani Brohi  (Chakar Brohi Deh-54 Nusrat),  Muhammad Uris Sehto 

UC-Obhari Sewari and Muhammad Ramzan Chandio UC-Jhuro Shar  (04 Units) 

(C:16.862 + R:2.000) (SDG#4) 

Education 

(School) 
S.B.A 18.86 

585 
Rehabilitation / Re-construction and Up-gradation of Government School in Mulla 

Essa Goth, UC-38 (01 Unit) (C:52.430 + R:6.885) (SDG#4) 

Education 

(School) 

Karachi  

(W) 
59.32 

586 
Rehabilitation /  Re-construction & Provision of Missing Facilities in existing 

Government Schools District Karachi Malir (13 Units) (SDG#4) 

Education 

(School) 

Karachi  

(M) 
45.88 

587 

Repair, Rehabilitation and Provision of Missing Facilities in various Government 

Schools of UC-3,4,5,6, 11,12,13,14,15,16,17,18 & 44 of District Hyderabad (07 Units) 

(SDG#4) 

Education 

(School) 
Hyderabad 38.89 

588 

Provision of missing facilities and remaining work at GGMS Garibabad, GGMS Piaro 

Goth, GBHS Piaro Goth, GBHS Sita Village & GGHS Garibabad (05 Units) (C: 99.649 + 

R: 9.370) (SDG#4) 

Education 

(School) 
Dadu 109.02 

633 Establishment of Girls Education Model Schools Complex Matiari City (SDG#4) 
Education 

(School) 
Matiari 170.00 

705 
Establishment of Boys / Girls Degree College Jam Madad Ali Taluka Jam Nawaz 

District Sanghar (SDG#4) (C: 193.594 + R: 17.136) 

Education 

(College) 
Sanghar 210.73 

706 
Reconstruction of Building in Existing Girls Degree College Kamber District Kamber-

Shahdadkot (SDG#4) 

Education 

(College) 
Kamber 50.60 

707 
Rehabilitation / Renovation of Govt. Boys Degree College Shahdad Kot District 

Kamber-Shahdadkot (SDG#4) 

Education 

(College) 
Kamber 50.00 

708 
Re-Construction of Building  Govt. Boys Degree College Miro Khan District Kamber-

Shahdadkot (SDG#4) 

Education 

(College) 
Kamber 70.62 

709 
Rehabilitation & Provision of Missing Facilities in Existing  GBDC / GGDC Naudero 

District Larkano (SDG#4) 

Education 

(College) 
Larkano 62.78 

710 
Conversion of Higher Secondary School to Degree College at Khanpur Maher 

Taluka Khangarh District Ghotki (SDG#4) 

Education 

(College) 
Ghotki 145.00 

711 
Conversion of Higher Secondary School to Degree College at Hingorja  District 

Khairpur (SDG#4) (C: 38.457 + R: 2.100) 

Education 

(College) 
Khairpur 40.56 

712 
Rehabilitation / Renovation & Provision of Missing Facilities in Existing  Colleges of UC-

1 to 19 District Karachi South (SDG#4) 

Education 

(College) 

Karachi  

(S) 
99.97 

713 Eastablishment of Girls Degree College Ubauro District Ghotki (SDG#4)  
Education 

(College) 
Ghotki 164.95 

732 
Provision of Missing and Allied Facilities for Government Degree College Taluka 

Thano Bulla Khan District Jamshoro (SDG#4) 

Education 

(College) 
Jamshoro 50.00 

876 Construction of Academic Block of Sindh University, Daudu Campus  
Education 

(U&B) 
Dadu 100.00 

Annexure (D) 

LIST OF SPECIAL ASSIGNMENT SCHEMES IN FY 2022-23 
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881 
Construction of Academic Block for Institute of Arts and Design at Sindh University 

Campus Dadu (SDG#4) 

Education 

(U&B) 
Dadu 50.00 

887 Village Electrification Schemes of District Thatta and surrounding areas Energy Thatta 99.99 

889 Gas Supply to Villages in Gadap Town Including Surrounding Areas Energy 
Karachi &  

Thatta 
300.00 

1012 

Establishment of Dispensaries at UC-03, New Sabzi Mandi Taluka City Hyderabad, 

UC-05 at New Hyderabad City and New Manthar Petrol pump Hala Naka City 

Hyderabad & Up gradation of BHU to 10 Bedded Mother & Child Healthcare Center 

UC-16 at Liaquat Colony Hyderabad. 

Health Hyderabad 48.39 

1092 Establishment of 25 bedded Hospital at UC Razaqabad, Main National Highway  Health Karachi 100.00 

1093 Establishment of Maternity Home at Shireen Jinnah Colony (SDG #3,6) Health Karachi 120.00 

1131 
Establishment of 20 bedded Shaheed Sher Muhammad Dero Hospital at 

Joharabad, Tando Adam (SDG #3) 
Health Sanghar 140.00 

1146 
Up gradation of 03 GDs to BHUs at villages Kalario, Lalu jo Tar & Sair Jo Par; Taluka 

Dahli (SDG #3) 
Health Tharparkar 76.00 

1147 Establishment of RHC at village Karoora, Taluka Chachro (SDG #3) Health Tharparkar 115.41 

1385 

Solar Tubewells (4x) in various Dehs of District Shaheed Benazirabad. (a) Deh Jamal 

Keerio, (b) Deh 18 Dad Sakrand, (c)Deh Yakhtiar Khan, Sakrand & (d)Goth 

Imamuddin Keerio, U.C. Nathiani, Daur. 

Irrigation S.B.A 33.87 

1462 

Retaining Wall and C C Lining of Abul Wah at Ranipur Town Committee from RD - 94 

to 97 and Onward and Retaining Wall and C C Lining Ghulam Shakh Abul Wah from 

0 to Onward 

Irrigation Khairpur 51.96 

1741 Construction of Paver Block Road 

LG  

(Water 

Supply) 

Karachi  

(M) 
137.27 

1742 
Construction of Water Supply Scheme and Under Ground Tank in UC-09 Sharafi 

Goth, District Malir Karachi 

LG  

(Water 

Supply) 

Karachi  

(M) 
95.64 

1743 Construction  of Water Supply scheme and Under Ground Tanks 

LG  

(Water 

Supply) 

Karachi  

(M) 
97.97 

1744 
Providing / Lying Sewerage Line,  Water Supply Line,& CC Paver Block at Union 

Council No. 28 Moriro District Malir Karachi 

LG  

(Water 

Supply) 

Karachi  

(M) 
93.30 

1745 

Construction & Rehabilitation of Main / Internal Roads. Providing Sewerage line of 

12" and 18" dia RCC Pipe, Water line of 4" dia PE Pipe and Installation of Paver Blocks 

/ CC flooring & Street lighting in Bukkhar Goth, Sikander Goth, Abbas town, Abdullah 

Palari Goth and Various Areas of UC-29. 

LG  

(Water 

Supply) 

Karachi  

(E) 
95.42 

1746 

Providing Sewerage Lines of 12", 15" and 18" dia RCC Pipe & Water Supply P.E Pipe 

Line of 4", 6" dia in Saifal Goth, Sukhia Goth Wazeer Goth, Noor Muhammad Goth, 

Rind Muhalla, Khadim Solangi Goth, Laasi Goth and Various Areas of UC-31 District 

East 

LG  

(Water 

Supply) 

Karachi  

(E) 
99.28 

1747 

Construction / Rehabilitation of Main / Internal Roads and installation of Paver Blocks 

/ CC flooring & Street lights in Sachal Goth Block A to G, Ayub Goth, Christian Para 

and Shaheed Zulfiqar Ali Bhutto Goth (Seeta Nagar), Bilawal Shah Noorani Goth and 

various areas of UC-30 District East 

LG  

(Water 

Supply) 

Karachi  

(E) 
96.10 

1748 

Construction / Rehabilitation of Main / Internal Roads, providing, sewerage line of 

12", 15" and 18" dia RCC pipe, water line of 4", 6" dia PE Pipe and installation of Paver 

blocks / CC flooring & Street Lights in Jannat Gul Town, Al-Azam Town, Qayyum 

Abad, Hasan Noman Colony, Machar Colony, Allah Bux Goth Street No. 1, 6,38 to 

43, Muhammadi Goth, and various areas  

LG  

(Water 

Supply) 

Karachi  

(E) 
96.47 

1749 

Construction / Rehabilitation of Main Roads / Internal Roads and installation of 

Paver Blocks / CC flooring & Street Lights in Junejo Town, Chutta Gabol Goth, 

Saindad Village, Noor Khan Goth, Ahmed Jamal Goth, Khuda Bux Goth and various 

areas of UC-31 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.02 

1750 

Construction / Rehabilitation of Main / Internal Roads, Providing Sewerage line of 12" 

and 18" dia RCC pipe, 4 " dia P.E Water Supply Pipe line, installation of Paver Blocks 

and Street Lights in Umar Colony I & II, UC-5 Mehmoodabad Ward 1 & 2. 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.67 

1751 

Construction / Rehabilitation of Main / Internal Roads, Providing Sewerage line of 12" 

and 18" dia RCC pipe, 4 " dia P.E Water Supply Pipe line, installation of Paver blocks 

and street lights in Baloch Colony, LAC II UC-06 Street 01 to 31, 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.46 

1752 

Construction / Rehabilitation of Main / Internal Roads, providing Sewerage line of 12" 

and 18" dia RCC pipe, 4 " dia P.E Water Supply Pipe line, installation of Paver blocks 

in Zigre Goth Block 2 Gulistan-e-Johar, Katchi Abadi C Area Block 12 and Service 

road from Pehlwan Goth to Munawar Chowrangi, Sindh Baloch Society Block 12 of 

Gulistan-e-Johar, 

LG  

(Water 

Supply) 

Karachi  

(E) 
96.16 

1753 

Construction / Rehabilitation of Main / Internal Roads, Providing Sewerage line of 

12", 15" and 18" dia RCC pipe, 4" & 6" dia P.E Water Supply line in Rabia City, Rabia 

Banglows to Classic Apartment, Service road from Rabia City via Johar Square, 

Muneer Bridge view to Johar Mor Gulistan-e-Johar. 

LG  

(Water 

Supply) 

Karachi  

(E) 
99.28 

1754 

Construction / Rehabilitation of Main / Internal Roads, Street lights Providing 

Sewerage line of 12", 15" and 18" dia RCC Pipe, Water Supply line of 4", 6" dia PE Pipe 

in Block 13, 14, 15, 17, 19 of Gulistan-e-Johar. 

LG  

(Water 

Supply) 

Karachi  

(E) 
95.55 

1755 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing Sewerage 

line of 12", 15" and 18" dia RCC Pipe, Water Supply line of 4" 6" dia PE Pipe and 

installation of Paver blocks in Haji Ramzan Gabol Goth, Ali Gabol Goth, Paryo Goth, 

Chutta Goth, Sher Muhammad Palari Goth, Baloch Khan Gabol Goth, Gahnwar 

Khan Gabol Goth and various areas 

LG  

(Water 

Supply) 

Karachi  

(E) 
96.17 
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1756 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing Sewerage 

line 12" , 15" and 18" dia RCC Pipe, Water Supply line of 4", 6" dia P.E Pipe and 

installation of Paver Blocks, in Muhammad Khan Goth, Darya Khan Goth, Abdullah 

Shah Ghazi Goth, New Maroora Goth, Shahnawaz Sghar Goth and various areas of 

UC-30 District East 

LG  

(Water 

Supply) 

Karachi  

(E) 
95.13 

1757 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing Sewerage 

line of 12", 15" and 18" dia RCC pipe, Water Supply line of 4" 6" dia PE Pipe and 

installation of Paver Blocks, Haroon Bangalows, Arif Arcade, Muslim Society, City 

Villas, Rizwan Society, Maroora Goth, Johar Complex and various areas of UC-30. 

LG  

(Water 

Supply) 

Karachi  

(E) 
100.00 

1758 

Construction / Rehabilitation of Main Roads / Internal Roads, Providing Sewerage 

line of 12" and 18" dia RCC Pipe, Water Supply line of 4" dia PE Pipe and installation 

of Paver Blocks in Sher Pao Basti, Darwesh Colony, Sindhi Muslim Society, Dhoraji, 

Dehli Mercantile. 

LG  

(Water 

Supply) 

Karachi  

(E) 
95.34 

1759 

Construction / Rehabilitation of Drain System from Johar Chowrangi to Pehlwan 

Goth including maintenance of Service Road and Construction of Pedestrian bridge 

at Rabia City Gulistan-e-Johar . 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.95 

1760 

Construction / Rehabilitation of Roads from Evacue Banquet Rashid Minhas Road 

(Lal Flats) to K-Electric IBC Johar -I and surrounding areas of Lal Flats including 

Sewerage line of 15" and 18" dia RCC Pipe, Water Supply line of 4" dia PE Pipe 

LG  

(Water 

Supply) 

Karachi  

(E) 
95.67 

1761 

Construction of Double Road from Pehlwan Goth to Johar Police Station Gulistan-e-

Johar including street lights, footpath with paving blocks, Cat eyes road markings 

including Sewerage line of 12" & 18" dia RCC Pipe, Water Supply line of 4" dia PE 

pipe and Repairing of various areas Roads District East 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.88 

1762 
Construction of Road & Installation of Paver Blocks, Sewerage & Water Supply Line, 

Akhtar Colony & Kashmir Colony (UC-01) 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.61 

1763 
Road Carpeting (Mehmoodabad Police Station to Quetta Rangeen Hotel). Main 

Watersupply line with Branches, UC-03 District East 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.84 

1764 Road Carpeting, C.C Flooring Sewerage line, Manzoor Colony-II (UC-06) 

LG  

(Water 

Supply) 

Karachi  

(E) 
84.75 

1765 
Water & Sewerage line, Installation of Paver Block and Road carpeting, Channesar 

Goth (UC-04 

LG  

(Water 

Supply) 

Karachi  

(E) 
150.28 

1766 
Providing and laying of Water Supply 4", 8" dia from Ayub Police Chowki to Bhattai 

Chowk & from Shahbaz Chowki to Junejo Colony PS-99. 

LG  

(Water 

Supply) 

Karachi  

(E) 
90.00 

1767 
Providing and laying of Water Supply 4", 8" , 12" and 18" dia from Yusrab Goth to 

Muhammadi Goth & from Khadim Hussain Goth to Wazir Goth 

LG  

(Water 

Supply) 

Karachi  

(E) 
89.89 

1768 Rehabilitation / Improvement of Road / Sewerage Line & Water System 

LG  

(Water 

Supply) 

Karachi  

(E) 
206.18 

1769 Rehabilitation / Improvement of Road / Sewerage Line & Water Supply System 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.61 

1770 

Construction / Rehabilitation of Main & Internal Roads and Providing of Sewerage 

lines of 12",18", RCC Pipe, WaterSupply Line of 4" dia PE Pipe, Installation of Paver 

Blocks & Street Lights in Baloch Colony, LAC II, Street 01 to31,  UC-06 

LG  

(Water 

Supply) 

Karachi  

(E) 
98.66 

1772 
Improvement / Rehabilitation & Construction of Sewerage, Paver, Water & Street 

Lights UC-1 to UC-19 

LG  

(Water 

Supply) 

Karachi  

(S) 
1924.96 

1773 Providing & laying of Paver block,  Water Supply & Sewerage lines, Road Carpeting 

LG  

(Water 

Supply) 

Karachi  

(S) 
119.22 

1774 

Construction of strom water drain, Road Carpet, C.C Flooring, Paver Block street 

Lights and change of Sewerage and Water Supply line, supply 300 Rings and 600 

Main Hole Covers in UC - 29, 30 & 31 

LG  

(Water 

Supply) 

Karachi  

(S) 
195.70 

1775 
Construction of Road, C.C Flooring, Foot Paths, Paver Blocks, Sewerage line, Water 

Supply line UC - 25 & 26 

LG  

(Water 

Supply) 

Karachi  

(S) 
30.28 

1776 
Providing & Laying of Paver Block, Sewerage & Water Supply Lines, Road Carpeting 

Street Lights, R.O/Filter Plants in District South 

LG  

(Water 

Supply) 

Karachi  

(S) 
296.50 

1777 
Construction of CC Flooring & Road Carpeting in UC-13, Mujahidabad, District West, 

Karachi 

LG  

(Water 

Supply) 

Karachi  

(W) 
58.25 

1778 Water Supply Schemes for UC-36 

LG  

(Water 

Supply) 

Karachi  

(W) 
100.00 

1779 Water Supply Schemes for UC-29 and UC-31 

LG  

(Water 

Supply) 

Karachi  

(W) 
100.00 

1780 Water Supply Schemes for UC-33 

LG  

(Water 

Supply) 

Karachi  

(W) 
100.00 
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1781 Water Supply Schemes for  UC-37 

LG  

(Water 

Supply) 

Karachi  

(W) 
99.92 

1782 Water Supply Schemes for UC-30 and UC-32 

LG  

(Water 

Supply) 

Karachi  

(W) 
99.97 

1783 
CC Flooring, Sewerage Line, Water Supply Line & Establishment of Basic Health 

Center ( Dispensary) in UC-11 Baloch Goth. 

LG  

(Water 

Supply) 

Karachi  

(W) 
122.28 

1784 
CC Flooring, Water Supply & Sewerage Line & Road Carpeting in UC-9, Islamia 

Colony. 

LG  

(Water 

Supply) 

Karachi  

(W) 
66.83 

1785 Road Carpeting, CC Flooring, Water Supply line in UC-12, Data Nagar. 

LG  

(Water 

Supply) 

Karachi  

(W) 
58.34 

1786 
Improvement of Water Supply &  Sewerage line, CC Flooring, Ground and Road 

Carpeting in UC-19. 

LG  

(Water 

Supply) 

Karachi  

(W) 
66.21 

1787 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in  UC-17, UC-27 & UC-28 

LG  

(Water 

Supply) 

Karachi  

(W) 
117.58 

1788 
Improvement of Water Supply line, installation of Sewerage line, CC Flooring, 

Ground and Road Carpeting in UC-18, UC-24 & UC-26. 

LG  

(Water 

Supply) 

Karachi  

(W) 
95.70 

1789 
Improvement of Water Supply line, installation of Sewerage line, CC Flooring, 

Ground and Road Carpeting in UC-20, UC-21 & UC-22. 

LG  

(Water 

Supply) 

Karachi  

(W) 
86.04 

1790 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-12, UC-16 & UC-25 

LG  

(Water 

Supply) 

Karachi  

(W) 
116.83 

1791 
Construction of Roads, laying of  Paver Blocks, Installation of Sewerage System in 

UC-16, Ghaziabad 

LG  

(Water 

Supply) 

Karachi  

(W) 
46.91 

1792 
Construction of Pumping Station with Pipelines in Khuda ki Basti, Surjani, Lyari & Taiser 

Areas 

LG  

(Water 

Supply) 

Karachi  

(W) 
100.00 

1793 
Rehabilitaion / Improvement of Road / Sewerage Line & Water System in the area of 

PS-92 

LG  

(Water 

Supply) 

Karachi  

(W) 
96.84 

1794 
Rehabilitaion / Improvement of Road / Sewerage Line & Water System in the area of 

PS-93 

LG  

(Water 

Supply) 

Karachi  

(W) 
95.74 

1795 Improvement of Water Supply and installtion of Drainage line in            UC-1 Shershah 

LG  

(Water 

Supply) 

Karachi  

(W) 
85.00 

1796 
Improvement of Sewerage line Boosting Pump, Drainage line and Carpeting of 

Road in UC-2 Labour Square 

LG  

(Water 

Supply) 

Karachi  

(W) 
81.09 

1797 Improvement of Water Supply, Sewerage line Paver Block in      UC-4 Metroville 

LG  

(Water 

Supply) 

Karachi  

(W) 
84.64 

1798 
Improvement of Water Supply, Sewerage line and Road carpeting in UC-5 Pak 

Colony 

LG  

(Water 

Supply) 

Karachi  

(W) 
56.22 

1799 Water supply line, Sewerage line, Paver Block in UC-6 & UC-7 Golimar, Karachi 

LG  

(Water 

Supply) 

Karachi  

(W) 
187.12 

1800 
Boosting Pump Water Supply line, Sector 14 to Ethad Town, Block-A UC-36, Baldia 

Town. 

LG  

(Water 

Supply) 

Karachi  

(W) 
49.64 

1801 
Improvement & installation of Water Supply and Sewerage lines, CC Flooring, 

Ground and Road Carpeting in UC-16. 

LG  

(Water 

Supply) 

Karachi  

(W) 
75.87 

1802 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-19 

LG  

(Water 

Supply) 

Karachi  

(W) 
177.95 

1803 
Improvement & installation of  Water Supply and Sewerage lines, CC Flooring, 

Ground and Road Carpeting in UC-24. 

LG  

(Water 

Supply) 

Karachi  

(W) 
76.01 

1804 
Improvement & installation of  Water Supply and Sewerage lines, CC Flooring, 

Ground and Road Carpeting in UC-26. 

LG  

(Water 

Supply) 

Karachi  

(W) 
76.33 

1805 Improvement & installation of  Water Supply and Sewerage lines in UC-21 

LG  

(Water 

Supply) 

Karachi  

(W) 
75.77 

1806 
Improvement & installation of  Water Supply and Sewerage lines, CC Flooring, 

Ground and Road Carpeting in UC-21 & 22, District West, Karachi 

LG  

(Water 

Supply) 

Karachi  

(W) 
66.85 
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1807 
Improvement & installation of  Water Supply and Sewerage lines, CC Flooring, 

Ground and Road Carpeting in UC-18. 

LG  

(Water 

Supply) 

Karachi  

(W) 
47.45 

1808 
Improvement & installation of  Water Supply and Sewerage lines, CC Flooring, 

Ground and Road Carpeting in UC-20. 

LG  

(Water 

Supply) 

Karachi  

(W) 
57.56 

1809 
Improvement & installation of  Water Supply and Sewerage lines, Paver Blocks & 

Road Carpeting & Construction in UC-23 & UC-25. 

LG  

(Water 

Supply) 

Karachi  

(W) 
239.71 

1810 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-11 & 12 

LG  

(Water 

Supply) 

Karachi  

(W) 
160.00 

1811 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-13, UC-17 & UC-19 

LG  

(Water 

Supply) 

Karachi  

(W) 
156.09 

1812 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-27 & UC-28 

LG  

(Water 

Supply) 

Karachi  

(W) 
116.07 

1813 
Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in different 

areas of UC-3. 

LG  

(Water 

Supply) 

Karachi  

(W) 
96.46 

1814 
Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in different 

areas of UC-14. 

LG  

(Water 

Supply) 

Karachi  

(W) 
107.75 

1815 
Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in different 

areas of UC-15. 

LG  

(Water 

Supply) 

Karachi  

(W) 
85.79 

1816 
Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in different 

areas of UC-10. 

LG  

(Water 

Supply) 

Karachi  

(W) 
77.71 

1817 
Water Supply line, Sewerage line, Paver Block and Carpeting of Roads in different 

areas of UC-8 & 9. 

LG  

(Water 

Supply) 

Karachi  

(W) 
127.91 

1818 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-4, 5 & 39 

LG  

(Water 

Supply) 

Karachi  

(W) 
136.45 

1819 
Improvement of water supply line, Installation of sewerage line, paver block and 

road carpeting in UC-4 

LG  

(Water 

Supply) 

Karachi  

(W) 
116.91 

1820 
Improvement of Water Supply line and Installation of Sewerage line and CC 

Flooring, Grounds Road Carpeting in UC-5. 

LG  

(Water 

Supply) 

Karachi  

(W) 
115.04 

1821 
Improvement of Water Supply line and Installation of Sewerage line and CC 

Flooring, Grounds Road Carpeting in UC-6. 

LG  

(Water 

Supply) 

Karachi  

(W) 
113.86 

1822 
Improvement of Water supply line and Installation of Sewerage line and Paver Block, 

Road Carpeting in UC-38. 

LG  

(Water 

Supply) 

Karachi  

(W) 
170.26 

1823 
Improvement of Water supply line and Installation of Sewerage line and Paver Block, 

Road Carpeting in UC-39. 

LG  

(Water 

Supply) 

Karachi  

(W) 
173.52 

1824 
CC Flooring, Sewerage Line, Road Carpeting and Establishment of  in UC-38 and 

UC-5, Grounds in UC-39. 

LG  

(Water 

Supply) 

Karachi  

(W) 
140.00 

1825 

Providing & Laying of Paver Block Flooring in Noor Shah Muhalla, Kachhi Muhalla 

Bismillah Colony, Bukhari Muhalla, Mianwali Muhalla, Qasim Ali Shah Colony and 

Kachela Goth UC 2 Mawach Goth. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
126.18 

1826 
Providing & Laying of Paver Block in Different Streets of UC-41, UC-42, UC-43, UC-44, 

UC-45 and UC-46 in DMC Keamari 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
95.99 

1827 

Water Supply line and Sewarage line in Muripur Grex Fathers Colony, Customs 

Colony, Oranchi Mohallah, Budhani Goth, Javed Bahria & different areas of 

Mauripur. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
150.00 

1828 Sawerage Line in UC 37 Naval Colony Baldia Town 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
131.67 

1829 
Improvement of Water Supply and installtion of Sewerage line and Paver Block in 

UC-1 Gabo Pat. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
75.52 

1830 Paver Block and Carpeting of Road in different areas of UC-2 Mowach Goth. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
96.33 

1831 
Improvement of Water Supply and installtion of Sewerage line and Carpetting of 

Road in UC-3 Keamari Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
68.02 

1832 
Improvement of Water Supply and installation of Sewerage line and Carpetting of 

Road in UC-3 Keamari Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
106.58 
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1833 
Improvement of water supply and installtion of Sewerage line and Paver Block in 

UC-40 & UC-42 District Keamari Karachi 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
137.01 

1834 

Providing / Laying Paver R.C.C Sewerage Pipe Line and C.C Flooring I/C Cleaning of 

Nallahs at different places of UC-41, UC-42, UC-43, UC-44, UC-45 & UC-46 in DMC 

Keamari 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
92.88 

1835 
Providing / Laying Water Supply Pipe line at P.R.C Tower to Gold line, M.A Jinnah 

Road in UC-43,  DMC Keamari 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
99.10 

1836 
Improvement of water Supply and installtion of Sewerage line and Paver Block in 

UC-29. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
67.87 

1837 
Improvement of Water Supply and installation of Sewerage line and Carpeting of 

Road in UC-30 & 31 Baldia Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
146.80 

1838 
Improvement of water supply and installation of Sewerage line and Paver Block in 

UC-32 Baldia Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
87.49 

1839 
Improvement of water supply and installation of Sewerage line and Paver Block in 

UC-33 & 34 Baldia Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
116.60 

1840 
Improvement of water Supply and installation of Sewerage line and Paver Block in 

UC-35 Baldia Town 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
68.37 

1841 
Improvement of water Supply and installtion of Sewerage line and Paver Block in 

UC-36. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
157.52 

1842 
Improvement of Water supply and installation of Sewerage line and Carpeting of 

Road in UC-33 Baldia Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
133.99 

1843 
Improvement of Water Supply and installation of Sewerage line and Carpeting of 

Road in UC-37 Baldia Town. 

LG  

(Water 

Supply) 

Karachi 

(Kea) 
157.74 

1844 Construction of Drains in different wards of UC-36 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
70.00 

1845 Construction of Drains in different wards of UC-37 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
98.05 

1846 
Providing / Laying & Replacement of Damaged & Unserviceable Sewerage lines in 

different areas of PS-97 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
75.86 

1847 
Construction of Pumping Station & Providing & Laying of Water Supply Lines in 

Mehran Town UC-37 Ward-1 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
100.00 

1848 
Providing & Laying of Water Supply Lines in UC-32 Bilal Colony UC-8 Natha Khan 

Colony & UC-23 Awami Colony 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
150.00 

1849 
Providing / Laying & Replacement of Damaged & Unserviceable Sewerage line in 

UC-32 & UC-37 Ward 1 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
56.48 

1850 Providing and Laying of CC flooring / Paver Blocks in Different Streets  

LG  

(Water 

Supply) 

Karachi  

(Kor) 
29.69 

1851 
Providing & Laying & Replacement of Damaged & Unserviceable Sewerage line in 

UC-8 Natha Khan & UC-23 Awami Colony 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
56.37 

1852 
Construction of Pumping Station Providing & Laying of Water Supply Lines & 

Replacement of old Pipe lines in Bhittai Colony & Qayyumabad 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
100.00 

1853 
Improvement & Reconstruction of Roads & Foot path UC-32 Bilal Colony to Murtaza 

Chowk (Double Tracked Road with Culverts and Sewerage System) 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
141.79 

1855 Rehabilitation / Improvement of Road / Sewerage Line & Water System 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
96.81 

1856 
Rehabilitation / Improvement of Road / Sewerage Line & Water Supply System in the 

area of PS-129. 

LG  

(Water 

Supply) 

Karachi  

(C) 
96.96 

1857 
Rehabilitation / Improvement of Road / Sewerage Line & Water System in the area 

of PS-123, 124, 

LG  

(Water 

Supply) 

Karachi  

(C) 
96.90 

1858 
Rehabilitation / Improvement of Road / Sewerage line & Water System in the area of 

PS-130 District Central 

LG  

(Water 

Supply) 

Karachi  

(C) 
48.14 

1859 
Rehabilitation / Improvement of Road / Sewerage line & Water system in the area of 

PS-127, 128. 

LG  

(Water 

Supply) 

Karachi  

(C) 
150.00 
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1860 
Rehabilitation / Improvement of Road / Sewerage Line & Water System in the area 

of PS-125, 126. 

LG  

(Water 

Supply) 

Karachi  

(C) 
96.17 

1861 
Construction of CC Block for Various Streets of Taluka Qasimabad & Taluka Rural 

Hyderabad 

LG  

(Water 

Supply) 

Hyderabad 30.94 

1862 
P/L/J & Testing of 4", 6", 8" & 12" dia P.E /PVC Water Supply lines at Different Areas of 

Hyderabad 

LG  

(Water 

Supply) 

Hyderabad 48.65 

1863 
Rehabilitation of Mir Khan Drainage Pumping Station and Providing of Nullah / Sewer 

Line from SRC to Bostan House Unit No. 12,Taluka Latifabad Hyderabad 

LG  

(Water 

Supply) 

Hyderabad 100.00 

1864 

P/L/J & Testing of 24" dia PE -PN 10 Pipe line from 8 MGD Hala Naka Treatment Plant 

to Bail Khana Pumping Station i/c Pumping Machinery for Improvement of Water 

Supply System  of Khai Road, Memon Para, Tando Wali Muhammad and adjacent 

area of Taluka City Hyderabad 

LG  

(Water 

Supply) 

Hyderabad 201.48 

1865 

P/L/J & Testing of 20" dia PE Rising main from 8 MGD Preetabad filter plant & 

distribution main (P.E) upto Tando Tayyab/Islamabad Chowk i/c construction of low 

services reservoirs pump hous, pumping machinery & allied accessories etc. in all 

respect 

LG  

(Water 

Supply) 

Hyderabad 229.33 

1866 
Providing & Laying of Paver Block at Various Streets / Roads of UC-1, UC-2, UC-22 to 

UC-39 and UC-45 to UC-50 and Ward 1 to 9 Cantt: Taluka City Hyderabad 

LG  

(Water 

Supply) 

Hyderabad 292.95 

1867 P/L/J of Paver Block Roads of U-C #04, 05, 06, 08 Mirpurkhas Length. 6.12 KMs 

LG  

(Water 

Supply) 

Mirpurkhas 97.31 

1868 
Providing & laying of Paver Block Roads in U.C. # 02, 03 (1.54 km) & Construction of 

Road in U.C. Old Mipur, U.C. Mir Aachan (3.00 km) Taluka H.B Mari 

LG  

(Water 

Supply) 

Mirpurkhas 45.89 

1869 Paver Block Road from Mirpurkhas Ring Road to Siyal Colony & Others (5.00 KMs) 

LG  

(Water 

Supply) 

Mirpurkhas 95.83 

1870 Providing & Laying of Paver Block in Hingorno Town Taluka Sindhri 8000 RFT 

LG  

(Water 

Supply) 

Mirpurkhas 44.48 

1871 Construction of CC / Paver Block Roads in Different Muhalla in Mithi Town 

LG  

(Water 

Supply) 

Tharparkar 52.95 

1872 

Providing Sewerage Lines in Various wards / UCs of Taluka Nawabshah Juma Khan 

Zardari, Village Ghazi Khan Hoat and village Khairshah, Haqani Colony, Badal 

Colony, Sumera Colony, Ghulam Hyder Shah Colony, Bhittai Colony, Housing 

Society, Society & Hanif Katiyar Muhallah, Chandia Colony, Jamali Colony, 

Bhangwar Colony and Oad Bhatti Para, Mehran Colony, Azim Colony, Muhammadi 

Town & Pathan Para, Ghulam Rasool Shah Colony, Sain Bux Khaskheli, New Sabzi 

Mandi road, Fouji Colony, Faizan Madina Colony, Muhammadi Ali Shah More, 

Ghazali Town, Shafi Muhammad Baloch, Umar Daraz Colony, Village Eid 

Muhammad Brohi, Railway Colony, Camp No. 2, Taj Colony near Abdul Haque 

Jamali & Madrsa Street, Bhatti Para, Brohi Goth, Khan Pump Back side, Afzal Shah 

Town, Shalimar Town, Sanghar road Ayesha College disposal work, Taj Colony & 

various portions (UCs - 1 to 9) 

LG  

(Water 

Supply) 

S.B.A 72.59 

1873 Dual Carriage Road of Johi City, Drainage and Paving Block 

LG  

(Water 

Supply) 

Dadu 98.55 

1874 Improvement of Drainage and Paving Block from Town Committee Via Phulji Station 

LG  

(Water 

Supply) 

Dadu 98.61 

1875 Improvement of Drainage and Paving Block  of Piyaro Station Road 

LG  

(Water 

Supply) 

Dadu 98.83 

1876 
Improvement of Road from Indus Highway Degree College to Theba VIP Road 

Mehar Link to Dua Hospital i/c Drainage on both sides & Paving Block 

LG  

(Water 

Supply) 

Dadu 98.40 

1877 
Improvement of Road from Haji Khan to Drigh Bala Road i/c Paving Block & 

Drainage at Village Drigh Bala 

LG  

(Water 

Supply) 

Dadu 98.28 

1878 

Improvement of Link Road with Paver Block from Allah Wala Chowk to Kambeer - 

Shahdadkot road via Sui Gas Office i/c Approaches to Various Streets (2.60 kms) 

Shahdadkot City 

LG  

(Water 

Supply) 

Kamber 98.17 

1879 Laying of Paver Block at UC 16,17,18,19 and 20 Larkano City 

LG  

(Water 

Supply) 

Larkano 58.70 

1880 Providing & Laying of Paver Block in Taluka Dokri 

LG  

(Water 

Supply) 

Larkano 24.97 

1881 

(i) Providing & Laying of Paver Block from Naudero-Ratodero Road to Governemnt 

Boys Degree College Naudero (0.50 KMs) (ii) Construction of Paver Block from Allah 

Waro Chowk to Jug Chowk at Naudero (0.50 KMs) (iii) Construction of road from 

Karim Bux Khuhro Petrol Pump to Allah Warayo Solangi (0.60 KMs) (iv) Construction of 

LG  

(Water 

Supply) 

Larkano 80.00 
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Road from Naudero Larkano Road to Naudero By Pass via Dastagir Colony (0.60 

KMs) (v) Construction / Reconditioning of Road from Naudero Jag chowk to Peer-

Jo-goth via Qutub Shah Nursery (0.70 KMs) 

1882 Providing & Laying of C.C. Paver in various roads & streets of Jacobabad 

LG  

(Water 

Supply) 

Jacobabad 300.00 

1883 Providing & Laying of Paver Block at Various Streets of Mubarakpur City Taluka Thul 

LG  

(Water 

Supply) 

Jacobabad 42.00 

1884 

Providing & Laying of Paver Block at various Villages of UC Meral Pur and UC 

Mubarak Pur (i) Wali Muhammad Tanwari (ii) Din Muhammad Tanwar (iii) Jhangal 

Tanwari (iv) Band Tanwari (v) Khamiso Bambal (vi) Nasar Muhammad Brohi (vii) Gujo 

Tanwari Dhani (viii) Bux Mastoi Raheem Bux Mastoi (ix) Sahab Khan Mastoi (x) / 

Aamir Khoso (xi) Qaim Din Tanwari (xii) Jam Khan Khoso(xiii)  Liaquat Khan Mahar 

(xiv) Rozi Shar (xv) Hamzo Mahar (xvi) Muhammad Ramzan Mahar (xvii) Piyaro 

Mahar (xviii) Beer Jo Goath and (xix) Sardar Bux Shar 

LG  

(Water 

Supply) 

Jacobabad 52.50 

1885 Construction of Paver Block Road Kandhkot Muncipal Committee Ward No. 1 to 16 

LG  

(Water 

Supply) 

Kashmore 99.41 

1886 

i) Providing Paver Block at Village Muhammad Ali Marfani Shop to Sarwar Marfani, 

(ii) Mehrab Marfani, Jabal Bhayo, Veesar, (iii)  Arain Muhalla, Chohan Muhalla, 

Sarmastani Muhallah, City Shikarpur  (Ward-25) (vi) Samadha Ashram, City Shikarpur 

(v) Village Shahzado Bhand to Jamia Masjid (vi) Village Jamshed Khan Pathan, (vii) 

Village Bhoora Khan Lohar & Construction of road from Village Gul Bar Marfani Mile 

0/0-0/4. 

LG  

(Water 

Supply) 

Shikarpur 94.95 

1887 Providing of Paver Block in Various Streets of Different Villages of Taluka Khanpur 

LG  

(Water 

Supply) 

Shikarpur 93.66 

1888 
Providing  of Paver Block in various streets in different Ward-I to Ward-30, City 

Shikarpur 

LG  

(Water 

Supply) 

Shikarpur 113.41 

1889 Providing of Paver Block in various streets of Different villages of Taluka Shikarpur 

LG  

(Water 

Supply) 

Shikarpur 95.36 

1890 

Improvement of Various Sreets with Paver Blocks in (i) Rustam Town (ii) Jahan Khan 

(iii) Village Pyaro Khan Bhayo (iv) Channar Goth (v) Village Qasim Bhayo (vi) Kot 

Altaf Bhayo 

LG  

(Water 

Supply) 

Shikarpur 92.57 

1891 

Providing and Laying of Paving Blocks in various Streets of villages of Union Councils 

Mureed Sethar, UC Karan Sharif, UC Lodra, UC Sultan Kot, UC Hamayoon Sharif, UC 

Machi & Shahul Sadhayo 

LG  

(Water 

Supply) 

Shikarpur 156.87 

1892 

Construction of Paver Block Road in villages (1) Jhali Kalwari (2) Ruk (3) Sakhji (4) 

Kalhora Muhallah (5) Juneja Muhallah (6) Ghulam Qadir Jagerani (7) thenda (8) 

Syed Amanullah (9) Janib Bhayo to Lutfullah Khan (10) Bashir Ahmed Mirani to 

village Arbelo Abro (11) Soomra Muhalla (12) Chohan & different village of Taluka 

Lakhi 

LG  

(Water 

Supply) 

Shikarpur 95.61 

1893 

Construction of Paver Block Road (1) Town Committee Rustam (2) Jarar Pahore (3) 

Garhi Teigo (4) Abdul Ghafoor Brohi (5) Ali Hassan Brohi (6) Tarai (7) Piyaro Khan 

Bhayo & different village of UC-Garhi Dakho & Areja UC-Pir Bux Shujrah 

LG  

(Water 

Supply) 

Shikarpur 100.00 

1894 

Construction of Paver Block Road (1) village Khan Muhammad Channa (2) Rais 

Hizbullah (3) Chodio Sadhayo road to village Jaggan UC-Zerkhail & different villages 

of UC Tarai 

LG  

(Water 

Supply) 

Shikarpur 98.63 

1895 
Construction of Paver Block Road (1) Village Arbab Marfani (2) Village Chak to Kot 

Nawab Khan Bhayo & different Village of Taluka Khanpur 

LG  

(Water 

Supply) 

Shikarpur 97.33 

1896 

Construction and Widening of Road with Paver Blocks i/c Providing drains: (1) from 

Shikarpur Jacobabad Road Naka to Gah Piri Sukhpul Via Panj Guli with 2 Links @ 

Tharoopur Road and Masana (Graveyard) (2) From Old Mall Piri to Qazi Mohalla via 

Larik Mohalla with Link to Kumbhar Mohalla (3) From Wagno Gate Road Shikarpur 

Sikander Achaar Goodam to Karan Gate via link Road through Petrol Pump (4) 

From Phatak at Kanak Shah peer to Old Railway Crossing via Link to Dawan Shah 

Road 

LG  

(Water 

Supply) 

Shikarpur 98.24 

1897 Construction of Road & providing of Paver 

LG  

(Water 

Supply) 

Shikarpur 296.91 

1898 

Construction of Paver Block Road at different streets of Town Khanpur, Village Abdu, 

Dahar, Mangria Muhalla, Master Bhayo House, Town Committee Chak, Qasim 

Bhayo & Different Villages of UC Mungrani  

LG  

(Water 

Supply) 

Shikarpur 98.78 

1899 

Providing & Laying of Paver Blocks from N.H Way Baiji Chowk Degree College Pano 

Akil Kacha Phatak to Mukhtiarkar office Panjal Mahesar Chowk to Bozdar Chowk 

Sakhi Baba Hospital Chowk to old Sadhooja Bus Stop Shainshah Bukhari Chowk to 

Bozdar Chowk Pir Wah to Mai Jindo graveyard Mehran School NADRA Office to 

Benazir Park Pano Akil Cantt: road to Faizan-e-Madeena Masjid near Old Water 

Tank Masjid Seddiquiya H/O Ahsan Khan to Ustad Muhammad Tahir Achrani G-T 

Road Noor Masjid to Shaikh Muhallah, H/O Dr. Muzaffar Kalhoro upto Ashique 

Hussain Shah Road via Jumo Bhutto and adjacent areas (6.0 KMs) 

LG  

(Water 

Supply) 

Sukkur 80.99 

1900 

Providing & Laying of Paver Block in Various Links of Muhallah Osta Gahi, Muhallah 

Dabar, Muhallah Shaikh and Internal Streets of Muhallah Bhurgari upto Bhurgari 

Regular Khairpur including Masonery Structure (340426 Sft) Taluka Khairpur 

LG  

(Water 

Supply) 

Khairpur 80.00 
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1901 

Providing & Laying of Paver Block from Ferdous Masjid, Mill Colony, Jinnah Colony, 

Madina Colony Road to Technical University Road via Food Goodown including 

Various Streets of Khannan Shah Muhallah, Mangi Muhallah, Nizamani Muhallah and 

Kamangar Muhallah UC Shah Latif upto Bhutta village on west of east Feeder near 

Khaki Shah Bridge i/c Masonery Structure Taluka Khairpur 

LG  

(Water 

Supply) 

Khairpur 100.00 

1902 Construction of various Paver Block Roads in Taluka Kotdiji 

LG  

(Water 

Supply) 

Khairpur 163.00 

1903 

Providing & Laying of Paver Blocks from old Bus Stand Ranipur via Gambat road 

(Rehman CNG) and from National Highway to Dr. Fatah Hospital and from National 

Highway to Kauser Masjid (Katchiabadi) and from Ranipur Sobhodero Road to 

Dargah Sharif Town Committee Ranipur Taluka Sobhodero Ranipur 

LG  

(Water 

Supply) 

Khairpur 99.22 

1904 
Providing of Drainage System & Paver Block City Pir Esso U.C Kamal Dero Taluka 

Gambat, 

LG  

(Water 

Supply) 

Khairpur 50.00 

1905 
Construcation of Remaining Work of Surface Drains & Paver Block of Sobhodero City 

Taluka Sobhodero 

LG  

(Water 

Supply) 

Khairpur 45.86 

1906 
Providing & Laying of CC Paver from Civil Hospital to Mangrio Petrol Pump Daharki 

City 

LG  

(Water 

Supply) 

Ghotki 106.34 

1907 Providing & Laying of CC Paver  Mirpur Mathelo City 

LG  

(Water 

Supply) 

Ghotki 112.61 

1919 
Providing and laying of Sewerage line of 12", 15", 18" and 30" dia RCC Pipe from 

Rupali Centre to Chakar Hotel & Different Areas 

LG  

(Water 

Supply) 

Karachi  

(E) 
130.00 

1920 

Storm Water Drain in Clifton Block 2 and Ward 2 Hazara Colony CBC underground 

water tank Jhamuriya colony Ward 3 replacement of Pumps and Turbines Machines 

and renovation of Bazarta Pumping station 

LG  

(Water 

Supply) 

Karachi  

(S) 
105.00 

1921 Replacement of Water Supply Lines from Bhittai Colony to Qayumabad, Malir River 

LG  

(Water 

Supply) 

Karachi  

(Kor) 
100.00 

1922 
Providing & Laying of Paver Block in various wards / mohallas / colonies of UC-

1,2,3,4,5,6,7,8 and 9 of Nawabshah City 

LG  

(Water 

Supply) 

S.B.A 160.02 

2104 Construction of Parking Plaza at Flower Market Bunder Road Larkano LG (Bldgs) Larkano 99.36 

2159 

(i) Providing Paver Block / Bridge at Village Allahdad Marfani (ii) Providing Paver 

Block at Village Abdul Jabbar Marfani (iii) Providing Paver Block at Village Ghulam 

Muhammad Marfani (iv) Providing Paver Block from Jaggan Sheranpur road to 

Village Ali M. Marfani (v) Rabdino Marfani (vi) Repair of road from from Shah Jalil 

Badshah at Village Jaggan, Paver Block from GBHS Lakhi to Googi Ram House & 

Bilal Petrol Pump to Bagri Muhalla (vii) Wada Machi (v) construction of road from 

Jaggan Wakro road to Ali Hassan Khoso (vi) Construction of road from Hamayun 

Wakro road to Sadoro Bhatti (vii) Construction of road from Hamayun Wakro road to 

Village Akbar Rind (viii) Construction of road from Jaggan Wakro road to Village 

pahar Brohi (ix) Construction of road from Jaggan Bus Stand road to Ali Dost Bhatti 

(x) Construction of Bridges (i) Hidayatullah Chachar (ii) Ali Hassan Khoso (xi) Paver 

Block from Abdul Rasheed Bhutto Rice Mill to Makhno Khan Bhutto House @ Village 

Jano. 

LG (Roads) Shikarpur 75.06 

2160 Rehabilitation of internal roads of City (5.0 Km) LG (Roads) Khairpur 98.28 

2161 

Construction of roads in various U.Cs: (a) Construction / Remodeling of road from 68 

Mori road to connect Jam Wah Mori 2.5 k.m (b) Construction of road from Chak 

road to village Jangi Khan Mari Deh 5-Chak (2.00 Km) (c) Construction of road from 

Preshan stop to village Shabir Shahani via Raheem Bux Brohi 1.5 Km Deh 44-Narat. 

(d) Construction of road from Dost Ali rind road to village Sono Khan Mari, 

Approaches (04 Furlong). (e) Road from 60th Mile main Phatak to Rehmatullah 

Jamali House via Hafiz Amjad Ali Abro House, Daur City 1000 ft. (f) Road from 

Mehran Highway to village Mubarak Chandio 3000 ft. (g) Construction of road from 

Nabi Dad Brohi road to village Amjad Shah Ji Kubi Deh 40 Dad road mile 0/0-

0/3+110 (0.63 Km). (h) Paver Block in various streets of Town Committee, Bandhi. (i) 

Paver Block in various streets of Town Committee, Jam Sahib. (j) Paver Block in 

various streets of Star Colony, Town Committee, Daur. 

LG (Roads) S.B.A 161.90 

2162 

Construction of roads in various UCs of District Shaheed Benazirabad (a) 

Reconditioning / Construction of road from Sakrand Majeed Keerio road to village 

Haji Keerio (0.92 Km) (b) Reconditioning of road from Lashari Stop Keeria Mori to 

Bachal Keerio Nathiyani, Deh 80 Nusrat Mile 0/0-0/5 (1 Km) (Dhora Portion) (1/2 thick 

carpet with paver machine) (c) Reconditioning of road from Nawabshah - Daur 

road Lashari Stop to village Imamuddin Keerio road Mile 0/0-1/1 (1.80 Km) (1/2 thick 

carpet with paver machine) (d) W/R/ Construction of road from Sakrand - 

Nawabshah road to village Sikandar Hayat Rind, Mile 0/0-0/2 + 330) (0.50 Km) (1/2 

thick carpet with paver machine) (e) Construction of road from Nawabshah - 

Sakrand road to village Ali Sher Rind including link to village Porho Machi (3 Km) (1-

1/2 " thick carpet with paver machine) 

LG (Roads) S.B.A 79.44 

2163 Improvement of various streets of Sarhari Town 4-5 Km LG (Roads) Sanghar 44.63 

2164 
Construction / Reconditioning of various roads of Taluka Qasimabad & Taluka Rural 

Hyderabad 
LG (Roads) Hyderabad 127.76 
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2165 

Construction of road Village Rawal Kandra, Construction of Road village Mubeen 

Jakhro, Construction of Road village Yasin Bhai, Construction of Road village 

Wadero Gul Muhammad Babro, Construction of Road village Gulsher Machi, 

Construction of Road village Haji Ahmed Khoso, Construction of Road village Rahim 

Charan, Construction of Road village Lakha Dino Lothiya, Construction of Road 

village Haji Mirbhar. Improvement of road village Walro repair, Improvement of road 

village Muhammad Khan Magsi repair, Improvement of road village Abdulullah 

Sodho repair 

LG (Roads) Sujawal 77.86 

2166 

Construction of road Village Hassan Dohar, Construction of road village Master 

Hidayatullah Mallah via Dad Jat, Construction of road village Nooro Thahmoor, 

Construction of road village Ibrahim Madhro, Construction of road village Nazir 

Mallah, Construction of road village Wadero Sindhu Mundro, Construction of road 

village Mir Muhammad Rind Wahiya Khaskheli Bridge: Sim Nali village Sindhu Mundro 

LG (Roads) Sujawal 90.78 

2167 Construction / Improvement of 19 nos. roads of District Sujawal (35.41 Km) LG (Roads) Sujawal 197.45 

2168 
Construction / Rehabilitation of Roads at various Ucs (14,15,24,25) of PS 90 / NA-236, 

District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
147.48 

2169 
Construction / Reconstruction / Roads and Laying of Sewerage Line at various Ucs 

(UC-01, UC-04, UC-09, UC-17) of NA-236, District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
138.40 

2170 
Construction of roads alongwith drainage, sewerage and paver stones in UC 

Khuldabad District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
59.78 

2171 
Construction of roads alongwith drainage, sewerage and paver stones in UC 

Bhitaiabad District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
89.97 

2172 
Construction of roads alongwith drainage, sewerage and paver stones in UC Ghazi 

Dawood Brohi, UC Jaffar Tyar and UC Ghareebabad District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
137.34 

2173 
Construction of roads alongwith drainage, sewerage and paver stones in UC 

Sharafi, UC Moinabad & UC Quaidabad, District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
121.85 

2174 
Construction of roads alongwith drainage, Sewerage, Pipes and paving blocks in 

UC-1 Sherpao, Malir Karachi 
LG (Roads) 

Karachi  

(M) 
79.91 

2175 
Construction of roads alongwith drainage, Sewerage, Pipes and paving blocks in 

UC-2 Muslimabad, Malir Karachi 
LG (Roads) 

Karachi  

(M) 
118.30 

2176 
Construction of roads alongwith drainage, Sewerage, Pipes and paving blocks in 

UC-3, Muzafarabad, Malir Karachi 
LG (Roads) 

Karachi  

(M) 
89.94 

2177 
Construction of roads alongwith drainage, Sewerage, Pipes and paving blocks in 

UC-4, Majeed Colony, UC-5 Cattle Colony, Malir Karachi 
LG (Roads) 

Karachi  

(M) 
107.62 

2178 
Construction of roads alongwith drainage, Sewerage, Pipes and paving blocks in 

UC-7, Quaidabad, UC-8 Mominabad, Malir Karachi 
LG (Roads) 

Karachi  

(M) 
99.68 

2179 
Improvement & Reconstruction of Roads in UC-36, 35, 30 Fishermen Chowrangi to 

Nasir Colony 
LG (Roads) 

Karachi  

(Kor) 
157.00 

2180 
Construction / Rehabilitation of Roads, Drain Work, and Paver Blocks at UC 41 Baba 

/ Bhitt / Shamspir / Younusabad / Salehabad Island's District Keamari Karachi 
LG (Roads) 

Karachi 

(Kea) 
160.00 

2181 
Reconstruction / Rehabilitation of roads, Drain work and Paver Blocks C.C flooring at 

UC45 Gulshan e Sikandarabad District Keamari Karachi 
LG (Roads) 

Karachi 

(Kea) 
99.49 

2182 
Construction / Rehabilitation of Roads, Drain Work and Paver Blocks at UC 40 

Maripur District Keamari Karachi 
LG (Roads) 

Karachi 

(Kea) 
99.88 

2183 
Construction / Rehabilitation of Roads, Pipe Drain Work and C.C flooring at UC 01 

Gulbai District Keamari Karachi 
LG (Roads) 

Karachi 

(Kea) 
99.99 

2184 
Construction / Rehabilitation of Roads, Drain Work and Paver Blocks C.C flooring at 

UC 42 Machar Colony District Keamari Karachi 
LG (Roads) 

Karachi 

(Kea) 
49.81 

2185 

1. Repair of Roads U.C Hatri (3 Km) 2. Repair of Roads U.C Masoo Bughri (1.5 Km) 3. 

Construction of roads U.C Hatri (1.5 Km) 4. Construction of C.C Blocks in various 

streets of village Sobho Khan U.C Tando Qaisar 5. Construction of Drainage village 

Sobho Khan U.C Tando Qaisar 

LG (Roads) Matiari 27.04 

2186 
Construction of metal road / tough tile / solar lights at various streets of Thul City 

Taluka Thul District Jacobabad 
LG (Roads) Jacobabad 99.03 

2187 Rehabilitation / Construction of internal roads of M.C. Kandhkot, Ward no. 1 to 16 LG (Roads) Kashmore 80.00 

2188 

Construction of Metalled Road / Repair / Paving Blocks from Mari Road to Veeram 

Jafferi with link of Internal Road via Kedo Jafferi i/c Construction of Paving Blocks in 

various streets of Villages UC Jano Sharif with road Drain 

LG (Roads) Shikarpur 78.75 

2189 

Construction / Repair of Metalled Road from Village Baid to Village Nabi Bux Brohi 

with 4 links. (1) From Sahib Khan Kakepoto to Shikarpur Larkana Indus Highway i/c 

Paver Blocks in Streets. (2) From Khaman to Shikarpur Larkana Indus Highway (3) 

From Village Baid to Village Dil Murad Kakepoto (4) From Baid Road to Bugro Luhur 

Via Mian Wahi 

LG (Roads) Shikarpur 78.84 

2190 
Construction of Road & Installation of Paver Blocks, Manzoor Colony-I (UC-02 District 

East) 
LG (Roads) 

Karachi  

(E) 
74.52 

2191 
Construction of Metal road at different places of UC-42 & UC-43 in PS-113, Keamari 

Zone, DMC (Keamari) 
LG (Roads) 

Karachi 

(Kea) 
99.13 

2192 
Construction of Metal road at different places of UC-44, UC-45 & UC-46 in PS-113, 

Keamari Zone, DMC (Keamari) 
LG (Roads) 

Karachi 

(Kea) 
99.09 

2193 

W/R of road from Larkana Khairpur road to village Fareedabad W/R of road from 

village Bakrani to village Mad Bahu via Shafquat Hussain Khan Unar House & Paver 

Block for different Uc's Mad Bahu, Fareedabad, Puranoabad, Mahar Wada, 

Baqapur @ Naich 

LG (Roads) Larkano 140.00 

2194 

Construction / Re-construction of road from Gerello bus stand city to Ghulam Ali 

Zuhrani & Ghulam Muhammad Buledi Kully, Muhammad Ali Brohi, Mehboob Ali 

birohi to Derra Bridge mile: 0/0-1/4 (2.25 Km). 

LG (Roads) Larkano 50.00 

2195 
Reconditioning of road Bakhar Mehesar 2.5. Km, road from village Haji Khan Soomro 

to Altaf Boadar 1.5 Km. Mehmoobabad Police to village Pandhi Jarwar via village 
LG (Roads) Kamber 159.45 
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Akbar Jarwar 2.Km, 1 Km road form Mirokhan to village Jamaluddin Gopang, 2.5 Km 

road from Mirokhan via Purano Tharo to village M. Jurial Umrani, 1.5. Km road 

Motorway to Jiand Luk, road from village Bhatti Allah Dino Tunio 2.5. Km. New road 

from Garello Khaipur juso connecting to village Ghulam Muhammad Isran via Khuhri 

Imam Bargah 1 Km and 1 Km New road connecting to Indus High via Deh Fati 

Bilawal to Ghulam Muhammad Khan Isran, Construfction 2 Km road from Heera 

Wah to village Paryya , 1 Km from village to Akber Mugheri. 3Km road Badalabad, 

New Road from village Essa Khan Brohi to Mughall Khan Brohi 1.2 Km, 0.5 Km new 

road in village Ali Muhammad from Main Road to Otaq of Ghulam Shabbir Aheer, 1 

Km road from BHU Behram to Khokhar Mohalla (Sirai Quran Khokhar Otaq) 

2196 

Construction asphalt road (New / Repair) various roads with drainage Municipal 

Committee Rohri. Repair of Pedestrian path ways. Roads surface and repairing of 

old Sukkur Channel and landsdown bridge, road 

LG (Roads) Sukkur 99.14 

2197 

Construction of road Milad Mustafa Chowk via Long Bhatti to National Highway and 

Ghulam Ali Shaikh Chowk via Piyaro Chohan construction C.C Topping Umer Khas 

wah village Jatoi to Eidan Shaikh, paver block and drains UC Hingoro and UC 

Nindapur Kot Bullo, Kolachi Sirohi 

LG (Roads) Sukkur 96.43 

2198 

Rehabilitation / Reconditioning of road from Khairpur Machiyoon road at Mang 

tagar bridge towards from village Gagri at Dargah Hajna Shah road including link 

from Dargah Pir Ghaffar Shah Road to village Badai Machi, Buxo wahanwuth 1-1/2 

Premixed Carpet including masonery structure and construction, providing / fixing 

C.C paving block (55000 Sft) in Taluka Khairpur mile 0/0-4/0 (6.40 Km) 

LG (Roads) Khairpur 98.50 

2199 

Reconditioning / Rehabilitation of road from old National Highway over towards 

from Khairpur old Khajoor Mandi road to village Ali Dino Burdi at District Council road 

village Khokhar, Village Mahar Tariyo including link to Wari Goth upto Umrani village 

leading through under Railway Phattak Khairpur with masonery structure and 

construction, providing / fixing C.C paving block (165255 Sft) with 1-1/2 premixed 

carpet mile 0/0-6/3 (10.20 Km) 

LG (Roads) Khairpur 98.60 

2200 

Rehabilitation / Reconditioning of road from New National Highway village Pir 

Mangio to village Qaimuddin Khorkhani Baloch towards with Parallel to the Pir 

Mangio Shakh at Bandani Phulpoto including approach from village Waris Gambhir, 

Dur Muhammad Phulpoto upto Razi Goth road with 1/2 premixed carpet including 

retaining wall for protection of road (1320 Rft) including construction and providing / 

fixing C.C paving block (222200 Sft) Taluka Khairpur Mile 0/0-7/1 (11.40 Km) 

LG (Roads) Khairpur 117.50 

2201 Widening & reconditioning of road, paver block streets and drainage at Moro city LG (Roads) N. Feroze 160.06 

2202 

Construction of roads in various U.Cs in Taluka Nawabshah and Daur ( a) 

Construction of road from Nawabshah 60th Mile road to village Sim Nala Murad Bux 

Brohi Mile 0/0-4/0 (0.80 Km) (Ghandtar) (b) Reconditioning of road from old Sugar 

Mill Road to village Allah Dino Phanwar Mile 0/0-0/3+330 (0.70 Km) (Ghandtar) (c) 

Construction of road from Nawabshah - Daur road to village Jamal Shah mile 0/0-

0/3+220 (0.66 Km) (Ghandtar) (d) reconditioning of road from Nawabshah 60th Mile 

road @ 87 Mori to viallge Rais Karam Ali Khan Jamali various streets mile 0/0-3+440 

(0.73 Km) (Ghandtar) (e) Reconditioning of road from Nawabshah Sanghar road to 

viallge Mehmood Jamali mile 0/5-1/0 0.60 Km) (Sakhi Umed Ali Jamali) (f) 

Reconditioning of road from Nawabshah Sanghar road to village Baig Muhammad 

Mugheri mile 0/0-1/0 (1.60 Km) (Sakhi Umed Ali Jamali) (g) Construction of road from 

Nawabshah Sanghar road to Choudhry Ismail Arain road to Doro Naro @ Path 

village Muhammad Saleh Khaskheli Mile 0/0-0/2+330 (0.50 Km) I/C 23*21 Slab (Sakhi 

Umed Ali Jamali) (h) Construction of raod from Nawabshah Sanghar road - Ali Jan 

Brohi Mile 0/4 to village Ghulam Mustafa Brohi mile 0/0-0/2 (0.40 Km) & various 

portion (Sakhi Umed Ali Jamali) (i) Construction of road from desert area road @ 

mile 11/3 to New village Ch. Manzoor Arain I/C approach length mile 0/0-0/2 (0.40 

Km) (Obhari Sawari) ( j) Recondititioning of road from Nawabshah - Qazi Ahmed 

Road @ mile 7/0 to village Bahawal Khan Zardari road mile 0/0-0/4 + 220(0.87 Km) 

(Chanesar-I) K) Reconditioning or road from Nawabshah - Qazi Ahmed road @ mile 

9/0 to village Chanesar mile 0/0-1/0 (1.60 Km) (Chanesar -I) L) Reconditioning of 

road from Nawabshah Qazi Ahmed road Chanesar Stop to village Hameer Kaniyo 

via Allah Rakhio Kaniyo and Khair Muhammad Rind road mile 0/0-1/5 +440(2.73 Km) 

(Chanesar-I) M) Construction of road from Nawabshah Jam Sahib road @ mile 1/2 

village Abdul Qayoom Arain (II) Nawabshah Sanghar road to 2/4 village Khushahl 

Zardari road mile 0/0-0/4 -110 (Sakhi Umed Ali Jamali) N) Reconditioning of road 

from Wali Muhammad Rind road - Bhambo minor IP path to village Kamil Khan Rind 

mile 0/0-1/7 (3.0 Km) (Wali Muhammad Rind) O) Reconditioning of road from 

Nawabshah - Daur road @ mile 4/4 to village Haji Mitho Khan Zardari road mile 0/0-

0/2 (0.40 Km) ( Khair Shah) P) Reconditioning / Construction of road from 

Nawabshah to Daur road @ mile 7/0 to village Lal Chand via Village Haji 

Muhammad Bux Zardari road mile 0/0-2/0 (3.20 Km) (Mureed Khan Zardari) Q) 

Reconditioning of road from Laique Zardari @ mile 1/0 to Dargah Malook Peer road 

mile 0/0-2/4 (4.00 Km) (Mureed Khan Zardari) R) Reconditioning of road from Tri Mor 

road Laique Zardari road to Allah Wasiyo Zardari and Dr. Fateh Ali (Mureed Khan 

Zardari) (S) Reconditioning of road from Dargah Malook Peer road to village Ali 

Khan Zardari (Mureed Khan Zardari) 

LG (Roads) S.B.A 232.24 

2203 

(A) Construction of link road from Hayat Chaniho road to village Dr. Ramzan Dars 

road 0.0 to 1.00 Km (B) Construction of link road from Khipro Ghulam Nabi Shah road 

to village Gabool Shar 0.0 to 1.00 Km (C) Construction of link road from Miandad 

Bhanbhro road to village Bangul Khan Bhanbhro 0.0 to 1.00 Km (D) Reconditioning / 

Construction of link road from Sanghar Khipro Offtacking road Wassan Hinorjo road 

via village Anb Dars 0.0 to 2.00 Km (E) Reconditioning of link road from Khipro 

LG (Roads) Sanghar 97.31 
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Ghulam Nabi Shah Road to Dargha Qabool Shah via Jama Masjid Bhit Bhaiti 0.0 to 

1.00 Km (F) Construction of link road from Saddique Khaskheli to village Arbab Ali 

Samoon via Khalifo Rahmatullah Dars 0.0 to 2.00 Km (G) Construction of link road 

from Jamal Shah road to Village Abdul Sattar Wassan 0.0 to 1.00 Km (H) 

Construction of link road from aqil Hingoro road to village Tayyab Bozdar 0.0 to 1.00 

Km from A to H Total 10.00 Km 

2204 
1-1/2 Thick Asphalt W/R Shahdadpur - Gupchani road to PTC Barhoon road mile 0/0-

1/4 (2.40 Km) (18Ft") 
LG (Roads) Sanghar 44.01 

2205 

Const: of Road Tando Jan Muhammad to Soomro Khan Kalohi (Balo jo kunb) to 

village Mir Hayat Talpur Deh 265 to Mir yar Muhamamd (Rabou) connect to Tando 

Jan Muhammad Digri Road 

LG (Roads) Mirpurkhas 98.57 

2206 
Const: of Road village Uamid Ali Jamali to Raheem Mirnani to Sher Muhammad 

Kamboh to Dost Muhammad Otho to connect Najma Sugar Mill Road 
LG (Roads) Mirpurkhas 99.24 

2207 
Recond: / Imp: of Road Naoukot Fazal Bhambro Road to Nafees Nagar to Ali 

Hassan Gurgez to Shanker Bheel to Shadman Gurgez. 
LG (Roads) Mirpurkhas 139.55 

2208 
Recond: / Imp: of Road Tedi Mori to Arif Khan Kapri to Daria Khan Pitafi to Karim Bux 

Bhatti to Mir Manzoor Talpur to Khero Kolhi to connect Jhodo to Samroo Road 
LG (Roads) Mirpurkhas 83.49 

2209 
Construction of Road from Main Jamshoro Road to Sehrish Nagar Railway Phatak 

via Hyderabad Bypass (8.0 Km) Taluka Qasimabad Hyderabad 
LG (Roads) Hyderabad 205.98 

2210 
W/R of Road from Hyderabad Bypass 8/1 to Darya Baig Mughal (2.35 Km) Taluka 

Qasimabad Hyderabad 
LG (Roads) Hyderabad 88.98 

2211 
Construction of Road from Dargah Shah Bukhari to Ayoub Hotel N-5 (3.50 Km) Taluka 

Qasimabad Hyderabad 
LG (Roads) Hyderabad 94.12 

2212 
Improvement / Construction of Road from Sanjhar Mir Bahar to Hyderabad Bypass 

via Sajan Detho (3.60 Km) Taluka Qasimabad Hyderabad 
LG (Roads) Hyderabad 83.04 

2213 

Construction / Rehabilitation of various Roads, CC & Paver Block Roads and Streets 

in UC Husri i/c Main Husri Road to Village Khameeso Jogi, Taluka Latifabad 

Hyderabad 

LG (Roads) Hyderabad 181.06 

2214 

Construction / Rehabilitation of various Roads in PS-64 Ganjo Takar Phatak to New 

Ali Asgarabad Phatak, Ganjo Takar Phatak to Allah Dino Khumarn, Village Jani Rind 

Road to Noonari Goth & UC 86,87,91,92,94 & Other City Areas Taluka Latifabad 

Hyderabad 

LG (Roads) Hyderabad 174.33 

2215 Various Roads of Hyderabad City LG (Roads) Hyderabad 187.33 

2216 
Construction of road from Seerani Kadhan road @ point Ahmed Shah Mori to Lakho 

Pir alongwith inspection path of Noor Wah (12.00 Km) 
LG (Roads) Badin 99.32 

2217 

Construction of road from Iqbal Sarejo Umer Mallah road to Village Mir Hoat Haji 

Vikio Khaskheli and Bakar Mori upto Arab Mallah i/c link Ramzan Mandhro (11.80 

Km) 

LG (Roads) Badin 99.33 

2218 
Improvement / Construction of road from Badin Seerani road to connect Pathan 

Parhyar road via Haji Parhyar (Construction 3.40 Km, improvement 9.00 Km) 
LG (Roads) Badin 99.32 

2219 

Improvement / Construction of road from water supply post office road to abu 

Shaikha (Allah Dino Soomro) i/c link road from Badin Seerani road Ghulam Rasool 

Lutter (Construction 6.00 Km, improvement 7.60 Km) 

LG (Roads) Badin 99.22 

2220 

Construction of road Village Juman Ketlo Thaheem, Construction of road village 

Sawan Rind, Construction of road village Pehroz Magsi & Muhammad Khan Magsi, 

Construction of road village Rakhiyo Jakhro, Construction of road village Nim 

Mallah, Construction of road village Ghulam Hussain Leghari, Construction of road 

Saleh Muhammad Rind, Construction of road village Pir Ali Qutub, Construction of 

road village Jakhra and Chandia Construction of road Muradpur Wahiya Basar 

Charan, Construction of road village Taju Panhwar via Wago Panhwar to Ali Hassan 

Jakhro, Construction of road village Miran Mallah 

LG (Roads) Sujawal 156.88 

2221 

Construction of road Sujawal Bathoro road to Sheerazi village, Construction of road 

village Hassan Sain Dad Magsi, Construction of road Village Ibrahim Lund, 

Construction of road village Chanhiyo Stop, Construction of road village Mir Khair 

Muhammad Zaur Abral Road, Construction of road village Gul Muhammad Bhatti, 

Construction of road village Haji Misri Lund village, Construction of road village 

Abdul Rasheed Palejo, Improvement of road Dar Malook Shah, Improvement of 

road village Saleh Muhammad Abro, Improvement of road Daro Bathoro road to 

village Raees Shahnawaz Leghari, Improvement of road village Haji Papan Shaikh 

LG (Roads) Sujawal 151.80 

2222 

Construction of Link road village Abdul Razzaque Jamari, Construction of road 

village Malook Jhurko, Construction of road village Allah Bachayo Babar, 

Construction of road village Khan Muhammad Babar, Construction of road village 

Allah Parhayo Gabbar, Construction of road village Babu Khamiso Babar, 

Construction of road village Achar Kandero Keengar, Construction of road village 

Dargah Qureshi Baba Babu Shoro, Construction of road Ilyas Jakhro, Construction of 

road village Daim Shoro, Construction of road village Suleman Brohi, Construction of 

road village Ali Muhammad Panhwar, Construction of road village Missan Abad 

road, Construction of road village Ali Muhammad Khaskheli, Construction of road 

village Khan Jakhro to Ameer Bux Jakhro. Improvement of road Punhal Jamali, 

Improvement of road village Haji Mehmood Dal, Improvement of road village Ber 

Machi, Improvement of road village Saleh Bhambhro, Improvement of road village 

Ali Hassan Brohi road, Improvement of road village Muhammad Ramzan Gopang, 

Improvement of road National Highway to Band Mori road, Improvement of road 

National Highway to Brhio Sheedi Mori, Improvement of road Sattiyoun road to 

village Sajjan Jakhro, Improvement of road village Raju Nizamani, Improvement of 

main road to Mureed Roonjho via Shabir Abdani 

LG (Roads) Thatta 203.18 

2223 
Construction of road village Abdul Kareem Lashari, Construction of road village 

Mubarak Lashari, Construction of road village Muhammad Khan Katiyar, 
LG (Roads) Thatta 63.50 
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Construction of road village Mitho Lashari to Ragwah Mori, Construction of main 

road Ghulamullah to Dargah Dars Dad, Construction of road village Jharo Khan 

Lashari 

2224 

Construction of road village Ali Muhammad Shoro, Construction of road village Gul 

Hassan Shah Chattan Nahiyo, Construction of road village Gul Hassan Lashari, 

Construction of road village Muhammad Akyal Kehar pacca road, Construction of 

road village Abdullah Kehar, Construction of road village Hashim Shohlani. 

Improvement of road village Muhammad Umar Bhatti, Construction of main road 

Arbab Muhammad Qasim 

LG (Roads) Thatta 70.50 

2225 

Construction of road from Chaudhry Nek Muhammad road (near Ali Muhammad 

Katiar) to village Ramzan Jokhio (via village Khaman Jokhio, Kabil Bathro and 

Ramzan Jokhio water supply point), Taluka Mirpur Sakro, District Thatta 

LG (Roads) Thatta 60.00 

2226 

“(i)Construction of 30 Nos. RCC box culverts on Nai Desvi along with approaches 

city portion at Mukhi Pump Thano Bula Khan, Taluka Thano Bula Khan District 

Jamshoro (ii) Rehabilitation of road Thano Bula Khan City Portion mile 0/0-1/2 District 

Jamshoro (iii) Construction of Road from Toung Near Phang Luck to Village Ghazi 

Khaskheli along with rain Drain Nala Phang Luck and Retaining wall of Phang Luck 

Deh Ball UC Toung Taluka Thano Bula Khan District Jamshoro 

LG (Roads) Jamshoro 102.39 

2227 

Improvement of road from Indus Highway to Baid village via Kande Chukhi 

Connecting to Gozo Village, Including paving block, drain & retaining wall. Mile 0/0-

5/6 

LG (Roads) Dadu 99.59 

2228 

W/R road from Piaro Station to Patt and improvement of road village Shahabad via 

village Jamal Panhwer and village Bag Chandio and construction of Paving and 

Block and Drainage of above mentioned villages. 

LG (Roads) Dadu 99.90 

2229 

Construction of road from I.H.R / Side Burria Shakkh to Yaseen Leghari Petrol Pump 

Via L/5 Deeta Shakkh to Panjmor Construction of Paving Block and Drainage from 

Shahjana Park to Dual Carriages Way Road to Govt: Girls High School Via Najam 

Colony / Mazdoorabad and Pir Colony i/c Retaining Wall and 2 nos. 12-meter span 

skew bridges mile 0/0-1/6 

LG (Roads) Dadu 99.50 

2230 

Improvement of road / paving block / foot paths / sign boards / drainage from 

Hassan Darwesh Graveyard to Rr. Manzoor Leghari Chowk i/c Kheer Mori to Johi 

Chinni road via Mank Kingrani & Johi Bhan road 

LG (Roads) Dadu 98.51 

2231 Construction of Roads for Ghaghar City UC-18 Chandparo, District Malir Karachi LG (Roads) 
Karachi  

(M) 
70.25 

2232 
Construction of Bridge Over Malir Nadi near Goth Siddique Jokhio, UC Choohar, 

District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
175.00 

2233 Construction of Roads & C.C Streets of UC-19, Pipri, District Malir Karachi LG (Roads) 
Karachi  

(M) 
71.22 

2234 
Construction of Main Roads & Internal Street Roads of Gulshan-e-Hadeed Ph-1 & Ph-

11, District Malir, Karachi 
LG (Roads) 

Karachi  

(M) 
99.90 

2235 
Construction of Road alongwith drainage, Sewerage and Paver stones in UC Sharafi 

District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
99.88 

2236 
Construction of Road alongwith drainage, Sewerage and Paver stones in UC 

Quaidabad and UC Cattle Colony Ward No. 1 District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
99.83 

2237 
Construction of Road alongwith drainage, Sewerage and Paver stones in UC 

Mominabad and UC Dawood Chowrangi, Ward No. 4, District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
84.92 

2238 
Construction of Road alongwith drainage, Sewerage and Paver stones in UC Ghazi 

Dawood Brohi, UC Gharibabad and UC Jaffar Tyar, District Malir Karachi 
LG (Roads) 

Karachi  

(M) 
99.85 

2239 

Construction of Roads Paver Block Street and Improvement of Sewerage System in 

UC Salij Muhammad Wali Muhamnmad and UC Razzakabad (PS-90) District Malir, 

Karachi 

LG (Roads) 
Karachi  

(M) 
99.97 

2240 
Construction of Roads Paver Block Street and improvement of Sewerage system in 

UC Chokhundi and Uc Jumma Hemayti (PS-90) District Malir, Karachi 
LG (Roads) 

Karachi  

(M) 
99.81 

2241 
Construction of Roads Paver Block Street and improvement of Sewerage system in 

UC Khaldabad and UC Cattal Colony (PS-90) District Malir, Karachi 
LG (Roads) 

Karachi  

(M) 
92.26 

2242 Construction of Metaled Road Union Council No-28 LG (Roads) 
Karachi  

(M) 
99.99 

2243 
Rehabilitation and Reconstruction of Roads & Laying of CC flooring / Paver Block at 

different areas of PS-97 
LG (Roads) 

Karachi  

(Kor) 
147.75 

2244 Improvement & Reconstruction of Roads in UC-37 Ward 1 LG (Roads) 
Karachi  

(Kor) 
81.01 

2245 

Improvement / Rehabilitation of roads from Machar Colony Lala Hotel to fateh 

Muhammad School and from Lasi Goth Graveyard to Naddi & from Ajmeri Building 

to Rupali Centre, from Dost Muhammad Khan Wazir Goth to Faqeer Goth and from 

Sikh Goth to Noor Khan Goth, PS-99, District East, Karachi 

LG (Roads) 
Karachi  

(E) 
97.00 

2246 Improvement / Rehabilitation of roads in different areas of PS-99, District East Karachi LG (Roads) 
Karachi  

(E) 
97.23 

2247 Construction of Roads, Underpasses and Drainage at Taluka Daharki, District Ghotki LG (Roads) Ghotki 150.00 

2248 
Construction of road from Sehwan Daul Carriage Way to Kila Rest House road Mile 

0/0-1/2 (2.012 Km) 
LG (Roads) Jamshoro 48.45 

2249 

Construction of roads at Taluka Matli District Badin (1) Village Sanpo Shah to main 

Tando Gh. Ali road (1.5 Km) (2) Village Soomar Chandio to vikio Jatoi UC Budho 

Qambrani (1 Km) (3) Village Ramzan Chandio to Jamarrao Mori Dumbalo (1 Km) (4) 

Village M. Azeem Khoso to main T. Gh. Ali Road  

LG (Roads) Badin 49.36 

2250 

Improvement of Road from Bhan-Johi road to village Makki to Village Mushtaq 

Jamali and Paver Block Streets and drains at various streets of town Comnittee Phulji 

Station 

LG (Roads) Dadu 99.17 
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2374 
Construction / Improvement of road from Kamber Wagan road @ point Ghat Shakh 

upto Asian Road connected with Wagan Warah road mile 0/0-3/7 (6.2 Kms) 
LG (Roads) Kamber 50.00 

2407 Construction & Rehabilitation of Parks in 8/A, 8/B, 8/C UC-32 Bilal Colony, Korangi 

LG 

(Community 

Services) 

Karachi  

(Kor) 
90.00 

2408 
Rehabilitation of Parks Behbood Ladies Park Shirin Jinnah Colony, Adjoining to Two 

Sword UC-30 & 31, DMC South 

LG 

(Community 

Services) 

Karachi  

(S) 
33.33 

2409 Establishment of Dispensaries & Parks and Grounds in Different UCs of NA-249 

LG 

(Community 

Services) 

Karachi 

(Kea) 
195.36 

2410 
Construction of Multipurpose Sports Playground with Walking Track including 

Pavilion, Restrooms, Flood Lights, Standby Generator in Sachal Goth, UC-30 

LG 

(Community 

Services) 

Karachi  

(E) 
99.85 

2411 

Construction of KDA Park including Walking Track, Rides, Boundary Fencing, Food 

Street, Grassy area & LED Park Lights, Beautification of Surrounding areas Adjacent 

to Kings Reisdency in Front of Corniche Comforts flats Block-13 Gulistan-e-Johar 

LG 

(Community 

Services) 

Karachi  

(E) 
99.77 

2412 Construction of Park and Playground in UC - 30 & 31 

LG 

(Community 

Services) 

Karachi  

(S) 
100.00 

2413 

Rehabilitation of Grounds & Parks, Eid Gah Ground Ward-2, Railway Ground Ward-3, 

Qalandari Ground Ward-7, Park in Railway Colony Bulbul Barrick Ward-3 Park in 

Chandio village Adjouned to Dada Bhai village, Park in Kaleem Qazi Ground Ward-

7 

LG 

(Community 

Services) 

Karachi  

(S) 
132.48 

2414 
Rehabilitation of Public Parks and Public Grounds, UC-16,19,24 & UC-26, District West 

Karachi 

LG 

(Community 

Services) 

Karachi  

(W) 
80.00 

2415 Establishment of Public Grounds & Public Parks in UC-11, 12, 13, 17, 27 & 28 

LG 

(Community 

Services) 

Karachi  

(W) 
64.44 

2483 Construction of Civic Centre at Mula Fazal Auditorum Hall Chawkiwara Road Lyari 

Mega 

Projects for 

Karachi 

Karachi 434.63 

2661 
Construction of New Water Supply Scheme for various Villages in Taluka Hyderabad 

Rural. (SDG# 6) 

Public 

Health 

Engineering 

Hyderabad 371.46 

2664 
Installation of 10 Reverse Osmosis Plant (RO Plants) in UC Gabo Pat Keamari Town 

Karachi (SDG # 6). 

Public 

Health 

Engineering 

Karachi 97.88 

2665 

Laying of New Water Supply Line and Construction of Underground water Tank in UC 

Sahle Muhammad, UC Wali Muhammad UC Razzakabad and UC Chokundi (SDG # 

6). 

Public 

Health 

Engineering 

Karachi 96.79 

2666 Rural Water Supply Scheme Rehri Mian Goth Phase-II (SDG # 6). 

Public 

Health 

Engineering 

Karachi 99.72 

2667 
Constructiom of Water supply Scheme  in UC Ghareebabad,  Sahibdad Goth  and 

UC Ghazi Dawood Brohi (SDG # 6). 

Public 

Health 

Engineering 

Karachi 99.88 

2668 
Water Supply Scheme for  Jam Goth, Kotiraro, Ghulam Mohammad Goth, Hashim 

Goth (SDG # 6) 

Public 

Health 

Engineering 

Karachi 45.47 

2677 
Improvement of Water Supply Scheme in Town Committee Chhachhro & Town 

Committee Kheme-jo-Par  (SDG # 6). 

Public 

Health 

Engineering 

Tharparkar 65.83 

2680 
Extension & Rehabilitation of Water Supply Scheme of Brohi Muhallla and Irrigation 

Muhalla of City Mirpur Bathoro (SDG#6) 

Public 

Health 

Engineering 

Sujawal 71.98 

2687 Water Supply  Scheme for village Ali Muhammad Katiyar (SDG # 6). 

Public 

Health 

Engineering 

Thatta 14.16 

2688 
Water Supply  Scheme from Bawa Puran Das Branch in Fakir Jo Goth (Baba 

Sirichand Darbar )(SDG # 6). 

Public 

Health 

Engineering 

Thatta 48.59 

2695 Water Supply Schemes in various Villages of Taluka Sehwan & Manjhand  (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 116.37 

2697 
Construction of Water Supply Schemes in various Villages of Taluka Sehwan (SDG # 

6). 

Public 

Health 

Engineering 

Jamshoro 85.90 

2703 Water Supply  Scheme  of Village and  Union Council Akbarpur. (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 47.65 

2704 Water Supply  Scheme  of Village and Union Council Khabri Bhitt (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 49.73 

2705 Water Supply  Scheme of Village and Union Council Lal Jurio (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 50.62 
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2706 Water Supply Tank Alongwith Distribution Network for Old Sukkur (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 97.41 

2707 Water Supply Scheme various Areas of Abad Lakha and Arain Sukkur (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 53.99 

2714 
Construction of Water Supply Scheme Deh Gulanpur, Deh Kathgarh, Deh Line Purani 

and Deh Keenjhar (SDG#6) 

Public 

Health 

Engineering 

Kashmore 100.00 

2717 
Providing of Drinking Water through Tube Wells for  K.N Shah City and  adjoining 

villages Muhammd Murad Chandio & Fatihpur Taluka K.N Shah (SDG # 6). 

Public 

Health 

Engineering 

Dadu 100.00 

2718 Water Supply Scheme Thariri Mohabat Town (SDG # 6). 

Public 

Health 

Engineering 

Dadu 54.54 

2719 
Construction of Water Supply Scheme in Village Ghaibi Dero, Sono Khan Chandio, 

Rabban Khan Chandio, Matara & Kajlo Khan Chandio, Taluka Kamber (SDG#6) 

Public 

Health 

Engineering 

Kamber 100.00 

2720 

Water Supply Schemes for Village  Fateh Ali Lashari,  Samano Chakrani, Ali Dino 

Burdi and Abdul Hakeem Chakrani,  Village Mehar, Village  Lique Rajper, Village 

Aleem Rajper, Village Wada Bhatti. (SDG # 6). 

Public 

Health 

Engineering 

Khairpur 81.47 

2722 

Installation of 02 Nos R.O Plant for Village Hashim Chawro UC Ratokot, Jaro Khan 

Jogi UC Kothi Kandhoro Taluka Larkano 09 Nos. of Colverts for Village Sabzal 

Mugheri, Taj Muhammad Mugheri (Bado Wah,), Mahi Khan Talo Khan Jagirani (Bdo 

Wah) Kirrir Khan Mugheri (Bado Wah), Syed Ameer Ali Shah (Sim Shaakh Khairpur) 

Ghulam Muhammad Mugheri Near Hassan (Mittho Dero)Sim Shaakh Kambir Khan 

Mugheri (Bado Wah), Qambeer Jagirani (Earther Wah Gerello), Hukumdad Brohi 

(Kothi Kalhoro) (SDG # 6). 

Public 

Health 

Engineering 

Larkano 35.00 

2726 
Construction of Water Supply Scheme for Old Nauabad City and adjoining areas 

(SDG # 6). 

Public 

Health 

Engineering 

Sanghar 22.59 

2727 
Construction of Water Supply Scheme for Lemo Khaskheli Deh Raharoo and 

adjoining Villages (SDG # 6). 

Public 

Health 

Engineering 

Sanghar 54.45 

2728 Rural Water Supply Scheme Chak # 23, 24 Dewan Wali Ram. (SDG # 6). 

Public 

Health 

Engineering 

Sanghar 51.45 

2770 
Construction of New Drainage System & CC Blocks at UC Halepoto, UC Seri & UC 

Almani. (SDG # 6) 

Public 

Health 

Engineering 

Hyderabad 78.02 

2771 Providing Sewerage System in various Ucs of Taluka Murad Memon  (SDG # 6). 

Public 

Health 

Engineering 

Karachi 99.92 

2772 
Construction of RCC Nala from Mehmood Goth to Sea Side at Lath Basti UC Rehri, 

Taluka Ibrahim Hyderi.  (SDG # 6). 

Public 

Health 

Engineering 

Karachi 99.79 

2773 
Construction of RCC Nala from Graveyard to Sea Side at Rehri Goth Taluka Ibrahim 

Hyderi  (SDG # 6). 

Public 

Health 

Engineering 

Karachi 99.85 

2774 
Providing & Laying of Sewerage & Paver Blocks and internal roads at various villages 

(Pir Sarhandi, Jam Kando, Satal, Usman) of UC- 16 Kotraro, Bin Qasim (SDG # 6). 

Public 

Health 

Engineering 

Karachi 65.28 

2775 Construction of Drainage Scheme Village Umer Bughio (SDG#6). 

Public 

Health 

Engineering 

Mirpurkhas 46.38 

2783 

Drainage Scheme along with CC Block for villages Nana Gandaro, Manik Behrani,  

Daragh Shah Mubeen, Abdul Majeed Sabughar, Daragh Shah Ladho via Kashighar 

Muhalla, Ghulam Thenga, Haji Khamiso Khaskheli, Christian Colony  (SDG # 6). 

Public 

Health 

Engineering 

Thatta 70.00 

2784 
Construction of Open Surface Drain, CC Flooring and Paving Block for Different 

Wards of Thatta City (SDG#6) 

Public 

Health 

Engineering 

Thatta 174.28 

2789 
Construction of CC Block and Drainage Schemes at various locations of Taluka 

Sehwan   (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 59.86 

2790 
Construction of Drainage Scheme Village Karampur and Adjoining Villages, Taluka 

Sehwan (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 98.72 

2791 Construction of Drainage Scheme at Various Villages of Taluka Manjhand (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 49.83 

2792 
Extension & Rehabilitation of Drainage Scheme  village Sari, UC Sari, Taluka Thano 

Bula Khan (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 51.04 

2793 
Construction of Disposal Work and Brick Masonry Nalla at Sandoz Road Taluka Kotri, 

District Jamshoro (SDG#6) 

Public 

Health 

Engineering 

Jamshoro 99.97 
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2794 
Improvement and Extension of Urban Drainage Scheme Manjhad,  District Jamshoro 

(SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 97.62 

2795 
Construction of Drainage Scheme at Village Sain Dino Mallah  Taluka Kotri (SDG # 

6). 

Public 

Health 

Engineering 

Jamshoro 49.50 

2796 Rural Drainage Scheme Bajara (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 65.23 

2797 Construction of Drain Type 'A', 'B' & 'C' and CC Block at Taluka Sehwan. 

Public 

Health 

Engineering 

Jamshoro 166.56 

2798 
Construction of CC Block & Drains at various Villages of UC Talti, Bhambha & UC 

Shaikh (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 99.94 

2799 
Construction of CC Block & Drains at Various Streets of District Jamshoro (Revised on 

15.03.22) (SDG # 6). 

Public 

Health 

Engineering 

Jamshoro 120.68 

2803 Drainage Scheme of Belo City and C.C of Sujawal (SDG # 6) 

Public 

Health 

Engineering 

Sujawal 56.34 

2804 CC at Bathoro City, Syedpur and Belo City and Drainage System of Daro (SDG # 6) 

Public 

Health 

Engineering 

Sujawal 43.47 

2806 
Improvement of Existing Drainage System in Bau Khan Pathan & Rural Drainage 

Scheme Palijani Station Taluka & District  Matiari (SDG # 6). 

Public 

Health 

Engineering 

Matiari 99.50 

2814 
Construction of Drainage Scheme at Various Village of Union Council Akbarpur 

(SDG # 6). 

Public 

Health 

Engineering 

Sukkur 49.82 

2815 

Drainage Scheme Village Rajib Ali Dayo, Pir Hasil Shah Colony, Murad Shah Colony 

Lokoshed and Village Khari Mumbrani and; Rehabilitation of Drainage Scheme Mola 

Mohib Shah Muhallah, Bedal Becus Tunnel disposal, Al-Abbad disposal Rohri City 

(SDG # 6). 

Public 

Health 

Engineering 

Sukkur 96.17 

2816 Construction of Drainage Scheme at Various Village of Khabri Bhatt (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 47.42 

2817 Construction of Drainage Scheme at various Village of Lal Jurio (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 47.78 

2818 Construction of Drainage Scheme at  Bachal Shah Miani Sukkur (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 133.30 

2819 
Construction of Drainage Scheme at Various Areas of Abad Lakha and Arain Sukkur 

(SDG # 6). 

Public 

Health 

Engineering 

Sukkur 48.26 

2820 Construction of  Drainage Scheme  Allahabad Colony Sukkur (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 90.79 

2821 Construction of Drainage Scheme Lal Mashaikh Sukkur (SDG#6). 

Public 

Health 

Engineering 

Sukkur 41.42 

2822 
Construction of Drainage Scheme at Various areas of Newpind and Micro Tower 

Sukkur and Qureshi Goth (SDG#6). 

Public 

Health 

Engineering 

Sukkur 91.67 

2823 
Construction of  Drainage Schemes on one side of Peer Wah Pano Akil town (SDG # 

6). 

Public 

Health 

Engineering 

Sukkur 44.67 

2824 Drainage Scheme  for left over Area of  City Pano Akil (SDG#6). 

Public 

Health 

Engineering 

Sukkur 44.05 

2825 

Rehabilitation of Drainage System of Bagarji Town & Village Gosarji/and 

Construction of Raods, Drains/Laying of Paver Block  at Various Areas of UC 

Naseerabad and UC Jaffarabad Taluka New Sukkur (SDG # 6). 

Public 

Health 

Engineering 

Sukkur 99.92 

2826 
Drainage Scheme Village Piaro Labano, Village Lal Bux Mahtam, Village Ali Shaikh & 

Village Jatoi & Malik Taluka Rohri (SDG # 6) 

Public 

Health 

Engineering 

Sukkur 59.17 

2828 
Providing and Fixing Paving Blocks with Road Drainage in Various Streets of Khanpur 

Town and Various Villages of UC Mian Jo Goth (SDG # 6). 

Public 

Health 

Engineering 

Shikarpur 68.65 

2829 Drainage Scheme Garhi Yaseen (SDG # 6). 

Public 

Health 

Engineering 

Shikarpur 94.39 

2835 
Construction of Sewerage System for Old Nauabad City and Adjoining Areas (SDG 

# 6). 

Public 

Health 

Engineering 

Sanghar 26.25 
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2836 
Construction of Surface Drainage/CC Paver Streets for Kurkili,  Jafar  Leghari, 

Kandiari Jam Nawaz Ali Taluka (SDG#6). 

Public 

Health 

Engineering 

Sanghar 123.85 

2837 
Improvement and Extension of Drainage Scheme (including C.C Paver) Village 

Mulla Makhan, Tando Adam (SDG # 6). 

Public 

Health 

Engineering 

Sanghar 44.32 

2838 Rural Drainage Scheme  Chak # 24, 39, 29  Dewan Wali Ram (SDG # 6). 

Public 

Health 

Engineering 

Sanghar 54.78 

2839 
Rural Drainage Scheme of Village, Ghundan preetamabad, Allahdad Leghari & 

sher Leghari (SDG # 6). 

Public 

Health 

Engineering 

Sanghar 118.29 

2841 Improvement and Extension of Urban Drainage Scheme Sinjhoro (SDG # 6). 

Public 

Health 

Engineering 

Sanghar 105.28 

2843 Drainage Scheme of Radhan Town (SDG # 6). 

Public 

Health 

Engineering 

Dadu 99.53 

2847 
Construction of Paver Blocks & C.C Drains in Various Muhalla's City Shahdadkot 

(SDG # 6). 

Public 

Health 

Engineering 

Kamber 164.86 

2848 
Construction of C.C Drains and Paver Blocks in  UC's (05 Nos.) of Taluka Shahdadkot 

(SDG # 6). 

Public 

Health 

Engineering 

Kamber 100.00 

2849 
Construction of C.C Drains and Paver Blocks for  Muhallas of Shahdadkot City (SDG 

# 6). 

Public 

Health 

Engineering 

Kamber 100.00 

2850 Paver Block and C.C Drains in Various Muhallas of Mirokhan City (SDG # 6). 

Public 

Health 

Engineering 

Kamber 52.18 

2851 
Paver Block and C.C Drain  in Various villages of Taluka Mirokhan and Sujawal and 

Kamber (SDG # 6). 

Public 

Health 

Engineering 

Kamber 137.12 

2852 Paver Block and C.C Drain in Various Muhallas of City Kamber. (SDG # 6). 

Public 

Health 

Engineering 

Kamber 90.99 

2853 
Construction and  Renovation Road & Paver Block & CC Drain in Various location in 

City Kamber & Taluka Kamber (SDG # 6). 

Public 

Health 

Engineering 

Kamber 200.00 

2854 Paver Block and C.C  Drain in Various villages of  Taluka Kamber & Warah (SDG # 6). 

Public 

Health 

Engineering 

Kamber 146.91 

2855 
Construction of Renovation Road & Paver Block & CC Drain in Various Location in 

City Warah & Taluka Warah (SDG#6). 

Public 

Health 

Engineering 

Kamber 96.42 

2856 
Construction of C.C Drain, CC Block & Paver Blocks at Various Villages of  Taluka 

Warah (SDG # 6). 

Public 

Health 

Engineering 

Kamber 100.00 

2857 
Construction of C.C Drain, CC Block & Paver Blocks at Various Villages of Taluka  

Naseerabad (SDG # 6). 

Public 

Health 

Engineering 

Kamber 78.76 

2858 
Construction of Renovation Road & Paver Block & CC Drain in various location in 

City Nasirabad & Taluka Nasirabad (SDG#6) 

Public 

Health 

Engineering 

Kamber 96.43 

2859 
Construction of Renovation Road & Paver Block & CC Drain in Various Location in 

Town Ghaji Khuhawar (SDG # 6). 

Public 

Health 

Engineering 

Kamber 47.77 

2861 Drainage System for left over areas of  City Naudero  (SDG#6). 

Public 

Health 

Engineering 

Larkano 124.85 

2862 
Construction of Paver Block And C.C Drain in Various Areas of City Ratodero (SDG # 

6). 

Public 

Health 

Engineering 

Larkano 123.79 

2863 

Paver Block/ Drain for different Villages of UC's Bero Chandio, Maheto, Fatehpur, 

Rasheed Wagan, Mithodero, vikya Sangi, Lund, Dhamrah, Ratokot, Kothi Kalhoro 

Taluka Larkana (SDG#6). 

Public 

Health 

Engineering 

Larkano 115.00 

2864 
Construction of Paver Block & CC Drain in Various locations of UC-01 to 05 Larkano 

City (SDG # 6). 

Public 

Health 

Engineering 

Larkano 150.00 

2865 
Construction of Paver Block and CC Drains of Various Locations of UC-06 to 10 City 

Larkano (SDG # 6). 

Public 

Health 

Engineering 

Larkano 150.00 

2866 
Construction of Paver Block and CC Drains of Various Locations of UC-11 to 15 City 

Larkano (SDG # 6). 

Public 

Health 

Engineering 

Larkano 150.00 

2867 
Construction of CC Drains & Paver Blocks in various streets of Union Committees No.  

16 to 20 of City Larkano (SDG#6). 

Public 

Health 

Engineering 

Larkano 200.00 



166 

ADP 

NO 
Name of Scheme 

Department 

/ Sector 
Location Cost 

2868 
Paver Block & CC Drains from Allah Park Tower to Shahdadkot Naka Bab-e-Zulifiqar 

via Rest House and Kamber Lashari Road  (2.0 Kms) at Taluka Ratodero (SDG # 6). 

Public 

Health 

Engineering 

Larkano 66.51 

2869 

Paver Block & CC Drains from Allah  Wali Masjid to Abdul Wahid Soomro Gate via 

New Eid Gah and Massan  

(1.50 kms) at Taluka Ratodero (SDG # 6). 

Public 

Health 

Engineering 

Larkano 45.73 

2870 
Paver Block & CC Drains from Allah park Tower to Wado Alam pak via VIP Bakery, 

Harijan Road and Amroti Mashid at Taluka Ratodero (1.5 kms) (SDG # 6). 

Public 

Health 

Engineering 

Larkano 45.83 

2871 
Construction of Drains & Paver Block in Various Streets of Ward No.1,II,III,V&VII of 

Naudero, Taluka Ratodero(SDG#6). 

Public 

Health 

Engineering 

Larkano 49.41 

2872 
Construction of Paver Block & C.C Drains in Various Uc's of Taluka Ratodero (SDG # 

6). 

Public 

Health 

Engineering 

Larkano 144.97 

2873 
Construction of Paver Block & CC Drain of Akil Circle ( UC's Akil, Aghani & Phull) (2.50 

KMs),  Taluka Larkano (SDG # 6). 

Public 

Health 

Engineering 

Larkano 45.37 

2874 

Construction of Paver/CC Block & CC Drain from Railway Station Badeh to Govt. 

Hospital Badeh, and Construction of CC Block Paver Block & CC Drain Channa 

Bridge Dokri to Dokri Bus Stand Via Village Babal Jarwar and various streets of City 

Badeh and City Dokri (SDG # 6). 

Public 

Health 

Engineering 

Larkano 76.12 

2875 
Construction of Paver/CC Block & CC Drain in diferent Villages of District Larkano 

(SDG # 6). 

Public 

Health 

Engineering 

Larkano 94.62 

2876 
Construction of Drainage Scheme at Mohallah Jam Hassan Khan Dahar & CC Paver 

in various Streets Ubauro City (SDG # 6). 

Public 

Health 

Engineering 

Ghotki 106.54 

2877 
Drainage Scheme Village Pir Muhammad Bhutto, UC Ranwati, Taluka Ubauro (SDG 

# 6). 

Public 

Health 

Engineering 

Ghotki 72.97 

2878 Draiange Scheme Village Mari, UC Kamoon Shaheed  Taluka Ubauro (SDG # 6). 

Public 

Health 

Engineering 

Ghotki 48.13 

2883 Drainage Scheme for Various Wards of Nawabshah City (SDG#6) 

Public 

Health 

Engineering 

S.B.A 118.84 

2884 Drainage Scheme in Various Streets of Town Committee Bucheri (SDG # 6). 

Public 

Health 

Engineering 

S.B.A 29.52 

2889 

Construction of Surface Drains, C.C Topping, C.C Paver Block, Culverts & Bricks 

Pavement and Sewer Line at Town Committee Mehrabpur Taluka Mehrabpur 

(SDG#6). 

Public 

Health 

Engineering 

N. Feroze 48.20 

2890 Paver Block and Drains Town Committees Naushehro Feroze and Mithiani (SDG#6). 

Public 

Health 

Engineering 

N. Feroze 86.30 

2891 
Drainage Scheme i/c CC Topping and Paver Block of Village Saleemabad UC 

Ghulam Shah (SDG # 6). 

Public 

Health 

Engineering 

N. Feroze 49.89 

2893 Providing & Fixing Paver Block including Drain Nalla Bhiria Road (SDG # 6). 

Public 

Health 

Engineering 

N. Feroze 46.63 

2894 
Construction of Surface Drains, CC Toping, CC Paver Blocks, Culverts,  Birck 

Pavement and Pipe Line at Municipal Committee Moro Taluka Moro  (SDG # 6). 

Public 

Health 

Engineering 

N. Feroze 142.26 

2895 

Construction of Surface Drains, CC Toping, CC Paver Blocks, Culverts, Birck 

Pavement and Pipe Line at Town Committee Padidan, Taluka Naushero Feroze 

(SDG # 6). 

Public 

Health 

Engineering 

N. Feroze 44.26 

2898 Drainage Scheme for Khandhkot Ward No. 1 to 16 (SDG#6). 

Public 

Health 

Engineering 

Kashmore 104.75 

2910 
Construction of Surface Drain & C.C Paver of Village Neer Waro Bhanbhan Kashif 

Raza (SDG # 6). 

Public 

Health 

Engineering 

Khairpur 27.87 

2911 
Paver Block & Sarface Drains of Town Razi Dero & Muhalla Makhdoom Pir Soomar 

sawae Town Committe Agra Taluka Gambat (SDG # 6). 

Public 

Health 

Engineering 

Khairpur 49.91 

2914 Drainage and Paver Schemes in Various Villages of Khairpur and Kotdiji (SDG # 6) 

Public 

Health 

Engineering 

Khairpur 94.02 

2949 

Construction of Surface Drains, CC Block and Paver Block at different Mohallas of 

Town Committee Hingorja, UC Sami, Village Niwaro UC Meerak, Village Razal 

Memon, UC Madd, Village Haji Abdul Rahim Bhutto UC Rasolabad, Abbasi Mohalla 

and Mir Mohalla  Committee Sobo Dero (SDG # 6) 

Public 

Health 

Engineering 

Khairpur 62.79 

3057 
Reconditioning of Road from Village Khairo Dhero to Village Allah Bux Hakro via 

Lashari Bridge including Paver Block and CC Drain, Taluka Ratodero. 

Rural 

Developme

nt 

Larkano 110.00 
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3199 Construction of Football Stadium in Manghopir 
Sports & 

Youth Affairs 

Karachi  

(W) 
44.00 

3202 
Rehabilitation, Upgradation and Renovation of Different Grounds / Sports Facilities 

UC-1 to UC-19 of District South 

Sports & 

Youth Affairs 

Karachi  

(S) 
100.00 

3358 

Reconditioning of road from Jacobabad Dodapur G. Khairo road Landhi Bus Stand 

to village Kallar Kot via village Sher Muhamamd Mugheri, Bhai Khan Mugheri, village 

Quba Khoso, village Ali Hassan Zawrani., village Muhammad Ramzan Mugheri, 

village Khandoo Wahi, village Atta Muhammad Khoso (7.60 Kms) 

Works & 

Services 
Jacobabad 66.08 

3359 

Renovation of road from 45-RD via link A.D Mazari upto village Qabil Khan Mazari 

and Construction of road from Baqa Muhammad Khan Jakhrani via various village 

upto village Nisar Ahmed Khan Jakhrani (12.50 Kms) 

Works & 

Services 
Kashmore 129.91 

3360 

Reconditioning of road from Guddu Kashmore road Bypass upto Guddu Barrage 

and Construction of road from Food Godam via various villages and road from 

Colony No. 1 upto B.S Feeder 

Works & 

Services 
Kashmore 97.12 

3362 
Reconditioning of road from Son Wah to Chakar Khan Bagdar via Qaim Khan 

Wadhyo (18.00 Kms) 

Works & 

Services 
Shikarpur 175.85 

3363 
Reconditioning of road from village Samandar Gopang to village Shahbaz Seelro 

(8.60 Kms) 

Works & 

Services 
Shikarpur 76.25 

3364 
Rehabilitation of Station road Madeji City Portion upto Rice Canal (Carpeting & 

Paver Block) (5.00 Kms) 

Works & 

Services 
Shikarpur 76.29 

3365 Widening / Reconditioning of road from Dakhan to Bado (7.50 Kms) 
Works & 

Services 
Shikarpur 108.92 

3366 

Improvement of road from Old Indus Highways City Portion Larkano to N.I.P Side of 

Rice Canal via Hasnain Medical Center i/c Paver Link in Ghulam Akbar Jalbani 

Street upto SZABIST College and approaches to various streets Sachal Colony 

Larkana (4.40 Kms) 

Works & 

Services 
Larkano 119.99 

3367 
W/R of road from Sanhra Machi to Police Picket Post village Bosan, including 

approach to village Imam Bux Langah - Wassayo Bhutto road (6.00 Kms) 

Works & 

Services 
Larkano 101.98 

3368 
Reconditioning of link road from Naudero-Sukkur road @ Point Jat Bhutta Stop to 

Mubarak Jeho i/c M. Structure (4.80 Kms) 

Works & 

Services 
Larkano 80.71 

3369 

Reconditining of road from GGPS Dhamrah to village Vikya Sanghi, Pandhi Golo, 

Besham-Ji-Wandh upto Larkano Mirokhan road.  

Reconditioning / Construction of road from village Razi Khan Jagirani, village Khan 

Muhammad Jhinjhin, village Hazori Sanghi upto village Mehrab Jhinjhin. 

Reconditioning of road from Indus Highway to village Shah Baig Jamali, village Lal 

Dino Bhutto upto Larkano Rasheed Waggan road (i/c M. Structure) (15.10 Kms) 

Works & 

Services 
Larkano 153.25 

3370 
Reconditioning of road from Moen-Jo-Daro Airport road Bagi Bridge to village 

Ghulam Hussain Butt via Karani road (i/c M. Structure) 

Works & 

Services 
Larkano 80.41 

3371 

Reconditioning of road form Airport road to village Mad Bahu via village Sijawal 

Tunio, village Haroon Tunio to Habib Petrol Pump Larkano Khairpur road i/c 

approaches to various villages and Reconditioning of road from village Hyder Brohi 

to village Gul Muhammad Jatoi (i/c M. Structure) 7.50+1.30 = 8.80 Kms 

Works & 

Services 
Larkano 87.81 

3372 
Reconditioning / Construction of link road of village Masoodero and village 

Muhammad Sharif Jalbani @ village Mir Muhammad Jalbani (3.40 Kms) 

Works & 

Services 
Larkano 60.19 

3373 

Reconditioning of road from Garhi Khuda Bux Bhutto Saidudero road to Dhamrah 

Mahota via village Kubro, village Sanwan Khan Gopang (Gulsher Gopang) & 

Wandh Khuda Bux Bhutto (5.00 Kms) 

Works & 

Services 
Larkano 79.62 

3374 
Reconditioning of road from Rahoja Bridge to village Shahni via village Khakhrani & 

village Bhoonbhatpur (4.00 Kms) 

Works & 

Services 
Larkano 65.99 

3375 

Improvement of road from Shahdadkot Motorway Bypass (M-8) road @ Point Police 

Chowki to village Meenhoon Khan Leghari (Old Railway Track) via Juneja and Brohi 

(11.00 Kms) 

Works & 

Services 
Kamber 109.94 

3376 
Reconditioning of road from Thouf Chosul - Bhand Chowk road Mahmoodabad 

Police Chowki to Miro Khan (7.00 Kms) 

Works & 

Services 
Kamber 76.93 

3377 
Improvement of road from Motorway (M-8) road to Qubo Saeed Khan and Paver 

Block in Qubo Saeed Khan 

Works & 

Services 
Kamber 54.85 

3378 Improvement / Construction of various roads of Taluka Sijawal 
Works & 

Services 
Kamber 81.79 

3379 Improvement / Construction of various roads of Taluka Qubo Saeed Khan 
Works & 

Services 
Kamber 81.86 

3380 
Reconditioning of road from Behram to Kamber Miro Khan road via Buthi Mubarak 

Kalhoro, Tharo Wadho, Lal Bux Leghari (8.00 Kms) 

Works & 

Services 
Kamber 93.42 

3381 
Reconditioning / Construction of road from Raharki Seedpur road at village Lal Bux 

Mirani i/c link road Mohammadpur road mile 0/0-6/2 (8.50 Kms) 

Works & 

Services 
Ghotki 127.74 

3382 W/R of road from Reti to Daharki Taluka Ubauro (4.00 Kms) 
Works & 

Services 
Ghotki 69.55 

3383 
W/R of road from Old Keenjhur to Yaro Lund via Bari Adda, Taluka Daharki (11.00 

Kms) 

Works & 

Services 
Ghotki 187.01 

3384 
Reconditioning of road from Gulo Pitafi Chowki to Meer Mor approach village Gulo 

Pitafi, Taluka Mirpur Mathelo (10.00 Kms) 

Works & 

Services 
Ghotki 107.74 

3385 
Reconditioning of road from Lohi Pull to village Roshan Shar, Taluka Daharki (8.50 

Kms) 

Works & 

Services 
Ghotki 91.19 

3386 

Reconditioning / Construction of road from Kori Khooh to village Dino Mako via 

village Kamal Khan Mahar, village Esso Soomro, village Sardar Muhammad Bux 

Khan Mahar, Deh Khansar (9.00 Kms) 

Works & 

Services 
Ghotki 98.12 

3387 Reconditioning of road from Adilpur to Qazi Badal (14.00 Kms) 
Works & 

Services 
Ghotki 195.75 
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3388 
Rehabilitation / Widening and Reconditioning of road from Dhandi to Sultanpur via 

Bhatti Chowk (8.00 Kms) 

Works & 

Services 
Sukkur 99.81 

3389 

Rehabilitation / Widening and Reconditioning of road Rohri Interchange M-5 to 

Salehpat City Dual Carriageway (Due to Heavy Traffic existing 24' proposed 50') 

(0.80 Km) 

Works & 

Services 
Sukkur 97.85 

3390 
Rehabilitation / Construction of road from Dodanka to Arore Bachal Shah road @ 

Thariri village (6.50 Kms) 

Works & 

Services 
Sukkur 96.68 

3391 
Rehabilitation / Reconditioning of road from Hakra Panhwr Chowki to Bhiro (10.00 

Kms 

Works & 

Services 
Sukkur 96.21 

3392 
Rehabilitation / Reconditioning of road from Ghulam Bund to Dhandi via Faqirabad 

(11.00 Kms) 

Works & 

Services 
Sukkur 98.67 

3393 

Reconditioning of road from Mohalla Ali Cheechro road to Mahesro Wah via Moli 

Dino, Motu Mirbahar, Mehar Mirbahar, Jado Indhar, Ahsan Khokhar and 

Muhammad Sachal Mallah, Gul Hassan Gamb enclosed 

various links (6.00 Kms) 

Works & 

Services 
Sukkur 94.65 

3394 

Reconditioning of road from Haleji Dhandhi Road to Wagah Chowki, Qasi Wah road 

via Qadu Indhar, Shahmir Indhar, Fateh Mohammad Bado Shar, Arib Wagho and 

Haleji link, Allah Yar Indhar, Jalal Goth Parallel to Thath Minor and enclosed various 

links (7.00 Kms) 

Works & 

Services 
Sukkur 93.29 

3395 

Reconditioning / Construction of road from Rojho Mahesro Main Chowk road to 

village Jalal Indhar via Adam Gopan, Allah Diyayo Malano, Wali Mohammad Arain 

enclosed various links (8.75 Kms) 

Works & 

Services 
Sukkur 97.00 

3396 

Reconditioning / Construction of road from Khanpur Thikratho road to Ibrahim 

Mahtam via Khameso Bhatti, Ali Madad Mahtam, Ucheer enclsoed various links and 

Kabil Mahtam (9.00 Kms) 

Works & 

Services 
Sukkur 96.13 

3397 

A) Rehabilitation of road Salehpat Sikandarabad to village Wadero Allah Jurio 

Bhanbhro, Dinal Mallah and Ali Dost Bhanbhro (4.00 Kms)  

B) Rehabilitation of road Salehpat Sikandarabad to Arore Bachal Shah road via 

Channel RD-186 Bridge Nara Canal (4.00 Kms) 

Works & 

Services 
Sukkur 87.51 

3398 
Rehabilitation of road from NHA to Piryalo via Phul Wahan Razi Goth, Khedo Goth 

upto village Khorkhani (8.00 Kms) 

Works & 

Services 
Khairpur 105.04 

3399 

Reconditioning of various roads at village Seeri Piyaro Khan Nazar Muhammad 

Gaho, Imam Bux Palh, Sahib Khan Chakrani, Shadi Shaheed road Rattal Bhambhro 

and Babar Wada Jhando road to Ahdi Rajpar (15.20 Kms) 

Works & 

Services 
Khairpur 139.71 

3400 
Reconditioning of road from Mehran N/Highway to Deparja Nawab Ali Shah 

Bhambhan via Khariri road (14.00 Kms) 

Works & 

Services 
Khairpur 134.81 

3401 
Reconditioning of road from Jalal Jee Stop Mehran N/Highway to village Pholirhi via 

Bhango Behan, UC Bhango (11.60 Kms) 

Works & 

Services 
Khairpur 107.43 

3402 Reconditioning of road from Sutyaro to Kharirah and Pir Bux Jalalani, UC Kharirah 
Works & 

Services 
Khairpur 69.09 

3403 

Rehabilitation / Construction of road from Odha More to Ali Murad Jamali via 

Amanullah Odho. Paraocha Ulro,G. Nibo Ulro, Muhammad Hayat Ulro, Shaman Ulra, 

Mehmood Odho mile 0/0-7/4, UC Ulra, Taluka Kingri (12.06 Kms) 

Works & 

Services 
Khairpur 132.90 

3404 
Construction, Widening / Reconditioning of road from Asian road to Ahmedpur Bus 

Stop via Pir Badal / Tapali Sarak, Khawaja Pull road mile 0/0-7/6 (12.47 Kms) 

Works & 

Services 
Khairpur 185.85 

3405 

Rehabilitation / Construction of road from Daim Haji to Bolani Sahita via Pir Bux 

Khaskheli Rais Bangul Chang, AR Bhayo K.B Mari, UC Rasoolabad, Taluka Sobhodero 

(8.00 Kms) 

Works & 

Services 
Khairpur 88.04 

3406 
Rehabilitation of road from Sobhodero to Sagyoon City road mile 0/0-7/4, Taluka 

Sobhodero, District Khairpur (0/0-0/4 Paver Block 35+30/2) (12.00 Kms) 

Works & 

Services 
Khairpur 164.52 

3407 

Improvement of road from Fakirabad to Jan Muhammad Gopang to Old N.H Way 

road (5.80 Kms)  

Rehabilitation of road from Jhanda Shakh to Fakirabad upto GIMS road (8.00 Kms) 

Works & 

Services 
Khairpur 149.71 

3408 Reconditioning of road from Kumb to Jagir Ali Akbar road (6.80 Kms) 
Works & 

Services 
Khairpur 85.85 

3409 Widening / Reconditioning of road from Khahira to Zafarabad (12.00 Kms) 
Works & 

Services 
Khairpur 196.36 

3410 Widening / Reconditioning of road from Thari to Tarko (8.00 Kms) 
Works & 

Services 
Khairpur 117.76 

3411 Widening / Reconditioning of road from Mehar Vessar to Bozdar Wada (12.00 Kms) 
Works & 

Services 
Khairpur 169.88 

3412 
Widening / Reconditioning of road from Karoondi Town Committee Karoondi to 

Baseero Union Council Karam Khan Rajper road mile (13.00 Kms) 

Works & 

Services 
Khairpur 222.44 

3413 
Reconditioning of road from Pacca Chang to Karoondi via Hussain Shah & via 

Sijawal Khaskheli (5.20 Kms) 

Works & 

Services 
Khairpur 48.97 

3414 
Reconditioning of the road from Bab-e-Ahmed Shah Gate, National Highway 

Ranipur to Sobhodero City (11.26 Kms) 

Works & 

Services 
Khairpur 171.42 

3415 

Reconditioning of road from Ranipur Nangrija road, Jhanda Mashaikh to village 

Goth Rajper new Railway Phattak via village Ghous Bux Jamro, village Mureed Haji, 

village Kamaluddin Jamro and village Qadir Bux Jamro road (13.00 Kms) 

Works & 

Services 
Khairpur 107.84 

3416 

Reconditioning of road from N/Highway to village Wali Muhammad Kalhoro via 

village Wada Bhellar, village Mehar Hussain Mangnijo, village Khaki, village  Sando 

Machi, village Ameer Bux, village Buet Panhyar, village Khalifo Juman, village 

Setharja Lower and village Wali Muhammad Gadehi (8.00 Kms) 

Works & 

Services 
Khairpur 74.32 

3417 
Reconditioning of road from Tando Masti Khan Road to Rafique Mahesar (Asphalt 

Work) 0/0-7/4 (12.06 Kms) 

Works & 

Services 
Khairpur 164.26 
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3418 

Widening / Reconditioning of road from Khuhra City to Larkana Road via 

Kamaldero, Pir Essa Road (Asphalt Work) link with Syed Sabit Ali Shah to Shar (12.87 

Kms) 

Works & 

Services 
Khairpur 151.83 

3419 
Reconditioning of road from Rafique Mahesar to Noraja via Khaat Nareja (Asphalt 

Work) road mile 0/0-7/0 (11.26 Kms) 

Works & 

Services 
Khairpur 97.73 

3420 W/R of road from Khairpur Economic Zone upto  Jeha Masjid road (13.30 Kms) 
Works & 

Services 
Khairpur 201.89 

3421 

W&R / Construction of road from Old National Highways Bhurghari Regulator to 

Hussainabad upto village Makol Pahore parallel to Mirwah Canal (Right side bank) 

(Phase-I) (2.50 Kms) 

Works & 

Services 
Khairpur 105.67 

3422 
W/R of road from Mori to Ahmedpur Pir Goth road via Raja Ulro Kot Mir Muhammad 

road (12.12 Kms) 

Works & 

Services 
Khairpur 217.09 

3423 
Reconditioning of road from Machar 

Minor to Sami to Merak via Niwaro, Taluka Sobhodero road (6.00 Kms) 

Works & 

Services 
Khairpur 63.04 

3424 Reconditioning of road from NHA Halani to Khanwahan (9.50 Kms) 
Works & 

Services 
N. Feroze 129.99 

3425 
Reconditioning of road from Halani to Tando Gul Shah (i/c various approaches) 

(13.00 Kms) 

Works & 

Services 
N. Feroze 130.67 

3426 Reconditioning of road from Bhirya City Bypass to Tharushah (7.75 Kms) 
Works & 

Services 
N. Feroze 110.32 

3427 
Construction/Reconditioning of road from Mohabat Dero Jatoi Road to Pir Qadir Bux 

Shah via Allahdad Tanwari (i/c various approaches) (8.50 Kms) 

Works & 

Services 
N. Feroze 79.29 

3428 
Widening / Reconditioning of road from Haji Ali Nawaz Deepar to Achhi Masjid 

approach link village Budak (10.00 Kms) 

Works & 

Services 
N. Feroze 169.35 

3429 
Reconditioning of road from Kandiaro Bus Stop to Saeed Khan Lakho via Siddique 

Lakho (10.00 Kms) 

Works & 

Services 
N. Feroze 90.12 

3430 
Reconditioning / Construction of road from Mango Road to Jalbani Minor via 

Belawah, Taluka Bhiria 

Works & 

Services 
N. Feroze 147.23 

3431 
Reconditioning / Construction of road from village Abdul Raheem Keerio to 

Chaheen Suleman via Panwari, Taluka Bhiria (11.50 Kms) 

Works & 

Services 
N. Feroze 114.51 

3432 
Reconditioning of road from Railway Phatak Mehrabpur to Pir Wassan connect to 

Mehran Highway @ Pir Wassan, Taluka Mehrabpur = (13.50 Kms) 

Works & 

Services 
N. Feroze 128.26 

3433 
Reconditioning of road from Tharushah Mithani road to Fazul Mohammad Motomal 

via Moosa Siyal road (5.00 Kms) 

Works & 

Services 
N. Feroze 49.89 

3434 

Reconditioning of road from National Highway to Chuttal Rajper, Adh Khahi Mahi 

Waggan, Naik Muhammad Mooro, Tagar road, Khoro Shareef, Tharoshah to Bhorti 

(14.50 Kms) 

Works & 

Services 
N. Feroze 119.88 

3435 

Reconditioning of road from Naushehro Feroze - Mithani road to village Niaz Ali 

Mashori, Pir Juman, Haji Sain Rakhio Chandio, Ameer Bux Mari, Moro road to Late 

Chandio (10.00 Kms) 

Works & 

Services 
N. Feroze 78.62 

3436 
Reconditioning of road from Naushehro Feroze - Padidan road to Dangeja, Dr. Kamil 

Rajpar, Nawab Khan Mari, Indus Highway to Khaliq Rajpar road (10.00 Kms) 

Works & 

Services 
N. Feroze 81.58 

3437 W/R of road from Deparja to Chowdagi (with Asphalt) (11.50 Kms) 
Works & 

Services 
N. Feroze 204.42 

3438 
Reconditioning / Construction of Road from Qamar Din Chandio Morcho via Dewan 

Ja Karia upto Moro Bandhi road (10.00 Kms) (1-1/2" Carpet with Paver) 

Works & 

Services 
N. Feroze 81.88 

3439 
Reconditioning of road from Moro - Dadu road to village Jadal Shah 1-1/2 " Carpet 

With Paver (6.00 Kms) 

Works & 

Services 
N. Feroze 65.64 

3446 

W/R / Construction of road from N.H.A Sarkari Khooh to connect Aumb Junejo road 

via Bachalpur, Muhammad Ismail Bhand road (16.00 Kms) (with 5cm thick Asphalt 

surface) 

Works & 

Services 
S.B.A 307.45 

3447 

W/R / Construction of road from N.H.A Nawab Wali Muhammad to connect 

Muhammad Ismail Bhand road via Jujhan Khan Muhammad Rind, Karam Bughio 

road (7.00 Kms) Actual Length 11.00 Kms (with 5cm thick Asphalt surface) 

Works & 

Services 
S.B.A 110.78 

3448 

W/R / Construction of road from 60th Mile - 3 Chak Suhallo road @ 18 Shak Stop to 

connect Ghazi Khan Bhurgari road @ Nim Stop via Sui Gas H.Q & link to village 

Masood Nabi Noor along Akdohi Minor mile 0/0-5/2+330 (8.50 Kms) 

Works & 

Services 
S.B.A 175.45 

3449 
Reconditioning / Construction of raod from Daur Open Phattak @ Kothri Stop to Kari 

Mori via village Zawar Loung Khan Gorchani road mile 0/0- 3/6 (6.00 Kms) 

Works & 

Services 
S.B.A 81.19 

3450 
Reconditioning of road from Nawabshah - Sanghar road to village Ali Jan Brohi road 

(3.40 Kms) 

Works & 

Services 
S.B.A 45.52 

3451 

Widening / Reconditioning / Construction of road from Varr Stop to Connect 

Nawabshah - Ghupchani Shakal Jamali road via Khando Stop, Dost Pir, Hassan 

Jamali & Baksho Jamali (15.00 Kms) (with 5 cm Thick Asphalt Surface) 

Works & 

Services 
S.B.A 239.60 

3452 

Reconditioning / Construction of road from Pir Shah Mori to Commando Centre - 

Chattan Shah, Nasri and Jan Muhammad Lashari Road (14.00 Kms)  (with 3.80 cm 

Thick Carpet with Paver Machine) 

Works & 

Services 
S.B.A 155.79 

3453 

Reconditioning / Construction of road from N.H Way Mir Khan Leghari Road to 

connect Sakrand - Khadhar road via Hamal Faqeer, Mehmood Leghari, Jan 

Muahhmad Keerio, Abdul Wahid Soomro and Esso Keerio road (11.00 Kms)  (with 

3.80 cm Thick Carpet with Paver Machine) 

Works & 

Services 
S.B.A 118.78 

3454 

Reconditioning / Construction of road from Kazi Ahmed Pubjo road to connect Sher 

Purrian via Sun Sawari, Jevad Leghari, Wali Muhammad Merasi, Khushhal Dahri road 

(12.00 Kms) 

Works & 

Services 
S.B.A 128.53 

3455 

Reconditioning / Construction of road from Old National Highway to connect Al-

Noor Sugar Mill road via Raj Muhammad Dahri, Khar Ashique Abad, Bahar Ji Koor 

and Bado Dahri road  (11.80 Kms) 

Works & 

Services 
S.B.A 122.81 
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3456 

Reconditioning of road from National Highway to Mir Khan Pakhrio via Hanif 

Chandio and Nagar Khan Chandio road (6.60 Kms) (with 3.80 cm Thick Carpet with 

Paver Machine) 

Works & 

Services 
S.B.A 65.73 

3457 

Reconditioning of road from Nawabshah - Kazi Ahmed road to connect 

Nawabshah - Sakrand road @ Landhi Stop Via Bildo Magsi, Khair Shah & Ghulam 

Qadir Jatoi (5.00 Kms) (With 2" Thick Asphalt) 

Works & 

Services 
S.B.A 66.18 

3458 

Reconditioning of road from Mehran Highway @ Bhooral Shah Stop to village 

Abdullah Bughio via Gabol Stop and village Jeeando Khan Gabol (6.03 Kms) (With 

2" Thick Asphalt) 

Works & 

Services 
S.B.A 68.53 

3459 

Reconditioning of road from Daur - Kazi Ahmed road to connect Nawabshah - 

Naushahro Feroze road @ Basham Rind along Sim Nala road (5.00 Kms)  (With 2" 

Thick Asphalt) 

Works & 

Services 
S.B.A 58.29 

3460 

Reconditioning of road from Workshop to Nawabshah road via Chak # 32, 62 

Shafiabad, Chak # 74, Chak # 22 Alf road (20.00 Kms) (With Paver Carpet 1-1/2") (in 

portion) 

Works & 

Services 
Sanghar 198.70 

3461 
Reconditioning of road from Sinjhoro to Baig Stop via Jaffer Khan Leghari road mile 

0/0 - 9/3 (15.00 Kms) (in portions) (With Paver Carpet 1-1/2" ) 

Works & 

Services 
Sanghar 50.27 

3462 
W/R / Construction of road from Perumal More to Tando Mitha Khan via Perumal 

road mile (16.40 Kms) (Asphalt Surface) (Phase-I) 

Works & 

Services 
Sanghar 498.31 

3463 
Improvement of road from Oderolal to Shahdadpur (From Oderolal to Mulla 

Mukhan road) (9.00 Kms) (with Asphalt Surface) 

Works & 

Services 
Sanghar 168.11 

3464 

Reconditioning of Circular road around Tando Adam (Northern Side) (Tando Adam 

Shahdadpur road to Tando Adam Berani road via Tando Adam Branch) road mile 

3/2+330 - 5/5 =3.70 Kms (2" Asphalt Surface) (18' Width) 

Works & 

Services 
Sanghar 80.31 

3465 
W/R of road from Shahdadpur City to UC Maldesi (18ft road) (with Asphalt Surface) 

(10.40 Kms) 

Works & 

Services 
Sanghar 198.16 

3466 

(A) Reconditioning of road from Head Jamrao road Gujri to Chak No.71 road mile 

0/0 - 7/4 = (12.00 Kms) TST 12' Width 

(B) Reconditioning of road from Sanghar Nawabshah road Kundho to Chak No.70 

Chak No. 66 via Chak No. 5 road mile 0/0 - 9/3 (15.00 Kms) (1-1/2" thick Carpet 

Paver) (12' Width) 

(C) Reconditioning of road from Sanghar Head Jamrao road to link road Chak No. 

19 Chak No. 21 Dr. Muhammad Sharif Khaskheli road mile 0/0 - 3/6 = (6.00 Kms)  TST 

12' Width 

Works & 

Services 
Sanghar 260.26 

3467 

(A) Reconditioning of link road from Khipro Ghulam Nabi Shah road to village Molvi 

Abdul Rehman Dars to Ding Khahi Road via Dargah Abdullah Shah road mile 0/0 - 

4/0 = (6.40 Kms) (With TST) 

(B) Reconditioning / Construction of link road from Aqil Hingoro road to village Haji 

Usman Chaniho to Hassan Ali Chaniho via village Drabhi to village Khamiso Khan 

Dars road mile 0/0 - 4/0 (6.40 Kms) (TST 12ft Width) 

Works & 

Services 
Sanghar 102.59 

3468 

(A) Reconditioning of road from Khipro to Khahi via village Ismail Chanhio road mile 

0/0 - 8/2 = (13.20 Kms) (TST 12' Width) 

(B) Reconditioning / Construction of road from Khipro Khahi road to Khipro Ghulam 

Nabi Shah Road via village Haroon Samejo road mile 0/0 - 3/2 (5.20 Kms) (TST 12' 

Width) 

(C) Reconditioning of road from Khahi to Dolatabad road mile 0/0 - 3/6 (6.00 Kms) 

Works & 

Services 
Sanghar 142.92 

3469 

(A) Reconditioning of link road from Khipro Khahi road Khipro Phullahdiyoon road via 

Dargah Manthar Faqir road mile 0/0 - 3/1 = (5.00 Kms) (TST 12' Width) 

(B) Reconditioning / Construction of link road from Nangna road to Miandad 

Bhanbhro road via Dargha Ubhando Faqeer road 0/0 - 3/1(5.00 Kms) (TST 12' Width) 

Works & 

Services 
Sanghar 73.30 

3470 
Improvement / Widening & Reconditioning of road from Bhudho Chandio to Mulla 

Makhan (with Asphalt) (9.00 Kms) 

Works & 

Services 
Sanghar 170.72 

3471 

Improvement / Widening & Reconditioning of road from Tando Adam Landhi road 

to Shahdadpur Sanghar road via Tayyab Thahim and Yar Muhammad Thahim road 

mile 0/0 - 1/6 = 2.80 Kms (2" Asphalt Surface 12' to 18' width) 

Works & 

Services 
Sanghar 50.46 

3472 

Repairing of Circular Road from Tando Adam Oderolal road to Tando Adam 

Shahdadpur road via Tando Adam Bhit Shah road 0/0 - 3/2+330 = 5.30 Kms (2" 

Asphalt Surface) 

Works & 

Services 
Sanghar 89.41 

3473 W/R of Sarhari to Gupchani road mile 0/0-4/4 (7.20 Kms) (18ft) ( 1-1/2" Thick Carpet) 
Works & 

Services 
Sanghar 109.83 

3474 
W/R of Golo Pir Mori road to village Sultan Mallano road  mile 0/0-1/7 (3.00 Kms) (12 

to 18 Width)  ( 1-1/2" Thick Asphalt Surface) 

Works & 

Services 
Sanghar 64.17 

3475 
W/R of Shahdadpur Gird Station road to village Budho Chandio road mile 0/0-4/3 

(7.00 Kms) (18ft) (1-1/2" Thick Asphalt) 

Works & 

Services 
Sanghar 152.76 

3476 
Reconditioning of road from Chowdagi to Sarhari road mile 0/0-5/6 (9.20 Kms)  (1-

1/2" Thick Asphalt Surface 18' Width) 

Works & 

Services 
Sanghar 126.59 

3477 

Reconditioning / Construction of road from Nawabshah - Sanghar road to village 

Rasool Bux Dahri via Qubba Shahdad Road mile 0/0-5/0 = 8.00 Kms (1-1/2" Thick 

Carpet) 

Works & 

Services 
Sanghar 81.59 

3478 
Widening / Reconditioning of Sinjhoro Khadro road mile 0/0-5/0 @ Dhanda Mori 

(8.00 Kms) ( 1.5 inches Thick Asphalt 12' to 18' Width) 

Works & 

Services 
Sanghar 112.62 

3479 
Widening / Reconditioning of Sinjhoro Khadro road mile 5/0-10/0 = 8.00 Kms ( I-1/2" 

Thick Asphalt Surface 12' to 18' Width) 

Works & 

Services 
Sanghar 111.88 

3480 
Improvement of road from Mirpurkhas - Khan Patoyoon road to connect various 

villages (12.40 Kms) 

Works & 

Services 
Mirpurkhas 99.84 

3481 
Reconditioning of road from Sindhri Khipro road to Shakir Shaheed road (with 

Aphalt) (4.40 Kms) 

Works & 

Services 
Mirpurkhas 49.63 



171       

ADP 

NO 
Name of Scheme 

Department 

/ Sector 
Location Cost 

3482 
Reconditioning road from Mirpurkhas - Umerkot road @ 78 Mori to Jhillori road (with 

Asphalt) mile 0/0-6/2 (10.00 Kms) 

Works & 

Services 
Mirpurkhas 105.80 

3483 
Widening / Reconditioning of road from Muhammad Hashim Bhurgri to connect Kot 

Ghulam Muhammad (with Asphalt ) (7.00 Kms) 

Works & 

Services 
Mirpurkhas 123.33 

3484 Widening / Reconditioning of road of Dengan Bhurgari to Jhuluri (9.00 Kms) 
Works & 

Services 
Mirpurkhas 149.64 

3485 Improvement of road from Soofi Fakir to Dhoronaro Road 8.00 Kms 
Works & 

Services 
Umerkot 99.27 

3486 Improvement of road from Shadi Palli Pithoro road 8.00 Kms 
Works & 

Services 
Umerkot 99.20 

3487 
Construction / Improvement of road from Umerkot to Kunri via Diggu / Gapno 

Phase-II (18.40 Kms) 

Works & 

Services 
Umerkot 185.95 

3488 
Improvement of road from Umerkot - Bodar to Point Bund Stop to More Jhango via 

Monium Palli, Hashim Palli and Karo Palli (6.50 Kms) 

Works & 

Services 
Umerkot 55.16 

3489 W/R of Dhoronaro to Nohyoon road via Sadher (14.40 Kms) 
Works & 

Services 
Umerkot 285.70 

3490 W/R of road Chhore Bypass from Foji Chowk to Railway Phatak (3.63 Kms) 
Works & 

Services 
Umerkot 99.43 

3491 

Reconditioning of road from Chhore - Umerkot road to Ahori Farm, Morand Pattu, 

Muhammad Hassan Mari, Mahar Ali Mari to connect Umerkot Dhoronaro road 

(14.60 Kms) 

Works & 

Services 
Umerkot 150.64 

3492 Reconditioning of road from Dharnio More to Talhi Station (12.60 Kms) 
Works & 

Services 
Umerkot 148.80 

3493 Reconditioning of road from Nabisar road to Nohto (10.00 Kms) 
Works & 

Services 
Umerkot 97.60 

3494 Reconditioning of road from Kunri to Nabisar road (Phase-II) (8.25 Kms) 
Works & 

Services 
Umerkot 114.84 

3495 W/R of road from Faqeer Nazar Pump to Bostan (4.22 Kms) 
Works & 

Services 
Umerkot 88.54 

3496 
Reconditioning of road from Samaro Kunri road @ Toban Shakh to Manjhakar (6.40 

Kms) 

Works & 

Services 
Umerkot 54.17 

3497 
Repair and Reconditioning of road from Baloch Chowk (Badin-Mithi Road) to Kaloi 

Town (3.50 Kms) 

Works & 

Services 
Tharparkar 52.06 

3498 
Reconditioning of link road from village Bego Kaka Chowk road to Sarhari Road via 

village Bhale Dino Kaka road mile 0/0-7/0 (11.20 Kms) 

Works & 

Services 
Matiari 179.62 

3499 
Reconditioning of link road from Jamal Hajano road to village Maari Muhammad 

Khan road (7.20 Kms) (with Asphalt) 

Works & 

Services 
Matiari 83.69 

3500 

Reconditioning of link road from Allah Bux Mirjat Stop to village Haji Pir Muhammad 

Baloch via village Haji Ismail Baloch & link to village Haji Sher Muhammad Baloch & 

village Amitan Baloch (8.00 Kms) 

Works & 

Services 
Matiari 74.14 

3501 
Reconditioning of link road from N.H.Way Saeedabad road to village Zair Pir Road 

via Burira Chowk Road (with Asphalt) (6.40 Kms) 

Works & 

Services 
Matiari 77.10 

3502 
Reconditioning of link road from Hala New to village Banoth road including 

approach to link road village Vee mile 0/0-8/0 (with Asphalt) 

Works & 

Services 
Matiari 140.74 

3503 Reconditioning of different link roads of Taluka Matiari (4 Units) 
Works & 

Services 
Matiari 114.84 

3504 Reconditioning / Construction of different link roads of Taluka Matiari (2 Units) 
Works & 

Services 
Matiari 146.80 

3506 
Reconditioning of link road Chamber road Bukera road, Mirwah road, Nasarpur 

road i/c approches Shafi Pitafi, Nagori Plot mile 0/0-2/4+330 (4.20 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3507 

W/R road Missan Wadi to T.D.R Mirwah road via Qazi Noor Muhammad Leghari, 

Ghulam Ali Leghari, Saleh Faqeer Mir Jat i/c approach Bypass road Missan Nandhi 

mile 0/0-3/7 (6.24 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3508 
Reconditioning of road Mashak Hoti Timore road i/c Lashari village mile 0/0-7/4 

(12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3509 
Reconditioning of road from Mall Khan Thebo to Old Mirabad via Muhabbat Shah 

i/c link Soomar Khaskheli mile 0/0-7/4 (12.00 kms) 

Works & 

Services 
T.A. Yar 100.00 

3510 

Reconditioning of link road from Tando Adam - Mirpurkhas road to Yousuf Narejo via 

Murad Balouch Siddique Baloch, Piyaro Khaskheli, Saleh Khaskheli, Chacho Mall mile 

0/0-7/4 (12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3511 

Reconditioning Tando Adam road to village Suleman Palli, village Mitho Mirjat, 

village Ibrahim Shah, village Madan Mirjat, village Ghulam Nabi Shah, village Khair 

Shah via Pannah Shah road approch Barecha mile 0/0 - 7/4 (12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3512 

Reconditioning of link road from village Shahnawaz Muhajir to Tando Adam road 

and in village Allah Rakhio Pathan i/c village Allahyar Lund, Tayab Thebo, Ghulam 

Qadir Thebo, village Ibrahim Thebo and village Ali Sher Muhajir mile 0/0 - 7/4 (12.00 

Kms) (with 1-1/2" Thick Carpet with Paver Machine) 

Works & 

Services 
T.A. Yar 100.00 

3513 

Reconditioning of link road from Hyderabad - Mirpurkhas road to Tando Allahyar 

Mirwah road via Haji Muhammad Ali Halepoto, Haji Hashim Kakepoto, Pir Ghulam 

Muhammad Qureshi, Mubarak Jarwar i/c Shadman Jarwar mile 0/0- 7/4 (12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3514 

Reconditioning of link road from Haji Wali Muhammad Dars near Haji Karim Dars to 

Piyaro Lund road via Ali Khan Jarwar, Mevo Khaskheli, Khuda Bux Mari, Daim 

Khaskheli, Bashir Babar mile 0/0-7/4 (12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3515 

Reconditioning of link road from Tando Allahyar Mirwah road to Wangi Mori Saindad 

Deeshak road via Jarar Thebo, Hanif Leghari, i/c Juman Otho mile 0/0-7/4 (12.00 

Kms) 

Works & 

Services 
T.A. Yar 100.00 
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3516 

Reconditioning of link road from Mian Chamber road to Mira Khori Minor via Saeed 

Khan Laghari, Haji Muhammad Khan Lund to Dad Jarwar to Zahoor Minor Mureed 

Mori mile 0/0-7/4 (12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3517 

Reconditioning of link road from Chamber road Azizullah Memon Otaque to Sahib 

Khan Jarwar road via Kouro Daidano, Saleh Solangi, Obhriyo Dars, Mitho Khaskheli 

mile 0/0-7/4 (12.00 Kms) 

Works & 

Services 
T.A. Yar 100.00 

3518 
Widening / Reconditioning of Asphalt Concrete road from Tando Fazal to Seri road 

mile 0/0-5/4 (8.80 Kms), Taluka Rural Hyderabad 

Works & 

Services 
Hyderabad 240.12 

3519 

Reconditioning of Asphalt Concrete road from Hyderabad - Mirpurkhas road at 

point Rahuki Bus Stop to Hyderabad - Shaikh Bhirkio road via Bhindo Sharif road & 

Reconditioning of Asphalt Conrete road from Mirpurkhas - Hyderabad road to 

village Wali Muhammad Khaskeli (6.30 Kms) 

Works & 

Services 
Hyderabad 64.42 

3520 
Reconditioning of Asphalt Concrete road from Tando Fazal Chowk to village Baksho 

Leghari (6.00 Kms) 

Works & 

Services 
Hyderabad 64.74 

3521 
Widening / Reconditioning of road from Ansari Sugar Mill (Hyderbad - Badin road) to 

Pir Ghulam Rasool (9.00 Kms) 

Works & 

Services 
T.M. Khan 139.77 

3522 
W/R of road from Tando Muhammad Khan - Shaikh Bhirkio road @ point 1/0 mile via 

Baqar Nizamani (9.25 Kms) 

Works & 

Services 
T.M. Khan 140.00 

3523 Reconditioning of road from Bulri Shah Karim to Khiryari (4.30 Kms) 
Works & 

Services 
T.M. Khan 77.91 

3524 Reconditioning of road from Gharo Mori to Panjtana (6.20 Kms) 
Works & 

Services 
T.M. Khan 51.98 

3525 
Reconditioning of road from TMK - Sujawal road to Syed Qadir Dino Shah via Syed 

Rafiq Shah Farm (5.90 Kms) 

Works & 

Services 
T.M. Khan 90.52 

3526 
Reconditioning of road from Sujawal road @ mile 23/3 to Bulla Khan Jat mile 0/0-3/6 

(6.00 Kms) 

Works & 

Services 
T.M. Khan 70.81 

3527 
Widening & Reconditioning of road from Dumbalo to Chhato Mori mile 0/0-3/0 (4.83 

Kms) 

Works & 

Services 
Badin 121.90 

3528 Improvement of road from Dumbalo to Kapri Mori mile 0/0-7/0 (11.263 Kms) 
Works & 

Services 
Badin 151.87 

3529 
Improvement of road from Matli Tando Ghulam Ali at mile 3/7 Saleh Soomro Bagh to 

Haroo Talpur (9.65 Kms) 

Works & 

Services 
Badin 99.78 

3530 
Improvement of road from Chhato Mori to Rajo Khanani Degri road via Ghulam 

Muhammad Arain mile 0/0-7/0 (11.26 Kms) 

Works & 

Services 
Badin 124.66 

3531 
Improvement of Road from Golarchi Sim Nala Chak No. Oil Field Road Garhari (9.50 

Kms) 

Works & 

Services 
Badin 96.22 

3532 
Improvement of road from Bhugra Memon to Dargah Shaikh Kariyo via Model 

village Golo Mandhro and Roopa Mari (7.50 Kms) (Phase-I) 

Works & 

Services 
Badin 104.62 

3533 
Improvement of road from Kario Ghanwar i/p T.M.Khan Sim Nala to 70 Mori (9.40 

Kms) 

Works & 

Services 
Badin 96.48 

3534 
Improvement of road from Shadi Large to Signal Chak  20.00 Kms and Qabili Chak 

Taluka Tando Bago (8.80 Kms) 

Works & 

Services 
Badin 96.41 

3535 
Improvement of road from Ali Bandar road to village Pagaro Ghulam Rasool 

Chandio via General Sir Anjam (8.80 Kms) 

Works & 

Services 
Badin 96.55 

3536 
Improvement of road from Matli Tando Ghulam Ali at mile 6/4 Shesh mile to Akram 

Wah mile (11.26 Kms) 

Works & 

Services 
Badin 99.67 

3537 

(A) Improvement of road from Matli Tando Ghulam Ali at mile 2/1 Jara Water Stop 

to Mara Wah mile 0/0-4/3 (7.00 Kms) 

(B) Improvement of road from Hyderabad - Badin at mile 25/0 Baran Mori to Shanani 

Mori mile 0/0-1/3 (2.21 Kms) 

Works & 

Services 
Badin 124.24 

3538 
Improvement / Construction of Road from Nawab Saifuddin Leghari to Peeral Mori 

via Tharoo Dull mile 0/0- 3/1 (5.028 Kms) 

Works & 

Services 
Badin 114.71 

3539 
Improvement of road from Rajo Khanani Talhar road to Mehro Bhurgari i/c link to 

Dewani Faqeer (10.00 Kms) 

Works & 

Services 
Badin 99.75 

3540 Improvement of road from Saeedpur to Dabahro (11.66 Kms) 
Works & 

Services 
Badin 99.59 

3541 Improvement of road from Dabahro to Ghulam Shah i/c link to Khadaro (12.06 Kms) 
Works & 

Services 
Badin 99.81 

3542 
Improvement of road from Tando Bago Talhar road to Shah Turail road i/c Mirzo 

Dalwani (12.06 Kms) 

Works & 

Services 
Badin 99.95 

3543 
Improvement / Construction of road from Tando Ghulam Ali road to Arab Khaskheli 

i/c link to Jani Jalalani & Umer Jaskani Mile 0/0 - 6/0 (9.66 Kms) 

Works & 

Services 
Badin 96.10 

3544 
Improvement of road from Khorwah to Mirpur Bathoro road (7.00 Kms) (12ft to 18ft) 

(With 2" Asphalt Concrete) 

Works & 

Services 
Badin 135.22 

3545 

Improvement / Construction of road from Khorwah - Mirpur Bathoro road at point 

4.00 Kms (Ghungro  Sim Nala) to village Haseeb Lashari & Qaim Khan Rind (5.00 Kms) 

(12ft) (With 1-1/2" Thick Permixed Carpet) 

Works & 

Services 
Badin 77.44 

3546 

Improvement / Construction of road from Badin - Sujawal road at Buxal Brohi to 

Chak No. 22 via village Ramzan Lund. Allah Bachayo Mallah, Parsoo Kolhi, Ali 

Hassan Nohrio, Muhammad Khan Brohi, Hassan Chandio (16.00 Kms) (12ft) (With 1-

1/2" Premixed Carpet) 

Works & 

Services 
Badin 255.87 

3547 
Widening / Reconditioning of link road from Chach jahan Khan - Mian Usman Quba 

road @ 5.00 Kms to village Haji Ali Muhammad Jat Warri (7.30 Kms) 

Works & 

Services 
Sujawal 165.36 

3548 
Reconditioning of link road from Chuhar Jamali Chahch Jahan Khan road village 

Ladiyoon to Kothi (8.60 Kms) 

Works & 

Services 
Sujawal 99.99 

3549 
Reconditioning of link road from Chachjahan Khan - Mian Usman Quba road @ 1.42 

Km to village Jaffar Boohar via Moosa Pathan (7.00 Kms) 

Works & 

Services 
Sujawal 73.95 
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3550 
Reconditioning of link road from Bathoro Sujawal road Dari Mori to Village Jarr i/c 

Links (7.00 Kms) 

Works & 

Services 
Sujawal 70.00 

3551 
Rehabilitationing of road from Amra Stop Sujawal Bathoro to village Shahnawaz 

Khan Leghari (7.00 Kms) 

Works & 

Services 
Sujawal 76.45 

3552 
Maintenance & Rehabilitation of Inter-City Road / Streets of Taluka Mirpur Bathoro 

(7.00 Kms) 

Works & 

Services 
Sujawal 69.93 

3553 

Improvement / Construction of road from Makli - Thatta Bypass road mile 3/1 (R/S) 

along Sim Drain to villae Allah Jurio Gandhro (Charan Memon) road mile 0/0-5/3 

(8.60 Kms) 

Works & 

Services 
Sujawal 100.08 

3554 
Rehabilitation / Construction of Road from Gharo-Sakro road mile 7/2 (Lait Stop) to 

Coastal Highway via village Mathino Rind and Moosa Khaskheli road (10.00 Kms) 

Works & 

Services 
Thatta 99.90 

3555 
Rehabilitation / Construction of road from Shahpur to Dhandhari via Udasi road (6.20 

Kms) 

Works & 

Services 
Thatta 68.57 

3556 
Improvement of Road from Thatta - Hyderabad National Highway to village Raju 

Nizamani (5.00 Kms) 

Works & 

Services 
Thatta 50.42 

3557 
Widening / Reconditioning of road from 105 Mori via Maher Mitho Shaikh to connect 

Gharo Keti Bunder road (20.30 Kms) 

Works & 

Services 
Thatta 449.89 

3558 Reconditioning of road from Baghan -Keti Bunder road to Sadar Bridge (4.50 Kms) 
Works & 

Services 
Thatta 49.98 

3559 

Improvement of road from DC Office Gopang Centre to Muslim Town road via 

Garibabad, Sikanderabad, Brohi Chowk, Khosa Chowk upto Indus Highway i/c 

various sreets (7.5 Kms) 

Works & 

Services 
Jamshoro 99.98 

3560 Improvement / Construction of roads in District Jamshoro 
Works & 

Services 
Jamshoro 112.65 

3561 
Improvement of road from Main Road Khuda-ke-Basti road to Garaho Goth via 

Main Bazar Bihar Colony & various streets (5.00 Kms) i/c M/S 

Works & 

Services 
Jamshoro 50.16 

3562 

Improvement of roads of Taluka Thano Bula Khan as under: 

(I) Road From Sarri To Mole Via Baradani Khaskheli Mile 0/0-15/5  

(II) Road From Thano Ahmed Khan To Guru Balpuri, Ashram Via Dau Dam i/c 

Causeway Of Nai Mithree Mile 0/0-7/2 (11.00 Kms) 

Works & 

Services 
Jamshoro 301.40 

3563 
Rehabilitation of road Indus Highway (Old alignment-Sendoz Road) Dual 

Carriageway (2.00 Kms) 

Works & 

Services 
Jamshoro 72.06 

3564 
Improvement of road from Unerpur village to Zardari Mori via Chara via Budhapur 

Back to Zardari Mori i/c M/S (7.24 Kms) 

Works & 

Services 
Jamshoro 50.61 

3565 

Improvement / Construction of roads of Taluka Manjhand: 

(i) Indus Highway to village Tangyani via Shah Awais village Golara, village Qaim 

Khan Khoso & Mureedani i/c M/S mile 0/0-11/4 (18.507 Kms)  

(ii) Indus Highway to Qubi via Faqeer Bux Fanani Khoso, i/c M/S mile 0/0-4/6 (7.64 

Kms) 

Works & 

Services 
Jamshoro 173.61 

3566 
Improvement / Reconditioning of link road i/c Solar Lights from Indus Highway near 

Kotri Phattak to Babbar Stop i/c M/S @ mile 0/0-2/0 (3.22 Kms) 

Works & 

Services 
Jamshoro 99.78 

3567 
Improvement of road from Khuhara Rice Mill to Taluka Hospital via Tower Chowk 

Mehar City i/c Drain (3.00 Kms) 

Works & 

Services 
Dadu 97.88 

3568 

Rehabilitation of road from Indus Highway to Bughia Service Goli Marr road i/c Drain 

& Meer Hassan Chowk to K.N Shah Bypass along Paving Blocks Both Side of road 

(1.66 Kms) 

Works & 

Services 
Dadu 99.53 

3569 

Improvement of road from Sita K.N Shah Road to K.N Shah Sindhi Butira road via 

Raman Khoso & Eisa Machi & Mallah  Muhalla at Sita road to Gabari village, Rahib 

Rind village, along approach to Sukhpur Shaikh (12.87 Kms) 

Works & 

Services 
Dadu 99.29 

3570 
Improvement of road from Kakar Piaro road to Muhab Ali Junejo via Andryan Taga 

& Danger village road ( 10.66 Kms) 

Works & 

Services 
Dadu 99.28 

3571 

Construction / Improvement of road from Sita Piaro road to Hussain Arain via Ameer 

Bux Khoso village i/c Phatak to Gorar Street & Bundo Chowk to Prechared Canal & 

Memon Muhalla School to Prechared Canal (4.80 Kms) 

Works & 

Services 
Dadu 98.14 

3572 

Improvement of road from Mehar Gahi road to village Mangwani via Raza 

Mohammad Rind connecting village Khondi & village Qazi Arif mile 0/0-7/4 in 

portions connecting villages mile 0/0-2/4 i/c Masonary Structure 

Works & 

Services 
Dadu 98.31 

3573 
Improvement of road from Indus Highway to village Poracho connecting village 

Mubarak Khoso mile 0/0-2/2 connecting mile 0/0-3/0 i/c Masonary Structure 

Works & 

Services 
Dadu 47.31 

3574 
Construction / Improvement of road from Burira to Meer Muhammad village via 

Rahoja & Bego Dero village mile 0/0-6/3 (10.26 Kms) 

Works & 

Services 
Dadu 99.99 

3575 
W/R of road from Indus Highway to Choukhandi via Ali Bux Junejo village Towards 

Boriri village i/c Paver Block & Drain (4.83 Kms) 

Works & 

Services 
Dadu 99.84 

3576 
Improvement of Road from Indus Highway Baridaro to Bothro i/c Construction of 

road village Jani Chandio Kamalpur UC Bothro (17.70 Kms) 

Works & 

Services 
Dadu 99.01 

3577 
Improvement of road from Indus Highway to village Rais Ali Bux via Khondi (10.00 

Kms) 

Works & 

Services 
Dadu 97.81 

3578 
Improvement of road from Shah Panjo Phattak Kisho Chandio road to Mehar 

Aghamani road link to Bali Shah Masonary Structure (10.00 Kms) 

Works & 

Services 
Dadu 98.15 

3579 

W/R of Road from Phuliji Dawach Road to L.S Bund and Improvement of road from 

Phulji Dawach road to village Piaro Arain via village Pir Tarho via village Qazi Pir 

Muhammad via village Sher Muhammad Dawach and village Lashkari Brohi and 

Construction of Paving Block / Drainage of above mentioned villages (7.86 Kms) 

Works & 

Services 
Dadu 99.86 

3580 
Improvement of road from Johi-Wahi Pandi road to Rasool Bux Jamali via Pario 

Jamali, Noor Muhammad Jamali, M. Ali Jamali, Fazal Jamali (9.60 Kms) 

Works & 

Services 
Dadu 95.66 

3581 

Improvement of road from Thariri Jado Shaheed - Phulji village road to village 

Bahadur Naich i/c road to village Bachal Jamali, Naban Darogho, Kharwani Jamali 

and Ustad Meeral Jamali (6.60 Kms) 

Works & 

Services 
Dadu 49.08 
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3582 Improvement of road from Wahi Pandhi road to Haleli (8.20 Kms) 
Works & 

Services 
Dadu 95.69 

3583 
Widening / Reconditioning of road from Walwani Chodagi to Tharri Jado Shaheed 

via Phulji village (8.50 Kms) 

Works & 

Services 
Dadu 98.99 

3584 
Improvement of road from Bhan Johi road to village Chapper Jamali via Dingree 

(6.80 Kms) 

Works & 

Services 
Dadu 47.47 

3621 Widening of Railway Underpasses in Larkana City (03 Nos.) 
Works & 

Services 
Larkano 100.00 

3824 

Construction / Reconditioning of road from Mouladad road to village Sharbat 

Mundrani via Ali Hassan Jakhrani, Abdul Rasheed, Mir Khalid Nawaz, Ali Hassan, 

Sohrab Khan Jan Jakhrani (11.00 Kms) 

Works & 

Services 
Jacobabad 116.93 

3825 

Construction / Reconditioning of road from Thul Bahoo Khoso road village to Sardar 

Khan Nindvani via village Haji Faiz M. Khoso, village Hafiz Ali M. Khoso, village Haji 

Jaffar Sundrani, village Mandov Marheta, village Arsalah Jakhrani, village Raza M. 

Tanvri, village Usman Marheta, village Jan M. Kandran, UC Tajo Khoso, UC Maloi, 

Taluka Thull 

Works & 

Services 
Jacobabad 99.86 

3826 
Construction / Reconditioning of road from village Abdul Ghani Panhwar via Abdul 

Hayee Sadhayo / Irshad Sarki to Muhammad Amin Brohi (7.00 Kms) 

Works & 

Services 
Jacobabad 68.15 

3827 

Construction / Reconditioning of road from Miranpur Buriro to village Muhammad 

Hayat Brohi via Miskan Brohi, Sharbat Brohi, Gul Hassan Brohi, Ferozabad Bulledi 

(12.00 Kms) 

Works & 

Services 
Jacobabad 138.05 

3828 

Reconditioning of road from Thull Bahoo road to Allahabad (Manjhipur) via M. 

Ayuob Khoso. Abdul Qadir Brohi, Muhammad Yousif Khoso, Idressabad, M. Pannah 

Khoso, Payaro Khoso (8.00 Kms) 

Works & 

Services 
Jacobabad 70.68 

3829 

Construction / Reconditioning of road Nasir Muhammad Brohi (Jam Khan Khoso) to 

village Dr. Abdul Jabbar Khan Khoso via Zulfiqar Goloo / Lutufabad / Anisabad / 

Zarak Brohi / Juman Shah / Nizam Mastoi / Abdul Ghani Khoso and village Ghunai 

(5.00 Kms) 

Works & 

Services 
Jacobabad 58.78 

3830 
Construction of road Paver / Tuff Tile at various streets of Jacobabad City Taluka 

Jacobabad 

Works & 

Services 
Jacobabad 120.00 

3831 Construction of road from Shahghazi road village Babu Bhangar (6.25 Kms) 
Works & 

Services 
Jacobabad 70.00 

3832 

Construction / Reconditioning of road from Thul road Laahi Charhi to via village 

Nasar Muhammad Brohi / village Jaam Khan Khoso / Village Shahnawaz Diyo / 

Budho Diyo / Village Ghous Bux Mastoi and Meral Purano at Jacobabad (3.00 Kms) 

Works & 

Services 
Jacobabad 60.47 

3833 

Construction of road UC Bahadurpur village Shahzaman Khoso / Village Shah Murad 

Brohi / Village Muhammad Brohi / Village Muhammad Khan Khoso / Village Gulab 

Banglani / Village New Karachi / Village Shoukat Banglani 

Works & 

Services 
Jacobabad 48.73 

3834 

Construction / Reconditioning of road from Mirpur Buriro upto Sanhri Sarak via village 

Shabir Buriro / Muhammad Ismail Buriro / Punhal Channa / Allah Wadhayo Channo / 

Galib Channo & village Sohrab Channo, Taluka Thull (9.00 Kms) 

Works & 

Services 
Jacobabad 99.98 

3835 

Construction of road from Azizabad upto Darghaai Jakhrani via Manjhi Minor / 

village Warayo Noonari / Razi Jakhrani / Dosoo Marheto / Rahim Jakhrani & village 

Beero Jakhrani, Taluka Thull (8.00 Kms) 

Works & 

Services 
Jacobabad 99.90 

3836 

Construction of Road from Thull Jongal road Moni Stop upto Khan Muhammad 

Pahore via village Mangho Khan / Rano Pahore / Sameja village and village Shaikh 

Muhammad Pahore, Taluka Thull (6.75 Kms) 

Works & 

Services 
Jacobabad 79.96 

3837 

Construction of link road from Railway Phatak to G. Khairo Bypass via Seer with (Ring 

Band G. Khairo) 

Mile 0/0-3/1 (5.00 Kms) 

Works & 

Services 
Jacobabad 128.94 

3838 

Construction / Reconditioning of road from Mouladad road to village Ghaibi Khan 

Mundrani via village Noor Muhammad Jiskani, Pathar Mor, Bhooro Jakhrani, 

Janhwar Gulwani, Meva Gulwani, Dip village Pinya Sarghani, Sobha Jikhrani (10.50 

Kms) 

Works & 

Services 
Jacobabad 115.39 

3839 

Construction / Reconditioning of road from Noor Wah Bridge to Thull Jacobabad 

road via village Mehran Brohi, Nepar Gorshani, M. Ayoub Unar \ Syed Zahir Shah, 

Habibullah Kehar, Raja Khan Khoso, Ashiq Ali Pathan, Zalfiqar Gorshani, Naseer Khan 

Khoso (10.00 Kms) 

Works & 

Services 
Jacobabad 98.72 

3840 

Construction of link road from Muhammadpur Bosan road to Ratodero Sher 

Muhamamd Thahim road via Liaqat Sarghani, Zia Rehman Jakhrani, Ali Hassan 

Marri, Bhooro Sarghani, Dodo Rozrani (5.75 Kms) 

Works & 

Services 
Jacobabad 74.77 

3841 

Condruction of road Ahmeden Khan Bangwar link road via Gul Hassan Bangwar 

upto village Elsi Golo and Construction of road village Mir Ali Muhammad Khan 

Khoso upto Rasaldar and from Rasaldar road Kaji Laro upto Dothi and link to village 

Mir Raheem Bux Khoso (9.40 Kms) 

Works & 

Services 
Kashmore 118.56 

3842 
Reconstruction of road from Badani road along Chachar Minor via Raees Sijawal 

and Reconstruction of road from Indus Highway upto City Badani 

Works & 

Services 
Kashmore 86.83 

3843 
Reconditioning of road from Chachar Pull upto Chowk Sardar Deen Muhammad 

Khan Kosh and Reconstruction of road along Adio Wah (14.00 Kms) 

Works & 

Services 
Kashmore 124.22 

3844 

Construction of road from Indus Highway to Garhi Tegho and Construction of road 

village Muqadam Ali Hassan Salzoi Construction of road from Sardar Khan 

Muhammadani upto village Muqadam Sahto Khan Sabzoi (5.50 Kms) 

Works & 

Services 
Kashmore 78.02 

3845 Reconstruction of road from Kandhkot via Kher Shah upto Shahi Wah (13.25 Kms) 
Works & 

Services 
Kashmore 99.85 

3846 Reconstruction of road from Indus Highway upto village Gul Sher Jakhrani 
Works & 

Services 
Kashmore 84.03 

3847 
Construction / Reconditioning of road from Kashmore Minor along Lachhi Wah and 

various villages upto Sui Line Purani road (8.00 Kms) 

Works & 

Services 
Kashmore 89.29 
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3848 

Reconditioning of road from BS Feeder to Dur Muhammad Nahar via Badani City 

Internal Road via Jam Mehar Samejo via K.S Ali Bilawal Domki, Gandher via K.K 

Band 

Works & 

Services 
Kashmore 99.93 

3849 

Construction / Reconditioning of link road from Karampur-Magsi road Mandhani 

point to connect Muhammad Zaman Serki via Noonari Goth & Shabbirabad (8.50 

Kms) 

Works & 

Services 
Kashmore 98.96 

3850 
Reconditioing of road from Lashkar Khan Suhriyani road to Ahmadan Khan 

Bhangwar / Mushtaq Khan Bhangwar (11.00 Kms) 

Works & 

Services 
Kashmore 96.68 

3851 

Construction of link road from Mehboob Shah road Nalka More Point upto Faiz Wah 

Jaffarabad road viz Muhammad Ali Khoso, Hussain Bux Brohi, Shah Ali Brohi, Shah Ali 

Rind, Khairjan Khan Brohi and Khuda Bux Marhito alongwith Inspection Path of 

Ahmed Raj Wah (12.50 Kms) 

Works & 

Services 
Kashmore 150.06 

3852 

Construction / Reconditioning of link road from village Kajlo Khan Jafferi upto village 

Pahlwan Bapar via Dost Ali Jafferi, Hanif Jafferi and Raza Muhammad village (5.00 

Kms) 

Works & 

Services 
Kashmore 59.15 

3853 
Construction / Reconditioning of road from Mandhani Chowk to connect Jamal Pull 

road (8.75 Kms) 

Works & 

Services 
Kashmore 93.67 

3854 

Construction / Reconditioning of road from Indus Highway Ali Gohar Brohi Petrol 

Pump to village Phero Arija, Mehmood Dero, Eidan Khan Brohi, Ghulam Ali 

Khauhawar, Khedkar, Noor Mohammad Korkani, Sache Dino Kalhoro, Mubarak 

Chandio, Lund, Kandero Mugheri, Sayed Sardar Shah, Tharo Khan Jagirani, Loung 

Mugheri approaches 

Works & 

Services 
Larkano 153.25 

3855 
Construction of road from @ village Muhammad Essa Hullio to village Karani mile 

0/0-11/0 (17.70 Kms) 

Works & 

Services 
Larkano 179.83 

3856 
Construction of road from @ village Wadha to village Karani mile 0/0-10/0 (16.09 

Kms) 

Works & 

Services 
Larkano 164.50 

3857 
Construction of road from New Bypass Larkana Miro Khan to Kamber, Mirokhan road 

(3.00 Kms) 

Works & 

Services 
Kamber 179.15 

3858 Construction & Improvement of various road of Taluka Shahdadkot 
Works & 

Services 
Kamber 99.98 

3859 
Reconditioning Of Road From Waggan Warah Road At Point Lalu Raunk To 

Ghabidero Road @ Point Thori Bijar (7.00 Kms) 

Works & 

Services 
Kamber 109.96 

3860 Construction / Reconditioning of various roads in Taluka Nasirabad (8.50 Kms) 
Works & 

Services 
Kamber 109.16 

3861 Reconditioning of various roads in Taluka Warah (19.95 Kms) 
Works & 

Services 
Kamber 216.78 

3863 Construction of road from Nara Bagh link road to village Dilshad Gadani (2.50 Kms) 
Works & 

Services 
Ghotki 31.50 

3864 
Construction of road from Landiyoon Mahar Nonhdhi to village Kanbir Mahar (4.00 

Kms) 

Works & 

Services 
Ghotki 51.38 

3865 
Reconditioning of road from Mohdpur to Chak Shahbazpur Taluka Ubauro (12.00 

Kms) 

Works & 

Services 
Ghotki 126.73 

3866 Reconditioning of road from Rati to Barota (8.20 Kms) 
Works & 

Services 
Ghotki 106.43 

3867 Reconditioning of road from Daharki to Barota (9.00 Kms) 
Works & 

Services 
Ghotki 108.28 

3868 
Widening / Reconditioning of  road from Daharki to Reti upto Narley Minor (6.00 

Kms) 

Works & 

Services 
Ghotki 100.00 

3869 
Construction of road from National Highway Mirpur Minor Inspection Path to village 

Noor Muhammad Chijjan, village Bangul Sial, Taluka Mirpur Mathelo (4.00 Kms) 

Works & 

Services 
Ghotki 50.59 

3870 

Construction of road from FFC Maso Wah Bridge to Allah Diwayo Lashari approach 

to Sultan Lashari, Abdullah Malano, Allah Ditto Jalbani & Bagh Ali, Taluka Mirpur 

Mathelo (4.20 Kms) 

Works & 

Services 
Ghotki 65.33 

3871 
Consctruction / Reconditioning of New Metal road from village Pathan Goth to 

Hekal Patt via Alam Toba Jeewan Garh road Gul Bahar Mangi (17.00 Kms) 

Works & 

Services 
Ghotki 250.01 

3872 
Construction of road from Sardargarh Dahar Wah to Izzat Wari via Phullo Malik (10.00 

Kms) 

Works & 

Services 
Ghotki 159.92 

3873 
Construction of road from Baghsar road to village Jan Muhammad Mahar (8.00 

Kms) 

Works & 

Services 
Ghotki 122.78 

3874 
Construction of road from Murad Ghoto link road to Bakro Wah, Deh Hussain Beli 

(2.00 Kms) 

Works & 

Services 
Ghotki 25.14 

3875 
Construction of road from Izzat Wari to village Kaman Mahar via Raza Muhammad 

Mahar and village Aleem Malik ( 8.00 Kms) 

Works & 

Services 
Ghotki 111.69 

3876 
Construction of Khadheri Bridge Piling and Construction of road from Khadheri 

Bridge to Sangi Band alongwith connected roads of various areas (7.60 Kms) 

Works & 

Services 
Sukkur 175.04 

3877 
Construction of Bridge Piling at village Lal Muhammad Mahar and connected road 

of various areas (6.00 Kms) 

Works & 

Services 
Sukkur 95.54 

3878 
Construction of road from National Highway to Hussain Kalwar via Mehsro Wah (7.10 

Kms) 

Works & 

Services 
Sukkur 76.99 

3879 

Construction of road Widening 40ft and Reconditioning alongwith Drainage from 

both sides from Baiji Chowk NHA to Dua Chowk via Eid Gah Chowk and Shahi Bazar 

Pano Akil (4.00 Kms) 

Works & 

Services 
Sukkur 98.50 

3880 

(A) New Construction of link road Baga Khan Shambani to village Gaji Bux 

Shambani (5.50 Kms)  

(B) New Construction of link road village Ghulam Sarwar Shambani to Safar 

Shambani, Ghulam Shambani and Ali Gohar Shambani via Channel RD-186 (4.00 

Kms) 

Works & 

Services 
Sukkur 107.62 
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3881 

Construction of new road from Bhango Shakh to village Noor Muhammad Minhas 

via enroot villages Meelad Phull, Rahim Bux, Koro Khaskheli, Hakeem Lakhmir Rajpar, 

Sono Majeedano, Rahmatullah Khan, Sikandar Khaskheli, Haji Kamal Khand @ 

village Noor Muhammad Minhas 

Works & 

Services 
Khairpur 129.47 

3882 
Construction of new road from Hindyari to Village Aliabad via Earoot village 

Abbasabad, Usman Dasti, Mithal Dasti @ Hindyari Bachrah road (6.00 Kms) 

Works & 

Services 
Khairpur 76.99 

3883 
Construction Of Road From Jhanda Shakh / Jhango Road To Village Arbab Ali 

Wassan, UC Ali Muhammad Machi Road (5.00 Kms) 

Works & 

Services 
Khairpur 53.00 

3884 

Construction of road from Village Piyaro Khan Rajper via Abro, Bhatti via Banyo 

Rajper Zigzag to Kot Shoukat Ali Rajper to Bilal Majeedano via Khaleefo Hisamuddin 

via Ali Murad Rajper (8.00 Kms) 

Works & 

Services 
Khairpur 110.00 

3885 

Construction / Reconditioning Of Road From Mehran Highway At Mungla Naako To 

Connect Malhar Mangrio Road Via Village Shaman Lashari And Village Muhammad 

Bux Mojai (9.00 Km) 

Works & 

Services 
Khairpur 99.48 

3886 
Construction Of Road From Roshan Ali Mari Along Faiz Ganj Wah Upto Juman 

Khaskheli Road (3.60 Kms) 

Works & 

Services 
Khairpur 51.91 

3887 
Construction & Reconditioning of Road from Ripri Khuhra Road to Village Khemtia 

via Village Ali Bux Sarohi & Village Ali Gohar Awan 0/0-7/0 (11.00 Kms) 

Works & 

Services 
Khairpur 99.76 

3889 

Construction / Reconditioning of Road Village Sultan Ahmed Siyal to Village Ali 

Muhammad Mubejo via Village Lahano Khan Siyal via Tatri Minor UC Bhanbhri and 

UC Dangeja (8.50 Kms) 

Works & 

Services 
N. Feroze 97.22 

3890 

Construction of Moro Mithani Road at point Manaheen to Village Gh.Hyder Kario via 

Seth Allah Warayo Behan via Muhammad Ismail Jesar via Koji Jesar via Golo Potho 

via Qadir Bux Lund via Dhani Bux Kario UC Manaheen and UC Daris Taluka Moro 

(14.50 Kms) 

Works & 

Services 
N. Feroze 164.26 

3891 
Construction of road village Tagar to Village Baloo Chandio via Umer Saihito via 

Sain Bux Chandio via Qasim Chandio, UC Detha (4.50 Kms) 

Works & 

Services 
N. Feroze 50.86 

3892 

Construction / Reconditioning of road from National Highway to Hashim Lanjar 

along Sehra Minor and protective bund crossing Trimor Sehra Branch Gumoo Mori 

(11.00 Kms) 

Works & 

Services 
N. Feroze 125.31 

3893 
Construction / Reconditiong of road from National Highway near Jam Noorullah to 

village Yaral Ghanghro (Malokani Ghanghra) along Gul Minor (6.80 Kms) 

Works & 

Services 
N. Feroze 65.92 

3894 

Construction of Road Ranjhan Khan Panhwar to Haji Saeed Khan Panhwar, Attal 

Bohio to Raham Ali Khoso Nim Wara Khoso, Naushehro Feroze road to Bagan 

Kalhoro (10.50 Kms) 

Works & 

Services 
N. Feroze 122.70 

3895 

(A) Construction of road from Haleem Bhangwar village Simnala road to connect 

Jheemal Minor via Tarighat More to connect Mir Qurban Ali Bhangwar road (4.50 

Kms) 

(B) Reconditioning of road from Nawabshah-Daur road @ 7/5 mile to Katchi 

Chowdagi to Sain Dad Zardari via Trimore road (6.00 Kms) 

Works & 

Services 
S.B.A 176.95 

3896 
Construction / Reconstruction of road from 60th Mile -3 Chak Suhallo road @ 18 Shak 

Stop to Bachi Kalhori via Khudadad Brohi road along Sim Nala / Drain (7.00 Kms) 

Works & 

Services 
S.B.A 98.85 

3897 

Construction / Reconditioning of road from 60th Mile, 3 chak Suhallo road @ 

Tariqabad Mour to connect Sultan Dahri Mori road @ village Mahram Shah road 

(5.80 Kms) 

Works & 

Services 
S.B.A 80.36 

3898 

Construction of road from Darya Khan Kaloi road at mile 1/3 to village Hashim Kaloi 

via Abdullah Kaloi, village Ashiq Hussain Zardari, Alan Manjotho, village Naseer 

Manjthio, Pyaro Magsi to connect Nabi Dad Brohi road (4.20 Kms) 

Works & 

Services 
S.B.A 55.39 

3899 

Construction / Reconditioning of Road from Malwah Minor to Abdul Hameed Dahri, 

Muhammad Otho, Yar Muhammad Dahri, Qutibi & Sobho Dahri Road  (6.20 Kms) 

(with 3.80 cm Thick Carpet with Paver Machine 

Works & 

Services 
S.B.A 86.90 

3901 
Reconditioning of Road from Bandhi Moro road to village Abdul Rauf Dahri, 

Manahro, Chariro and Sawri, Kazi Ahmed (9.00 Kms) 

Works & 

Services 
S.B.A 115.80 

3902 
Construction of Road from Sanghar Chotiaryoon Road to Link Road Kot Nawab 

Road to Gulzar Shar Road mile 0/0-5/5=9.00 KM (1-1/2" Thick Paver Carpet 12' Width) 

Works & 

Services 
Sanghar 99.92 

3903 

Construction of Road from Mirpurkhas Road to Loharao via Gullan Khan Banbhro, 

Khuda Bux Chandio, Raja Bisharat Road mile 0/0-3/1 = 5.00 KM (With 1-1/2" Thick 

Carpet 12' Width) 

Works & 

Services 
Sanghar 55.72 

3904 

Construction of Road from Toori Mori Road to village Mangal Khan Bugti via Ali 

Nawaz Shar,  Akbar Chandio Samaro Minor Village Kondho Chandio Road mile 0/0-

3/1=5.00 KMs (With 1-1/2" Thick Paver Carpet 12' Width) 

Works & 

Services 
Sanghar 65.70 

3905 

Construction of Road from Baan Mori to Naukot from link road to Tamachi Wassan 

via Sain Habibullah Shah, Nobat Shar Road 0/0-3/3+330=5.50 KMs (With 1-1/2" Thick 

Paver Carpet 12' Width). 

Works & 

Services 
Sanghar 67.92 

3906 

Construction of Road from Dhani Parto Rajpar to Qadir Bux Loohar Jhando Khan 

Kumbhar Allah Wassayo Bhatti Photo Khan Mari Stop to Samoon Depar Hadi Bux 

Depar Road mile 0/0-3/2=5.20 KMs (With 1-1/2" thick Paver Carpet 12' Width) 

Works & 

Services 
Sanghar 64.72 

3907 

Construction of Road from Sanghar to Chotiaryoon road to Village Khamiso Laghari 

via Shah Baig Bakadar Bughti Qalandar Bux Lashari Naseer Laghari road mile 0/0-

3/3+330 =5.50 KM (1-1/2" Thick Paver Carpat 12' Width) 

Works & 

Services 
Sanghar 68.02 

3908 

(A) Construction of link road from Tayab Dars road to village Haji Noor Hassan Dars 

Moorhadi road 0/0-3/1=5.00 KMs (TST 12' Width)  

(B) Construction Of Link Road From Jamal Shah Road To Village Garhar Mori Via 

Dost Muhammad Moor Road 0/0-3/1 =5.00 Kms (With TST 12' Width) 

Works & 

Services 
Sanghar 97.02 

3909 

Construction of New road from Mazar Khaskheli Road to Mushtaq Ahmed Bajwa via 

Hakim Magsi, Umardin Rajpoot, Ghulam Qadir Arain, Sidiq Jat, Shafiq Bajwa, Khadim 

Jat road mile 0/0 - 4/6 = 7.60 Kms (TST 12' Width) 

Works & 

Services 
Sanghar 70.38 
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3910 
Construction of road from Muhammad Hassan Makrani to village Haji Afzal Mehar 

Taluka Shujabad (5.60 KMS) 

Works & 

Services 
Mirpurkhas 79.56 

3911 
Construction / Reconditioning of Asphalt road Mirpurkhas District Mirpurkhas length 

16.42 Kms 

Works & 

Services 
Mirpurkhas 199.49 

3912 
Construction of road from Siloor Mori to Adam Mori via Village Soomar Junejo, 

Taluka Jhudo (16.00 Kms) 

Works & 

Services 
Mirpurkhas 198.29 

3913 
Construction of road from Sattar Hotel to Jhulluri village Ch: Barkat Kolhi Colony, Sher 

Shah Mamora Khan Meo & Jhulluri (8.00 Kms) 

Works & 

Services 
Mirpurkhas 95.10 

3914 
Construction of road from Mirwah Digri Road Bandhi Shakh Stop to Village Mehran 

Khan Laghari U.C Kangoro, Taluka Digri (8.00 Kms) 

Works & 

Services 
Mirpurkhas 98.06 

3915 
Reconditioning / Construction of road Tedi More to Village Haji Niaz Muhammad 

Kapri Taluka Jhuddo (6.00 Kms) 

Works & 

Services 
Mirpurkhas 50.23 

3916 
Construction of road from Mirpurkhas-Sindhri to Patoyoon road to link various villages 

Union Council Old Mirpur & Ahmed Bux Narejo (8.30 Kms) 

Works & 

Services 
Mirpurkhas 99.79 

3917 
Construction of road from Mirpurkhas - Khan Patoyoon road to connect various 

villages (8.30 Kms) 

Works & 

Services 
Mirpurkhas 99.95 

3918 
Construction of road from Mirpurkhas - Tando Adam road to connect various 

villages (8.70 Kms) 

Works & 

Services 
Mirpurkhas 99.83 

3919 
Improvement of Road from Mirpurkhas Khipro road to Maghan More via Jhurbi (with 

Aphalt) mile 0/0-11/0 (17.671 Kms) 

Works & 

Services 
Mirpurkhas 283.84 

3920 
Construction of road Dengan Rasti to Pir Bux Dhonkai to LBOD Mori Ramzan Khoso to 

LBOD Mori Ubedullah Bhurgari (8.5 Kms) 

Works & 

Services 
Mirpurkhas 93.67 

3921 
Construction of road Alim Bhurgari to Noor Ahmed Bhurgari UC Ahmed Khan 

Bhurgari (8.00 Kms) 

Works & 

Services 
Mirpurkhas 79.56 

3922 
Construction of road Molvi Ibrahim Nohani Haji Siddique Khaskheli Molvi Abdul Hai 

Nohani (5.00 Kms) 

Works & 

Services 
Mirpurkhas 47.63 

3923 
Construction of road from Rano Solangi to village Qamar Din Shar via Kaloo Khan 

Lashari (5.00 km) 

Works & 

Services 
Umerkot 74.89 

3924 
Construction of road from Araro Bhurgari to Punhoon Khaskhally via Asif Brohi (5.63 

km) 

Works & 

Services 
Umerkot 99.02 

3925 
Construction of road from Mureed Khaskhally to Sonharo Dal via Hassan Shah 

Baghban (4.00 km) 

Works & 

Services 
Umerkot 62.21 

3926 Construction of road from Hadakar Kunbhar Bhada to Jarkhari via Okraro (4.00 km) 
Works & 

Services 
Umerkot 97.80 

3927 Construction of road from Dhalo jo Tar to Jetrar road (7.00 Kms) 
Works & 

Services 
Umerkot 154.06 

3928 
Construction of road from Tar Ahmed to Samoon Rind via Umaid Ali Rind Faqir Tar 

(7.00 Kms) 

Works & 

Services 
Tharparkar 112.00 

3929 
Construction of road from Sakiryo Road to Piyaro Dal via Risham jo Tar Datar Dino 

Thebu (7.00 Kms) 

Works & 

Services 
Tharparkar 112.00 

3930 
Construction of road from Sohilo Sahu Sand Road to Danbhario via Sahu Sand (7.00 

Kms) 

Works & 

Services 
Tharparkar 112.00 

3931 Construction of road from Khenser to Graveyard Khansar (3.75 Kms) 
Works & 

Services 
Tharparkar 55.97 

3932 
Construction of Road Talo Jaam to Pabuhar via Balhiari, Jetria, Edri, Malkar (11.00 

Kms) 

Works & 

Services 
Tharparkar 216.67 

3933 Construction of Road from Sarah to Jahirmiryo (5.00 Kms) 
Works & 

Services 
Tharparkar 110.10 

3934 
Construction of Road from Lakhmiar to Nikno Bheel via Sange Jo Tar, Nau Tar, 

Chando Kolhi (10.00 Kms) 

Works & 

Services 
Tharparkar 173.03 

3935 
Construction of road from Ramlani to Allah Rakhe jo Par Waya Menhlani, Chaudio & 

Gaje Jo Par (11.00 Kms) 

Works & 

Services 
Tharparkar 175.00 

3936 Construction of road from Shivo Charan to Tharo Rind & Karimdad Jo Tar (6.00 Kms) 
Works & 

Services 
Tharparkar 92.96 

3937 Construction of road from Jete Jo Tar to Khiyaro Nohri (6.00 Kms) 
Works & 

Services 
Tharparkar 93.00 

3938 Construction of Road from Tugosar to Rinpario via Jethyar 5.50 Kms 
Works & 

Services 
Tharparkar 99.95 

3939 
Construction of Road from Soondar to Bhaki via Manserio, Gunga Veri, Soomrat 6.00 

Kms. 

Works & 

Services 
Tharparkar 99.94 

3940 Construction of Road from Sakrio to Umar Unar via Rawatsar 6.00 Kms. 
Works & 

Services 
Tharparkar 99.97 

3941 Construction of Road from Sakrio to Kharuruo via Bisarnio 5.75 Kms 
Works & 

Services 
Tharparkar 99.95 

3942 Construction of Road from Naryasar to Burtala via Ranpur 5.25 Kms 
Works & 

Services 
Tharparkar 99.89 

3943 
Construction of road from Chibhryal to Gangan 4.00 KM and Construction of road 

from Veenjhniyari to Batangari 5.00 Kms 

Works & 

Services 
Tharparkar 148.33 

3944 
Construction of road from Meenhoon Lanjo to Mohantar 4.00 Kms and  Momin 

Mangrio to Megh Khawria (5.00 Kms) 

Works & 

Services 
Tharparkar 147.49 

3945 
Construction of Road from Bitri Road to Khadhai (near Villages Roojhan, 

Charakharo, Thouharchaho, Sabankhoi Kehari) mile 0/0-4/2 (6.00 Kms) 

Works & 

Services 
Tharparkar 99.83 

3946 
Construction of Road from Diplo Badin Road to Hathni (Near Villages Darr & Wango 

Rahiman) Mile 0/0 - 4/3  (7.00 Kms) 

Works & 

Services 
Tharparkar 99.84 

3947 
Construction of Road from Abdullah je Wandh to Kathurio Saman & Kathurio Samejo 

via Karam Ali Saman, Bajhliar Katho Bheel, Katho Saman (6.50 Kms) 

Works & 

Services 
Tharparkar 99.86 

3948 
Construction of Road from Chhaho Rahiman to Turkini via Pireho, Phulano, Phulani 

(6.00 Kms) 

Works & 

Services 
Tharparkar 99.81 
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3949 Construction of Road from Village Kharo Bajir to Connect village Alamsar (6.80 Kms) 
Works & 

Services 
Tharparkar 99.88 

3950 
Construction of raod from Mithi Islamkot bypass to village Beperboh Taluka Mithi 

(4.00 Kms) 

Works & 

Services 
Tharparkar 94.87 

3951 Construction of road from Airport road @ Point Dhorio to Shivo Jo Tar (4.00 Kms) 
Works & 

Services 
Tharparkar 89.25 

3952 Construction of Road from Valasai Colony Kaloi Town to Mithi Badin Road (4.50 Kms) 
Works & 

Services 
Tharparkar 100.00 

3953 
Construction & Reconditioning of different link roads of U.C K.K Nizamani Taluka Hala 

(3 Units) 

Works & 

Services 
Matiari 86.29 

3954 Construction & Reconditioning of different link roads of Taluka Matiari (3 Units) 
Works & 

Services 
Matiari 91.85 

3955 Construction & Reconditioning of Different link roads of Taluka Saeedabad (5 Units) 
Works & 

Services 
Matiari 70.04 

3956 Construction & Reconditioning of different link roads of Taluka Saeedabad (7 Units) 
Works & 

Services 
Matiari 119.39 

3957 Construction & Reconditioning of different link roads of Taluka Hala (4 Units) 
Works & 

Services 
Matiari 115.00 

3958 Construction & Reconstruction of different link roads of Taluka Matiari (3 Units) 
Works & 

Services 
Matiari 161.04 

3959 

Construction / Reconditioning of link road from Tando Allahyar Tando Adam road to 

village Ibrahim Aqlani via village Bahar Mirjat, village Doulat Mirjat Deputy Abdul  

Haque village Kolhi Kot Aslam Nizamani village Sando Mirjat village Ahmed Mirjat 

road mile 0/0-7/4 (12.00 kms) 

Works & 

Services 
T.A. Yar 100.00 

3960 

Construction / Reconditioning from Bukera Road to Bheel Colony Sufaida Colony, 

Sameja Street Akram Colony, Nagori Plot to Bypass Bukera road via Soomra Colony 

and Chamber Road and Hyderabad road, Islamabad Colony and Madina Colony, 

Malak Street mile 0/0 - 5/4 (8.84 Kms) (with 1-1/2" Thick Carpet i/c Drain Nala, Paver 

Block) 

Works & 

Services 
T.A. Yar 100.00 

3961 
Reconstruction / Widening of Road from Warrer Mori Stop to Nago Shah Chowk to 

Seri Zaur via Main Road Lakhat (6.50 Kms) 

Works & 

Services 
T.M. Khan 99.86 

3962 

Reconstruction / Widening of Road from Village Nazarpur to Village Jeendo Mir 

Bahar to Village Khair Muhammad Khoso to Village Hajana to Village Nizam 

Samoon via Village Sharif Shah (7.00 Kms) 

Works & 

Services 
T.M. Khan 99.96 

3963 
Reconditioning / Widening of Road from Jarri Mori to Dando to Village Nazar Khoso 

via Haji Khan Stop (7.10 Kms) 

Works & 

Services 
T.M. Khan 99.99 

3964 

Reconditioning / Widening of Road from Digh Mori Soomerki Shakh to Village Jan 

Muhammad Wassan to Peeru Wassan to Village Bashir Brohi via Nawab Pakko (6.00 

Kms) 

Works & 

Services 
T.M. Khan 99.73 

3965 
Reconditioning / Widening of Road from Abdul Majeed Nizamani Otaq to Village 

Muhammad Ali Chang (6.00 Kms) 

Works & 

Services 
T.M. Khan 100.00 

3966 
Construction / Reconditioning of road from Jahan Khan Mori to Haji Yaqoob 

Khaskheli via Dargah Lal Mehmoodani road mile 0/0-5/0 (8.00 Kms) 

Works & 

Services 
T.M. Khan 81.83 

3967 
Construction / Reconditioning of road from Haji Khan Stop to village Rahim Khaskheli 

mile 0/0-6/2 (10.00 Kms) 

Works & 

Services 
T.M. Khan 98.32 

3968 
Construction / Reconditioning of road from Kario Ghanwar road to village Haji 

Bachal Leghari alongwith Jarki Shakh mile 0/0-7/4 (12.00 Kms) 

Works & 

Services 
T.M. Khan 123.39 

3969 
Construction of road from Tando Muhammad Khan Badin road @ mile 42/2 to 

village Suwali Dangno along Dokia Wah mile 0/0-6/2 (10.00 Kms) 

Works & 

Services 
T.M. Khan 124.88 

3970 

Construction of road from Tando Bago Jhudho road 16.1 Sim Nala to Noor 

Muhammad Dal village i/c link to village Ghulam Muhammad Dal village Umed Ali 

Jamali from Tando Bago Dei road 6.08 Kms 

Works & 

Services 
Badin 99.88 

3971 

Construction of road from Pangrio Wango road to village Ibrahim Khaskheli via 

Choudhry Waseem i/c to link Salar Nahrio / Ahmedani village link to Bachal 

Khaskheli from Sono Jamali road 6.00 Kms 

Works & 

Services 
Badin 99.53 

3972 
Construction of road from Lutaf Ali Khoso to Gul Muhammad Soomro, Fazal 

Muhammad Lund contact Khoski Attarli Chak road 5.83 Kms 

Works & 

Services 
Badin 99.87 

3973 
Construction of road from Malkani City via Mehrab Regulator to Mehrab Shahar i/c 

link road to Babar Kaloi from Malkani Roopo Rebari road (3.42 Kms) 

Works & 

Services 
Badin 100.00 

3974 

Construction of road from Badin Nindo road to Talho Khan Bhurgri, Otiya Rai Singh, 

Saeed Khan Bhurgri, Haji Abdul Karim Bhurgri i/c Mir Muhammad Rind, Zubair Rind, 

via Karo Wah connect Tando Bago Nindo road 6.15 Kms 

Works & 

Services 
Badin 99.86 

3975 
Reconditioning / Construction of Various village roads of Taluka Shah Bander (5.90 

Kms_ 

Works & 

Services 
Sujawal 69.99 

3976 Construction / Reconditioning of various village roads of District Sujawal (5.10 Kms) 
Works & 

Services 
Sujawal 67.41 

3977 
Construction of road from Allah Dino Mandhro road @ 11.60 KMs to Baharo Zangejo 

Village (5.00 KMs) 

Works & 

Services 
Sujawal 79.48 

3978 
Construction of Link road from Chachjahan Khan Mian Usman Quaba road @ 1.87 

KM to Qadria Minor via Village Gul Muhammad Jat and Malook Kalmati (6.00 Kms) 

Works & 

Services 
Sujawal 80.21 

3979 
Reconditioning / Comnstruction  of Various Villages road Village Abdul Khalique 

Leghari, Village Allah Dino Soomro and Village Muhammad Khan Dibh (6.00 Kms) 

Works & 

Services 
Sujawal 65.14 

3980 
Construction / Rehabilitation of various Roads of UC-19, UC-20 & UC 22, Taluka 

Mirpur Sakro (12.80 Kms) 

Works & 

Services 
Thatta 135.00 

3981 
Construction / Rehabilitation of various roads of UC-26 & UC-27, Taluka Mirpur Sakro 

(10.80 Kms) 

Works & 

Services 
Thatta 114.39 

3982 Construction / Rehabilitation of various Roads of UC-11, UC-12, Taluka Thatta 
Works & 

Services 
Thatta 89.83 
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NO 
Name of Scheme 

Department 

/ Sector 
Location Cost 

3983 
Construction of various Metaled Roads in Taluka Sehwan & Manjhand District 

Jamshoro 

Works & 

Services 
Jamshoro 172.29 

3984 
Construction of road from Guru Balpuri Toung Road Mile 3/2 Village Allah Bux Lalani 

to village Chibhar Nout Deh Bhal (6.00 Kms) 

Works & 

Services 
Jamshoro 85.46 

3985 
Construction of road from Bhand Mari to Rais Ali Ahmed Chandio village via Maroof 

Ja Bhan, Gullan Ja Bhan mile 0/5-3/5 i/c Masonary Structure 

Works & 

Services 
Dadu 54.26 

3986 
Construction of road from Mitho Babar to Ibrahim Channa Village Bridge along Johi 

Barrage Path 0/0-5/1 (8.30 Kms) 

Works & 

Services 
Dadu 99.82 

3987 

Constrcution / Improvement of road from Drigh Bala to Kando Babbar village 

Gahno Gopang, Village Chhiddi to Sher Mohmmad Talpur, Jam Babbar, Bahawal 

Babbar via Fato Brohi upto Wahi Pandhi road (10.40 Kms ) 

Works & 

Services 
Dadu 99.37 

3988 
Constrcution of road from Golo Faqeer to Shahik Rodnan, Bahlil Shah, Sawro & 

Sijawal Alkhani (10.00 Kms) 

Works & 

Services 
Dadu 99.97 

3989 
Constrcution of road from Pat Gul Muhammad to Tore via Allah Bux Arain , Meero 

Pat, Lalher, Dital Leghari & Taj Muhammad Doltani (9.65 Kms) 

Works & 

Services 
Dadu 99.96 

3999 

Construction / Reconditioning from Mujahid Colony 1&2 Street Bukera road and Deh 

Naiki Disposal via Manglcha Mori to Ibrahim Colony 1, 2, 3,4  Street and Chamber 

road street Menghwar, Bheel, Khaskheli, Kamboh, Kabootra and Mandir street 0/0-

5/1 (8.24 Kms) (with 2” Thick Carpet i/c Drain Nala Paver Blocks) 

Works & 

Services 
T.A. Yar 98.27 

4012 
Construction of road from Dokri Badah road @ village Dara Railway Phatak to 

Badah Nasirabad road (Bypass) Badah mile 0/0-2/2 (3.62 Kms) 

Works & 

Services 
Larkano 100.00 

4013 
Construction of road from village Chibhar Nout to Dargah Mallo Pir Deh Bhal (3.00 

Kms) 

Works & 

Services 
Jamshoro 50.00 
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Name of the 
Department 

No. of 
Schemes 

Estimated 
Cost 

Expenditure 
up to  

30 June 
2022 

Throw-
forward as 

on  
01-07-22 

Allocation 
2022-23 

Revised 
Allocation 
2022-23 

Funds 
Authorized 
by Federal 

Govt. 

Funds 
Received 
by GoS 

CLIMATE 
CHANGE 
DIVISION 

(Ongoing 1) 

1 2811.050 2438.980 372.070 260.060 260.060 50.000 0.000 

FINANCE 
DIVISION 

PROVINCES & 
SPECIAL AREAS 
(Ongoing 2 + 

New 5) 

7 53713.123 1454.578 52911.097 4143.776 4143.776 500.000 0.000 

WATER 
RESOURCES 

DIVISION  
(WATER) 

(Ongoing 03 + 
New 03) 

6 42513.621 28845.419 13668.202 1489.535 1379.535 1379.535 0.000 

GRAND TOTAL 14 99,037.79 32,738.98 66,951.37 5,893.37 5,783.37 1,929.54 0.000 

 

 

 

 

 

 

Annexure (E) 

PROGRESS SUMMARY OF PSDP FY 2022-23 SCHEMES 

EXECUTED BY GOVERNMENT OF SINDH
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MIS DIRECTORATE 

Sarfaraz Ahmed  Khan Assistant Director / Director (MIS) 

Mohsin Ali Awan Assistant Director (Coord) 

Tufail Ahmed  Shaikh Assistant Director (Content Management) 

Ashraf Baloch Sr. Programmer 

Bilal Bin Ismail Programmer (OS) 

Teerath Kumar Network Admin 

Avinash Sharma System Support Engineer 

Muhammad Faaz Hardware Technician 

Junaid Ahmed Shaikh   Data Processing Officer 

Muhammad Panjal   Data Processing Officer 

Suhail Ahmed Memon   Data Processing Officer 

 

 

SECRETARIAT HEAD OFFICE 

Ghulam Sarwar Chachar Director General (MEC) 

Gulan Khan    Khaskheli Director (Coordination) 

Ghulam Hussain Bughio Director (A&A) 

M. Javed Khan Assistant Director 

Hafeez‐ur‐Rehman           Janwari Assistant Director (HR) 

Sallah Saleh     Thebo  Admin & Accounts Officer 

Illahi Bux Chand Private Secretary 

Noor Muhammad Superintendent 

Abdul Rauf Shaikh Assistant 

Nabi Bux Assistant 

  Ali Muhammad Jogi Assistant 

Syed Muhammad Fazal Sr. Clerk 

Annexure (F) 

MEC Offices & Team Members
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SECTOR MONITORING & PROCUREMENT OFFICE KARACHI 

Mr.  Fateh uddin Junejo Sector Monitoring & Evaluation Officer (SMEO)- Infrastructure 

Dr. Javed Khawaja Sector Monitoring & Evaluation Officer (SMEO)- Social Sector 

Mr. Saeed Ahmed Nizamani Procurement Specialist 

Mr. Naveed Saleh Memon Sr. System Analyst 

Mr. Shabir Ahmed Pandhiani Compliance In charge 

Mr. Shuja Ahmed Lanjar Programmer  

Mr. Thakur Das In Charge Pendency 

Mr. Muhammad Faisal Tunio  Data Processing Supervisor 

Mr. Muhkum din Shaikh Sub Engineer 

Mr. Arif Raza Key Punch Operator 

Muhammad Saleh Lund Steno-Typist 

REGIONAL MONITORING OFFICE KARACHI 

Mr. Aurangzeb Vistro Regional Monitoring Evaluation Officer (RMEO)- Karachi 

Mr.  Muhammad Salman Shaikh Monitoring & Evaluation Officer (MEO)  

Mr. Ghulamullah Mahar Monitoring & Evaluation Officer (MEO) 

Mr. Imran Khan Memon Monitoring & Evaluation Officer (MEO) 

Mr. Ahmed Hussain Mahar Monitoring & Evaluation Officer (MEO) 

Ms. Rabia Muhammad Ali Monitoring & Evaluation Officer (MEO) 

Mr. Shafique Ahmed Samtio Sub Engineer 

Mr. Hizbullah Dars Data Processing Officer 

Mr. Muhammad Moosa Steno Typist 
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REGIONAL MONITORING OFFICE LARKANA 

Aziz-ur-Rehman Regional Monitoring & Evaluation Officer (RMEO) 

Kashif Anwar  MEO (Water Supply & Drainage) 

Rasheed Ahmed Jumani MEO (Agriculture) 

Shah Faisal MEO (Live Stock &Fisheries) 

  Shams Uddin Mahesar MEO (Live Stock & Fisheries) 

Umair Aslam MEO (Roads) 

Ghulam Murtaza Khan System Support Engineer 

Waseem Ahmed Soomro Data Processing Officer 

Mohsin Ali Khokhar Office Assistant 

Khalid Hussain I.T Assistant 

REGIONAL MONITORING OFFICE HYDERABAD 

Mr. Tufail Ahmed Abro Sector Monitoring & Evaluation Officer (SMEO) 

Mr. Muhammad Azeem Jarwar Regional Monitoring Officer 

Mr. Syed Shafqat Shah MEO (Health) 

Mr. Rameez Bajkani MEO (Road) 

Mr. Jahanzeb Mallah MEO (Education) 

Mr. Abdul Qayoom Palijo MEO (Water & Drainage) 

Mr. Bilal Ahmed  MEO (Education) 
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REGIONAL MONITORING OFFICE SUKKUR 

Shahzeb AhmedShaikh Regional Monitoring Evaluation Officer (RMEO) 

Muhammad Naeem Korejo MEO (Agriculture) 

Muhammad Aamir Arain MEO (Health) 

Dr. Shazia Mahar MEO (Livestock & Fisheries) 

Mohsan Ali Memon MEO (Social Sector) 

Muhammad Hanif Abro MEO (Buildings) 

Muhammad Hanif Hingoro MEO (Education) 

Jahangir Khan Chandio MEO (Livestock & Fisheries) 

Nisar Ahmed Khatii MEO (Irrigation) 

Ameet Kumar Data Processing Officer 
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Annexure (G) 

MEC Team Members Pictures 

Director Coordination Office Karachi 

Director Admin & Accounts Office Karachi 
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SMEO Social Office 

SMEO Infra Office 
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Procurement & System Analyst Office Karachi 

MIS Directorate Office Karachi 
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Regional Office Karachi 

Regional Office Larkana 
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Regional Office Sukkur 

Regional Office Hyderabad 
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