



Monitoring & Evaluation Cell
Planning & Development Department
Government of Sindh

Annual Report 2013-14



Produced & Published by:

Monitoring & Evaluation Cell (MEC),
Planning & Development Department,
Government of Sindh

www.mecsindh.gov.pk

Contents

Executive Summary	3
Vision	6
Mission	6
History of MEC	7
Functions of MEC	9
Performance	9
The Monitoring Process - Automated	11
Monitoring FY 2013-2014	12
Compliances Received	19
Comparative Analysis of Last 4 Years	21
Region Wise Comparison	22
General Monitoring Recommendations	24
Roads:.....	24
Irrigation (Water & Drainage):	24
Public Health And Engineering (Phed):.....	25
Buildings:	25
Media & Newspaper Snapshots	26
Monitoring Snapshots	28
Performance of the MIS Directorate.....	31
The Way Forward	32
Objective	32
MEC Plans:	32
MIS Plans:	32
Future Strategy	33
Annexure A – Comments by Chief Minister Sindh.....	34
Annexure B – Monitored Schemes	37
Annexure C - Acronyms.....	83

Executive Summary

This report presents a summary and analysis of results accomplished at Monitoring & Evaluation Cell, Planning & Development Department, Government of Sindh during fiscal year 2013-14. It emphasizes the findings and conclusions that have been compiled from various monitoring activities and data sources. Most of the data gathered from our online monitoring system FilMS (File Management System).



Monitoring and evaluation are important management tools to track progress and facilitate decision making. While some donors / funding agencies require some type of evaluative process, the greatest beneficiaries of an evaluation can be the community of people with whom your organization works. By closely examining your work, your organization can design programs and activities that are effective, efficient, and yield powerful results for the community.

Planning & Development Department, Government of Sindh, has launched a project for Strengthening of Monitoring & Evaluation Cell in Planning & Development Department, introducing Outsourcing for Third Party Monitoring, which aims at strengthening of the Monitoring & Evaluation system of Sindh Government's Public Sector Projects and Schemes/Service Centres/Units. The project is being implemented by the Monitoring & Evaluation Cell (MEC) of the P&D Department

MESSAGE FROM THE ADDITIONAL CHIEF SECRETARY



Mr. Muhammad Waseem

Planning & Development Department, Government of Sindh manages the development portfolio of the province. The volume of schemes and budget has increased tremendously during last few years to meet the infrastructure and service delivery requirements of the province. In addition to being responsible for advising the government of development policy and planning which includes scrutiny, approval and sustainability of development schemes; an important aspect of its functions includes life cycle of monitoring and evaluation of development programs and projects, through Monitoring and Evaluation Cell, to ensure timely progress and completion to the satisfaction of target population, public at large and Provincial Government.

It indeed gives me a great pleasure and a sense of pride that Monitoring and Evaluation Cell of Planning & Development has put together a comprehensive document on its endeavours during the year 2013-14. This document / report not only succinctly presents data and achievements of various development projects but can also prove to be a great support to decision makers in evaluation of efficacy of the project(s) via a vis fulfilment of overall development objectives for the province.

I congratulate the Monitoring & Evaluation Cell for this timely accomplishment and hope that this report will be a precursor of even bigger and better outcomes.

MESSAGE FROM THE DIRECTOR GENERAL MEC



Syed Imtiaz Ali Shah

I feel very privileged to write this message as the Director General, Monitoring & Evaluation Cell. Monitoring and Evaluation which is an integral part and one of the most important and regular functions of Planning & Development Department. It interacts with all ADs, DCs and others with regard to the development activities taking place throughout the Province. It produces credible evaluation of Public Sector Works which would be useful for better future planning. The Monitoring Reports, generated through Field Monitoring, is very useful in improving the quality of works. This also contributes towards the transparency & accountability of the executing agencies / administrative departments in carrying out Public Works.

Monitoring & Evaluation Cell uses the modern technology to collect all the monitoring data through an automated web-based workflow automation system, FiMS (File Management System), which connect our two regions Hyderabad and Sukkur and it helps the stakeholders in quick and informed decision making.

This is first time MEC is publishing its Annual Report highlighting the Current Financial Year monitoring and its quality, which is comparatively better than the past years. All this was possible with help of team members who performed their duty with utmost efficiency. I am thoroughly delighted and wish to convey my sincere appreciation to all Officers/Officials.

Looking ahead, we are focused on accelerating the execution of our growth strategy while continuing to build the strength of MEC. I am incredibly excited about this journey and truly believe that the best output of MEC is yet to come.

Vision

*Enable Precise Deliverables
in Public Works through
Proactive Facilitation*



Mission

1. To ensure that the Standard of Quality is maintained in development projects
2. To keep a regular watch on the progress of schemes
3. To enable timely & informed decisions through efficient reporting
4. To promote and enhance institutional learning and knowledge through instant availability of chronological indicators
5. To coordinate with various authorities for smooth and unhindered implementation
6. Review and Evaluate the output & outcome of schemes



History of MEC

- M&E Cell was established in 1985
- Total Development Outlay in 1985 was Rs. 1.533 billion
- Total Development Outlay in 2009-10: Rs. 90 billion
- Total strength of Cell in 1985: 29 including 8 officers
- Total strength of the Cell in 2009 was same as in 1985



PRESENT

To strengthen the monitoring, Sindh Cabinet in its meeting held on 16-June-2008 decided that Statement of Comprehensive Income (Profits and Losses).

- "In order to improve the quality of construction, monitoring of projects by the Planning & Development Department and concerned Administrative Departments is an important requirement. However, in order to seek un-biased reports, Third Party Monitoring (TPM) of the projects has become very necessary. As such 1% funds out of the development schemes may be placed with the Planning & Development for Third Party Monitoring"
- Under ADB funded programme "The Sindh Growth & Rural Revitalization Programme (SGRRP)", one of the loan covenants is "to improve the monitoring and evaluation cell/system in P&D department of GOS by Strengthening the MEC"



- In order to ensure quality & transparency in public works and to fulfil the above conditions, a scheme namely "Strengthening of Monitoring & Evaluation Cell P&D including out sourcing for third party monitoring" was approved by PDWP in December, 2008 with the following objectives:
 - Program monitoring & evaluation would become an important input for Government's decision-making and prioritization, particularly in the budget process.
 - Regular monitoring & evaluation would bring forward performance of ongoing activities at service centre, at the project, program, sector and unit level. These can thus act as a management tool leading to learning and improvement in future.
 - Evaluation based on scientific monitoring would contribute to accountability mechanism, whereby executing agencies can be held accountable for performance of their activities.

Functions of MEC

The M&E Cell deals with the following subjects:

1. Monitoring the progress and evaluation/examination of provincial development schemes
2. Verification of physical and financial progress of development schemes through field visits
3. Identifying bottlenecks in financial and physical progress of schemes included in the ADP
4. Preparing annual review document of ADP
5. Preparing working papers for the provincial cabinet on the review of ADP on monthly/quarterly basis
6. Scrutiny & compilation of Monthly Progress Reports of ADP received from A.D.s and District Governments
7. Coordination of federally funded projects
8. Compilation of monthly progress reports & review of federally funded projects executed by Government of Sindh
9. Coordination of President and Prime Minister directives
10. Review of President's directives pertaining to development
11. Coordination and review of Chief Minister's directive.




Performance

- Improved performance of MEC as compared to previous years
- Presented department-wise monitoring status of development schemes to the Honorable Chief Minister Sindh
- Maintained the status of CM directives for development schemes
- Coordination of President & Prime Minister directives
- Conducted Mid-year Review meeting of ADP schemes with all departments of Government of Sindh
- Maintained monthly progress report (MPR) records of all departments
- Obtained & Circulated monthly financial release position of ADP schemes from Finance Department (FD), Government of Sindh
- Coordinated & maintained the record of Federally-Funded projects executed by Sindh Government
- Participated in preparation of ADP schemes 2014-2015
- Recovery of 1% TPM of all ADP schemes
- Scrutiny & forwarding of PC-IV of ADP schemes to FD

- Preparation of First Annual Report of MEC.

The Monitoring Process - Automated

Following is the automated monitoring process used in MEC through online system called FiMS (File Management System)




Monitoring FY 2013-2014

Following is the **department wise** monitoring status done in financial year 2013-14 by our two different region offices (Hyderabad and Sukkur):

S. #.	Departments / Sectors	# of Scheme	Satisfactory	Avg.	Un-Satisfactory	Reply Received
1.	Agriculture	32	15	11	6	12
2.	Antiquities	7	1	3	3	0
3.	Auqaf	10	3	3	4	5
4.	Board of Revenue	10	1	5	4	4
5.	Coal and Energy	2	1	0	1	0
6.	Culture	25	2	11	12	4
7.	Education and Literacy	165	23	48	94	46
8.	Energy	1	0	1	0	0
9.	Excise & Taxation	5	1	3	1	2
10.	Finance Dept.	1	0	1	0	1
11.	Food	25	0	18	7	4
12.	Forest, Wildlife & Coastal Dev. Authority	47	23	14	10	16
13.	Health	112	16	32	64	19
14.	Home	6	0	4	2	3
15.	Human Rights and Law	6	0	2	4	0
16.	Industrial & Commerce	4	0	1	3	4
17.	Information & Archives	3	0	3	0	0
18.	Information Technology	2	1	1	0	0
19.	Irrigation (Water & Drainage)	119	27	47	45	25
20.	Karachi Metropolitan Corporation	1	0	1	0	1
21.	Labour Dept.	5	0	2	3	2
22.	Livestock and Fisheries	43	9	18	16	32
23.	Local Government	89	24	45	20	7
24.	Manpower & Employment	2	0	0	2	0

25.	Mines & Minerals	4	1	3	0	0
26.	Physical Planning & Housing (Buildings)	5	1	2	2	0
27.	Planning & Development	23	6	8	9	2
28.	Population Welfare	1	0	1	0	0
29.	Provincial Ombudsman	3	1	1	1	2
30.	Public Health Engineering	92	13	43	36	9
31.	Rural Development	15	2	5	8	0
32.	Service General Administrator and Coordination	9	1	6	2	2
33.	Sindh Board of Investment (SBI)	4	1	0	3	0
34.	Sindh Revenue Board	1	1	0	0	0
35.	Social Welfare	6	1	2	3	0
36.	Special Initiatives Unit	23	10	12	1	0
37.	Sports & Youth Affairs	12	2	6	4	3
38.	STEVEDA	2	0	2	0	0
39.	Tourism	5	0	3	2	2
40.	Women Development	9	0	1	8	0
41.	Work and Service	205	12	107	86	50
TOTAL:		1141	199	476	466	257


Below is the graphical representation of department wise monitoring status:



Following is the **district-wise** monitoring status done in financial year 2013-14 by our two different region offices (Hyderabad and Sukkur):

#	Districts	# of Schemes	Satisfactory	Avg.	Unsatisfactory
1.	Badin	50	4	29	17
2.	Dadu	49	6	27	16
3.	Ghotki	28	5	8	15
4.	Hyderabad	67	9	34	24
5.	Jacobabad	24	4	1	19
6.	Jamshoro	39	11	17	11
7.	Karachi	129	40	54	35
8.	Kashmore	17	1	2	14
9.	Khairpur	119	21	49	49
10.	Larkana	72	20	24	28
11.	Matiali	37	4	22	11
12.	Mirpurkhas	31	2	14	15
13.	Naushero Feroz	50	2	19	29
14.	Qambar Shahdadkot	17	1	7	9
15.	Sanghar	52	4	24	24
16.	Shaheed Benazirabad	74	19	38	17
17.	Shikarpur	26	4	6	16
18.	Sukkur	73	12	36	25
19.	Tando Allahyar	28	10	10	8
20.	Tando Mohd. Khan	35	3	14	18
21.	Tharparkar	25	6	10	9
22.	Thatta	92	10	25	57
23.	Umerkot	7	1	5	1
TOTAL:		1141	199	475	467


Below is graphical representation of district wise monitoring status:



Following is the **month wise** monitoring summary conducted in financial year 2013-14 by our two regional offices (Hyderabad and Sukkur):

S.#.	Months	# of Schemes Monitored
1.	July	34
2.	August	21
3.	September	26
4.	October	166
5.	November	198
6.	December	106
7.	January	98
8.	February	131
9.	March	107
10.	April	91
11.	May	86
12.	June	77
Total:		1141

Below is the graphical representation of month wise monitoring status:




Compliances Received

Financial year 2013-14, MEC monitored 1141 development schemes out of 919 reports send to concern Administrative departments for compliance where as MEC only received 257 replies from various departments. Following is the tabular representation of available data. Also see **Annexure - A** for honourable Chief Minister Action on MEC Compliance


S.#.	Department	# of Scheme
1.	Agriculture	12
2.	Auqaf	5
3.	Board of Revenue	4
4.	Culture	4
5.	Education and Literacy	46
6.	Excise & Taxation	2
7.	Finance	1
8.	Food	4
9.	Forest, Wildlife & CDA	16
10.	Health	19
11.	Home	3
12.	Industries	4
13.	Irrigation	25
14.	Karachi Metropolitan Corporation	1
15.	Labour	2
16.	Livestock and Fisheries	32
17.	Local Government	7
18.	Planning & Development	2
19.	Provincial Ombudsman	2
20.	PHED	9
21.	SGA&CD	2
22.	Sports & Youth	3
23.	Tourism	2
24.	Works & Service	50
TOTAL COMPLIANCES RECEIVED:		257
TOTAL REPORTS SEND TO AD's:		919
TOTAL COMPLIANCE NOT RECEIVED:		662

Below is graphical representation of compliance Financial Year 2013-2014)



Comparative Analysis of Last 4 Years

S.#	Financial Years	Total No. of ADP Schemes	Total No. of Schemes Monitored
1	2010-2011	1767	172 (9.73%)
2	2011-2012	1737	493 (28.38%)
3	2012-2013	2611	426 (16.32%)
4	2013-2014	2463	1141 (46.33%)




Region Wise Comparison

Department wise regions (Hyderabad & Sukkur) comparison report:

S.#.	Departments / Sectors	Monitored by Hyderabad	Schemes Monitored by Sukkur
1.	Agriculture	16	16
2.	Antiquities	5	2
3.	Auqaf	7	3
4.	Board of Revenue	9	1
5.	Coal and Energy	2	0
6.	Culture	18	7
7.	Education and Literacy	81	84
8.	Energy	1	0
9.	Excise & Taxation	5	0
10.	Finance Dept	1	0
11.	Food	21	4
12.	Forest, Wildlife & Coastal Dev. Authority	27	20
13.	Health	65	47
14.	Home	6	1
15.	Human Rights and Law	5	0
16.	Industrial & Commerce	2	2
17.	Information & Archives	3	0
18.	Information Technology	2	0
19.	Irrigation (Water & Drainage)	76	43
20.	Karachi Metropolitan Corporation	1	0
21.	Labour Dept	5	0
22.	Livestock and Fisheries	33	10
23.	Local Government	51	38
24.	Manpower & Employment	2	0
25.	Mines & Minerals	4	0
26.	Physical Planning & Housing (Buildings)	5	0
27.	Planning & Development	3	20
28.	Population Welfare	1	0
29.	Provincial Ombudsman	1	2
30.	Public Health Engineering	31	61
31.	Rural Development	12	3
32.	Service General Admin & Coordination	7	2
33.	Sindh Board of Investment (SBI)	3	1
34.	Sindh Revenue Board	1	0
35.	Social Welfare	3	3
36.	Special Initiatives Unit	20	3
37.	Sports & Youth Affairs	9	3
38.	STEVEDA	0	2
39.	Tourism	4	1
40.	Women Development	3	6
41.	Work and Service	87	118
TOTAL:		638	503

Graphical representation of Region Comparison



General Monitoring Recommendations

ROADS:

- Test Regime which is missing in engineering works shall be restored
- Use of proper size of stone shall be ensured
- Proper compaction of earth work & other components (layering) is must
- Proper camber control to be ensured
- Proper dressing & compaction of Berms / Shoulders
- Use of quality Bricks be ensured
- Deployment of Engineering staff with Contractors as per Pakistan Engineering Council Byelaws.
- Multiple contracts for small portion of road to be discouraged.

IRRIGATION (WATER & DRAINAGE):

- Test Regime which is missing in engineering works shall be restored
- Proper compaction of earth work in new as well as restoration works shall be ensured by compaction in layers. Dumping mass shall be avoided
- Quality of concrete shall be ensured through proper proportioning, mixing & placement. Proper use of vibrators in contracting shall be ensured
- Quality of shuttering including props shall be improved
- Spacing of Reinforcement Steel & user of Spacer Blocks to be ensured
- Deployment of engineering staff with contractors as per Pakistan Engineering Council Byelaws
- Multiple contract for small portion of work

PUBLIC HEALTH AND ENGINEERING (PHED):

- The waste water shall not be disposed-off in river / canals without treatment at oxidation ponds
- Sand blasting of pipes shall be done before wrapping & Coating of M.S. Pipes
- Welding/Jointing shall be done by skilled labour and X-Ray Tests shall be carried out
- Invert levels & gradient of drains shall be properly maintained to avoid stagnancy of waste water
- Proper storage / transportation of pipes

BUILDINGS:

- Maintenance of Proper log / record for different tests such as Cube Test / Slump Test / Standard Penetration Tests / Yielding Strength.
- Control on Honeycombing problem through proper use of vibrator
- Improvement in quality & workmanship of shuttering
- Use of quality Bricks & Concrete Blocks
- Proper spacing of Reinforcement steel & use of Spacer Blocks
Quality of concrete shall be ensured through proper proportioning, mixing & placement. Proper use of vibrators in concreting shall be ensured.
- Deployment of Engineering staff with Contractors as per Pakistan Engineering Council Byelaws

Media & Newspaper Snapshots

Photographs taken during the meetings with honourable Chief Minister in fiscal year 2013-14



Karachi July 23rd: Chief Minister Sindh Syed Qaim Ali Shah presides meeting regarding Fund Release Policy of P&D and Finance Department here at Chief Minister House Karachi on Wednesday.



Karachi June 6: The CM Sindh Syed Qaim Ali Shah presiding over meeting regarding preparation of new budget for the year 2014-15 held at CM House Karachi.



KARACHI MAY 27-2014:- The Chief Minister Sindh Syed Qaim Ali Shah presiding over meeting to review the new development proposals for new ADP 2014-15 at CM House Karachi.



KARACHI August 07, 2014:- Chief Minister Sindh Syed Qaim Ali Shah presides over meeting regarding development works at CM House Karachi

Monitoring Snapshots

Few randomly picked snapshots of MEC field visit during fiscal year 2013-14.



M.S. Project Director is giving briefing to DG, MEC



Non-professional Bitu-tec Placement



Horizontal supports not Bitu-tec Treatment



View of roof treatment after rain on (05-08-2013) there is no water standing at roof



Thickness of hard crust in reconditioning section verified



Width of hard crust being verified



Tube well #3 was found functional



Electric connection at pumping station



Waterway of the drain was measured at RD-1



Photograph of officers during the site visit



View of Lavatory Block



Stone pitching of Channa Distry



Destroyed Geo membrane and Geo Grid



Director General (MEC) is discussing about progress of the project



Steel exposed of a column of Godown No: 02 at New Goth center



Voids in pitching



Maintained plate farm for Solar system



A good view of Conocarpus plant species at Site

Performance of the MIS Directorate

- Established **Data Centre** at Karachi, Networked Regional offices
- **Indigenously:**
 - Developed an improved Project Monitoring & Evaluation System (**PMESi**) for web-based electronic data management of ADP portfolio - extensive data mining, in-depth and comprehensive analytical features.
 - Developed Database driven MEC website Content Management System (**CMS**) with real-time statistics updates of field monitoring data.
 - Developed **Workflow Automation** system: File Management System (**FilMS**) – computerised the 5-staged process of report generation from the field by the Monitoring Officer to the issuance of report to the administrative department by the DG-MEC after due-diligences by the Regional Monitoring Officer, Sector Monitoring Officer and Director MEC.
 - **Trained** officers of MEC Hyderabad, Sukkur & Karachi on using and adopting technology.
- FilMS today contains thousands of reports with report change **tracking** and **officer performance** analysis
- Deployed Email Management Services
- Policies & procedures at MIS Directorate are based on **ISO 9001:2008** QMS & **27001** ISMS
- Over 500 PC1s Digitized for **Digital Library**
- Developed CMS website of the parent P&D Department
- Developed **Photo Galleria** for Visual Review of Monitored Schemes

The Way Forward

Objective

To make MEC a **Model of Excellence** and Establish its **Brand Equity** as the most efficient and capable entity

- **Awareness** – Create Familiarity with MEC and its services
- **Association** – Create a Good Perception of MEC
- **Attitude** – Enhance Service Value and Image
- **Attachment** – Service Delivery for Appreciation of Performance
- **Activity** - Participation & Involvement of all Stakeholders

MEC Plans:

1. Strengthen MIS
2. Establish Regional Offices at Divisional Level across Sindh
3. Establish Scheme Evaluation Wing

MIS Plans:

1. Web-based **Unique Project Identification Tool**
2. Develop **GIS** integrated with PMESi and FILMS
3. Extend **Workflow Automations in FILMS and PMESi** (fetch FD Updates)
4. Online **Complaint/Feedback Management System**
5. **Smart Phone Mobile Apps** for capturing real-time GPS coordinate of visuals and data
6. **Knowledge Management** – Document Sharing & Resource Pool
7. Implement Tier-4 **Business Continuity/Disaster Recovery** measures.

Future Strategy

MONITORING

- Expansion of Monitoring Capacity by establishing offices at Karachi, Mirpurkhas and Larkana.
- Enhancing Capability through Foreign Trainings and Allowances as incentives for the Human Resource
- Utilise ENABLING TECHNOLOGY for Non-Destructive Inspection of Infrastructure.

STRATEGY OF MIS DIRECTORATE

- Increase Market-Based highly-skilled technical HR
- Upgrade Equipment, bandwidth and ISMS compliant data-centre
- Increase process automation

To mitigate the risk of trained and highly skilled HR turnover, which has been hired from the market, service regularisation is planned to ensure their retention.

Annexure A – Comments by Chief Minister Sindh



CM Directives
Most Important

GOVERNMENT OF SINDH
PLANNING & DEVELOPMENT DEPARTMENT
(MONITORING & EVALUATION CELL)
No. 354/371/SMO(SS)/(MEC)/P&D/2013
Karachi, dated 09-06-2014

To,

The Secretary to Government of Sindh,
Works & Services Department,
Karachi.

Subject: **MONITORING & EVALUATION CELLS OBSERVATIONS ON ADP
SCHEMES AND NEED FOR TAKING ACTION.**

The Summary for Chief Minister Sindh regarding issuance of MEC reports on ADP schemes to the department concerned for their rectification was moved by P&D department on 14-03-2014, the orders passed by the Honorable Chief Minister, Sindh on the Summary are reproduced as under:

*good piece & is approved. I wish
you the best again whether the
defects or quality has been rectified
or not will decide action should
be taken against the responsible
C.I.F./ACS
TAS*

*S. H. Iqbal
25.5.14*


The Additional Secretary (IMP&DEV) of CM's Secretariat also conveyed the displeasure of Honorable Chief Minister, Sindh on the subject matter to all the Secretaries of the departments on 2nd May, 2014 and directed to look into the matter personally and ensure that the latest rectified position of the schemes is submitted to the P&D Department as well as CM Secretariat for kind perusal of Honorable Chief Minister, Sindh.

The CM directives on the subject matter were also received by P&D Department for submission of the names of departments which are delaying & procrastinating the CM directives vide letter no. DS(III)/DEV/CMS/22(22)/2013/2600, dated 02-05-2014.

In this regard, upto May 2014 the list of MEC reports for Road& Building sectorsexecuted by your department was sent to you and requested to furnish the rectification reply within a week's time in compliance of Honorable Chief Minister, Sindh directives but we have received few replies only. The details of above references, No. of schemes & its reply are mentioned below:

S.NO.	MEC Letter No.	Sector	AD	E/A	No. of MEC Reports Issued	Rectificatio n Reply Received
01.	No. 371/SMO/(MEC)/P&D /13/1996,dated 08-5-2014	Road	W&S	W&S	101	23
02.	No. 371/SMO/(MEC)/P&D /13/1994,dated 08-5-2014	Building	Educati on	W&S	90	15
03.	No. 371/SMO/(MEC)/P&D /13/1999 dated 8-5-2014	Building	Culture	W&S	04	00
04.	No. 371/SMO/(MEC)/P&D /13/2000 dated 8-5-2014	Building	Food	W&S	25	03
05.	No.371/SMO/(MEC)/P&D/ 13/2002,dated 8-5-2014	Building	Sports & Youth Affairs	W&S	02	00
06.	No. 371/SMO/(MEC)/P&D /13/2003, dated 8-5-2014	Building	Social Welfare	W&S	01	00
07.	No. 371/SMO/(MEC)/P&D /13/2004, dated 8-5-2014	Building	Women Develop ment	W&S	01	00
08.	No. 371/SMO/(MEC)/P&D /13/2005 dated 8-5-2014	Building	Industri es	W&S	04	04
09.	No. 371/SMO/(MEC)/P&D /13/2010, dated 8-5-2014	Building	Auqaf	W&S	07	00
10.	No. 371/SMO/(MEC)/P&D /13/2012 dated 8-5-2014	Building	Home	W&S	01	01
11.	No. 371/SMO/(MEC)/P&D /13/2013 dated 8-5-2014	Building	SGA&CD	W&S	02	00
Total:					239	46

In view of the directives of the Honorable Chief Minister Sindh you are requested to kindly furnish the names of Executive Engineers andAssistant Executive Engineers of said schemes who are not taking serious note of CM directives and showing lethargic attitude for rectification of poor quality work done by them within a week's time for kind perusal of Honorable Chief Minister, Sindh as directed.



(SYED IMTIAZ ALI SHAH)
Director General
Monitoring & Evaluation Cell

Copy for similar action to:

1. The Chief Engineer Buildings Hyderabad & Sukkur Division, W&S DepttGoS.
2. The Chief Engineer Highways Hyderabad & Sukkur Division, W&S Deptt. GoS.

**Director General
Monitoring & Evaluation Cell**

Copyfor information to:

1. The Principle Secretary to Chief Minister Sindh, GoS of Sindh
2. The Secretary to Govt. of Sindh, being AD ofAuquaf, Home, Education, Culture, Food, Industries, Sports & youth Affairs, SGA&CD, Social Welfare &Women Development Department.
3. The Additional Secretary (IMP & DEV), Chief Minister's Secretariat, Sindh.
4. The D.S Staff to Chief Secretary Sindh.
5. P.S to Minister Works & Services Department, Govt. of Sindh.
6. P.S to ACS (Dev), P&D Deptt, Govt. of Sindh.

Director General**Monitoring & Evaluation Cell**

Annexure B – Monitored Schemes

Department wise schemes monitored from 01-July-2013 to 30-June-2014 are as follows:

S.#	Department	ADP#	Name of Project	Visit Date	Status
1.	Agriculture	23	Construction of Khajoor Mandi @ Khairpur	16-01-2014	Satisfactory
2.	Agriculture	1	Development and Promotion of Quality Seed through Public Private partnership in Sindh.(Sakrand)	10-02-2014	Un-Satisfactory
3.	Agriculture	34	Sindh On-Farm Water Management Project- Comprehensive (District Dadu)	16-05-2014	Average
4.	Agriculture	34	Sindh On farm Water Management Project (Comprehensive) Nauoshero Feroze	19-06-2014	Average
5.	Agriculture	34	Sindh On-Farm Water Management Project- Comprehensive (District Mirpurkhas)	19-06-2014	Average
6.	Agriculture	13	Community Integrated Pest Management (IPM) and Plant Nutrition Management in Sindh.	04-09-2013	Average
7.	Agriculture	22	Construction of mirch mandi at Kunri Distt. Umerkot. (Compliance Visit)	09-09-2013	Average
8.	Agriculture	14	Repair of Director General Agriculture Extension and Directorate of Training building Hyderabad.	08-10-2013	Average
9.	Agriculture	3	Establishment of Agriculture Service Complex and Advisory Centre in Sindh.	08-10-2013	Average
10.	Agriculture	16	Construction of Training Resource Centre and Repair of Existing Facilities at ATI, Sakrand	17-09-2013	Un-Satisfactory
11.	Agriculture	2	Rehabilitation of Rice and Cotton research station Thatta.	28-10-2013	Un-Satisfactory
12.	Agriculture	33	Pilot Project for Sustainable Agriculture through Storage Tanks in Thatta.	29-10-2013	Un-Satisfactory
13.	Agriculture	26	Replacement of earth moving machinery in Sindh (Phase-II).	17-12-2013	Satisfactory
14.	Agriculture	26	Replacement of Erath Moving Machinery (Phase-II). Larkana Division	15-01-2014	Satisfactory
15.	Agriculture	26	Replacement of Erath Moving Machinery (Phase-II). Khairpur Division	29-01-2014	Satisfactory
16.	Agriculture	35	LINING OF WATER COURSE NO:77-BL AT RD 204500 MIRWAH (KFE) CANAL TALUKA KOTDIJI, DISTRICT KHAIRPUR	20-01-2014	Satisfactory
17.	Agriculture	26	Replacement of Erath Moving Machinery (Phase-II). Ghotki Sub-Division	31-01-2014	Satisfactory
18.	Agriculture	26	Replacement of Erath Moving Machinery (Phase-II). Nawbshah Sub-Division	11-02-2014	Satisfactory
19.	Agriculture	26	Replacement of Erath Moving Machinery (Phase-II). Sukkur Sub-Division	06-02-2014	Satisfactory
20.	Agriculture	26	Replacement of Erath Moving Machinery (Phase-II). Moro Sub-Division	12-02-2014	Satisfactory
21.	Agriculture	28	Provision of Assistance Farmers on Purchase of 11000 Nos:Wheel Type Tractors.(Phase -III) Ghotki District	13-02-2014	Un-Satisfactory
22.	Agriculture	28	Provision of Assistance Farmers on Purchase of 11000 Nos:Wheel Type Tractors.(Phase -III) (Larkana District)	25-02-2014	Satisfactory
23.	Agriculture	28	Provision of Assistance Farmers on Purchase of 11000 Nos:Wheel Type Tractors.(Phase -III) (Khairpur District)	19-02-2014	Satisfactory
24.	Agriculture	13	Community Integrated Pest Management (IPM) and Plant Nutrition Management in Sindh. (District Matiari & Thatta)	17-03-2014	Satisfactory
25.	Agriculture	7	Strengthening of Quaid-e-Awam Agriculture Research Institute Larkana	24-02-2014	Satisfactory
26.	Agriculture	32	Sindh On-Farm Water Management Project. Additional Financing	26-03-2014	Average
27.	Agriculture	3	Establishment of Agriculture Service Complex and Advisory Centre in Sindh.	11-04-2014	Average
28.	Agriculture	34	Sindh On-Farm Water Management Project- Comprehensive	17-04-2014	Average
29.	Agriculture	4	Development of Bio-Pesticide for management of vegetable pests.	02-05-2014	Satisfactory
30.	Agriculture	34	Sindh On-Farm Water Management Project- Comprehensive (Malir Karachi)	08-05-2014	Un-Satisfactory
31.	Agriculture	34	Sindh on farm management project (comprehensive) District khairpur	18-06-2014	Average
32.	Agriculture	27	Subsidy Assistance on Agriculture Implements for Farmer Mechanization.	11-06-2014	Satisfactory
33.	Antiquities	53	Establishment of khairpur museum	29-05-2014	Average

34.	Antiquities	42	Establishment of Museum of Epigraphy at Karachi Phase-I,(Under Revision)	17-06-2014	Average
35.	Antiquities	40	Establishment of Archaeological Museum at Sukkur	29-05-2014	Un-Satisfactory
36.	Antiquities	38	Establishment of Institutions for Preservation of Tangible Heritage.	08-05-2014	Un-Satisfactory
37.	Antiquities	50	Construction of site Museum & up gradation & promotion of visitor facilities at Makli).	08-05-2014	Un-Satisfactory
38.	Antiquities	41	Conservation and Improvement of Old Free Masons Lodge Establishment of Wild Life Museum at Karachi. (Under Revision)	17-06-2014	Average
39.	Antiquities	44	Conservation & Rehabilitation of Shahjhan Mosque Thatta (Under Revision).	08-05-2014	Satisfactory
40.	Auqaf	64	Development / Repair and Renovation of Dargah Sakhi Abdul Wahab Shah Jeelani Hyderabad District Hyderabad. (Revised)	30-08-2013	Average
41.	Auqaf	71	Construction of Musafirkhana and Mosque at Dargah Long Fakir. District Khairpur.	25-09-2013	Satisfactory
42.	Auqaf	73	Re-Construction of Dargah Hazrat Saddurudin Shah at Village Laki Shah Saddar, Taluka Manjhand, District Jamshoro.	10-10-2013	Un-Satisfactory
43.	Auqaf	67	Re-construction, construction General Repairs and additions Structure at Dargah Shah Latif Bhitai at Bhitshah Abdul District Matiari Re-Revised	11-10-2013	Satisfactory
44.	Auqaf	65	Renovation of Dargah Hazrat Makhdoom Nooh Sarwar Hala Phase- II,	11-10-2013	Satisfactory
45.	Auqaf	68	Construction, Renovation Rehabilitation & Improvement of the Dargah Mosque holy Shrine & Musafirkhana in Sindh (9 Nos).	31-10-2013	Average
46.	Auqaf	66	Construction of Roza Mubarak Ahmed Shah Lakyari village Mehar Shah Taluka Saeedabad District Matiari.	02-01-2014	Un-Satisfactory
47.	Auqaf	69	Construction of Makhdoom Muhammad Hashim Thatvi Academy at Makli District Thatta (under revision)	29-01-2014	Un-Satisfactory
48.	Auqaf	65	Renovation of Dargah Hazrat Makhdoom Nooh Sarwar Hala Phase-II	16-04-2014	Average
49.	Auqaf	70	Development Repair Renovation of Dargah Khairudin Shah /Jeay Shah District Sukkur	21-01-2014	Un-Satisfactory
50.	Board of Revenue	81	Development of townships in major urban centers (50,000 Nos 120 square yard plots with all civic services.	16-06-2014	Average
51.	Board of Revenue	84	Preservation of Record in the Directorate of Settlement, Survey and Land Record by Scanning, Filming, Cataloging and Digitalization of Maps R and S System	23-06-2014	Average
52.	Board of Revenue	88	Estt of Sindh Civil Services Academy Reorganization and Rehabilitation of Tapedar College at Hyderabad	12-06-2014	Un-Satisfactory
53.	Board of Revenue	82	Construction of Office of District Registrar, at Karachi and Sub-Registrar Offices (22 No TM s) at Head Quarters all Districts in Sindh.	18-09-2013	Average
54.	Board of Revenue	82	Construction of Office of District Registrar , at Karachi and Sub-Registrar Offices (22 Nos) at Head Quarters all Districts in Sindh	05-03-2014	Average
55.	Board of Revenue	82	Construction of Office of District Registrar at Karachi and Sub-Registrar Offices 22 Nos at Head Quarters all Districts in Sindh	31-03-2014	Un-Satisfactory
56.	Board of Revenue	82	Construction of Office of District Registrar at Karachi and Sub-Registrar Offices 22 Nos at Head Quarters all Districts in Sindh.	14-04-2014	Un-Satisfactory
57.	Board of Revenue	82	Construction of Office of District Registrar, at Karachi and Sub-Registrar Offices (22 Nos) at Head Quarters all Districts in Sindh	25-04-2014	Satisfactory
58.	Board of Revenue	82	Construction of Office of District Registrar, at Karachi and Sub-Registrar Offices (22 Nos) at Head Quarters all Districts in Sindh	28-04-2014	Un-Satisfactory
59.	Board of Revenue	82	Construction of Office of District Registrar, at Karachi and Sub-Registrar Offices (22 Nos) at Head Quarters all Districts in Sindh	02-04-2014	Average
60.	Coal & Energy	99	Widening & Improvement of Road from Wango Mor to Thar Coal field Area Via Mithi Islamkot (Phase II)	23-01-2014	Satisfactory
61.	Coal & Energy	98	Improvement of Road Network from Thatta to Wango Mor Via Sujawal, Badin with construction of five by passes, rehabilitation of damaged road portions and rehabilitation / reconstruction of structures phase I	22-05-2014	Un-Satisfactory
62.	Culture	118	Establishment of Shaheed Benazir Bhutto Museum at Sir Shahnawaz Bhutto Library Larkana.	24-02-2014	Average
63.	Culture	109	Establishment of museum at kot Diji District khaair pur	29-05-2014	Un-Satisfactory
64.	Culture	117	Construction of Larkana Art Complex at Larkana.	26-06-2014	Un-Satisfactory
65.	Culture	109	Establishment of Museum at Kot Diji, District Khairpur (Under revision)	29-05-2014	Un-Satisfactory
66.	Culture	136	Rehabilitation Renovation of Masoom Shah Jo Minaro and Library at Sukkur	10-10-2013	Un-Satisfactory

67.	Culture	125	Construction of Monuments at different places in Sindh (PC-II),(Revised).	11-11-2013	Satisfactory
68.	Culture	119	Establishment of Dolah Darya Khan Amusement Park in District Thatta.	29-01-2014	Un-Satisfactory
69.	Culture	142	Protection, Preservation, Promotion and development of World Heritage site of Makli Hill Monuments, Thatta.	28-01-2014	Not Applicable
70.	Culture	143	Protection, Preservation, Promotion and development of Bhambore site at Ghara, District Thatta.	28-01-2014	Not Applicable
71.	Culture	149	Establishment of Endowment Fund for Bhambore, Makli and other Archaeological site of District of District Thatta.	28-01-2014	Not Applicable
72.	Culture	113	Construction of Auditorium & Conference Hall at Liaquat Memorial Library, Karachi (Under re-revised)	12-02-2014	Average
73.	Culture	124	Strengthening of Planning, Development, Monitoring Implementation and Evaluation Cell in Culture Tourism Department Karachi Re-revised	13-02-2014	Satisfactory
74.	Culture	126	Documentation of Sughran ji Kacheri & printing of books.	26-02-2014	Average
75.	Culture	120	Establishment of Mithi Museum at Mithi (Revised)	26-02-2014	Average
76.	Culture	127	Translation of Written Books of Faiz Ahmed Faiz in Sindhi Language.	11-03-2014	Average
77.	Culture	128	Publication of Books written by Dr. N.B. Baloch.	11-03-2014	Average
78.	Culture	130	Printing of Unpublished books on Culture	12-03-2014	Average
79.	Culture	132	Establishment of Cultural Centre at Various places in Sindh at 1.Thano Bula Khan 2.Nangarparkar 3.Jhampir 4.Sakrand 5.Badin 6.Shikarpur 7.Jacobabad.	04-03-2014	Un-Satisfactory
80.	Culture	116	Estt of Cultural Complex in Sindh Phase-2.	18-03-2014	Un-Satisfactory
81.	Culture	132	Establishment of Cultural Centre at Various places in Sindh at 1.Thano Bula Khan 2.Nangarparkar 3.Jhampir 4.Sakrand 5.Badin 6.Shikarpur 7.Jacobabad.	31-03-2014	Un-Satisfactory
82.	Culture	115	Estt. Public Library in Sindh including Pir-jo-Goth Khairpur, Sachal Goth Karachi and Cultural Complexes	11-04-2014	Un-Satisfactory
83.	Culture	133	Improvement & Extension of public libraries in Sindh	16-04-2014	Average
84.	Culture	132	Establishment of Cultural Centre at Various places in Sindh at 1.Thano Bula Khan 2.Nangarparkar 3.Jhampir 4.Sakrand 5.Badin 6.Shikarpur 7.Jacobabad.	13-05-2014	Average
85.	Culture	133	Improvement & Extension of public libraries in Sindh	26-06-2014	Average
86.	Culture	110	Establishment of Open Air Theatre at Larkana.	16-01-2014	Average
87.	Education & Literacy	217	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2004-05 Program) at Karachi 06, Ghotki 01, Benazirabad 01, Shikarpur 01, Jacobabad 01, Mirpurkhas 01, Dadu 01 (Revised)	12-12-2013	Average
88.	Education & Literacy	195	Reconstruction of Government Boys Secondary School Jacob Line No.1&2, Karachi	17-06-2014	Un-Satisfactory
89.	Education & Literacy	183	Addition of Class Rooms and Construction / Re-construction of Buildings in Existing Secondary / Higher Secondary Schools in Sindh (2005-06 Prog.)	06-02-2014	Satisfactory
90.	Education & Literacy	228	Establishment of Cadet College Kakar, Dadu (under revision)	22-04-2014	Average
91.	Education & Literacy	241	Establishment of Cadet College Khairpur ADP No. 241 of 2013-2014	12-05-2014	Not Applicable
92.	Education & Literacy	276	ADP No: 276/2013-14	10-02-2014	Average
93.	Education & Literacy	271	ADP No: 271 / 2013-14	11-02-2014	Average
94.	Education & Literacy	239	ADP NO. 239 (2013-14) Esbalishment of Govt. Boys/Girls Degree Colleges in Sindh (2010-11 Prog:)(23 Units) District Naushahro Feroze	29-05-2014	Un-Satisfactory
95.	Education & Literacy	269	ADP No, 269 .	12-02-2014	Average
96.	Education &	155	Addition of Class Rooms in existing Primary Schools (600 Class Rooms) / Construction of Two Roomed building in existing	12-06-2014	Average

	Literacy		Primary Schools (600 Class Rooms) in Sindh 2005-06 Programme. (COMPLIANCE)		
97.	Education & Literacy	187	ADP No:187 (2013-14) Establishment of Single Section High Schools in Sindh (53 Units) (2008-09 Programme) District Naushahro Feroze = 02 Units.	17-03-2014	Un-Satisfactory
98.	Education & Literacy		Establishment of Girls Degree College Badeh (2004-05 Programme) (Revised).	29-04-2014	Satisfactory
99.	Education & Literacy	239	ADP NO. 239 (2013-14) Establishment of Govt. Boys/Girls Degree Colleges in Sindh (2010-11 Prog:)	26-05-2014	Average
100.	Education & Literacy	189	Establishment of Public School at Kamber @ Shahdadkot ADP #189 (2013-14)	28-04-2014	Un-Satisfactory
101.	Education & Literacy	180	Establishment of Public School in Sindh 2007-08 Programme Ghotki @ Ubauro District Ghotki. ADP No: 180 (2013-14)	26-08-2013	Average
102.	Education & Literacy	223	Establishment of Bakhtawar Cadet College for Girls at Shaheed Benazirabad ADP #223 (2013-14).	31-08-2013	Average
103.	Education & Literacy	247	Construction of Auditorium & Compound Wall and Construction of Water Supply at Cadet College Petaro	09-10-2013	Satisfactory
104.	Education & Literacy	253	Construction of Sports Complex, Cadets Cafeteria & Lavatory Block for Visitors, Examination Hall, Track / Compound Wall for Riding School & 03 Quarters for Syces.	09-10-2013	Satisfactory
105.	Education & Literacy	155	Addition of Class Rooms in existing Primary Schools / Construction of Two Roomed Building in existing Primary Schools	14-10-2013	Un-Satisfactory
106.	Education & Literacy	226	Construction / Improvement of Hostel, Dining Hall and Other Facilities at Cadet Colleges Larkana, Sanghar and Petaro	10-10-2013	Satisfactory
107.	Education & Literacy	154	UP-GRADATION OF PRIMARY SCHOOL TO MIDDLE SCHOOLS IN SINDH	24-10-2013	Un-Satisfactory
108.	Education & Literacy	181	Up-Gradation of Middle School to High School in Sindh of 2005-06 Prog: District Shikarpur	24-10-2013	Un-Satisfactory
109.	Education & Literacy	179	Construction / Re-construction of Existing Secondary School at Govt. Senior Model School No.1&3, Jamshed Town, Karachi	21-10-2013	Un-Satisfactory
110.	Education & Literacy	182	Up* gradation of Secondary Schools to Higher Secondary Schools in Sindh 2005-06 Programme ADP No. 182 - 2013-14.	23-10-2013	Average
111.	Education & Literacy	155	Addition of Class Rooms in Existing Primary Schools/ Construction of Two Roomed Building in Existing Primary Schools in Sindh 2005-06 Programme.	21-10-2013	Satisfactory
112.	Education & Literacy	192	Establishment of Single Section High School for Boys / Girls and Construction of Class Rooms in Existing Primary School At Shah Mardan Shah-II (Pir Pagara-VIII) At Race Club, Gulshan-e-Iqbal, Karachi	16-09-2013	Satisfactory
113.	Education & Literacy	155	Addition of Class Rooms in existing Primary Schools (600 Class Rooms) / Construction of Two Roomed building in existing Primary Schools (600 Class Rooms) in Sindh 2005-06 Programme. (ADP No: 155)	24-10-2013	Average
114.	Education & Literacy	181	Up gradation of Middle Schools to High Schools in Sindh 2005-06 Programme. ADP No. 181-2013-14.	23-10-2013	Average
115.	Education & Literacy	182	UP-GRADATION OF SECONDARY SCHOOLS TO HIGHER SECONDARY SCHOOLS IN SINDH (2005-06 PROGRAMME) (60 UNITS)	24-10-2013	Un-Satisfactory
116.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh 2005-06 Programme. (60 Units) District Naushahro Feroze = 03 Units (ADP No:182)	26-10-2013	Un-Satisfactory
117.	Education & Literacy	181	Up-gradation of Middle Schools to High Schools in Sindh 2005-06 Programme. (175 Units) District Naushahro Feroze = 10 Units (ADP No: 181)	26-10-2013	Un-Satisfactory
118.	Education &	154	Up-Gradation of Primary School to Middle School in Sindh 2005-06 Programme (ADP No. 154 of 2013-14)	31-10-2013	Un-Satisfactory

	Literacy				
119.	Education & Literacy	182	Up-Gradation of Secondary Schools to Higher Secondary Schools in Sindh 2005-06 Programme (03 Units) (ADP No. 182 2013-14)	31-10-2013	Average
120.	Education & Literacy	188	CONSOLIDATION/IMPROVEMENT & RE-CONSTRUCTION OF GBSS/GGSS NO.1, BLOCK-06 PECHS JAMSHED TOWN,KARACHI.	04-11-2013	Satisfactory
121.	Education & Literacy	182	Up- Gradation of Secondary School to Higher Secondary Schools in Sindh (60 Units)	04-11-2013	Average
122.	Education & Literacy	182	Up-Gradation of Secondary school to Higher Secondary schools in Sindh (60 Units)	04-11-2013	Average
123.	Education & Literacy	182	Up-Gradation of Secondary School to Higher Secondary Schools in Sindh (60 units)	05-11-2013	Average
124.	Education & Literacy	181	Up-Gradation of Middle School to High Schools in Sindh 2005-06 Programme (08 Units) (ADP No. 181 of 2013-14)	04-11-2013	Un-Satisfactory
125.	Education & Literacy	219	Introduction of Postgraduate Courses in 04 Existing Degree Colleges (2007-08 prog.) (under re-revision) Superior Science College At Shah Faisal Colony Karachi	05-11-2013	Satisfactory
126.	Education & Literacy	154	Up-gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	24-10-2013	Un-Satisfactory
127.	Education & Literacy	182	Up gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Programme)	06-11-2013	Average
128.	Education & Literacy	155	Addition of Class rooms in existing Primary Schools / construction of Two roomed building in existing Primary Schools in Sindh 600 units. (2005-06 Programme)	06-11-2013	Un-Satisfactory
129.	Education & Literacy	181	Up-gradation of Middle to High Schools in Sindh (175 Units).	04-11-2013	Un-Satisfactory
130.	Education & Literacy	154	Up gradation of Primary Schools to Middle Schools in Sindh 475 units. (2005-06 Programme)	07-11-2013	Un-Satisfactory
131.	Education & Literacy	219	Introduction of Post Graduate Courses in Existing Degree College in Sindh (04 Units) at Khatoon-e-Pakistan Girls College Stadium Road Gulshan-e-Iqbal Karachi.	05-11-2013	Satisfactory
132.	Education & Literacy	219	Introduction of Post Graduate Courses in Existing Degree College in Sindh (04 Units) at Baldia Town Karachi.	05-11-2013	Average
133.	Education & Literacy	295	Improvement of Facilities & Alterations at Sindhi Adabi Board Jamshoro (Revised)	30-09-2013	Average
134.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Prog.)	05-11-2013	Un-Satisfactory
135.	Education & Literacy	182	Up Gradation of Secondary School to Higher Secondary Schools in Sindh (60 Units)	11-11-2013	Un-Satisfactory
136.	Education & Literacy	154	Upgradation of primary school to Middle school in sindh (475 units) (2005-06 programe)	11-11-2013	Un-Satisfactory
137.	Education & Literacy	182	Up-Gradation of Secondary School to Higher Secondary Schools in Sindh (2005-06) unit-I	12-11-2013	Average
138.	Education & Literacy	154	Up-gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	28-10-2013	Un-Satisfactory
139.	Education & Literacy	182	Up Gradation of Secondary School to Higher Secondary Schools in Sindh (2005-06), unit-II Dadu.	13-11-2013	Un-Satisfactory
140.	Education &	181	Up-gradation of Middle to High Schools in Sindh (175 Units). (District Sanghar)	07-11-2013	Un-Satisfactory

	Literacy				
141.	Education & Literacy	154	Up-Gradation of Primary School to Middle School in Sindh (475 units), 2005-06 programme.	13-11-2013	Un-Satisfactory
142.	Education & Literacy	155	Addition of Class Rooms in Existing Primary Schools / Construction of Two Roomed Building in Existing Primary Schools in Sindh (2005-06 Programme)	28-10-2013	Un-Satisfactory
143.	Education & Literacy	154	Up gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program).	19-11-2013	Un-Satisfactory
144.	Education & Literacy	181	Up-gradation of Middle to High Schools in Sindh (175 Units). (Tando Allahyar District)	11-11-2013	Un-Satisfactory
145.	Education & Literacy	154	Upgradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	22-11-2013	Satisfactory
146.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Program). (District Thatta)	18-11-2013	Un-Satisfactory
147.	Education & Literacy	217	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2004-05 Program) at Karachi 06, Ghotki 01, Benazirabad 01, Shikarpur 01, Jacobabad 01, Mirpurkhas 01, Dadu 01 (Revised)	11-11-2013	Un-Satisfactory
148.	Education & Literacy	154	Up-gradation of Primary Schools to Middle Schools (475) in Sindh (2005-06 Programme).	04-11-2013	Un-Satisfactory
149.	Education & Literacy	155	Addition of Class Rooms in existing Primary Schools & Construction of two roomed building in existing Primary Schools (2005-06 Programme) Larkana Component	05-11-2013	Un-Satisfactory
150.	Education & Literacy	154	Up-gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	11-11-2013	Un-Satisfactory
151.	Education & Literacy	181	Up-gradation of Middle to High Schools in Sindh (175 Units)	18-11-2013	Un-Satisfactory
152.	Education & Literacy	2018	Introduction of Post Graduate courses in 12 Existing Degree Colleges (2005-06 programe) at Karachi 05, Matiari01, Tharparkar 01, Sanghar 01, Kamber 01, Larkana 01, N, Feroz 01, Sukkar 01 (Revised).District Matiari	19-11-2013	Average
153.	Education & Literacy	181	Up-gradation of Middle to High Schools in Sindh (175 Units). (District Dadu)	13-11-2013	Un-Satisfactory
154.	Education & Literacy	154	Upgradation of Primary School to Middle School in Sindh (475 units) (2005-06 Programe).	26-11-2013	Un-Satisfactory
155.	Education & Literacy	155	Addition of Class Rooms in Existing Primary Schools / Construction of Two Roomed Building in Existing Primary Schools in Sindh (2005-06 Programme)	21-11-2013	Average
156.	Education & Literacy	155	Addition of C/R (25 C/R) in Existing Primary School & Construction of 2-Roomed P.S Building in Sindh (2005-06 Programme) Kamber S kot component	08-11-2013	Un-Satisfactory
157.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh 2005-06 Programme. (03 Units) District Kashmore @ Kandhkot (ADP No:182)	13-11-2013	Un-Satisfactory
158.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Prog.)(1 unit).	26-11-2013	Un-Satisfactory
159.	Education & Literacy	154	Up-gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	22-11-2013	Un-Satisfactory
160.	Education & Literacy	181	Up-gradation of Middle Schools to High Schools in Sindh (2005-06 Programme)	04-11-2013	Un-Satisfactory
161.	Education & Literacy	217	Introduction of post-graduate courses in 12 existing degree colleges (2004-05 program)	12-11-2013	Average
162.	Education &	181	Up-Gradation of Middle School to High School in Sindh 2005-06 program in District Kashmore @ Kandhkot (ADP No. 181).	13-11-2013	Un-Satisfactory

	Literacy				
163.	Education & Literacy	155	Addition of Class rooms in existing Primary Schools / construction of Two roomed building in existing Primary Schools in Sindh (600 units) 2005-06 program.	22-11-2013	Un-Satisfactory
164.	Education & Literacy	154	Up-gradation of Primary to Middle School in Sindh (2005-06 Prog.).Division-II Karachi.	28-11-2013	Un-Satisfactory
165.	Education & Literacy	155	Addition of class Room, in Existing Primary Schools/ Construction of Building in Existing Primary Schools in Sindh (2005-06 Prog.). Education works Div.III Karachi (Unit visited = 02 nos).	28-11-2013	Average
166.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Prog).GBSS 13-J Korangi Div-II, Karachi.	28-11-2013	Average
167.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Programme).	08-11-2013	Un-Satisfactory
168.	Education & Literacy	235	Establishment of Shaheed Benazir Bhutto Govt. Girls Degree College Lyari Town Karachi. (2010-11 Program) (Revised)	29-11-2013	Average
169.	Education & Literacy	190	Restoration of Historical Building of Noor Muhammad High School Hyderabad	20-11-2013	Un-Satisfactory
170.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Program)	05-12-2013	Average
171.	Education & Literacy	218	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2005-06 Program) at Karachi 05, Matiari 01, Tharparkar 01, Sanghar 01, Kamber 01, Larkana 01 N.Feroze 01, Sukkur 01(Revised)	09-12-2013	Satisfactory
172.	Education & Literacy	252	Construction of Govt. Shaheed Benazir Bhutto Law College Larkana.(Revised)	09-12-2013	Satisfactory
173.	Education & Literacy	293	Construction of Office Building for the Regional Director Colleges Larkana	10-12-2013	Satisfactory
174.	Education & Literacy	183	Addition of Class Rooms and Construction Re-construction of Building in Existing Secondary Higher Secondary Schools in Sindh (2005-06 Prog.).	10-12-2013	Satisfactory
175.	Education & Literacy	183	Addition of Class Rooms and Construction Re-construction of Building in Existing Secondary Higher Secondary Schools in Sindh (2005-06 Prog.)	11-12-2013	Average
176.	Education & Literacy	154	Upgradation of Primary School to Middle School in Sindh (475 units) (2005-06 Programe)	12-12-2013	Un-Satisfactory
177.	Education & Literacy	218	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2005-06 Program) at Karachi 05, Matiari 01, Tharparkar 01, Sanghar 01, Kamber 01, Larkana 01 N.Feroze 01, Sukkur 01 (revised)	12-12-2013	Average
178.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh 2005-06 Programme. (03 Units) Jacobabad (ADP No:182)	20-11-2013	Un-Satisfactory
179.	Education & Literacy	155	Addition of Classrooms in Existing Primary School & Construction of 2-Roomed P.S Building in Sindh (2005-06 Programme) District Jacobabad	18-11-2013	Un-Satisfactory
180.	Education & Literacy	159	Construction of Building in Existing Shelterless Primary Schools in District Umerkot (2006-07 Programme) (137 units)	04-12-2013	Average
181.	Education & Literacy	181	Up-gradation of Middle to High Schools in Sindh (175 Units)	25-11-2013	Average
182.	Education & Literacy	154	Up gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	16-12-2013	Un-Satisfactory
183.	Education & Literacy	154	Up gradation of Primary School to Middle School in Sindh (475 units) (2005-06 Program)	19-12-2013	Un-Satisfactory
184.	Education &	155	Addition of classrooms in existing primary schools/Construction of two roomed buildings in Sindh (2005-06 Programme)	25-11-2013	Un-Satisfactory

	Literacy		District Shikarpur		
185.	Education & Literacy	181	Up-Gradation of Middle School to High School in Sindh 2005-06 program in District Jacobabad (ADP No. 181).	20-11-2013	Un-Satisfactory
186.	Education & Literacy	155	Addition of Class Rooms in Existing Primary Schools / Construction of Two Roomed Building in Existing Primary Schools 2005-06 Programme (ADP No: 155) District Ghotki	09-12-2013	Un-Satisfactory
187.	Education & Literacy	183	Addition of Class Rooms and Construction / Re-construction of Building in Existing Secondary / Higher Secondary School in Sindh 2005-06 Programm District Ghotki	10-12-2013	Un-Satisfactory
188.	Education & Literacy	983	(I)Const of library at Bagrj Taluka new sukkur,Reno/Rehab of GGHS New Pind Sukkur, (III) Renov/Rehab of GGHS PPC Sukkur	24-10-2013	Average
189.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh 2005-06 Programme. (60 Units) District Kambar@Shahdadkot = 02 Units (ADP No:182)	27-11-2013	Un-Satisfactory
190.	Education & Literacy	182	Up-Gradation of Secondary School to Higher Sceondary School 2005-06 Programme in Sindh ADP#182	22-11-2013	Un-Satisfactory
191.	Education & Literacy	183	Addition of Class Room in Existing Higher Secondary School in Sindh 2005-06 Programme District Jacobabad	16-12-2013	Un-Satisfactory
192.	Education & Literacy	181	Up-gradation of Middle Schools to High Schools in Sindh 2005-06 Programme. (175 Units) District Khairpur = 10 Units (ADP No: 181)	21-11-2013	Un-Satisfactory
193.	Education & Literacy	182	Upgradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06) Programme	10-12-2013	Un-Satisfactory
194.	Education & Literacy	154	Upgradation of primary schools to Middle schools in Sindh (2005-06) programme	11-12-2013	Un-Satisfactory
195.	Education & Literacy	181	Upgradation of Middle Schools to High Schools in Sindh (2005-06) programme	12-12-2013	Un-Satisfactory
196.	Education & Literacy	181	Up gradation of Middle Schools to High Schools in Sindh 2005-06 Programme. ADP No. 181-2013-14.	27-11-2013	Un-Satisfactory
197.	Education & Literacy	155	Addition of class room in existing primary school / construction of two roomed build in existing primary schools in Sindh (2005-06) programme	13-12-2013	Un-Satisfactory
198.	Education & Literacy	182	Up gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 prog) Ghotki Components ADP#182	29-11-2013	Un-Satisfactory
199.	Education & Literacy	154	Up gradation of Primary School to Middle School in Sindh (475 units) (2005-06 program).	25-11-2013	Un-Satisfactory
200.	Education & Literacy	155	Addition of Class Rooms in Existing Primary Schools / Construction of Two Roomed Building in Existing Primary Schools in Sindh (2005-06 Program)	26-11-2013	Un-Satisfactory
201.	Education & Literacy	181	Up-Gradation of Middle School to High School in Sindh 2005-06 program (8 Units) in District Ghotki (ADP No. 181).	28-11-2013	Un-Satisfactory
202.	Education & Literacy	181	Up gradation of Middle School to High School in Sindh (2005-06)	27-11-2013	Un-Satisfactory
203.	Education & Literacy	182	Up-gradation of Secondary Schools to Higher Secondary Schools in Sindh (2005-06 Prog.).	27-11-2013	Un-Satisfactory
204.	Education & Literacy	183	Addition of Class Rooms and Construction / Re-construction of Building in Existing Secondary / Higher Secondary Schools in Sindh (2005-06 Prog.)	19-12-2013	Satisfactory
205.	Education & Literacy	183	Addition of Class Rooms and Construction / Re-construction of Building in Existing Secondary / Higher Secondary Schools in Sindh (2005-06 Prog.	13-12-2013	Un-Satisfactory
206.	Education &	183	Addition of Class Rooms and Construction / Re-construction of Buildings in Existing Secondary / Higher Secondary Schools in	16-12-2013	Un-Satisfactory

	Literacy		Sindh (2005-06 Prog.)		
207.	Education & Literacy	219	Introduction of Post Graduate Classes in Sinh (4 Unit).	01-01-2014	Un-Satisfactory
208.	Education & Literacy	217	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2004-05 Program) at Karachi 06, Ghotki 01, Benazirabad 01, Shikarpur 01, Jacobabad 01, Mirpurkhas 01, Dadu 01 (Revised)	13-12-2013	Un-Satisfactory
209.	Education & Literacy	218	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2005-06 Program) at Karachi 05, Matiari 01, Tharparkar 01, Sanghar 01, Kamber 01, Larkana 01 N.Feroze 01, Sukkur 01(Revised)	24-12-2013	Un-Satisfactory
210.	Education & Literacy	183	Addition of Class Rooms and Construction / Re-construction of Buildings in Existing Secondary / Higher Secondary Schools in Sindh (2005-06 Prog.)	15-01-2014	Average
211.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (53 units) (2008-09 Prog.) at Distric Hyderabad (3 unit visited)	16-01-2014	Un-Satisfactory
212.	Education & Literacy	240	Establishment of Shaheed Mohtarma Benazir Bhutto Government College of Education at Larkana (2011-12 Programme) underrevision	08-01-2014	Satisfactory
213.	Education & Literacy	217	Introduction of Post Graduate Courses in Existing Degree Colleges in Sindh (12-Units) (6 in Karachi & 6 in Interior Sindh) 2004-05 Programme.	10-12-2013	Satisfactory
214.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (53 units) (2008-09 Prog.)(2 unit visited).	21-01-2014	Un-Satisfactory
215.	Education & Literacy	183	Addition of class rooms (700 Class Rooms) & Construction / Re-Construction of building (26 Units) in existing Secondary / Higher Secondary Schools in Sindh. (2005-06 Programme)	06-02-2014	Average
216.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (53 units) (2008-09 Prog.)	24-02-2014	Average
217.	Education & Literacy	183	Addition of class rooms & Construction / Re-Construction of building in existing Secondary / Higher Secondary Schools in Sindh. (2005-06 Programme)	18-02-2014	Un-Satisfactory
218.	Education & Literacy	254	Cadet College Ghotki	29-11-2013	Satisfactory
219.	Education & Literacy	227	Rehabilitation of Existing Degree Colleges in Sindh District Kamber - Shahdad Kot (2008-09) ADP # 227	24-02-2014	Un-Satisfactory
220.	Education & Literacy	245	Remaining works of Cadet College Pano Akil	23-01-2014	Average
221.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh. (2008-09 Program). (District Dadu)	06-02-2014	Un-Satisfactory
222.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (53 units) (2008-09 Prog.)	30-01-2014	Average
223.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (53 units) (2008-09 Prog.)	22-01-2014	Average
224.	Education & Literacy	227	Rehabilitation of existing Degree Colleges in Sindh 2008-09 Prog: (86 units).) at District Thatta & Sajawal (4 unit visited)	17-02-2014	Un-Satisfactory
225.	Education & Literacy	244	Reconstruction of Women Degree College Korangi No.6, Karachi	13-02-2014	Un-Satisfactory
226.	Education & Literacy	278	Setting-Up Shaheed Benazir Bhutto Chair & Construction of Convention Centre / Hall at the University of Sindh, Jamshoro	20-02-2014	Satisfactory
227.	Education & Literacy	155	Addition of classrooms in existing primary schools/Construction of two roomed building in existing primary schools in Sindh(District Kashmore Kandhkot (02 Roomed Buid: 46 Units) & (Add: C/R 19 Units)	18-11-2013	Un-Satisfactory
228.	Education & Literacy	218	Introduction of Post Graduate Courses in Existing Degree College in Sindh 2005-06 Programme	19-12-2013	Un-Satisfactory

	Literacy				
229.	Education & Literacy	234	Development of Remaining Works of Cadet College Larkana with Provision of Sports Ground and Boundary Wall ADP No.234 of 2013-14	11-12-2013	Average
230.	Education & Literacy	161	Up-Gradation of Primary School to Middle School at GBPS Rais Photo Khan Zardari U/C Khair Wah Taluka Moro District Naushahro Feroze ADP#161 (2013-14).	29-01-2014	Un-Satisfactory
231.	Education & Literacy	183	Addition of Class Rooms & Construction/ Re-Construction of building in existing Secondary/Higher Schools in Sindh 2005-06 Programmes.	18-12-2013	Average
232.	Education & Literacy	217	Introduction of Post-Graduate Courses in 12 Existing Degree Colleges (2004-05 Program) at Jacobabad ADP # 217	12-12-2013	Un-Satisfactory
233.	Education & Literacy	183	A.D.P. NO: 183 (2013-14) ADDITION OF CLASS ROOMS & CONSTRUCTION/RE-CONSTRUCTION OF BUILDING IN EXISTING SECONDARY/HIGHER SECONDARY SCHOOLS IN SINDH (2005-06 PROGRAMME) 700 C/R & 26 UNITS OF SINDH	17-12-2013	Un-Satisfactory
234.	Education & Literacy	273	Establishment of Model School at Shah Abdul Latif University Khairpur ADP # 273	18-02-2014	Average
235.	Education & Literacy	272	Establishment of Shaheed Benazir Bhutto Chair at Shah Abdul Latif University Khairpur ADP #272	17-02-2014	Un-Satisfactory
236.	Education & Literacy	183	ADP #183 of 2013-14	20-12-2013	Average
237.	Education & Literacy	227	Rehabilitation of Existing Degree Colleges in Sindh 2008-09 Prog. (86 Units)	27-02-2014	Un-Satisfactory
238.	Education & Literacy	230	Establishment of Govt. Girls Degree College at Liaquatabad, Liaquatabad Town, Karachi (Revised)	13-02-2014	Satisfactory
239.	Education & Literacy	268	Immediate Needs for Establishment of Benazir Bhutto Shaheed University at Lyari, Karachi	25-03-2014	Satisfactory
240.	Education & Literacy	171	Associate Degree in Education (ADE)	11-12-2013	Satisfactory
241.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (53 units) (2008-09 Prog)	13-02-2014	Average
242.	Education & Literacy	227	Rehabilitation of existing Degree Colleges in Sindh 2008-09 Prog: (86 units).) at District Hyderabad (2 units visited)	10-03-2014	Un-Satisfactory
243.	Education & Literacy	266	Immediate Needs for Establishment of Quaid-e-Awam University College of Engineering Science & Technology at Larkana. ADP # 266 (20113-14)	28-01-2014	Un-Satisfactory
244.	Education & Literacy	227	Rehabilitation of existing Degree Colleges in Sindh (2008-09 Programme) (86 Units) (7 Units for District Larkano).	26-02-2014	Un-Satisfactory
245.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (2008-09 Programme) (53 Units) (3 Units for District Larkano).	25-02-2014	Average
246.	Education & Literacy	187	Establishment of Single Section High Schools in Sindh (2008-09 Programme) (53 Units) District Benazirabad	14-04-2014	Average
247.	Education & Literacy	227	Rehabilitation of Existing Degree Colleges in Sindh (ADP 227 of 2013-14)	16-04-2014	Average
248.	Education & Literacy	292	Immediate Needs for Sukkur IBA	21-02-2014	Average
249.	Education & Literacy	187	ADP # 187 of 2013-14	20-03-2014	Average

250.	Education & Literacy	187	ESTABLISHMENT OF SINGLE SECTION HIGH SCHOOLS IN SINDH (53 UNITS) IN SINDH OF (2008-09 PROGRAMME) (District Shikarpur 4 Units)	11-03-2014	Un-Satisfactory
251.	Education & Literacy	187	ADP No. 187 of 2013-14 Establishment of Single Section High Schools in Sindh (2008-09 Programme) (53 Units) District Ghotki.	25-04-2014	Un-Satisfactory
252.	Energy	101	Construction of Water Carrier from LBOD Spinal Drain RD-362 to Nabisar for Thar Coal Power Generation Units.	22-01-2014	Average
253.	Excise & Taxation	335	Computerization of Property Tax in Sindh	04-11-2013	Satisfactory
254.	Excise & Taxation	333	Construction of Offices of Excise & Taxation in new Districts (5 units).	03-01-2014	Average
255.	Excise & Taxation	333	Construction of Offices of Excise & Taxation in new Districts (5 units)	03-01-2014	Average
256.	Excise & Taxation	333	Construction of Offices of Excise & Taxation in new Districts (5 units)	08-01-2014	Un-Satisfactory
257.	Excise & Taxation	333	Construction of Offices of Excise & Taxation in new Districts (5 units).	15-01-2014	Average
258.	Finance Dept	338	Construction of 7 new Treasury Offices in Sindh	17-04-2014	Average
259.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Sehwan) (4 Nos Godowns having capacity 500 MT each)	10-07-2013	Average
260.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Khudabad) (2 Nos Godowns having capacity 500 MT each)	03-07-2013	Average
261.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Johi) (4 Nos Godowns having capacity 500 MT each)	03-07-2013	Average
262.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Dadu) (7 Nos Godowns having total capacity 4500 MT)	03-07-2013	Un-Satisfactory
263.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Phulji Station) (3 Nos Godowns having total capacity 1500 MT)	04-07-2013	Average
264.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Sita Road) (2 Nos Godowns having total capacity 1000 MT)	04-07-2013	Average
265.	Food	41	Rehabilitation/Renovation of Existing Godown in Sindh (Hyderabad region)	15-07-2013	Average
266.	Food	41	Rehabilitation/Renovation of Existing Godown in Sindh (Hyderabad region)	16-07-2013	Average
267.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Radhan) (8 Nos Godowns having total capacity 4000 MT)	04-07-2013	Average
268.	Food	41	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)	08-07-2013	Un-Satisfactory
269.	Food	41	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)	09-07-2013	Average
270.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(K.N Shah) (7 Nos Godowns having capacity 500 MT each)	04-07-2013	Average
271.	Food	41	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)	08-07-2013	Un-Satisfactory
272.	Food	41	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)	09-07-2013	Average
273.	Food	41	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)	08-07-2013	Average
274.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Arazi) (3 Nos Godowns having total capacity 1100 MT)	10-07-2013	Average
275.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Bhan Saedabad) (7 Nos Godowns having total capacity 4000 MT)	03-07-2013	Average
276.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Hala) (3 Nos Godowns having capacity 500 MT each)	17-07-2013	Average
277.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(B.D Kaka) (2 Nos Godowns having total capacity 1500 MT)	17-07-2013	Average
278.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Kotri) (1 No Godown having capacity 1000 MT)	11-07-2013	Average

279.	Food	342	Rehabilitation/ Renovation of Existing Godowns in Sindh(Hyderabad Region)(Bolhari) (67 Nos Godowns having capacity 1500 MT each)	10-07-2013	Average
280.	Food	41	Rehabilitation /Renovation of existing Godowns in Sindh (Sukkur Region)District SBA	08-07-2013	Un-Satisfactory
281.	Food	41	Rehabilitation/Renovation of Existing Godown in Sindh (Sukkur Region) District Nauo Sheroferoze	08-07-2013	Un-Satisfactory
282.	Food	41	Rehabilitation/Renovation of Existing Godown in Sindh (Sukkur Region) District Sukkur	22-08-2013	Un-Satisfactory
283.	Food	41	Rehabilitation of existing Grain Godowns in Sindh (Phase-I) Larkana	28-08-2013	Un-Satisfactory
284.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Guddu Barrage Afforestation Division Mirpur Mathelo(Ghotki)	20-05-2014	Satisfactory
285.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh (Kashmore Kandhkot)	18-04-2014	Satisfactory
286.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division Sukkur)	09-05-2014	Satisfactory
287.	Forest, Wildlife & Coastal Dev. Authority	245	Conservation, Development & Management of Indus Delta Mangroves to check Sea Intrusion, Karachi.	27-09-2013	Average
288.	Forest, Wildlife & Coastal Dev. Authority	343	Planting on vacated encroached forest lands in Sindh.	11-10-2013	Average
289.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh (Social Forestry division Karachi).	21-10-2013	Satisfactory
290.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh.	21-10-2013	Average
291.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social forestry division, Hyderabad).	22-10-2013	Satisfactory
292.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh.	22-10-2013	Un-Satisfactory
293.	Forest, Wildlife & Coastal Dev. Authority	344	Conservation and development of Indus delta mangroves under the administrative control of Sindh board of revenue and Port Qasim Authority.	24-10-2013	Satisfactory
294.	Forest, Wildlife & Coastal Dev. Authority	350	Tree Planting in Badin District.	25-10-2013	Average
295.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh.	31-10-2013	Un-Satisfactory
296.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social Forestry Division Thatta)	31-10-2013	Average

297.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social Forestry, Mirpurkhas)	12-12-2013	Un-Satisfactory
298.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Rang Management Division, Mirpurkhas)	12-12-2013	Un-Satisfactory
299.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social forestry division Badin)	19-12-2013	Average
300.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social forestry division Jamshoro)	30-12-2013	Un-Satisfactory
301.	Forest, Wildlife & Coastal Dev. Authority	343	Planting on vacated encroached forest lands in Sindh.	09-01-2014	Un-Satisfactory
302.	Forest, Wildlife & Coastal Dev. Authority	351	Neem Tree Plantation in Larkana District	15-01-2014	Satisfactory
303.	Forest, Wildlife & Coastal Dev. Authority	344	Conservation and development of Indus delta mangroves under the administrative control of Sindh board of revenue and Port Qasim Authority. (District Thatta)	10-01-2014	Satisfactory
304.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (District T.M Khan)	17-01-2014	Satisfactory
305.	Forest, Wildlife & Coastal Dev. Authority	357	Conservation and Propagation of Biodiversity in District Tharparkar	23-01-2014	Average
306.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (District T.Allahyar)	21-01-2014	Satisfactory
307.	Forest, Wildlife & Coastal Dev. Authority	343	Planting on vacated encroached forest lands in Sindh. (Hyderabad District)	24-02-2014	Average
308.	Forest, Wildlife & Coastal Dev. Authority	343	Plantation on Vacated Encroached Forests Lands in Sindh (Sanghar @ Khipro)	25-02-2014	Un-Satisfactory
309.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social forestry Division, Matiari)	23-01-2014	Satisfactory
310.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social forestry Division Dadu)	30-01-2014	Average
311.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social Forestry Division,Mithi)	17-02-2014	Average

312.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 million tree saplings for meeting the annual targets of tree plantation campaigns Sindh. (Social Forestry Division, Umerkot)	18-02-2014	Average
313.	Forest, Wildlife & Coastal Dev. Authority	343	PLANTING ON VACATED ENCROACHED FORESTS LAND IN SINDH (District Khairpur)	18-02-2014	Average
314.	Forest, Wildlife & Coastal Dev. Authority	343	Planting on vacated encroached lands in Sindh (Sukkur/Ghotki)	06-03-2014	Satisfactory
315.	Forest, Wildlife & Coastal Dev. Authority	343	Planting on vacated encroached forest lands in Sindh (Larkana and Shikarpur districts.)	05-03-2014	Satisfactory
316.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30-Million tree saplings for meeting the annual targets of tree plantation campaign in Sindh(Afforestation Division SBA)	10-03-2014	Satisfactory
317.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division SBA)	10-03-2014	Satisfactory
318.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division N.Feroze)	21-04-2014	Un-Satisfactory
319.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division Khairpur)	25-04-2014	Un-Satisfactory
320.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division SUKKUR)	13-05-2014	Satisfactory
321.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Aff; Division SUKKUR)	09-05-2014	Satisfactory
322.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division GHOTKI)	20-05-2014	Satisfactory
323.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division Q.SHADADKOT)	22-05-2014	Un-Satisfactory
324.	Forest, Wildlife & Coastal Dev. Authority	347	Habitat restoration & promotion of ecotourism through development of wild life safari in booharki forest district Badin.	22-04-2014	Satisfactory
325.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division Larkana)	28-04-2014	Satisfactory
326.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division, Shikarpur)	16-04-2014	Satisfactory

327.	Forest, Wildlife & Coastal Dev. Authority	348	Production of 30 Million Tree Saplings for meeting the Annual targets of Tree Plantation Campaign in Sindh(Social Forestry Division, Jacobabad)	23-04-2014	Satisfactory
328.	Forest, Wildlife & Coastal Dev. Authority	343	Planting on vacated encroached forests lands in Sindh (SBA)	10-04-2014	Satisfactory
329.	Forest, Wildlife & Coastal Dev. Authority	352	Rehabilitation Restoration and Management of Flora and Fauna in Pai Forest District shaheed Benazirabad	24-06-2014	Average
330.	Forest, Wildlife & Coastal Dev. Authority	350	Tree Planting in Badin District.	12-06-2014	Average
331.	Health	384	Provision of MRI/CT Scan & Generator for Civil hospital Karachi, chandka medical college hospital larkana, peoples medical college hospital nawabshah at district Benazirabad, and Liaquat university hospital Hyderabad/jamshoro.	30-10-2013	Un-Satisfactory
332.	Health	381	Establishment of Burns Centre in Sindh. (Through relevant Civil Society Organization) (1) Liaquat University Hospital Hyderabad (2) Chandka Medical College Hospital Larkana (3) GMMM College Hospital Sukkur (4) Civil Hospital Mirpurkhas (5) Sindh Govt	07-02-2014	Un-Satisfactory
333.	Health	436	Provision of PCR, Cell Separator, Platelet Agitator at Hospitals at Defunct Divisional Headquarters in Sindh	07-03-2014	Average
334.	Health	433	Establishment of Gynae Ward at 36 Bedded hospital, Nazimabad, Karachi	12-03-2014	Un-Satisfactory
335.	Health	518	Establishment of Medical college at Hyderabad.	28-03-2014	Average
336.	Health	380	Establishment of Thelesemia Centre in Sindh. (Through relevant Civil Society Organization). (1) Civil Hospital Karachi. (2) Lyari General Hospital Karachi. (3) Liaquat University Hospital Hyderabad (4) Chandka Medical College Hospital Larkana (5) Peo	12-02-2014	Un-Satisfactory
337.	Health	513	Construction of Dental Faculty Chandka Medical College Larkana	05-03-2014	Un-Satisfactory
338.	Health	283	Provision of MRI / CT Scan & Generator for Civil Hospital Karachi, Chandka Medical College Hospital Larkana, Peoples Medical College Hospital Nawabshah at District Benazir Abad and Liaquat Universtiy Hospital Hyderabad / Jamshoro	26-02-2014	Un-Satisfactory
339.	Health	0	Tertiary care facilities will be available at the hospital where a 20 bed TM s hospital has been up-graded to a 50 bed facility with all modern facilities.	11-03-2014	Satisfactory
340.	Health	0	1. Installation of Hospital Management System. 2. Provision of the Equipment, renovation of ICU & NICU. Construction of General ward, repair of residential area and installation of MIS, Oxygen room	11-03-2014	Satisfactory
341.	Health	450	Construction of Government Dispensary at Village Sohno Khan Khoso Taluka Miro Khan District Kamber Shahdadkot	26-02-2014	Un-Satisfactory
342.	Health	382	Establishment of Cardiac Centre in Sindh. (Through relevant Civil Society Organization) (1) Civil Hospital Karachi (2) Liaquat University Hospital Hyderabad (3) Chandka Medical College Hospital Larkana (4) GMMM College Hospital Sukkur (5) Peoples Med	17-02-2014	Un-Satisfactory
343.	Health	531	Prevention & Control of Hepatitis in Sindh. Chief Minister Initiatives.	25-04-2014	Un-Satisfactory
344.	Health	531	Prevention & Control of Hepatitis in Sindh. Chief Minister Initiatives.	21-05-2014	Un-Satisfactory
345.	Health	531	Prevention & Control of Hepatitis in Sindh. Chief Minister Initiatives.	16-06-2014	Un-Satisfactory
346.	Health	437	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District 04 Nos) (i) Kamber (ii) Umerkot (iii) Kashmore (iv) Matari	19-06-2014	Un-Satisfactory
347.	Health	451	Construction of Dispensary Kora Khan Lakhan, District Ghotki	31-03-2014	Average
348.	Health	419	Construction of Basic Health Unit at village Nather Detho Taulka & District Nausharo Feroz	19-06-2014	Un-Satisfactory
349.	Health	421	ADP# 421/2013-14 Expansion & Improvement of DHQ Hospitals in Sindh (06 Nos.)	24-04-2014	Average
350.	Health	465	Construction of Government Dispensary at Village Dahani Bux Zardari UC Khair Shah Talka Nawabshah.	17-06-2014	Satisfactory

351.	Health	464	Construction of Government Dispensary at Village S. Miskeen Shah UC Khair Shah Talka Nawabshah	17-06-2014	Satisfactory
352.	Health	463	Construction of Government Dispensary at Village Hotjowahan UC Hebri Talka Kazi Ahmed District Nawabshah	17-06-2014	Satisfactory
353.	Health	448	Repair & renovation of DHQ Hospital Civil hospital, THQ Thul, THQ Garhi- Khairo and construction of Female Nursing Hostel at Jacobabad.	22-05-2014	Un-Satisfactory
354.	Health	366	Construction of Neuro Science Complex at CMCH Larkana, containing: 1. Neurosurgery Department 2. Neuro Medicine (Neurology Department) 3. Psychiatry Department	30-04-2014	Average
355.	Health	434	Renovation and Rehabilitation of Paramedical Institute at Larkana	30-04-2014	Un-Satisfactory
356.	Health	415	Expansion & Improvement of DHQ Hospitals in Sindh (04 Nos.) (Shikarpur component)	09-04-2014	Un-Satisfactory
357.	Health	437	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District 04 Nos) (i) Kamber (ii) Umerkot (iii) Kashmore (iv) Matiari	30-04-2014	Satisfactory
358.	Health	452	Up gradation of THQ Hospitals at Shahdakot Qubo Saeed Khan, Nasirabad Sujawal and Miro Khan	27-06-2014	Un-Satisfactory
359.	Health	1430	Prevention & control of Hepatitis in Sindh (Chief Minister TM s Initiative)	27-08-2013	Un-Satisfactory
360.	Health	1430	Prevention & control of Hepatitis in Sindh (Chief Minister TM s Initiative)	27-08-2013	Un-Satisfactory
361.	Health	437	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District 04 Nos) (i) Kamber (ii) Umerkot (iii) Kashmore (iv) Matiari	18-04-2014	Un-Satisfactory
362.	Health	421	Expansion & Improvement of DHQ Hospitals in Sindh (06 Nos.)	21-04-2014	Average
363.	Health	380	Establishment of Thelesemia Centre in Sindh. (Through relevant Civil Society Organization)	11-03-2014	Un-Satisfactory
364.	Health	370	Revamping & Revitalization of Shaikh Zaid Hospital for women Larkana	06-03-2014	Un-Satisfactory
365.	Health	413	Establishment of Trauma Centre at Gambat Institute of Medical Sciences	21-03-2014	Satisfactory
366.	Health	515	Ghulam Muhammed Mahar Medical Collage, Sukkur	23-06-2014	Average
367.	Health	412	Up gradation of Taluka Hospital Gambat to the level of Institute of Medical Sciences.	06-03-2014	Average
368.	Health	449	Strengthening of Gambat Institute of Medical Sciences At Gambat, District Khairpur Sindh. (Revised)	18-06-2014	Satisfactory
369.	Health	1899	Strengthening of Eye Hospital LUH Hyderabad (Compliance visit).	26-07-2013	Un-Satisfactory
370.	Health	442	Establishment of Ancillary and other services at 400 bedded Hospital at NIPA, Karachi.	20-08-2013	Satisfactory
371.	Health	374	Purchase & installation of Bed lift and purchase of Auto start 500KV Diesel / Gas Generator at Liaquat University Hospital Hyderabad / Jamshoro.	09-10-2013	Average
372.	Health	453	Up gradation of Taluka Hospital Sehwan to the level of Institute of Medical Science	10-10-2013	Average
373.	Health	374	Establishment of Thalassemia centre in Sindh(Through relevant civil society organization)1. Civil hospital Karachi 2. Lyari general hospital Karachi 3. Liaquat university hospital Hyderabad 4. Chandka medical college hospital larkana 5. Peoples colle	11-10-2013	Average
374.	Health	369	ESTABLISHMENT / IMPROVEMENT OF ONCOLOGY DEPARTMENT & UP-GRADATION OF NEUROLOGY DEPARTMENT, SURGICAL ICU & ESTABLISHMENT OF COLORECTAL UNIT SURGICAL UNIT V AT CIVIL HOSPITAL, KARACHI	21-10-2013	Satisfactory
375.	Health	362	MODERNIZATION OF ELECTRICAL DISTRIBUTION NETWORK AT CIVIL HOSPITAL, KARACHI	27-11-2013	Average
376.	Health	379	REVAMPING OF CIVIL HOSPITAL, KARACHI	24-10-2013	Average
377.	Health	380	Establishment of Thalassemia centre in Sindh(Through relevant civil society organization)1. Civil hospital Karachi 2. Lyari general hospital Karachi 3. Liaquat university hospital Hyderabad 4. Chandka medical college hospital larkana 5. Peoples colle	25-10-2013	Average
378.	Health	435	Construction of maternity home at UC Mehar Taluka Ghorabari District Thatta.	26-08-2013	Un-Satisfactory
379.	Health	382	Establishment of Cardiac Centre in Sindh. (Through relevant Civil Society Organization) (1) Civil Hospital Karachi (2) Liaquat University Hospital Hyderabad (3) Chandka Medical College Hospital Larkana (4) GMMM College Hospital Sukkur (5) Peoples Med	29-10-2013	Un-Satisfactory
380.	Health	411	Up-gradation of Sindh Govt: Hospital / THQ Hospital Shahdadpur to the level of Institute of Medical & Health sciences District Sanghar. (compliance report)	19-09-2013	Average
381.	Health	405	Upgradation / Strengthening of Drug Testing Laboratory Karachi.(Compliance report)	26-09-2013	Un-Satisfactory

382.	Health	407	Extension of Sindh Government Behbehani Hospital SaudabadMalir Karachi	31-10-2013	Average
383.	Health	409	Expansion & Rehabilitation of CJ Institute of Psychiatry Hyderabad including construction of new female ward, Rehabilitation Centre & OPD block, Hyderabad.	29-11-2013	Average
384.	Health	378	Shaheed Mohtarma Benazir Bhutto Accident, Emergency & Trauma Centre and Ancillary Services Complex at Civil Hospital Karachi.	27-11-2013	Average
385.	Health	438	Up gradation & strengthening of women & child Hospital Shikarpur	13-12-2013	Un-Satisfactory
386.	Health	372	Establishment of 50 bedded Medical & Surgical ICU and expansion of Casualty & OPD Department with strengthening of other units at GMMCH, Sukkur	16-12-2013	Average
387.	Health	408	Establishment of Breast Cancer Diagnostic Centre at Sindh Govt Hospital Liaquat abad Karachi.	30-12-2013	Average
388.	Health	424	Leprosy Hospital converted in Institute of Infectious Diseases Karachi (Manghopir)	30-12-2013	Average
389.	Health	351	ADP No# 351 Establishment of burns center in Sindh	15-01-2014	Un-Satisfactory
390.	Health	376	Provision of C.T Scan & MRI, Telephone Exchange 100 Lines & Mortuary Refrigerator and Hepatology and Dental Units at GMMCH Hospital, Sukkur	15-01-2014	Satisfactory
391.	Health	435	Const. of Maternity Home at UC Mehar Taluka Ghorabari District Thatta	28-01-2014	Un-Satisfactory
392.	Health	508	Establishment of Medical College and under-Graduation of DHQ Hospital to a level the level of Teaching Hospital, Thatta.	29-02-2014	Not Applicable
393.	Health	414	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District) : i) Tando Mohammad Khan ii) Tando Allahyar iii) Jamshoro	03-01-2014	Average
394.	Health	383	Establishment & Strengthening of Urological Services in Sindh. (Through relevant Civil Society Organization). (1) Liaquat University Hospital Hyderabad. (2) Chandka Medical College Hospital Larkana (3) Peoples Medical College Hospital Shaheed Benazir	16-01-2014	Un-Satisfactory
395.	Health	382	Establishment of Cardiac Centre in Sindh. (Through relevant Civil Society Organization) (1) Civil Hospital Karachi (2) Liaquat University Hospital Hyderabad (3) Chandka Medical College Hospital Larkana (4) GMMM College Hospital Sukkur (5) Peoples Med	16-01-2014	Un-Satisfactory
396.	Health	381	Establishment of Burns Centre in Sindh. (Through relevant Civil Society Organization) (1) Liaquat University Hospital Hyderabad (2) Chandka Medical College Hospital Larkana (3) GMMM College Hospital Sukkur (4) Civil Hospital Mirpurkhas (5) Sindh Govt	31-01-2014	Un-Satisfactory
397.	Health	384	Provision of MRI/CT Scan & Generator for Civil hospital Karachi, chandka medical college hospital larkana, peoples medical college hospital nawabshah at district Benazirabad, and Liaquat university hospital Hyderabad/jamshoro.	31-01-2014	Un-Satisfactory
398.	Health	414	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District) : i) Tando Mohammad Khan ii) Tando Allahyar iii) Jamshoro	20-01-2014	Average
399.	Health	414	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District) : i) Tando Mohammad Khan ii) Tando Allahyar iii) Jamshoro	20-01-2014	Un-Satisfactory
400.	Health	383	Establishment of Urological Services in Sindh (Through relevant Civil Society Organization)	22-01-2014	Un-Satisfactory
401.	Health	382	Establishment of Cardiac Centre in Sindh. (Through relevant Civil Society Organization) (1) Civil Hospital Karachi (2) Liaquat University Hospital Hyderabad (3) Chandka Medical College Hospital Larkana (4) GMMM College Hospital Sukkur (5) Peoples Med	22-01-2014	Un-Satisfactory
402.	Health	383	Establishment & Strengthening of Urological Services in Sindh. (Through relevant Civil Society Organization). (1) Liaquat University Hospital Hyderabad. (2) Chandka Medical College Hospital Larkana (3) Peoples Medical College Hospital Shaheed Benazir	10-02-2014	Un-Satisfactory
403.	Health	382	Establishment of Cardiac Centre in Sindh. (Through relevant Civil Society Organization) (1) Civil Hospital Karachi (2) Liaquat University Hospital Hyderabad (3) Chandka Medical College Hospital Larkana (4) GMMM College Hospital Sukkur (5) Peoples Med	10-02-2014	Un-Satisfactory
404.	Health	381	Establishment of Burns Centre in Sindh. (Through relevant Civil Society Organization) (1) Liaquat University Hospital Hyderabad (2) Chandka Medical College Hospital Larkana (3) GMMM College Hospital Sukkur (4) Civil Hospital Mirpurkhas	20-02-2014	Un-Satisfactory

(5) Sindh Govt					
405.	Health	1205	Rehabilitation of district council, Medical dispensaries/Maternity Homes in District Khairpur (24 units)	14-03-2014	Satisfactory
406.	Health	383	Establishment of Urological Services in Sindh (Through relevant Civil Society Organization)	07-02-2014	Un-Satisfactory
407.	Health	382	Establishment of Cardiac Centre in Sindh. (Through relevant Civil Society Organization) (1) Civil Hospital Karachi (2) Liaquat University Hospital Hyderabad (3) Chandka Medical College Hospital Larkana (4) GMMM College Hospital Sukkur (5) Peoples Med	06-02-2014	Un-Satisfactory
408.	Health	421	Expansion & Improvement of DHQ Hospital in Sindh (06 Nos) (1) Thatta (2) Dadu (3) Naushero Feroze (4) Mirpurkhas (5) Sanghar (6) Mirpur Mathelo	07-02-2014	Un-Satisfactory
409.	Health	415	Expansion & Improvement of DHQ Hospital in Sindh (1) Badin (2) Khairpur (3) Shikarpur (4) Mithi	14-02-2014	Un-Satisfactory
410.	Health	421	Expansion & Improvement of DHQ Hospital in Sindh (06 Nos) (1) Thatta (2) Dadu (3) Naushero Feroze (4) Mirpurkhas (5) Sanghar (6) Mirpur Mathelo	17-02-2014	Average
411.	Health	421	Expansion & Improvement of DHQ Hospital in Sindh (06 Nos) (1) Thatta (2) Dadu (3) Naushero Feroze (4) Mirpurkhas (5) Sanghar (6) Mirpur Mathelo	19-02-2014	Un-Satisfactory
412.	Health	421	Expansion & Improvement of DHQ Hospital in Sindh (06 Nos) (1) Thatta (2) Dadu (3) Naushero Feroze (4) Mirpurkhas (5) Sanghar (6) Mirpur Mathelo	25-02-2014	Un-Satisfactory
413.	Health	437	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District 04 Nos) (i) Kamber (ii) Umerkot (iii) Kashmore (iv) Matiari	25-02-2014	Un-Satisfactory
414.	Health	437	Up gradation of THQ Hospitals to the level of DHQ Hospital in Sindh (newly created District 04 Nos) (i) Kamber (ii) Umerkot (iii) Kashmore (iv) Matiari	26-02-2014	Un-Satisfactory
415.	Health	517	Construction of Girls Hostel for 200 under graduate / post graduate students of Liaquat Medical College Jamshoro.	10-03-2014	Average
416.	Health	443	Strengthening of services of SIUT, Karachi	11-03-2014	Satisfactory
417.	Health	455	Shaheed Mohtarma Benazir Bhutto Floor at Kidney Centre Post Graduate Training Institute (TKCI) Karachi	11-03-2014	Satisfactory
418.	Health	436	Provision of PCR, Cell Separator, Platelet Agitator at Hospitals at Defunct Divisional Headquarters in Sindh	18-03-2014	Average
419.	Health	115	Provision of library & Purchase of Instruments & Furniture for 2nd & 3rd Professional Department at GMMC Sukkur	17-03-2014	Average
420.	Health	454	Up gradation & revamping of THQ Hospital in side (39 Nos.) & Construction of emergency cum Trauma Centers in THQ Hospitals (41 Nos.)	31-03-2014	Un-Satisfactory
421.	Health	522	Establishment of Medical College at Mirpurkhas.	03-04-2014	Un-Satisfactory
422.	Health	520	Establishment of Shaheed Benazir Bhutto Medical College Lyari, Karachi.	27-03-2014	Average
423.	Health	519	Establishment of Medical College at Karachi.	27-03-2014	Satisfactory
424.	Health	421	Expansion & Improvement of DHQ Hospital in Sindh (06 Nos) (1) Thatta (2) Dadu (3) Naushero Feroze (4) Mirpurkhas (5) Sanghar (6) Mirpur Mathelo	03-04-2014	Average
425.	Health	384	Provision of MRI / CT Scan & Generator for Civil Hospital Karachi. Peoples Medical College	22-02-2014	Un-Satisfactory
426.	Health	435	Const. of Maternity Home at UC Mehar Taluka Ghorabari District Thatta	23-04-2014	Un-Satisfactory
427.	Health	341	Renovation / Rehabilitation of RHC unerpur Taluka Manjhand, District Jamshoro.	24-02-2014	Worst
428.	Health	435	Const. of Maternity Home at UC Mehar Taluka Ghorabari District Thatta	23-04-2014	Un-Satisfactory
429.	Health	511	Construction of International Hostel for 240 Students at Peoples Medical College Nawabshah ADP#511	12-02-2014	Un-Satisfactory
430.	Health	446	Construction of Government Dispensary at village Abdul Ghafoor Keerio, Taluka Kazi Ahmed District Shaheed Benazirabad ADP#446	11-02-2014	Un-Satisfactory
431.	Health	445	Construction of Government Dispensary at Village Chanda Singh Taluka Kazi Ahmed District Shaheed Benazirabad ADP#445	12-02-2014	Un-Satisfactory
432.	Health	438	Upgradation and Strengthening of Women and Children Hospital Shikarpur	10-04-2014	Average
433.	Health	527	Operational Support for EPI Sindh.	15-04-2014	Un-Satisfactory
434.	Health	377	Provision of Free medicines for Blood Cancer patients in Sindh province	30-04-2014	Un-Satisfactory

435.	Health	523	Strengthening of Safe Blood transmission Reforms in Sindh.	30-04-2014	Un-Satisfactory
436.	Health	366	Construction of Neuro Science Complex at CMCH Larkana, containing: 1. Neurosurgery Department. 2. Neuro Medicine (Neurology Department) 3. Psychiatry Department	30-04-2014	Average
437.	Health	528	Provincial Tuberculosis Control Programme in Sindh.	10-04-2014	Un-Satisfactory
438.	Health	529	Extension of Malaria Control Programme for role back Malaria initiative in Sindh.	27-05-2014	Un-Satisfactory
439.	Health	528	Provincial Tuberculosis Control Programme in Sindh.	27-05-2014	Un-Satisfactory
440.	Health	529	Extension of Malaria Control Programme for role back Malaria initiative in Sindh.	26-06-2014	Un-Satisfactory
441.	Health	421	Expansion & Improvement of DHQ Hospital in Sindh (06 Nos) (1) Thatta (2) Dadu (3) Naushero Feroze (4) Mirpurkhas (5) Sanghar (6) Mirpur Mathelo	26-06-2014	Un-Satisfactory
442.	Health	415	Expansion & Improvement of DHQ Hospitals in Sindh (04 Nos.)	16-04-2014	Satisfactory
443.	Home	544	Construction of Buildings for Sindh Police at various location under Police Package (2 unit visited)	21-04-2014	Average
444.	Home	578	Rehabilitation / Renovation of Jail in Sindh (Central Jail Hyderabad)	05-09-2013	Average
445.	Home	543	High Way Patrolling Post (105 Nos) in Sindh	27-01-2014	Average
446.	Home	570	Construction of District Jail at Thatta for 250 Prisoners	30-01-2014	Un-Satisfactory
447.	Home	568	Construction of District Jail at Mirpur Khas for 500 Prisoners.	21-02-2014	Average
448.	Home	570	Construction of District Jail at Thatta for 250 Prisoners	23-04-2014	Un-Satisfactory
449.	Human Rights & Law	884	Automation of Law, Parliamentary Affairs, Prosecution & Human Rights Department	27-05-2014	Average
450.	Human Rights & Law	882	Construction of offices for the prosecutor in Sindh. (22 Nos) Construction of offices for the prosecutor in Sindh. (22 Nos)	28-04-2014	Un-Satisfactory
451.	Human Rights & Law	883	Construction of officer 's official 's residential accommodation for the prosecutors in Sindh	29-04-2014	.Un-Satisfactory
452.	Human Rights & Law	864	Provision of Bar Room & Library in Judl Distt across the Sindh	07-05-2014	Average
453.	Human Rights & Law	864	Provision of Bar Room & Library in Judl Distt across the Sindh	28-05-2014	Un-Satisfactory
454.	Human Rights & Law	884	ADP # 884, Automation of Law, Prosecution & HR Department, Government of Sindh.	27-05-2014	Un-Satisfactory
455.	Industrial & Commerce	601	Up-gradation of 9 SIEs in Sindh (SIE Thatta, Sanghar, Dadu, Hala, Nawabshah, Rohri & Industrial Parks Mirpurkhas & Sehwan) (Rohri Component)	11-10-2013	Un-Satisfactory
456.	Industrial & Commerce	601	Up-gradation of 9 SIEs in Sindh (SIE Thatta, Sanghar, Dadu, Hala, Nawabshah, Rohri & Industrial Parks Mirpurkhas & Sehwan).	22-10-2013	Un-Satisfactory
457.	Industrial & Commerce	601	Up gradation of 9 Small Industrial Estates in Sindh (Thatta, Sanghar Dadu, Hala, Badin, Nawabshah, Rohri and Industrial Park Sehwan & Mirpurkhas) (scheme under revision)	16-12-2013	Un-Satisfactory
458.	Industrial & Commerce	601	Up-gradation of 9 SIEs in Sindh (Thatta, Sanghar, Dadu, Hala, Badin, Nawabshah, , IP Mirpurkhas, Rohri & Sehwan) . Visited in District Thatta	23-12-2013	Average
459.	Information & Archives	605	Improvement of District Record Rooms	14-05-2014	Average
460.	Information & Archives	604	Expansion of Conservation Labs	22-05-2014	Average
461.	Information & Archives	606	Emergency Preparedness	23-05-2014	Average
462.	Information	614	IT Training for capacity Building of Sindh Government Employees	10-04-2014	Satisfactory

Technology					
463.	Information Technology	613	Intranet setup for Govt. of Sindh	10-04-2014	Average
464.	Irrigation (Water & Drainage)	671	Construction of Surface Drainage Scheme of Deh Dobi and Akanwari in Taluka& District Sanghar.	06-02-2014	Average
465.	Irrigation (Water & Drainage)	760	Revitalization of Mechanical Wing of Irrigation Department.	31-01-2014	Un-Satisfactory
466.	Irrigation (Water & Drainage)	717	Shifting Head of Gillispie Minor Near 57 Regulators in Taluka Bakrani District Larkana	26-02-2014	Not Applicable
467.	Irrigation (Water & Drainage)	736	Construction Retaining Wall along Saidu Dero Minor RD.0 to 12 both sides (Naudero Town Limit)	24-02-2014	Average
468.	Irrigation (Water & Drainage)	814	Rehabilitation of Dhandho Minor Ex-Rohri Main Canal at RD-845.	17-03-2014	Average
469.	Irrigation (Water & Drainage)	804	Repair / Replacement of Damaged Deck Slab of Road Bridge over Rohri Main Canal at RD-806 (Hala-Shahdadpur Road) and Construction of Bridge on Sarhal Minor-2 to connect Village Gul Muhammad Solangi U.C Khahi Qasim, Taluka Bhiria	24-02-2014	Average
470.	Irrigation (Water & Drainage)	726	Rehabilitation / Replacement X-Regulators & Head Regulators in SIDA.	27-01-2014	Satisfactory
471.	Irrigation (Water & Drainage)	761	Rehabilitation of Gates in Rohri Canal Circle through Mechanical Circle.	30-01-2014	Average
472.	Irrigation (Water & Drainage)	726	Rehabilitation / Replacement X-Regulators & Head Regulators in SIDA	16-01-2014	Average
473.	Irrigation (Water & Drainage)	683	Construction / Extension of Sub-Drain S-2R from RD-24+674 to 72+194 in Taluka & District Sanghar (Provincial Ombudsman Decision)	19-03-2014	Average
474.	Irrigation (Water & Drainage)	790	Restoration of Flood Damages to Gaj Diversion Bund at RD-2+700, 5+000, 12+000 & 13+000 in Southern Dadu Division.	25-02-2014	Average
475.	Irrigation (Water & Drainage)	704	Assuring Water Supply for Karachi upgrading Kinjhar Lake System (under Urban Water Supply).	06-05-2014	Average
476.	Irrigation (Water & Drainage)	814	Rehabilitation of Dhandho Minor Ex-Rohri Main Canal at RD-845.	19-06-2014	Un-Satisfactory
477.	Irrigation (Water & Drainage)	804	Repair / Replacement of Damaged Deck Slab of Road Bridge over Rohri Main Canal at RD-806 (Hala-Shahdadpur Road) and Construction of Bridge on Sarhal Minor-2 to connect Village Gul Muhammad Solangi U.C KhahiQasim, TalukaBhiria.	19-06-2014	Average
478.	Irrigation (Water & Drainage)	761	Rehabilitation of Gates in Rohri Canal Circle through Mechanical Circle.	19-06-2014	Un-Satisfactory
479.	Irrigation (Water & Drainage)	831	Rehabilitation of Irrigation Channels & Infrastructure at Taluka Ghorabari District Thatta.	08-05-2014	Average
480.	Irrigation (Water & Drainage)	833	Constructing Out-let i/c Channel Ex: Ranpur Dam, HEIS, Extension of Malji Bund and Stone Pitching and Three (03) Nos. Gabion Dams including Re-modelling of Lakhy-jo- Wandio Dam in Nagarparkar Area.	14-05-2014	Satisfactory
481.	Irrigation (Water & Drainage)	650	Construction of Pumping Stations at Village Muhammad Din Dogar, Sui Kandhar Minor and Village Matto Dahri.(Compliance report)	23-06-2014	Satisfactory
482.	Irrigation (Water & Drainage)	837	Construction of Mohan & Haleli Recharge Dam in Central Kohistan District Dadu.	27-06-2014	Average
483.	Irrigation (Water & Drainage)	839	Construction of Ashoro Kach Diversion Bund Dam in Central Kohistan.	27-06-2014	Satisfactory
484.	Irrigation (Water & Drainage)	664	Drainage Scheme in Deh Gul Muhammad Jalbani and Deh Til and Gujo Bari, Taluka Jati Thatta.	22-08-2013	Average

	Drainage)				
485.	Irrigation (Water & Drainage)	652	Construction of Malkani Sub Drain RD-0 to 40.	20-08-2013	Average
486.	Irrigation (Water & Drainage)	710	Up-Gradation and Construction of Compound Wall at Field Research Station at Hyderabad, Kotri & Karachi.	09-10-2013	Average
487.	Irrigation (Water & Drainage)	720	Extension from RD 90 to 120 of Saleh Pat Drain	11-10-2013	Average
488.	Irrigation (Water & Drainage)	729	Enhancing capacity building of Discharge observation in the command of three Barrages and up gradation Soil Mechanics & Hydraulics Laboratory Karachi and workshop of gauging sub-Division kotri	10-10-2013	Un-Satisfactory
489.	Irrigation (Water & Drainage)	663	Installation of 02 No. New Tubewells of 5.0 cusecs. (FGW) Low saline i/c. Construction of Pump House, Discharge Box and Link water course and Duty Room in Deh Palija.	11-10-2013	Average
490.	Irrigation (Water & Drainage)	773	Renovation of VIP Rest House office Block and Boat Club at Keenjhar Lake of Hillaya Sub-Division.	11-10-2013	Un-Satisfactory
491.	Irrigation (Water & Drainage)	639	Excavation & Earth work of Sim Nala from Ripri to Khuhra and Construction of Pumping Station along Right side of Rohri Main Canal (Between Setharja & Deparja).	10-10-2013	Average
492.	Irrigation (Water & Drainage)	716	Stone Pitching along Rohri Main Canal from RD-480 to 680 I.P., N.I.P. - Phase-II.	21-10-2013	Un-Satisfactory
493.	Irrigation (Water & Drainage)	669	Construction of Bridge at Matli / Jona Branch Drain at RD-36 Deh Kandir Jagir Shaheed Fazl Rahu Badin.	16-09-2013	Satisfactory
494.	Irrigation (Water & Drainage)	719	Construction of Anexy in District Shaheed Benazirabad in Nasrat Division.	21-10-2013	Average
495.	Irrigation (Water & Drainage)	723	Rehabilitation & Renovation of Office Buildings (i) AkramWah Division Badin (ii) office of Rohri Canal Circle including inspection Bungalow Shahdadpur	21-10-2013	Satisfactory
496.	Irrigation (Water & Drainage)	632	Surface Drainage Scheme in Deh 25 Batho, Jado Juno & 19 Jalalani , 20 Bhutta & 21 Dadh District Shaheed Benazir Abad.	22-10-2013	Average
497.	Irrigation (Water & Drainage)	712	Rehabilitation / Renovation of Left Bank Barrage Colony, Hyderabad.	22-10-2013	Un-Satisfactory
498.	Irrigation (Water & Drainage)	665	Installation of 03 Nos. New Tubewells in Deh 38 & 39 Dad Taluka Nawabshah District Shaheed Benazirabad.	21-10-2013	Satisfactory
499.	Irrigation (Water & Drainage)	756	Construction of Protection Embankment around River Sides Villages in Taluka Manjhand.	05-09-2013	Satisfactory
500.	Irrigation (Water & Drainage)	667	Construction of Pumping Stations of 80 Cusecs to Control Water Logging Salinity and Drain out monsoon Water at Chamber District Tando Allahyar.	24-10-2013	Satisfactory
501.	Irrigation (Water & Drainage)	762	New Manufacturing / Replacement of Gates of Head Regulator and X-ing Regulators of Kotri Barrage Region.	25-10-2013	Average
502.	Irrigation (Water & Drainage)	633	Surface Drainage Scheme in Deh Akro-II & 05 Jamraoo District Shaheed Benazirabad.	23-10-2013	Average
503.	Irrigation (Water & Drainage)	721	Constructing stone pitching on weak portion of Rohri Main Canal in Rohri Division, Moro, Dad & Hala Division.	24-10-2013	Un-Satisfactory
504.	Irrigation (Water & Drainage)	642	Surface Drainage Scheme Deh Chann Babu, Mari Sabar and Hala Walar, Taluka Sakrand, District Shaheed Benazirabad & Surface Drainage Scheme in Deh Sadrad UC Gujri, Taluka & District Sanghar.	22-10-2013	Satisfactory
505.	Irrigation (Water & Drainage)	630	Surface Scheme in Deh 11 Rahib Shah, 03 Samo Raho, 10 Bhoura, Bao & 22 Dino Shah Taluka Sakrand District Shaheed Benazirabad.	21-10-2013	Satisfactory
506.	Irrigation (Water & Drainage)	779	Rehabilitation of Khesano Minor-II, Hadeke Disty from RD-0 to 53, Mell Minor Rd-0 to 25 & Lining of Noori Disty from RD-0 to	28-10-2013	Un-Satisfactory

	Drainage)	38.			
507.	Irrigation (Water & Drainage)	727	Construction of Over Head Bridge on Rohri Canal Opposite Village Majedana, U.C. Khahi Qasim Taluka Bhiria.	25-10-2013	Satisfactory
508.	Irrigation (Water & Drainage)	705	Training Institute of Irrigation & Power Department Hyderabad.	29-10-2013	Un-Satisfactory
509.	Irrigation (Water & Drainage)	782	Construction of 2 No. Road Bridges at Village Mohammad Umer Jhakhro and Mohammad Mirbahar of Taluka Sujawal.	31-10-2013	Average
510.	Irrigation (Water & Drainage)	655	Surface Drainage Schemes Near Layari Village & West Side of Daur Taluka Daur Surface Drainage Scheme Jamal Shah District Shaheed Benaizrabad.	23-10-2013	Satisfactory
511.	Irrigation (Water & Drainage)	634	Rehabilitation of existing Drains and Tube Wells, District Shaheed Benazirabad	24-10-2013	Average
512.	Irrigation (Water & Drainage)	636	Extension of 1R Western Mir Link Drain (25 RDs).	17-09-2013	Average
513.	Irrigation (Water & Drainage)	678	Construction of Two (02) Link Drains from Sanjar Chang to Sorahadi, Taluka Golarchi Badin.	26-09-2013	Average
514.	Irrigation (Water & Drainage)	653	Construction of Link Drains Haji Abdullah Shah, Haji Ahmed Zour, Budho Qambrani, Bhaneri Link Drain of Taluka Tando Bago & Badin.	19-09-2013	Average
515.	Irrigation (Water & Drainage)	752	Providing Stone Studs & Pitching to Protect Bank of Upper Nara Canal from RD 220 to 230 & RD 305 to 310 R/Side	01-11-2013	Average
516.	Irrigation (Water & Drainage)	658	Surface Drainage Schemes in Deh 11 Dad, Sunsawari, Taluka Daur District Shaheed Benazirabad.	25-10-2013	Un-Satisfactory
517.	Irrigation (Water & Drainage)	650	Construction of Pumping Stations at Village Muhammad Din Dogar, Sui Kandhar Minor and Village Matto Dahri.	06-11-2013	Un-Satisfactory
518.	Irrigation (Water & Drainage)	724	Rehabilitation of Akram Wah & Guni Canal System.	05-11-2013	Un-Satisfactory
519.	Irrigation (Water & Drainage)	832	Construction of Malir Memon Goth Weir Across Malir Nadi, Karachi	04-11-2013	Un-Satisfactory
520.	Irrigation (Water & Drainage)	735	Lining of Raj Wah Distry RD 2+500 to 15+00 (12+500 RDs).	12-11-2013	Un-Satisfactory
521.	Irrigation (Water & Drainage)	750	Rehabilitation of Begari Canal Mile 7/0 to 78/0 & Begari Sindh Feeder RD- 320 to 395.	12-11-2013	Un-Satisfactory
522.	Irrigation (Water & Drainage)	753	Rehabilitation of Mirza Wah Branch & Distry 1R (various portion).	12-11-2013	Un-Satisfactory
523.	Irrigation (Water & Drainage)	754	Remodeling & Extension of Jhangi Minor at Mirza Shakh Taluka Thull District Jacobabad.	13-11-2013	Un-Satisfactory
524.	Irrigation (Water & Drainage)	755	De-silting & Rehabilitation of Channa Distry.	13-11-2013	Un-Satisfactory
525.	Irrigation (Water & Drainage)	637	Surface Drainage scheme in Deh Jhol/ Ararro, Kandiyari & Jarioon.	11-11-2013	Satisfactory
526.	Irrigation (Water & Drainage)	647	Construction of Surface Drainage Scheme in Deh Saajna Taluka Jhando Mari.	12-11-2013	Un-Satisfactory
527.	Irrigation (Water & Drainage)	643	Surface Drainage Scheme in Deh Roopa and Nardion District T.A.Yar.	12-11-2013	Average
528.	Irrigation (Water &	834	Construction Of Three (03) Delay Action Dams, Small Dams & Recharge Dams in Central Kohistan.	13-11-2013	Satisfactory

	Drainage)				
529.	Irrigation (Water & Drainage)	714	Remodeling of Raj Wah Branch Ex. Mehar Branch including lined supplement minor Ex: 14-L Raj Wah.	05-11-2013	Un-Satisfactory
530.	Irrigation (Water & Drainage)	746	Construction of 03 Nos. Road Bridges Over Lalan Disty at RD-28+500 Near Village Matilo; K.F.West at RD-22 near Village Gahri Pathan & K.F. West at RD-34+800 Near Village Ghari Mori, District Khairpur	30-10-2013	Average
531.	Irrigation (Water & Drainage)	711	Construction of Stone Pitching Along Rohri Main Canal From RD-67 to 79 Both Sides, RD-141 to 143, 186 to 191 NIP & RD-158 to 161+500, RD-48 to 53 Both Sides, D/S Therhi Bridge	30-10-2013	Average
532.	Irrigation (Water & Drainage)	708	Constructing of Retaining wall along Rice Canal RD at RD 358 Both sides, Badeh City	05-11-2013	Satisfactory
533.	Irrigation (Water & Drainage)	631	Surface Drainage Scheme in Deh 4 Dad, Haberi and 3, 4 Chak District Shaheed Benazir Abad.	25-10-2013	Average
534.	Irrigation (Water & Drainage)	743	Construction of Irrigation Channel Shaheed Benazir Bhutto Minor Ex-Warriah Branch at RD-516 NIP side	06-11-2013	Satisfactory
535.	Irrigation (Water & Drainage)	644	Extension of Lunia Sub-Drains & Sujawal Branch Drains & Interceptor Drain on Oderolal Branch RD-0 to 30.	18-11-2013	Un-Satisfactory
536.	Irrigation (Water & Drainage)	652	Construction of Malkani Sub Drain RD-0 to 40.	20-11-2013	Satisfactory
537.	Irrigation (Water & Drainage)	649	De-silting of Drainage Network in District Thatta.	19-11-2013	Un-Satisfactory
538.	Irrigation (Water & Drainage)	660	Construction of 20 cusecs Pumping Station at U.C Bhale Dino Kaka in Deh Kaka (Supreme Court Matter)	03-12-2013	Un-Satisfactory
539.	Irrigation (Water & Drainage)	661	Surface Drainage Scheme in Deh Arain Taluka Matiari, Tubewells Division No.II, Hala	04-12-2013	Average
540.	Irrigation (Water & Drainage)	722	Providing Back Berm & Stone pitching along K B F Lower RD 0 to 22 & Pinyari Feeder Lower RD - 90 to 100.	19-12-2013	Un-Satisfactory
541.	Irrigation (Water & Drainage)	759	Makhi Farsh Link Canal Project (GoP Share Rs.1383.929 Million)	31-12-2013	Average
542.	Irrigation (Water & Drainage)	645	Restoration of LBOD and Kotri Drainage Network System, including Activation of Old Dhoras Stage-I (Phase-I).	18-12-2013	Un-Satisfactory
543.	Irrigation (Water & Drainage)	664	Drainage Scheme in Deh Gul Muhammad Jalbani and Deh Til and Gujo Bari, Taluka Jati Thatta.	26-12-2013	Satisfactory
544.	Irrigation (Water & Drainage)	758	Construction of Stone Pitching Along Rohri Canal at RD 0 to 8 Both Sides	19-09-2013	Un-Satisfactory
545.	Irrigation (Water & Drainage)	733	Rehabilitation of Banks of Khirthar Branch from RD- 0 to 116, extension of open type modules along Khirthar Branch & Adding one span along Khirthar Branch of Saifullah Magsi Branch Division, Shahdadkot	04-11-2013	Average
546.	Irrigation (Water & Drainage)	732	Sindh Flood Emergency Reconstruction Project for Bunds & Canals (Flood 2010-11) Rs. 18530.267 (ADB Loan).	18-02-2014	Satisfactory
547.	Irrigation (Water & Drainage)	648	Restoration/Rehabilitation of LBOD and Kotri Drainage Network System including activation of Dhoras Stage-I (Phase-II).	07-01-2014	Average
548.	Irrigation (Water & Drainage)	662	Construction of Sim Drainage Channel near Village Jumani & Other Belongs Taluka Kotdiji, District Khairpur	18-02-2014	Un-Satisfactory
549.	Irrigation (Water & Drainage)	751	Construction Stone Protection Wall and Stone Pitching B/S along Sattah Branch RD-0 to 10 passing City Area of Chuhar Jamali.	28-01-2014	Average
550.	Irrigation (Water &	737	Constructing of Retaining Wall along Dodai Minor RD-0 to RD-11+140 (Both Sides) in Larkana City	25-02-2014	Average

	Drainage)				
551.	Irrigation (Water & Drainage)	745	Construction Retaining Wall along Faiz Wah RD-27 to 29.5 both sides at Village Waris Ghambeer	28-02-2014	Average
552.	Irrigation (Water & Drainage)	726	Rehabilitation/Replacement of X-Regulators & Head Regulators in SIDA	14-02-2014	Un-Satisfactory
553.	Irrigation (Water & Drainage)	646	Construction of New Langho Surface Drainage Scheme Mahi Wah @ RD-24	14-02-2014	Un-Satisfactory
554.	Irrigation (Water & Drainage)	672	Installation of 01 No. New Tube Well of 3.0 Cusecs (High Saline) Including Construction of Pump House, Making Direct Disposal Arrangement & Duty Room in Deh Mengho Shar, Taulka Thari Mirwah District Khairpur	13-03-2014	Average
555.	Irrigation (Water & Drainage)	629	Construction of Small Surface Drainage Scheme Jagir Ali Akbar near Kumb	16-01-2014	Un-Satisfactory
556.	Irrigation (Water & Drainage)	713	Constructing New Office Block of Executive Engineer & Assistant Ex. Engineer of Mirpur Division (Irrigation) @ Mirpur Mathelo	13-02-2014	Un-Satisfactory
557.	Irrigation (Water & Drainage)	627	Rehabilitation of Existing Drainage Network to Control Seepage & Salinity in District Khairpur	12-03-2014	Un-Satisfactory
558.	Irrigation (Water & Drainage)	670	Extension of 1R of 1R Fuleli Guni Out Fall Drain from RD 32 to 45 (Revised).	19-02-2014	Un-Satisfactory
559.	Irrigation (Water & Drainage)	673	De-silting of Drains & Repair of Regulator Gates in Taluka Mirpur Sakro.	04-02-2014	Average
560.	Irrigation (Water & Drainage)	710	Up-gradation & Construction of Compound Wall of Field Research Station at Kali Mori, Hyderabad.	17-02-2014	Satisfactory
561.	Irrigation (Water & Drainage)	774	Construction of 4 Nos. Bridges (i) Darro Branch RD-65 (ii) Baghan Bridge Deh Samme Jan U.C Karim (iii) Chorwah Village Ramzan Rind U.C Jhoke Sharif (iv) Fatya Wah Bridge Bathoro Canal Near Mehar Shah.	18-02-2014	Average
562.	Irrigation (Water & Drainage)	775	Rehabilitation of Kalri Escap and Bhiryo Shedci Bridge / Regulator @ P.B. Bund Mile-3. Raj Wah Ex. P.F.L from Daro Branch & Remodeling of Khanti Link.	10-02-2014	Un-Satisfactory
563.	Irrigation (Water & Drainage)	774	Construction of 4 Nos. Bridges (i) Darro Branch RD-65 (ii) Baghan Bridge Deh Samme Jan U.C Karim (iii) Chorwah Village Ramzan Rind U.C Jhoke Sharif (iv) Fatya Wah Bridge Bathoro Canal Near Mehar Shah	19-02-2014	Average
564.	Irrigation (Water & Drainage)	622	Construction of Sim Drainage Channel near Village Jumani & Other Belongs Taluka Kotdiji, District Khairpur	12-03-2014	Un-Satisfactory
565.	Irrigation (Water & Drainage)	734	Extension of Begna Minor.	31-03-2014	Un-Satisfactory
566.	Irrigation (Water & Drainage)	675	Remodeling & CC Lining of Carrier Drain of Talpur Wada Pumping Station, Construction of Sim Drainage Channel near Jumani & Bridge Over Sim Nala Village Haji Shah & Near at Pir Musafir and MG-1L sub-Drain Near Village jalbani & KN-1L Sub-Drain Shah Hu	12-03-2014	Average
567.	Irrigation (Water & Drainage)	778	Rehabilitation & Reconstruction of Rain Damaged Office Blocks and Residence in Nara Canal Area Water Board.	21-03-2014	Average
568.	Irrigation (Water & Drainage)	802	Rehabilitation & Re-sectioning of Nasir Branch from RD-110 to 142 Tando Allahyar-II Distry: from RD-0 to 43 & Gharib Distry: from RD-0 to 32.	25-03-2014	Un-Satisfactory
569.	Irrigation (Water & Drainage)	621	Establishment of Planning, Monitoring & Evaluation Cell in Irrigation & Power Department.	24-03-2014	Un-Satisfactory
570.	Irrigation (Water & Drainage)	764	Rehabilitation / Renovation of Office / Residential Bungalows and Inspection Bungalows in Shahbaz Irrigation Division Sehwan.	20-03-2014	Satisfactory
571.	Irrigation (Water & Drainage)	702	Surface Drainage Scheme in Deh Dhargel, Deh Dubbar and Deh Jumaan Taluka Khipro Distrcit Sanghar.	16-04-2014	Satisfactory

572.	Irrigation (Water & Drainage)	729	Enhancing Capacity Building of Discharge Observation in the Command of Three Barrages and up-Gradation of Soil Mechanics & Hydraulic Laboratory Karachi and Workshop of Gauging Sub-Division. (Compliance report)	08-04-2014	Satisfactory
573.	Irrigation (Water & Drainage)	832	Construction of Malir Memon Goth Weir Across Malir Nadi, Karachi. (Compliance visit report).	10-06-2014	Satisfactory
574.	Irrigation (Water & Drainage)	653	Construction of Link Drains Haji Abdullah Shah, Haji Ahmed Zour, Budho Qambrani, Bhaneri Link Drain of TalukaTandoBago& Badin.	16-05-2014	Un-Satisfactory
575.	Irrigation (Water & Drainage)	636	Extension of 1R Western Mir Link Drain (25 RDs).	16-05-2014	Un-Satisfactory
576.	Irrigation (Water & Drainage)	696	Sanction Link Drain for Drain Out Rainy/Surplus Water of Four Dehs Kas, Dhandh Dhabho, Ali Pur and Soomra, U.C. Mula Katiyar and Extension of Bukhari Link Drain at RD-8 to 16 & Dhandi Link Drain RD-10 to 16 Deh Seerani and Sathia, Taluka Bulri Shah K	26-05-2014	Un-Satisfactory
577.	Irrigation (Water & Drainage)	698	Construction of Road Bridges Over Bathoro Branch Drain at RD-88.0 1-1L Kapoor Branch Drain at RD-32.0.	26-05-2014	Un-Satisfactory
578.	Irrigation (Water & Drainage)	836	Construction of Kataro Weir Dam in Taluka District Thatta.	10-06-2014	Satisfactory
579.	Irrigation (Water & Drainage)	815	C.C. Lining of New Shekhani Minor Ex-Rohri Main Canal at RD-829 IP Side, including Old Shekhani Minor, Chhar Minor & Tarah Tail.	23-05-2014	Un-Satisfactory
580.	Irrigation (Water & Drainage)	686	Construction of Surface Drainage Scheme in Deh Dethki in Union Council Shahmir Rahu Taluka New Saeedabad District Matiari.	19-06-2014	Average
581.	Irrigation (Water & Drainage)	761	Rehabilitation of Gates in Rohri Canal Circle through Mechanical Circle. ADP # 761 (2013-14)	23-06-2014	Average
582.	Irrigation (Water & Drainage)	818	Reh:/Re-Sectioning Jam Br: from RD 0 to 83 and Extension of Babra Minor EX: Jam Branch RD 15 to 19.3 (Baghar Circle)	15-05-2014	Satisfactory
583.	Karachi Metropolitan Corporation	1126	Construction of Double track road i/c service road along storm water drain from valika hospital up to Bacha Khan Chowk, site town (KMC)	30-10-2013	Average
584.	Labour Dept	843	Construction of Building for Nine (9) Employment Exchange and repair renovation of two existing building employment in Sindh	05-05-2014	Un-Satisfactory
585.	Labour Dept	844	Construction & Reconstruction offices of Assistant Directors Labor Department in Sindh Province (5 units)	07-05-2014	Un-Satisfactory
586.	Labour Dept	844	Construction & Reconstruction offices of Assistant Directors Labor Department in Sindh Province (5 units)	27-05-2014	Un-Satisfactory
587.	Labour Dept	844	Construction & Reconstruction offices of Assistant Directors Labor Department in Sindh Province (5 units)	15-05-2014	Average
588.	Labour Dept	845	Construction Repair of Office Building of Directorate of Labor Hyderabad Sukkur	09-06-2014	Average
589.	Livestock & Fisheries	898	Establishment of Disease Control Zone of livestock in sindh	07-05-2014	Average
590.	Livestock & Fisheries	898	Establishment of disease control zone of livestock in sindh	14-04-2014	Satisfactory
591.	Livestock & Fisheries	898	Establishment of disease control zone of livestock in Sindh	17-04-2014	Un-Satisfactory
592.	Livestock & Fisheries	903	Establishment of Shaheed Benazir Bhutto University of Veterinary and Animal Sciences Sakrand	30-08-2013	Un-Satisfactory
593.	Livestock & Fisheries	890	Establishment of Cattle Colonies with District and Private Participation Phase-I.	20-08-2013	Un-Satisfactory
594.	Livestock & Fisheries	893	Genetic Improvement through Embryo Transfer Technology, Implementation through joint venture	23-09-2013	Average

595.	Livestock & Fisheries	894	Pilot Project on surveillance of Bovine Tuberculosis, Brucellosis & other Zoonotic Diseases in Sindh (08 Districts).	09-10-2013	Satisfactory
596.	Livestock & Fisheries	894	Pilot Project on Surveillance of Bovine Tuberculosis, Brucellosis & other Zoonotic diseases in Sindh (Eight Districts)	10-10-2013	Satisfactory
597.	Livestock & Fisheries	894	Pilot Project on Surveillance of Bovine Tuberculosis, Brucellosis & other zoonotic Diseases in Sindh (08 District)	11-10-2013	Satisfactory
598.	Livestock & Fisheries	914	Strengthening & Improvement of Fish & Shrimp Hatcheries in Sindh.	24-09-2013	Average
599.	Livestock & Fisheries	891	Strengthening of Research & Training Institute for Livestock Development at Tando Muhammad Khan	22-10-2013	Average
600.	Livestock & Fisheries	895	Strengthening of Viral & Protozoan Diseases Diagnostic Facilities at Central Veterinary Diagnostic Laboratory (CVDL) Tando Jam	22-10-2013	Average
601.	Livestock & Fisheries	898	Improvement of Existing Livestock Farms in Sindh (Sindh Based)	23-10-2013	Average
602.	Livestock & Fisheries	896	Strengthening of Sindh Poultry Vaccine Centre Korangi, Karachi	23-10-2013	Satisfactory
603.	Livestock & Fisheries	898	Establishment of Disease Control Zone of Livestock in Sindh.	25-10-2013	Average
604.	Livestock & Fisheries	911	Introduction of culture of high value brackish water fishes in Sindh	28-10-2013	Average
605.	Livestock & Fisheries	914	Strengthening & Improvement of Fish & Shrimp Hatcheries in Sindh. Shikarpur Component.	23-09-2013	Un-Satisfactory
606.	Livestock & Fisheries	894	Pilot project on surveillance of Bovine T.B, Brucellosis & Other Zoonotic Diseases in Sindh (08 Districts) Unit-IV	29-10-2013	Satisfactory
607.	Livestock & Fisheries	892	Establishment of Bhambhore Dairy Village & Processing zone for meat & animals with public private partnership @ District Thatta.	05-12-2013	Un-Satisfactory
608.	Livestock & Fisheries	894	Pilot project on surveillance of Bovine Tuberculosis, Brucellosis and Zoonotic Diseases in Sindh (Eight District)	17-12-2013	Un-Satisfactory
609.	Livestock & Fisheries	894	Pilot project on surveillance of Bovine Tuberculosis, Brucellosis and Zoonotic Diseases in Sindh (Eight District)	24-12-2013	Satisfactory
610.	Livestock & Fisheries	895	Strengthening of viral & protozoan diseases diagnostic facilities at CVDL Tando Jam	03-01-2014	Average
611.	Livestock & Fisheries	894	Pilot project on surveillance of Bovine Tuberculosis, Brucellosis and Zoonotic Diseases in Sindh (Eight District)	30-12-2013	Un-Satisfactory
612.	Livestock & Fisheries	911	Introduction of Culture of High Value Brackish Water Fishes in Sindh	09-01-2014	Average
613.	Livestock & Fisheries	895	Strengthening of Viral and Protozoan Disease Diagnostic Facilities at Central Veterinary Diagnostic Laboratory (CVDL) Tando Jam.	15-01-2014	Average
614.	Livestock & Fisheries	895	Strengthening of Viral and Protozoan Disease Diagnostic Facilities at Central Veterinary Diagnostic Laboratory (CVDL) Tando Jam.	16-01-2014	Average
615.	Livestock & Fisheries	912	Rehabilitation of pilot Shrimp Farm Garho as Training and Research Center.	10-01-2014	Un-Satisfactory
616.	Livestock & Fisheries	895	Strengthening of Viral and Protozoan Disease Diagnostic Facilities at Central Veterinary Diagnostic Laboratory (CVDL) Tando Jam	23-01-2014	Satisfactory

617.	Livestock & Fisheries	898	Establishment of Disease Control Zone for Livestock in Sindh	23-01-2014	Average
618.	Livestock & Fisheries	888	Strengthening of existing facilities at vaccine production unit for preparation of HS & ETV Sindh, Tando jam	28-01-2014	Average
619.	Livestock & Fisheries	897	Expansion of Poultry Hatcheries & Backyard Farming in Sindh, Including controlled atmosphere sheds.	29-01-2014	Average
620.	Livestock & Fisheries	890	Establishment of Cattle Colonies with District and Private Participation Phase-I.	19-02-2014	Average
621.	Livestock & Fisheries	891	Strengthening of Research & Training Institute for Livestock Dev: at Tando Muhammad Khan.	24-02-2014	Un-Satisfactory
622.	Livestock & Fisheries	914	Strengthening & Improvement of Fish & Shrimp Hatcheries in Sindh	05-03-2014	Un-Satisfactory
623.	Livestock & Fisheries	910	Model Village for Fishermen at Hawksbay Karachi, Zero Point Badin, Manchar Lake & Keenjhar Lake Thatta.	06-03-2014	Un-Satisfactory
624.	Livestock & Fisheries	897	Expansion of Poultry Hatcheries & Backyard Farming in Sindh Including Controlled Atmosphere Shed.	22-01-2014	Un-Satisfactory
625.	Livestock & Fisheries	897	Expansion of Poultry Hatcheries & Backyard Farming in Sindh Including Controlled Atmosphere Shed.	21-02-2014	Un-Satisfactory
626.	Livestock & Fisheries	910	Model Village for Fishermen at Hawksbay Karachi, Zero Point Badin, Manchar Lake & Keenjhar Lake Thatta	01-04-2014	Un-Satisfactory
627.	Livestock & Fisheries	914	Strengthening & Improvement of Fish & Shrimp Hatcheries in Sindh.	01-04-2014	Average
628.	Livestock & Fisheries	890	Establishment of Cattle Colonies With District and Private Participation Phase-1.	15-01-2014	Un-Satisfactory
629.	Livestock & Fisheries	913	Revival of Fishing Industry in the Coastal Belt of District Thatta.	28-04-2014	Average
630.	Livestock & Fisheries	895	Strengthening of Viral and Protozoan Disease Diagnostic Facilities at Central Veterinary Diagnostic Laboratory (CVDL) Tando Jam	09-05-2014	Satisfactory
631.	Livestock & Fisheries	912	Rehabilitation of pilot Shrimp Farm Garho as Training and Research Centre. (Compliance Visit)	26-05-2014	Un-Satisfactory
632.	Local Government	1039	Greater Hyderabad Sewerage Project Phase-1	11-10-2013	Average
633.	Local Government	1090	Construction of Revenue Houses at Khairpur.	30-10-2013	Worst
634.	Local Government	1127	Rehabilitation of Road Secstor 35 and 36 Korangi Karachi (KMC).	11-12-2013	Satisfactory
635.	Local Government	1137	Construction of 0.5 Km dual road from Kiran Hospital road Chowrangi to KBACH Society Karachi. (KMC).	06-12-2013	Satisfactory
636.	Local Government	1119	Constraction of Mehran Highway extenation from labour seque to Qasim port road (Ph-II) (KMC).	06-12-2013	Satisfactory
637.	Local Government	1027	Improvement & Extension of Water Supply Scheme Tando Bago (Urban)	17-12-2013	Satisfactory
638.	Local Government	55	Construction of paving block and surface drain at various street village Gosarji UC 20 Tamachani Sukkur. ADP.NO:55	10-06-2014	Average
639.	Local Government	1009	Construction of paving block and Surface Drain at Soomra Mohallah Loco Shed Rohri.	10-06-2014	Average
640.	Local Government	1006	Construction of paving Block in various Streets of Thatt Taluka Rohri	27-06-2014	Satisfactory
641.	Local Government	1007	Construction of Paving block in various streets of village Gulab Burir, Taluka Rohri.	27-06-2014	Average
642.	Local Government	1057	Constt of Main Drains and CC Block	13-06-2014	Average
643.	Local Government	1056	Constt of Surface Drains and CC Block at Balocah Colony	13-06-2014	Un-Satisfactory
644.	Local Government	979	Rehabilitation of Makrani Masjid Bunder Road Sukkur.	11-10-2013	Average

645.	Local Government	922	Construction Missing facilities of Education Building, Establishment of Shaheed Zulfiqar Ali Bhutto Memorial Library and Revenue Component of Sports complex Nawabshah.	22-10-2013	Average
646.	Local Government	942	Renovation / Improvement of existing Playgrounds (03 Nos) in Lyari Town.	21-10-2013	Average
647.	Local Government	943	Rehabilitation / Improvement of Roads and Internal Streets of Lyari. (Phase-II)	22-10-2013	Average
648.	Local Government	944	Renovation & Improvement of existing Playground i.e. Moulana Muhammad Ali Johar Park / Kakri Ground, Lyari.	23-10-2013	Average
649.	Local Government	947	Renovation & Improvement of different Boxing Clubs of Lyari, Karachi.	25-10-2013	Average
650.	Local Government	1092	Constt. Of Taluka Office and other required Building in Qazi Ahmed & Daur	22-10-2013	Un-Satisfactory
651.	Local Government	1037	Improvement & Extension Urban Drainage Scheme Nawabshah (Phase-V)	22-10-2013	Average
652.	Local Government	948	Improvement / Up-gradation and P/F vertical Non Clogging Pumps at Chakiwara Pumping Station, UC-36, Pumping Station, Tannery Road P/S and P/F Horizontal Non Clogging Pumps at Noor Muhammad Village Sewerage Pumping Station (SPD-II), Lyari Town.	29-10-2013	Un-Satisfactory
653.	Local Government	949	Construction of underground Water Tank at Moosa Lane Pumping Station and Mullah Fazil Hall (Civil works) & Rehabilitation / Renovation, Up-gradation of Shah Waliullah, Lea Market, Peoples Playground & Behar Colony Pumping Station under (E&M-Water).	30-10-2013	Un-Satisfactory
654.	Local Government	1089	Construction of Revenue Complex at Khairpur.	30-10-2013	Un-Satisfactory
655.	Local Government	1091	Construction of District Government Secretariat at Khairpur.	30-10-2013	Un-Satisfactory
656.	Local Government	946	All schemes of Phase-I (Block Allocation 2011-12)	24-10-2013	Average
657.	Local Government	929	Construction of waiting Halls 14 Nos in various villages in Taluka Ratodero.	04-11-2013	Average
658.	Local Government	930	Constn: of New Eid Gahs, 11 Nos, Providing Missing facilities to existing EidGah 02 Nos in various village District Larkano.	05-11-2013	Un-Satisfactory
659.	Local Government	937	Construction of Begum Nusrat Bhutto woman library and multipurpose hall at Larkana.	07-11-2013	Satisfactory
660.	Local Government	1107	Construction of Road from khahi Ding Mori road to village Ghulam Muhammad Mari road mile 1/2 = (2.00km)	07-11-2013	Un-Satisfactory
661.	Local Government	1030	Development of Infrastructure of District Badin	04-11-2013	Average
662.	Local Government	918	Construction of Storm water drain on both sides of Qasimabad main road from Alamdar Chowk to Sahrish Nagar, City School at Qasimabad Hyderabad	06-11-2013	Average
663.	Local Government	1142	Construction of link road from Tando Adam- Tando Allahyar (Alim Hingoro road) to village Haji Jahejo road milr 0/0-0/5 (1.00 km) (1142 ADP 2013-14)	06-11-2013	Un-Satisfactory
664.	Local Government	1143	Construction of link road from Yaseen Magsi to ali Gul Magsi road mile 0/0-0/2=330 (0.50 km) (1143 ADP 2013-14)	06-11-2013	Average
665.	Local Government	1144	Improvement / Reconditioning of orad of various streets in UC IV & V Tando Adam (4980 Rft) (1.50 km) (1144 ADP-2013-14)	07-11-2013	Un-Satisfactory
666.	Local Government	1145	Improvement / Reconditioning of roads of various streets of UC I, II & III. Tando Adam (10560 Rft) 3.2 KM	07-11-2013	Average
667.	Local Government	984	Construction of Sewerage lines, Surface Drains & Paver at Shah Khalid Colony, Allahabad Colony, Bashirabad & Village Candowahan Mahar Mohalla Sukkur Taluka Sukkur New District Sukkur.	21-10-2013	Average
668.	Local Government	919	Construction / Re-Condition of Cement Concrete Premixed Carpet & Asphalt Concrete Paver Roads in Various Location @ Qasimabad	06-11-2013	Un-Satisfactory
669.	Local Government	916	Phase-I Drainage system components of 25 years Master Plan for Qasimabad Hyderabad	06-11-2013	Average
670.	Local Government	936	Integrated Rehabilitation and Provision of Missing facilities to Existing Colleges District Larkano (09-Units) under Larkano Education Package. ADP No: 936 of (2013-14).	08-11-2013	Average
671.	Local Government	990	Construction of Sewerage lines, Surface Drains & Paver from Shaikh Shaheen Road to Chili Mirch Merchant at Bagh-e-Hayat Ali Shah & various streets of Union Council No. 03 Sukkur Taluka Sukkur City District Sukkur.	23-10-2013	Average
672.	Local Government	1097	Widening & Reconditioning of Road from 70 Mori to Village Sobho Khan Chandio Road Mile 0/0-6/6	04-11-2013	Un-Satisfactory
673.	Local Government	957	Constt: of SWD from Shahrah-e-Quideen to Junejo Town Jamshed Town	18-11-2013	Satisfactory

674.	Local Government	935	Integrated Rehabilitation and Provision of Missing facilities to Existing Secondary/ Higher Secondary Schools District Larkano (15-Units) under Larkano Education Package. ADP No: 935 of (2013-14).	08-11-2013	Average
675.	Local Government	960	2-Lane, 2 Way Flyover at Dak Khana S.M Tayfiq Road	19-11-2013	Satisfactory
676.	Local Government	1033	Draianage Scheme Village Malhi Colony Menghwar Paro and Village Lakho Unnar Menghwar Paro Deh 110 U.C Mirpur Old, Taluka Hussain Bux Mari District Mirpurkhas	21-11-2013	Average
677.	Local Government	1106	Construction of road from Patreji regulator to Mehar-Faridabad Road mile 3/0 via Ganja saed jo Goth along Kakol Branch (3.20km)	13-11-2013	Un-Satisfactory
678.	Local Government	1123	Reconditioning & Improvement of Road from Jinnah square to Shabana Cinema District Malir	30-10-2013	Average
679.	Local Government	1032	Rehabilitation of Water Supply Scheme K.N Shah Taulka K.N Shah District Dadu.	13-11-2013	Average
680.	Local Government	1013	P/L 12• Dia MS Pipeline from Metroville pumping station new construction overhead tank via underground tank at Zia colony Orangi town Karachi.	27-11-2013	Average
681.	Local Government	1096	Improvement / Rehabilitation of At- Grade Roads of Banars Chowk Fly over	23-10-2013	Average
682.	Local Government	1105	Widening & Reconditioning of road from Fazal Talpur to Tando Adam Tando allahyar road via Tando Soomro 0/0-5/6 in portions (7.643 Kms).	22-10-2013	Satisfactory
683.	Local Government	1125	Construction of main metroville road including storm water drain from Bab-e-Khyber to momin abad police station uc 06 site town karachi	30-10-2013	Average
684.	Local Government	1195	Providing Solar Energy Lights For city Khairpur	27-11-2013	Satisfactory
685.	Local Government	1196	Providing Solar Energy Lights For 09 Rural Union Councils of Taluka Khairpur	28-11-2013	Satisfactory
686.	Local Government	1146	Improvement of Road from Tando Adam- Odero Lal road to village New Sultanabad i/c Toe wall mile 0/0-0/4 (in portions) (0.8 Km)	07-11-2013	Average
687.	Local Government	1147	Improvement of Road from Latif Gate to Mohammadi Chowk via Kali road 3300 rft (in portions) (1.0 Km)	07-11-2013	Satisfactory
688.	Local Government	963	Widening Main Korangi Road Including Causeway from KPT Flyover to Korangi Crossing.	04-12-2013	Un-Satisfactory
689.	Local Government	1118	Construction of Mehran Highway left over work (KMC).	05-12-2013	Satisfactory
690.	Local Government	988	Construction of Z.A Bhutto Park at Loco Shed Rohri.	23-10-2013	Average
691.	Local Government	986	Construction of C/Wall & Beautification of Manzil Gah Ground Sukkur.	14-10-2013	Average
692.	Local Government	934	Integrated Rehabilitation and Provision of Missing facilities to Existing Elementary School District Larkano (69-Units) under Larkano Education Package. ADP No: 934 of (2013-14).	08-11-2013	Average
693.	Local Government	931	Providing Additional Facilities in existing Buildings of RHC Garhi Khuda Bux Bhutto Taluka Ratodero	24-09-2013	Satisfactory
694.	Local Government	961	Single Lane, 2 Way Flyover at teen Hatti.	04-12-2013	Un-Satisfactory
695.	Local Government	1035	Providing and Laying Water Supply Line in various places in TMA, Latifabad, Hyderabad	25-11-2013	Average
696.	Local Government	958	Construction of fly over at Water Pump on Sharah-e-Pakistan	26-11-2013	Satisfactory
697.	Local Government	959	Construction of fly over at Ayesha Manzil on Sharah-e-Pakistan	26-11-2013	Satisfactory
698.	Local Government	982	Construction Of Various Streets, Footpath, Surface Drains & Boring Of Water At Cattle Colony Sukkur Taluka New Sukkur District Sukkur	14-10-2013	Average
699.	Local Government	1160	Construction of Road from Old National Highway Superior Science College to Mirwah Canal mile 0/0-0/2+330 (0.5 KM)	11-11-2013	Un-Satisfactory
700.	Local Government	975	Construction of Cement Paver Block flooring in various streets of Bhattaabad, Rohri	16-12-2013	Un-Satisfactory
701.	Local Government	973	Construction of Cement Paver Block flooring in various street of Kandhra	14-10-2013	Satisfactory
702.	Local Government	972	Construction of Cement Paver Block flooring in various street of Pano Akil	17-12-2013	Average
703.	Local Government	945	Repair, Renovation and Rehabilitation of existing Primary / Secondary Schools of Lyari. (41 Units) Phase-II (12 unit visited).	07-02-2014	Average
704.	Local Government	933	Integrated Rehabilitation and Provision of Missing facilities to Existing Elementary School Taluka Ratodero District Larkano (50-Units) under Larkano Education Package. ADP No: 933 of (2013-14).	07-11-2013	Average
705.	Local Government	1116	Rehabilitation/ of Road from 13000 from Road 8000 (sized chowrangi) to Road 12000 (Korangi 35) Landhi Town, Karachi	16-01-2014	Satisfactory

(Reconstruction 2.2 Kms) (KMC)					
706.	Local Government	1095	Construction of roads, foot paths cc flooring and lighting arrangement in PS 117 KMC	16-01-2014	Average
707.	Local Government	946	Construction/ Replacement of New & Existing Water Supply Line (10 component).	11-02-2014	Average
708.	Local Government	943	Rehabilitation / Improvement of Roads and Internal Streets of Lyari.	11-02-2014	Satisfactory
709.	Local Government	976	Improvement & Reconditioning of road from Kandhra Naka at Rohri to Sukkur Barrage road(0/6-2/0)(2.00 Km Phase I & II)	19-12-2013	Satisfactory
710.	Local Government	980	Construction of Surface Drains Asphalt of Road Fixing of Cat Eyes Line Marking over Military road from Shikarpur Phatak to City Point Sukkur (Both Ways).	17-12-2013	Average
711.	Local Government	946	Construction & Replacement of new & existing sewerage system	11-02-2014	Average
712.	Local Government	932	Construction of building for existing Shelterless Primary School District Larkano (30-Units) under Larkano Education Package. ADP No: 932 of (2013-14).	04-11-2013	Average
713.	Local Government	1166	Construction of road from Sangahr to Head Jamarau Road to Village Chaudhry Asif Waraich Road mile 0/0-0/5 =(1.0 Km)	19-03-2014	Average
714.	Local Government	928	Construction of Bus Terminal and Taxi stand Ratodero and Naundero Cities of Taluka Ratodero (02 Nos. ½s.)	27-01-2014	Un-Satisfactory
715.	Local Government	971	Earth Filling of Village Bakhshoo Seelro/Dadloi Taluka Pano Akil	19-12-2013	Average
716.	Local Government	1207	Construction of Shaheed Mohtarma Benazir Bhutto Charity, Hospital at Mirpurkhas City	18-03-2014	Un-Satisfactory
717.	Local Government		Installation of R.O (Reverse Osmosis) Plants for the improvement of water supply in Keamari Town (12 Units visited).	08-04-2014	Satisfactory
718.	Local Government		Installation of R.O (Reverse Osmosis) Plants for the improvement of water supply in Lyari Town (Six Unit visited).	07-04-2014	Satisfactory
719.	Local Government	963	Widening Main Korangi Road Including Causeway from KPT Flyover to Korangi Crossing	16-06-2014	Satisfactory
720.	Local Government	1036	Strengthening Plan of Infrastructure Nawabshah	21-10-2013	Satisfactory
721.	Manpower & Employment	843	Construction of Building for Nine Employment Exchnage and repair renovation of two existing building employment in Sindh.	16-04-2014	Un-Satisfactory
722.	Manpower & Employment	843	Construction of Building for Nine Employment Exchange and repair renovation of two existing building employment in Sindh	07-04-2014	Un-Satisfactory
723.	Mines & Minerals	1248	E-Govt. Agency Specific General Application - Website on Geo-Data Phase-II setup of Geo-Data Centre	15-04-2014	Satisfactory
724.	Mines & Minerals	1251	Establishment of Mine Rescue Station & Occupational Diseases Detection Centre at Larkhra	05-03-2014	Average
725.	Mines & Minerals	1250	Establishment of Mine Polytrade Training Centre at Lakhra	05-03-2014	Average
726.	Mines & Minerals	1253	Water Supply scheme for the Camp Office of D.G. M&MD at Nagarparkar including Rest House & Residence of staff of M&MD.	25-06-2014	Average
727.	Physical Planning & Housing (Buildings)	863	Construction of District Court Building at Matiari.	19-02-2014	Average
728.	Physical Planning & Housing (Buildings)	861	Construction of District Court Building at Umerkot.	27-03-2014	Satisfactory
729.	Physical Planning & Housing (Buildings)	338	Construction of 7 new Treasury Offices in Sindh.	03-04-2014	Un-Satisfactory
730.	Physical Planning & Housing (Buildings)	850	Construction of 4 Nos. Bungalows @ Tando Muhammad Khan	14-04-2014	Average
731.	Physical Planning & Housing (Buildings)	338	Construction of 7 new Treasury Offices in Sindh	25-04-2014	Un-Satisfactory
732.	Planning &	1268	Provision of Basic Health Facilities & primary health care For Poor populations	05-03-2014	Average

	Development					
733.	Planning & Development	1268	To ensure availability of safe drinking water 20 villages To decrease water borne disease from target 20 villages	07-03-2014	Average	
734.	Planning & Development	1268	To reduce maternal and infant morbidity and mortality To raise contraceptive prevalence by providing a range of quality of reproduction health services	11-03-2014	Average	
735.	Planning & Development	1268	Filtration Plant for the Flood Affectees at Khairpur & Sukkur Regions (District Jacobabad) CDP	29-03-2014	Un-Satisfactory	
736.	Planning & Development	1268	Filtration Plant for the Flood Affectees at Khairpur & Sukkur Regions (District Kashmore Kandhkot) CDP	20-03-2014	Un-Satisfactory	
737.	Planning & Development	1268	Filtration Plant for the Flood Affectees at Khairpur & Sukkur Regions (district shikarpur) CDP	31-03-2014	Un-Satisfactory	
738.	Planning & Development	1268	Filtration Plant for the Flood Affectees at Khairpur & Sukkur Regions(District Khairpur) CDP	17-04-2014	Un-Satisfactory	
739.	Planning & Development	1268	1.provid safe drinking water facility through installation of 160 hand pumps along with water testing	12-03-2014	Satisfactory	
740.	Planning & Development	1268	Filtration Plant for the Flood Affectees at Khairpur & Sukkur Regions(District Q.Shadadkot)	23-05-2014	Un-Satisfactory	
741.	Planning & Development	1282	Development Project for Bhit Shah Town. (Phase - II)	18-06-2014	Un-Satisfactory	
742.	Planning & Development	1268	Provide Safe Drinking Water Facility Through installation of 250 hand pumps & Construction of 250 Pit Latrines.(CDP Scheme).	14-03-2014	Satisfactory	
743.	Planning & Development	1268	CDP ADP # 1268 Improving the designs of quilts &Creating market Linkages of 200 Women	28-03-2014	Average	
744.	Planning & Development	1268	Improved Personal Hygiene (Construction of Pit Latrines),(CDP Scheme)	11-03-2014	Average	
745.	Planning & Development	1268	The establishment of Model School @ UC-7 Larkana District Larkana	06-03-2014	Average	
746.	Planning & Development	1268	Provide Safe drinking water facility through installation of 350 Hand Pumps along with water testing & Construction of 350 Latrines in 10 villages. ADP # 1268	21-04-2014	Average	
747.	Planning & Development	1267	Modernization / Rehabilitation and establishment of industrial units in rural areas through Public Private Partnership (Agro cluster program) Small & Medium Enterprises, (phase-i).	20-03-2014	Average	
748.	Planning & Development	1270	Establishment of Sindh Data Center in Bureau of Statistics.	25-04-2014	Satisfactory	
749.	Planning & Development	1268	Elementary School Through cluster Schools in District Shikarpur and Kashmore Kandhkot(District Kashmore)CDP	21-03-2014	Un-Satisfactory	
750.	Planning & Development	1268	Elementary School Through cluster Schools in District Shikarpur and Kashmore Kandhkot(District Shikarpur) CDP	24-03-2014	Un-Satisfactory	
751.	Planning & Development	1268	Water and Sanitation Project Jacobabad (CDP)	28-03-2014	Satisfactory	
752.	Planning & Development	1268	Economic empowerment of rural women through establishment of rally training centre and out let in city Jacobabad, district Jacobabad(CDP)	27-03-2014	Satisfactory	
753.	Planning & Development	1268	Union Council Based Poverty Reduction Program Jacobabad (CDP Scheme)	08-04-2014	Satisfactory	
754.	Planning &	1268	The establishment of Larkana Model School(LMS) @ UC-6 Larkana District Larkana	05-03-2014	Un-Satisfactory	

	Development				
755.	Population Welfare	1286	Population Welfare Program (2010-15) in Sindh	16-06-2014	Average
756.	Provincial Ombudsman	1288	Construction Provincial Ombudsman Regional Offices-cum-Residences (3 Nos.)at Mirpurkhas, Larkana and Nawabshah and purchase of plots (Headquarter and Nine 09 Regional Office Phase-I)	22-01-2014	Average
757.	Provincial Ombudsman	1288	Construction of Provincial ombudsman Regional office um-Residences at Nawabshah.	10-02-2014	Un-Satisfactory
758.	Provincial Ombudsman	1288	Construction of Provincial Ombudsman Regional office cum-Residence in Sindh (3 Nos) At Larkana.	25-02-2014	Satisfactory
759.	Public Health Engineering	1322	Imp: & Extension Water Supply Scheme Kamber Ali Khan. (Compliance Visit)	17-12-2013	Average
760.	Public Health Engineering	1402	Imp: & Ext: Drainage Scheme Kamber (Compliance Visit).	16-12-2013	Average
761.	Public Health Engineering	1418	Improvement & Ext: of Drainage Scheme Hala Town. Makhdoom Jamailuzama (MPA)	16-04-2014	Average
762.	Public Health Engineering	1327	Extension of Water Supply Scheme of Village Mori Manger, Shaikh Hafiz and Alam Abro Taluka & District Hyderabad (Modified)	27-06-2014	Satisfactory
763.	Public Health Engineering	1479	Constt of CC Block and CC Drains at various villages (3 Nos) District Hyderabad	20-06-2014	Un-Satisfactory
764.	Public Health Engineering	1418	Improvement & Extension of Drainage Scheme Hala Town	18-06-2014	Average
765.	Public Health Engineering	1416	DRAINAGE SCHEME RATODERO	26-02-2014	Average
766.	Public Health Engineering	1440	Rural Drainage Scheme Kamu Shaheed .	27-02-2014	Average
767.	Public Health Engineering	1441	Rural Drainage Scheme Likpur.	28-02-2014	Average
768.	Public Health Engineering	1309	Improvement & Extension of Urban Water Supply Scheme Lakhi (Filtration).	25-03-2014	Average
769.	Public Health Engineering	1412	Improvement & Extension Drainage Scheme Karoondi.	20-03-2014	Average
770.	Public Health Engineering	1338	WATER SUPPLY SCHEME IN VILLAGE KOT MIR MUHAMMAD.	14-04-2014	Not Applicable
771.	Public Health Engineering	1337	TRAIL BORING & PUMPING MACHINERY FOR DRIB MEHAR SHAH TALUKA KINGRI, DISTRICT KHAIRPUR.	11-04-2014	Average
772.	Public Health Engineering	1334	Water Supply Scheme of Tando Masti .	15-04-2014	Satisfactory
773.	Public Health Engineering	1338	W/S Scheme of Arab Khan Katohar & adjoining village.	15-04-2014	Average
774.	Public Health Engineering	1335	Water Supply Scheme Syed Amir Ali Shah.	16-04-2014	Satisfactory
775.	Public Health Engineering	1382	Water Supply Scheme Deh-89 Nawabshah. ADP # 1382.	26-05-2014	Average
776.	Public Health	1381	Water Supply Scheme for Village Haji Behram Khan Berhamani Deh 99 Nasrat U.C 60th Mile.	27-05-2014	Average

	Engineering				
777.	Public Health Engineering	1463	Drainage scheme village Sabab Abro District Naushero Feroze.	29-05-2014	Average
778.	Public Health Engineering	487	Drainage Scheme for Village Saindad Banbhan P.O Halani, Taluka Mehrabpur. ADP # 487(2011-12)	30-05-2014	Un-Satisfactory
779.	Public Health Engineering	1202	Basic facilities available or to be needed to make the Model Village Fatuhal Zardari U.C Gohram Mari, Taluka Sakrand, (Drainage Scheme)	25-10-2013	Average
780.	Public Health Engineering	1202	Basic facilities available or to be needed to make the Model Village Fatuhal Zardari U.C Gohram Mari, Taluka Sakrand, (Water Supply Scheme)	25-10-2013	Un-Satisfactory
781.	Public Health Engineering	1339	Providing the Facility of Drinking Ground Water to Khairpur City (Remaining Areas 09 Villages)	07-04-2014	Average
782.	Public Health Engineering	1419	Imp: & Ext: of Rural Drg: Scheme Dabhro Taluka Kandiaro.	21-04-2014	Un-Satisfactory
783.	Public Health Engineering	1459	Construction of Surface Drains for Village Matla and Jumo Gadhi UC Mori.	29-04-2014	Satisfactory
784.	Public Health Engineering	1409	Rehabilitation of Drainage Scheme Shah Ladhani.	21-05-2014	Average
785.	Public Health Engineering	1458	Construction of Drains Schemes Doongries UC Mori.	22-05-2014	Average
786.	Public Health Engineering	1423	Rehabilitation of Urban Drainage Scheme Tharo Shah.	20-06-2014	Average
787.	Public Health Engineering	1302	Urban W/S Scheme Thull Town. ADP # 1302.	25-06-2014	Average
788.	Public Health Engineering	1421	Imp: & Ext: Drainage Scheme Naushero Feroze.	13-05-2014	Average
789.	Public Health Engineering	1462	Drainage Scheme at Village Mosa Khan Rajar.	12-05-2014	Not Applicable
790.	Public Health Engineering	1419	Imp: & Ext: of Rural Drg: Scheme Dabhro Taluka Kandiaro.	19-06-2014	Un-Satisfactory
791.	Public Health Engineering	1268	Economic Empowerment of Rural Women Through Establishment of Ralli Training Center and Outlet.. (CDP Scheme)	11-03-2014	Satisfactory
792.	Public Health Engineering	1417	Improvement & Extension of Drainage Scheme Dodai.	26-06-2014	Average
793.	Public Health Engineering	1347	Water Supply Scheme from KW&SB Canal to Village Molvi Muhammd Arif Palejo/Haji Abdullah Mirbehar UC Gharo Taluka Mirpur Sakro.	06-05-2014	Average
794.	Public Health Engineering	452	Drainage Scheme Haji Nihal Khan Khorkhani(Compliance)	08-07-2013	Average
795.	Public Health Engineering	1417	Improvement & Extension of Drainage Scheme Dodai.Taluka Larkana.	28-08-2013	Average
796.	Public Health Engineering	580	Drainage Scheme Wisrio Wahan Taluka & District Khairpur	10-10-2013	Un-Satisfactory
797.	Public Health Engineering	1407	Improvement & Extension Of Drainage Scheme Therhi Taluka & District Khairpur	14-10-2013	Average
798.	Public Health	1398	Imp: & Extension of Rural Drainage Scheme Saleh Muhammad Goth Karach1	21-10-2013	Satisfactory

	Engineering				
799.	Public Health Engineering	1296	Rural Urban Water Supply Scheme Pir Bux Goth Karachi	22-10-2013	Satisfactory
800.	Public Health Engineering	1297	Rural Water Supply Scheme Juma Goth Karachi	22-10-2013	Satisfactory
801.	Public Health Engineering	1323	Urban Water Supply Scheme Bandhi (Filtration)	23-10-2013	Average
802.	Public Health Engineering	1324	Urban Water Supply Scheme Jam Sahib (Filtration)	22-10-2013	Satisfactory
803.	Public Health Engineering	1290	Rural Water Supply Scheme Yar Muhammad Bhurghari	28-10-2013	Average
804.	Public Health Engineering		Water Supply Scheme (Flood Affected Area) Assisted through SWAP Agreement	23-10-2013	Not Applicable
805.	Public Health Engineering	923	Urban Drainage Scheme Sakrand (Phase-II)	24-10-2013	Average
806.	Public Health Engineering	1313	Rural Water Supply Scheme Keenjhar Lake Chakhro to KaroPalari To Maker PioBarch, IhsanJakhro, SadiqueJeand and Saleh Mohammad Palari, Ali Hassan Brohi, District Thatta.	29-10-2013	Un-Satisfactory
807.	Public Health Engineering	1423	Rehabilitation of Urban Drainage Scheme Tharu Shah, Taluka Bhiria District Naushahro Feroze.	28-10-2013	Un-Satisfactory
808.	Public Health Engineering	1424	Drainage Scheme for Village Dehat.	29-10-2013	Un-Satisfactory
809.	Public Health Engineering	1425	Rural Drainage Scheme Haji Saeed Khan Lakho and its mohala Haji Ghullam Rasool Lakho.	30-10-2013	Un-Satisfactory
810.	Public Health Engineering	1411	Improvement/Extension of Drainage Scheme Bozdar Wada (Revised)	31-10-2013	Un-Satisfactory
811.	Public Health Engineering	1393	Imp: & Extension of Drainage Scheme Rajo Khanani (Urban)	05-11-2013	Un-Satisfactory
812.	Public Health Engineering	1409	Rehabilitation Drainage Scheme Shah Ladhani Taluka & District Khairpur	01-11-2013	Average
813.	Public Health Engineering	1038	Improvement & Extension of Urban Water Supply Scheme Kandhari.	07-11-2013	Un-Satisfactory
814.	Public Health Engineering	1408	Improvement/Extension of Drainage Scheme Setharja (Revised)	05-11-2013	Un-Satisfactory
815.	Public Health Engineering	1299	Extension/ Rehabilitation of Water Supply Scheme Kotdiji & Kotbunglow	06-11-2013	Satisfactory
816.	Public Health Engineering	1428	Improvement & Extension of Urban Drainage Scheme Kandhari.	07-11-2013	Average
817.	Public Health Engineering	1298	Improvement/Extension of Water Supply Scheme Pacca Chang (Revised)	07-11-2013	Un-Satisfactory
818.	Public Health Engineering	1439	Drainage Scheme Buxapur (I&E).	11-11-2013	Un-Satisfactory
819.	Public Health Engineering	1430	Imp: & Ext: of Urban Drainage Scheme Jam Nawaz Ali District Sanghar	11-11-2013	Un-Satisfactory
820.	Public Health	1410	DRAINAGE SCHEME FOR PIR ESSA U/C KAMAL DERO, GAMBAT.	07-11-2013	Un-Satisfactory

	Engineering				
821.	Public Health Engineering	1314	Improvement & Extension of Urban Water Supply Scheme Jati District Thatta	18-11-2013	Un-Satisfactory
822.	Public Health Engineering	1436	Imp: & Ext: of Urban Drainage Scheme Jati District Thatta	18-11-2013	Un-Satisfactory
823.	Public Health Engineering	1432	Improvement & Extension Urban Drainage Scheme Darro (Revised) District Thatta	19-11-2013	Un-Satisfactory
824.	Public Health Engineering	1434	Improvement & Extension Urban Drainage Scheme Mirpur Bathoro District Thatta	19-11-2013	Un-Satisfactory
825.	Public Health Engineering	1429	Imp: & Ext: of Urban Drainage Scheme Berani District Sanghar	11-11-2013	Average
826.	Public Health Engineering	1304	Water Supply Scheme Chachro to Goth Laplo (Naplo)	10-12-2013	Average
827.	Public Health Engineering	1326	Improvement of W/S Distribution system in Mirpurkhas City Satellite Town.	16-01-2014	Satisfactory
828.	Public Health Engineering	1325	Water Supply Scheme Sari Village Miro Khan	20-01-2014	Satisfactory
829.	Public Health Engineering	1312	Rural Water Supply Scheme Vikyo Jhakro (35 miles from super highway) to village Yousuf Palri, Usman Jhakro & Surrounding Villages U.C Jhampir	28-01-2014	Un-Satisfactory
830.	Public Health Engineering	1413	Rural Drainage Scheme Soof Khan Janwari.	29-08-2013	Un-Satisfactory
831.	Public Health Engineering	1441	Rural Drainage Scheme Likpur	24-12-2013	Average
832.	Public Health Engineering	1422	Urban Drg:Scheme Paddidan	23-01-2014	Average
833.	Public Health Engineering	1310	Imp: & Ext: of W/S Bagarji	20-12-2013	Un-Satisfactory
834.	Public Health Engineering	1405	Improvement & Extension Drainage Scheme Ranipur	09-01-2014	Average
835.	Public Health Engineering	1406	Improvement & Extension Drainage Scheme Gambat.	10-01-2014	Average
836.	Public Health Engineering	1030	Development of Infrastructure of District Badin Water supply & Drainage (Khoski, Pangrio, Kadhan and Lawari Sharif)	13-03-2014	Un-Satisfactory
837.	Public Health Engineering	1413	Rural Drainage Scheme Soof Khan Janwari.	10-01-2014	Average
838.	Public Health Engineering	1292	Water Supply Scheme Chamber Town. Mrs. Shamshad Sattat Bachani (MNA), District; Tando Allahyar	11-04-2014	Average
839.	Public Health Engineering	1333	W/S Scheme of Allah Bux Katohar,	13-02-2014	Un-Satisfactory
840.	Public Health Engineering	1400	Urban Drainage Scheme Tando Allahyar.	10-04-2014	Un-Satisfactory
841.	Public Health Engineering	1431	Improvement & Extension of Drainage Scheme Garhi Yasin	19-02-2014	Average
842.	Public Health	1444	Thull Drainage Scheme.	20-02-2014	Un-Satisfactory

	Engineering				
843.	Public Health Engineering	1414	Improvement & Extension of Drainage Scheme Banguldero.	24-02-2014	Un-Satisfactory
844.	Public Health Engineering	1415	Improvement & Extension of Drainage Scheme Naudero	25-02-2014	Satisfactory
845.	Public Health Engineering	1294	Bulk water supply scheme of various villages of Gadap Town, Karachi.	17-06-2014	Un-Satisfactory
846.	Public Health Engineering	1293	Water supply scheme of various villages of Dumlotte & Kathore District Karachi.	16-06-2014	Average
847.	Public Health Engineering	1420	Imp: & Ext: of Urban Drg: Scheme Mehrabpur Taluka Mehrabpur.	10-03-2014	Average
848.	Public Health Engineering	1430	Improvement and Extension of urban drainage scheme Jam Nawaz Ali Distt. Sanghar.	23-06-2014	Average
849.	Public Health Engineering	1336	Water Supply Scheme for Village Dhup Waro.	14-02-2014	Un-Satisfactory
850.	Public Health Engineering	1442	Modified Disposal of Sewerage i/c Treatment Plant of Behar colony, Khanzada colony, Ghosia colony, Gareebabad colony etc. into river Indus downstream of Kotri city Taluka Kotri Distt. Jamshoro	24-06-2014	Un-Satisfactory
851.	Rural Development	1536	Supplying of Hand Pumps for drinking purpose in Taluka Tando Adam Khan and Shahdadpur District Sanghar.	07-11-2013	Un-Satisfactory
852.	Rural Development	1529	Construction of road at village Ak Macchi to Dhani Bux Sattar Dino Bachal Khaskheli District Matiari Phase I	20-06-2014	Un-Satisfactory
853.	Rural Development	1534	Supplying and Installing shallow hand pump in District Larkano.	28-10-2013	Satisfactory
854.	Rural Development	1538	Construction of Drains and C.C Block flooring in various Union Council of District Shikarpur.	30-10-2013	Average
855.	Rural Development	1542	Rehabilitation of Playground Govt. Boys High School Tando Muhammad Khan.	05-11-2013	Un-Satisfactory
856.	Rural Development	1533	Construction of cement concrete block in different streets different Mohallas of Tando Muhammad Khan	04-11-2013	Average
857.	Rural Development	1539	Repairing & Up-gradation of Drainage system in different Mohalla & Mushtarka colony of Tando Muhammad Khan	05-11-2013	Average
858.	Rural Development	1541	Construction of Shaheed Zulfikar Ali Bhutto Children Zoo Garden at Tando Muhammad Khan	04-11-2013	Un-Satisfactory
859.	Rural Development	1540	Construction of remaining works of Rural Development Department office Building Larkana.	07-11-2013	Not Applicable
860.	Rural Development	1534	Supply & Installation of Shallow Hand Pumps (Larkana, Dadu, Thatta).	16-12-2013	Average
861.	Rural Development	1534	Supply & Installation of Shallow Hand Pumps (Larkana, Dadu, Thatta). Visit in District Thatta	12-12-2013	Un-Satisfactory
862.	Rural Development	1535	Non-mechanized water supply scheme in Brackish Zone of Sindh (Thatta & Ghotki). Visit in District Thatta	12-12-2013	Satisfactory
863.	Rural Development	1542	Compliance Visit Rehabilitation of Playground Govt. Boys High School Tando Muhammad Khan	26-02-2014	Average
864.	Rural	1530	Construction of Link road to villages of 500 populations in Mirpurkhas Division (Three units visited at district Sanghar).	19-03-2014	Un-Satisfactory

	Development				
865.	Rural Development	1529	Construction of road from Abadgar Sugar Mill Roa to Village Jan Mohammad Sathyo Phase I District Tando Mohd Khan	14-03-2014	Un-Satisfactory
866.	Service General Administrator & Coordination	1547	Construction of New Circuit House Khairpur	29-08-2013	Satisfactory
867.	Service General Administrator & Coordination	1546	Constt of Office cum residences for staff of Enquires Anti Corruption Establishment at Khairpur and Naushehroferoze.	26-09-2013	Average
868.	Service General Administrator & Coordination	1548	Repair Renovation of existing A.S., D.S. Flats at Bath Island Karachi. Phase " II	06-03-2014	Average
869.	Service General Administrator & Coordination	1549	Constt of Multi storeyed building Sindh Sectt No 6	07-03-2014	Average
870.	Service General Administrator & Coordination	1551	Construction of Office & residences of Enquiries and Anti Corruption Establishment at Matiari, Tando Allahyar, T.M Khan, Ghotki, Kashmore, Kamber and Janshor	10-03-2014	Un-Satisfactory
871.	Service General Administrator & Coordination	1551	Construction of Office & residences of Enquiries and Anti Corruption Establishment at Matiari, Tando Allahyar, T.M Khan, Ghotki, Kashmore,	26-03-2014	Average
872.	Service General Administrator & Coordination	1550	Sindh Government Officers Club at GOR Bath Island Karachi	13-03-2014	Average
873.	Service General Administrator & Coordination	1551	Construction of Office & residences of Enquiries and Anti Corruption Establishment at Matiari, Tando Allahyar, T.M Khan, Ghotki, Kashmore, Kamber and Janshor. (Visited at Matiari)	17-03-2014	Average
874.	Service General Administrator & Coordination	1551	Construction of Office & residences of Enquiries and Anti Corruption Establishment at Tando Muhammad Khan	27-03-2014	Un-Satisfactory
875.	Sindh Board of Investment (SBI)	1567	Marketing of Sindh for attracting Investment (Under Revision).	12-05-2014	Un-Satisfactory
876.	Sindh Board of Investment (SBI)	1566	Investment Promotion in Sindh.	12-05-2014	Un-Satisfactory
877.	Sindh Board of Investment (SBI)	1573	Revival of Sick Industrial units.	12-05-2014	Un-Satisfactory
878.	Sindh Board of Investment (SBI)	1571	Khairpur Special Economic Zone(KSEZ)	30-12-2013	Satisfactory
879.	Sindh Revenue Board	1574	Strengthening and Capacity Building of Sindh Revenue Board(SRB)	20-03-2014	Satisfactory
880.	Social Welfare	1577	Economic empowermenal girlurt support to urban & ruralgirls,women & handicapped thought our sindh	07-04-2014	Satisfactory
881.	Social Welfare	1577	Economic empowermenal girlurt support to urban & ruralgirls,women & handicapped thought our sindh	22-04-2014	Un-Satisfactory
882.	Social Welfare	1576	Establishment of Community Development Centres (02 Units in Sindh) Karachi & Thatta.	11-12-2013	Un-Satisfactory
883.	Social Welfare	1576	Establishment of Community Development Centers (02 Units in Sindh) Karachi & Thatta (one unit visited @ Thatta)	18-02-2014	Un-Satisfactory

884.	Social Welfare	1580	Establishment & Strengthening of Darul Aftal & Rehabilitation of Street Children through Civil Society Organization Karachi	24-03-2014	Average
885.	Social Welfare	1578	Establishment of Darul Aman @ district Mohtarma Shaheed Benazirabad.	11-02-2014	Average
886.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase IV) Title of Project for WWF-P: Integrated approach to skill development & provision of sustainable livelihood.	26-03-2014	Average
887.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase ? II) Title of Project for Larr Development Association (LDA): Reduce the intensity of water born & epidemic diseases by providing	08-04-2014	Average
888.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase " II) Title of Project for GSSA: Safe Drinking Water & Sanitation Project in rural areas of District Dadu	22-04-2014	Satisfactory
889.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase " II) Title of Project for WWF-P: •Water filtration plants fo providing clean drinking water to the flood affected • . Location: ADP#: 1268 Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase " II) Title of Project for SAFWCO: Water filtration plants for providing clean drinking water to the flood	18-04-2014	Average r
890.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase IV) Title of Project for Fatimid Foundation:• Blood screening & provide 500 safe blood to the population of Tando Allah Y	23-04-2014	Un-Satisfactory
891.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase IV) Project Title for BASIC Development Foundation: "Economic Empowerment of Rural Craftswomen through Establishment of R	25-04-2014	Satisfactory
892.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase III) Project Title for Basic Urban Services for Katchi Abadies (BUSTI): "Participatory WASH Development Programme. •	05-05-2014	Satisfactory
893.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Phase II,III & IV) Title of Project for LRBT:• Eye Surgeries & Sight restoring cataract surgeries of poor people of Sindh•	17-05-2014	Satisfactory
894.	Special Initiatives Unit	1268	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised)	27-05-2014	Satisfactory
895.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised)	08-07-2013	Satisfactory
896.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised)	09-07-2013	Average
897.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised)	16-07-2013	Average
898.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised).	17-07-2013	Average
899.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised)	04-07-2013	Average
900.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised)	03-07-2013	Average
901.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised).	28-08-2013	Satisfactory
902.	Special Initiatives Unit	1269	Expansion of Union Council Based Poverty Reduction Programme (Low Cost Housing scheme) Compliance visit	04-09-2013	Satisfactory
903.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-I) (revised).	24-09-2013	Satisfactory
904.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-I) for 500 Units (revised)	23-09-2013	Average
905.	Special Initiatives	1586	Establishment of Drinking Water Hubs (Phase-1) for 500 Units (Revised).	23-01-2014	Average

	Unit				
906.	Special Initiatives Unit	1586	Establishment of Drinking Water Hubs (Phase-I) for 500 Units	24-01-2014	Average
907.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector. Project Title for Indus Rural Development Organization (IRDO): ١٤١/٢ Gender Information Technology Centre under Skill Development / Women Empo	09-06-2014	Satisfactory
908.	Special Initiatives Unit	1268	Community Development Program (CDP) through Civil Society Organizations and others, including Corporate Sector (Green Sahara Foundation)	19-06-2014	Average
909.	Sports & Youth Affairs	1618	Construction/ Rehabilitation of Bakhtawar Sports Pavilion /Mini Stadium Naudero District Larkana.	26-02-2014	Un-Satisfactory
910.	Sports & Youth Affairs	1621	Laying of Synthetic Hockey Turf at Railway Ground Sukkur. ADP # 1621	19-03-2014	Satisfactory
911.	Sports & Youth Affairs	1618	Construction/ Rehabilitation of Bakhtawar Sports Pavilion /Mini Stadium Naudero District Larkana.	26-02-2014	Average
912.	Sports & Youth Affairs	1599	Consolidation / improvement and Additional facilities at Sindh Sports Board Complex, Hyderabad.	14-10-2013	Satisfactory
913.	Sports & Youth Affairs	1623	Construction of Sports Stadium at Tando Adam District Sanghar under revision	24-02-2014	Un-Satisfactory
914.	Sports & Youth Affairs	1619	Construction of Sports Stadium at Karachi (5 Units) Gulberg, New Karachi, Landhi, Orangi and Baldia Town. (Revised) (Two unit visited)	12-02-2014	Average
915.	Sports & Youth Affairs	1608	Construction of sports stadium at Shahdadpur District Sanghar	19-03-2014	Un-Satisfactory
916.	Sports & Youth Affairs	1626	Construction of Players Hostel, Boxing Hall and Seating steps Shaheed Zulfiqar Ali Bhutto Sports Complex at Mirpurkhas.	01-04-2014	Average
917.	Sports & Youth Affairs	1616	Construction of Mini Stadium, Ghani Eleven Football Ground, Neare Munno Goth/ essa Nagri, Gulshan-E-Iqbal, Karachi	13-03-2014	Un-Satisfactory
918.	Sports & Youth Affairs	1597	Construction of Sports Stadium in Sindh (8 Nos)(Districts) Hala, Kotri, Tandojam, Mithi Sanghar, Shikarpur, Jacobabad & Tando Allahyar (Part-I).(under revision)	19-05-2014	Average
919.	Sports & Youth Affairs	1597	Construction of Sports Stadium in Sindh (8 Nos)(Districts) Hala, Kotri, Tandojam, Mithi Sanghar, Shikarpur, Jacobabad & Tando Allahyar (Part-I).(under revision)	22-05-2014	Average
920.	Sports & Youth Affairs	1628	Construction of Sports Complex Thatta.	13-05-2014	Average
921.	STEVTA	1649	Establishment of Monotechnic Institute at Garhi Khuda Bux ADP # 1649	26-06-2014	Average
922.	STEVTA	1650	Establishment of Vocational Training Centre at Kashmore ADP # 1650	13-06-2014	Average
923.	Tourism	1661	Construction of motel / Hotel at Garhi Khuda Bux Bhutto (Larkana)	07-02-2014	Average
924.	Tourism	1664	Development of the SummerResorts at Gorakh Hills District Dadu ,Sindh	16-05-2014	Average
925.	Tourism	1654	Consolidation/ Improvement of facilities at Keenjhar Lake Thatta	31-03-2014	Un-Satisfactory
926.	Tourism	1659	Allocation of Early Work at Keenjhar Lake Thatta	31-03-2014	Un-Satisfactory
927.	Tourism	1655	Establishment of Motel at Nagarparkar District Tharparkar (Revised)	25-06-2014	Average
928.	Women Development	1680	Baby Child Child Care Training at all District HQs of Sindh and 18 Towns in Karachi	12-02-2014	Un-Satisfactory
929.	Women Development	1670	Establishment of Women Complaint Cells in Sindh for Aid to Women in Distress.	24-02-2014	Un-Satisfactory
930.	Women	1670	Establishment of Women Complaint Cells in Sindh for Aid to Women in Distress.	24-02-2014	Un-Satisfactory

	Development				
931.	Women Development	1680	Baby Child Care Training at all District HQs of Sindh and 18 Towns in	12-02-2014	Un-Satisfactory
932.	Women Development	1670	Establishment of Women Complaint Cells in Sindh for Aid to Women in Distress.	28-02-2014	Un-Satisfactory
933.	Women Development	1670	Establishment of Women Complaint Cells in Sindh for Aid to Women in Distress.	28-02-2014	Un-Satisfactory
934.	Women Development	1680	Baby Child Care Training at all District HQs of Sindh & 18 Towns in Karachi	13-02-2014	Average
935.	Women Development	1681	Mapping Availability of Resources and Women Groups/Organization Cooperative Societies	17-03-2014	Un-Satisfactory
936.	Women Development	1673	Report on Trafficking of women in Sindh	25-03-2014	Un-Satisfactory
937.	Work & Service	1692	Construction of Various roads in Sindh 90.0 Kms.	10-12-2013	Un-Satisfactory
938.	Work & Service	1689	Construction/Improvement of Provincial roads in Sindh (Lower Sindh) 200Kms.	09-12-2013	Un-Satisfactory
939.	Work & Service	1993	CONSTRUCTION OF ROAD FROM VILLAGE WATER MALANO TO VILLGE BHAMBHO MALANO TO VILLAGE DHANI BUX MALIK.TO VILLAGE ADAM GOPANG VIA THATH MINOR MILE 0/0 -4/0 (6.44 KMS)	26-11-2013	Average
940.	Work & Service	1963	Construction of Badin Khoski Road at point Scape to Lawari Nando Road Via Noor Muhammad Farooqi Mile 0/0-6/0	31-12-2013	Average
941.	Work & Service	1965	Construction of road from Khalifo Qasim " Jhudo road to Olya Khan Shah road via Talib Odejo and Noor Kiryo mile 0/0-6/4 (10.45 Kms)	13-02-2014	Average
942.	Work & Service	1691	Construction/ Improvement of Various Roads under C.M Directives in Sindh (98 Km).	17-12-2013	Un-Satisfactory
943.	Work & Service	1828	Improvement of road from Indus Highway old alignment mile 5/6-17/4 (18.92 KM Asphalt)	26-06-2014	Average
944.	Work & Service	1866	Improvement of road from Bhan Talti road mile 0/0-6/0 (9.6 Kms)	27-06-2014	Satisfactory
945.	Work & Service	1784	W/R of National Highway Chandan Escape to Oderolal station Via Deh dari road Mile 6/1-14/1.	29-05-2014	Average
946.	Work & Service	2098	Construction of of road from Phurdo Jamali to Khadaro Mile 0/0-7/0	18-06-2014	Average
947.	Work & Service	2101	Construction of Mirpurkhas By pass road connect Hyderabad road Tando Adam road Khan road and Sindhri road with over head bridge near Ratanabad Road Mile 0/0-11/0 (M) = 17.71 Kms .	24-06-2014	Average
948.	Work & Service	1990	CONSTRUCTION OF ROAD FROM VASS TO MATTO MANGRIO MILE 0/0 12/4.	14-03-2014	Average
949.	Work & Service	1736	W/R of road from Bossan to ratodero Jacobabad road mile 0/0-10/0 (16.10 Kms.)	31-03-2014	Un-Satisfactory
950.	Work & Service	1766	Reconditioning of road from old N.H way to Shah Waryal & connected to Ostagahi & Jogi Mohalla & Shaikh Road Mile 0/0-1/7.	08-05-2014	Not Applicable
951.	Work & Service	1767	Reconditioning/Construction of road from Old N.H way Phulpota Pahore via Lashari Road Mile 0/0-2/2.	16-05-2014	Average
952.	Work & Service	1981	Construction of road from Gul Mohammad village to Ghulam Nabi Jodh via Khadim Kharal Road Mile 0/0-5/0. (8.04 Km).	08-05-2014	Average
953.	Work & Service	1755	Widening/ Reconditioning From Kandiaro Tharushah via Darbelo Road Mile 0/0-12/0. (19.30 Km)	19-06-2014	Average
954.	Work & Service	1983	Construction of road from Ripri Baharo to Ramzan Ja Pirr. 0/0 - 6/0 mile	16-05-2014	Un-Satisfactory
955.	Work & Service	1791	W/R of road from Thari Mirwah Bozdar Wada Road Mile 0/0-8/0.	18-06-2014	Average
956.	Work & Service	1979	Construction of road from Bhango Pholri road (Ameer Poto) to village Ghulam Rasool Janwari via Kamalo Bhango Haji Murad Burdi Pir Bux Rajper & Kalhora village Mile 0/0-7/4.	07-05-2014	Un-Satisfactory
957.	Work & Service	1905	Improvement / Reconditioning of Larkana Circular road mile 0/0-10/0 (16.00 KMS).	15-05-2014	Satisfactory
958.	Work & Service	1906	Widening / Reconditioning of road from Larkana Naudero to Koreja Via Saidudero Pitaffi road mile 0/0-4/2. (6.83 Km½s)	14-05-2014	Average
959.	Work & Service	1849	W/R OF ROAD FROM ADILPUR QAZI BADAL ROAD TO DARI CHACHAR MILE 0/0-2/0 (3.20 KMS).	04-06-2014	Average
960.	Work & Service	1747	W/R of road from 60th Mile to Packi Chowdagi via Bachehri road mile 0/0-10/3=(16.69 km)	26-05-2014	Average
961.	Work & Service	1853	W/R OF ROAD FROM RETTI TO KAMOON SHAHEED MILE 0/0-8/5 (13.88 KMS)	05-06-2014	Un-Satisfactory

962.	Work & Service	1759	Improvement of Road, Manhero road to vill Ghulam Panjabi road mile 0/0-8/1(13.07km)	27-05-2014	Average
963.	Work & Service	1824	Reconditioning of road from Mian Shoro via Kally Bux Rind Sakrand City road mile 0/0-3/5	28-05-2014	Average
964.	Work & Service	1825	Reconditioning of road from Daleel Dero to Allah Dito Rind road mile 0/0-2/2	20-06-2014	Average
965.	Work & Service	1780	W/R of road from Salehpat to Sikandarabad mile 0/0 " 25/2 (40.54 Kms)	13-05-2014	Un-Satisfactory
966.	Work & Service	1597	ADP No 1597 (2013-14) Construction of Sports stadium in Sindh (8Nos) Jacobabad Component	23-04-2014	Un-Satisfactory
967.	Work & Service	1740	W/R of road from Rohri Arrore Salehpat Mile 0/0 1/2 17/0	03-06-2014	Average
968.	Work & Service	1798	W/R of road from Lakhi Shikarpur road to Shikarpur Larkana road (Shikarpur Bye Pass) mile 0/0-6/0 (9.66 Kms.)	23-06-2014	Average
969.	Work & Service		Construction of link road from Tayab Dars road to village Pir Bux Mallah road mile 0/1+330-1/1+330 ft.	30-08-2013	Average
970.	Work & Service		Construction of link road from Gul Muhamad Hingoro to Muhammad Ramzan Dars mile 0/0-1/4 (Phase -1 mile 0/0-0/5)	30-08-2013	Average
971.	Work & Service		Construction of link road from Khipro Mirpurkhas road to sabzi mandi ranger public school new bridge via shah bux otaq Haji Younis Qaimkhani road mile 0/0-0/2+120 ft.	28-08-2013	Average
972.	Work & Service		Construction of link road Moor hadi khalifo Muhammad Bux road to Juman Rajar via Hameer Rajar Road mile 0/0+4/0+550 ft.	29-08-2013	Average
973.	Work & Service	757	W/R of road from Khuhra Kamaldero via village Huliya Bhatyoon upto Razi Dero Road Mile 0/0-11/2. (18.00 Km).	03-07-2013	Average
974.	Work & Service	765	Widening & Reconditioning of road from Bhiria road Paddidan road to Maharam Khan Nangore via Sanwalabad Road Mile 0/0-4/0.	02-07-2013	Un-Satisfactory
975.	Work & Service	802	Repair of link road from Moro Bandhi to village Raees Foto Khan Zardari via Dumbeer Road Mile 0/0-2/4. (4.02 Km).	03-07-2013	Un-Satisfactory
976.	Work & Service	1863	W/R of road from G.M.B road to Dual Carriageway Zonal Plan road East Qasimabad mile 0/0-0/6 i/c link to Graveyard 0/0-0/1.	08-10-2013	Average
977.	Work & Service	2153	ADP No. 2153 (2013-14) Construction of road from Khisana Mori Muhammad Hussain Panhwar Agriculture School Late Mazar and Agricuture Research Labortary road mile 0/0-0/5+330 (1.10 Kms).	08-10-2013	Average
978.	Work & Service	977	Construction of Park at Patni Minor, Taluka Rohri, District Sukkur.	10-10-2013	Average
979.	Work & Service	1796	W/R OF ROAD FROM B.H.U SULTANPUR TO RAHUJA VIA VILLAGE DHANI BUX MAHAR MILE 0/0 - 2/4 (4.0 KMS)	10-10-2013	Average
980.	Work & Service	2035	Construction of road network at Sr. No. 290 & 291 Goth Wahid Bux, Fasadi Wah Qasim abad Hyderabad 5.0 Kms	10-10-2013	Un-Satisfactory
981.	Work & Service	2036	Construction of road network at Sr. No. 144/2 Goth Wahid Bux, Fasadi Wah Qasim abad Hyderabad 5.0 Kms	10-10-2013	Average
982.	Work & Service	1991	CONSTRUCTION OF ROAD SANGRAR SEERAHI TO VILLAGE NEWABAD MILE 0/0 - 5/0.	10-12-2013	Average
983.	Work & Service	1743	W/R OF ROAD FROM DUBAR TO ROHRI BYEPASS VIA PANHWARI VILLAGE MILE 0/0 - 8/7	10-10-2013	Un-Satisfactory
984.	Work & Service	2069	CONSTRUCTION OF ROAD FROM CHOUNGA BRIDGE TO VILLAGE ANWAR JATOI TO DAYAGIR CHOWKI MILE 0/0 " 1/4	14-10-2013	Average
985.	Work & Service	989	Construction of Parking Shed & Fiber at District Bar Session Court Sukkur.	14-10-2013	Un-Satisfactory
986.	Work & Service	1738	W/R OF ROAD FROM KATCHA PHATAK PANOAKIL TO SAEED ALI INDHAR VIA VILLAGE ILLAHI BUX MANGI MILE 0/0 - 7/ 4	14-10-2013	Un-Satisfactory
987.	Work & Service	2043	Construction of road from Bachani to Village Usman Hingoro Taluka Bulri Shah Karim Mile 0/0-1/7.	22-10-2013	Un-Satisfactory
988.	Work & Service	2406	Repair of road of overhead bridge of Railway line Shaheed Benazirabad.	21-10-2013	Average
989.	Work & Service	1111	Widening/Reconditioning/Construction of road from Chanesar Pangrio Mori road to connect N,çshah Kazi Ahmed road Mile 0/0-3/1 (5.0 Km).	22-10-2013	Average
990.	Work & Service	1098	Widening/Reconditioning of road from Pangrio Mori to Sakrand Regulator Mile 0/0-1/6 (2.81 Km).	22-10-2013	Average
991.	Work & Service	987	Construction of C/wall of Eid Gah Pavers Surface Drains & Metalling of Road at Village abad Lakha Sukkur.	22-10-2013	Average
992.	Work & Service	1749	widening and reconditioning of road from Jam sahib to Gupchani Mile 0/0-8/0.	23-10-2013	Average
993.	Work & Service	2496	Construction of Link road Halani-Mehrabbpur to Rohri Main Canal Regulator via Arbab Samtio Taluka Mehrabbpur Road Mile 0/0-1/3.	25-10-2013	Un-Satisfactory
994.	Work & Service	2502	Reconditioning of Link Road from Rajper Chowdagi to Village Saeed Khan Lakho, Taluka Kandiaro Road Mile 0/0-4/4 (In Reaches)	25-10-2013	Average

995.	Work & Service	1131	Construction of Link Road from Tharushah-Mithiani Road Railway Phattak to Tharushah “ Manjuth Phattak, Road Mile 0/0-1/0	25-10-2013	Un-Satisfactory
996.	Work & Service	2497	Construction of Link road from Bakhri to S.B Bund Taluka Kandiaro, Road Mile 0/0-1/7 (3 k.m)	26-10-2013	Average
997.	Work & Service	1713	Widening & Reconditioning Kadhan Nindo Road 0/0-9/0.	25-10-2013	Un-Satisfactory
998.	Work & Service	2479	Construction of link road from Village Rasul Thebo to Village Wali Muhammad Khore Mile 0/5-1/2 (1.0 KM)	28-10-2013	Un-Satisfactory
999.	Work & Service	2465	Construction of Link Road from Moro-Bandhi road to Village Sain Bux Zardari to Ali Nawaz Zardari Road Mile 0/0-1/0+330 ft	26-10-2013	Un-Satisfactory
1000.	Work & Service	1665	Reconditioning of Road from Goth Saindad Bhambhan to Halani Road Mile 0/0-1/7 (3.0 k.m).	25-10-2013	Un-Satisfactory
1001.	Work & Service	1140	Construction of link road from golo pir Mori road to village Ahmed Bughio road mile 0/0-2/3(3.8 km) (phase-I) mile0/0-1/6(2.8 km).	07-11-2013	Un-Satisfactory
1002.	Work & Service	1141	Construction of link road from Adil Dahri road to village Wali Mohammad Dahri road mile 0/0-0/2+330 f \bar{A} , \bar{A} , $\frac{1}{2}$ (0.5km).	07-11-2013	Un-Satisfactory
1003.	Work & Service	991	Construction & Beautification of Squash Court at Humayun Gymkhana Sukkur.	23-10-2013	Average
1004.	Work & Service	1138	Construction/Reconditioning of various streets of Shadadpur road mile 0/0-0/6(1.2km)(Phase-I).	06-11-2013	Un-Satisfactory
1005.	Work & Service	1139	Construction/Reconditioning of various streets of Shadadpur road mile 0/0-0/6(1.2km)(Phase-II).	06-11-2013	Average
1006.	Work & Service	1730	Widening/Reconditioning of road from Dalipota station to Baig Mohammad Panhwar Road Mile 0/0-1/7.	25-10-2013	Average
1007.	Work & Service	981	Installation of C.C TV Cameras & Traffic Plan at Main Road of Sukkur.	21-10-2013	Average
1008.	Work & Service	2014	Construction of road from Sadhuja Phull road to Douro Behan Road Mile 0/0-3/1.	24-10-2013	Average
1009.	Work & Service	1731	W/R of road from Sadhuja Phull Masur Ji Wah upto Moro Bandi Road Mile 0/0-19/0. (30.57 Km)	24-10-2013	Un-Satisfactory
1010.	Work & Service	805	Reconditioning of Road from Halani to Mehrabpur Road mile 0/0-6/2	26-10-2013	Average
1011.	Work & Service	985	Seating Arrangement, Audio Visual System & I.T Equipment for Ghulam Muhammad Medical College Sukkur.	22-10-2013	Average
1012.	Work & Service	2167	Construction of road from Johi Bhan road to village chakk via Mosa Panhwar Gulan Panhwar road mile 0/0-1/2(2.00km).	12-11-2013	Average
1013.	Work & Service	2169	Construction of road from Mudd Sharif to Jasgeer road mile 0/0-1/4(2.4km) UC Kuhdabad.	13-11-2013	Un-Satisfactory
1014.	Work & Service	2050	Construction of road from Village Charo to Mado road along with Inspection path M.N.V Drain mile 0/0-1/7(3.00km)	12-11-2013	Un-Satisfactory
1015.	Work & Service	2126	Construction of 2Km Road from var- Ghulamullah road to village changan mallah mile 0/0-1/2 (2.00 Kms).	18-11-2013	Un-Satisfactory
1016.	Work & Service	2152	Construction of Road from Pir Patho Gail Mori Road to Village Nizamani along Udero lal Branch NIP RD 17 to 22 road mile 0/0-1/2 (2.00 Kms).	19-11-2013	Average
1017.	Work & Service	2058	Construction of Metalled road from Village Qadir Bux jaro to Village Kabir Khan Chandio mile 0/0-3/1 (5.00 Kms).	18-11-2013	Un-Satisfactory
1018.	Work & Service	2056	Construction of Road from Ahmed Lanajir to ali Otho Mile 0/0-2/0 (3.22 Km)	19-11-2013	Average
1019.	Work & Service	2024	Construction of 3.0 KM Road from Village Bhai Khan Chandio via khanti wah to village Rasool Bux Mile 0/0-2/0 (3.22 KM)	19-11-2013	Un-Satisfactory
1020.	Work & Service	1870	Reconditioning of road from Johi Bhan road to phaka Minor(Bakhrani Minor) road mile 0/0-6/6 (10.80km)	13-11-2013	Un-Satisfactory
1021.	Work & Service	2048	Construction of Road from Nai shakh to Bachal Legahri via usman Leghari 0/0-3/1 (5.0 Km)	12-11-2013	Average
1022.	Work & Service	1722	Reconditioning of Kamber Waggan road mile: 0/0-7/0 i/c construction of Kamber Bye pass mile: 0/0-8/0.	06-11-2013	Un-Satisfactory
1023.	Work & Service	1700	Construction /Reconstruction of Various roads in District Shaheed Benazirabad under MPA Programme	23-10-2013	Average
1024.	Work & Service	1689	Construction/Improvement of Provincial Roads in Sindh (Lower Sindh) (District Badin) Unit No. 1 Construction of Road from Kario Ghanwar to Goalrchi Road Via Muhammad Bux Jatoti Mile 0	09-12-2013	Average
1025.	Work & Service	2057	Construction of Road from Fateh Wah to Bathoro to Jati Chowk road via village Haji Mallah and Dargah Bukhari mile 0/0-2/2 i/c approaches 0/4 +400 TM	19-11-2013	Average
1026.	Work & Service	2015	Construction of Road from Beerani (Jan Muhamamd Rind) to Zardari Farm Road mile 0/0 -2/4 = (4.0 Km)	06-11-2013	Average
1027.	Work & Service	1756	Construction of Road from Sangahr Shahdad pur “Tando Adam Jhole Via Village Raees Altaf Hussain Rind Road mile 0/0-4/0 = (6.44 Km)	06-11-2013	Average
1028.	Work & Service	2092	Construction of Road from Village Syed Ghulam Haider Shah to Syed Imtiaz Ali Shah (2.5 Kms)	11-11-2013	Average
1029.	Work & Service	2062	Construction of link road from Lundo Maqsoodo Rind to village Jado Zardari via Haji Bungal Zardari road mile 0/0-1/5 (2.6 Kms)	06-11-2013	Average

1030.	Work & Service	2042	Construction of Road from Mevo khaskheli to Ganj Bahar Via Village Lashari Mile 0/0-1/7 (3.0 KMs)	02-12-2013	Average
1031.	Work & Service	2044	Construction of Road from Rind Oil Field Sim Nali to Village Mitho Chang Taluka Tando Ghulam Haider Mile 0/0-1/7 (3.01 KMs)	03-12-2013	Average
1032.	Work & Service	2135	Construction of Road from Badin Road to Mian Sleman Village District Tando Mohamamd Khan 0/0-0/7 + 330 ft (1.5 KMs)	03-12-2013	Average
1033.	Work & Service	1689	Construction/Improvement of Provincial Roads in Sindh (Lower Sindh) (District Tando Mohammad Khan) Unit No. 1 Construction of Road from Tando Fazal road Tando M. Khan road to Abdul Hakeem Jamali 0/0-0/5.	09-12-2013	Un-Satisfactory
1034.	Work & Service	2010	Construction of Bridge over Mir wah Canal Near Bhurghari Regulator.	11-11-2013	Satisfactory
1035.	Work & Service	1970	Construction of Road from Piaro Station to Mallah Je kelree via hasul chandio via muhrai chandio mile 0/0-3/4 (5.6 Km)	13-11-2013	Average
1036.	Work & Service	1689	Construction /improvement of provincial roads in Sindh (Lower Sindh)(200km) •District Hyderabad(4 unit visited)	04-12-2013	Un-Satisfactory
1037.	Work & Service	2028	Construction of road from Mori Chowdagi to village Dost Mohammad Jatoi.	11-11-2013	Un-Satisfactory
1038.	Work & Service	2039	Construction of Internal and Surroundings roads of Faqir Mohammad Goth Gadap town District Malir mile 0/0-3/1 (5.00 kms).	06-12-2013	Un-Satisfactory
1039.	Work & Service	2029	Construction of road from Asian Bank Road New (N.H way to Jeha Masjid) to village Moryo Phulpoto Road Mile	13-11-2013	Un-Satisfactory
1040.	Work & Service	2154	Construction of road from 2 kms road from Northern by Pass Toll Plaza to Malang Goth Deh Gondpass Tapo Gabopat mile 0/0-1/2.	05-12-2013	Un-Satisfactory
1041.	Work & Service	2031	Construction of road from village Aziz Phulpoto via Daud Goth Road Mile 0/0-1/7.	11-11-2013	Average
1042.	Work & Service	1692	Construction of Various roads in Sindh (90km), District Matiari (3 unit visited)	05-12-2013	Average
1043.	Work & Service	1689	Construction /improvement of provincial roads in Sindh (Lower Sindh)(200km)District Sanghar(5 unit visited)	09-12-2013	Un-Satisfactory
1044.	Work & Service	1691	Construction /improvement of various roads under CM Directive in Sindh (98 km) • District Sanghar(1 unit visited)	10-12-2013	Average
1045.	Work & Service	1689	Construction /improvement of provincial roads in Sindh (Lower Sindh)(200km)District Thatta(3 unit visited)	11-12-2013	Un-Satisfactory
1046.	Work & Service	1778	Reconditioning of road from Ranipur Bozdar road to village Gul Mohammad Jamro & Rang Ali Jamro U.C Jhanda Mashaik Road Mile 0/0-1/7. (3.00 Km).	12-11-2013	Average
1047.	Work & Service	1976	Construction of road from Thari Mirwah to Kathore connecting Wassanabad Mile 0/0-25/0.	13-11-2013	Un-Satisfactory
1048.	Work & Service	1794	Reconditioning of road from Jhango to Babar Wada Road Mile 0/0-4/0. (6.44 Km).	12-11-2013	Un-Satisfactory
1049.	Work & Service	1989	Construction/Reconditioning of Road from Noor Mohammed Shujrah Road to Faizul Laro via Dr. Younis Hyder Soomro mile 0/0-7/5 (12.26 KM)	18-11-2013	Un-Satisfactory
1050.	Work & Service	1795	Reconditioning of road from Fakirabad Railway Phattak to Faizal Mahar Road Mile 0/0-2/1+330 (3.50 Km).	13-11-2013	Average
1051.	Work & Service	2047	Construction of Road from Sial Band to Ali Bux Khair Muhammad Sono Chandio Dano Chandio Mile 0/0-3/1 (5.0 Km)	11-11-2013	Average
1052.	Work & Service	154	Up-Gradation of Primary School to Middle School in Sindh (475 Units) (2005-06 Programme) (Ghotki Component)	09-12-2013	Un-Satisfactory
1053.	Work & Service	2160	CONSTRUCTION OF METTLED ROAD FROM YOUSIF MAHAR TO ARAB MAHAR MILE 0/0 - 1/2 (2.00 KMS)	21-11-2013	Average
1054.	Work & Service	1716	WIDENING AND RECONDITIONING OF ROAD FROM DAHARKI TO RAJA FARM MILE 0/0-16/2	21-11-2013	Un-Satisfactory
1055.	Work & Service	2081	Construction of Road From 10 Miles to Sardar Fateh Muhammed Khan Jatoi (4.00 Km)	18-11-2013	Un-Satisfactory
1056.	Work & Service	2064	Construction of road from Fakirabad Chudaho road to faizal mahar. mile 0/0 - 1/7	13-11-2013	Average
1057.	Work & Service	1992	CONSTRUCTION OF ROAD FROM TRIMUNHI TO RD-99 VIA ARRORE BACHAL SHAH MILE	25-11-2013	Average
1058.	Work & Service	2007	Construction of Road from Dodapur to village Buxan Katohar mile: 0/0-4/3 (7.15 kms),	19-11-2013	Un-Satisfactory
1059.	Work & Service	2084	Construction of link road from Thull Saifal road at mile 11/0 to village Sardar Sher Muhammad Mari road to connect Ghulam Sarwar Khan Sarki road mile 0/0 - 3/1 (5.0 km)	18-11-2013	Un-Satisfactory
1060.	Work & Service	1742	W/R OF ROAD BHILLINI TO SHAHPUR MILE 0/0 " 8/0.	20-09-2013	Un-Satisfactory
1061.	Work & Service	107	Re-Construction of Sindh Government Co-Operative college at Hyderabad	03-01-2014	Average
1062.	Work & Service	1859	Construction of Road from Khapro Khahi via chanesary mori to village MMuhammad Siddique Abu Bhai Road mile 0/0-0/5= (1.0 Km)	06-11-2013	Un-Satisfactory
1063.	Work & Service	1998	Construction of road from Mithi Naukot road to Diplo via Verijhup mile 0/0-22/0 = 22-0 (M) = 35.4 Kms	11-12-2013	Satisfactory

1064.	Work & Service	2033	Construction of road from Manghanwari Internal Road Mile 0/0-2/0.	13-11-2013	Average
1065.	Work & Service	1159	Construction of Road from Faiz Wah Pull to Village Bahadur Brohi mile 0/0-0/3 (0.6 KM)	12-11-2013	Un-Satisfactory
1066.	Work & Service	1134	Widening and Reconditioning of Road from Bilawal Bhutto Zardari Park near National Highway to Chandia More upto Luqman Phattak via Civil Hospital Mile 0/0-1/7 (3.0 KM)	11-11-2013	Satisfactory
1067.	Work & Service	1151	Construction of Road for Village Miandad Jalbani Mile 0/0-1/0 (1.60 KM)	11-11-2013	Un-Satisfactory
1068.	Work & Service	1714	Widening & Reconditioning of Road from Badin-Khoski Wango Road Mile 9/0 to 27/4 Phase II (24 ft with Asphalt Concrete)	30-12-2013	Average
1069.	Work & Service	2104	Construction of Southern Bypass at Tando Allahyar road mile 0/0-5/4 = 5-4 (M) = 8.85 Kms.	01-01-2014	Satisfactory
1070.	Work & Service	2405	Construction of Overhead bridge i/c Approach on railway crossing @ 5/3 of Tando Adam Circular road	02-01-2014	Average
1071.	Work & Service	1135	Widening and Reconditioning of Road from Luqman Phattak to Rohri Canal Bridge Mile 0/0-1/1 (1.80 KM)	12-11-2013	Un-Satisfactory
1072.	Work & Service	1154	Construction of Road of Bakhsho Wahan Mohalla Wandh Mile 0/0-0/2 ½ (0.50 KM)	12-11-2013	Un-Satisfactory
1073.	Work & Service	1155	Construction of Internal Road of Village Donger Khan Dongrani Road Mile 0/0-0/6 (1.20 Km)	12-11-2013	Un-Satisfactory
1074.	Work & Service	2016	ADP No. 2016 (2013-14) Construction of fly over bridge @ Beerani Railway phattak Tando Adam.	01-01-2014	Un-Satisfactory
1075.	Work & Service	2121	Construction of road from Hingorija sagyoon road on the left bank of Machar Shakh to New N.H way via Saifullah Khan Khaskheli (5.00 Km).	13-11-2013	Un-Satisfactory
1076.	Work & Service	1752	Reconditioning & Widening of road from Mariyam Cannon to Wari Goth via Jamali, Phatt & Mahar, U.C Bukhari & Nizamni Road Mile 0/0-4/0+330 (6.50 Km).	12-11-2013	Average
1077.	Work & Service	1728	W/R of road from Khuhra Kamaldero via village Huliayi Bhatyoon upto Razi Dero Road Mile 0/0-11/2. (18.00 Km).	24-01-2014	Average
1078.	Work & Service	1726	W/R of road from Therhi Phattak to Kandhra via Wari Goth Road Mile 1/4-6/4.	13-01-2014	Un-Satisfactory
1079.	Work & Service	2399	Construction of Over Head Bridge over Main Railway Line at Luqman i/c approach road upto New Rohri Canal Bridge (4620 RFT)	14-01-2014	Average
1080.	Work & Service	2053	Construction of Road from Super Highway Sari Road to Habkan dhamach mile 0/0-3/1	24-12-2013	Satisfactory
1081.	Work & Service	2002	Construction of Road from Kothi to Village Anwar Fazal Road Mile 0/0-3/6= 6. 0 KMs	15-01-2014	Un-Satisfactory
1082.	Work & Service	2003	Construction of sujawal By Pass road Mile 0/0-4/3 =7.0 Kms	15-01-2014	Un-Satisfactory
1083.	Work & Service	2020	Construction of metalled road KDA nali to Gul Manda Road Mile 0/0-3/6 =6.0 KMs	28-01-2014	Un-Satisfactory
1084.	Work & Service	1751	Improvement of Road from Mehar to Faridabad Mile 0/0-4/0 (6.4 Kms)	28-01-2014	Average
1085.	Work & Service	2051	Construction of Road from Super Highway Bye Pass Hyderabad to Railo Mian Via Lakhano Shoro Mile 0/0-3/0 (4.53 Kms)	20-02-2014	Average
1086.	Work & Service	1152	Construction of Road Shahmeer Kalhoro to Mevo Kalhoro Mile 0/0-0/3 (0.60 Km)	12-11-2013	Average
1087.	Work & Service	1156	Construction of Road Hayat Jagirani to Village Chachar Road Mile 0/0-1/2 (2.0 Km)	13-11-2013	Average
1088.	Work & Service	1157	Construction of Road from Jamali Sim Nala to Village Hassain Bux Shaikh Mile 0/0-0/6 (1.20 kms)	14-11-2013	Average
1089.	Work & Service	2008	Construction of road from Indus Highway to Village Manjhoo via Makhdoom Saher i/c causeway @ mile 0/0-4/2 in Petaro Taluka Kotri	20-01-2014	Average
1090.	Work & Service	1153	Construction of the Road fro Ramzan Jalbani to Sim Nala upto Allah Yar Jalbani mile 0/0-0/5 (1.0 Km)	13-11-2013	Average
1091.	Work & Service	1158	Construction and Reconditioning of Road Village Janwari Near Ubhri Mile 0/0-0/4 (0.8 KM)	13-11-2013	Un-Satisfactory
1092.	Work & Service	1161	Reconditioning/Construction of Internal Roads of Areesha Colony Khairpur Mile 0/0-0/7+330 (1.5 KM)	13-11-2013	Average
1093.	Work & Service	1162	Reconditioning/Construction of Internal Roads of New Shahbaz Colony Mile 0/0-1/2 (2.0 KM)	14-11-2013	Average
1094.	Work & Service	2158	Construction / Improvement of roads in Sukkur (NA- 198)	26-11-2013	Un-Satisfactory
1095.	Work & Service	2415	CONSTRUCTION OF ROAD SANGRAR SALEHPAT @MILE 7/3 F.F.R ROAD LINK TO OLD F.F.R MTTs MILE 0/0 " 3/3	23-01-2014	Un-Satisfactory
1096.	Work & Service	1725	Widening reconditioning of road from Sobodhero to Sagyoon Road Mile 0/0-7/0. (11.26 Km).	24-01-2014	Un-Satisfactory
1097.	Work & Service	1717	RECONDITIONING OF ROAD FROM UBAURO LANGHO NOOR SHAH ROAD MILE 0/0 - 11/7 (19.00 KMS)	30-01-2014	Un-Satisfactory
1098.	Work & Service	1964	Construction of road from Village Lal Bux Notakni Road to Pir Fateh Shah Via Mazar Chang Mile 0/0-11/0.	12-02-2014	Average
1099.	Work & Service	1977	Construction of road from Khaipur Machi road to Ahmedpur Manghanwari Road Miel 0/0-4/1. (6.63 Km).	20-02-2014	Un-Satisfactory

1100.	Work & Service	2400	Construction of New Bridges Therhi Pull Mirwah & Rohri Canal.	21-02-2014	Average
1101.	Work & Service	1860	Widening/Reconditioning of Bakrani Bridge to Dokri Via Mehrabpur and Z.A Bhutto Agriculture College mile 0/0-6/2 (10.06 KMS).	06-03-2014	Average
1102.	Work & Service	1793	Reconditioning of road from Ranipur to Haji Abdul Raheem Brohi Road Mile 0/0-1/7.	19-02-2014	Average
1103.	Work & Service	1748	W/R of road from Jam Shaib Malook Shar to Shahpur Chakar road mile 0/0 - 11/0.	10-02-2014	Average
1104.	Work & Service	1768	Re-Conditioning of road from Khan Mohammad Unar to Punhal Khan Chandio road mile 0/0-1/5	11-02-2014	Average
1105.	Work & Service	2054	Construction of road from Sarwar Pir road to Ghoram Nohani Goth Taluka Golarchi mile 0/0-1/7.	13-02-2014	Average
1106.	Work & Service	2097	Construction of road from Dumbalo Ghulam Shah Mori road Via Saeed Bhurgri, Hussain Bux Arain, Umerdin Arain mile 5/5 to 15/5	05-03-2014	Un-Satisfactory
1107.	Work & Service	1750	W/R of road from Nawabshah to 68th Mile Mori road mile 0/0-10/6	10-02-2014	Average
1108.	Work & Service	2018	Construction of road from Al-Noor Sugur Mill Moro Daur road to Mukeem Dahri to Khuda Bux Dahri road mile 0/0-3/6=(6.00 km)	12-02-2014	Average
1109.	Work & Service	2063	Construction of road from Nawabshah Khadahar road to Jadeena Stop to village Dhegano Jamali via Haji Haroon Brohi and Sawal Mugheri road mile 0/0-2/1+330=(3.50 km)	11-02-2014	Average
1110.	Work & Service	1692	Construction of Various roads in Sindh 90.0 Kms	12-12-2013	Un-Satisfactory
1111.	Work & Service	1695	Block Allocation of Construction of Road Network for better rural access by Provincial Government in Upper Sindh 250.0 Kms.	12-12-2013	Un-Satisfactory
1112.	Work & Service	1697	Construction/Improvement of Provincial Roads in Sindh (Upper Sindh) 200 Kms	11-12-2013	Un-Satisfactory
1113.	Work & Service	1692	Construction of Various Roads in Sindh 90.0 Kms.	23-12-2013	Un-Satisfactory
1114.	Work & Service	1697	Construction/Improvement of Provincial Roads in Sindh (Upper Sindh) 200 Kms	16-12-2013	Un-Satisfactory
1115.	Work & Service	1695	Block Allocation of Construction of Road Network for better rural access by Provincial Government in Upper Sindh 250.0 Kms.	17-12-2013	Un-Satisfactory
1116.	Work & Service	1695	Block Allocation of Construction of road network for better rural access by Provincial Government in Upper Sindh 250.0 Kms.	23-12-2013	Un-Satisfactory
1117.	Work & Service	1865	Improvement of the construction of road from Gounderera to village Khan via Nando Goundero Road Mile 0/0-1/4+330 TM (2.50 Km).	27-02-2014	Average
1118.	Work & Service	1753	Reconditioning of Landhi Jam Kanda road from Manzil Petrol Pump, N.H.way Jam Kando Bin Qasim Town Karachi mile 0/0-4/3 (7.0 Kms).	26-02-2014	Average
1119.	Work & Service	2164	Construction of road Shadi Pali Saindad station road to village Ramshi Kolhi Mile 0/0-2/0 (3.22 Kms)	24-02-2014	Average
1120.	Work & Service	2041	Construction of Internal & Surrounding Roads of Khasti Brohi Goth (4.0 KMs)	17-03-2014	Un-Satisfactory
1121.	Work & Service	1814	W/R of Tando Allahyar Mirwah Road mile 5/4-21/0 (24.95 km)	25-02-2014	Average
1122.	Work & Service	1729	W/R of road from Saeedabad - Bakhar Jamali Mile 0/0-9/3	28-02-2014	Average
1123.	Work & Service	1826	Improvement & Reconstruction of Bridge over Prichard drain kakar piaro road at mile 5/0-5/5 (1.0 Kms)	24-03-2014	Satisfactory
1124.	Work & Service	1691	Constructions/ Improvement of Various Roads under C.M Directives in Sindh (98 Km).	24-12-2013	Un-Satisfactory
1125.	Work & Service	1697	Construction/improvement of Provincial Roads in Sindh (Upper Sindh) 200 Kms.	24-12-2013	Un-Satisfactory
1126.	Work & Service	238	Establishment of Government Girls Degree College Mehrapur Taulka Mehrapur District Naushahro Feroze	18-12-2013	Average
1127.	Work & Service	2420	Construction of road from Diplo to Islamkot 0/0-47/7 (77.0 KMs)	27-03-2014	Satisfactory
1128.	Work & Service	1724	W/R of road from Kotdiji Tando Masti Wada Mahesar Ahmedpur road (Khuwaja New N.H way) Mile 0/0-17/5.	17-02-2014	Un-Satisfactory
1129.	Work & Service	2001	Construction of road from Jati - Chach Jehan Khan road at mile 12/4 to Allah Rakhio Thaheem Via Haji Mohammad Hashim Jat & Haji Siddique Thaheem Road mile 0/0-6/4 (10.44 Kms).	31-03-2014	Un-Satisfactory
1130.	Work & Service	1886	W/R Badin - Kadhan road mile 9/0-16/0 (11.50 Kms) with Asphalt concrete (Phase-II)	10-04-2014	Average
1131.	Work & Service	996	Construction of various roads in GADAP Town Karachi mile 0/0-3/0 (5.00 kms) (Construction of road from Malir Halt road to Memon Goth via KN Academy	14-04-2014	Average
1132.	Work & Service	2096	Construction of road from Dehi Tando Jan Mohammad road @ point 57 Mori to Jhudo with link to village Haji Ibrahim Jalo and village Rori village Ghulam Mustafa Brohi 0/0- 12/0 (19.3 Kms)	10-04-2014	Average

1133.	Work & Service	1690	Improvement/Realignment of curves of existing roads Unit No. (8) Improvement/Realignment of curves approaches along Sanghar Khipro off-taking road mile 15/0-15/1+330ft. (0.30 KMs)	29-05-2014	Worst
1134.	Work & Service	2186	Construction of road from Jafar Boohar to Dargah Shah Qadir Mile 0/0-0/5 (1.00 Kms)	06-05-2014	Average
1135.	Work & Service	2187	Construction of road shah kapoor road to Haji Juman Khoso road mile 0/0-0/5 =(1.0 Km)	06-05-2014	Un-Satisfactory
1136.	Work & Service	1984	Construction of road from Badeh to Radhan Village Via Seehar Railway Station along Sehwani Sarak mile 0/0-12/0 (19.31 Kms).	06-03-2014	Un-Satisfactory
1137.	Work & Service	2021	Construction of Sindh Coastal Highway Sakro / Gaghar Phatak - Ketu Bandar - Shah Ghorabari/ Bunder - Ali Bunder (Ghaghar Phatak - Ketu Bunder Phase-1) of 90.0 Kms	15-05-2014	Satisfactory
1138.	Work & Service	1821	W & R of road from Karachi "Thatta-Hyderabad road to Jhampir mile 0/0-16/0	20-05-2014	Satisfactory
1139.	Work & Service	1754	W/R of road from Umerkot to Kunri mile 0/0-21/2 (34.19 Kms)	27-06-2014	Average
1140.	Work & Service	1797	Improvement of road from Sukkur bye pass to Sukkur Airport via airport bye pass i/c link to airport Bagerji road mile 0/0 " 1/5 with 2 • Asphalt.	16-05-2014	Satisfactory
1141.	Work & Service	1852	W/R OF ROAD FROM UBAURO TO RETTI MILE 0/0-6/4 (10.45 KMS)	05-06-2014	Un-Satisfactory

Annexure C - Acronyms

Acronym	Detail
ACS	Additional Chief Secretary
AD	Administrative Department
ADB	Asian Development Bank
ADP	Annual Development Plan
CD/CDA	Coastal Development Authority
CDWP	Central Development Working Party
CM	Chief Minister
CMS	Content Management System
DC	Deputy Commissioner
DDWP	District Development Working Party
DEV	Development
DG	Director General
DS	Deputy Secretary
EA	Executing Agency
FD	Finance Department
FiIMS	File Management Service
FY	Fiscal Year
GIS	Geographic Information System
GOS	Government Of Sindh
GPS	Global Positioning System
HR	Human Resource
IMP	Implementation
KMC	Karachi Metropolitan Corporation
M&E	Monitoring and Evaluation
MEC/M.E.C	Monitoring and Evaluation Cell
MEO/MO	Monitoring and Evaluation Officer
MIS	Management Information System
P&D	Planning and Development
PD	Project Director
PDWP	Provincial Development Working Party
PHED	Public Health Engineering Department
PM	Prime Minister
PMESI	Project Monitoring and Evaluation System Improved
PS	Personal Secretary
RMEO/RMO	Regional Monitoring and Evaluation Officer
SBI	Sindh Board of Investment
SGACD	Services General Administration and Coordination
SGRRP	Sindh Growth and Rural Rehabilitation Program
SMEO/SMO	Sector Monitoring and Evaluation Officer
SMS	Short Messaging Service
TPM	Third Party monitoring
XEN	Executive Engineer